CATALYTIC URBAN DEVELOPMENT PROGRAMMES: BEPP 2018-2019

Annexure 1: Catalytic Urban Development Programmes																			
PROJECT LIST				FUNDING SOURCE (TOTAL PROJECT VALUE) Total Municipal				Provin	Private Funding				PROGRAMME STATUS (% OF PROJECT COMPLETE)						
Metro	Integration Zone	Name of Catalytic Programme	Catalytic Projects & Mega Projects	Total Value (R'm)	Own (current)	Loan	Grant	Province	SOE	PPP	SPV	Private Sector Only	Private Sector Leverage %	Tender / Inception	Concept	Pre Feasibility	Feasibility	Project Packaging	Implementation / Finalization
		East London CBD Rehabilitation	Fitzpatrick Road Re-alignment	R 60 000 000	R 10 000 000									٧					
ВСММ			City to Sea Bouevard East London Beachfront and Esplanade	R 255 000 000	R 30 000 000												V	- 1	
			Upgrade	R 5 087 250	R 1 500 000		D 05 000 000								v		v	√ √	50%
			Rehabilitation of Fleet Street	R 65 000 000			R 65 000 000							V	V	V	v	v	50%
			Orient Theatre Upgrade	R 4 000 000	R 1 000 000														
	Priority Integration Zone		Upgrade of Ubuhlanti Park & Little Mauritius Traffic and Transportation Studies: Sleeper	R 2 000 000												V			
			Site Railway Station Precinct and multi-modal	Meeting with PRASA	R 1 800 000											v			
			Transportation	on 19th March 2018															
			Cleaning and Greening Eastern Beach Sewer Upgrade	No current projects			R 33 880 803							V	V	V	V	V	To be re-tendered
			Electricity: Upgrade and replacement of	R 138 000 000 R 300 000 000	R 40 000 000		K 33 000 003							v	v	v	v	v	To be re-tendered
			existing network Port of East London: Extend Main Breakwater	R 1 500 000 000	R 40 000 000				R 1 500 000 000							85%			
			and Deepen Entrance Port of East London: Rehabilitation of						R 80 000 000								85%		
			Latimer's Landing													1			
		MELD	Upgrading of the Public Transport Corridor from East London to Mdantsane	R 500 000 000											٧				
			Duncan Village Redevelopment Housing Project		R 34 500 000														Project is under Litigation following contract validity disputes
			Reeston Housing	P	R 2 500 000														The project has been completed but exclude 66 sites that need to be transferred from Amathole land to BCM -Land Department to
			Central to Reeston Sewer Diversion, WWTW Tunnel and Civil Works											v	٧	v	v	v	advise To be re-tendered
			Upgrading of the Mzonyana Treatment Works	R 500 000 000	R 69 000 000	R 420 000 000	R 30 000 000							√	V	v	v	v	80% Current Phase at
			opgrading of the Mzonyana Treatment Works	R 300 000 000			K 30 000 000							v	v	v	v	v	construction
			Amalinda Informal Settlements Upgrade	Budgets available for 2021															
			Amalinda Junction: North West Corridor: Feasibility for extension of NW Expressway and link to Amalinda Main Road		R 40 000 000														
			Feasibility Study for Chiselhurst High Density Housing																
			Improved Regional Access	R 8 000 000	R -									Re-initiate signing of MOU with SANRAL					
			Toyana Road Pedestrian link to Station	R 12 000 000															
			Mixed Use and High density infill projects	Prioritise and take forward one site and															
			New Government Offices: Feasibility Ongoing	project Engagements with NDPW underway	<u>K</u> -														
		Mdantsane Urban Hub	Mdantsane Library Maintainance and Upgrade	R 561 000 000				R 150 000 000						Engage with Province					
			Extension of Mdantsane Arts Centre	R 3 600 000	R 1 600 000														
			Redevelopment of Mdantsane Sport Precint NU2 Swimming Pool	R 4 000 000	R 4 000 000									٧					
			Orlando Stadium: Construction of the ablutions Refurbishment of boundary wall and gates Caretaker Cottage, Installation of floodlights, Rehabilitation of playing surface	R 4 000 000	R 4 000 000									v					
			Upgrade of Mount Ruth Substation	R	R 100 000 000														
			Upgrade replacement of the 132/33/11 kV network	R	R 80 000 000														
		Revitalization of KWT-Bhisho & Corridor	KWT Public Transport Interchange, Market Square Bus Rank, Market Square Taxi Rank	R 12 000 000														V	
			Mary Street Upgrade		R 16 000 000													V	
	Secondary Integration Zone		Zwelitsha Regional Bulk Sewage Scheme	R 700 000 000			R 77 817 520	R 200 000 000						v	v	V	V	V	Phase 2 under construction at R 430 Million
			Kei Road Bulk Water Scheme	R 500 000 000			R 5 000 000							v	V	V	v	v	Completing detail desigr and tender documentati