
ANNEXURE "E"

Account Description

Funding 

Source

2019/2020 Mid 

Year Adjustment 

Budget

YTD 

Expenditure 

(incl, VAT)

Variance ( Incl, 

VAT

% Expenditure 

(incl, VAT) Comments

EXECUTIVE SUPPORT SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 207,349 292,651 41%

Request had been sent to ICT (Mr G Raffie) for procurement of one  laptop for Mr Khetsi (PUblic Participation). 2 x portable Mobile 

Speakers, 2 x Fans and 3 x Oil Heaters had been delivered, an invoice of R27813.50 had been paid. Awaiting procurement of 3 x 

Mobile Speakers, order has been created.

OFFICE FURN AND EQUIPMENT (DIRECTORATE) C/O

OWN FUNDS 

C/O 3,000,000 2,260,168 739,832 75%

Supply and Delivery of BCMM Youth Council Furniture( RFQ/ESS/2018-19/480): Project valued at R 100 868.69. The furniture has 

been partly delivered awaiting the rest which are 5 visitors chairs, filing cabinet. Due to delays from the supplier the remaining chairs 

will be delivered on the 6th March 2020.Supply of chains, padlocks and installation of steel spikes for City Hall front lawn 

(RFQ/ESS/2018-19/572): The project is valued at R 185 715.00. Letter of ward signed. The installation of spikes, chains and padlocks 

is complete. Awaiting Invoice from the supplier.

TOTAL - EXECUTIVE SUPPORT SERVICES 3,500,000 2,467,516 1,032,484 71%

CITY MANAGER'S OFFICE

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0% Request for infomal tender is still with SCM , for the procurement of the office furniture and equipment .

ERM SYSTEM OWN FUNDS 1,084,045 0 1,084,045 0% In a process to procure the system through a Formal tender

OFFICE FURNITURE AND EQUIPMENT (MUNICIPAL COURTS) OWN FUNDS 5,000,000 0 5,000,000 0%

OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 160,000 10,000 150,000 6% Had to resubmit requisition to SCM and SCM misplaced requisition - SCM  to generate orders for procurement requested .

TOTAL - CITY MANAGER'S OFFICE 6,744,045 10,000 6,734,045 0%

CORPORATE SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 10,800 489,200 2%

A process of  informal tender for office furniture and equipment has been initiated and it is 

expected that it will be finalised by end of February 2020.

OFFICE FURN AND EQUIPMENT (DIRECTORATE) C/O

OWN FUNDS 

C/O 113,896 0 113,896 0%

Process of procuring recording equipment and computer equipment is underway and it is anticipated that it will be finalised by end of 

March 2020.

EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM OWN FUNDS 3,000,000 0 3,000,000 0% The tender has been approved by the Bid Specification committee and is now out on advert and closes 7th April 2020.

SCANNERS OWN FUNDS 2,000,000 0 2,000,000 0% Tender currently at BEC level.

FURNITURE FOR INTERNS ISDG 150,000 109,988 40,012 73% Balance to be used in procuring additional office furniture during 3rd quarter.

FIBRE NETWORK OWN FUNDS 23,000,000 14,957,838 8,042,162 65% Budget will be fully utilised by end of Financial Year June 2020

LTE INFRASTRUCTURE OWN FUNDS 12,000,000 8,540,463 3,459,537 71% Budget will be fully utilised by end of Financial Year June 2020

DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1,000,000 1,000,000 0 100% Budget will be fully utilised by end of Financial Year June 2020

PROCUREMENT OF ICT EQUIPMENT OWN FUNDS 1,260,000 1,084,555 175,445 86% Budget will be fully utilised by end of Financial Year June 2020, expenditure moving monthly. 

INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE OWN FUNDS 3,000,000 1,852,153 1,147,847 62% Budget will be fully utilised by end of Financial Year June 2020
TOTAL - CORPORATE SERVICES 46,023,896 27,555,797 18,468,098 60%

SPATIAL PLANNING & DEVELOPMENT

OFFICE OF THE DIRECTOR - SPATIAL PLANNING

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 263,800 236,200 53% Funds are committed.  Orders have been placed and delivery of items is awaited before payments can be made.

OFFICE FURN & EQUIPMENT (DIRECTORATE) C/O

OWN FUNDS 

C/O 164,338 0 164,338 0% Funds are committed.  Orders have been placed and delivery of items is awaited before payments can be made.

664,338 263,800 400,538 40%

DEVELOPMENT PLANNING

UPGRADING OF LIFTS FOR BCMM BUILDINGS C/O

OWN FUNDS 

C/O 3,085,663 786,813 2,298,850 25%

 The 2019/20 budget of R 3 470 770 has been adjusted down to R 3 085 663 in order to provide R 385 107 to other 2019/20 capital 

projects within the Directorate of SPD.The unspent balance of 2019/20 funds are to be 'rolled' into the 2020/21 financial year in order to 

pay the consultants for project close-out. Work to install the lifts is continuing. The lifts to the City Hall, Electricity House, Central Library 

and the Old Mutual Building are complete. Lifts are currently being installed in the Munifin building.

PROCUREMENT OF PLOTTER OWN FUNDS 200,000 0 200,000 0% The Plotter will be used by the Architecture Division.

2019/20 APPROVED CAPITAL PROJECTS

CAPITAL EXPENDITURE REPORT AS AT 29 FEBRUARY 2020
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SCM INVENTORY WAREHOUSING AND FENCING OWN FUNDS 174,107 174,108 -1 100%

The 2019/20 budget of R 1 000 000 has been adjusted down to R 174 107 in order to provide funding of R 825 893 to other 2019/20 

capital projects within the Directorate of SPD.  The adjusted amount of R 825 893 will be returned to the project by SPD in the 2020/21 

financial year. The project is at Bid Evaluation stage. It is expected that a contractor will be appointed and be on site by June 2020, 

Budget therefore needs to be in place immediately at the start of the 2020/21 financial year.

UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 3,000 2,940 60 98%

The 2019/20 budget of R 2 500 000 has been adjusted down to R 3 000 in order to provide funding of R 2 497 000 to other 2019/20 

capital projects within the Directorate of SPD.  The adjusted balance of R 2 497 000 will be returned to the project by SPD in the 

2020/21 financial year. The project is at the tender assessment stage for submission to the Bid Evaluation Committee. It is expected 

that a contractor will be appointed by June 2020 and therefore budget needs to be in place immediately at the start of the 2020/21 

financial year.

UPGRADING OF KING WILLIAMS TOWN PAYMENTS C/O

OWN FUNDS 

C/O 315,432 5,350 310,082 2%

The 2019/20 budget of R 2 500 000 has been adjusted down to R 315 432 in order to provide funding of R 2 184 568 to other 2019/20 

capital projects within the Directorate of SPD.  The adjusted balance of R 2 184 568 will be returned to the project by SPD in the 

2020/21 financial year. The project is at the tender assessment stage for submission to the Bid Evaluation Committee. It is expected 

that a contractor will be appointed by June 2020 and therefore budget needs to be in place immediately at the start of the 2020/21 

financial year.

3,778,202 969,210 2,808,992 26%

PROPERTY MANAGEMENT

MDANTSANE ZONE 6 REFURBISHMENT OWN FUNDS 1,000,000 0 1,000,000 0%

Requisiitons were authorsied in early Feb 2020 and work will commnence once an order is received from SCM. It has come to BMS 

attention  that all the outstanding orders from the 7 Feb 2020  as promised to Mr Kungo Somdaka that he would have them on 

05/03/2020 for Andile Xoseka, all are now to be reprocessed with new contractors and site meetings. BMS want Andile Xoseka to note 

that it was the BMS  roster that BMS  worked on for these before Andile Xoseka set up this SCM Roster system. SCM are now 

requiring Building Maintenance to carry out the site inspections twice and to double work.  SCM needs to please explain this action for 

reporting and audit purposes. As SCM is now delaying the work being done. BMS want Adnile Xoseka to note that several of the orders 

of the 7 Feb 2020 have already been processed, and the work is in progress.

REFURBISHMENT OF ORIENT COMPLEX OWN FUNDS 972,100 142,211 829,889 15%

Increased to 972 and Requisiitons were authorsied in early Feb 2020 and work will commnence once an order is received from SCM 

and budget is on solar.. 

BUXTON AND ELECTRICITY HOUSE REFURBISHMENT OWN FUNDS 1,600,000 0 1,600,000 0% Requisiitons were authorsied in early Feb 2020 and work will commnence once an order is received from SCM. 

BEACONSFIELD HEALTH DEPARTMENT REFURBISHMENT OWN FUNDS 400,000 0 400,000 0% Requisiitons were authorsied in early Feb 2020 and work will commnence once an order is received from SCM. 

REFURBISHMENT OF NO. 40 CAMBRIDGE STREET OWN FUNDS 1,700,000 0 1,700,000 0%

FLEET STREET FIRE STATION REFURBISHMENT OWN FUNDS 750,000 249,180 500,820 33% Requisiitons were authorsied in early Feb 2020 and work will commnence once an order is received from SCM. 

GONUBIE TRAFFIC ROADWORTHY REFURBISHMENT & 

UPGRADING OF OFFICES OWN FUNDS 1,500,000 0 1,500,000 0% Requisiitons were authorsied in early Feb 2020 and work will commnence once an order is received from SCM. 

UPGRADING OF ELECTRICAL - FIRE DEPART EL OWN FUNDS 800,000 786,381 13,619 98% Project progressing well and on target 

EAST LONDON MECHANICAL WORKSHOPS REFURBISHMENT OWN FUNDS 1,200,000 0 1,200,000 0% Requisiitons were authorsied in early Feb 2020 and work will commnence once an order is received from SCM. 

UPGRADING OF ELECTRICAL - OLD MUTUAL OWN FUNDS 600,000 53,600 546,400 9% Awaiting for order from SCM since the beginning of October 2019, written to SCM, still no progress. 

UPGRAD OF ELECTRICAL -BISHO CIVIC CENTRE OWN FUNDS 600,000 0 600,000 0% Project progressing well and on target 

UPGRADING OF ELECTRICITY -KWT CIVIC CENTRE OWN FUNDS 200,000 185,100 14,900 93% Balalnce is a Saving 

LAND ACQUISITION OWN FUNDS 3,000,000 0 3,000,000 0%

3 Land parcels owned by SKG were identified for the Nompumelelo Overflow and awaiting valuation.  A meeting was held with the 

Land Owner and he agreed to dispose the property to BCMM.

ACQUISITION OF NEW COUNCIL BUILDING - ERF 63589

OWN FUNDS 

C/O 11,100,000 12,614,430 -1,514,430 114%

Property  registered and transferred to BCMM on the 25th November 2019. The excess amount of R1 514 430 is in respect of vat and 

transfer costs.  Journal will be made from the land acquisition vote.

ALTERATIONS TO NEWLY PURCHASED BUILDING OWN FUNDS 2,000,000 0 2,000,000 0%

27,422,100 14,030,901 13,391,199 51%

TRANSPORT PLANNING AND OPERATIONS

SLEEPER SITE ROAD USDG 27,200,000 19,614,301 7,585,699 72% Stormwater Pipe is 98% complete and works on the NW Express has started with removal of existing layerworks.

SLEEPER SITE ROAD OWN FUNDS 5,853,041 0 5,853,041 0% Sormwater Pipe is 98% complete and works on the NW Express has started with removal of existing layerworks.

CITY TO SEA BOULEVARD OWN FUNDS 2,000,000 1,071,756 928,244 54% Final Presentation to the BCMM Management is expected before the month end of March 2020.
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QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 PTIG 188,000,000 91,522,173 96,477,827 49% Contractor is almost 89% complete and currently busy with Traffic circle and Nu8 intersection and works by the Mdantsane Mall.

MDANTSANE ACCESS ROAD PTIG 42,616,000 1,592,829 41,023,171 4%

Concept and preliminary design work for the upgrading of MAR has commenced and will be completed by June 2020. Surveys and 

Pavement testing has commenced. Traffic Modelling has commenced.

BRIDGE DESIGNS & IMPLEMENTATION 7,000,000 900,569 6,099,431 13%

BRIDGE DESIGNS & IMPLEMENTATION- COASTAL USDG 6,500,000 848,796 5,651,204 13%

The construction of Cambridge Township Pedestrian Crossing has been completed and snags are being addressed.  Construction for 

Duncan Village bridges to commence in beginning March 2020.

BRIDGE DESIGNS & IMPLEMENTATION- MIDLANDS USDG 500,000 51,773 448,227 10%

Designs have been completed for two bridges and environmental approval has been received.  Implementation will commence at 

Sithembiso School and NU11b/NU 12 Link in the 2020/2021 Financial year. Funding reallocated to Coastal Bridges.

TAXI/BUS EMBAYMENTS 800,000 214,008 585,992 27%

TAXI/BUS EMBAYMENTS- COASTAL USDG 330,000 214,008 115,992 65% Clarendon Embayment is complete and new embayment will be completed in April 2020.

TAXI/BUS EMBAYMENTS - INLAND USDG 470,000 0 470,000 0% Clarendon Embayment is complete and new embayment will be completed in April 2020.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) 4,000,000 564,039 3,435,961 14%

TAXI RANK INFRAST (ROADS & ABLUTION FAC)- COASTAL OWN FUNDS 1,200,000 550,350 649,650 46% Detailed Designs for the Gonubie Taxi at advanced stage and completion is end of May 2020.

TAXI RANK INFRAST (ROADS & ABLUTION FAC)- INLAND OWN FUNDS 2,800,000 13,689 2,786,311 0% Ginsberg Taxi Rank construction will start on the 17 March 2020.

TRAFFIC CALMING 3,200,000 1,413,983 1,786,017 44%

TRAFFIC CALMING - COASTAL USDG 700,000 0 700,000 0% The requisitions fro the construction of speed humps at Wards 4, 15, 28 and 46 have been submitted at SCM for processing.

TRAFFIC CALMING- MIDLANDS USDG 1,000,000 807,024 192,976 81%

The construction of traffic calming measures in Mdantsane NU 1, NU 3, NU 8, NU 9 and NU 13 have been completed as at end 

November 2019. Other humps will be constructed on the funds left from Coastal Region.

TRAFFIC CALMING - INLAND USDG 1,500,000 606,960 893,040 40%

The construction of traffic calming measures in Dimbaza, Zwelitsha have been completed as at end September. Other humps will be 

constructed on the funds left from Coastal Region.

TRAFFIC SIGNALS 3,600,000 592,974 3,007,026 16%

TRAFFIC SIGNALS - COASTAL USDG 1,800,000 197,771 1,602,229 11% Construction is complete and traffic lights are in operation.

TRAFFIC SIGNALS - INLAND USDG 1,800,000 395,202 1,404,798 22%

Design has been completed and material has been procured, implementation is scheduled to start during the third quarter of the 

current financial year.

TRAFFIC SIGNALS OWN FUNDS 1,252,568 0 1,252,568 0%

Designs for N2/NEX intersection have been completed and approved by SANRAL, the construction will commence once the bugdet 

adjustment has been completed.

TRAFFIC SIGNALS - BCMET BCMET 487,000 0 487,000 0%

Designs for N2/NEX intersection have beeen completed and approvrd by SANRAL, the construction will commence once the budgetr 

adjustment has been completed.

SIDEWALKS 5,000,000 2,201,587 2,798,413 44%

SIDEWALKS- MIDLAND USDG 1,000,000 803,689 196,311 80% 96% of sidewalks have been constructed in Mdantsane, and the contractor has been instructed to complete the remaining portion. 

SIDEWALKS- INLAND USDG 4,000,000 1,397,898 2,602,102 35%

The construction of sidewalks in Zwelitsha and Dimbaza have been completed as at end September, the requisitions for Sweetwaters, 

Sunnyridge extension and Phase 2 of Ilitha have been submitted to SCM for processing.

GUIDANCE SIGNAGE USDG 200,000 138,000 62,000 69%

GUIDANCE SIGNAGE- COASTAL USDG 200,000 138,000 62,000 69% The consultant has completed the designs and the informal tender for manufacturing will be advertised in the second weeek of March.

GUARDRAILS 500,000 129,242 370,758 26%

GUARDRAILS- COASTAL USDG 150,000 129,242 20,758 86% Guardrails have been installed at Cambrigde, and Amalinda.

GUARDRAILS- MIDLANDS USDG 150,000 0 150,000 0% Guadrails have been installed in Mdantsane. 

GUARDRAILS -INLAND USDG 200,000 0 200,000 0% The requisitions fro the installation of guardrails have been submitted at SCM for processing.
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MARKET SQUARE TAXI RANK OWN FUNDS 13,000,000 5,477,317 7,522,683 42% Building work sis at 89% complete and shelters are still being orders for loading bay.

MARKET SQUARE TAXI RANK C/O

OWN FUNDS 

C/O 1,597,185 1,319,997 277,188 83% Building work sis at 89% complete and shelters are still being orders for loading bay.

NORTH WEST CORRIDOR OWN FUNDS 2,000,000 847,791 1,152,209 42%

Service Provider has submitted a draft concept design report which is currently under review by BCMM,  The environmental 

assessment process has commenced and geotechnical investigations commenced February 2020 and are proceeding as planned.

MARY STREET OWN FUNDS 500,000 0 500,000 0% Mary Street sidewalks are complete overhang shellters still being designed for Hawkers.

MARY STREET C/O

OWN FUNDS 

C/O 1,211,166 1,054,095 157,071 87% Mary Street sidewalks are complete overhang shellters still being designed for Hawkers.

MDANTSANE URBAN RENEW - MT RUTH NODE C/O LGTH C/O 1,580,488 919,374 661,114 58% Design for the Mount Ruth Interchange at 90% and EIA process in progress.

311,597,448 129,574,033 182,023,415 42%

TOTAL - SPATIAL PLANNING & DEVELOPMENT 343,462,088 144,837,945 198,624,143 42%

ECONOMIC DEVELOPMENT & AGENCIES

UPGRADING OF MARKET HALL 14,500,000 6,083,651 8,416,349 42%

PLANT AND EQUIPMENT OWN FUNDS 1,600,000 1,172,924 427,076 73% Forklifts have been delivered and invoice has been paid. Remaining budget will be used to acquire a cherry picker.

UPGRADING OF BUILDING OWN FUNDS 2,000,000 2,225,339 -225,339 111%

Designs have been finalised for construction of ablution facilities. A purchase requisition will be prepared to appoint an annual 

contractor

PAVING & PALLISADE FENCING - PALLET ZONE OWN FUNDS 1,000,000 162,462 837,538 16% Scope of works have been finalised. A purchase requisition will be prepared to appoint an annual contractor

INSTALLATION OF FIRE HYDRANTS OWN FUNDS 1,500,000 219,120 1,280,880 15% Scope of works have been finalised. A purchase requisition will be prepared to appoint an annual contractor

COLD ROOMS OWN FUNDS 1,600,000 1,159,426 440,574 72% Service Provider is on site and progressing well

UPGRADING OF ENTRANCE DOORS OWN FUNDS 1,100,000 1,078,820 21,180 98% Access road for deliveries has been completed and invoice has been paid.

INSTALLATION OF WELDED MESH FENCING OWN FUNDS 65,560 65,560 0 100% Welded mesh fence erected and invoice has been paid.

EXPANSION OF GUARD HOUSE AND GATE OWN FUNDS 4,934,440 0 4,934,440 0% Concept designs are complete, consultants are now busy with detailed designs and bill of quantities.

CONSTRUCTION OF WASTE AREA OWN FUNDS 700,000 0 700,000 0% Scope of works have been finalised. A purchase requisition will be prepared to appoint an annual contractor

UPGRADING OF MARKET HALL C/O

OWN FUNDS 

C/O 5,302,533 5,301,000 1,533 100% Project completed

UPGRADING OF COLD ROOMS C/O

OWN FUNDS 

C/O 842,194 582,249 259,945 69% Service Provider is on site and progressing well

MARKET PLANT AND EQUIPMENT C/O

OWN FUNDS 

C/O 552,716 0 552,716 0% Formal tender has closed. Waiting for BEC to evaluate. 

HYDROPONICS AND PACKHOUSE - WARD 20 C/O

OWN FUNDS 

C/O 605,140 136,259 468,881 23%

Contract CE 354 has been appointed to maintain and refurbish hydroponics projects at NU 12 and a commitment of R299 267 had 

been made service provider on site. Invoice will submitted once all works are completed

HYDROPONICS AND PACKHOUSE - WARD 21 C/O

OWN FUNDS 

C/O 650,000 576,000 74,000 89% Contract CE 354 has been appointed to maintain and refurbish hydroponics projects in Newlands and project is almost complete.

HYDROPONICS AND PACKHOUSE - WARD 22 OWN FUNDS 4,000,000 3,402,512 597,488 85%

Contract CE 354 has been appointed to maintain and refurbish hydroponics projects at NU 18 and a commitment of R589 012  had 

been made service provider on site. Invoice will submitted once all works are completed

HYDROPONICS AND PACKHOUSE - WARD 22 C/O

OWN FUNDS 

C/O 650,000 0 650,000 0%

Contract CE 354 has been appointed to maintain and refurbish hydroponics projects at NU 18 and a commitment of R482 500 had 

been made service provider on site. Invoice will submitted once all works are completed

HYDROPONICS AND PACKHOUSE - WARD 24 C/O

OWN FUNDS 

C/O 650,000 0 650,000 0%

Contract CE 354 has been appointed to maintain and refurbish hydroponics projects at NU 18 and a commitment of R650 000 had 

been made service provider on site. Invoice will submitted once all works are completed

HYDROPONICS AND PACKHOUSE - WARD 26 C/O

OWN FUNDS 

C/O 1,602,399 1,548,896 53,503 97% Contract CE 354 has been appointed to maintain and refurbish hydroponics projects in Newlands and project is almost complete.

HYDROPONICS AND PACKHOUSE - WARD 34 C/O

OWN FUNDS 

C/O 650,000 0 650,000 0% Contract CE 354 has been appointed to maintain and refurbish hydroponics projects 

HYDROPONICS AND PACKHOUSE - WARD 40 C/O

OWN FUNDS 

C/O 550,000 171,947 378,053 31%

Contract CE 354 has been appointed to maintain and refurbish hydroponics projects at  Qongqotha village and a commitment of R377 

850  had been made service provider on site. Invoice will submitted once all works are completed

INFORMAL TRADE ( HAWKER STALLS) OWN FUNDS 4,887,799 3,060,425 1,827,374 63%

Car wash to accommodate informal car washer stalls that are operating in the Zwelitsha Zone 4 trading zone with other informal 

traders, order has been issued hence the commitment.  The work has started and an invoice of 490 000 is awaiting approval; by the 

HOD

INFORMAL TRADE ( HAWKER STALLS) C/O

OWN FUNDS 

C/O 3,539,930 3,209,993 329,936 91% Project is almost complete and awaiting last invoice for Phakamisa hawker stalls

UPGRADING OF BUILDINGS OWN FUNDS 1,000,000 87,233 912,767 9%

Specifications for KWT incuation hub flooring for phase 2 upgrade has been made as well as for  external works of liking roof and 

foundation works to avoid water penetration to the office. Services of an annual provider will be utilised 

OFFICE FURN & EQUIPMENT - SMME INCUBATOR OWN FUNDS 500,000 0 500,000 0%

Specification for supply and istallation of airconditioners for incubation hubs at KWT and Dimbaza incubators  and a commitment of 

R94 797 has been made for furniture to the incubmation hub.

BUILDING OF MEMORIAL STONES OWN FUNDS 400,000 0 400,000 0%

BUILDING OF MEMORIAL STONES C/O

OWN FUNDS 

C/O 130,000 0 130,000 0% Specifications for the MaClean Town memorial site for Chief Ndlambe will be submitted to Supply Chain by Mid March 2020.
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FENCING OF WORLD WAR 1 C/O

OWN FUNDS 

C/O 350,000 0 350,000 0% Assesment is being done to the heritage sites in order to erect plaques/ interpretative boards for heritage management.

RESTORATION  OF  CATTLE KILLING HERITAGE IN KWT OWN FUNDS 1,000,000 0 1,000,000 0%

Specifications for formal  tender will be submitted to Bid Specification Committee  mid March 2020. This will be re- advertise as there 

were errors in the actula size of the size.

EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 1,700,000 2,940 1,697,060 0%

Specifications to advertsie for fencing of Kettle killing in King Williams Town will be submitted to Bid Specification Commiteee by mid 

March 2020.

EXTENSION OF MDANTSANE ART CENTRE C/O

OWN FUNDS 

C/O 300,000 0 300,000 0% The tender for this project is with the Bid Evaluation commiteee. 

RESTORAT WORK - SETTLERS WAY C/O

OWN FUNDS 

C/O 1,025,084 0 1,025,084 0% The tender for this project is with the Bid Evaluation commiteee. 

RESTORAT WORK DESMOND TUTU MONUMENT C/O

OWN FUNDS 

C/O 600,000 0 600,000 0%

Specifications to advertsie for the restoration work at the Settlers Way will be submitted to Bid Specification Commiteee by mid March 

2020.

KWT ART CENTRE OWN FUNDS 1,000,000 0 1,000,000 0% Specifications to advertsie for Desmosnd Tutu Memorial site will be submitted to Bid Specification Commiteee by mid March 2020.

KWT ART CENTRE C/O

OWN FUNDS 

C/O 920,000 0 920,000 0%

There are delays in getting suitable municipal owned building. The Directorate has requested assistance from property management to 

aasist with the building. 

TOURISM HUB OWN FUNDS 6,000,000 1,555,276 4,444,724 26%

There are delays in getting suitable municipal owned building. The Directorate has requested assistance from property management to 

assist with the building. 

TOURISM HUB C/O

OWN FUNDS 

C/O 2,102,048 2,069,367 32,681 98% Project completed

SITE LANDSCAPING - COMMUNITY LODGE C/O

OWN FUNDS 

C/O 1,092,667 424,965 667,702 39%

Service Provider is on site and progressing well order of R357 652 has been generated and balance will be completed before end of 

financial year.

INSTALLATION OF RECREATIONAL FACILITIES C/O

OWN FUNDS 

C/O 794,994 344,491 450,503 43% Funds will be used to complete the landscaping of the Tourism Hub

WATER LEISURE ACTIVITIES C/O

OWN FUNDS 

C/O 824,404 191,282 633,123 23% Funds is allocated for the water leisure activities at the Kiwane Resort. Awaiting approval from the environmentalists

CONSTRUCTION OF BRAAI OUTDOOR  LOUNGES C/O

OWN FUNDS 

C/O 2,000,000 753,443 1,246,557 38%

Funds will be used for the set up of braai outdoor lounges at the Tourism Hub awaitng approval from Eastern Cape Parks where 

location of braai leisures  will be.

REVITALISATION OF INDUSTRIAL AREA OWN FUNDS 2,000,000 869,565 1,130,435 43% Project implemented in collaboration with the ECDC balance of contribution in process 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 197,734 302,266 40%

Budget allocated for all departments within the directorate and a commitment of R145 489 has been made for office furniture and 

equipment, specifications submited for informal tender adverts .

TOTAL - ECONOMIC DEVELOPMENT & AGENCIES 63,221,908 30,569,228 32,652,680 48%

FINANCE SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 476,132 23,868 95%

Office furniture requests/memorandums have been received from the Departments and are being reviewed by the CFO's Office as and 

when they arrive. 

COMPUTERS FOR INTERNS FMG 58,000 0 58,000 0% Invoice is yet to be received for the computers acquired.

SMART METERING SOLUTIONS OWN FUNDS 59,858,342 9,345,100 50,513,242 16%

17 430  meters have been installed to date. An invoice amounting to R 6 495 967 has been received and will be processed in March 

2020.

SMART METERING SOLUTIONS C/O

OWN FUNDS 

C/O 6,860,448 0 6,860,448 0%

Service Level Agreement was signed on the 27th of January 2020. Project is at implementation stage. 5000 smart water meters will be 

installed in March 2020. 

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT 

SYSTEM,PROCUREMENT SYSTEM, etc) OWN FUNDS 35,000,000 9,878,295 25,121,705 28%

Service Provider is on site and has commenced with work on the project. Invoices are being received as the services are being 

rendered.

FULLY INTEGRATED ASSET MANAGMNT SYSTEM C/O

OWN FUNDS 

C/O 6,142,477 0 6,142,477 0%

Service Provider is on site and has commenced with work on the project. Invoices are being received as the services are being 

rendered.

METER READING SYSTEM OWN FUNDS 1,533,600 1,533,600 0 100% Funds fully spent

MUNIFIN PAYMENT HALL UPGRADING OWN FUNDS 900,000 0 900,000 0%

SECURITY SYSTEM & CCTV CAMERAS FOR SCM OWN FUNDS 650,000 0 650,000 0%

GENERATORS FOR CASH POINTS OWN FUNDS 5,350,000 0 5,350,000 0%
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INDIGENT MANAGEMENT SYSTEM OWN FUNDS 2,500,000 0 2,500,000 0% Engagements are in progress with the current service provider regarding enhancements of the existing system

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE 

OFFICE-MIDLAND OWN FUNDS 2,660,444 0 2,660,444 0% Tender has been awared we are awaiting for the appointment letter from SCM's office that confirms appointment of bidder.

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE 

OFFICE C/O

OWN FUNDS 

C/O 457,923 1,260,058 -802,135 275%

Tender has been awared we are awaiting for the appointment letter from SCM's office that confirms appointment of bidder. Committed 

expenditure is subject to corrections as the amount was misallocated. The expenditure is related to the Meter Reading System.

TOTAL - FINANCE SERVICES 122,471,234 22,493,186 99,978,048 18%

HEALTH AND EMERGENCY SERVICES 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 800,000 538,485 261,515 67%

HOD Office : Boardroom chairs and server being delivered with Contract 3196. Requisition for a single seater leather couch is being 

processed. Health - Received office furniture and computers to the value of R229 365,31.  All invoices have been processed for 

payment. Leaving a balance of R634 of Health's allocation. GM's Office - Budget of R50,000 allocated as follows:- Office Furniture 

Delivered on 25/11/2019 to the value of R22,235,25. Vacuum Cleaner x 1delivered on 07/11/2019 & Invoice submitted to SCM to the 

value of R2,097,60.  GM approved R1,500.00  for the balance of Insurance Claim for Laptop - Adv. Ndude.  Office Furniture Delivered 

on 5th  December 2019 to GM's Office to the value of R27,600.00 - Total Budget utilised by GM's Office = R53,432.85.   Law 

Enforcement Services has utilised entire allocated budget of R50,000.    Traffic Services - Budget of R 210 000,00 + R 196 322 totalling 

R 406 322,00 was allocated to Tender 3196, t  BAC minute number 222/19 dated the 29/11/2019 recommended the appointment of a 

service provider  for contract 3196. Letter of award was received on the 22 of January 2020 and signed by the appointed service 

provider, requistion P413731 was submitted to SCM, order number 0002092938 was captured and authorsoed on the 22/01/2020,  

manufacuring process underway estimated time for completion is 4-5 weeks                           Emergency Services procurement: 

Procurement for GMES Office and Disaster Management office completed. Fire & Rescue procurement: Requisition for tables, 

whiteboard, floor polisher and vacuum cleaner submitted to SCM on 14th November 2019. Awaiting order to be raised.   Requisition for 

vacuum cleaner submitted to SCM on 15th November 2020, order raised 27 February 2020.                                                           

OFFICE FURN & EQUIPMENT (DIRECTORATE) C/O

OWN FUNDS 

C/O 196,322 0 196,322 0%

Traffic Services - Budget of R 210 000,00 + R 196 322 totalling R 406 322,00 was allocated to Tender 3196, the contract was 

evaluated on the 22nd of October 2019,  BEC reconvened on the 4th of October 2019 along with approved assesors and made their 

recommendation to BAC.  BAC minute number 222/19 dated the 29/11/2019 recommended the appointment of a service provider  for 

contract 3196, letter of award still pending. Letter of award was received on the 22 of January 2020 and signed by the appointed 

service provider, requistion P413731 was submitted to SCM, order number 0002092938 was captured and authorsoed on the 

22/01/2020, manufacturing process is underway

DISASTER MANAGEMENT: EVENT SAFETY EQUIPM OWN FUNDS 200,000 169,530 30,470 85%

 2x cameras received and 1x fog machine received and payment processed. Requisitions submitted 12th and 18th February 2020 

respectively for 1x Go Pro head camera and 10x earbud microphones for use with mobile radios. Order for microphones raised 4th 

March 2020.

FIRE ENGINES PROCURED OWN FUNDS 9,000,000 0 9,000,000 0%

Order raised 24th February 2020 for Toyota SA for 9x Toyota Landcruisers with Skid Units, utilising Government Tender RT57-02-42-

01.

REFURBISH & REHAB - FIRE INFRASTRUCTURE OWN FUNDS 2,200,000 317,277 1,882,723 14%

Order Number 2085121 for R113,515 raised on 3 September 2019 for Water Tank Replacement off Fire Engine 4, Fleet No 3040. 

Order 2089708 For R121,871 Raised On 13 November 2019 For Fire Engine 3013 Which Has No Power. Order 2090198 For 

R508,278 Raised On 21 November 2019 For Repair Diff & Transfer Case Of Fire Engine 3046. Order 2090352 Inspection Of Engine Of 

Alp 3006 Completed. Order For R172 831,64 Raised For Engine Repairs For Bush Tender 7.  Order number 2092856 for R58,525 

raised on 21 January 2020 for repairs to Water Tanker 5.  Order number 2092857 for R63,485 raised on 21 January 2020 for repairs to 

Water Tanker 4. Requisition dated 19 February 2020 for repairs to Aerial Appliance Fleet No 3006 submitted to SCM, awaiting order.

REFURBISH & REHAB - FIRE INFRASTRUCTURE C/O

OWN FUNDS 

C/O 281,642 26,710 254,932 9%

Order 2088171 for R26 709,78 [excluding VAT] for All Round Special Services completed on 31 October 2019.  Order 2090197 for 

R207 059,11 [Excluding VAT] for Marce Projects raised on 21 November 2019 - project in progress.

AIR MONITORING STATION OWN FUNDS 1,200,000 0 1,200,000 0%

Contract 366 - Appointment of a panel of specialist service providers to supply, install and commission air quality monitoring equipment 

for a period of 2 years -  Orders have been processed and sent to service providers.  U Moya Nilu Consulting (R925 951.16) and C & M 

(R175 664.13).  Equipment has arrived from C & M.  Invoice being processed for payment.  Awaiting delivery of goods from U Moya 

Nilu Consulting.  Expected to be delivered by end March 2020.  The balance of the budget to be used to refurbish the shelter for 

Gompo Air Quality Monitoring stations. Specifications have been sent to SCM for advertising of an informal tender.  Expected to be 

advertised 6 March 2020.

CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 2,000,000 553,895 1,446,105 28%

Contract C335 - Order Raised on 7th October 2019 (Order No. 0002087305) for the Total Amount of R2,000,000 from (2019/2020) 

Capital Budget for Contract C335 (Multi 3 Year Tender).  CCTV Equipment & Materials identified, procured and delivered for King 

William's Town.  Invoice No. INB18551 for an amount of R553,895 (Ex VAT) from Bsure & Eden Sky JV received on 17th of 

December2019 and submitted to SCM for payment.  This Vote has been committed to CCTV Surveillance for KWT and will be 

utilised fully before the end of this Financial Year

CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O

OWN FUNDS 

C/O 98,592 0 98,592 0%

Contract C335 - This Rollover Funding of R98,592 from (2018/2019) will be utilised for further payment of invoices on (Order No. 

0002087305) for Contract C335.  The balance on this Vote has been committed and will be utilised and completed before end of 

Financial Year. 
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CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O

OWN FUNDS 

C/O 273,140 215,530 57,610 79%

Contract C335 - Order Raised on 1st November 2019 (Order No. 0002089059), as per accepted Quotation by GM for an amount of 

R215,530 (Ex VAT), as per Contract C335 for repairs of current system for 5 x PTZ Cameras at Esplanade / Beachfront areas.  Work 

completed and Invoice No. INB18425 received from Bsure & Eden Sky Jv and submitted to SCM for payment.  This balance on this 

Vote will be utilised and completed before end of Financial Year. 

CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O

OWN FUNDS 

C/O 1,104,281 26,479 1,077,802 2%

Contract C335 - (Order No. 0002087305) - Invoice No. INB18530  - Total amount of Invioce was R55,254.76 (Ex VAT), which was 

submitted to SCM.  A portion of this amount being R26,479.20 was paid against this another Votes.  Invoice submitted to SCM for the 

Supply & Installation of Electrical Connection to PTZ camera pole at Virgin Active.  The balance remainig from this Invoice No. INB 

18530 of R28,785.40 was debited paid against another - Vote No. 353264560208GG42ZZRW for Supply & Installation of Electrical 

Connection to PTZ camera at Virgin Active.  This Vote has been committed to CCTV Surveillance for Leaches Bay / Fullers and will be 

utilised fully before the end of this Financial Year.

CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O

OWN FUNDS 

C/O 502,833 501,539 1,294 100%

Contract C335 - (Order No. 0002087305) - Invoice No. INB18393 for an amount of R40,896 (Ex VAT) submitted to SCM for Excavation, 

Preparation, Ready mix cast, bolset & backfill for Fullers Bay.  Invoice No. INB18395 for an amount of R7,833.33 (Ex VAT) submitted to 

SCM for 1 x External Hard Drive for the CCTV Control Centre for backup.  Invoice No. INB18394 for an amount of R424,024.33 (Ex 

VAT) submitted to SCM for Excavation, Preparation, Supply & Intallation & Set bolt cages & dolomite manholes.  Total amount of 

Invoices submitted by Bsure & Eden Sky JV to SCM - R472,753.66 (Ex VAT). This Vote has been ffully utilised (100%) with a minimum 

balance remaining of R1,294.00.

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT OWN FUNDS 1,000,000 206,069 793,932 21%

TENDER: 3197: Budget of R 700 000,00 has been allocated Tender 3197 {Purchase, Supply & Delivery of 75 units body armour and 

150 units ceramic plates}  BEC reconvened on the 4th of October 2019 along with approved assesors and made their recommendation 

to BAC. BAC minute 220/19 dated the 29/11/19 has made a recommendation , letter of award still pending.    Letter of award was 

received on the 22 of January 2020 and signed by the appointed service provider, requistion P413732 was submitted to SCM, order 

number 0002092913 was captured and authorsoed on the 22/01/2020, manufacturing process is underway.  estimated time of 

completion is 4-5 weeks.                                                                                                                                                                                      

DESKTOPS- A budget of R 300 000,00 has been allocated to Supply 15 x Desktops,  ICT will  procure, as computers are 

uneconomical to replace or repair, order number 0002088007 has been generated, desktops have been delivered.

TACTICAL RADIO NETWORK OWN FUNDS 4,250,000 0 4,250,000 0%

Tender advertised on 6 December 2019, closed 17 January 2020.  Memo sent to City Manager to approve Technical staff to assist Bid 

Committee and to extend the Bid Validity period to 20 July 2020.

FIRE EQUIPMENT OWN FUNDS 1,000,000 25,000 975,000 3%

Payment processed for branches. Informal Tender: Hoses: Awarded on 12 February 2020 and order raised 21 February 2020. Informal 

Tender: Portable Breathing Air Compressor: Re-advertised 10 December 2019, closed 20 December 2019. Evaluation completed and 

report submitted to SCM.  Awaiting award letter. Requisitions submitted to SCM for the procurement of multi gas detection instruments 

and diving cylinders.  Awaiting orders.

NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS 300,000 0 300,000 0%

Informal Tender RFQ/ARCH/2019-20/313 for the Provision of Professional Consultancy Services: Stormwater Assessment of the Berlin 

Fire Station Site, advertised 11th February 2020, closed 18th February 2020, evaluation done by Architectural Department, awaiting 

Letter of Award. Formal Tender documents for the Provision of Professional Consulting Services: Berlin Fire Station (including all 

expertise of project) submitted to BSC on 29th January 2020.  Awaiting placement on BSC Agenda.

REFURBISHMENT OF FIRE STATIONS OWN FUNDS 1,200,000 173,530 1,026,470 14%

RFQ/HPS/2019-20/74 For Maintenance Of 4 Engine Bay Doors At Mdantsane Fire Station: Completed and payment processed.  

RFQ/HPS/2019-20/161: Maintenance Of Greenfields Fire Station Roof: Evaluation report submitted to SCM on 15th November 2019.  

Awaiting letter of award. Requisition dated 27th February 2020 for supply, manufacture and installation of 1x steel plate and frame, and 

1x steel window and frame for Fleet Street Training Center, utilising Annual Contract CE171, submitted to SCM.  Awaiting order.

ABLUTION FACILITIES FOR MDANTSANE TRAFFIC CENTRE OWN FUNDS 700,000 0 700,000 0%

Updated assessment received from Arch Dept on the 24 January 2020. Construction will take place approximately 16 weeks from date 

of submission of vote number and project form. Project form & vote number submitted on the 6 March 2020.

CATTLE/ANIMAL TRUCK. OWN FUNDS 1,000,000 0 1,000,000 0%

Requisition to be submitted to Fleet Management on the 6 March 2020 for the cattle truck which is to be procured through the 

governement tender RT57-02-42-01.

DOUBLE CAB 4X4 AND JETSKI  FOR FIRE AND RESCUE DIVE UNIT OWN FUNDS 1,000,000 0 1,000,000 0%

Order raised 24th February 2020 for Toyota SA for 9x Toyota Landcruisers with Skid Units, utilising Government Tender RT57-02-42-

01.

TOTAL - HEALTH AND EMERGENCY SERVICES 28,306,810 2,754,044 25,552,765 10%

HUMAN SETTLEMENTS

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 83,331 416,669 17% An invoice for the amount of R143 000  has been sent to SCM for processing

POTSDAM IKHWEZI BL 1 (ISUPG) 12,000,000 2,051,635 9,948,365 17%

POTSDAM IKHWEZI BL 1 - ROADS (35%) USDG 5,000,000 1,446,277 3,553,723 29%

POTSDAM IKHWEZI BL 1 - SANITATION(30%) USDG 3,000,000 279,396 2,720,604 9%

POTSDAM IKHWEZI BL 1 - STORMWATER (10%) USDG 2,000,000 93,132 1,906,868 5%

Contractor is on site, proceeding with implementation of infrastrucure services. Expenditure is expected in the third quarter of the 

financial year.
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POTSDAM IKHWEZI BL 1 - WATER (25%) USDG 2,000,000 232,830 1,767,170 12%

POTSDAM NORTH KANANA (ISUPG) 200,000 59,292 140,708 30%

POTSDAM NORTH KANANA - STORMWATER (10%) USDG 200,000 59,292 140,708 30%

ILITHA NORTH 177 UNITS (ISUPG) 8,276,591 3,983,083 4,293,508 48%

ILITHA NORTH 177 UNITS - ROADS (35%) USDG 3,500,000 2,906,247 593,753 83%

ILITHA NORTH 177 UNITS - SANITATION (30%) USDG 2,000,000 0 2,000,000 0%

ILITHA NORTH 177 UNITS - STORMWATER (10%) USDG 2,000,000 1,076,836 923,164 54%

ILITHA NORTH 177 UNITS - WATER (25%) USDG 776,591 0 776,591 0%

DUNCAN VILLAGE PROPER (ISUPG) 4,000,000 3,220,025 779,975 81%

DUNCAN VILLAGE PROPER - ROADS (35%) USDG 1,725,000 933,381 791,619 54%

DUNCAN VILLAGE PROPER - SANITATION (30%) USDG 1,050,000 1,125,984 -75,984 107%

DUNCAN VILLAGE PROPER - STORMWATER (10%) USDG 350,000 227,182 122,818 65%

DUNCAN VILLAGE PROPER - WATER (25%) USDG 875,000 933,478 -58,478 107%

MDANTSANE Z 18 CC PH 2 (ISUPG) 40,000,000 28,092,870 11,907,130 70%

MDANTSANE Z 18 CC PH 2 - ROADS (35%) USDG 17,250,000 9,739,453 7,510,547 56%

MDANTSANE Z 18 CC PH 2 - SANITATION (30%) USDG 10,500,000 9,847,795 652,205 94%

MDANTSANE Z 18 CC PH 2 - STORMWATER (10%) USDG 3,500,000 3,500,312 -312 100%

MDANTSANE Z 18 CC PH 2 - WATER (25%) USDG 8,750,000 5,005,309 3,744,691 57%

AMALINDA CO- OP 4,000,000 281,059 3,718,941 7%

AMALINDA CO- OP - STORMWATER (10%) USDG 800,000 0 800,000 0%

AMALINDA CO- OP - ROADS (35%) USDG 800,000 281,059 518,941 35%

AMALINDA CO- OP - SANITATION (30%) USDG 1,400,000 0 1,400,000 0%

AMALINDA CO- OP - WATER (25%) USDG 1,000,000 0 1,000,000 0%

CLUSTER 1 (ISUPG) 35,000,000 10,998,049 24,001,951 31%

CLUSTER 1 - ROADS (35%) USDG 12,725,000 6,046,122 6,678,878 48%

CLUSTER 1 - SANITATION (30%) USDG 9,725,000 2,320,479 7,404,521 24%

CLUSTER 1 - STORMWATER (10%) USDG 3,712,500 1,163,944 2,548,556 31%

CLUSTER 1 - WATER (25%) USDG 8,837,500 1,467,504 7,369,996 17%

CLUSTER 2 (ISUPG) 31,026,590 16,536,245 14,490,345 53%

CLUSTER 2 - ROADS (35%) USDG 17,466,807 8,714,898 8,751,908 50%

CLUSTER 2 - SANITATION (30%) USDG 6,142,977 4,807,337 1,335,640 78%

CLUSTER 2 - STORMWATER (10%) USDG 2,547,659 931,571 1,616,088 37%

CLUSTER 2 - WATER (25%) USDG 4,869,148 2,082,439 2,786,708 43%

CLUSTER 3 (ISUPG) 16,805,000 8,028,036 8,776,964 48%

CLUSTER 3 - ROADS (35%) USDG 5,881,750 2,270,580 3,611,170 39%

CLUSTER 3 - SANITATION (30%) USDG 5,041,500 2,492,464 2,549,037 49%

CLUSTER 3 - STORMWATER (10%) USDG 1,680,500 1,896,350 -215,850 113%

CLUSTER 3 - WATER (25%) USDG 4,201,250 1,368,643 2,832,607 33%

BLOCK YARD TRA 1,250,000 0 1,250,000 0%

BLOCK YARD TRA - ROADS (35%) USDG 462,500 0 462,500 0%

BLOCK YARD TRA - SANITATION (30%) USDG 475,000 0 475,000 0%

BLOCK YARD TRA - WATER (25%) USDG 312,500 0 312,500 0%

BRAELYN EXT 10 (ISUPG) 4,100,000 1,689,250 2,410,750 41%

BRAELYN EXT 10 - ROADS (35%) USDG 1,050,000 1,207,500 -157,500 115%

BRAELYN EXT 10 - SANITATION (30%) USDG 2,000,000 481,750 1,518,250 24%

BRAELYN EXT 10 - STORMWATER (10%) USDG 300,000 0 300,000 0%

BRAELYN EXT 10 - WATER (25%) USDG 750,000 0 750,000 0%

TYUTYU PHASE 3 (ISUPG) 8,723,409 280,797 8,442,612 3%

TYUTYU PHASE 3 - ROADS (35%) USDG 2,450,000 280,797 2,169,203 11%

TYUTYU PHASE 3 - SANITATION (30%) USDG 2,100,000 0 2,100,000 0% Work is underway and expenditure is expected to improve in the third quarter of the financial year.

The project is delayed due to illegal land invasion by informal settlements. The matter is being addressed through engagment with 

invaders. The available budget will be adjusted in the mid term to avoid non- expenditure. 

Annual contractors are on site and they are proceeding with the implementation of internal engineering services. Expenditure is on 

track.

Project is at procurement stage, bids closed , still under Bid Committees , work is expected to commence before April 2020 .

Contractor is on site, proceeding with implementation of infrastrucure services. Expenditure is expected in the third quarter of the 

financial year.

Annual contractors are on site and are proceeding with the implementation of internal engineering services. Project is progressing well.

Illegal occupation was successful at Fynbos 2, contractor is proceeding with the work. In Fynbos 1 contractor has not access as illegal 

occupants went back to illegal occupy houses. The matter of fynboss 2 need further engagment and legal advice on the wayforward. 

Contractor is on site, proceeding with implementation of infrastrucure services. Expenditure is expected in the third quarter of the 

financial year.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment 

exercise that should be completed by the third quarter of the financial year.

Work is underway and expenditure is expected to improve in the third quarter of the financial year.

Tender document was submitted to BCMM , Roads department still to approve deviation of road standards.

The site is fully invaded by shacks, but fencing will be done with the budget of this project
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TYUTYU PHASE 3 - STORMWATER (10%) USDG 700,000 0 700,000 0%

TYUTYU PHASE 3 - WATER (25%) USDG 3,473,409 0 3,473,409 0%

WESTBANK RESTITUTION 10,000,000 0 10,000,000 0%

WESTBANK RESTITUTION - ROADS (35%) USDG 3,700,000 0 3,700,000 0%

WESTBANK RESTITUTION - SANITATION (30%) USDG 3,100,000 0 3,100,000 0%

WESTBANK RESTITUTION - STORMWATER (10%) USDG 700,000 0 700,000 0%

WESTBANK RESTITUTION - WATER (25%) USDG 2,500,000 0 2,500,000 0%

C SECTION & TRIANGULAR SITE (ISUPG) 5,500,000 0 5,500,000 0%

C SECTION & TRIANGULAR SITE- STORMWATER (10%) USDG 850,000 0 850,000 0%

C SECTION & TRIANGULAR SITE - ROADS (35%) USDG 1,725,000 0 1,725,000 0%

C SECTION AND TRIANGULAR SITE - SAN (30%) USDG 1,550,000 0 1,550,000 0%

C SECTION AND TRIANGULAR SITE - WATER (25%) USDG 1,375,000 0 1,375,000 0%

D HOSTEL (ISUPG) 6,500,000 0 6,500,000 0%

D HOSTEL  - STORMWATER (10%) USDG 250,000 0 250,000 0%

D HOSTEL - ROADS (35%) USDG 4,875,000 0 4,875,000 0%

D HOSTEL - SANITATION (30%) USDG 750,000 0 750,000 0%

D HOSTEL - WATER (25%) USDG 625,000 0 625,000 0%

XHWITINJA  - WATER (25%)(ISUPG) USDG 300,000 0 300,000 0%

REESTON PHASE 3 STAGE 2 18,000,000 0 18,000,000 0%

REESTON PHASE 3 STAGE 2 - ROADS (35%) USDG 2,450,000 0 2,450,000 0%

REESTON PHASE 3 STAGE 2 - SANITATION 30% USDG 5,050,000 0 5,050,000 0%

REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 3,000,000 0 3,000,000 0%

REESTON PHASE 3 STAGE 2 - WATER 25% USDG 7,500,000 0 7,500,000 0%

NONDULA USDG 100,000 0 100,000 0%

BOXWOOD PROJECT 27,876,591 15,407,425 12,469,166 55%

BOXWOOD PROJECT - STORMWATER 10% USDG 7,076,591 3,164,212 3,912,379 45%

BOXWOOD PROJECT - ROADS 35% USDG 20,800,000 12,243,213 8,556,787 59%

MAJARANTIYENI USDG 200,000 0 200,000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST USDG 3,900,000 397,553 3,502,447 10%

The project is under  procurement stage ,tender closed , now under Bid Committees , work is expected to commence before end of this 

financial year.  

REESTON PHASE 3 STAGE 3 200,000 0 200,000 0%

REESTON PHASE 3 STAGE 3- ROADS 35% USDG 200,000 0 200,000 0%

MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 200,000 0 200,000 0%

A contract between BCMM and Co-orp is with the BCMM legal head.

PHAKAMISA SOUTH 14,123,409 7,835,393 6,288,016 55%

PHAKAMISA SOUTH - STORMWATER (10%) USDG 4,750,000 2,290,624 2,459,376 48%

PHAKAMISA SOUTH -ROADS (35%) USDG 9,373,409 5,544,769 3,828,640 59%

TOTAL - HUMAN SETTLEMENTS 252,781,590 98,944,044 153,837,546 39%

Work is underway and expenditure is expected to improve in the third quarter of the financial year.

Project is still under  procurement stage, , tender closed , bid are assessment by Bid Committes expenditure is expected to commence 

in the third quarter of the financial year.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment 

exercise that should be completed by the third quarter of the financial year.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment 

exercise that should be completed by the third quarter of the financial year.

The department is currently busy finalising specification for appointment of the professional team, expenditure is expected in the last 

quarter of the finacial year.

The directorate is considering using Annual Contractors to fast track project implementation and to improve expenditure in the third 

quarter of the financial year. The consultant is finalising construction designs and bill of quantities that will be priced by the annual 

contractors. The commencement date for work on site is March 2020. 

Contractor is working on site and drawdown of R1.7 mil has been submitted.

The  land transfer matter  is still not resolved  between BCMM and Amathole , however , engagements are under way. There is no 

certainity  that the issue will be resolved before end of this financial year. To avoid non expenditure the budget will be adjusted and 

allocated on other projects with contractors on site. 

The department is currently busy finalising specification for appointment of the professional team, expenditure is expected in the last 

quarter of the finacial year.

Service Provider will be appointed on contract 195 to render project management services.

Budget adjustment has been approved, currently  sorting out new works order.
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INFRASTRUCTURE SERVICES

OFFICE OF THE DIRECTOR

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 395,771 104,229 79% Procurement underway.

ELECTRICITY

BULK ELECTRICITY PROVISION 62,621,501 44,282,388 18,339,113 71%

MV SWITCHING STATION - RC=COASTAL OWN FUNDS 17,100,000 11,419,714 5,680,286 67%

Proj 2966 Buffalo Park Dr equipment  delivered Jan 2020, outage planned; Proj 2963 Sheffield Rd equipment installed, commisioning 

to take place; Proj 2939 Sheffield Rd Building - Complete; Proj 2942 132kV Protection additional work identified waiting for funds - 

progress @ 50%; Proj 2941 Queenspark Sub 70%; Proj 2948 Load Control Gear & Relays installation ongoing

LV NETWORK - RC=COASTAL OWN FUNDS 9,500,000 5,698,391 3,801,609 60%

Proj 2954 Morrison Rd OH Completed; Proj 2947 Gonubie Refurbish OH Mains completed; Proj 2957 Sunnyridge/Rosemount OH all 

progress well; Proj 2946 Cambridge Township equipment ordered delivered as per program, outage dates to be planned ; Proj 2989 

King Edward Square -MV cable deliverd and installed, LV cable to be installed 

HV TRANSMISSION CONDUCTORS - RC=COASTAL OWN FUNDS 8,200,000 8,197,964 2,036 100% Proj 2844 Completed

MV SUBSTATIONS - RN = INLAND OWN FUNDS 500,000 394,247 105,753 79% Proj 2962 Hutton St RMU delivered and installed, cable work ongoing 

MV SUBSTATIONS - RW=WHOLE METRO OWN FUNDS 10,000,000 7,238,640 2,761,360 72% Proj 2943 SCADA -Awaiting approval of ICASA Licensing(Re-submission of application )

MV NETWORK - RN=INLAND OWN FUNDS 14,700,000 9,486,819 5,213,181 65%

Proj 2934 Zwelitsha OH Network progressing well, will continue through May 2020; Proj 2986 Qalashe Electrification, work to 

commence shortly; Proj 2990 Phakamisa cable installation ongoing

LV NETWORK - RC=COASTAL C/O

OWN FUNDS 

C/O 985,432 970,699 14,733 99% Proj 2969 Pole Refurbishment Beach Front Complete

MV SUBSTATIONS - RW=WHOLE METRO C/O

OWN FUNDS 

C/O 437,011 162,875 274,136 37% Proj 2991 Sheffield Commissioning 

MV NETWORK - RN=INLAND C/O

OWN FUNDS 

C/O 1,121,414 640,055 481,360 57% Proj 2947 Gonubie Refurbish OH Mains ongoing

HV TRANSMISSION CONDUCTORS - RC=COASTAL C/O

OWN FUNDS 

C/O 77,644 72,985 4,660 94% Proj 2844 Completed

USDG ELECTRIFICATION PROGRAMME USDG 10,000,000 8,117,544 1,882,456 81%

Proj 2933 Phakamisa Electrification Complete; Proj 2940 Zwelitsha plinth Complete , switchgear been installed; Proj 2992 Infills Polar 

Park & Kannana ongoing through to year end

INEP ELECTRIF PROGR  - COUNTERFUNDING 7,000,000 4,095,116 2,904,884 59%

LV NETWORKS - RC=COASTAL USDG 4,500,000 2,782,049 1,717,951 62%

Proj 2944 Sunny South Electrification Completed; Proj 2945 Duncan Village TRA progressing well PH 1 complete, awaiting completion 

of PH2 dwellings 

LV NETWORKS - RN=INLAND USDG 2,500,000 1,313,067 1,186,933 53% Proj 2956 Infill Installation progressing well

ELECTRIFICATION OF INFORMAL DWELLING AREAS - BCMM 18,000,000 8,462,361 9,537,639 47%

ELECTRIF - INFOR DWELLING AREAS - BCMM OWN FUNDS 2,000,000 1,040,708 959,292 52%

Electrification projects identified - Proj 2983 Fynbos Electrification PMT's complete; Proj 2980 Matshini Mdantsane Electrification  work 

progressing inline with program

ELECTRIF - INFOR DWELLING AREAS - BCMM (ISUPG) USDG 16,000,000 7,421,653 8,578,347 46%

New areas identified - Proj 2876 Mzamomhle Electrification progress well; Proj 2981 Hlalani Cancelled; Proj 2982 Ekuphumleni; Proj 

2984 Kayelitsha Mdantsane; Proj 2985 Xhwatinja Dimbaza all new electrification projects work commenced 

STR LIGHT & H/MASTS - BCMM AREAS OF SUPP 5,000,000 2,917,729 2,082,271 58%

LV NETWORKS - RC=COASTAL USDG 4,700,000 2,654,700 2,045,300 56% Proj 2955 Highmast , PH 1 complete PH 2 to commenced , Proj 2970 Installation new street lighting BCMM area complete,

LV NETWORKS - RN=INLAND USDG 300,000 263,030 36,970 88% Proj 2953 Lighting .ongoing

TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 1,050,000 981,473 68,527 93%

Proj 2975 - Electronic equipment and Meter Testing equipment received and invoiced; Aerial Drone required for Revenue Protection on 

order by ICT Dept

BUILD ALTER - B/BAY C/CENTRE & OPER DEPO OWN FUNDS 950,000 683,564 266,436 72% Proj 2949 building work completed - electrical points outstanding additional funding requested @ Adjustment Budget

104,621,501 69,540,175 35,081,326 66%

ROADS

CONSTRUCTION OF ROAD INFRASTRUCTURE NDPG 10,000,000 705,369 9,294,631 7% Contractor to commence construction in March 2020

INTEGRATED CITY DEVELOPMENT GRANT ICDG 10,383,000 6,668,212 3,714,788 64% Work is progressing, Anticipated completion May 2020

REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 11,000,000 2,966,266 8,033,734 27% Contractors on Site with other bridges. Additional funding required for West Drive Bridge
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ROADS PROVISION 84,000,000 50,390,125 33,609,875 60%

ROADS PROVISION - WARD 1 OWN FUNDS 3,000,000 2,357,078 642,922 79% Currenlty on Site, Anticipated completion in March 2020

ROADS PROVISION - WARD 10 USDG 3,000,000 0 3,000,000 0% Contractor on Site, Anticipated completion March 2020

ROADS PROVISION - WARD 15 USDG 4,000,000 3,626,698 373,302 91% Contractor on Site, Anticipated completion March 2020

ROADS PROVISION - WARD 16 USDG 3,000,000 2,872,487 127,513 96% Remaining works to be completed in May 2020

ROADS PROVISION - WARD 18 OWN FUNDS 3,500,000 3,489,178 10,822 100% Complete

ROADS PROVISION - WARD 19 OWN FUNDS 3,000,000 0 3,000,000 0% Contractor on Site, anticipated completion in March 2020

ROADS PROVISION - WARD 2 OWN FUNDS 3,000,000 1,391,728 1,608,272 46% Contractor on Site, Anticipated completion March 2020

ROADS PROVISION - WARD 25 OWN FUNDS 4,000,000 3,967,599 32,401 99% Complete

ROADS PROVISION - WARD 28 OWN FUNDS 3,000,000 2,996,315 3,685 100% Complete

ROADS PROVISION - WARD 29 OWN FUNDS 5,000,000 2,493,668 2,506,332 50% Contractor on Site, Anticipated completion May 2020

ROADS PROVISION - WARD 3 OWN FUNDS 3,000,000 2,995,094 4,906 100% Complete

ROADS PROVISION - WARD 31 OWN FUNDS 1,000,000 0 1,000,000 0% Designs complete, Construction to commence in March2020

ROADS PROVISION - WARD 32 OWN FUNDS 1,000,000 0 1,000,000 0% Designs complete, Construction to commence in March2020

ROADS PROVISION - WARD 34 OWN FUNDS 2,000,000 0 2,000,000 0% Awaiting Order, To commence in March 2020

ROADS PROVISION - WARD 36 OWN FUNDS 3,000,000 0 3,000,000 0% Contractor on Site, anticipated completion in June 2020

ROADS PROVISION - WARD 39 OWN FUNDS 2,000,000 0 2,000,000 0% Awaiting Order, To commence in March 2020

ROADS PROVISION - WARD 4 OWN FUNDS 3,500,000 3,499,660 340 100% Complete

ROADS PROVISION - WARD 41 OWN FUNDS 3,000,000 0 3,000,000 0% Contractor on site, anticipated completion in May 2020

ROADS PROVISION - WARD 43 OWN FUNDS 3,000,000 2,891,025 108,975 96% Contractor on Site, Anticipated completion March 2020

ROADS PROVISION - WARD 44 OWN FUNDS 3,000,000 1,872,538 1,127,462 62% Remainder of the works to commence in March 2020

ROADS PROVISION - WARD 45 OWN FUNDS 3,000,000 1,814,256 1,185,744 60% Remainder of the works to commence in March 2020

ROADS PROVISION - WARD 47 OWN FUNDS 2,000,000 1,836,070 163,930 92% Complete

ROADS PROVISION - WARD 5 OWN FUNDS 3,000,000 0 3,000,000 0% Work is progressing, Anticipated completion April 2020

ROADS PROVISION - WARD 50 OWN FUNDS 2,000,000 162,726 1,837,274 8% Contractor on Site, Anticipated completion March 2020

ROADS PROVISION - WARD 6 OWN FUNDS 3,000,000 2,920,662 79,338 97% Complete

ROADS PROVISION - WARD 7 OWN FUNDS 3,000,000 2,977,192 22,808 99% Complete

ROADS PROVISION - WARD 9 OWN FUNDS 3,000,000 0 3,000,000 0% Contractor on site, Anticipated completion in March 2020

ROADS PROVISION - WARD 9 OWN FUNDS 3,000,000 3,000,000 0 100% Complete

ROADS WARD - 8 USDG 3,000,000 3,226,151 -226,151 108% Complete

ROADS PROVISION - WARD 1 C/O

OWN FUNDS 

C/O 357,942 0 357,942 0% To commence in March 2020

ROADS PROVISION - WARD 10 C/O

OWN FUNDS 

C/O 253,903 63,850 190,053 25% Contractor on Site, Anticipated completion March 2020

ROADS PROVISION - WARD 27 C/O

OWN FUNDS 

C/O 766,855 458,719 308,136 60% Contractor on Site, anticiapted completion in March 2020

ROADS PROVISION - WARD 2 C/O

OWN FUNDS 

C/O 177,791 92,252 85,539 52% Contractor on Site, Anticipated completion March 2020

ROADS PROVISION - WARD 17, 20, 21,30 C/O

OWN FUNDS 

C/O 2,279,600 0 2,279,600 0% To commence in March 2020

ROADS PROVISION - WARD 46 C/O

OWN FUNDS 

C/O 130,435 0 130,435 0% To commence in March 2020

ROADS PROVISION - WARD 7 C/O

OWN FUNDS 

C/O 514,738 508,322 6,417 99% Complete

ROADS WARD - 8 C/O

OWN FUNDS 

C/O 3,000,000 2,999,431 569 100% Complete

ROADS PROVISION - WARD 25 C/O

OWN FUNDS 

C/O 374,209 0 374,209 0% Awaiting Order, To commence in March 2020

ROADS PROVISION - WARD 26 C/O

OWN FUNDS 

C/O 130,196 78,279 51,917 60% To commence in March 2020

ROADS PROVISION - WARD 26 C/O

OWN FUNDS 

C/O 1,970,092 0 1,970,092 0% To commence in March 2020

ROADS PROVISION - WARD 31 C/O

OWN FUNDS 

C/O 320,061 0 320,061 0% Designs are underway, construction to commence in March 2020

ROADS PROVISION - WARD 36 C/O

OWN FUNDS 

C/O 1,036,777 0 1,036,777 0% To commence in March 2020

ROADS PROVISION - WARD 39 C/O

OWN FUNDS 

C/O 352,016 0 352,016 0% To commence in March 2020

ROADS PROVISION - WARD 4 C/O

OWN FUNDS 

C/O 1,025,788 147,392 878,396 14% Contractor on Site, anticipated completion in March 2020

ROADS PROVISION - WARD 41 C/O

OWN FUNDS 

C/O 2,143,183 0 2,143,183 0% Contractor on Site, anticipated completion in March 2020

ROADS PROVISION - WARD 43 C/O

OWN FUNDS 

C/O 1,990,713 362,578 1,628,135 18% Contractor on Site, anticipated completion in March 2020

ROADS PROVISION - WARD 44 C/O

OWN FUNDS 

C/O 563,915 149,820 414,095 27% Contractor on Site, anticipated completion in March 2020

ROADS PROVISION - WARD 5 C/O

OWN FUNDS 

C/O 329,660 329,660 0 100% Complete

ROADS PROVISION - WARD 6 C/O

OWN FUNDS 

C/O 221,730 0 221,730 0% Contractor on Site, anticipated completion in March 2020

ROADS PROVISION - WARD 7 C/O

OWN FUNDS 

C/O 1,807,077 1,184,926 622,151 66% Contractor on Site, anticipated completion in March 2020

ROADS PROVISION - WARD 9 C/O

OWN FUNDS 

C/O 858,480 0 858,480 0% Contractor on Site, anticipated completion in March 2020

ROADS PROVISION - WARD 16 C/O

OWN FUNDS 

C/O 360,363 0 360,363 0% Contractor on Site, anticipated completion in March 2020

ROADS PROVISION - WARD 45 C/O

OWN FUNDS 

C/O 225,548 187,659 37,889 83% Contractor on Site, Anticipated completion March 2020

ROADS PROVISION - WARD 26 C/O

OWN FUNDS 

C/O 45,123 0 45,123 0% To commence in March 2020

ROADS PROVISION - WARD 25 AND 41 C/O

OWN FUNDS 

C/O 28,478 0 28,478 0% To commence in March 2020

ROADS PROVISION - WARD 39 C/O

OWN FUNDS 

C/O 225,783 0 225,783 0% To commence in March 2020

ROADS PROVISION - WARD 29 C/O

OWN FUNDS 

C/O 177,245 175,324 1,921 99% Complete

ROAD PROVISION C/O

OWN FUNDS 

C/O 405,695 358,790 46,905 88% Contractor on Site, Anticipated completion March 2020

RURAL ROADS 33,000,000 5,817,034 27,182,966 18%

RURAL ROADS - WARD 17 USDG 2,000,000 0 2,000,000 0% Delayed due to procurement process, construction to commence in March 2020
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RURAL ROADS - WARD 24 USDG 3,000,000 0 3,000,000 0% Delayed due to procurement process, construction to commence in March 2020

RURAL ROADS - WARD 25 USDG 2,500,000 0 2,500,000 0% Delayed due to procurement process, construction to commence in March 2020

RURAL ROADS - WARD 26 USDG 2,500,000 0 2,500,000 0% Delayed due to procurement process, construction to commence in March 2020

RURAL ROADS - WARD 31 USDG 1,000,000 1,137,653 -137,653 114% Complete

RURAL ROADS - WARD 32 USDG 2,000,000 1,132,750 867,250 57% Delayed due to procurement process, construction to commence in March 2020

RURAL ROADS - WARD 33 USDG 2,000,000 2,235,600 -235,600 112% Complete

RURAL ROADS - WARD 34 USDG 2,000,000 0 2,000,000 0% Delayed due to procurement process, construction to commence in March 2020

RURAL ROADS - WARD 35 USDG 2,000,000 0 2,000,000 0% Delayed due to procurement process, construction to commence in March 2020

RURAL ROADS - WARD 36 USDG 2,000,000 0 2,000,000 0% Delayed due to procurement process, construction to commence in March 2020

RURAL ROADS - WARD 38 USDG 2,000,000 0 2,000,000 0% Delayed due to procurement process, construction to commence in March 2020

RURAL ROADS - WARD 40 USDG 3,000,000 0 3,000,000 0% Delayed due to procurement process, construction to commence in March 2020

RURAL ROADS - WARD 43 USDG 3,000,000 0 3,000,000 0% Delayed due to procurement process, construction to commence in March 2020

RURAL ROADS - WARD 49 USDG 2,000,000 0 2,000,000 0% Delayed due to procurement process, construction to commence in March 2020

RURAL ROADS - WARD 50 USDG 2,000,000 1,311,030 688,970 66% Contractor on Site, Anticipated completion March 2020

RURAL ROADS C/O

OWN FUNDS 

C/O 518,000 0 518,000 0% Delayed due to procurement process, construction to commence in March 2020

RURAL ROADS C/O

OWN FUNDS 

C/O 1,144,000 0 1,144,000 0% Delayed due to procurement process, construction to commence in March 2020

UPGR - MDANTSANE RDS - CLUST 3 23,961,372 16,300,606 7,660,766 68%

UPGR - MDANTSANE RDS - CLUST 3: WARD 21 USDG 11,000,000 4,612,526 6,387,474 42% Phase 3 is still in progress ( 98%) and Contractor is progressing well

UPGR - MDANTSANE RDS - CLUST 3: WARD 21 OWN FUNDS 12,961,372 11,688,080 1,273,292 90% Phase 3 is still in progress ( 98%) and Contractor is progressing well

UPGR OF MDANTSANE RDS - CLUST 1 36,000,000 14,110,879 21,889,121 39%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 9,000,000 5,607,580 3,392,420 62%

Phase 3 is still being finalised (96%) complete and phase 4A will run parrallel as this is urgent and must be concluded this financial year 

( 20/21) : Anticipated start Date for Phase 4A - End Mar 2020

UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 10,000,000 3,061,275 6,938,725 31%

Phase 3 is still being finalised (96%) complete and phase 4A will run parrallel as this is urgent and must be concluded this financial year 

( 20/21) : Anticipated start Date for Phase 4A - End Mar 2020

UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 5,000,000 2,860,369 2,139,631 57%

Phase 3 is still being finalised (96%) complete and phase 4A will run parrallel as this is urgent and must be concluded this financial year 

( 20/21) : Anticipated start Date for Phase 4A - End Mar 2020

UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 7,000,000 2,223,947 4,776,053 32%

Phase 3 is still being finalised (96%) complete and phase 4A will run parrallel as this is urgent and must be concluded this financial year 

( 20/21) : Anticipated start Date for Phase 4A - End Mar 2020

UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 5,000,000 357,709 4,642,291 7%

Phase 3 is still being finalised (96%) complete and phase 4A will run parrallel as this is urgent and must be concluded this financial year 

( 20/21) : Anticipated start Date for Phase 4A - End Mar 2020

UPGR OF MDANTSANE RDS - CLUST 2 72,000,000 16,472,010 55,527,990 23%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 USDG 5,000,000 0 5,000,000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 OWN FUNDS 6,000,000 0 6,000,000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 5,000,000 0 5,000,000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 21,000,000 0 21,000,000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 9,000,000 0 9,000,000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 4,000,000 183,994 3,816,006 5%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 11,000,000 5,185,693 5,814,307 47%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 11,000,000 11,102,323 -102,323 101%

UPGR OF RDP SETTLEMENTS-CLUST 2:WARD 22 OWN FUNDS 2,000,000 0 2,000,000 0% Phase 3 completed, Phase 4 is at negotiation stage.

SETTLERS WAY OWN FUNDS 41,890,000 0 41,890,000 0%

Currently Phase 4A will be rolled out using Annual Contractor but the Department is finalising the scope to be surfaced from Gravel 

Roads, Phase 4B will the follow the normal procurement process ( Conventional Method) and will encompass the most of the 

Roads.Anticipated start Date for Phase 4A -  March 2020

Construction Complete,Practical Completion Certificate has been Issued to the Contractor.The Contractor is busy with the 

snags,Overall Progress is 98%
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URBAN ROADS - WARD 35 USDG 3,000,000 2,482,113 517,887 83% Remainder of the works to be completed March 2020

WARD 37-KWT ROADS USDG 6,000,000 6,884,556 -884,556 115% Project complete

WARD 39-KWT ROADS USDG 3,000,000 0 3,000,000 0% Contractor on Site, Anticipated completion March 2020

WARD 43-KWT ROADS USDG 3,000,000 3,450,000 -450,000 115% Project complete

362,969,770 133,344,173 229,625,597 37%

WASTEWATER

ABLUTION FACILITIES USDG 3,000,000 3,035,123 -35,123 101% Project progressing well on target.

BERLIN SEWERS USDG 7,000,000 2,093,476 4,906,524 30% Site Clearance -23%,Excavation - 23%,Pipe Laying 7%.The Overall  Progress is 15%

BISHO KWT & ZWELITSHA BULK REG SEWER SCH-PHASE 2 USDG 63,848,450 47,685,083 16,163,367 75% Contract Duration - 48 Months, Contractor is experiencing Delays as some othe Materials are yet to be installed.

EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 20,000,000 991,317 19,008,683 5% Site Establishment - 100%,Site Clearance 100%, Excavation  for Pipe Laying15%.The Overall Progress 5%

EAST BEACH GRAVITY SEWER UPGRADE C/O

OWN FUNDS 

C/O 8,992,424 0 8,992,424 0% Site Establishment - 100%,Site Clearance 100%,Exposing Services and Excavation 30%.The Overall Progress 7%

HOOD POINT MARINE OUTF SEWER & AUXILLIARY WORKS USDG 10,000,000 253,000 9,747,000 3% In Process to Appoint a Contractor 

MDANTSANE SANITATION USDG 500,000 160,842 339,158 32% Scope of Work is being Finalised and Work will commence soon

MDANTSANE WASTEWATER TREATMENT WORKS OWN FUNDS 4,000,000 1,873,049 2,126,951 47% Tender Stage 

PUMP STATIONS OWN FUNDS 2,000,000 1,104,472 895,528 55% A commitment of R 1.1 million has been made; contractor on site.

RETICULATION OWN FUNDS 3,000,000 0 3,000,000 0% Requisition waiting for approval by HOD.

RETICULATION C/O

OWN FUNDS 

C/O 11,253,079 1,075,345 10,177,734 10% Revised Requisitions submitted to SCM, waiting for issuing of Orders

UPGRADING OF LABORATORY OWN FUNDS 1,000,000 498,267 501,733 50% The Contractor is on Site and is progressing well, anticipated completion is the 22 March 2020

UPGRADING OF LABORATORY C/O

OWN FUNDS 

C/O 4,969,165 1,684,016 3,285,149 34%

Two out of 3 labs are complete and the progress to date is 89%.

WASTEWATER TREATMENT WORKS OWN FUNDS 12,331,843 2,625,244 9,706,599 21% Contractors on site with commitment over R 6 million, expenditure expected to pick-up in the next months.

WASTEWATER TREATMENT WORKS C/O

OWN FUNDS 

C/O 6,203,554 2,390,896 3,812,658 39% Emergency repairs to Dimbaza WWTW. Revising fencing specification for Schornville WWTW, Requisition to be submitted soon.

158,098,515 65,470,131 92,628,385 41%

WATER DEPT

AMAHLEKE WATER SUPPLY 7,600,000 1,177,204 6,422,796 15%

BULK MAINS-AMAHLEKE WATER SUPPLY USDG 687,342 790,443 -103,101 115%

DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 6,912,658 386,761 6,525,897 6%

WATER BACKLOGS 22,500,000 14,175,279 8,324,721 63%

BULK MAINS-WATER BACKLOGS USDG 13,500,000 10,496,210 3,003,790 78%

DISTRIBUTION MAINS-WATER BACKLOGS USDG 9,000,000 3,679,068 5,320,932 41%

UPGRADE WATER NETWOKRS 12,400,000 10,024,447 2,375,553 81%

BULK MAINS-UPGRADE WATER NETWORKS USDG 5,000,000 5,667,052 -667,052 113%

DISTRIBUTION-UPGRADE WATER NETWORKS USDG 1,000,000 489,369 510,631 49%

PUMP STATION-UPGRADE WATER NETWORKS USDG 4,000,000 2,089,076 1,910,924 52%

RESERVOIRS-UPGRADE WATER NETWOKRS USDG 2,400,000 1,778,950 621,050 74%

PIPE AND WATER METER REPLACEMENT IN MDANTSANE 6,500,000 3,488,954 3,011,046 54%

BULK-PIPE AND WATER METER REPLACEMENT IN MDANTSANE OWN FUNDS 2,982,575 2,137,284 845,291 72%DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT 

IN MDANTSANE OWN FUNDS 517,425 517,425 0 100%RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN 

MDANTSANE OWN FUNDS 2,000,000 0 2,000,000 0%WATER TREATMENT WORKS-PIPE AND WATER METER 

REPLACEMENT IN MDANTSANE USDG 1,000,000 834,245 165,756 83%

Contractor is progressing well with Newlands bulk water supply.

Contractor is progressing well on site.

Contractors are progressing well on site.

Contractor is currently busy with the upgrading of Amahleke bulk mains.
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Year Adjustment 

Budget

YTD 

Expenditure 

(incl, VAT)

Variance ( Incl, 

VAT

% Expenditure 

(incl, VAT) Comments
PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & 

DIMBAZA 9,500,000 4,622,459 4,877,541 49%BULK-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & 

DIMBAZA OWN FUNDS 2,900,000 1,629,300 1,270,700 56%DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT 

IN BISHO,KWT & DIMBAZA OWN FUNDS 2,600,000 1,907,642 692,358 73%PUMP STATION-PIPE AND WATER METER REPLACEMENT IN 

BISHO,KWT & DIMBAZA OWN FUNDS 1,500,000 0 1,500,000 0%RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN 

BISHO,KWT & DIMBAZA OWN FUNDS 1,000,000 17,837 982,163 2%WATER TREATMENT WORKS-PIPE AND WATER METER 

REPLACEMENT IN BISHO,KWT & DIMBAZA OWN FUNDS 1,500,000 1,067,680 432,320 71%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT C/O

OWN FUNDS 

C/O 1,500,000 0 1,500,000 0%

DISTRIBUTION POINTS-PIPE AND WATER METER C/O

OWN FUNDS 

C/O 2,400,332 1,929,526 470,806 80%BULK-PIPE AND WATER METER REPLACEMENT IN MDANTSANE 

C/O

OWN FUNDS 

C/O 3,063,880 492,235 2,571,646 16%

DISTRIB POINTS & WATER METER REPLACEMENT IN MDT C/O

OWN FUNDS 

C/O 358,123 0 358,123 0%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT C/O

OWN FUNDS 

C/O 876,657 415,951 460,706 47%

DISTRIBUTION POINTS-PIPE AND WATER METER C/O

OWN FUNDS 

C/O 3,516,357 1,671,107 1,845,250 48%

RESERVOIRS-PIPE AND WATER METER REPLACEMEMT C/O

OWN FUNDS 

C/O 2,185,837 1,464,338 721,499 67%

WATER TREATMENT WORKS-PIPE AND WATER METER C/O

OWN FUNDS 

C/O 573,885 395,207 178,678 69%

KWT & BISHO INFRASTRUCTURE 11,000,000 10,626,691 373,309 97%

BULK MAINS-KWT & Bisho Infrastructure USDG 9,218,299 9,999,195 -780,896 108%

PUMP STATION- KWT & Bisho infrastructure USDG 510,452 0 510,452 0%

DAMS AND WEIRS-KWT & Bisho infrastructure USDG 725,600 0 725,600 0%

WATER TREATMENT WORKS-KWT & Bisho infrastructure USDG 545,649 627,495 -81,846 115%

PIPE AND WATER METER REPLACEMENT IN EL 5,500,000 3,938,664 1,561,336 72%DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT 

IN EL OWN FUNDS 2,000,000 1,881,419 118,581 94%

BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2,000,000 1,880,420 119,581 94%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 1,000,000 0 1,000,000 0%WATER TREATMENT WORKS-PIPE AND WATER METER 

REPLACEMENT IN EL OWN FUNDS 500,000 176,825 323,175 35%

FEASIBILIT- ALTERN W/SUPPLY - BULK MAINS OWN FUNDS 1,000,000 900,082 99,918 90% Progressing well.

ALTERN W/SUPPLY - BULK MAINS OWN FUNDS 11,000,000 0 11,000,000 0% Approved during mid year adjustment. Tender for the appointment of PSP is at the final procurement stage.

UMZONYANA DAM UPGRADE OWN FUNDS 12,500,000 2,326,491 10,173,509 19% Additional funding has been approved during the mid year budget adjustment.

UMZONYANA DAM UPGRADE USDG 4,500,000 0 4,500,000 0% Approved during mid year the budget adjustment.

W/DEMAND MANGM - WATER CONSERV - PRV STA USDG 4,000,000 2,284,791 1,715,209 57% Contractor is progressing well on site.

122,475,071 59,933,425 62,541,646 49%

FLEET

CCTV OWN FUNDS 4,000,000 0 4,000,000 0%

BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH OWN FUNDS 12,000,000 6,186,320 5,813,680 52% Awaiting delivery of x4 Water Carts mid March 2020

TOTAL - INFRASTRUCTURE SERVICES 764,664,856 334,869,994 429,794,862 44%

Contractor is progressing well on site.

Contractor is progressing well on site.

Contractor is progressing well on site.

Contractor is progressing well on site.
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Funding 

Source

2019/2020 Mid 

Year Adjustment 

Budget

YTD 

Expenditure 

(incl, VAT)

Variance ( Incl, 

VAT

% Expenditure 

(incl, VAT) Comments
MUNICIPAL SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE)(R200,000 PER 

SECTION) OWN FUNDS 200,000 164,819 35,181 82% Orders for furniture have been made. Project almost complete. 

DEVELOPMENT OF  COMMUNITY HALLS & FACILITIES 10,331,789 2,043,356 8,288,433 20%

DEVELOPMENT OF  C/HALLS & FACILITIES OWN FUNDS 3,000,000 0 3,000,000 0%

No expenditure to date has occurred at Nompumelelo. A requisition has been submitted to SCM for the fencing around Nompumelelo 

Hall and pending the award of the annual Wet Works contract a requisition is ready for processing for the retaining walls. A request for 

variation order for additional works for Nompumelelo Hall has been to submitted to the Bid Adjudication Committee through the HOD 

office for approval. This document was handed to supply chain to forward to the BAC for approval. The Development of Community 

Halls - the 3 year annual tender for the appointment of a consultant has been approached, draft architectural plans and complete 

specifications and BOQ's for both Proposed Nu 3 Mdantsane and Gesini Community Halls. Awaiting quotation from the service provider 

for processing. A service provider has been appointed for the fencing and gates and the manufacturing has commenced. The amount 

R513 749,34 has been committed (note this amount was debited against the incorrect vote and journal will have to be done to correct 

this.) The Department is waiting for a transfer of R1 5000 000.00 to supplement the Nompumelelo project.

HALLS-TOOLS AND EQUIPMENT OWN FUNDS 200,000 122,876 77,124 61%

Commitment of R68043 for office furniture for halls admin offices, stoves, microwaves and fridges for Inland halls, further expenditure 

to be incurred on safe and table tops.  Once the items have been received, expenditure will be at 95%.  Further purchase of safe and 

table tops.

UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 2,500,000 301,530 2,198,470 12%

Refurbishment of Nu 10 Community Hall delayed due to waiting on the appointment of annual contractors which subsequently 4 of 5 

have been awarded. A service provider has been appointed to manufacture gates and burglar proofing. The manufacturing has already 

commenced, the amount of R 441 975,34 has been committed. Quotations for other works disciplines are being done with the 

assistance of EPMO. A requisition has been submitted to SCM for the roof work using contract 3A, waiting for a response/order. Once 

the funding has bee committed for the roof works, then only can the department appoint  other trades to carry out works. Note, this is 

still pending the award of the annual Wet Works contract.  

2 X CONTAINER LIBRARIES OWN FUNDS 500,000 0 500,000 0%

Informal tender assessment complete, to be submitted to SCM (2 x library containers).  Requisition has been submitted (and amended) 

for laying of slab (annual contractor).

UPGR & REFURB EXIST C/HALLS & FACILITIES C/O

OWN FUNDS 

C/O 2,115,991 1,618,949 497,042 77%

Potsdam Community Hall refurbishment 100% complete, the amount of R412 883,35 expenditure has taken place.  Phakamisa 

Community Hall -  4 x contractors have been appointed and work has  commenced, the amount of R502 559,47 has been committed. 

Ndevana Hall refurbishment is 100% complete, the amount of R368 322,00 expenditure has taken place. Tyutyu Community Hall 

refurbishment is 100% complete, the amount of R551 997,81 expenditure has taken place. Robbie De Lange Hall is 100% complete, 

R270 975,00 expenditure has taken place. The department is still waiting for the transfer of R515 798,00 for continuation of Phakamisa 

Hall, additional works at Robbie Delange and additional works at TyuTyu hall.

NOMPUMELELO HALL C/O

OWN FUNDS 

C/O 2,015,798 0 2,015,798 0%

This funding has been requested to be transferred in the mid year adjustment. R515 798,00 is to be transferred to UPGR & REFURB 

EXIST C/HALLS & FACILITIES C/O vote to supplement the shortage of funds required to complete projects and R 1 500 000,00 is to 

be transferred to DEVELOPMENT OF  C/HALLS & FACILITIES to combine with the allocated funding for the completion of 

Construction of Nompumelelo Hall.

UPGRADING OF GONUBIE RESORTS 10,463,576 4,208,382 6,255,194 40%

INSTALLATION OF CCTV CAMERAS AT GONUBIE RESORT OWN FUNDS 200,000 200,000 0 100% complete

INSTALLATION OF FLOODLIGHTS AT GONUBIE RESORTS OWN FUNDS 100,000 41,475 58,525 41% invoive was submitted at SCM in February for the work done in December 2019 and is still not paid by Finance Department.

INSTALLATION OF SECURITY ALARMS IN 20 CHALETS  OWN FUNDS 200,000 161,329 38,671 81% Awaiting for last qoutation fron the service provider to finish up

PAVING AROUND CAMPING SITES AND CHALETS OWN FUNDS 200,000 195,101 4,899 98% A requisition was submitted at scm on the 20 February 2020 and the order has been generated but awaiting for approval from SCM.

PURCHASE OF FURNITURE FOR CHALETS OWN FUNDS 200,000 199,212 788 100% official order has been generated by SCM on the 05/03/2020 and subitted to the service provider on the 06/03/2020, awaiting delivery.

REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS OWN FUNDS 200,000 166,635 33,365 83% Awaiting invoice from the supplier for the work done in December

REVAMPING OF JUMPING CASTLE AT RESORTS OWN FUNDS 100,000 28,500 71,500 29% Specification is to be amended and re submitted for jumping castle for Nahoon Caravan Park

PURCHASE OF OFFICE FURNITURE AND EQUIPMENT OWN FUNDS 200,000 72,185 127,815 36% An invoices from the supplier has been submitted to SCM on the 04/03/2020 for payment.

PAVING AROUND CAMPING SITES AND CHALETS C/O

OWN FUNDS 

C/O 200,000 199,880 120 100% Awaiting qoutation from the annual contractor

REVAMPING OF JUMPING CASTLE AT RESORTS C/O

OWN FUNDS 

C/O 200,000 199,000 1,000 100% completed

PURCHASE OF FURNITURE FOR CHALETS C/O

OWN FUNDS 

C/O 59,992 22,434 37,558 37% awaiting delivery and invoice from the supplier

PURCHASE OF OFFICE FURNITURE AND EQUIPMENT C/O

OWN FUNDS 

C/O 480,200 168,646 311,554 35% A tender was evaluated and cancelled due to non responsive on submissions. It is going to be re advertiswed on the 11/03/2020

INSTALLATION OF SECURITY ALARMS IN 20 CHALETS  C/O

OWN FUNDS 

C/O 742,818 81,608 661,210 11% report has been submitted to transfer funding to the refurbishment of ablutions. R 600 000

DEMOLISHING AND CONSTRUCTION OF OFFICE AND GUARD 

HOUSE AT GONUBIE RESORTS C/O

OWN FUNDS 

C/O 1,313,660 566,509 747,151 43% specification had to be amended and is going to be submitted before the end of March 2020
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BUILDING OF SWIMMING POOLS AT GONUBIE RESORTS C/O

OWN FUNDS 

C/O 450,000 0 450,000 0% Meeting has been sat with the contractor, awaiting qoutation

DEMOLISHING AND CONSTRUCTION OF DINNING HALL AT 

GONUBIE RESORTS C/O

OWN FUNDS 

C/O 1,468,974 1,231,878 237,096 84%

specification had to be amended and is going to be submitted before the end of March 2020. A report has been submitted to move R 

117 513 to the refurbishment of ablutions

INSTALLATION OF CCTV CAMERAS AT GONUBIE RESORT C/O

OWN FUNDS 

C/O 13,512 13,512 0 100% completed

REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS C/O

OWN FUNDS 

C/O 7,775 0 7,775 0%

an invoice has been submitted on the last week of February to SCM for the work done in December 2020 and awaiting payment from 

Finance.

CONSTRUCTION OF OFFICE AND GUARD HOUSE NAHOON 

CARAVAN PARK C/O

OWN FUNDS 

C/O 478,682 4,140 474,542 1% specification had to be amended and is going to be submitted before the end of March 2020

PAVING AROUND CAMPING SITES AT NAHOON CARAVAN PARK 

C/O

OWN FUNDS 

C/O 750,000 607,492 142,508 81% an official order has been generated by SCM and awaiting approval.

CONSTRUCTION OF CHALETS AT NAHOON CARAVAN PARK C/O

OWN FUNDS 

C/O 400,000 0 400,000 0% Report has been submitted to transfer funding  to the refurbishment of ablutions

DEMOLISHING AND CONSTRUCTION OF OFFICE AND GUARD 

HOUSE AT NAHOON CARAVAN PARK C/O

OWN FUNDS 

C/O 1,997,963 48,846 1,949,117 2% an official order has been generated by SCM and awaiting approval.

CONSTRUCTION OF BRAAI STANDS AT NAHOON CARAVAN PARK 

C/O

OWN FUNDS 

C/O 500,000 0 500,000 0% meeting has been sat with the contractors, awaiting qoutations

UPGRADING OF NAHOON CARAVAN PARK 250,000 0 250,000 0%
PAVING AROUND CAMPING SITES AT NAHOON CARAVAN PARK OWN FUNDS 100,000 0 100,000 0% an official orderv has been generated by SCM and awaiting approval.PURCHASE OF COIN OPERATING WASHING MACHINES AND 

TUMBLE DRYERS AT NAHOON CARAVAN PARK OWN FUNDS 50,000 0 50,000 0% a new requisition has been submitted to SCM for the procument of new tumble drier.

CONSTRUCTION OF BRAAI STANDS AT NAHOON CARAVAN PARK OWN FUNDS 100,000 0 100,000 0% busy with the specification to construct them via informal tender because the annual contractors are not yet awarded.

TOTAL OF HALLS,LIBRARIES AND RESORTS 21,045,365 6,251,737 14,793,628 30%

DEVELOPMENT OF SPORTSFIELDS 10,453,611 10,117,248 336,363 97%

DEVELOPMENT, UPGRADE AND REFURBISHMENT OF SPORTS 

FIELDS AND STADIUMS OWN FUNDS 10,000,000 9,694,634 305,366 97%

Pakhisma Sportsfield: Earthworks and planting of grass was completed in December 2019.  Jan Smuts: electrficication work was 

completed in February 2020. Orders received for Bunkershill for fencing on 25 February 2020,

PLANT - SPORTS OWN FUNDS 200,000 197,350 2,650 99% Tractor bush cutter was delivered on 30 September 2019 and project is completed.

UPGRADING - MAIN GRAND STAND AT SISA DUKASHE STADIUM 

C/O

OWN FUNDS 

C/O 253,611 225,264 28,347 89% Installation of grand stand chairs at Sisa Dukashe was completed in January 2020.

SPORTS EQUIPMENT OWN FUNDS 1,000,000 0 1,000,000 0%

UPGRADING OF ZOO 4,776,209 2,108,567 2,667,642 44%

UPGRADING OF ZOO OWN FUNDS 1,500,000 272,461 1,227,539 18%

Work completed on chimpanzee fence, requisitions submitted for Plumbing, electrical and weldind work at Jaguar enclosure bill of 

quantities have been finalised to be resubmitted to SCM

PLANT - ZOO OWN FUNDS 500,000 157,662 342,338 32% Requisition submitted for Data Projectorand screen 16/01/2020. awaiting procurement of Trailer and quad bike 

PRIMATE NIGHT ROOM C/O

OWN FUNDS 

C/O 130,399 80,346 50,052 62% Contractor on site Project 75% complete

NEW REPTILE ENCLOSURE C/O

OWN FUNDS 

C/O 150,000 92,540 57,460 62% Contractor on site Project 80% complete

ZOO BOUNDRY WALL C/O

OWN FUNDS 

C/O 1,190,560 892,194 298,366 75% Contractor on site Project 80% complete

UPGRADING OF REPTILE ENCLOSURE C/O

OWN FUNDS 

C/O 400,000 246,611 153,389 62% Contractor on site Project 80% complete

UPGRADING OF PREDATOR ENCLOSURE C/O

OWN FUNDS 

C/O 661,859 333,673 328,186 50%  Bill of quantities have been finalised to be resubmitted to SCM

REFURBUSHMENT OF ENCLOSURE FEATURES

OWN FUNDS 

C/O 243,391 33,079 210,313 14% Project manager have been appointed for various enclosure upgrades are still continuing with the project managemtent.

SECURITY SYSTEMS OWN FUNDS 12,884,987 0 12,884,987 0%
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REFURBISMENT OF AQUARIUM 600,000 313,991 286,009 52%
REFURBISMENT OF AQUARIUM OWN FUNDS 400,000 171,742 228,258 43% Painting of exterior building complete in January 2020. RFQ for penguin pool submitted for advert.

PLANT - AQUARIUM OWN FUNDS 200,000 142,249 57,751 71%

Requisitions submitted to supply chain management and waiting for order numbers.  Cashier till delivered. No further order numbers 

made available during February 2020

REFURBISMENT OF NATURE RESERVE(BOARDWALKS) 1,215,723 62,866 1,152,857 5%

REFURBISMENT OF NATURE RESERVE(BOARDWALKS) OWN FUNDS 350,000 0 350,000 0% Contrctor to do rectification at Nhoon point before the project complete

PLANT - NATURE RESERVE OWN FUNDS 200,000 62,866 137,134 31% Further requisitions submitted to supply chain waiting for order numbers.  No order numbers received during February 2020

REFURBISH -FENCE AT NAHOON  POINT C/O

OWN FUNDS 

C/O 200,000 0 200,000 0% RFQ resubmitted for advert as at 29 February 2020

REFURB - EDUCAT CENTER AT NAHOON ESTUARY C/O

OWN FUNDS 

C/O 160,295 0 160,295 0% RFQ resubmitted for advert as at 29 February 2020

ENTRANCE FEATURE AT NAHOON POINT C/O

OWN FUNDS 

C/O 200,000 0 200,000 0% RFQ resubmitted for advert as at 29 February 2020

UPGRADING OF EE CENTRE NAHOON POINT C/O

OWN FUNDS 

C/O 105,428 0 105,428 0% RFQ will be submitted to SCM for signage in March 

BEACHES 800,000 562,194 237,806 70%

BEACHES OWN FUNDS 600,000 562,194 37,806 94%

Refurbishment of Nahoon Beach Main Ablution completed by 15 February and invoice submitted to SCM for payment. Contractor is on 

site for partitioning of Orient complex main office(90% Complete).

PLANT - BEACHES OWN FUNDS 200,000 0 200,000 0% Ride on mower delivered on the 27 February 2020.

SWIMMING POOLS 23,082,379 4,217,904 18,864,475 18%

SWIMMING POOLS OWN FUNDS 400,000 143,000 257,000 36%  Informal tender  for Joan Harrison fencing has been submitted to SCM for advert  on the 19 February 2020.

PLANT - SWIMMING POOL OWN FUNDS 200,000 198,500 1,500 99% supply and install electrical access control at Joan Harrison swimming pool, completed in August 2019

REDEVEL- MDANTSANE SPORT PRECINT NU2 S/POOL OWN FUNDS 11,510,000 3,920 11,506,081 0%

earthworks completed on 29 august 2019. Previous tender was cancelled. Re advertisement of tender will done in  March 2020. Annual 

contractor for sewer and bulk water for inside the pool will commence in 09 March 2020.

REDEVELOPMENT- MDANTSANE SPORT PRECINT NU2 S/POOL 

C/O

OWN FUNDS 

C/O 9,618,417 3,464,539 6,153,878 36%

earthworks completed on 29 august 2019. Previous tender was cancelled. Re advertisement of tender will done in  March 2020. Annual 

contractor for sewer and bulk water for inside the pool will commence in 09 March 2020.

REFUBISHMENT OF KING WILLIAMS TOWN SWIMMING POOL C/O

OWN FUNDS 

C/O 216,000 168,926 47,074 78% Opening of King Williams Town gate - Project completed. Invoice has been submitted for payment.

REFURBISHMENT OF ZWELITSHA SWIMMING POOL C/O

OWN FUNDS 

C/O 158,520 158,520 0 100% Refurbishment of supervisor office Zwelitsha - Project completed. Invoice has been submitted for payment.

UPGRADE OF ENTRANCE

OWN FUNDS 

C/O 250,000 80,500 169,500 32% Entrance for Zwelitsha and Parkside Swimming pool has been completed in November 2019.  Invoice has been submitted for payment. 

JOHN HARRISON SWIMMING POOLS C/O

OWN FUNDS 

C/O 392,295 0 392,295 0%

PLANT AND EQUIPMENT -JOHN HARRISON SWIMMING POOL C/O

OWN FUNDS 

C/O 337,147 0 337,147 0%

TOTAL OF RECREATION AND SPORTS FACILITIES 54,812,909 17,382,770 37,430,139 32%

NURSERY JAMES PEARS PARKS OWN FUNDS 500,000 0 500,000 0% Refurbishment of glass house has been done and balance to be utilised for the shade house

UPGRADING OF DEPOTS 400,000 293,234 106,766 73%

NU 6 MDANTSANE DEPOT OWN FUNDS 100,000 70,205 29,795 70% Upgrading of buildings have been completed. The remainder we've utelised to procure brush cutters

BERLIN DEPOT OWN FUNDS 200,000 132,750 67,250 66% Funds to be utilised to top up the development of changerooms in Mdantsane. Funds depleted 

ZWELITSHA BLOCKYARD DEPOT OWN FUNDS 100,000 90,279 9,721 90% Brickpaving work has been completed for the Zwelitsha Depot.

GRASS CUTTING EQUIPMENT OWN FUNDS 400,000 145,549 254,451 36% Informal tender for ride on mower was advertised and at evaluation stage

GRASS CUTTING EQUIPMENT C/O

OWN FUNDS 

C/O 149,255 124,031 25,224 83% Balance to be utilised to purchase 2 trimmers

UPGRADING OF CEMETRIES 7,450,582 4,287,372 3,163,210 58%

COAST CEMETRIE (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 100,000 87,985 12,015 88% Trailer purchased and repairs to entrance gate. Balance will be used to upgrade the crematorium

COAST CEMETRIES (CAMBRIDGE CREMATORIUM) OWN FUNDS 100,000 92,010 7,990 92% 3 Brushcutters have been received, balance will be used to upgrade the crematorium chapel 

COASTAL CEMETRIES (BUFFALO FLATS) OWN FUNDS 100,000 87,009 12,991 87% Lockers, burglar gates and plumbing works carried out. 
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COASTAL CEMETRIES (EAST CEMETERY) OWN FUNDS 100,000 94,340 5,660 94%

3 Brushcutters have been received, and order for fencing.  balance will be transferred to Cambridge Crematorium 2 for emmissions 

testing

COASTAL CEMETRIES (HAVEN HILLS) OWN FUNDS 100,000 99,364 636 99% Haven hills upgrades completed 

DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 1,927,820 0 1,927,820 0% Funding will be utilised for security CCTV installations at various cemetery depots.

DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 100,000 62,982 37,018 63% requisition has been submitted to SCM for upgrading of buildings

DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 100,000 99,685 315 100% Project complete

INLAND CEMETRIES (BHISHO) OWN FUNDS 100,000 87,800 12,200 88% Upgrading has been done of Bhisho Cemetery buildings

INLAND CEMETRIES (BREIDBACHT) OWN FUNDS 100,000 87,130 12,870 87% Upgrading of buildlings  at Breidbach.  Painting of Caretakers house completed. 

INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 100,000 0 100,000 0% Commitment has been made for upgrade the building at Steve Biko

INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 500,000 179,205 320,795 36%

3 bushcutters and 2 trailers purchased.  Funds to be utilised for the extension of Phakamisa Cemetery and request for approval has 

already been sent to Spacial Planning and Development

INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 500,000 338,241 161,759 68%

3 Brushcutter have been received, balance will be utilised for finalisation of the new extension by levelling of ground using Annual 

Contract 300.  

MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200,000 59,090 140,910 30% 3 Brushcutters were purchased and order have been generated for the upgrading of the Fort Jackson cemetery

MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 3,122,762 2,827,544 295,218 91%

Upgrading of roads at Mtsotso for 2 772 6196 using contract CE300 completed.  Electrical repairs done.  Balance for  to be utilised for 

plumbing repairs

PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 200,000 84,987 115,013 42% Requisitions for purchasing of various equipment and plant have been submitted to SCM

UPGRADING OF COMMUNITY PARKS 3,750,276 1,782,038 1,968,239 48%

UPGR & DEVEL COMM PARKS - SOUTH DISTRICT OWN FUNDS 200,000 151,160 48,840 76% balance of 68000 to be used to repair playground equipment

UPGR & DEVEL COMM PARKS - WEST DISTRICT OWN FUNDS 200,000 192,070 7,930 96% project completed

UPGRADE & DEV COMM PARKS -EAST DISTRICT OWN FUNDS 200,000 199,280 720 100% project completed

UPGRADE & DEV COMM PARKS - NORTH DISTRICT OWN FUNDS 200,000 168,920 31,080 84% project completed

UPGRADE AND DEVEL OF COMM PARKS -KWT 1 OWN FUNDS 200,000 0 200,000 0% Awaiting generation of an order for Outdoor Gyms

UPGRADE AND DEVEL OF COMM PARKS -KWT 2 OWN FUNDS 100,000 0 100,000 0% Funding to be utilised as a top up for outdoor gym which has been awarded for Breidbach. 

UPGRADE AND DEVEL OF COMM PARKS -KWT 3 OWN FUNDS 100,000 0 100,000 0% Funding to be utilised as a top up for outdoor gym which has been awarded for Dimbaza.

UPGRADE AND DEVEL COMM PARKS - MDANTSANE 1 OWN FUNDS 200,000 0 200,000 0% Informal tender for procurement of ride on mower has been submitted to SCM 

UPGR & DEVEL COMM PARKS - SOUTH DISTRICT C/O

OWN FUNDS 

C/O 286,220 257,100 29,120 90% funds transferred

UPGRADE & DEV COMM PARKS -EAST DISTRICT C/O

OWN FUNDS 

C/O 600,905 161,722 439,183 27% Funds transfer  to cemeteries mid year adjustment budget

UPGRADE AND DEVEL OF COMM PARKS -KWT C/O 

OWN FUNDS 

C/O 400,000 198,000 202,000 50% Orders created for outdoor gyms processed..

UPGRADE AND DEVEL COMM PARKS - MDANTSANE C/O

OWN FUNDS 

C/O 300,000 290,635 9,365 97% 3 brushcutters have been received

UPGRADE AND DEVEL OF COMM PARKS -KWT 2 C/O

OWN FUNDS 

C/O 300,000 0 300,000 0% New order has been generated but the GM SCM is still to be authorised for Breidbach,. 

UPGRADE AND DEVEL OF COMM PARKS -KWT 3 C/O

OWN FUNDS 

C/O 300,000 0 300,000 0% New order has been generated but the GM SCM is to still to be  authorised for Dimbaza.

UPGRADE AND DEVEL COMM PARKS - BERLIN C/O

OWN FUNDS 

C/O 163,150 163,150 0 100% Funds transfer  to cemeteries mid year adjustment budget

PLANT AND EQUIPMENT (VEGETATION CONTROL) OWN FUNDS 200,000 115,620 84,380 58% Balance to be utilised for purchasing of equipment

TOTAL OF PARKS AND CEMETERIES 12,850,113 6,747,844 6,102,270 53%

BCM FLEET - SOLID WASTE FLEET AND PLANT OWN FUNDS 39,000,000 10,501,032 28,498,968 27%

Prioritisation of Fleet for 2019/20 completed and submitted to Infrastructure (Fleet and Workhop) for processing. Project progressing 

well

INSTALLAT OF LINERS ON CELL 3 AND CELL 4 C/O

OWN FUNDS 

C/O 1,648,511 0 1,648,511 0% Contractor is on site and there are invoices that have been processed and they will reflect in March 2020 reporting.

CONSTRUCTION AND REHABILITATION OF WASTE C/O

OWN FUNDS 

C/O 2,206,228 0 2,206,228 0% Contractor is on site and there are invoices that have been processed and they will reflect in March 2020 reporting.

GALVANISED STREET LITTER BINS (CBDS) C/O

OWN FUNDS 

C/O 5,000,000 1,464,536 3,535,464 29%

Project started in December 2019, installation started in December progress to date 300 bins has been installed in Coastal,Inland and 

Midland. Awaiting for deliveries in March 2020
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Account Description

Funding 

Source

2019/2020 Mid 

Year Adjustment 

Budget

YTD 

Expenditure 

(incl, VAT)

Variance ( Incl, 

VAT

% Expenditure 

(incl, VAT) Comments

METAL SKIPS C/O

OWN FUNDS 

C/O 5,000,000 0 5,000,000 0% The tender has been awarded by the BAC. Implementation of the project will start from March 2020.

TRANSFER STATION 17,398,696 29,970 17,368,726 0%

CHIPPING MACHINE OWN FUNDS 100,000 0 100,000 0%

INPECTION CAMERA OWN FUNDS 100,000 29,970 70,030 30%

STORAGE CONTAINERS OWN FUNDS 288,696 0 288,696 0%

WEIGHING SCALES OWN FUNDS 100,000 0 100,000 0%

COMPUTERS AND PRINTERS OWN FUNDS 10,000 0 10,000 0%

FENCING OF TRANSFER STATION (PALISADE FENCE) OWN FUNDS 1,500,000 0 1,500,000 0%

GUARD HOUSE ABLUTION FACILIT & OFFICES OWN FUNDS 300,000 0 300,000 0%

INSTALLAT OF LINERS ON CELL 3 AND CELL 4 OWN FUNDS 15,000,000 0 15,000,000 0%

67,690,000 41,528,348 26,161,652 61%

CONSTRUCTION OF LEACHATE TREATMENT PLANT USDG 16,200,000 701,783 15,498,217 4%

BEDDING PIPES USDG 3,200,000 4,100,000 -900,000 128%

CONSTR OF MATERIAL RECOVERY FAC (MRF) USDG 18,800,000 17,715,525 1,084,475 94%

EARHWORKS (ROADS & SUGRADE) USDG 4,500,000 0 4,500,000 0%

EATHWORKS (PIPE TRENCHES) USDG 3,600,000 0 3,600,000 0%

GABIONS AND PITCHING USDG 3,600,000 1,056,039 2,543,961 29%

GEOSYTHETIC CLAY LINER (GCL) USDG 5,900,000 3,200,000 2,700,000 54%

INSTALLATION OF GEOMEBRANE LINER USDG 4,100,000 0 4,100,000 0%

MEDIUM PRESSURE PIPES USDG 3,600,000 10,040,000 -6,440,000 279%

STORM WATER DRAINADGE USDG 4,100,000 4,715,000 -615,000 115%

INSTALLATION OF CAMERAS USDG 90,000 0 90,000 0%
TOTAL OF SOLID WASTE AND LANDFILLS 137,943,435 53,523,886 84,419,549 39%

TOTAL - MUNICIPAL SERVICES 226,851,822 84,071,056 142,780,767 37%

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 10,000,000 875,745 9,124,255 9%

This vote is in respect of Insurance Asset Replacements following an insured loss. Assets are only replaced as and when they are 

damaged beyond repairs or stolen. The expenditure will only be incurred once a claim has been submitted and approved by insurers 

and has then gone through the Supply Chain Management procurement process. Budget spending cannot be predicted as it is 

dependent on claims being lodged and approved

TOTAL BCMM CAPEX 1,868,028,249 749,448,556 1,118,579,693 40%

BCMDA PROJECTS

EAST LONDON BEACHFRONT AND WATERWORLD OWN FUNDS 30,500,000 0 30,500,000 0%

Appointment of Contractors for both sites was effected in December 2019. Legal compliances, i.e. permits from Department of Labour 

is currently in process to be received by end of February, after which site establishment will start. 

OFFICE FURN & EQUIPMENT (BCMDA) 2,282,000 392,516 1,889,484 17%

CAP:NON-INFR:NEW:INT ASSETS:COMP S/WARE BCMDA 922,000 392,516 529,484 43%

PPE COST FURN & OFF FU COST ACQUISITION BCMDA 1,150,000 0 1,150,000 0%

PPE COST COMP EQUIP FU COST ACQUISITION BCMDA 210,000 0 210,000 0%

TOTAL - BCMDA 32,782,000 392,516 32,389,484 1%

TOTAL CONSOLIDATED CAPITAL PROJECTS 1,900,810,249 749,841,072 1,150,969,177 39%

Funding will be utilsed for the remaining works at Roundhill Landfill Site.  Designs for the offloading ramps have been completed, 

annual contractors will be sourced for construction of the ramps. RQF for movable offices submitted on the 14 December to SCM.

Funding will be utilsed for the remaining works at Roundhill Landfill Site.  Designs for the offloading ramps have been completed, 

annual contractors will be sourced for construction of the ramps. RQF for movable offices submitted on the 14 December to SCM.
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