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EXECUTIVE SUPPORT SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 433 197 66 803 87% The invoice has been submitted for payment. The budget has been fully spent. 

COUNCILLORS OFFICE EQUIPMENT OWN FUNDS 1 800 000 343 769 1 456 231 19% The budget has been committed for City Hall fencing and executive furniture.

COMPUTER EQUIPMENT FOR NEW COUNCILLORS OWN FUNDS 1 500 000 1 480 679 19 321 99% The invoice has been submitted for payment. The budget will be fully spent. 

REPLACEMENT OF COUNCIL CHAMBER HORSESHOE LEATHER CHAIRS AND TABLES 

c/o OWN FUNDS C/O 1 101 500 0 1 101 500 0% Redrafting of the specification is in progress.

KWT COUNCIL CHAMBER CHAIRS c/o OWN FUNDS C/O 200 000 137 950 62 050 69% Project completed

BHISHO COUNCIL CHAMBER CHAIRS c/o OWN FUNDS C/O 100 000 88 480 11 520 88% Project completed

KWT MAYOR'S PARLOUR OFFICE FURNITURE c/o OWN FUNDS C/O 200 000 103 972 96 028 52% Project completed

COUNCILLORS AND TRADITIONAL LEADER'S FURNITURE AND EQUIPMENT FOR A NEW 

TERM OF COUNCILLORS c/o OWN FUNDS C/O 424 073 392 687 31 386 93% The invoice has been submitted for payment. The expenditure will be fully spent. 

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS C/O 561 406 561 406 0 100% The budget has been fully spent.
TOTAL  CAPITAL BUDGET: EXECUTIVE SUPPORT SERVICES 6 386 978 3 542 141 2 844 837 55%

CITY MANAGER'S OFFICE

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 788 899 -288 899 158%

The over expenditure is due to laptops that were ordered for staff that had loan laptops that were declared uneconomical as well as the airconditioners 

for Municipal Courts. Due to the covid restrictions the order for laptops was delayed and the prices went up due to price fluctuations resulting in the 

overspending of the budget.

OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 350 000 369 829 -19 829 106% Laptops were procured for the EPMO staff members.  The budget has been fully spent.

INTEGRATION OF SYSTEMS ALONG THE PROPERTY VALUE CHAIN

CUSTOMER SERVICE MACHINE

AO SCANNING STATION

SCANNER MAINTENANCE P/A OWN FUNDS 36 000 0 36 000 0% Delays are due to the sevice provider having not finished laying out the business process for the intergration of property value project.

ALL IN ONE COMPUTER HARDWARE & SOFTWARE c/o OWN FUNDS C/O 1 819 366 0 1 819 366 0% Delays are due to the sevice provider having not finished laying out the business process for the intergration of property value project.

A3 SCANNING STATION

SCANNER MAINTENANCE OWN FUNDS 10 350 0 10 350 0% Delays are due to the sevice provider having not finished laying out the business process for the intergration of property value project.

ERM SYSTEM - ENTERPRISE RISK MANAGEMENT SYSTEM c/o OWN FUNDS C/O 1 191 461 3 751 1 187 710 0% Tender at Bid Evaluation stage.
TOTAL  CAPITAL BUDGET: CITY MANAGER'S OFFICE 3 907 177 1 162 479 2 744 698 30%

CORPORATE SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 18 750 481 250 4% Delivery of  office furniture is expected in 14 days and expenditure will reflect after payment has been made.

FURNITURE FOR INTERNS ISDG 150 000 132 736 17 264 88% Budget has been utilised for Laptops of interns. 

FIBRE NETWORK OWN FUNDS 1 500 000 1 135 580 364 420 76% Quotes submitted to the value of R308 230 but were not approved - Also waiting for a Contract to be evaluated.

LTE INFRASTRUCTURE OWN FUNDS 1 500 000 410 229 1 089 771 27% Quotes submitted to the value of R1 515 709 but were not approved - Also waiting for a Contract to be evaluated.

PROCUREMENT OF ICT EQUIPMENT OWN FUNDS 1 000 000 959 491 40 509 96% Final invoices have been processed.

NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO) OWN FUNDS 1 000 000 182 600 817 400 18%

Quotes were requested. Due to equipment shortage world wide we could not source the equipment - The existing companies at the time were non-

compliant as well.

INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE OWN FUNDS 84 020 0 84 020 0%

Server Team: Service providers appointed and orders issued. Due to delays in hardware delivery ETA, a request for budget carry over has been 

submitted to the Office of the CFO.

SERVER HARDWARE (Application and Database) OWN FUNDS 2 500 000 0 2 500 000 0%

Server Team: Service providers appointed and orders issued. Due to delays in hardware delivery ETA, a request for budget carry over has been 

submitted to the Office of the CFO.

OFFICE FURN AND EQUIPMENT (DIRECTORATE) c/o OWN FUNDS C/O 312 981 130 215 182 766 42% The process of procuring computer equipment has been initiated.

SCANNERS c/o OWN FUNDS C/O 144 552 141 036 3 516 98% Project completed.

SCANNERS c/o OWN FUNDS C/O 624 073 0 624 073 0% Tender currently at BEC Stage. Deparment requested for funding to be carried over due to the delay in procurement.

PROCUREMENT OF ICT EQUIPMENT c/o OWN FUNDS C/O 138 776 137 519 1 256 99% The budget has been fully spent.

CALL BUDGETING SYSTEM SOFTWARE c/o OWN FUNDS C/O 244 036 201 202 42 834 82% Project completed.

EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM c/o OWN FUNDS C/O 2 989 875 0 2 989 875 0% Tender has been withdrawn from the Bid Evaluation.

NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO) c/o OWN FUNDS C/O 354 469 214 972 139 497 61%

Quotes were requested. Due to equipment shortage world wide we could not source the equipment - The existing companies at the time were non-

compliant as well

LTE INFRASTRUCTURE c/o OWN FUNDS C/O 711 171 696 350 14 821 98%

Quotes were requested. Due to equipment shortage world wide we could not source the equipment - The existing companies at the time were non-

compliant as well

DISASTER RECOVERY ENHANCEMENT c/o OWN FUNDS C/O 936 757 0 936 757 0%

Server Team: Service providers appointed and orders issued. Due to delays in hardware delivery ETA, a request for budget carry over has been 

submitted to the Office of the CFO.

INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE c/o OWN FUNDS C/O 2 000 000 129 488 1 870 512 6%

Server Team: Service providers appointed and orders issued. Due to delays in hardware delivery ETA, a request for budget carry over has been 

submitted to the Office of the CFO.
TOTAL  CAPITAL BUDGET: CORPORATE SERVICES 16 690 710 4 490 168 12 200 542 27%

SPATIAL PLANNING & DEVELOPMENT

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 325 191 174 810 65% Some orders could not be processed before financial year end.

DEVELOPMENT PLANNING

ARCHITECTURAL SOFTWARE OWN FUNDS 200 000 0 200 000 0%

A  request was sent to ICT for procurement of Software and Licencing, due to delays in the appointment of a service provider in the financial year - a 

request for a roll over will be submitted to Finance.

SCM INVENTORY WAREHOUSING AND FENCING OWN FUNDS 100 000 97 725 2 275 98% The project is 100% complete. There is a saving of R 2 275,00

UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 2 000 000 0 2 000 000 0%

A contractor has been appointed to construct the project, however due to the contractor being appointed late in the financial year, the 2021/22 budget 

will not be spent.   A request to roll over the balance of unspent funds to complete the project will be submitted to Finance.

2 300 000 97 725 2 202 275 4%

CCAPITAL EXPENDITURE REPORT AS AT 30 JUNE 2022
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PROPERTY MANAGEMENT

BUXTON, ELECTRICITY HOUSE AND RESERVE  BANK REFURBISHMENT OWN FUNDS 7 000 000 3 405 164 3 594 836 49%

Plumbing works is progressing well at Buxton House, At the Reserve Bank a contractor is doing partitioning works.  Electrical contractor is doing 

snaglist, Air Conditioining contractor also doing snag list, Flooring Contractor is waiting for Partitioning contractor to clean up the site so that Floor 

works can resume.  Contractor is on site for Buxton house renovations. Reserve Bank Building the contractors are on site for the Plumbing, Electrical, 

Airconditioning, Roller  shutter doors and the flooring . 

LAND ACQUISITION ISUPG 27 767 000 23 875 922 3 891 078 86%

Purchase price in respect  of erf 9582 King Williams Town for Sweetwater's Expansion has been paid to the Conveyancers ,awaiting registration and 

transfer  to BCMM

LAND ACQUISITION c/o OWN FUNDS C/O 1 268 204 941 434 326 770 74%

Owner of  erf 5221 East London has signed Deed of Sale for R192 000.  The purchase price of R192 000, 00 together with transfer costs has been 

effected to Messrs Cooper Conroy Bell and Richards. Deed Of Sale in respect of Portion 8 of Farm 304  East London  has been received for R1 450 

000. ECDC submitted two Deed of Sale in respect of their Land parcels on Sonwabiso amounting to R1 270 000 and R695 000.  

FENCING OF LAND AND BUILDINGS OWN FUNDS C/O 3 767 380 3 011 961 755 419 80% The Bisho Civic and Sleepersite fencing has been completed . 

ORIENT THEATRE REFURBISHMENT c/o OWN FUNDS C/O 1 329 042 1 317 518 11 524 99% Project completed

41 131 626 32 552 000 8 579 626 79%

TRANSPORT PLANNING AND OPERATIONS

SLEEPER SITE ROAD OWN FUNDS 7 273 548 5 237 624 2 035 924 72%

Signal Street Bypass route upgrade is at 90% and will be completed by end of July 2022. Construction of the Phase 2 Sleeper Site contractor has been 

awarded and awaiting Works Permit from Department of Labour. Construction is expected to start in August 2022.

CITY TO SEA BOULEVARD OWN FUNDS 3 500 000 3 496 288 3 712 100% Detailed Designs for Phase 1 of the Project are at 95% complete and Stakeholder Meetings are scheduled for mid-July 2022.

BRIDGE DESIGNS & IMPLEMENTATION USDG 7 000 000 8 907 517 -1 907 517 127%

The construction of the Ncera/New Hope bridges and sidewalks was completed in May 2022 and the Ndevana bridge reached practical completion on 

30 June 2022.

GUARDRAILS USDG 500 000 294 174 205 826 59% Mdantsane, Zwelitsha & Southernwood Guardrails are complete.

SLEEPER SITE ROAD USDG 13 500 000 7 704 657 5 795 343 57%

Signal Street Bypass route upgrade is at 90% and will be completed by end of July 2022. Construction of the Phase 2 Sleeper Site contractor has been 

awarded and awaiting Works Permit from Department of Labour. Construction is expected to start in August 2022.

GUIDANCE SIGNAGE USDG 300 000 299 812 188 100% Installation of Guidance signage for SAPS is complete.

SIDEWALKS USDG 3 000 000 2 532 935 467 065 84%

Zwelitsha side walk is at 90% and will be completed in August.Dimbaza Sidewalk contractor was terminated due to poor performance. Mdantsane 

Sidewalk is at 85% and will be complete August.

TRAFFIC CALMING USDG 2 000 000 1 683 643 316 357 84% Speed Humps in Mdantsane, Zwelitsha and Amalinda are complete.

TRAFFIC SIGNALS USDG 500 000 485 950 14 050 97% Installation of NEX/N2, Amalinda Main & Jennings & Lower Crydon are complete.

MDANTSANE ACCESS ROAD OWN FUNDS 10 000 000 6 090 106 3 909 894 61% The widening of the Mdantsane Access Road reached practical completion at the end of June 2022. 

MDANTSANE ACCESS ROAD USDG 11 800 000 690 000 11 110 000 6% The upgrading of the Mdantsane Access Road between Dunoon Road and Alphen Road was completed at the end of June 2022. 

QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 USDG 11 900 000 10 791 001 1 108 999 91%

Works on the Nu8 Intersection is complete.Contractor for Phase 1 of the Qumza Highway was appointed in Mid-June and currently busy with Permit 

Application for Department of Labour.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) OWN FUNDS 7 000 000 6 783 517 216 483 97% Ginsberg Taxi Rank Fencing is complete. 

TAXI/BUS EMBAYMENTS USDG 2 000 000 1 924 758 75 242 96% Taxi Embayments are 100% complete.

NORTH WEST CORRIDOR OWN FUNDS 3 044 304 3 042 699 1 605 100% The detail designs, environmental studies and property studies have been completed. 

TRAFFIC SIGNALS - BCMET c/o BCMET C/O 487 498 163 197 324 301 33% Designs for Amalinda Main Road/N2?R102 Intersection is complete.

BILLIE ROAD UPGRADE NDPG 3 100 000 2 919 043 180 957 94%

Detailed Designs for Billie Road are at 90% complete and engaging with BCMM service department about final position for relocating of existing 

services (water, sanitation & electrical)

TAXI RANK INFRAST (ROADS & ABLUTION FAC)c/o OWN FUNDS C/O 1 085 202 502 414 582 788 46% Market Square Taxi Rank Shelter Contractor has been terminated due to failure to meet set deadlines.

MARKET SQUARE TAXI RANK c/o OWN FUNDS C/O 160 634 0 160 634 0% Market Square Taxi Rank Shelter Contractor has been terminated due to failure to meet set deadlines.

88 151 186 63 549 334 24 601 853 72%

TOTAL  CAPITAL BUDGET: SPATIAL PLANNING & DEVELOPMENT 132 082 812 96 524 249 35 558 563 73%

ECONOMIC DEVELOPMENT & AGENCIES

BUILDING OF MEMORIAL STONES OWN FUNDS 2 100 000 0 2 100 000 0%

Three statues to be erected at BCMM. Two staues (Victoria Mxenge and Steve Tshwete) tender documents are already submitted at SCM Department. 

They have been advertised. The third one, Desmond Tutu statue is yet to be advertised. SCM proccesses are taking place to appoint service providers 

to erect statues, a roll over will be requested and project anticipated to be completed in the new financial year.

KIWANE RESORT MAINTENANCE & UPGRADE OWN FUNDS 500 000 436 737 63 264 87% Expenditure is on track.

EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 3 000 000 0 3 000 000 0%

The project is still on its consultation stage. As soon as all necessary ground work and consultaion are done a contactor will be appointed to do the 

actual costructruction work  ( Phase 1) . Designs for work to be done are signed by both the consultants and architectural division as well as the HOD. 

Project will be implemented in the new financial year.

HYDROPONICS AND PACKHOUSE - WARD 22 OWN FUNDS 6 000 000 4 655 677 1 344 323 78% The project is complete, final invoice has been processed. 

HYDROPONICS AND PACKHOUSE PROJECT USDG 8 000 000 7 098 490 901 510 89% The project is almost complete, currently busy with installation of irrigation system  and resevoir.

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE OWN FUNDS 8 798 112 1 478 842 7 319 270 17% Project anticipated to be completed in the new financial year, a roll over of the funds will be requested.

INFORMAL TRADE ( HAWKER STALLS) OWN FUNDS 5 000 000 498 268 4 501 732 10%

Project has delayed and only commenced on the last month of Q4,  so far the budget has been spent on fencing of the site at Duncan Village for 

hawker stalls and the estimated completion date will be the the 1st quarter of new financial year which is 2022/2023. 

INFORMAL TRADE INFRASTRUCTURE (Hawker Stalls) ISUPG 3 000 000 2 256 166 743 834 75% The final batch of hawker stalls to be delivered by the 8th of July 2022.

SMME INCUBATOR OWN FUNDS 500 000 245 837 254 163 49% A request for an annual provider to construct a strong room for an incubation hub  was made, contractor is on site.

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 375 650 124 350 75% Budget will be at 90% complete  when all invoices have been submitted, Awaiting delivery of a few office furniture items.

REVITALISATION OF INDUSTRIAL AREA OWN FUNDS 1 000 000 449 253 550 748 45% Budget will be fully spent as an invoice of R550 000 has been submitted towards the development of the Wilsonia Industrial Park Master Plan.

REVITALISATION OF  INDUSTRIAL AREAS USDG 5 000 000 5 000 000 0 100% Budget completed 

TOURISM HUB OWN FUNDS 2 000 000 418 062 1 581 938 21% The budget is utilised for the Tourism Hub, the department will request a rollover.

UPGRADING OF BUILDINGS OWN FUNDS 1 000 000 797 053 202 947 80% Invoices amounting to R150 000 will be submitted.

UPGRADING OF MARKET HALL OWN FUNDS 3 050 000 2 679 814 370 186 88% Project complete.

UPGRADING OF COLD ROOMS OWN FUNDS 500 000 0 500 000 0% A request for a budget rollover to next financial year will be submitted to Finance.

PURCHASE OF BOOM LIFT OWN FUNDS 1 150 000 1 319 006 -169 006 115% Project complete

PURCHASE OF BOOM LIFT OWN FUNDS C/O 170 000 0 170 000 0% Budget to be transferred to the above vote to offset the over-expenditure

UPGRADE OF WATER SUPPLY OWN FUNDS 800 000 714 549 85 451 89% Project complete

AGRI-VILLAGE ISUPG 10 000 000 8 705 500 1 294 500 87% The progress of the project is at 40% construction, project anticipated to be completed in the new financial year.

SMME INCUBATOR: SEKUNJALO TRAINING CENTRE USDG 5 270 518 3 032 271 2 238 247 58% The project is anticipated to be completed in the new financial year 2022/2023 roll over of the funds will be requested. 

UPGRADING OF MARKET HALL c/o OWN FUNDS C/O 0 0 0 0%

UPGRADING OF MARKET HALL c/o OWN FUNDS C/O 179 528 334 989 -155 461 187% Project complete

CONSTRUCTION OF WASTE AREA c/o OWN FUNDS C/O 243 832 227 157 16 674 93% Project complete

EXPANSION OF GUARD HOUSE AND GATE c/o OWN FUNDS C/O 0 0 0 0%
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EXPANSION OF GUARD HOUSE AND GATE c/o OWN FUNDS C/O 1 135 121 756 899 378 222 67% Project complete, more invoices submitted for accrual.

PLANT AND EQUIPMENT c/o OWN FUNDS C/O 0 0 0 0%

PLANT AND EQUIPMENT c/o OWN FUNDS C/O 267 119 264 130 2 989 99% Project completed

UPGRADING OF BUILDINGS c/o OWN FUNDS C/O 0 0 0 0%

UPGRADING OF BUILDINGS c/o OWN FUNDS C/O 321 197 316 056 5 141 98% Project completed

INFORMAL TRADE ( HAWKER STALLS) c/o OWN FUNDS C/O 0 0 0 0%

INFORMAL TRADE ( HAWKER STALLS) c/o OWN FUNDS C/O 517 421 347 826 169 595 67% Invoices have been submitted budget will be fully spent.

REVITALISATION OF INDUSTRIAL AREA c/o OWN FUNDS C/O 0 0 0 0%

REVITALISATION OF INDUSTRIAL AREA c/o OWN FUNDS C/O 260 870 0 260 870 0% The budget was to be used to fund a study for rivitalisation of industrial parks in Wilsonia. 

HYDROPONICS AND PACKHOUSE  c/o OWN FUNDS C/O 474 584 347 374 127 210 73% The project is complete.

EXTENSION OF MDANTSANE ART CENTRE c/o OWN FUNDS C/O 2 958 617 389 424 2 569 194 13%

The project is still on its consultation stage. As soon as all necessary ground work and consultaion are done a contactor will be appointed to do the 

actual costructruction work  ( Phase 1) . Designs for work to be done are signed by both the consultants and architectural division as well as the HOD. 

Project will be implemented in the new financial year.

BUILDING OF MEMORIAL STONES c/o OWN FUNDS C/O 992 116 700 276 291 839 71%

Three statues to be erected at BCMM. Two staues (Victoria Mxenge and Steve Tshwete) tender documents are already submitted at SCM Department. 

They have been advertised. The third one, Desmond Tutu statue is yet to be advertised. SCM proccesses are taking place to appoint service providers 

to erect statues, a roll over will be requested and project anticipated to be completed in the new financial year.

INSTALLATION OF RECREATIONAL FACILITIES c/o OWN FUNDS C/O 341 399 115 971 225 428 34% Invoices have been submitted and expenditure will reflect  before end of financial system closes for 2021/2022 financial year. 

TOURISM HUB c/o OWN FUNDS C/O 0 0 0 0%

FENCING OF WORLD WAR 1 c/o OWN FUNDS C/O 0 0 0 0%

FENCING OF WORLD WAR 1 c/o OWN FUNDS C/O 1 223 168 1 062 000 161 168 87%

A service provider to erect fencing at the East London World War 1 heritage site has been appointed and is currently on site. The project will be 

completed before end of June 2022.

RESTORATION  OF  CATTLE KILLING HERITAGE IN KWT c/o OWN FUNDS C/O 1 000 000 479 443 520 557 48% The plans was to landscape the site, however, the input from various Heritage bodies and institutions delayed the project.

EXTENSION OF MDANTSANE ART CENTRE c/o OWN FUNDS C/O 1 997 060 0 1 997 060 0%

The project is still on its consultation stage. As soon as all necessary ground work and consultaion are done a contactor will be appointed to do the 

actual costructruction work  ( Phase 1) . Designs for work to be done are signed.

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE c/o OWN FUNDS C/O 0 0 0 0%

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE c/o OWN FUNDS C/O 4 750 024 4 390 802 359 222 92% Final invoices are being submitted and there will be a movement of funds as the project is complete.
TOTAL CAPITAL BUDGET: ECONOMIC DEVELOPMENT & AGENCIES 84 000 685 50 713 630 33 287 055 60%

FINANCE SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 463 746 36 254 93% The remaining budget will be spent as invoices are still being processed for the 2021-2022 financial year

SMART METERING SOLUTIONS (ELECTRICITY) OWN FUNDS 66 550 754 58 924 688 7 626 065 89%

42 946 electricity meters have been installed to date. Invoices for March, Apri and May amounting to R 20 239 045,87 have been received and sent for 

processing. Department is currently waiting for June invoices.

SMART METERING WATER SOLUTIONS OWN FUNDS 144 016 263 81 251 499 62 764 764 56%

50 730 complete water meters and 62 386 retrofits have been installed to date. Invoices for February, March and April amounting to R 38 833 396,73  

have been received and sent for processing. Department is currently waiting for June invoices. 

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT SYSTEM,PROCUREMENT SYSTEM, etc) OWN FUNDS 5 000 000 2 374 358 2 625 642 47%

A catch up plan and revised project plan is currently being drawn up.  Payments will be made before the end of the financial year and the remainder will 

be rolled over.

METER READING SYSTEM OWN FUNDS 1 200 000 552 199 647 801 46%

Contract has been extended until 31 August 2022. No further expenditure is expected in the 2021/22 financial year. Expenditure will occur in the 

2022/23 financial year.

ALTERATIONS OF ZONE 11 BUILDING ERF 2460 OWN FUNDS 2 000 000 140 866 1 859 134 7% Work had commenced but due to vandalism that took place the project had to be haulted. Work will re commence in the 2022/23 financial year.

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT SYSTEM,PROCUREMENT SYSTEM, etc) 

c/o OWN FUNDS C/O 10 725 524 10 302 967 422 557 96% Expenditure is on track. No further expenditure is expected.

BACK-UP GENERATORS c/o OWN FUNDS C/O 800 000 0 800 000 0% The department is currently sourcing quotes for solar energy solutions for the Gonubie Office

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICE-MIDLAND c/o OWN FUNDS C/O 3 357 075 171 551 3 185 524 5%

The department engaged with the Service Provider and a quotation has been received  in relation to the enhancement of the Indigent Module within the 

Financial System.

The department anticipated that the budget would be spent by 30 June 2022, however, due to delays in the finalisation of the quotations received the 

spending has subsequently been delayed. 

INDIGENT MANAGEMENT SYSTEM c/o OWN FUNDS C/O 2 500 000 0 2 500 000 0%

A quotation has been received in relation to the enhancement of the Indigent Module within the Financial System. Once quotation has been accepted, 

the service provider will commence with programming of the module thereafter expenditure will pick up.
REHABILITATION OF CASH OFFICES, INSTALLATION OF CCTV AND HARDWARE FOR 

CASH OFFICES c/o OWN FUNDS C/O 1 212 103 1 186 179 25 924 98%
The budget is fully spent.

SMART METERING SOLUTIONS (ELECTRICITY) c/o OWN FUNDS C/O 3 361 345 0 3 361 345 0%

42 946 electricity meters have been installed to date. Invoices for March, Apri and May amounting to R 20 239 045,87 have been received and sent for 

processing. Department is currently waiting for June invoices.

SMART METERING WATER SOLUTIONS c/o OWN FUNDS C/O 748 524 0 748 524 0%

50 730 complete water meters and 62 386 retrofits have been installed to date. Invoices for February, March and April amounting to R 38 833 396,73  

have been received and sent for processing. Department is currently waiting for June invoices. 

LAPTOPS-INTERNS FMG 76 000 76 000 0 100%
TOTAL  CAPITAL BUDGET: FINANCE SERVICES 242 047 587 155 444 053 86 603 535 64%

PUBLIC SAFETY AND EMERGENCY SERVICES 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%

Tender was advertised on the 13th May 2022 and closed on the 27th May 2022. Technical assessors report was submitted to SCM on the 3rd June 

2022. Awaiting a date for the assessment of the tenders to take place in order for the tender to proceed to Bid Evaluation Committee. Funds committed 

and therefore will be required to be rolled over into the 2022/2023 financial year.

FIRE ENGINES PROCURED OWN FUNDS 6 500 000 0 6 500 000 0%

Order raised for R6,500,000 - Government Transversal Tender RT57-03-08-04 for a Scania P410 B4x2HZ CP28L fitted with ROSENBAUER Major 

Pumper Model: TLF 4000/200. Scheduled to arrive in SA end July 2022. Budget to be rolled over to 2022/23.

REFURBISHMENT OF FIRE ENGINES OWN FUNDS 850 000 0 850 000 0%

Order raised for R118,650,44 being balance of order amount for Government Transversal Tender RT57-03-08-04 for a Scania P410 B4x2HZ CP28L 

fitted with ROSENBAUER Major Pumper Model: TLF 4000/200.  Scheduled to arrive in SA end July 2022.  Budget to be rolled over to 2022/23.

CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 1 250 000 2 589 035 -1 339 035 207% Project completed and contract ended on 28th of February 2022. Over expenditure on vote to be corrected.

SPECIALISED VEHICLES PUBLIC SAFETY OWN FUNDS 3 000 000 0 3 000 000 0%

To be procured through Transversal Contract NT R157. Invoice processed for payment.  Awaiting delivery of vehicles. The shortage of certain vehicle 

components world wide as delayed the delivery of the vehicles.  Budget to be rolled over to 2022/2023 due to commitment already processed 

through National Treasury.

TACTICAL RADIO NETWORK OWN FUNDS 1 300 000 1 296 421 3 579 100%

Phase 2 of this project is completed.  Progress Report as at 24 June 2022 indicates as follows: The additional 5 ICASA licences have been received 

for phase 2 of this project. Additional Law Enforcement vehicles have been fitted with radios.  All repeater sites have been completed in both EL and 

KWT. All project payments are up to date.  Training documents have been completed and will be sent to Disaster Management for perusal and 

approval.

FIRE EQUIPMENT OWN FUNDS 200 000 197 273 2 727 99% Project completed.
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REFURBISHMENT OF FIRE STATIONS OWN FUNDS 1 780 000 565 040 1 214 960 32% Work still in progress as at 30 June 2022.  Balance of funds on this vote to be rolled over to 2022/23.

BACK-UP GENERATORS OWN FUNDS 1 500 000 0 1 500 000 0%

Contract was advertised on the 3 June 2022, briefing session to be held on the 14 June 2022 closing date for submisison is the 5 July 2022.  

Budget to be rolled over due to commitment.

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS C/O 226 592 213 438 13 154 94% Request for budget to be rolled over due to commitments at the 30 June 2022.

DISASTER MANAGEMENT: EVENT SAFETY EQUIPMENT c/o OWN FUNDS C/O 59 820 42 510 17 310 71% Request for budget to be rolled over due to commitments at the 30 June 2022.

FIRE ENGINES PROCURED c/o OWN FUNDS C/O 6 108 347 0 6 108 347 0%

Order raised for R5,985,000 excl VAT for  Supply & Delivery of 1x Scania P410 B6x4HZCP17L fitted with Rosenbauer Water/Foam Tanker Model: TLF 

9000/400 as per quotation on Government Tender RT57-03-08-04. Scheduled to arrive in SA end July 2022. Budget to be rolled over to 2022/23.  

REFURBISH & REHABILITATION - FIRE INFRASTRUCTURE c/o OWN FUNDS C/O 539 264 499 865 39 399 93% Request for budget to be rolled over due to commitments at the 30 June 2022

TACTICAL RADIO NETWORK c/o OWN FUNDS C/O 2 129 382 1 477 716 651 666 69%

Phase 2 of this project is completed.  Progress Report on CE381 as at 24 June 2022 indicates as follows: The additional 5 ICASA licences have been 

received for phase 2 of this project. Additional Law Enforcement vehicles have been fitted with radios.  All repeater sites have been completed in both 

EL and KWT. All project payments are up to date.  Training documents have been completed and will be sent to Disaster Management for perusal and 

approval.  Balance of funds to be rollled over to 2022/23.

FIRE EQUIPMENT c/o OWN FUNDS C/O 438 286 438 286 0 100% Project completed

NEW FIRE STATION - BERLIN WARD 45 c/o OWN FUNDS C/O 1 604 300 212 192 1 392 108 13%  Order raised for RMA Consortium for R1,604,300 excl VAT. Balance of funds to be rolled over to 2022/23.

REFURBISHMENT OF DISASTER MANAGEMENT CENTRE c/o OWN FUNDS C/O 29 099 29 092 7 100% Project completed
TRAFFIC AND LAW ENFORCEMENT EQUIPMENT c/o OWN FUNDS C/O 819 176 40 000 779 176 5% Assesment of contract is at evaluation stage. Budget to be rolled over due to commitment.

ABLUTION FACILITIES - MDANTSANE TRAFFIC CENTRE c/o OWN FUNDS C/O 700 000 350 662 349 338 50% Request for budget to be rolled over due to commitments 

CLOSED CIRCUIT TELEVISION NETWORK - CCTV c/o OWN FUNDS C/O 1 014 353 884 298 130 055 87% Project completed
TOTAL  CAPITAL BUDGET: PUBLIC SAFETY & EMERGENCY SERVICES 30 548 619 8 835 827 21 712 792 29%

HUMAN SETTLEMENTS

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 286 536 213 464 57% Service provider has not honoured the contractual obligation.

POTSDAM IKHWEZI BL 1 5 000 000 994 316 4 005 684 20%

POTSDAM IKHWEZI BL 1 - STORMWATER USDG 500 000 0 500 000 0%

POTSDAM IKHWEZI BL 1 - SANITATION USDG 3 000 000 994 316 2 005 684 33%

POTSDAM IKHWEZI BL 1 - WATER USDG 1 500 000 0 1 500 000 0%

AMALINDA 179 MILITARY VETERANS 190 000 0 190 000 0%

AMALINDA 179 MILITARY VETERANS- STORMWATER USDG 190 000 0 190 000 0%

CLUSTER 3 200 000 170 951 29 049 85%

CLUSTER 3- STORMWATER USDG 200 000 0 200 000 0%

POTSDAM NORTH KANANA 200 000 0 200 000 0%

POTSDAM NORTH KANANA - STORMWATER ISUPG 200 000 0 200 000 0%

MDANTSANE Z 18 CC PH 2 21 000 000 10 555 497 10 444 503 50%

MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 5 500 000 1 306 266 4 193 734 24%

MDANTSANE Z 18 CC PH 2 - ROADS USDG 3 000 000 0 3 000 000 0%

MDANTSANE Z 18 CC PH 2 - SANITATION USDG 9 000 000 8 158 068 841 932 91%

MDANTSANE Z 18 CC PH 2 - WATER USDG 3 500 000 1 091 163 2 408 837 31%

AMALINDA CO- OP 14 000 000 7 869 208 6 130 792 56%

AMALINDA CO- OP - STORMWATER USDG 3 250 000 630 000 2 620 000 19%

AMALINDA CO- OP - ROADS USDG 3 000 000 2 869 131 130 869 96%

AMALINDA CO- OP - SANITATION USDG 3 750 000 3 963 889 -213 889 106%

AMALINDA CO- OP - WATER USDG 4 000 000 406 188 3 593 812 10%

CLUSTER 1 18 000 000 13 973 331 4 026 669 78%

CLUSTER 1 - STORMWATER USDG 3 000 000 3 044 455 -44 455 101%

CLUSTER 1 - ROADS USDG 6 500 000 4 485 449 2 014 551 69%

CLUSTER 1 - SANITATION USDG 6 000 000 6 443 427 -443 427 107%

CLUSTER 1 - WATER USDG 2 500 000 0 2 500 000 0%

CLUSTER 2 17 950 000 14 129 360 3 820 640 79%

CLUSTER 2 - STORMWATER ISUPG 2 500 000 933 880 1 566 120 37%

CLUSTER 2 - ROADS ISUPG 8 000 000 8 198 386 -198 386 102%

CLUSTER 2 - SANITATION ISUPG 4 950 000 3 973 672 976 329 80%

CLUSTER 2 - WATER ISUPG 2 500 000 1 023 423 1 476 577 41%

BRAELYN EXT 10 1 750 000 228 175 1 521 825 13%

BRAELYN EXT 10 - STORMWATER ISUPG 500 000 0 500 000 0%

BRAELYN EXT 10 - ROADS ISUPG 500 000 0 500 000 0%

BRAELYN EXT 10 - SANITATION ISUPG 500 000 0 500 000 0%

BRAELYN EXT 10 - WATER ISUPG 250 000 228 175 21 825 91%

TYUTYU PHASE 3 5 835 000 3 665 391 2 169 609 63%

TYUTYU PHASE 3 - STORMWATER ISUPG 1 435 000 347 063 1 087 937 24%

TYUTYU PHASE 3 - ROADS ISUPG 2 100 000 1 346 140 753 860 64%

TYUTYU PHASE 3 - SANITATION ISUPG 1 000 000 762 871 237 129 76%

TYUTYU PHASE 3 - WATER ISUPG 1 300 000 1 209 317 90 683 93%

Contract between BCMM and the appointed contractor was terminated. The contractor for pump station was appointed at the beginning of June 2022. 

Funds will be fully spent and an invoice amounting to R1.1 million has been submiitted already.

The project is managed by HDA, consultant to be appointed for design.

Project stalled due to illegal occupation.

Works order generated and Direct Payment Voucher (DPV) submitted to Finance Department before 30th June 2022.

Works order has been generated and a DPV (Direct Payment Voucher) and accrual has been submitted to Finance Department before the 30th of 

June 2022

Draft tender document submitted to BCMM. Directorate is reviewing the document with the intention of submitting to Bid Specification Committee.

Contractor is busy with the construction of internal services. 

Project stalled due to land invasion. 

Requisition has been signed for the remaining funds.

Contractor is on site busy with works. Invoice amounting to R2.1 million has been submitted.
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WESTBANK RESTITUTION  500 000 950 705 -450 705 190%

WESTBANK RESTITUTION - ROADS USDG 500 000 0 500 000 0%

D HOSTEL  300 000 0 300 000 0%

D HOSTEL  - STORMWATER ISUPG 300 000 0 300 000 0%

HANI PARK - WATER ISUPG 400 000 184 914 215 086 46% DPV (Direct Payment Voucher) submitted to Finance Department.

HLALANI - WATER ISUPG 950 000 354 294 595 706 37% Accrual submitted to Finance Department before the 30th June 2022.

PHOLA PARK  - WATER ISUPG 950 000 306 779 643 221 32% DPV (Direct Payment Voucher) submitted to Finance Department.

BERLIN LINGELITSHA - PHASE 1 - WATER ISUPG 3 000 000 3 459 198 -459 198 115% Budget depleted.

ILITHA  SPORTSFIELD - WATER ISUPG 1 000 000 928 350 71 650 93% Service provider is on site, progressisng very well

EMPILISWENI - WATER ISUPG 1 000 000 862 997 137 003 86% DPV (Direct Payment Voucher) submitted to Finance Department.

MATSHENI PARK - WATER ISUPG 1 500 000 1 485 972 14 028 99% Project complete

KHAYELITSHA - WATER ISUPG 1 500 000 1 470 590 29 410 98% Project complete

XHWITINJA  - WATER USDG 1 000 000 0 1 000 000 0% Requisition has been signed for remaining funds.

GINSBERG  - WATER ISUPG 1 000 000 557 133 442 867 56% Service provider is on site payment claim has been done against this budget

EAST BANK RESTITUTION - WATER ISUPG 100 000 0 100 000 0% Project is being managed by HDA, constultant to appointed for designed. 

0

REESTON PHASE 3 STAGE 2 29 608 185 25 041 111 4 567 074 85%

REESTON PHASE 3 STAGE 2 - STORMWATER ISUPG 4 200 000 4 596 569 -396 569 109%

REESTON PHASE 3 STAGE 2 - ROADS ISUPG 12 608 185 14 434 011 -1 825 826 114%

REESTON PHASE 3 STAGE 2 - SANITATION ISUPG 6 800 000 3 864 304 2 935 696 57%

REESTON PHASE 3 STAGE 2 - WATER ISUPG 6 000 000 2 146 228 3 853 772 36%

NELSON MANDELA 102 PROJECT-WATER USDG 500 000 0 500 000 0% Project is being managed by HDA, constultant to appointed for designed. 

BREIDBACH SERVICES PROJECT-WATER USDG 3 820 000 0 3 820 000 0% Contractor is on site, these funds will be transferred to Provincial Department of Human Settlement

NONDULA-WATER USDG 1 000 000 0 1 000 000 0% Consultant has been submitted. DPV (Direct Purchase Order) has been submitted to Finance Department. Budget to be fully spent.

BOXWOOD PROJECT 12 500 000 12 499 907 93 100%

BOXWOOD PROJECT - STORMWATER 10% USDG 6 400 000 6 400 000 0 100%

BOXWOOD PROJECT - ROADS USDG 6 100 000 6 099 907 93 100%

BOXWOOD PROJECT 27 500 000 27 499 996 4 100%

BOXWOOD PROJECT - STORMWATER 10% ISUPG 22 200 000 22 199 996 4 100%

BOXWOOD PROJECT - ROADS ISUPG 5 300 000 5 300 000 0 100%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST 5 500 000 6 171 173 -671 173 112%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST  - STORMWATER ISUPG 1 500 000 1 571 173 -71 173 105%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS ISUPG 1 500 000 1 725 000 -225 000 115%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - SANITATION ISUPG 1 500 000 1 725 000 -225 000 115%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER ISUPG 1 000 000 1 150 000 -150 000 115%

PHAKAMISA SOUTH 11 000 000 5 250 906 5 749 094 48%

PHAKAMISA SOUTH - STORMWATER USDG 4 000 000 2 299 894 1 700 106 57%

PHAKAMISA SOUTH -ROADS USDG 4 000 000 2 128 484 1 871 516 53%

PHAKAMISA SOUTH - STORMWATER USDG 3 000 000 822 528 2 177 472 27%

ILITHA 49 SITES 6 000 000 4 326 197 1 673 803 72%

ILITHA 49 SITES - STORMWATER 10% USDG 500 000 177 000 323 000 35%

ILITHA 49 SITES - ROADS USDG 4 000 000 3 022 139 977 861 76%

ILITHA 49 SITES - SANITATION USDG 500 000 471 500 28 500 94%

ILITHA 49 SITES - WATER USDG 1 000 000 655 558 344 442 66%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION 1 500 000 0 1 500 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION - 

STORMWATER 10% USDG 500 000 0 500 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION- ROADS USDG 500 000 0 500 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION- WATER USDG 500 000 0 500 000 0%

MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 10 000 000 9 687 682 312 318 97% Housing Development Agency has submitted a drawdown of R9 100 000.00 and will be be processed.

PARKHOMES FOR  DESTITUTES & GBV VICTIMS USDG 4 290 000 4 868 515 -578 515 113%  Budget has been spent.

ZIPHUNZANA BYPASS RELOCATION  SITE (TRAs) USDG 3 500 000 468 151 3 031 849 13%
Works order has been generated and a DPV (Direct Payment Voucher) has been submitted to Finance Department before the 30th of June 2022

MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS USDG 5 000 000 5 000 000 0 100% Budget has been fully spent.

MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS ISUPG 19 880 000 17 372 437 2 507 563 87% A drawdown was submitted to BCMM by HDA and payment will be done through a DPV.

FYNBOSS RELOCATION SITE UNITS USDG 3 000 000 3 078 925 -78 925 103% The budget has been fully spent.

HAVEN HILLS TRU USDG 1 500 000 0 1 500 000 0% HDA busy with conclusion of transfer of land from the owner to BCMM.

HEMINGWAYS INFORMAL SETTLEMENTS ISUPG 300 000 0 300 000 0% A requisition has been submitted to SCM. Currently awaiting a works order. 

LILLYVALE - ROADS ISUPG 6 500 000 5 526 353 973 647 85% The remaining amount has been submitted as an accrual.

PHAKAMISA SOUTH - SEWER ISUPG 5 519 750 3 694 918 1 824 832 67% Contractor is on site progressing well with work and the requisition has been signed for outstanding work.
TOTAL  CAPITAL BUDGET: HUMAN SETTLEMENTS 256 242 935 197 272 637 58 970 298 77%

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment exercise

The project is being implemented by HDA, contructor to be appointed for construction of internal services on phase 2.

Requisition has been signed for outstanding funds.

This project is complete, and requisition is prepared for outstanding funds

The contractor is on site, busy with the works (internal engineering services)

Budget has been fully spent.

Sandile Gqiba: for Reeston Stormwater: A DPV (Direct Payment Voucher) has been to finance department for the remaining available budget. 

Xatyiswa Dube: HDA has been engaged to the project as an implementation agent. They have appointed the contractor for engineering services and 

top structures for phase 1 of the Project. Phase 2 of the Project, the consultant is busy with the tender document for the remainig scope of works for the 

internal engineering services.  

The project is under procurement

Budget has been fully spent.
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INFRASTRUCTURE SERVICES

OFFICE OF THE DIRECTOR

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 810 632 -310 632 162% Project Complete

500 000 810 632 -310 632 162%

ELECTRICITY

BULK ELEC INFRAS UPGR(RING-FENCED 4%) 88 580 700 88 098 615 482 085 99%

LV NETWORK - RC=COASTAL OWN FUNDS 15 462 000 15 365 727 96 273 99%

The following electrical projects have been allocated Service Provider appointed 06/12/2021: P3108 Cambridge West OH Line Replacement; P3102 

Parkside Refurbish LV OH Line COMPLETED 21/12/21; P3101 Stoneydrift Upgrade LV OH Line COMPLETED 14/2/22 ; P3109 Vincent LV OH 

Line Replacement COMPLETED 20/4/22; P3130 Greenfields Replace OH Lines with ABC; P3131 Glen Eagles Rd OH Network Replace with ABC 

COMPLETED 30/8/21; P3145 Cambridge Mayfair Ave OH Network replace with ABC COMPLETED 15/2/22; P3144 Amalinda Replace OH with 

ABC all materials purchased installation to commence; P3119 Da Gama Line COMPLETED 21/10/21; P3160 Cemetery m/sub to Joubert m/sub 

KWT replace cable COMPLETED 15/12/21; P3110 Nahoon Replace LV Oh Lines installation on going; P3184 Cnr Main & Saxilby Rds LV Cable 

Replacement

MV NETWORK - RC=COASTAL OWN FUNDS 19 580 000 19 362 888 217 112 99%

The following electrical projects have been allocated: P3116 Under Frequency Load Shedding project is at 50%; P3127 Load Control Gear & Ripple 

Relays at 50%; - PROGRESS WELL; P3111 Beacon Bay Industrial Install Cable COMPLETED 19/4/22; P3132 Metering Checks at 80%; P3134 

Bhisho Hospital 11kV Line COMPLETED 15/12/21; P3172 Cambridge Township Phase 2 Install cable; P3169 Cambridge West Replace OH Lines 

materials on order waiting on delivery; P3176 Order Woodbrook Equipment that has along delivery expected June 22 period WIP Project; P3170 Frere 

Hospital to Royal Buffalo Hospital finalizing invoicing and asset documentation; P3178 Bonza View Gonubie ABC Line for Services COMPLETED 

28/3/22; P3175 Reeston Electrification (Chicken Farm) Phase 1B urgent materials on order this will be a WIP project

MV NETWORK - RN=INLAND OWN FUNDS 7 000 000 6 874 332 125 668 98%

The following electrical projects progressing well and nearing completion: P3121 Traditional Leaders Replace Cable COMPLETED 23/5/22; P3122 

President Park S/S replace cable and install RMU waiting for final invoicing; P3114 Ginsberg Cwayl St Replace M/Sub additional equipment required 

on M/Sub; P3133 Wodehouse Rd KWT replace OH with ABC COMPLETED 2/11/21

MV SUBSTATIONS - RW=WHOLE METRO OWN FUNDS 25 538 700 25 507 390 31 310 100%

SCADA Projects progressing welll : P3123 SCADA Coastal; P3124 SCADA Mdantsane; P3125 SCADA Inland; P3115 Dimbaza Pirie Trust Replace 

RMU COMPLETED 7/10/21; P3134 Palm Square Install RMU (WIP) COMPLETED 18/9/21; P3136 Checkers Nahoon Install RMU (WIP) 

COMPLETED 7/9/21; P3137 Teichmann Place Install RMU (WIP) COMPLETED 21/9/21; P3138 Stormberg Install RMU (WIP) COMPLETED 

14/9/21; P3139 St Dominics Quality of Supply Equipment COMPLETED 5/4/22; P3146 Cooper Crescent Pump Station Supply COMPLETED 

16/8/21; P3156 Browning St Replace 500kVA M/Sub Transformer COMPLETED 13/3/22; P3157 Reynolds View Replace 500kVA M/Sub 

Transformer COMPLETED 20/3/22; P3161 Schackleton Rd Gonubie 630kVA M/Sub Transformer COMPLETED 15/2/22; P1365 Eskom Incomer 

& Busbars Phase 2 COMPLETED 26/5/22; P3166 Chiselhurst Yard Works Phase 2; P3174 Maqubela St M/Sub M/Sub COMPLETED 26/4/22; 

P3171 Autocat Woodbrook Replace RMU COMPLETED 1/4/22; P3173 Post Office Bhisho Replace RMU COMPLETED 8/3/22; P3177 Replace 

MV Cable Bhisho Post Office cable COMPLETED 25/3/22; P3179 Siyabonga Village Replace RMU waiting for kiosk; P3180 Teddy Farm Replace 

RMU waiting for kiosk; P3181 Gonubie Sub RMU to be installed month end; P3182 Zuurberg Replace RMU waiting for kiosk; P3183 Bridge St Replace 

RMU waiting for kiosk 

HV TRANSMISSION NETWORK - RC=COASTAL OWN FUNDS 21 000 000 20 988 278 11 722 100%

P3117 Access Control COMPLETED 23/3/22; P3126 Woodbrook Infrastructure Upgrade COMPLETED 25/5/22; P3113 Eskom Incomer & 

Busbars COMPLETED 4/3/22; P3140 Chiselhurst Yard Works COMPLETED 25/4/22

ELECTRIFICATION PROGRAMME 5 000 000 5 749 510 -749 510 115%

LV NETWORKS - RW=WHOLE METRO USDG 5 000 000 5 749 510 -749 510 115% Reeston Electrification (Chicken Farm) Phase 1A installation completed waiting for final sign off

ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM 10 000 000 9 550 269 449 731 96%

LV NETWORKS - RC=COASTAL ISUPG 8 000 000 7 717 552 282 448 96%

P3100 Dacawa Electrification - 339 Houses COMPLETED 05/11/21; P3155 Buffalo Flats TRA's Service Provider appointed 06/12/21 on going 

connections

LV NETWORKS - RW=WHOLE METRO ISUPG 2 000 000 1 832 717 167 283 92% P3142 Infills / Change Overs BCMM COMPLETED 31/5/22

STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY 5 000 000 5 740 724 -740 724 115%

LV NETWORKS - RC=COASTAL ISUPG 4 700 000 5 404 430 -704 430 115%

P3120 Highmast Supply & Installation - Contractor appointment and 9 Highmast have been supplied and installed COMPLETED 28/3/22; 

P3163 Installation of Streetlighting COMPLETED 19/1/22

LV NETWORKS - RN=INLAND ISUPG 300 000 336 294 -36 294 112% P3120 Electrical Connections to Highmasts COMPLETED 28/3/22

TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 750 000 730 750 19 250 97%

BUILDING ALTERATIONS - BEACON BAY CIVIC CENTRE & OPERATIONS DEPOT OWN FUNDS C/O 450 000 0 450 000 0% Electricity & Energy Services Contract ED422 at BID Committee waiting Annual Contract to be awarded as Standby Room for Bhisho Operational staff 

ENERGY EFFICIENCY DEMAND SIDE MANAGEMENT PROGRAMME 9 000 000 8 997 172 2 828 100%

LV NETWORKS - RW=WHOLE METRO EEDSMG 9 000 000 8 997 172 2 828 100% P3103 LED Lighting BCMM area budget has been increased additional materials ordered

118 780 700 118 867 039 -86 339 100%

ROADS 158 294 862 159 873 519 -1 578 657 101%

BOWLS ROAD REHABILITATIONN - WARD 3 OWN FUNDS 299 282 132 397 166 886 44% The project is at design stage for Bowls roads, however the funds were re-allocated during the adjustment

CONSTRUCTION OF ROAD INFRASTRUCTURE ISUPG 10 000 000 5 114 904 4 885 096 51% The contractors are on site for upgrade of roads and stormwater for Mzamomhle, Mndantsane Bufferstrip, Orange Groove and Nompumelelo

CONSTRUCTION OF ROAD INFRASTRUCTURE - SANDILE-THUSI ROAD NDPG 9 975 506 10 153 702 -178 196 102% Contractors are progressing well on site and the project is practically completed.

REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 10 540 440 10 016 682 523 758 95% The projects are at construction stage for Bridge Street  ( Ward 37) 

REHABILITATION OF BEACONHURST DRIVE OWN FUNDS 994 939 994 939 0 100% The project is completed for Rehabilitation of Beaconhurst drive

REHABILITATION OF DOUGLAS SMITH HIGHWAY OWN FUNDS 5 000 000 4 986 354 13 646 100% The project is completed

REHABILITATION OF SETTLERS WAY OWN FUNDS 41 185 261 57 250 709 -16 065 448 139% The Contractor is progressing  on site.

REHABILITATION OF ZIPHUNZANA BYPASS OWN FUNDS 1 000 000 0 1 000 000 0% The project is at construction stage 

REHABILITATION OF SETTLERS WAY c/o OWN FUNDS C/O 79 299 434 71 223 834 8 075 600 90% The Contractor is progressing  on site.
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ROADS PROVISION 82 600 000 80 912 151 1 687 849 98% The project is completed

ROADS PROVISION - WARD 01 OWN FUNDS 3 000 000 2 994 286 5 714 100% The project is practical completed

ROADS PROVISION - WARD 02 OWN FUNDS 3 000 000 2 980 543 19 457 99% The project is completed

ROADS PROVISION - WARD 03 OWN FUNDS 3 000 000 2 989 842 10 158 100% The project is completed

ROADS PROVISION - WARD 04 OWN FUNDS 3 000 000 2 982 345 17 655 99% The project is practical completed

ROADS PROVISION - WARD 05 OWN FUNDS 3 000 000 2 891 271 108 729 96% The project is completed

ROADS PROVISION - WARD 06 OWN FUNDS 3 000 000 2 863 305 136 695 95% The project is practical completed

ROADS PROVISION - WARD 07 OWN FUNDS 3 000 000 2 981 197 18 803 99% The project is completed

ROADS PROVISION - WARD 09 OWN FUNDS 3 000 000 2 942 025 57 975 98% The project is completed

ROADS PROVISION - WARD 12 OWN FUNDS 3 000 000 2 997 969 2 031 100% The project is completed

ROADS PROVISION - WARD 13 OWN FUNDS 3 000 000 2 998 139 1 861 100% The project is completed

ROADS PROVISION - WARD 16 OWN FUNDS 3 000 000 2 967 406 32 594 99% The project is at construction stage 

ROADS PROVISION - WARD 18 OWN FUNDS 3 000 000 2 990 400 9 600 100% The project is practical completed

ROADS PROVISION - WARD 19 OWN FUNDS 3 000 000 2 990 374 9 626 100% The project is completed

ROADS PROVISION - WARD 22 OWN FUNDS 5 000 000 3 441 722 1 558 278 69% The project is completed

ROADS PROVISION - WARD 25 OWN FUNDS 3 000 000 2 981 139 18 861 99% The project is practical completed

ROADS PROVISION - WARD 26 OWN FUNDS 1 000 000 998 771 1 229 100% The project is practical completed

ROADS PROVISION - WARD 27 OWN FUNDS 3 000 000 2 943 717 56 283 98% The project is completed

ROADS PROVISION - WARD 28 OWN FUNDS 3 000 000 2 962 301 37 699 99% The project is practical completed

ROADS PROVISION - WARD 29 OWN FUNDS 3 000 000 2 601 522 398 478 87% The project is completed

ROADS PROVISION - WARD 31 OWN FUNDS 1 000 000 888 303 111 697 89% The project is completed

ROADS PROVISION - WARD 43 OWN FUNDS 2 600 000 2 999 334 -399 334 115% The project is completed

ROADS PROVISION - WARD 44 OWN FUNDS 3 000 000 2 730 660 269 340 91% The project is completed

ROADS PROVISION - WARD 45 OWN FUNDS 3 000 000 2 938 664 61 336 98% The project is completed

ROADS PROVISION - WARD 47 OWN FUNDS 1 270 518 2 923 151 -1 652 633 230% The project is completed

ROADS PROVISION - WARD 47 USDG 1 729 482 0 1 729 482 0% The project is completed

ROADS PROVISION - WARD 08 USDG 3 000 000 3 415 705 -415 705 114% The project is completed

ROADS PROVISION - WARD 10 USDG 3 000 000 2 945 667 54 333 98% The project is completed

ROADS PROVISION - WARD 11 USDG 2 000 000 2 298 852 -298 852 115% The project is completed

ROADS PROVISION - WARD 15 USDG 3 000 000 3 290 722 -290 722 110% The project is completed

ROADS PROVISION - WARD 42 USDG 2 000 000 1 982 819 17 181 99% The project is completed

RURAL ROADS 43 000 000 48 259 357 -5 259 357 112% The project is completed

RURAL ROADS - WARD 33 OWN FUNDS 1 000 000 977 695 22 305 98% The project is completed

RURAL ROADS - WARD 17 USDG 3 000 000 3 449 839 -449 839 115% The project is completed

RURAL ROADS - WARD 22 USDG 2 000 000 2 151 051 -151 051 108% The project is completed

RURAL ROADS - WARD 24 USDG 3 000 000 3 449 948 -449 948 115% The project is completed

RURAL ROADS - WARD 25 USDG 1 000 000 1 149 740 -149 740 115% The project is completed

RURAL ROADS - WARD 26 USDG 3 000 000 3 184 393 -184 393 106% The project is completed

RURAL ROADS - WARD 31 USDG 3 000 000 3 435 477 -435 477 115% The project is completed

RURAL ROADS - WARD 32 USDG 3 000 000 3 255 430 -255 430 109% The project is completed

RURAL ROADS - WARD 33 USDG 3 000 000 3 392 358 -392 358 113% The project is completed

RURAL ROADS - WARD 35 USDG 3 000 000 3 443 233 -443 233 115% The project is completed

RURAL ROADS - WARD 36 USDG 3 000 000 3 409 418 -409 418 114% The project is completed

RURAL ROADS - WARD 38 USDG 3 000 000 3 449 458 -449 458 115% The project is completed

RURAL ROADS - WARD 40 USDG 3 000 000 3 445 678 -445 678 115% The project is completed

RURAL ROADS - WARD 43 USDG 3 000 000 3 445 966 -445 966 115% The project is completed

RURAL ROADS - WARD 49 USDG 3 000 000 3 446 694 -446 694 115% The project is completed

RURAL ROADS - WARD 50 USDG 3 000 000 3 172 978 -172 978 106% The project is completed

UPGR OF MDANTSANE RDS - CLUST 1 19 500 000 16 071 396 3 428 604 82%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 6 500 000 6 948 091 -448 091 107%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 6 500 000 5 020 788 1 479 212 77%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 6 500 000 4 102 517 2 397 483 63%

UPGR OF MDANTSANE RDS - CLUST 2 27 000 000 12 046 517 14 953 483 45%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 3 000 000 2 262 035 737 965 75%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 8 000 000 546 579 7 453 421 7%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 8 000 000 924 178 7 075 822 12%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 8 000 000 8 313 725 -313 725 104%

UPGR OF MDANTSANE RDS - CLUST 3 28 000 000 3 134 313 24 865 687 11%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 20 USDG 7 000 000 3 134 313 3 865 687 45%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 7 000 000 0 7 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 7 000 000 0 7 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 7 000 000 0 7 000 000 0%

UPGRADE OF NORTH EAST EXPRESSWAY OWN FUNDS 2 000 000 1 986 113 13 887 99% The project is practical completed

URBAN ROADS 6 000 000 6 835 786 -835 786 114%

URBAN ROADS - WARD 37 USDG 3 000 000 3 434 598 -434 598 114% The project is completed

URBAN ROADS - WARD 39 USDG 3 000 000 3 401 188 -401 188 113% The project is completed

366 394 862 329 119 151 37 275 711 90%

An annual contractor is on site progressing well with phase 4B upgrading of 1.77km of gravel roads to surfacerd standards and the progress to date is 

90%

 Phase 4B which is upgrading of 15km of gravel to surfaced standard, the contract has been awarded.

 Phase 4B which is upgrading of 15km of gravel, the contractor has been awarded..
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WASTEWATER

SANITATION  FACILITIES IN INFORMAL SETTLEMENTS ISUPG 8 000 000 9 126 316 -1 126 316 114% Project complete

BERLIN SEWERS USDG 3 000 000 3 338 249 -338 249 111% Project complete

BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME USDG 6 200 000 5 346 729 853 271 86% Contract terminated; finding used to refurbish vandalised Schornville Wastewater Treatment Works

NAHOON RIVER OUTFALL SEWER USDG 1 500 000 0 1 500 000 0% Invoice submitted, and currently being processed 

UPGRADING OF SECURITY FOR SANITATION INFRASTRUCTURE USDG 3 000 000 1 323 903 1 676 097 44% Fencing at Second Creek Pump Station completed; Invoice submitted, and currently being processed 

NETWORK FLOW MONITORING INFRASTRUCTURE USDG 1 000 000 0 1 000 000 0% Invoice submitted, and currently being processed 

PROVISION OF WASTEWATER BOEREHOLES USDG 2 000 000 0 2 000 000 0% Engineers have commenced with investigations and installation of boreholes in treatment plants. Consultant still compiling invoice.

E/L SEWER DIVERSION : CENTRAL TO REESTON LOAN 35 311 000 8 901 656 26 409 344 25% Contractor appointed; site has been handed over to the contractor, contractor commencing with site establishemnt.

EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 4 200 000 4 211 676 -11 676 100% Contractor has completed scheduled work

HOOD POINT MARINE OUTF SEWER & AUXILLIARY WORKS USDG 4 500 000 3 640 980 859 020 81% Contractor completed fencing of Hood Point treatment works.

MDANTSANE SANITATION USDG 2 000 000 1 555 764 444 236 78% Electrical and mechanical contractors on site to reconstruct vandalised Potsdam wastewater treatment works.

MDANTSANE WASTEWATER TREATMENT WORKS ISUPG 10 000 000 8 840 316 1 159 684 88% Contractor on site constructing fencing.

MDANTSANE WASTEWATER TREATMENT WORKS USDG 5 000 000 2 383 015 2 616 985 48% Contractor on site to commmence with refurbishment of Mdantsane wastewater treatment works following vandalism.

85 711 000 48 668 602 37 042 398 57%

WATER DEPT

KWT & BHISHO INFRASTRUCTURE 2 107 614 2 122 480 -14 866 101%

BULK MAINS-KWT & BHISHO INFRASTRUCTURE USDG 1 883 575 1 938 940 -55 365 103%

DAMS AND WEIRS-KWT & BISHO INFRASTRUCTURE USDG 224 039 183 540 40 499 82%

UPGRADE WATER NETWORKS 7 155 315 7 067 246 88 069 99%

BULK MAINS-UPGRADE WATER NETWORKS USDG 4 000 000 4 283 166 -283 166 107%

PUMP STATION-UPGRADE WATER NETWORKS USDG 3 155 315 2 784 080 371 235 88%

WATER BACKLOGS 22 000 000 17 078 546 4 921 454 78%

BULK MAINS-WATER BACKLOGS USDG 8 000 000 6 562 860 1 437 140 82%

DISTRIBUTION MAINS-WATER BACKLOGS USDG 5 500 000 3 083 574 2 416 426 56%

RESERVOIRS-WATER BACKLOGS USDG 8 500 000 7 432 113 1 067 887 87%

PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA 12 300 000 9 455 137 2 844 863 77%

BULK-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA OWN FUNDS 2 400 000 2 300 931 99 069 96%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & 

DIMBAZA OWN FUNDS 1 600 000 1 464 460 135 540 92%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA OWN FUNDS 1 000 000 923 474 76 526 92%

PUMP STATION-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA OWN FUNDS 1 300 000 1 253 539 46 461 96%

WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT 

& DIMBAZA OWN FUNDS 6 000 000 3 512 733 2 487 267 59%

PIPE AND WATER METER REPLACEMENT IN EL 5 000 000 4 825 227 174 773 97%

BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 1 737 681 1 600 319 137 362 92%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 1 879 787 1 845 358 34 429 98%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 988 817 988 816 1 100%

WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 393 715 390 733 2 982 99%

PIPE AND WATER METER REPLACEMENT IN MDANTSANE 6 800 000 6 213 208 586 792 91%

BULK-PIPE AND WATER METER REPLACEMENT IN MDANTSANE OWN FUNDS 1 300 000 1 217 625 82 375 94%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN MDANTSANE OWN FUNDS 2 500 000 2 478 629 21 371 99%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN MDANTSANE OWN FUNDS 2 000 000 1 418 691 581 309 71%

WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT IN 

MDANTSANE OWN FUNDS 1 000 000 1 098 263 -98 263 110%

AMAHLEKE WATER SUPPLY

DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 5 000 000 4 380 029 619 971 88%

ALTERNATIVE WATER SUPPLY USDG 397 768 2 166 176 -1 768 408 545%

RESERVOIRS EAST COAST SUPPLY USDG 2 716 375 2 873 288 -156 913 106% Project complete.

UMZONYANA DAM AND EAST COAST WATER SUPPLY UPGRADE USDG 21 032 282 14 514 153 6 518 129 69%

Project complete. Some of the invoices are still being processed. Will request a rollover of R1 157 187.50 including VAT as this item could not be 

delivered within this financial year.

W/DEMAND MANGM - WATER CONSERV - PRV STA USDG 14 064 056 14 291 850 -227 794 102% Project complete.

Project has been completed.

Projects are complete

Projects are complete

Over expenditure is to be journalled to the correct vote - UMZONYANA DAM AND EAST COAST WATER SUPPLY UPGRADE as per the approved 

Projects are complete

Pojects are complete

Project complete.

Projetcs are completed
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INFORMAL SETTLEMENTS 17 000 000 10 623 663 6 376 337 62%

WATER MAINS-INFORMAL SETTLEMENTS INLAND ISUPG 1 000 000 2 137 145 -1 137 145 214%

WATER SUPPLY -INFORMAL SETTLEMENTS COASTAL ISUPG 6 500 000 5 187 202 1 312 798 80%

DISTRIBUTION MAINS- INFORMAL SETTLEMENTS MIDLANDS ISUPG 9 500 000 8 526 542 973 458 90%

115 573 410 101 944 862 13 628 548 88%

FLEET

BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH OWN FUNDS 10 000 000 1 058 694 8 941 306 11%

x7 crew cab cage trucks totalling R5.6 million and also x5 sedan for R1.1 million, will be paid DPV; funds of R2.3 million for x7 S/cabs LDVs to be rolled 

over due to delays in deliveries
TOTAL  CAPITAL BUDGET: INFRASTRUCTURE SERVICES 696 959 972 600 468 980 96 490 992 86%

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 250 000 224 451 25 549 90% Informal Tender for furniture - award letter has been issued.  Awaiting official order. Laptops have been also purchased through ICT Department.

DEVELOPMENT, UPGRADE & REFURBISHMENT OF COMMUNITY HALLS 5 954 039 6 902 997 -948 957 116%

DEVELOPMENT OF  C/HALLS & FACILITIES OWN FUNDS 700 000 910 364 -210 364 130% Budget fully spent.

HALLS-TOOLS AND EQUIPMENT OWN FUNDS 100 000 65 270 34 730 65% Project completed as some orders were cancelled 

UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 1 200 000 1 971 359 -771 359 164% Budget fully spent.

CONSTRUCTION OF GESINI HALL OWN FUNDS 2 157 831 2 182 005 -24 174 101% Budget fully spent.

CONSTRUCTION OF NU 3 HALL WARD 14 OWN FUNDS 1 738 891 1 738 891 0 100% Budget fully spent.

HALLS-TOOLS AND EQUIPMENT c/o OWN FUNDS C/O 57 317 35 107 22 210 61% Project completed as some orders were cancelled 

UPGRADING OF RESORTS 1 936 851 1 578 479 358 372 81%

INSTALLATION OF FLOODLIGHTS AT GONUBIE RESORTS OWN FUNDS 50 000 50 000 0 100% Project completed

INSTALLATION OF SECURITY ALARMS IN 20 CHALETS  OWN FUNDS 50 000 17 463 32 537 35% A request to roll over budget will be submitted to Finance.

REVAMPING OF JUMPING CASTLE AT RESORTS OWN FUNDS 50 000 48 292 1 708 97% Project completed

REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS OWN FUNDS 100 000 98 241 1 759 98% Project completed

PAVING AROUND RESORTS OWN FUNDS 100 000 98 226 1 774 98% Project completed

CONSTRUCTION OF OFFICE AND GUARD HOUSE NAHOON CARAVAN PARK c/o OWN FUNDS C/O 1 200 855 915 566 285 289 76% Contractor onsite - foundation phase, 80% progress. A request to roll over budget will be submitted to Finance.

REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS c/o OWN FUNDS C/O 2 982 0 2 982 0% Official order has been generated for the shower heads. 

PURCHASE OF FURNITURE FOR CHALETS c/o OWN FUNDS C/O 137 558 129 268 8 290 94% Awaiting for the service provider to deliver the rest of the furniture. A request to roll over budget will be submitted to Finance.

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS C/O 245 456 221 424 24 032 90% Project completed

DEVELOPMENT, UPGRADE & REFURBISHMENT OF SPORTSFIELDS 4 700 000 3 294 665 1 405 335 70%

DEVELOPMENT, UPGRADE AND REFURBISHMENT OF SPORTS FIELDS AND STADIUMS OWN FUNDS 3 000 000 2 997 635 2 365 100% Project completed

PLANT - SPORTS OWN FUNDS 100 000 98 026 1 974 98% Project completed

DEVELOPMENT, UPGRADE AND REFURBISHMENT OF SPORTS FIELDS AND STADIUMS USDG 1 600 000 199 004 1 400 996 12%

UPGRADING OF ZOO 1 100 000 1 185 374 -85 374 108%

UPGRADING OF ZOO OWN FUNDS 631 131 592 326 38 805 94% Bamboo screens received,  remaining funds allocated to the refurbishment of porcupine enclosure to be completed in new financial year.  

UPGRADING OF ZOO OWN FUNDS 368 869 321 580 47 289 87% Contractor on site for refurbishment of porcupine enclosure  work 80%- complete.  Project will be completed in the new financial year. 

PLANT - ZOO OWN FUNDS 100 000 98 470 1 530 98% Capture equipment received.

REFURBISMENT OF AQUARIUM 400 000 395 580 4 420 99%

REFURBISMENT OF AQUARIUM OWN FUNDS 400 000 395 580 4 420 99% Project Complete

SWIMMING POOLS 24 236 340 14 709 233 9 527 107 61%

SWIMMING POOLS OWN FUNDS 87 709 85 308 2 401 97% project complete

PLANT - SWIMMING POOL OWN FUNDS 78 406 49 193 29 213 63% Awaiting delivery of Lifeguards equipment for all pools. A request to roll over budget will be submitted to Finance.

REFURBISHMENT OF SWIMMING POOLS OWN FUNDS 538 442 267 894 270 548 50% A request to roll over budget will be submitted to Finance.

REDEVELOPMENT OF MDANTSANE SPORT PRECINT - NU2 SWIMMING POOL c/o OWN FUNDS C/O 19 931 783 13 635 045 6 296 738 68% Project in progress for refurbishment of Mdantsane N.U. 2 swimming pool.project to be rolled over

REFURBISHMENT OF SWIMMING POOLS c/o OWN FUNDS C/O 200 000 171 792 28 208 86% project completed, balance to be rolled over

REDEVELOPMENT OF MDANTSANE SPORT PRECINT - NU2 SWIMMING POOL c/o USDG 3 400 000 500 000 2 900 000 15%

UPGRADING OF DEPOTS 486 724 248 255 238 469 51%

NU 6 MDANTSANE DEPOT OWN FUNDS 100 000 0 100 000 0% Contractor on site for the erection of park home

BERLIN DEPOT OWN FUNDS 100 000 0 100 000 0% Contractor on site for the erection of park home.

NU 6 MDANTSANE DEPOT c/o OWN FUNDS C/O 286 724 248 255 38 469 87% Project complete.  

GRASS CUTTING EQUIPMENT OWN FUNDS 200 000 164 000 36 000 82% Project complete.  

GRASS CUTTING EQUIPMENT c/o OWN FUNDS C/O 210 705 151 690 59 015 72% Project complete.  

DEVELOPMENT OF CEMETRIES 5 900 000 6 164 876 -264 876 104%

PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 110 000 108 018 1 982 98% Project complete

COAST CEMETRIE (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 434 806 488 444 -53 638 112% Project complete

DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 1 829 293 1 828 018 1 275 100% Project Complete

DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 999 517 999 349 168 100% Project complete

DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 869 586 896 435 -26 849 103% Project complete

INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 493 800 493 738 62 100% Project Complete

INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 340 383 479 180 -138 797 141% Project complete

INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 387 359 387 359 0 100% Project complete

MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 435 256 484 336 -49 080 111% Project complete

DIRECTORATE OF SPORTS , RECREATION & COMMUNITY DEVELOPMENT

Project is complete. Over expenditure is to be journalled to the correct vote - WATER SUPPLY -INFORMAL SETTLEMENTS COASTAL as per the 

approved budget adjustment.
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UPGRADING OF COMMUNITY PARKS 3 358 735 2 960 291 398 444 88%

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - COASTAL OWN FUNDS 1 000 000 989 584 10 416 99% Project Complete

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - MIDLAND OWN FUNDS 500 000 485 724 14 276 97% Project Complete

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - INLAND OWN FUNDS 1 000 000 993 068 6 932 99% Project Complete

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - COASTAL c/o OWN FUNDS C/O 500 000 215 365 284 635 43% Annual contract had to be cancelled and re-advertised

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - INLAND c/o OWN FUNDS C/O 358 735 276 549 82 185 77% Annual contract had to be cancelled and re-advertised
TOTAL  CAPITAL BUDGET: DEVELOPMENT, UPGRADE & REFURBISHMENT OF 

SPORTSFIELDS 49 033 394 38 027 101 11 006 293 78%

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 250 000 170 974 79 026 68% Awaiting delivery

GRASS CUTTING EQUIPMENT OWN FUNDS 200 000 47 211 152 790 24%

Bruschutters x 2 and Blowers x 4 received. Awaiting delivery of the ride on mower, funds were committed and to be rolled over, agreement made with 

supplier to deliver end of July due to ongoing problems with global import export 

BEACHES 2 100 000 1 816 600 283 400 87%

BEACHES OWN FUNDS 400 000 397 912 2 088 99% Project completed

PLANT - BEACHES OWN FUNDS 100 000 86 957 13 043 87% Project completed

REFURBISHMENT & UPGRADING OF FACILITIES AT BEACHES OWN FUNDS 1 600 000 1 331 732 268 268 83% Project completed

REFURBISMENT OF NATURE RESERVES 200 000 255 945 -55 945 128%

REFURBISMENT OF NATURE RESERVE(BOARDWALKS) OWN FUNDS 200 000 196 484 3 516 98% Project Completed

BCM FLEET - SOLID WASTE FLEET AND PLANT OWN FUNDS 6 148 415 1 944 424 4 203 991 32%

Three (3) bakkies and Two (2) tipper trucks have been procured. The qoutes have been received and the department is awaiting an order to be issued. 

The balance of R1 154 000 will be utilised to purchase more vehicles. Awating delivery from the service providers. 

PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES OWN FUNDS 4 000 000 2 079 074 1 920 926 52%

Six (6) bakkies have been delivered and are undergoing the registration process. There is a commitment of R1 829 455. The balance of R117 200 will 

be used towards purchasing trailers through an informal tender. SCM to advertise on informal tender. To request roll- over of R117 200 in this regard. 

TRANSFER STATION 2 948 340 1 612 130 1 336 210 55%

FENCING OF TRANSFER STATION (PALISADE FENCE) OWN FUNDS 2 648 340 1 573 687 1 074 653 59% An order of R2 973 000,00 was issued to the Service Provider on 25 April 2022 and Service Provider is on site. Project is underway. 

GUARD HOUSE ABLUTION FACILIT & OFFICES OWN FUNDS 300 000 0 300 000 0%

The Department is in the process of acquiring a service provider for Installation of Guard Rails on the sides of offloading ramps at Kidds Beach and 

Kaisers Beach Transfer Stations from the annual contract. To request a roll-over of R300 000 for this project. 

GALVANISED STREET LITTER BINS OWN FUNDS 5 000 000 6 361 4 993 639 0%

The Specification was presented and approved by BSC on the 29 July 2021, however gaps were identified by SCM and amendments in the 

Specification suggested (evaluation criteria).  The suggested amendments were made and submitted to SCM to be included in the BSC agenda.  The 

amended specification was presented to the BSC on the 18 October 2021, however was deffered due to exclusion of Local Prodution and Content 

which was later included and submitted to SCM on the 20th October 2021.  The reviewed specification was presented and approved by the BSC on the 

31 March 2022 and the tender was advertised on Friday the 29th April 2022, closing on the 3rd June 2022 and awaiting Bid evaluation. Directorate to 

request a Roll-over of the funds. 
METAL SKIPS c/o OWN FUNDS C/O 0 0 0 0%

METAL SKIPS AND SPRICOS OWN FUNDS C/O 511 290 38 443 472 847 8% To process a journal for misallocation on purchase of furniture. 

CALL TO ACTION (PHASE 2) 352 680 0 352 680 0%

Shipping Containers NDPG 120 000 0 120 000 0% No claims / invoice have been submitted as yet by the partners (BCMDA and BKCOB) for payment 

Fencing (SQM) NDPG 142 200 0 142 200 0% No claims / invoice have been submitted as yet by the partners (BCMDA and BKCOB) for payment 

Roofing NDPG 47 880 0 47 880 0% No claims / invoice have been submitted as yet by the partners (BCMDA and BKCOB) for payment 

Payment Systems NDPG 27 600 0 27 600 0% No claims / invoice have been submitted as yet by the partners (BCMDA and BKCOB) for payment 

Sensors NDPG 12 000 0 12 000 0% No claims / invoice have been submitted as yet by the partners (BCMDA and BKCOB) for payment 

Raspberry Pi NDPG 3 000 0 3 000 0% No claims / invoice have been submitted as yet by the partners (BCMDA and BKCOB) for payment 

INTERGRATED WASTE MANAGEMENT, BEAUTICATION AND GREENING PROJECT

TOOLS & EQUIPMENT NDPG 536 280 0 536 280 0% No claims / invoice have been submitted as yet by the partners (BCMDA and BKCOB) for payment 

REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR MUNICIPAL HEALTH SERVICES 

MIDLAND OWN FUNDS 2 000 000 0 2 000 000 0%

Technical assessment was on 25 June 2022.  A draft BAC report was concluded and submitted on 29 June 2022.  Awaiting date from BAC for 

adjudication.

AIR MONITORING STATION OWN FUNDS 1 291 100 271 685 1 019 415 21%

Tender to Purchase Air Pollution Station in Mdantsane is currently awaiting BSC evaluation.A request for budget rollover has been submitted.

TOOLS & EQUIPMENT OWN FUNDS 200 000 90 477 109 523 45% Request has been made to transfer the money to 2022/23 financial year.

VEHICLES MUNICIPAL HEALTH SERVICES OWN FUNDS 1 623 852 1 623 806 46 100% Budget is fully spent.

AIR MONITORING STATION c/o OWN FUNDS C/O 227 938 217 300 10 638 95%

Awaiting delivery of 1x laptop for R19 000.  An amount of R148 300 has been paid for the Mdts impact assessment. An amount of R20 000.00 has 

been paid for the new aircon at the Gompo station.  A journal done to transfer funds from Opex to top up the variance of R40 638 to pay an amount of 

R104 000.00 for the Noise Meter.
TOTAL  CAPITAL BUDGET: DIRECTORATE OF SOLID WASTE & ENVIRONMENTAL 

MANAGEMENT 27 589 895 10 088 775 17 501 120 37%

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 33 000 0 33 000 0%

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 4 967 000 2 556 357 2 410 643 51%

TOTAL BCMM CAPITAL BUDGET 1 550 490 765 1 169 126 398 381 364 367 75%

“The budget is in respect of Insurance Asset Replacements following an insured loss. Assets are only replaced as and when they are damaged beyond 

repair or stolen. The expenditure will only be incurred once a claim has been submitted and approved by insurers and has then gone through the 

DIRECTORATE OF SOLID WASTE & ENVIRONMENTAL MANAGEMENT 
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BCMDA PROJECTS 52 562 557 51 825 902 736 655 99%

EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) OWN FUNDS 50 000 000 49 990 524 9 476 100%

EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) c/o OWN FUNDS C/O 1 362 557 1 362 557 0 100%

COMPUTER SOFTWARE OWN FUNDS 700 000 255 047 444 953 36%

The Agency has impemented the planned system application/solution for Q1 of the financial year. The Agency in the process finalisation of 

specifications for other planned systems to be implemeted in this financial year.

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 80 000 48 429 31 571 61% The Agency is finalising the appointment of the service provider for delivery of office furniture.

COMPUTER EQUIPMENT OWN FUNDS 420 000 169 345 250 655 40%

The service provider has been appointed for delivery of computer equipment. There have been delays in delivery of computers aimed at replacing 

those that have reached their useful or economic lives due to international shipments of HP equipment.
TOTAL CONSOLIDATED CAPITAL BUDGET 1 602 753 322 1 220 952 300 381 801 022 76%

Water World is currently at 90% & Court Crescent at 85% Progress to completion. 


