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EXECUTIVE SUPPORT SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 75,849 424,151 15% No expenditure incurred due to suspension of budget use for internally funded projects

REPLACEMENT OF COUNCIL CHAMBER HORSESHOE LEATHER 
CHAIRS AND TABLES c/o OWN FUNDS c/o 700,300 0 700,300 0%

A memo has been submitted during mid-term budget adjustment to rename the vote 
description.  The directorate is awaiting for approval by Council on the proposed 
amendment.

TOTAL CAPITAL BUDGET: EXECUTIVE SUPPORT SERVICES 1,200,300 75,849 1,124,451 6%

CITY MANAGER'S OFFICE

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0% Awaiting for the ICT department to process the request for procurement of new laptops .

OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 100,000 49,864 50,136 50% ICT is in the process to procure Laptops for EPMO officials - Awaiting for delivery

TOTAL CAPITAL BUDGET: CITY MANAGER'S OFFICE 600,000 49,864 550,136 8%

CORPORATE SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0%

The supplier is experiencing delays and it is expected that the office furniture will be 
delivered by end of January 2023 and  it is anticipated that the expenditure will show by end 
of February 2023.

SCANNERS OWN FUNDS 500,000 0 500,000 0%

The tender for scanners had to be cancelled due to non-repsonsive bids. A new tender 
process are underway.

FIBRE NETWORK OWN FUNDS 1,100,000 0 1,100,000 0% Contract Advertised and Closing 13 January 2023

LTE INFRASTRUCTURE OWN FUNDS 1,329,959 80,326 1,249,633 6% Contract Advertised and Closing 13 January 2023

DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1,400,000 712,303 687,697 51%

The procurement for the tape library has been finalised. The remaining funding will be 
utilised for the Disaster Recovery Server in the month of February 2023.

OFFICE FURNITURE AND EQUIPMENT FOR INTERNS ISDG 150,000 0 150,000 0% The commitment of 7 laptops amounting to R114,000 will reflect the end of  January 2022
OFFICE FURN AND EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 481,250 0 481,250 0% The procurement process has been initiated.

SCANNERS c/o OWN FUNDS c/o 624,073 0 624,073 0%

The tender for scanners had to be cancelled due to non-repsonsive bids. A new tender 
process are underway. Also noted that both votes for scanners are currently closed.

EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM c/o OWN FUNDS c/o 2,989,875 0 2,989,875 0% The project is currently at BEC stage.

DISASTER RECOVERY ENHANCEMENT c/o OWN FUNDS c/o 936,757 936,757 0 100% Work Completed and Capitalised

INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE 
c/o OWN FUNDS c/o 1,870,512 1,870,512 0 100% Work Completed and Capitalised

FIBRE NETWORK c/o OWN FUNDS c/o 364,420 0 364,420 0% Informal Tender process to be restarted due to non compliance

LTE INFRASTRUCTURE c/o OWN FUNDS c/o 1,089,771 66,494 1,023,277 6%

Delay in Orders and early shutdown by service providers. To be completed as soon as 
service providers open.

NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO) c/o OWN FUNDS c/o 817,400 0 817,400 0%

Delay in Orders and early shutdown by service providers. To be completed as soon as 

service providers open.

SERVER HARDWARE (Application and Database) c/o OWN FUNDS c/o 2,500,000 2,500,000 0 100% Work Completed.

TOTAL CAPITAL BUDGET: CORPORATE SERVICES 16,654,017 6,166,392 10,487,625 37%

CAPITAL EXPENDITURE REPORT AS AT 31 DECEMBER  2022
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SPATIAL PLANNING & DEVELOPMENT

OFFICE OF THE DIRECTOR- SPATIAL PLANNING & 
DEVELOPMENT

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0%

Funds have been allocated among the different departments and orders will be generated 

once vote is unblocked.
500,000 0 500,000 0%

DEVELOPMENT PLANNING

AERIAL PHOTOGRAPHY AND MAPPING OWN FUNDS 2,000,000 0 2,000,000 0%

The implementation of the project is currently on hold pending the finalisation of the 
discusssion with Finance regarding a duplicate project currently being undertaken as part of 
the GV project. It must be noted that this department was not aware of the GV project at the 
time of the budget request and approval. The Aerial Photography and Mapping project is a 
periodic project which gatheres all the necessary information including that which is required 
for GV purposes. Thus, it is imperative that duplications be resolved prior the 
implementations to avoid any unnecessary expenditure but also encourage the perfomance 
of the required function by the relevant unit to ensure suitable accountability and quality of 
the derived product.

UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 3,000,000 0 3,000,000 0%

On 24 August 2022, due to non performance, the contract with the service provider 

appointed to construct the project was cancelled. The Final Account has now been 
determined, however the contractor is not responding to any correspondence and is not 
providing an invoice for payment. The process must unfold as it is unclear whether the 
contractor will try refute the cancellation through litigation. The budget has been requested 
to be adjusted through the mid-year adjustment process.

UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS c/o 1,994,547 68,007 1,926,540 3%

On 24 August 2022, due to non performance, the contract with the service provider 
appointed to construct the project was cancelled. The Final Account has now been 
determined, however the contractor is not responding to any correspondence and is not 
providing an invoice for payment. The process must unfold as it is unclear whether the 
contractor will try refute the cancellation through litigation. The budget has been requested 
to be adjusted through the mid-year adjustment process.

ARCHITECTURAL SOFTWARE c/o OWN FUNDS c/o 200,000 0 200,000 0%

The specification has been compiled and will be advertised once the vote has been 
unblocked.

SCM INVENTORY WAREHOUSING AND FENCING c/o OWN FUNDS c/o 2,275 0 2,275 0%

As the current budget in this vote is insufficient, savings from the Architectural Software vote 
will be adjusted into the vote, at the appropriate time, to enable the execution of the works 
required. Awaiting vote to be unblocked.

7,196,822 68,007 7,128,815 1%

PROPERTY MANAGEMENT

BUXTON, ELECTRICITY HOUSE AND RESERVE  BANK 
REFURBISHMENT OWN FUNDS 2,000,000 1,071,508 928,492 54%

For Buxton  House,Electricity House and Reserve Bank, an order has been generated and 
work is in progress. They are currently closed for the festive season and will resume on the 
09 January 2023. 

ORIENT THEATRE REFURBISHMENT OWN FUNDS 1,500,000 0 1,500,000 0% Busy with specifications to repair roof leaks

EAST LONDON MECHANICAL WORKSHOPS REFURBISHMENT OWN FUNDS 1,000,000 0 1,000,000 0% Busy with specifications to repair mechanical workshop roof

UPGRADING OF ELECTRICAL - OLD MUTUAL OWN FUNDS 500,000 0 500,000 0%

Specification has been prepaired, reqiusition has been authorized and currently awaiting for 

an order. 

REFURBISHMENT OF BUXTON, ELECTRICITY HOUSE, RESERVE  
BANK & OTHER MUNICIPAL BUILDINGS c/o OWN FUNDS c/o 2,061,333 315,041 1,746,292 15%

Work is in progress.  Service Provider currently closed for festive season and will be 
reopening on the 09 January 2023.  

LAND ACQUISITION & BUILDINGS OWN FUNDS 2,000,000 0 2,000,000 0% Negotiations are still ongoing between the Municipality and private owners.
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LAND ACQUISITION ISUPG 15,000,000 1,717,991 13,282,009 11%

Deed of Sale has been signed in respect of Erven 9959 and 9986 Unit 3 by ECDC.  
Conveyancer to lodge with Registrar of Deeds for property to be transferred to BCMM.  
Assistance has been requested from Directorate of Finance in respect of Erf 9994 
Mdantsane Unit 3 as the owner owes Municipality rates and the property is invaded.

24,061,333 3,104,540 20,956,793 13%

TRANSPORT PLANNING 

CITY TO SEA BOULEVARD OWN FUNDS 2,640,632 0 2,640,632 0%

Project is at Designs Stage but due to unavailability of own funds no work has proceed this 
year.

BRIDGE DESIGNS & IMPLEMENTATION (Coastal) USDG 2,000,000 246,804 1,753,196 12%

1.The final payment for the construction monitoring and close out reporting for the Ndevana 
bridge was processed and paid in July 2022. Insufficient funds for Bridges to commence. 2. 
Funds to be moved to Taxi Infrastructure (Coastal) in the Budget Adjustment.

GUARDRAILS (Coastal) USDG 150,000 0 150,000 0% Waiting for the orders from the SCM to be issued.

GUARDRAILS (Midland) USDG 200,000 188,700 11,300 94% The guardrails in Midland are complete.

GUARDRAILS (Inland) USDG 150,000 0 150,000 0% The contractor is waiting for the material. 

SLEEPER SITE ROAD USDG 25,000,000 13,690,886 11,309,114 55%

Stormwater Pipes on the Sidestreets have been completed and bellmount foundations 
completed as well. Major works will start in January 2023.

GUIDANCE SIGNAGE (Coastal) USDG 150,000 0 150,000 0%

Completion of work at the intersection of SAPS and Traffic Department signage is 
scheduled to start in February 2023

GUIDANCE SIGNAGE (Inland) USDG 150,000 0 150,000 0%

Completion of work at the intersection of SAPS and Traffic Department signage is 
scheduled to start in February 2023

SIDEWALKS (Midland) USDG 500,000 319,899 180,101 64% Sidewalks in Mdantsane SASSA offices to NU1 Rugby grounds are complete.

SIDEWALKS (Inland) USDG 2,500,000 760,820 1,739,180 30%

254m completed in Dimbaza. Work in Tembiza and Phola Park to commence in January 
2023

TRAFFIC CALMING (Coastal) USDG 500,000 499,996 4 100% Traffic Calming in Coastal Region is complete.

TRAFFIC CALMING (Midland) USDG 1,500,000 377,995 1,122,005 25% Work to start in January 2023, Annual contractor already in place.

TRAFFIC CALMING (Inland) USDG 1,000,000 499,996 500,004 50% Work to start in January 2023, Annual contractor already in place.

TRAFFIC SIGNALS USDG 3,000,000 0 3,000,000 0%

Traffic Signals Annual Contract CE150 has been awarded. Installation of signals at critical 
intersections in Qonce have  been completed. Signal installations in the coastal region are 
now underway.

QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 OWN FUNDS 6,200,000 0 6,200,000 0%

Project start has been delayed due to limited budget that is available. Contractor will start 
with Site Establishment in the new year and SMME Tender to be advertised.

QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 USDG 12,000,000 1,086,927 10,913,073 9%

Project start has been delayed due to limited budget that is available. Contractor will start 
with Site Establishment in the new year and SMME Tender to be advertised.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) OWN FUNDS 7,000,000 0 7,000,000 0% Funding is blocked hence no work implemented
TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Coastal) USDG 9,800,000 6,110,588 3,689,412 62% Stormwater Pipes and Base layer have been completed at the Ebuhlanti Taxi Rank.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Midland) USDG 100,000 100,000 0 100% Stormwater Pipes and Base layer have been completed at the Ebuhlanti Taxi Rank.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Inland) USDG 100,000 100,000 0 100% Stormwater Pipes and Base layer have been completed at the Ebuhlanti Taxi Rank.

TAXI/BUS EMBAYMENTS (Coastal) USDG 400,000 411,114 -11,114 103% Taxi Embayment at Scenary Park is complete.

TAXI/BUS EMBAYMENTS (Midland) USDG 400,000 0 400,000 0% Taxi Embayment at Bhisho will be constructed in Jan 2023.

TAXI/BUS EMBAYMENTS (Inland) USDG 400,000 0 400,000 0% Taxi Embayment at Bhisho will be constructed in Jan 2023.
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TOWNSHIP REGENERATION ENABLING INFRASTRUCTURE OWN FUNDS 2,000,000 0 2,000,000 0%

The funds will be used to erect Digital Advertising Billboards that will be used by Emerging 
SMMEs  and Community Based Organisations in the Townships.  After consultation with the 
Community Stakeholders, it is envisgaed the Billboards will be erected at Highway in 
Mdantsane during 2022/23 financial year.  Thereafter, during the 2023/24 financial year, the 
aim is to roll out the project in the other R293 Townships (i.e. Ilitha, Phakamisa, Zwelitsha 

and Dimbaza). Tender documents and RFQ  are being completed for submission to SCM 
(Bid Specification Committee) by the end of January 2023.  

77,840,632 24,393,725 53,446,907 31%

TOTAL CAPITAL BUDGET: SPATIAL PLANNING & 109,598,787 27,566,272 82,032,514 25%

ECONOMIC DEVELOPMENT & AGENCIES

BUILDING OF MEMORIAL STONES OWN FUNDS 1,500,000 0 1,500,000 0%

Two heritage projects in respect of  Happy Boy Mgxaji and Lawrence Vuyisile Tutu are 
underway.  Happy Boy Mgxaji  tender is at the award stage and the service provider is soon 
to be working on site but there are delays at SCM Department and the project is anticipated 
to be finished at the end of third qaurter of 2022/2023 Financial Year. For Vuyisile Lawrence 
Tutu tender , the service provider is on site and the project is anticipated to be finished end 
of January in the third qaurter of 2022/ 2023 Financial year.

KIWANE RESORT MAINTENANCE & UPGRADE OWN FUNDS 500,000 333,848 166,152 67%

Budget is meant for Kiwane Resort Maintenacne & upgrade. In the month of December 
2022 a service provider to perfom plumbing work at Kiwane was appointed and an invoice 
will be submitted during January 2023.

CONSTRUCTION OF CABIN ACCOMMODATION OWN FUNDS 1,500,000 0 1,500,000 0%

Budget is allocated for the construction of cabin accomodation at Kiwane resort . Currently 
awaiting finalisation of the Environmental Impact Assesment ( EIA) as the service provider 
has been appointed in August 2022. An order was created and the work is in progress. It is 
anticipated that an EIA study will be complete and done with by the fourth quarter.  

EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 2,000,000 0 2,000,000 0%

A formal tender to appoint the service provider to commence with construction has been 
approved and ready for advertisemement. Due to end of the year, SCM will only advertise in 
January 2023. Upon appointment of the service provider, phase one of construction will 
commence.

HYDROPONICS AND PACKHOUSE PROJECT USDG 3,260,848 0 3,260,848 0%

Funding allocated for Mbekweni Hydroponics a request for commitment of funds have been 
sent to SCM, project anticipated to commence in the 3rd quarter of the 2022/23 financial 

year 

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE OWN FUNDS 3,000,000 2,608,696 391,304 87%

The Kiwane access road remaining portion which was to be completed by end of second 
quarter 2022 has been compeleted. All invoices have been submitted. A meeting for the 
handover by a service provider will be in Janauary 2023 upon confirmation of key 
stakeholders availability. 

INFORMAL TRADE INFRASTRUCTURE (Hawker Stalls) ISUPG 5,000,000 151,237 4,848,763 3%

Construction of Duncan Village informal trade hawker stall delayed due to finalisation of 
consultation with internal departments regarding site identified which needed their input. 
Project anticipated to commence in the 3rd quarter of the 2022/23 fiancial year.

FILM STUDIO DEVELOPMENT OWN FUNDS 200,000 0 200,000 0%

Funding is allocated for the development of the film studio.  Suitable space is currently being 
identified, project anticipated to commence in the 3rd quarter of the financial year.

ART CENTRE OWN FUNDS 1,000,000 0 1,000,000 0%

The  Directorate is still engaging with  Spatial planning for available space in the Inland 
region for the art centre. 

MDANTSANE ART CENTRE USDG 4,000,000 235,697 3,764,303 6%

A formal tender to appoint the service provider to commence with construction has been 
approved and ready for advertisemement. Due to end of the year, SCM will only advertise in 
January 2023. Upon appointment of the service provider, phase one of construction will 
commence.

SMME INCUBATOR OWN FUNDS 500,000 0 500,000 0% Funds allocated for repairs, maitenance for SMME Incubator centres.

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0%

The  required resources for staff within the directorate have been identified and awaiting 
appointment of annual provider from IT department for procurement of the required laptops 
and computers 
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RESTORATION OF HERITAGE SITES OWN FUNDS 1,000,000 158,526 841,474 16%

Two heritage projects in respect of  Happy Boy Mgxaji and Lawrence Vuyisile Tutu are 
underway.  Happy Boy Mgxaji  tender is at the award stage and the service provider is soon 
to be working on site but there are delays at SCM Department and the project is anticipated 
to be finished at the end of third qaurter of 2022/2023 Financial Year. For Vuyisile Lawrence 
Tutu tender , the service provider is on site and the project is anticipated to be finished end 

of  January in the third qaurter of 2022/ 2023 Financial year.

REVITALISATION OF  INDUSTRIAL AREAS USDG 3,500,000 3,500,000 0 100% Project completed 

TOURISM HUB OWN FUNDS 2,000,000 0 2,000,000 0%

A memorandum motivating  the affected vote number to be open has been crafted and is 
waiting  for approval, once funds are released the project will start.

UPGRADING OF BUILDINGS OWN FUNDS 1,000,000 49,543 950,457 5%

Emergency requests for Tourism Offices ablutions and electrical upgrade in preparation for 
the event that was held on the 03 December was done and invoices to be processed for 
payment 

UPGRADING OF MARKET HALL USDG 8,000,000 0 8,000,000 0%

Development planning architectural division completed the drawings for Bank alterations 
within the Fresh produce market. Specifications have been drafted project to commence in 
the 3rd quarter of the 2022/2023 financial year.

FORT JACKSON JUNCTION HUB ISUPG 10,000,000 0 10,000,000 0%

Funding have been re-directed to the Roads and transportation department durning the mid 

budget adjustment for road circle construction and easy access to the Fort Juction Hub 
whilst awaiting land reform department with land transfer approval.

AGRI-VILLAGE ISUPG 5,000,000 1,681,300 3,318,700 34% Agri- Village project in progress at Sekunjalo Mount coke centre 

BUILDING OF MEMORIAL STONES c/o OWN FUNDS c/o 2,100,000 0 2,100,000 0%

1.The Tshwete Mxenge tender is with the Bid Adjudication Commitee. A memo for extention 
of validity has been approved.Once award process is finalised a consultation with relevant 
stakeholders will resume so as to fast track the erection of the two statues.                                                                                                                                 
2. Archbishop Tutu heritage project, a memo to request appointment of  technical advisors 
to evaluate the tender has been prepared and signed by Acting City Manager. The 
evaluation date for the tender will be advised by SCM, once advise the evaluation process 
will resume. 

EXTENSION OF MDANTSANE ART CENTRE c/o OWN FUNDS c/o 7,566,254 0 7,566,254 0%

A formal tender to appoint the service provider to commence with construction has been 
approved and ready for advertisemement. Due to end of the year, SCM will only advertise in 

January 2023. Upon appointment of the service provider, phase one of construction will 
commence.

RESTORATION  OF  CATTLE KILLING HERITAGE IN KWT c/o OWN FUNDS c/o 520,557 0 520,557 0%

The fencing of the  cattle killing heritage site project has been completed and the intention is 
to move the budget and be  utilised at Rharhabe Kingdom burial heritage site  for 
landscapping at Mngqesha.

TOURISM HUB c/o OWN FUNDS c/o 1,216,997 0 1,216,997 0%

A memorandum motivating  the affected vote number to be open has been crafted and is 
waiting  for approval, once funds are released the project will start.

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE c/o OWN FUNDS c/o 2,382,192 1,598,352 783,840 67%

The Kiwane access road remaining portion which was to be completed by end of second 
quarter 2022 has been compeleted. All invoices have been submitted. A meeting for the 
handover by a service provider will be in Janauary 2023 upon confirmation of key 
stakeholders availability. 

INFORMAL TRADE ( HAWKER STALLS) c/o OWN FUNDS c/o 2,016,949 672,000 1,344,949 33%

Construction of Duncan Village informal trade hawker stall delayed due to finalisation of 
consultation with internal departments regarding site identified which needed their input. 
Project anticipated to commence in the 3rd quarter of the 2022/23 fiancial year.

SMME INCUBATOR c/o OWN FUNDS c/o 254,163 220,800 33,363 87%

Budget utilised for the centre plumbing requirements balance will be utilised for any repairs 
and maintenance matters within the SMME Incubator projects 

HYDROPONICS AND PACKHOUSE PROJECT c/o OWN FUNDS c/o 1,167,087 0 1,167,087 0%

Funding allocated for Mbekweni Hydroponics a request for commitment of funds have been 
sent to SCM, project anticipated to commence in the 3rd quarter of the 2022/23 financial 
year 

REVITALISATION OF  INDUSTRIAL AREAS c/o OWN FUNDS c/o 550,748 0 550,748 0%

Invoice from ECDC in process with SCM for payment as they are the implementers of the 
project. 

UPGRADING OF COLD ROOMS OWN FUNDS c/o 500,000 0 500,000 0%

Awaiting for award letters from SCM  for the new annual contractors then additional banana 
ripening rooms will be constructed.
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UPGRADING OF MARKET HALL c/o OWN FUNDS c/o 380,627 0 380,627 0%

Awaiting for award letters from SCM  for the new annual contractors then additional banana 
ripening rooms will be constructed.

TOTAL CAPITAL BUDGET: ECONOMIC DEVELOPMENT & 72,116,422 11,209,999 60,906,423 16%

FINANCE SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 288,671 211,329 58% Expenditure occurs upon receipt of requests from departments and approval thereafter.

SMART METERING SOLUTIONS (ELECTRICITY) OWN FUNDS 3,823,332 0 3,823,332 0%

There are currently 42 946 electrical meter installations since inception. An invoice 
amounting to R8,5 million has been received and will be processed once the votes have 
been opened. 

SMART METERING WATER SOLUTIONS OWN FUNDS 36,941,183 0 36,941,183 0%

There are currently 62 836 smart water meter installations since inception. An invoice 
amounting to R10 million has been received and will be processed once the votes have 
been opened. .

SMART METERING SOLUTIONS (ELECTRICITY) c/o OWN FUNDS c/o 3,361,345 0 3,361,345 0%

There are currently 42 946 electrical meter installations since inception. An invoice 
amounting to R8,5 million has been received and will be processed once the votes have 
been opened. 

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT 
SYSTEM,PROCUREMENT SYSTEM, etc) OWN FUNDS 7,871,721 5,507,626 2,364,095 70%

The contract of the service provider ended in September and its extension has been granted 

by the council starting from the 1st of December 2022. Service Provider has commenced 
with work and expenditure will be incurred once an invoice has been received

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER 
CARE OFFICE-MIDLAND OWN FUNDS 4,500,000 0 4,500,000 0%

The Project is at Quantity Surveying Stage which will assist the City to be able to procure for 
the actual construction Service Procider. As reported previously, the department in 
consultation with Spatial Planning & Development has met with Legal Department in relation 
to the Service Provider's principal member liquidation. The matter has now been refered to 
the Legal Department by the Office of the Acting City Manager for approval.

COST REFFECTIVE TARIFF STRUCTURE OWN FUNDS 2,500,000 0 2,500,000 0%

Procurement of the electricity tariff modelling solution will occur in the second half of the 

financial year.

FENCING SCM OWN FUNDS 2,500,000 2,452,200 47,800 98%

Service provider has completed work at SCM in Chiselhurst. The remaining funds will be 
used to fence SCM in KWT.

ALTERATIONS OF ZONE 11 BUILDING ERF 2460 c/o OWN FUNDS c/o 1,859,134 0 1,859,134 0%

The department has requetsed to redirect the funding in relation to this project to Meter 
Reading System through the Budget Adjustment process due to the vandalism of the 
building. The building has been vandalised that its an empty shell left which makes it 
impossible for the department to proceed with the alterations.  

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER 
CARE OFFICE-MIDLAND c/o OWN FUNDS c/o 3,185,524 0 3,185,524 0%

The Project is at Quantity Surveying Stage which will assist the City to be able to procure for 
the actual construction Service Procider. As reported previously, the department in 
consultation with Spatial Planning & Development has met with Legal Department in relation 
to the Service Provider's principal member liquidation. The matter has now been refered to 
the Legal Department by the Office of the Acting City Manager for approval.

METER READING SYSTEM c/o OWN FUNDS c/o 647,801 311,595 336,206 48%

The department has received the invoice from the Service Provider, however, payment 
could not be effected due to the suspension of the vote. A request has been submitted to 
transfer funding to the vote from Alterations of Zone 11 through the adjustment budget in 
order to cater for more invoices that will be received.

INDIGENT MANAGEMENT SYSTEM c/o OWN FUNDS c/o 2,500,000 0 2,500,000 0%

The department is currently engaging with the Service Provider in relation to the 
enhancement of the existing Indigent Management System within the Financial System 
(SOLAR). Once the matter has been resolved, expenditure will occur.

TOTAL CAPITAL BUDGET: FINANCE SERVICES 70,190,041 8,560,092 61,629,949 12%

PUBLIC SAFETY AND EMERGENCY SERVICES 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0%

Vote blocked for spending.  Departments are working on the specifications for informal 
tenders.
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TACTICAL RADIO NETWORK OWN FUNDS 1,500,000 0 1,500,000 0%

Memo dated 17 October 2022 to Cheif Financial Officer requesting release of funding on 
Contract CE381.  As of 6 December 2022, vote still closed for transactions.  Requisition 
dated 19 July 2022 for 4x Repeaters, submitted to SCM for processing of Radio Equipment 
for a period of 3 years, rejected by SCM and returned to department due to vote not being 
open for transactions.  Concern that project costs could escalate due to the world shortage 
of electronic chips over the next two years (required in high tech radio equipment).

CONSTRUCTION OF NEW DISASTER MANAGEMENT CENTRE OWN FUNDS 500,000 0 500,000 0%

Project unlikely to commence due to financial constraints in the 2023-24 MTREF.  Request 
to transfer 22/23 budget of R500,000 to Tactical Radio Network during the MYBA to fund 
additional repeaters required at existing repeater sites.

REFURBISHMENT OF FIRE ENGINES OWN FUNDS 1,000,000 492,021 507,979 49%

Orders raised for various repairs on Specialised Fire Engines (work in progress) and 
payments processed where work has been completed.  

FIRE ENGINES PROCURED OWN FUNDS 7,000,000 0 7,000,000 0%

Requisition P148618 dated 12 August 2022 submitted to SCM for the procurement of 1x 
Scania P410 B4x2 HZ CP28L Fire Engine with Rosenbauer Major Pumper Model 
TLF4000/220 with specified equipment, as per Government Transversal Tender RT57-03-08-
04.  SCM in the process of obtaining quotations.

FIRE EQUIPMENT OWN FUNDS 900,000 0 900,000 0%

Quotations received for equipment to be procured under Government Transversal tender 
RT4-1-2017.  Requisition will be submitted to SCM once vote is opened for transactions.

NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS 4,000,000 0 4,000,000 0%

Architectural Department submitted reworked Formal Tender for the Construction of New 
Fire Station - Berlin Ward 45 and original documentation as required to BSC on 8 November 
2022.  Awaiting item to be place on BSC Agenda.

REFURBISHMENT OF FIRE STATIONS OWN FUNDS 1,000,000 0 1,000,000 0%

Requisition P148627 dated 27 September 2022 for the Upgrading of Electrical Installation 
on Engine Bay Doors at Fleet Street Fire Station as per Annual Contract CE168, submitted 
to SCM 5 October 2022.  Order to be raised once vote opened for transactions.

LAW ENFORCEMENT VEHICLES OWN FUNDS 2,000,000 0 2,000,000 0%

A memorundum has been sent to the GM: Dr N. Stemele for approval to purchase Law 
Enforcement Vehicles for his approval. Fleet Management- Workshop will be procuring the 
vehicles through Transversal Contract NTR 157 - LE comment remains the same.  No 
comment from LE waiting for approval from GM Dr N. Stemele for go ahead

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT OWN FUNDS 500,000 0 500,000 0%

Due to failing equipment, dept to revise and submit new request for equipment. Matter to be 
further discussed.

CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 2,000,000 0 2,000,000 0%

New Contract No. CE507 allocated fpr CCTV and awaiting BAC to award contract.

BACK-UP GENERATORS OWN FUNDS 2,000,000 0 2,000,000 0%
Dept waiting on Elec dept to finalise the specification for remaining stations. 

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 513,154 0 513,154 0%

Vote blocked for spending.  Depts are working on the specifications for informal tenders

FIRE ENGINES PROCURED c/o OWN FUNDS c/o 12,608,347 12,603,650 4,697 100%

Payment processed on 30 November 2022 on Order 2123142 for R6,618,650.43 for 1x 
Major Pumper fully equipped, as procured from Border Auto Centre T/A Lionshare, raised on 
30 September 2022.  Payment processed on 30 November 2022 on Order 2123143 for 
R5,985,000 for 1x Water/Foam Tanker, as procured from Border Auto Centre T/A 
Lionshare, raised on 30 September 2022. Engines have been delivered to BCMM. 

REFURBISHMENT OF FIRE ENGINES c/o OWN FUNDS c/o 850,000 0 850,000 0%

Fire & Rescue Services to prepare requisitions for submission to SCM for various repairs to 
Fire Engines.

TACTICAL RADIO NETWORK c/o OWN FUNDS c/o 8,169 0 8,169 0% Funds to be utilised once vote opened for transactions.

SPECIALISED VEHICLES PUBLIC SAFETY c/o OWN FUNDS c/o 3,000,000 0 3,000,000 0%

Fleet Management - Workshops procuring through Transversal Contract NT R157 - 
Comment remains the same from Law Enforcement Services.

REFURBISHMENT OF FIRE STATIONS c/o OWN FUNDS c/o 1,214,960 1,093,127 121,834 90%

Order No 2124016 raised on 28 October 2022 for R717,068 for Sinclair Gersahn Troskie 
Construction under Annual Contract CE169 for the Complete Refurbishment of the 
Greenfields Fire Station plumbing, bathrooms and restrooms.  Payment processed on Order 
No 2123265 raised for R376058,50 for Kamvalide Construction, being balance owing on 
repairs Gompo Fire Station Engine Bay Doors under Annual Contract CE168.  
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BACK-UP GENERATORS c/o OWN FUNDS c/o 1,500,000 0 1,500,000 0%

BEC meeting resolved that CE: 486 is to be withdrawn due to no responsive bidders as per 
resolution 254/22.

REFURBISH & REHABILITATION - FIRE INFRASTRUCTURE c/o OWN FUNDS c/o 39,399 0 39,399 0% Funds to be utilised once vote opened for transactions.

NEW FIRE STATION - BERLIN WARD 45 c/o OWN FUNDS c/o 1,392,108 502,012 890,096 36%

Part payment No3 for R502,261 processed on Order No 2124018 raised on 28 October 
2022 for R1,391,304,35 being part of balance of tender awarded to RMA Consortium.  

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT c/o OWN FUNDS c/o 779,176 0 779,176 0%

BEC email dated 30 November 2022, CE: 3209 is to be withdrawn due to the validity period 
expired,

TOTAL CAPITAL BUDGET: PUBLIC SAFETY & EMERGENCY 44,805,314 14,690,809 30,114,505 33%

HUMAN SETTLEMENTS
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 147,974 352,026 30% A service provider has been appointed to supply office furniture

CLUSTER 3- STORMWATER USDG 1,000,000 0 1,000,000 0%
1,000,000 0 1,000,000 0%

POTSDAM IKHWEZI BL 2 - STORMWATER ISUPG 500,000 245,000 255,000 49%
POTSDAM IKHWEZI BL 2- ROADS ISUPG 1,000,000 490,000 510,000 49%
POTSDAM IKHWEZI BL 2 - SANITATION ISUPG 1,000,000 490,000 510,000 49%
POTSDAM IKHWEZI BL 2 - WATER ISUPG 500,000 244,851 255,149 49%

3,000,000 1,469,851 1,530,149 49%

POTSDAM NORTH KANANA - STORMWATER ISUPG 500,000 0 500,000 0%
POTSDAM NORTH KANANA - SANITATION ISUPG 2,000,000 824,398 1,175,602 41%
POTSDAM NORTH KANANA - WATER ISUPG 500,000 0 500,000 0%

3,000,000 824,398 2,175,602 27%

DUNCAN VILLAGE PROPER - STORMWATER ISUPG 100,000 0 100,000 0%
DUNCAN VILLAGE PROPER - ROADS ISUPG 200,000 0 200,000 0%
DUNCAN VILLAGE PROPER - WATER ISUPG 200,000 0 200,000 0%

500,000 0 500,000 0%

MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 1,000,000 0 1,000,000 0%
MDANTSANE Z 18 CC PH 2 - ROADS USDG 1,850,000 0 1,850,000 0%
MDANTSANE Z 18 CC PH 2 - SANITATION USDG 4,400,000 2,335,233 2,064,767 53%
MDANTSANE Z 18 CC PH 2 - WATER USDG 1,750,000 0 1,750,000 0%

9,000,000 2,335,233 6,664,767 26%

CLUSTER 1 - STORMWATER ISUPG 1,000,000 1,150,000 -150,000 115%
CLUSTER 1 - ROADS ISUPG 2,000,000 2,300,000 -300,000 115%
CLUSTER 1 - SANITATION ISUPG 5,000,000 5,642,896 -642,896 113%
CLUSTER 1 - WATER ISUPG 2,000,000 2,300,000 -300,000 115%

10,000,000 11,392,896 -1,392,896 114%

CLUSTER 2 - STORMWATER ISUPG 2,000,000 0 2,000,000 0%
CLUSTER 2 - ROADS ISUPG 1,500,000 1,260,887 239,113 84%
CLUSTER 2 - SANITATION ISUPG 4,163,320 3,434,247 729,073 82%
CLUSTER 2 - WATER ISUPG 1,500,000 1,265,307 234,693 84%

9,163,320 5,960,441 3,202,879 65%
DUNCAN VILL COMP/SITE -STORMWATER ISUPG 500,000 0 500,000 0%
DUNCAN VILL COMP/SITE - ROADS ISUPG 1,000,000 0 1,000,000 0%
DUNCAN VILL COMP/SITE-WATER ISUPG 1,000,000 0 1,000,000 0%

2,500,000 0 2,500,000 0%
BRAELYN EXT 10 - STORMWATER ISUPG 500,000 0 500,000 0%
BRAELYN EXT 10 - ROADS ISUPG 1,000,000 0 1,000,000 0%
BRAELYN EXT 10 - SANITATION ISUPG 500,000 0 500,000 0%
BRAELYN EXT 10 - WATER ISUPG 500,000 0 500,000 0%

2,500,000 0 2,500,000 0%

TYUTYU PHASE 3 - STORMWATER ISUPG 200,000 0 200,000 0%
TYUTYU PHASE 3 - ROADS ISUPG 700,000 0 700,000 0%
TYUTYU PHASE 3 - SANITATION ISUPG 600,000 0 600,000 0%
TYUTYU PHASE 3 - WATER ISUPG 500,000 0 500,000 0%

2,000,000 0 2,000,000 0%

Project is currently illegally occupied. No work can be done on site. 

In the process of appointing a new consultant as the appointed one withdrew from the 
project.

Tender Document submitted to BCMM for review, there are NHBRC issues the consultant is 
still attending to.

Contractor is on site, busy with the works, 

Annual Contractors appointed to implement internal service (Roads and Stormwater).HDA 

has appointed the contractor for implementing the remaining works of internal engineering 

services. The contractor is expected to commence on site on Jan 2023.

Annual Contractors appointed to implement internal service (Water and Sewer). HDA has 

appointed the contractor for implementing the remaining works of internal engineering 

services. The contractor is expected to commence on site on Jan 2023.

The project falls under the scope of the implementing agent (Asla), and the implementing 
agent is currently busy with Bulk Services assessment exercise.

The Implementing Agent is busy with Survey.

Land invaision is stallig the procurement process. No work can be done on site

Project is still under procurement
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WESTBANK RESTITUTION - STORMWATER USDG 400,000 0 400,000 0%
WESTBANK RESTITUTION - ROADS USDG 6,000,000 0 6,000,000 0%
WESTBANK RESTITUTION - SANITATION USDG 5,828,750 0 5,828,750 0%
WESTBANK RESTITUTION - WATER USDG 6,000,000 0 6,000,000 0%

18,228,750 0 18,228,750 0%

C SECTION & TRIANGULAR SITE  - STORMWATER ISUPG 100,000 0 100,000 0%
C SECTION & TRIANGULAR SITE - ROADS ISUPG 400,000 0 400,000 0%
C SECTION AND TRIANGULAR SITE - SANITATION ISUPG 1,000,000 0 1,000,000 0%
C SECTION AND TRIANGULAR SITE - WATER ISUPG 500,000 0 500,000 0%

2,000,000 0 2,000,000 0%

D HOSTEL  - STORMWATER ISUPG 1,000,000 0 1,000,000 0%
D HOSTEL - ROADS ISUPG 3,500,000 0 3,500,000 0%
D HOSTEL - SANITATION ISUPG 3,000,000 0 3,000,000 0%
D HOSTEL - WATER ISUPG 3,000,000 0 3,000,000 0%

10,500,000 0 10,500,000 0%

FORD MSIMANGO  - STORMWATER ISUPG 50,000 0 50,000 0%
FORD MSIMANGO - ROADS ISUPG 300,000 0 300,000 0%
FORD MSIMANGO - SANITATION ISUPG 200,000 0 200,000 0%
FORD MSIMANGO - WATER ISUPG 50,000 0 50,000 0%

600,000 0 600,000 0%

N2 ROAD RESERVE  - STORMWATER ISUPG 150,000 0 150,000 0%
N2 ROAD RESERVE - ROADS ISUPG 250,000 0 250,000 0%
N2 ROAD RESERVE - SANITATION ISUPG 500,000 0 500,000 0%
N2 ROAD RESERVE - WATER ISUPG 100,000 0 100,000 0%

1,000,000 0 1,000,000 0%

HANI PARK - WATER ISUPG 2,500,000 0 2,500,000 0% Project is under design phase.

HLALANI - WATER ISUPG 5,000,000 606,753 4,393,247 12% Project is under design phase.

PHOLA PARK  - WATER ISUPG 5,000,000 0 5,000,000 0% Project is under design phase.
BERLIN LINGELITSHA - PHASE 1 - WATER ISUPG 5,000,000 0 5,000,000 0% A requisition has been submitted to SCM for them to generate a works order. 
ILITHA  SPORTSFIELD - WATER ISUPG 5,000,000 0 5,000,000 0% Project is still under procurement

EMPILISWENI - WATER ISUPG 5,000,000 3,306,193 1,693,807 66% Project is under design phase.

MATSHENI PARK - WATER ISUPG 5,000,000 212,317 4,787,683 4% Project is under design phase.

KHAYELITSHA - WATER ISUPG 4,000,000 1,131,842 2,868,158 28% Project is under design phase.
KWATSHATUSHU  - WATER ISUPG 5,000,000 0 5,000,000 0% Project is still under procurement
GINSBERG  - WATER ISUPG 5,000,000 0 5,000,000 0% Project is still under procurement
SLOVO PARK - WATER ISUPG 1,000,000 0 1,000,000 0% Project is planning stage awaiting approval of General Plans.
EKUPHUMLENI - WATER ISUPG 1,000,000 0 1,000,000 0% Project is planning stage awaiting approval of General Plans.
ETHEMBENI - WATER ISUPG 1,000,000 0 1,000,000 0% Project is at planning stage awaiting approval of General Plans.

EAST BANK RESTITUTION - WATER ISUPG 5,000,000 0 5,000,000 0% Project is under procurement for the appointement of the professional team.
REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 1,500,000 0 1,500,000 0%
REESTON PHASE 3 STAGE 2 - ROADS USDG 5,000,000 0 5,000,000 0%
REESTON PHASE 3 STAGE 2 - SANITATION USDG 4,000,000 0 4,000,000 0%
REESTON PHASE 3 STAGE 2 - WATER USDG 3,000,000 0 3,000,000 0%

13,500,000 0 13,500,000 0%

NELSON MANDELA 102 PROJECT-WATER USDG 9,500,000 0 9,500,000 0% Project is under procurement for the appointement of the professional team.
BREIDBACH SERVICES PROJECT-WATER USDG 6,000,000 0 6,000,000 0% Funds will be transferred to Provincial Human Settlement

NONDULA-WATER USDG 6,000,000 5,403,417 596,583 90% Engineering designs approved by BCMM, tender document submitted to BCMM for review.

Project is on procument stage through H.D.A , a contractor will be apponted soon to start 
with the construction of internal service on phase 2. 

The project falls under the scope of the implementing agent (Asla), and the implementing 
agent is currently busy with Bulk Services assessment exercise.

The project falls under the scope of the implementing agent (Asla), and the implementing 
agent is currently busy with Bulk Services assessment exercise.

The project falls under the scope of the implementing agent (Asla), and the implementing 
agent is currently busy with Bulk Services assessment exercise.

The project is invaded by shacks.

 HDA has been engaged to the project as an implementation agent. They have appointed 

the contractor for engineering services and top structures for phase 1 of the Project. 

Phase 2 of the Project, the consultant is busy with the tender document for the remainig 

scope of works for the internal engineering services.  
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MAJARANTIYENI-WATER USDG 4,000,000 0 4,000,000 0% A requisition has been submitted to SCM for them to generate a works order. 
BOXWOOD PROJECT - ROADS USDG 2,875,000 2,792,555 82,445 97%

2,875,000 2,792,555 82,445 97%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST  - STORMWATER ISUPG 1,000,000 1,150,000 -150,000 115%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS ISUPG 5,000,000 5,666,070 -666,070 113%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - SANITATION ISUPG 2,000,000 1,990,837 9,163 100%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER ISUPG 1,000,000 1,150,000 -150,000 115%

9,000,000 9,956,907 -956,907 111%

REESTON PHASE 3 STAGE 3 - STORMWATER 10% USDG 550,000 0 550,000 0%
REESTON PHASE 3 STAGE 3- ROADS USDG 175,000 0 175,000 0%
REESTON PHASE 3 STAGE 3 - SANITATION USDG 1,400,000 0 1,400,000 0%
REESTON PHASE 3 STAGE 3 - WATER USDG 875,000 0 875,000 0%

3,000,000 0 3,000,000 0%
PHAKAMISA SOUTH - STORMWATER USDG 5,000,000 4,484,293 515,707 90%
PHAKAMISA SOUTH -ROADS USDG 3,925,000 3,918,157 6,843 100%

8,925,000 8,402,449 522,551 94%

ILITHA 177 - STORMWATER 10% USDG 500,000 0 500,000 0%
ILITHA 177 - ROADS USDG 2,500,000 57,021 2,442,979 2%
ILITHA 177 - SANITATION USDG 1,250,000 0 1,250,000 0%
ILITHA 177 - WATER USDG 750,000 0 750,000 0%

5,000,000 57,021 4,942,979 1%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE USDG 1,000,000 0 1,000,000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE USDG 5,000,000 0 5,000,000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE USDG 2,500,000 0 2,500,000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE USDG 1,500,000 0 1,500,000 0%

10,000,000 0 10,000,000 0%

MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 4,000,000 3,621,943 378,057 91% The contractor responsible for the provision of access roads
NEW
ZIPHUNZANA BYPASS RELOCATION  SITE (TRAs) USDG 6,000,000 0 6,000,000 0% Works order have been issued and the contractor is on site progressing well.
NEW

PARKHOMES FOR  DESTITUTES & GBV VICTIMS ISUPG 2,000,000 399,950 1,600,050 20% A requisition has been submitted to SCM to generate a works order.

MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS ISUPG 5,000,000 3,899,285 1,100,715 78% Awaiting on a submission of a drawdown from HDA 

LILLYVALE ROADS ISUPG 3,000,000 0 3,000,000 0% A requisition has been submitted to SCM to generate a works order.
HAVEN HILLS TRU USDG 6,200,000 4,623,071 1,576,929 75% Works order for Social studies to be generated

HEMINGWAYS INFORMAL SETTLEMENTS ISUPG 1,000,000 245,916 754,084 25%

Service Provider appointed submitted an invoice as to claim for the work done so far and the 
project is ongoing.

SILVERTOWN ISUPG 1,000,000 0 1,000,000 0%

Strategy and Planning Department has submitted requisition to SCM as to appoint Service 
Provider on C357.

TOTAL CAPITAL BUDGET: HUMAN SETTLEMENTS 235,992,070 66,790,413 169,201,657 28%

INFRASTRUCTURE SERVICES

OFFICE OF THE DIRECTOR
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 114,000 386,000 23% Procurement is underway

500,000 114,000 386,000 23%
ELECTRICITY
BULK ELEC INFRAS UPGR(RING-FENCED 4%) 102,112,787 20,150,852 81,961,935 20%

LV NETWORK - RC=COASTAL OWN FUNDS 20,100,000 5,407,732 14,692,268 27%

Proj 3199 Greenfields OH Main Project (R429,117,71) on hold following memorandum.  
Projects funded by Own Funds have been block until further notice - Memo Act CFO dated 
16/8/22. OWN FUNDS WERE UNBLOCKED ON 05/12/2022 Proj 3198 Cambridge West 
OH Mains; Proj 3210 Arcadia Phaswe 2 ABC Upgrade; Proj 3200 Amalinda OH Mains; Proj 
3189 Nahoon ABC Upgrade; Proj 3211 Gonubie OH Mains; Proj 3215 Sweetwaters 
Industrial Line Refurbish

MV NETWORK - RN=INLAND OWN FUNDS 0 0 0 0% -

HV TRANSMISSION NETWORK - RC=COASTAL OWN FUNDS 22,000,000 2,534,971 19,465,029 12%

Contractor is on site and work has commenced.  Proj 3201 Woodbrook Control Room & 
Protection; Proj 3176 132kV Woodbrook Infrastructure Upgrade; Proj 3197 Load Control 
Ripple Relays

The contractor is on site, progressing well and more funding to the value of R26 million is 
needed to continue with the project.

Project is still under procurement

Project is still under procurement

Contractor is on site, progressing well

The contractor is on site, progressing well with the works.

The project is partially complete with 935 houses handed over to beneficiaries, there is a 
remaining of 66 units that still needs to be developed after the Land transfer process has 
been finalised between Department of Land Reform and BCMM.
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LV NETWORKS - RW=WHOLE METRO OWN FUNDS 60,012,787 12,208,149 47,804,638 20%

Contractor on site and work has commenced.  Proj 3203 SCADA Coastal; Proj 3204 
SCADA Midlands; Proj 3205 SCADE Inland; Proj 3195 Access Control; Proj 3206 66kV 
Circuit Breakers; Proj 3207 Mdantsane Engen Supply COMPLETED 4/10/22; Proj 3202 
Underfrequency Load Shedding; Proj 3191 St Dominics S/Gear; Proj 3193 Parkside 
Community Hall Install; Proj 3194 Eskom Incomer & Busbards; Proj 3218 Mdantsane 
Replace OH Poles; Proj 3190 Chiselhurst Control Room & Protection; Proj 3219 2590 Zone 

10 Zwelitsha Relocate Line

ELECTRIFICATION PROGRAMME 10,000,000 7,056,441 2,943,559 71%

LV NETWORKS - RW=WHOLE METRO USDG 10,000,000 7,056,441 2,943,559 71%

Proj 3196 Infills progress well additional meters orders; Proj 3175 WIP project Reeston 
Electrification Phase 1B progress well near completion
-

ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM 25,000,000 0 25,000,000 0 -
LV NETWORKS - RW=WHOLE METRO ISUPG 25,000,000 0 25,000,000 0% Waiting for feedback from Housing - houses not ready

-
STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY 5,000,000 0 5,000,000 0% -

LV NETWORKS - RW=WHOLE METRO ISUPG 5,000,000 0 5,000,000 0% Proj 3208 6 X Highmast Installation order submitted for the manufacturing of the highmasts
-
-

TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 1,500,000 0 1,500,000 0%

Projects funded by Own Funds have been block until further notice - Memo Act CFO dated 
16/8/22 - Order to be placed as soon as funding is made available

BUILDING ALTERATIONS -BEACON BAY CIVIC CENTRE & 
OPERATIONS DEPOT OWN FUNDS 1,400,000 0 1,400,000 0%

The Electricity & Energy Services unfortunately are unable to complete building work as 
there is a delay with awarding the Annual Building Contract - possible savings

145,012,787 27,207,293 117,805,494 19%

ROADS 251,097,568 108,089,508 143,008,060 43%

BOWLS ROAD REHABILITATIONN - WARD 3 OWN FUNDS 1,000,000 0 1,000,000 0% Funding has been frozen

CONSTRUCTION OF ROAD INFRASTRUCTURE ISUPG 10,000,000 6,429,988 3,570,012 64%  The funds have been committed for regravelling and re-surfacing of Informal settlements
CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA ROAD NDPG 19,581,000 2,412,197 17,168,803 12%

CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA ROAD USDG 2,892,723 0 2,892,723 0%
REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 4,000,000 3,130,270 869,730 78% The project is at construction stage
REHABILITATION OF BEACONHURST DRIVE OWN FUNDS 1,000,000 0 1,000,000 0% Funding has been frozen
REHABILITATION OF DOUGLAS SMITH HIGHWAY OWN FUNDS 4,000,000 0 4,000,000 0% Funding has been frozen
REHABILITATION OF SETTLERS WAY OWN FUNDS 207,623,845 96,117,052 111,506,793 46% The project is at construction stage and is 71% complete
REHABILITATION OF ZIPHUNZANA BYPASS OWN FUNDS 1,000,000 0 1,000,000 0% Funding has been frozen

ROADS PROVISION 30,000,000 0 30,000,000 0%
ROADS PROVISION - WARD 01 OWN FUNDS 1,500,000 0 1,500,000 0% Funding has been frozen
ROADS PROVISION - WARD 02 OWN FUNDS 1,500,000 0 1,500,000 0% Funding has been frozen
ROADS PROVISION - WARD 03 OWN FUNDS 1,500,000 0 1,500,000 0% Funding has been frozen
ROADS PROVISION - WARD 04 OWN FUNDS 1,500,000 0 1,500,000 0% Funding has been frozen
ROADS PROVISION - WARD 05 OWN FUNDS 500,000 0 500,000 0% Funding has been frozen
ROADS PROVISION - WARD 06 OWN FUNDS 500,000 0 500,000 0% Funding has been frozen
ROADS PROVISION - WARD 07 OWN FUNDS 1,500,000 0 1,500,000 0% Funding has been frozen
ROADS PROVISION - WARD 09 OWN FUNDS 2,000,000 0 2,000,000 0% Funding has been frozen
ROADS PROVISION - WARD 12 OWN FUNDS 1,500,000 0 1,500,000 0% Funding has been frozen
ROADS PROVISION - WARD 13 OWN FUNDS 2,000,000 0 2,000,000 0% Funding has been frozen
ROADS PROVISION - WARD 18 OWN FUNDS 1,000,000 0 1,000,000 0% Funding has been frozen
ROADS PROVISION - WARD 19 OWN FUNDS 1,500,000 0 1,500,000 0% Funding has been frozen
ROADS PROVISION - WARD 25 OWN FUNDS 1,500,000 0 1,500,000 0% Funding has been frozen
ROADS PROVISION - WARD 26 OWN FUNDS 1,500,000 0 1,500,000 0% Funding has been frozen
ROADS PROVISION - WARD 27 OWN FUNDS 1,500,000 0 1,500,000 0% Funding has been frozen
ROADS PROVISION - WARD 28 OWN FUNDS 500,000 0 500,000 0% Funding has been frozen
ROADS PROVISION - WARD 29 OWN FUNDS 500,000 0 500,000 0% Funding has been frozen
ROADS PROVISION - WARD 31 OWN FUNDS 1,000,000 0 1,000,000 0% Funding has been frozen
ROADS PROVISION - WARD 32 OWN FUNDS 1,000,000 0 1,000,000 0% Funding has been frozen
ROADS PROVISION - WARD 34 OWN FUNDS 500,000 0 500,000 0% Funding has been frozen
ROADS PROVISION - WARD 35 OWN FUNDS 1,500,000 0 1,500,000 0% Funding has been frozen
ROADS PROVISION - WARD 36 OWN FUNDS 500,000 0 500,000 0% Funding has been frozen
ROADS PROVISION - WARD 41 OWN FUNDS 1,000,000 0 1,000,000 0% Funding has been frozen

SCM has generated the works order for zone 2 and the contractor is on site,works order for 
zone 5 has been generated by SCM.
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ROADS PROVISION - WARD 43 OWN FUNDS 500,000 0 500,000 0% Funding has been frozen
ROADS PROVISION - WARD 44 OWN FUNDS 500,000 0 500,000 0% Funding has been frozen
ROADS PROVISION - WARD 45 OWN FUNDS 500,000 0 500,000 0% Funding has been frozen
ROADS PROVISION - WARD 47 OWN FUNDS 500,000 0 500,000 0% Funding has been frozen
ROADS PROVISION - WARD 50 OWN FUNDS 500,000 0 500,000 0% Funding has been frozen

ROADS PROVISION 8,500,000 6,382,242 2,117,758 75%
ROADS PROVISION - WARD 08 USDG 2,000,000 2,250,238 -250,238 113% The project is complete
ROADS PROVISION - WARD 10 USDG 2,000,000 1,719,444 280,556 86% The project is at construction stage
ROADS PROVISION - WARD 11 USDG 1,000,000 0 1,000,000 0% The order has been issued and the project is at construction stage
ROADS PROVISION - WARD 15 USDG 2,500,000 1,265,492 1,234,508 51% The project is at construction stage
ROADS PROVISION - WARD 42 USDG 1,000,000 1,147,069 -147,069 115% The project is complete

RURAL ROADS 29,029,917 26,836,030 2,193,887 92%
RURAL ROADS - WARD 17 USDG 2,000,000 2,296,812 -296,812 115% The project is at construction stage
RURAL ROADS - WARD 22 USDG 1,000,000 1,149,823 -149,823 115% The project is complete
RURAL ROADS - WARD 24 USDG 2,500,000 2,874,738 -374,738 115% The project is complete
RURAL ROADS - WARD 25 USDG 2,500,000 549,125 1,950,875 22% The project is at construction stage
RURAL ROADS - WARD 26 USDG 1,000,000 1,149,385 -149,385 115% The project is complete
RURAL ROADS - WARD 31 USDG 2,500,000 2,873,737 -373,737 115% The project is complete
RURAL ROADS - WARD 32 USDG 2,000,000 2,288,370 -288,370 114% The project is at construction stage
RURAL ROADS - WARD 33 USDG 2,010,402 2,296,166 -285,764 114% The project is complete
RURAL ROADS - WARD 34 USDG 2,500,000 0 2,500,000 0% The order has been issued and the project is at construction stage
RURAL ROADS - WARD 35 USDG 1,500,000 1,723,749 -223,749 115% The project is complete
RURAL ROADS - WARD 36 USDG 2,000,000 2,297,216 -297,216 115% The project is complete
RURAL ROADS - WARD 38 USDG 1,500,000 1,723,668 -223,668 115% The project is complete
RURAL ROADS - WARD 40 USDG 500,000 0 500,000 0% The order has been issued and the project is at construction stage
RURAL ROADS - WARD 43 USDG 519,515 0 519,515 0% A requisition is being prepared to commit the funds
RURAL ROADS - WARD 49 USDG 2,500,000 2,811,130 -311,130 112% The project is complete
RURAL ROADS - WARD 50 USDG 2,500,000 2,802,111 -302,111 112% The project is complete

UPGR OF MDANTSANE RDS - CLUSTER 1 17,700,000 686,365 17,013,635 4%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 2,500,000 686,365 1,813,635 27%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 2,200,000 0 2,200,000 0%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 2,000,000 0 2,000,000 0%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 7,000,000 0 7,000,000 0%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 4,000,000 0 4,000,000 0%

UPGR OF MDANTSANE RDS - CLUSTER 2 33,607,277 4,479,972 29,127,305 13%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 USDG 2,000,000 0 2,000,000 0%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 5,000,000 0 5,000,000 0%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 5,000,000 162,725 4,837,275 3%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 11,607,277 4,317,247 7,290,030 37%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 10,000,000 0 10,000,000 0%

UPGR OF MDANTSANE RDS - CLUSTER 3 40,281,020 14,248,008 26,033,012 35%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 15,000,000 14,248,008 751,992 95%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 12,281,020 0 12,281,020 0%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 13,000,000 0 13,000,000 0%

UPGRADE OF NORTH EAST EXPRESSWAY OWN FUNDS 1,000,000 0 1,000,000 0% Funding has been frozen

URBAN ROADS 7,000,000 3,582,355 3,417,645 51%
URBAN ROADS - WARD 37 USDG 3,000,000 997,700 2,002,300 33% The project is at construction stage
URBAN ROADS - WARD 39 USDG 4,000,000 2,584,655 1,415,345 65% The project is at construction stage

418,215,782 164,304,481 253,911,301 39%

WASTEWATER
SANITATION  FACILITIES IN INFORMAL SETTLEMENTS ISUPG 10,000,000 6,334,786 3,665,214 63% Contractors are on site 
BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME USDG 4,000,000 0 4,000,000 0% Project still on litigation; funding to upgrade pipe bridge to the treatment works using intenral 
E/L SEWER DIVERSION : CENTRAL TO REESTON LOAN 399,524,000 1,556,159 397,967,841 0% Project site handover delayed due to contractual compliance matters.
EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 4,000,000 0 4,000,000 0% Requisition for appointment of contractor has been submitted.
NAHOON RIVER OUTFALL SEWER USDG 1,500,000 1,150,027 349,973 77% Order has been issued, invoice is being prepared for submission
UPGRADING OF SECURITY FOR SANITATION USDG 1,000,000 495,665 504,335 50% Order has been issued, invoice is being prepared for submission
INSTALLATION OF GROUNDWATER MONITORING BOREHOLES USDG 1,000,000 995,485 4,515 100% Order has been issued, invoice is being prepared for submission
CONSTRUCTION OF NETWORK FLOW MONITORING USDG 1,500,000 1,132,955 367,045 76% Order has been issued, invoice is being prepared for submission
UPGRADING OF KIDDS BEACH WASTEWATER TREATMENT USDG 1,500,000 0 1,500,000 0% Engineer has been appointed to conduct preliminary investigations
RENEWAL OF INFRASTRUCTURE - RETICULATION USDG 1,500,000 1,104,846 395,154 74% Services provider on site

Project is at Mobilisation stage and has been handed over to the contractor 

Project is at Mobilisation stage and has been handed over to the contractor 

Project is at Mobilisation stage and has been handed over to the contractor 
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RENEWAL OF INFRASTRUCTURE - PUMP STATIONS USDG 1,000,000 614,816 385,185 61% Services provider on site
RENEWAL OF INFRASTRUCTURE - TREATMENT WORKS USDG 1,000,000 850,017 149,983 85% Services provider on site
MDANTSANE WASTEWATER TREATMENT WORKS ISUPG 15,000,000 2,639,132 12,360,868 18% Contractor is on site 
UPGRADING OF POTSDAM WASTEWATER TREATMENT WORKS ISUPG 2,000,000 1,381,644 618,356 69% Engineer has been appointed to conduct preliminary investigations
UPGRADING OF DIMBAZA WASTEWATER TREATMENT WORKS ISUPG 3,000,000 2,572,260 427,740 86% Contractor is on site 

447,524,000 20,827,792 426,696,208 5%

WATER DEPT
KWT & BHISHO INFRASTRUCTURE

UPGRADE WATER NETWORKS
BULK MAINS-UPGRADE WATER NETWORKS USDG 4,000,000 1,989,161 2,010,839 50%
PUMP STATION-UPGRADE WATER NETWORKS USDG 3,204,295 1,716,474 1,487,821 54%

WATER BACKLOGS
BULK MAINS-WATER BACKLOGS USDG 5,500,000 3,861,586 1,638,414 70%
DISTRIBUTION MAINS-WATER BACKLOGS USDG 5,000,000 3,937,273 1,062,727 79%
RESERVOIRS-WATER BACKLOGS USDG 4,000,000 1,939,280 2,060,720 48%

PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & 
BULK-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT OWN FUNDS 2,500,000 0 2,500,000 0%
DISTRIBUTION POINTS-PIPE AND WATER METER OWN FUNDS 2,500,000 0 2,500,000 0%
PUMP STATION-PIPE AND WATER METER REPLACEMENT IN OWN FUNDS 500,000 0 500,000 0%
WATER TREATMENT WORKS-PIPE AND WATER METER OWN FUNDS 500,000 0 500,000 0%
WATER TREATMENT WORKS-PIPE AND WATER METER OWN FUNDS c/o 1,344,764 0 1,344,764 0%

PIPE AND WATER METER REPLACEMENT IN EL
BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2,500,000 0 2,500,000 0%
DISTRIBUTION POINTS-PIPE AND WATER METER OWN FUNDS 2,000,000 0 2,000,000 0%

DISTRIBUTION POINTS-PIPE AND WATER METER OWN FUNDS 5,000,000 0 5,000,000 0%

DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 3,200,000 2,840,890 359,110 89% Work is progressing well on Site

ALTERNATIVE WATER SUPPLY ISUPG 13,000,000 1,478,039 11,521,961 11% Work is progressing well on the Orders raised from the allocation, a requast for a budget 
UMZONYANA DAM AND EAST COAST WATER SUPPLY USDG 35,000,000 4,780,496 30,219,504 14% Work is progressing well on Site

W/DEMAND MANGM - WATER CONSERV - PRV STA USDG 6,576,190 2,965,972 3,610,218 45% Work is progressing well on Site

INFORMAL SETTLEMENTS
WATER MAINS-INFORMAL SETTLEMENTS INLAND ISUPG 1,000,000 1,129,524 -129,524 113% Project is at 98% completion.
WATER SUPPLY -INFORMAL SETTLEMENTS COASTAL ISUPG 12,000,000 11,804,355 195,645 98% Work is progressing well on Site
DISTRIBUTION MAINS- INFORMAL SETTLEMENTS MIDLANDS ISUPG 3,000,000 2,648,779 351,221 88% Work is progressing well on Site

112,325,249 41,091,831 71,233,418 37%
FLEET

BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH OWN FUNDS 5,000,000 0 5,000,000 0% Departments are submitting their vehicle requests and SCM is sourcing quotations

BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH c/o OWN FUNDS c/o 2,287,217 2,287,217 0% Departments are submitting their vehicle requests and SCM is sourcing quotations
TOTAL CAPITAL BUDGET: INFRASTRUCTURE SERVICES 1,130,865,035 253,545,397 877,319,638 22%

SPORTS, RECREATION & COMMUNITY DEVELOPMENT

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 145,119 354,881 29% Procurement of office furniture underway 

DEVELOPMENT, UPGRADE & REFURBISHMENT OF 

DEVELOPMENT UPGRADE AND REFURBISHMENT OF 
COMMUNITY HALLS USDG 5,000,000 4,075,046 924,954 82%

1.OR Tambo Hall - Plumbing works R 421 353,00 completed. 
2.OR Tambo Hall - Fencing R1 9300 000,00 completed. 
3.Scenery Park Sportsfields - Fencing and gates R 2 580 904,00 awarded and in progress.
4. Gompo Hall - Flooring Works R375 950,00 completed.
5. Gompo Hall - Electrical works R422 550,00 awarded.
6. Gompo Hall - Plumbing Works R483 600,00 awarded.

On Moratorium

On Moratorium

On Moratorium

Work is progressing well on Site

Work is progressing well on Site
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DEVELOPMENT UPGRADE AND REFURBISHMENT OF 
LIBRARIES USDG 5,000,000 5,218,985 -218,985 104%

1. KWT Library - Electrical works R 452 250,00 completed.
2. KWT Library - Burglar Profing and steel works R 237 057,52 and additional works R135 
796,38 completed.
3. Gompo library - Burglar proofing and Steel works R309 565,22 completed.
4. Berlin Library - Flooring work R193 320,00 completed.
5. Berlin Library - New ablutions and Plumbing R1 228 896,90 and additional works R291 
433,00 completed.

6. Gompo Library - Fencing and gate R1 589 000,00 completed.
7. Berlin library - Electrical works R319 872,50 completed.
8. Beacon Bay Library - Roof repairs and related works R159 432,40 awarded.

UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 2,000,000 640,397 1,359,603 32%

Own funding was unblocked in November 2022
1. War Memorial Hall - New Flooring works R1 181 747,34 and is 60% complete
2. War Memorial Hall - Aluminium Windows and steel works has been awared R381 672,52 
and manufacturing in progress, contractor to start 03 January 2023.
3. War Memorial Plumbing specifications to be finalzed and submitted for processing in 
January 2023.

CONSTRUCTION OF GESINI HALL OWN FUNDS 3,000,000 0 3,000,000 0% Specifications to be submitted to the secreteriat on the 09th January 2023
CONSTRUCTION OF NU 3 HALL WARD 14 OWN FUNDS 3,000,000 0 3,000,000 0% Specifications to be submitted to the secreteriat on the 09th January 2023

UPGRADING OF RESORTS

BUILDING OF S/POOL AT GONUBIE RESORT OWN FUNDS 900,000 0 900,000 0%

Tender was deferred at Bid Evaluation Committee due to Local Content that was not 
included in the Specification. It has been re submitted to SCM for re Advert

INSTALLATION OF FLOODLIGHTS AT GONUBIE RESORTS OWN FUNDS 100,000 0 100,000 0% Votes are still closed
REFURBISHMENT OF CHALETS OWN FUNDS 1,000,000 0 1,000,000 0% Votes are still closed
REFURBISHMENT OF BACKPACKERS OWN FUNDS 1,000,000 0 1,000,000 0% Votes are still closed
REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS OWN FUNDS 200,000 0 200,000 0% work is still in progress
PAVING AROUND RESORTS OWN FUNDS 500,000 0 500,000 0% Votes are still closed
CONSTRUCTION OF OFFICES AT NAHOON CARAVAN PARK OWN FUNDS 2,300,000 390,919 1,909,081 17% Votes are still closed
PURCHASE OF FURNITURE FOR CHALETS c/o OWN FUNDS c/o 8,290 0 8,290 0% Votes are still closed
OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 27,049 0 27,049 0% Votes are still closed
CONSTRUCTION OF OFFICE AND GUARD HOUSE NAHOON OWN FUNDS c/o 140,615 0 140,615 0% Votes are still closed
INSTALLATION OF SECURITY ALARMS IN 20 CHALETS c/o OWN FUNDS c/o 32,537 0 32,537 0% Votes are still closed

DEVELOPMENT, UPGRADE & REFURBISHMENT OF 
DEVELOPMENT, UPGRADE AND REFURBISHMENT OF SPORTS OWN FUNDS 3,000,000 0 3,000,000 0% Funding will be utilised for Nu6 Sportsfield

UPGRADING OF SPORTSFIELDS ISUPG 2,500,000 4,729,879 -2,229,879 189%

Project completed for the fencing of Berlin Sportsfield and for the instillation of the portable 
stands, goal posts and  gates. 

UPGRADING OF ZOO

UPGRADING OF ZOO OWN FUNDS 400,000 104,130 295,870 26%

Funds are frozen.  RFQ for refurbishment of Zoo Lapa will be awarded once funds are 
available

PLANT - ZOO OWN FUNDS 100,000 0 100,000 0% Funds are frozen so no procurement has taken place.

UPGRADING OF ZOO c/o OWN FUNDS c/o 86,094 0 86,094 0% Funds are frozen so no procurement has taken place.

REFURBISMENT OF AQUARIUM
REFURBISMENT OF AQUARIUM OWN FUNDS 400,000 0 400,000 0% Funds are frozen so no procurement has taken place.
PLANT - AQUARIUM OWN FUNDS 200,000 0 200,000 0% Funds are frozen so no procurement has taken place.

SWIMMING POOLS

SWIMMING POOLS OWN FUNDS 1,400,000 0 1,400,000 0%

BOQ for fencing of JH pool complex has been received and submitted at Supply Chain 
Management.  BOQ for separation of joined water polo pools pipes and replace leaking 
pipes in both water polo pools at Joan Harrison pool has been received and submitted at 
Supply Chain Management, to separate joined main and diving pool pipes and replace 
leaking pipes in both main and diving pool at JH pool, to remove and replace stainless steel 
pipes with PVC pipes at King Williams Town pool.  Awaiting opening of votes.

PLANT - SWIMMING POOL OWN FUNDS 200,000 0 200,000 0%

Quotes have been received and submitted to Supply Chain Management for installation of 
new 9x pumps and motors at Joan Harrisoon plant room.  Awaiting for the votes to open.

PLANT - SWIMMING POOL c/o OWN FUNDS c/o 29,213 0 29,213 0% Awaiting for quotations for lifeguard equipment.
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REDEVELOPMENT OF MDANTSANE SPORT PRECINT - NU2 OWN FUNDS c/o 6,296,738 0 6,296,738 0% The project is in progress and is 95% to complete.
REFURBISHMENT OF SWIMMING POOLS c/o OWN FUNDS c/o 298,755 0 298,755 0% Awaiting advert for the installation of grandstand with cover shade.

UPGRADING OF DEPOTS
NU 6 MDANTSANE DEPOT OWN FUNDS 470,000 0 470,000 0% Service provider  appointed awaiting for opening of votes
BERLIN DEPOT OWN FUNDS 100,000 0 100,000 0% Quotres for upgrading of building are being sourced

GRASS CUTTING EQUIPMENT OWN FUNDS 200,000 0 200,000 0% Informal tender for grass cutting equipment was submitted to SCM for advertising.

DEVELOPMENT OF CEMETRIES
PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 200,000 0 200,000 0% Equipment to be procured 
COAST CEMETRIES (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 500,000 500,000 0 100% Incinerators upgraded and steelworks at Cambridge Cemetery office

DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 1,000,000 0 1,000,000 0%

Awaiting quotations for fencing of new extension cambridge upgrading of infrastructure 
cambridge

DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 1,000,000 869,565 130,435 87% Upgrading of road at Macleantown Cemetery
DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 1,000,000 242,230 757,770 24% Upgrading of road at Macleantown Cemetery
INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 500,000 0 500,000 0% Awaiting quotations continuation of brick wall at clubview
INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 500,000 144,735 355,265 29% Fencing at Phakamisa Cemetery
INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 500,000 0 500,000 0% Awaiting quotationms upgrade of staff changeroom
MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200,000 0 200,000 0% Awaiting quotations for the refurbishment of the f/jackson building
MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 1,000,000 492,174 507,826 49% Upgrading of road at Macleantown Cemetery
FENCING OF CEMETERIES ISUPG 3,000,000 2,986,550 13,450 100% Fencing at Lujiza Cemetery

UPGRADING OF COMMUNITY PARKS
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - OWN FUNDS 1,000,000 0 1,000,000 0% Service provider  appointed awaiting for opening of votes
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - OWN FUNDS 1,000,000 68,563 931,437 7% Service provider  appointed awaiting for opening of votes
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - OWN FUNDS 1,000,000 730,491 269,509 73% Service provider  appointed awaiting for opening of votes
ESTABLISHMENT OF RECREATIONAL PARKS ISUPG 2,000,000 595,539 1,404,461 30% Funding to be utilised for development of parks in Duncan Village
TOTAL CAPITAL BUDGET: SPORTS, RECREATION & 54,789,291 21,934,323 32,854,968 40%

SOLID WASTE, ENVIRONMENTAL & HEALTH MANAGEMENT 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0% Service Provider appointed now awaiting delivery.

BEACHES

BEACHES OWN FUNDS 600,000 0 600,000 0%

Requsitions has been submitted for the appointment of annual contarctors and waiting 
appointment of service providers.

PLANT - BEACHES OWN FUNDS 200,000 0 200,000 0%

Requsitions has been submitted for the appointment of annual contarctors and waiting 
appointment of service providers.

REFURBISHMENT & UPGRADING OF FACILITIES AT BEACHES OWN FUNDS 100,000 0 100,000 0%

Requsitions has been submitted for the appointment of annual contarctors and waiting 
appointment of service providers.

REVITILISATION OF BEACH INFRASTRUCTURE USDG 5,500,000 4,849,168 650,832 88%

The revitalization of: Gonubie boardwalk ablutions, Eastern  Beach Ablutions, Bonza bay 
Beach, Kidds Beach ablutions has been completed and invoices submitted. Fencing of 
Kidds Beach Staff Rooms and Eastern  Beach Lifesavers building has been completed. the 
project is currently 90% complete.  

BCM FLEET - SOLID WASTE FLEET AND PLANT OWN FUNDS 8,000,000 0 8,000,000 0%

Service Provider has been recommended now awaiting unlocking of votes for purchase 
order to be generated

PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES OWN FUNDS 3,000,000 0 3,000,000 0% Procurement in progress for acquisition of bulk containers with removal vehicles.

GUARD HOUSE ABLUTION FACILIT & OFFICES OWN FUNDS 668,987 0 668,987 0%

Requisition has been submitted at SCM for procurement of guard rails for Kaysers and 
Kidds Beach Garden waste transfer stations. 

CONSTRUCTION OF WASTE CELLS AT KWT LANDFILL SITE USDG 6,300,000 0 6,300,000 0%

Procurement of wood chippers for Kaysers and Kidds Beach Garden waste transfer station 

is underway

CONSTRUCTION OF CELL 3, CELL 4 AND ANCILLARY WORKS IN 
THE LANDFILL SITES OWN FUNDS 2,000,000 0 2,000,000 0%

The vote has been adjusted downwards to fund acquisition of fleet (cherry picker trucks, 
crew cage truck, tipper truck, tractors, bush cutters, trailers for rite on etc) grass cutting and 
refurbishment of boardwalks votes

UPGRADING OF GARDEN TRANSFER STATIONS (COASTAL) USDG 4,000,000 0 4,000,000 0%

Procurement of wood chippers for Kaysers and Kidds Beach Garden waste transfer station 
is underway

GALVANISED STREET LITTER BINS OWN FUNDS 2,000,000 0 2,000,000 0%

A service provider has been appointed for procurement of galvanised street litter bins
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GRASS CUTTING EQUIPMENT OWN FUNDS 200,000 0 200,000 0%

Service providser has been appointed to procure 12 grass cutting trimmers now awaiting 
delivery

REFURBISMENT OF NATURE RESERVES

REFURBISMENT OF NATURE RESERVE(BOARDWALKS) OWN FUNDS 250,000 0 250,000 0%

Requisition has been submitted to SCM for an appointment of a Service Provider through an 
annual contract pending upliftment of the own funding moratorium.

PLANT - NATURE RESERVE OWN FUNDS 200,000 0 200,000 0%  The project was evaluated and awaiting appointment of a Service Provider. 

AIR MONITORING STATION OWN FUNDS 1,000,000 190,000 810,000 19%

Payment of R190 000 for solar panels for EL Air Monitoring Station processed.  Three (3) 
informal tenders awaiting award.

REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR 
MUNICIPAL HEALTH SERVICES MIDLAND OWN FUNDS 1,000,000 0 1,000,000 0% Tender cancelled, to be re-advertised in January 2023.

ACQUISITION OF FLEET (CHERRY PICKER TRUCKS, CREW 
CAGE TRUCK, TIPPER TRUCK, TRACTORS, BUSH CUTTERS, 
TRAILERS FOR RITE ON ETC) OWN FUNDS 3,000,000 0 3,000,000 0%

Service Provider has been recommended now awaiting unlocking of votes for purchase 
order to be generated

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 55,926 0 55,926 0% Service Provider appointed now awaiting delivery.
BCM FLEET - SOLID WASTE FLEET AND PLANT c/o OWN FUNDS c/o 2,165,968 0 2,165,968 0% Awaiting delivery .
PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES OWN FUNDS c/o 1,920,926 0 1,920,926 0% Awaiting delivery .

GALVANISED STREET LITTER BINS c/o OWN FUNDS c/o 4,993,639 0 4,993,639 0% A service provider has been appointed for procurement of galvanised street litter bins

METAL SKIPS AND SPRICOS c/o OWN FUNDS c/o 135,000 0 135,000 0% Budget adjusted downwards to fund office furniture 

AIR MONITORING STATION c/o OWN FUNDS c/o 1,019,415 0 1,019,415 0%

Tender validity period extention for CE 428 was approved on 6 December 2022.   Awaiting 
BEC to finalise evaluation.

REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR 
MUNICIPAL HEALTH SERVICES MIDLAND c/o OWN FUNDS c/o 2,000,000 0 2,000,000 0% Tender cancelled, to be re-advertised in January 2023.

TOOLS & EQUIPMENT c/o OWN FUNDS c/o 109,523 0 109,523 0%

Awaiting order to be generated by SCM to purchase 3 screens and 3 projectors for 

Municipal Health Services operations.
TOTAL CAPITAL BUDGET: SOLID WASTE, ENVIRONMENTAL & 50,919,384 5,039,168 45,880,216 10%

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 6,000,000 1,881,657 4,118,343 31%

“The budget is in respect of Insurance Asset Replacements following an insured loss. 

Assets are only replaced as and when they are damaged beyond repair or stolen. The 
expenditure will only be incurred once a claim has been submitted and approved by insurers 
and has then gone through the Supply Chain Management procurement process. Budget 
spending cannot be predicted as it is dependent on claims being lodged and approved.”

TOTAL BCMM CAPITAL BUDGET 1,793,730,660 417,510,236 1,376,220,424 23%

BCMDA PROJECTS

EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) OWN FUNDS 695,237 0 695,237 0%

Delays experienced - Water World - Overall progress approximately 87%; 16 SMME’s 
(cumulative) already taken-on boards as part of the 30% legislated Contract Participation 
Goal by the Contractor; About 74 Employees on site with 70% local employment. BCMM: 
Municipal Coastal Committee site visit scheduled for September 2022.  Additional costs for 
both projects - will require top-up / additional funds of approximately R21 Million (VO's have 
been submitted) and non-availability of these funds could pose a significant risk on the 
projects.

COMPUTER SOFTWARE OWN FUNDS 700,000 28,793 671,208 4% Procurement of computer software underway 
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 86,400 17,500 68,900 20% Procurement of of office furniture underway 
COMPUTER EQUIPMENT OWN FUNDS 353,600 82,088 271,512 23% Procurement of computer equipment underway 
TOTAL - BCMDA PROJECTS 1,835,237 128,380 1,706,857 7%

TOTAL CONSOLIDATED CAPITAL BUDGET 1,795,565,897 417,638,616 1,377,927,281 23%


