
ANNEXURE "E"

Account Description

Funding 

Source

2019/2020 Mid 

Year Adjustment 

Budget

YTD Expenditure 

(incl, VAT)

Variance ( Incl, 

VAT

% Expenditure (incl, 

VAT) Comments

EXECUTIVE SUPPORT SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 249 324 250 676 50%

The inforlmal tender for office furniture is being finalised and the reaminder of the funding is used to procure 

computers though ICT.

OFFICE FURN AND EQUIPMENT (DIRECTORATE) C/O

OWN FUNDS 

C/O 3 000 000 2 438 594 561 406 81%

The procurement for recording system is finalised and awaiting delivery. It is anticipated that the equipment will be deliered on the 20th 

April 2020.

TOTAL - EXECUTIVE SUPPORT SERVICES 3 500 000 2 687 918 812 082 77%

CITY MANAGER'S OFFICE

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Request for infomal tender is still with SCM , for the procurement of the office furniture and equipment .

ERM SYSTEM OWN FUNDS 1 084 045 0 1 084 045 0%

Specification was submitted to bid spec committee however could not proceed as thet opeiudgetfor maintance of the system, a request 

for such budget was then approved during the budget adjustment and the specification will be resubmitted.

OFFICE FURNITURE AND EQUIPMENT (MUNICIPAL COURTS) OWN FUNDS 5 000 000 1 294 168 3 705 832 26%

Procurement of the following Capital Items started after the Budgest Adjustment by Council at the end of February 2020. These items 

are full body as well as bag metal dectetor scanners. Because of the amounts involved, ICT Department through which the procurement 

process is being done, followed the formal bidding process. On the other hand, Office Furniture is being procured through informal 

tender process as per the directive of SCM. ICT has also been requested to start the process of procuring CCTV cameras and 

biometrix sysytem for all the doors of our Midland Mucipal Court. The procurement of ll these processes should be finalised by June 

2020. 

OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 160 000 10 000 150 000 6% Had to resubmit requisition to SCM and SCM misplaced requisition - SCM  to generate orders for procurement requested .

TOTAL - CITY MANAGER'S OFFICE 6 744 045 1 304 168 5 439 877 19%

CORPORATE SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 10 800 489 200 2%

A process of  informal tender for office furniture and equipment has been initiated and it is 

expected that it will be finalised by end of February 2020.

OFFICE FURN AND EQUIPMENT (DIRECTORATE) C/O

OWN FUNDS 

C/O 113 896 0 113 896 0%

Process of procuring recording equipment and computer equipment is underway and it is anticipated that it will be finalised by end of 

February 2020.

EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM OWN FUNDS 3 000 000 6 961 2 993 039 0% The tender has been approved by the Bid Specification committee and is now out on advert and closes 7th April 2020.

SCANNERS OWN FUNDS 2 000 000 0 2 000 000 0% Tender currently at BEC level.

FURNITURE FOR INTERNS ISDG 150 000 109 988 40 012 73% Balance to be used in procuring additional office furniture during 3rd quarter.

FIBRE NETWORK OWN FUNDS 23 000 000 14 957 838 8 042 162 65% Budget will be fully utilised by end of Financial Year June 2020

LTE INFRASTRUCTURE OWN FUNDS 12 000 000 8 866 209 3 133 791 74% Budget will be fully utilised by end of Financial Year June 2020

DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1 000 000 1 000 000 0 100% Budget will be fully utilised by end of Financial Year June 2020

PROCUREMENT OF ICT EQUIPMENT OWN FUNDS 1 260 000 1 073 850 186 150 85% Budget will be fully utilised by end of Financial Year June 2020, expenditure moving monthly. 

INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE OWN FUNDS 3 000 000 1 852 153 1 147 847 62% Budget will be fully utilised by end of Financial Year June 2020
TOTAL - CORPORATE SERVICES 46 023 896 27 877 798 18 146 097 61%

SPATIAL PLANNING & DEVELOPMENT

OFFICE OF THE DIRECTOR - SPATIAL PLANNING

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 317 688 182 312 64% Funds are committed.  Orders have been placed and delivery of items is awaited before payments can be made.

OFFICE FURN & EQUIPMENT (DIRECTORATE) C/O

OWN FUNDS 

C/O 164 338 0 164 338 0% Funds are committed.  Orders have been placed and delivery of items is awaited before payments can be made.

664 338 317 688 346 650 48%

DEVELOPMENT PLANNING

UPGRADING OF LIFTS FOR BCMM BUILDINGS C/O

OWN FUNDS 

C/O 3 085 663 949 163 2 136 500 31%

 The 2019/20 budget of R 3 470 770 has been adjusted down to R 3 085 663 in order to provide R 385 107 to other 2019/20 capital 

projects within the Directorate of SPD.The unspent balance of 2019/20 funds are to be 'rolled' into the 2020/21 financial year in order to 

pay the consultants for project close-out. Work to install the lifts is continuing. The lifts to the City Hall, Electricity House, Central Library 

and the Old Mutual Building are complete. Lifts are currently being installed in the Munifin building.

PROCUREMENT OF PLOTTER OWN FUNDS 200 000 0 200 000 0% The Plotter will be used by the Architecture Division.

SCM INVENTORY WAREHOUSING AND FENCING OWN FUNDS 174 107 174 108 -1 100%

The 2019/20 budget of R 1 000 000 has been adjusted down to R 174 107 in order to provide funding of R 825 893 to other 2019/20 

capital projects within the Directorate of SPD.  The adjusted amount of R 825 893 will be returned to the project by SPD in the 2020/21 

financial year. The project is at Bid Evaluation stage. It is expected that a contractor will be appointed and be on site by June 2020, 

2019/20 APPROVED CAPITAL PROJECTS

CAPITAL EXPENDITURE REPORT AS AT 31 MARCH 2020
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UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 3 000 2 940 60 98%

The 2019/20 budget of R 2 500 000 has been adjusted down to R 3 000 in order to provide funding of R 2 497 000 to other 2019/20 

capital projects within the Directorate of SPD.  The adjusted balance of R 2 497 000 will be returned to the project by SPD in the 

2020/21 financial year. The project is at the tender assessment stage for submission to the Bid Evaluation Committee. It is expected 

that a contractor will be appointed by June 2020 and therefore budget needs to be in place immediately at the start of the 2020/21 

financial year.

UPGRADING OF KING WILLIAMS TOWN PAYMENTS C/O

OWN FUNDS 

C/O 315 432 5 350 310 082 2%

The 2019/20 budget of R 2 500 000 has been adjusted down to R 315 432 in order to provide funding of R 2 184 568 to other 2019/20 

capital projects within the Directorate of SPD.  The adjusted balance of R 2 184 568 will be returned to the project by SPD in the 

2020/21 financial year. The project is at the tender assessment stage for submission to the Bid Evaluation Committee. It is expected 

that a contractor will be appointed by June 2020 and therefore budget needs to be in place immediately at the start of the 2020/21 

financial year.

3 778 202 1 131 560 2 646 642 30%

PROPERTY MANAGEMENT

MDANTSANE ZONE 6 REFURBISHMENT OWN FUNDS 1 000 000 0 1 000 000 0%

Requisiitons were authorsied in early Feb 2020 and work will commnence once an order is received from SCM. It has come to BMS 

attention  that all the outstanding orders from the 7 Feb 2020  as promised to Mr Kungo Somdaka that he would have them on 

05/03/2020 for Andile Xoseka, all are now to be reprocessed with new contractors and site meetings. BMS want Andile Xoseka to note 

that it was the BMS  roster that BMS  worked on for these before Andile Xoseka set up this SCM Roster system. SCM are now requiring 

Building Maintenance to carry out the site inspections twice and to double work.  SCM needs to please explain this action for reporting 

and audit purposes. As SCM is now delaying the work being done. BMS want Adnile Xoseka to note that several of the orders of the 7 

Feb 2020 have already been processed, and the work is in progress.

REFURBISHMENT OF ORIENT COMPLEX OWN FUNDS 972 100 142 211 829 889 15%

Increased to 972 and Requisiitons were authorsied in early Feb 2020 and work will commnence once an order is received from SCM 

and budget is on solar.. 

BUXTON AND ELECTRICITY HOUSE REFURBISHMENT OWN FUNDS 1 600 000 162 026 1 437 974 10%

Requisiitons were authorsied in early Feb 2020 and work will commnence once an order is received from SCM. It has come to BMS 

attention  that all the outstanding orders from the 7 Feb 2020  as promised to Mr Kungo Somdaka that he would have them on 

05/03/2020 for Andile Xoseka, all are now to be reprocessed with new contractors and site meetings. BMS want Andile Xoseka to note 

that it was the BMS  roster that BMS  worked on for these before Andile Xoseka set up this SCM Roster system. SCM are now requiring 

Building Maintenance to carry out the site inspections twice and to double work.  SCM needs to please explain this action for reporting 

and audit purposes. As SCM is now delaying the work being done. BMS want Adnile Xoseka to note that several of the orders of the 7 

Feb 2020 have already been processed, and the work is in progress.

BEACONSFIELD HEALTH DEPARTMENT REFURBISHMENT OWN FUNDS 400 000 0 400 000 0%

Requisiitons were authorsied in early Feb 2020 and work will commnence once an order is received from SCM. It has come to BMS 

attention  that all the outstanding orders from the 7 Feb 2020  as promised to Mr Kungo Somdaka that he would have them on 

05/03/2020 for Andile Xoseka, all are now to be reprocessed with new contractors and site meetings. BMS want Andile Xoseka to note 

that it was the BMS  roster that BMS  worked on for these before Andile Xoseka set up this SCM Roster system. SCM are now requiring 

Building Maintenance to carry out the site inspections twice and to double work.  SCM needs to please explain this action for reporting 

and audit purposes. As SCM is now delaying the work being done. BMS want Adnile Xoseka to note that several of the orders of the 7 

Feb 2020 have already been processed, and the work is in progress.

REFURBISHMENT OF NO. 40 CAMBRIDGE STREET OWN FUNDS 1 700 000 0 1 700 000 0%

FLEET STREET FIRE STATION REFURBISHMENT OWN FUNDS 750 000 249 180 500 820 33%

Requisiitons were authorsied in early Feb 2020 and work will commnence once an order is received from SCM. It has come to BMS 

attention  that all the outstanding orders from the 7 Feb 2020  as promised to Mr Kungo Somdaka that he would have them on 

05/03/2020 for Andile Xoseka, all are now to be reprocessed with new contractors and site meetings. BMS want Andile Xoseka to note 

that it was the BMS  roster that BMS  worked on for these before Andile Xoseka set up this SCM Roster system. SCM are now requiring 

Building Maintenance to carry out the site inspections twice and to double work.  SCM needs to please explain this action for reporting 

and audit purposes. As SCM is now delaying the work being done. BMS want Adnile Xoseka to note that several of the orders of the 7 

Feb 2020 have already been processed, and the work is in progress.

GONUBIE TRAFFIC ROADWORTHY REFURBISHMENT & 

UPGRADING OF OFFICES OWN FUNDS 1 500 000 211 319 1 288 681 14%

Requisiitons were authorsied in early Feb 2020 and work will commnence once an order is received from SCM. It has come to BMS 

attention  that all the outstanding orders from the 7 Feb 2020  as promised to Mr Kungo Somdaka that he would have them on 

05/03/2020 for Andile Xoseka, all are now to be reprocessed with new contractors and site meetings. BMS want Andile Xoseka to note 

that it was the BMS  roster that BMS  worked on for these before Andile Xoseka set up this SCM Roster system. SCM are now requiring 

Building Maintenance to carry out the site inspections twice and to double work.  SCM needs to please explain this action for reporting 

and audit purposes. As SCM is now delaying the work being done. BMS want Adnile Xoseka to note that several of the orders of the 7 

Feb 2020 have already been processed, and the work is in progress.

UPGRADING OF ELECTRICAL - FIRE DEPART EL OWN FUNDS 800 000 786 381 13 619 98% Project progressing well and on target 

EAST LONDON MECHANICAL WORKSHOPS REFURBISHMENT OWN FUNDS 1 200 000 350 303 849 697 29%

Requisiitons were authorsied in early Feb 2020 and work will commnence once an order is received from SCM. It has come to BMS 

attention  that all the outstanding orders from the 7 Feb 2020  as promised to Mr Kungo Somdaka that he would have them on 

05/03/2020 for Andile Xoseka, all are now to be reprocessed with new contractors and site meetings. BMS want Andile Xoseka to note 

that it was the BMS  roster that BMS  worked on for these before Andile Xoseka set up this SCM Roster system. SCM are now requiring 

Building Maintenance to carry out the site inspections twice and to double work.  SCM needs to please explain this action for reporting 

and audit purposes. As SCM is now delaying the work being done. BMS want Adnile Xoseka to note that several of the orders of the 7 

Feb 2020 have already been processed, and the work is in progress.

UPGRADING OF ELECTRICAL - OLD MUTUAL OWN FUNDS 600 000 53 600 546 400 9% Awaiting for order from SCM since the beginning of October 2019, written to SCM, still no progress. 

UPGRAD OF ELECTRICAL -BISHO CIVIC CENTRE OWN FUNDS 600 000 0 600 000 0% Project progressing well and on target 

UPGRADING OF ELECTRICITY -KWT CIVIC CENTRE OWN FUNDS 200 000 185 100 14 900 93% Balalnce is a Saving 

LAND ACQUISITION OWN FUNDS 3 000 000 0 3 000 000 0%

3 Land parcels owned by SKG were identified for the Nompumelelo Overflow and awaiting valuation.  A meeting was held with the Land 

Owner and he agreed to dispose the property to BCMM.

ACQUISITION OF NEW COUNCIL BUILDING - ERF 63589

OWN FUNDS 

C/O 11 100 000 12 614 430 -1 514 430 114%

Property  registered and transferred to BCMM on the 25th November 2019. The excess amount of R1 514 430 is in respect of vat and 

transfer costs.  Journal will be made from the land acquisition vote.

ALTERATIONS TO NEWLY PURCHASED BUILDING OWN FUNDS 2 000 000 0 2 000 000 0%

27 422 100 14 754 549 12 667 551 54%
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TRANSPORT PLANNING AND OPERATIONS

SLEEPER SITE ROAD USDG 27 200 000 27 637 474 -437 474 102%

Stormwater Pipe is 98% complete. Rehabilitation complete on half of the road between Bowls Road and Commercial Road and is open 

for traffic. Works suspended on 25 March 2020 due to the COVID-19 21 day National Lockdown.

SLEEPER SITE ROAD OWN FUNDS 5 853 041 0 5 853 041 0%

Stormwater Pipe is 98% complete. Rehabilitation complete on half of the road between Bowls Road and Commercial Road and is open 

for traffic. Works suspended on 25 March 2020 due to the COVID-19 21 day National Lockdown.

CITY TO SEA BOULEVARD OWN FUNDS 2 000 000 1 071 756 928 244 54%

Final Presentation to the BCMM Management is expected before the month end of March 2020, shifted to end April 2020 due to the 21 

day national lockdown.

QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 PTIG 188 000 000 98 483 743 89 516 257 52%

Contractor is almost 89% complete and currently busy with Traffic circle and Nu8 intersection and works by the Mdantsane Mall. Work 

suspended on the 25 March 2020 due to the 21 day lockdown.

MDANTSANE ACCESS ROAD PTIG 42 616 000 3 833 992 38 782 008 9%

Concept and preliminary design work for the upgrading of MAR has commenced and will be completed by June 2020. Surveys and 

Pavement testing has commenced. Traffic Modelling has commenced.

BRIDGE DESIGNS & IMPLEMENTATION 7 000 000 1 320 460 5 679 540 19%

BRIDGE DESIGNS & IMPLEMENTATION- COASTAL USDG 6 500 000 1 268 687 5 231 313 20%

The construction of Cambridge Township Pedestrian Crossing has been completed and snags are being addressed.  Construction for 

Duncan Village bridges to commenced in  March 2020 and suspended due to the 21 day lockdown.

BRIDGE DESIGNS & IMPLEMENTATION- MIDLANDS USDG 500 000 51 773 448 227 10%

Designs have been completed for Sithembiso School and NU11b/NU 12 Link bridges and environmental approval has been received.  

Implementation will commence during the 2020/2021 Financial year. 

TAXI/BUS EMBAYMENTS 800 000 214 008 585 992 27%

TAXI/BUS EMBAYMENTS- COASTAL USDG 330 000 214 008 115 992 65% Clarendon Embayment is complete.

TAXI/BUS EMBAYMENTS - INLAND USDG 470 000 0 470 000 0% Construction to be done during the fourth quarter of the financial year.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) 4 000 000 824 971 3 175 029 21%

TAXI RANK INFRAST (ROADS & ABLUTION FAC)- COASTAL OWN FUNDS 1 200 000 811 282 388 718 68% Detailed Designs for the Gonubie Taxi at advanced stage and completion is end of May 2020.

TAXI RANK INFRAST (ROADS & ABLUTION FAC)- INLAND OWN FUNDS 2 800 000 13 689 2 786 311 0%

Ginsberg Taxi Rank construction started on the 17 March 2020 and had to be suspended on the 25 March 2020 due to the 21 day 

national lock down.

TRAFFIC CALMING 3 200 000 1 548 888 1 651 112 48%

TRAFFIC CALMING - COASTAL USDG 700 000 134 904 565 096 19%

The requisitions for the construction of speed humps at Wards 4, 15, 28 and 46 have been submitted at SCM for processing earli in 

March 2020 and orders were received. Construction has already started.

TRAFFIC CALMING- MIDLANDS USDG 1 000 000 807 024 192 976 81%

The construction of traffic calming measures in Mdantsane NU 1, NU 3, NU 8, NU 9 and NU 13 have been completed as at end 

November 2019. 

TRAFFIC CALMING - INLAND USDG 1 500 000 606 960 893 040 40%

The construction of traffic calming measures in Dimbaza, Zwelitsha have been completed as at end September. Other humps will be 

constructed during the fourth quarter in King Williams Town and Bisho.

TRAFFIC SIGNALS 3 600 000 1 127 096 2 472 904 31%

TRAFFIC SIGNALS - COASTAL USDG 1 800 000 616 462 1 183 538 34% Construction is complete and traffic lights are in operation, balance of funds to be moved to NEX/N2 project.

TRAFFIC SIGNALS - INLAND USDG 1 800 000 510 634 1 289 366 28%

Design has been completed and material has been procured, implementation is scheduled to start during the fourth quarter of the 

current financial year at Zwelitsha SAPS.

TRAFFIC SIGNALS OWN FUNDS 1 252 568 0 1 252 568 0%

Design has been completed and material has been procured, implementation is scheduled to start during the fourth quarter of the 

current financial year at Zwelitsha SAPS.

TRAFFIC SIGNALS - BCMET BCMET 487 000 0 487 000 0%

Designs for N2/NEX intersection have been completed and approved by SANRAL, procurement o fthe contractor though annual 

contarcts to be done during the fourth quater.

SIDEWALKS 5 000 000 2 201 587 2 798 413 44%

SIDEWALKS- MIDLAND USDG 1 000 000 803 689 196 311 80% Sidewalks complete in Mdantsane NU1. 

SIDEWALKS- INLAND USDG 4 000 000 1 397 898 2 602 102 35%

The construction of sidewalks in Zwelitsha and Dimbaza have been completed as at end September, the requisitions for Sweetwaters, 

Sunnyridge extension and Phase 2 of Ilitha have been submitted to SCM for processing.

GUIDANCE SIGNAGE USDG 200 000 138 000 62 000 69%

GUIDANCE SIGNAGE- COASTAL USDG 200 000 138 000 62 000 69% The consultant has completed the designs and the informal tender for manufacturing will be advertised early in May 2020.

GUARDRAILS 500 000 231 220 268 780 46%

GUARDRAILS- COASTAL USDG 150 000 129 242 20 758 86% Guardrails have been installed at Cambrigde, and Amalinda.
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GUARDRAILS- MIDLANDS USDG 150 000 101 978 48 022 68% Guadrails have been installed in Mdantsane. 

GUARDRAILS -INLAND USDG 200 000 0 200 000 0% The requisitions fro the installation of guardrails have been submitted at SCM for processing.

MARKET SQUARE TAXI RANK OWN FUNDS 13 000 000 8 484 335 4 515 665 65% Building work sis at 89% complete and shelters are still being orders for loading bay.

MARKET SQUARE TAXI RANK C/O

OWN FUNDS 

C/O 1 597 185 1 319 997 277 188 83% Building work sis at 89% complete and shelters are still being orders for loading bay.

NORTH WEST CORRIDOR OWN FUNDS 2 000 000 1 256 349 743 652 63%

Service Provider has submitted a draft concept design report which is currently under review by BCMM,  The environmental 

assessment process has commenced and geotechnical investigations commenced February 2020 and are proceeding as planned.

MARY STREET OWN FUNDS 500 000 0 500 000 0% Mary Street sidewalks are complete overhang shellters still being designed for Hawkers.

MARY STREET C/O

OWN FUNDS 

C/O 1 211 166 1 054 095 157 071 87% Mary Street sidewalks are complete overhang shellters still being designed for Hawkers.

MDANTSANE URBAN RENEW - MT RUTH NODE C/O LGTH C/O 1 580 488 1 099 899 480 589 70% Design for the Mount Ruth Interchange at 90% and EIA process in progress.

311 597 448 151 847 867 159 749 581 49%

TOTAL - SPATIAL PLANNING & DEVELOPMENT 343 462 088 168 051 665 175 410 423 49%

ECONOMIC DEVELOPMENT & AGENCIES

UPGRADING OF MARKET HALL 14 500 000 6 133 916 8 366 084 42%

PLANT AND EQUIPMENT OWN FUNDS 1 600 000 1 178 936 421 064 74% Forklifts have been delivered and invoice has been paid. Remaining budget will be used to acquire a cherry picker.

UPGRADING OF BUILDING OWN FUNDS 2 000 000 1 543 680 456 320 77%

Designs have been finalised for construction of ablution facilities. A purchase requisition will be prepared to appoint an annual 

contractor

PAVING & PALLISADE FENCING - PALLET ZONE OWN FUNDS 1 000 000 162 462 837 538 16% Scope of works have been finalised. A purchase requisition will be prepared to appoint an annual contractor

INSTALLATION OF FIRE HYDRANTS OWN FUNDS 1 500 000 455 860 1 044 140 30% Scope of works have been finalised. A purchase requisition will be prepared to appoint an annual contractor

COLD ROOMS OWN FUNDS 1 600 000 1 493 053 106 947 93% Service Provider is on site and progressing well

UPGRADING OF ENTRANCE DOORS OWN FUNDS 1 100 000 1 234 365 -134 365 112% Upgrading of access road is complete

INSTALLATION OF WELDED MESH FENCING OWN FUNDS 65 560 65 560 0 100% Erection of welded mesh fence is complete

EXPANSION OF GUARD HOUSE AND GATE OWN FUNDS 4 934 440 0 4 934 440 0% Concept designs are complete, consultants are now busy with detailed designs and bill of quantities.

CONSTRUCTION OF WASTE AREA OWN FUNDS 700 000 0 700 000 0% Scope of works have been finalised. A purchase requisition will be prepared to appoint an annual contractor

UPGRADING OF MARKET HALL C/O

OWN FUNDS 

C/O 5 302 533 5 301 000 1 533 100% Project completed

UPGRADING OF COLD ROOMS C/O

OWN FUNDS 

C/O 842 194 582 249 259 945 69% Service Provider is on site and progressing well

MARKET PLANT AND EQUIPMENT C/O

OWN FUNDS 

C/O 552 716 0 552 716 0% Formal tender has closed. Waiting for BEC to evaluate. 

HYDROPONICS AND PACKHOUSE - WARD 20 C/O

OWN FUNDS 

C/O 605 140 136 259 468 881 23%

Contract CE 354 has been appointed to maintain and refurbish hydroponics projects at NU 12 and a commitment of R299 267 had been 

made service provider on site. Invoice will submitted once all works are completed

HYDROPONICS AND PACKHOUSE - WARD 21 C/O

OWN FUNDS 

C/O 650 000 576 000 74 000 89% Contract CE 354 has been appointed to maintain and refurbish hydroponics projects in Newlands and project is almost complete.

HYDROPONICS AND PACKHOUSE - WARD 22 OWN FUNDS 4 000 000 3 982 344 17 656 100% Budget Completed 

HYDROPONICS AND PACKHOUSE - WARD 22 C/O

OWN FUNDS 

C/O 650 000 230 900 419 100 36%

Contract CE 354 has been appointed to maintain and refurbish hydroponics projects at NU 18 and a commitment of R482 500 had been 

made service provider on site. Invoice will submitted once all works are completed

HYDROPONICS AND PACKHOUSE - WARD 24 C/O

OWN FUNDS 

C/O 650 000 304 850 345 150 47%

Contract CE 354 has been appointed to maintain and refurbish hydroponics projects at NU 18 and a commitment of R650 000 had been 

made service provider on site. Invoice will submitted once all works are completed

HYDROPONICS AND PACKHOUSE - WARD 26 C/O

OWN FUNDS 

C/O 1 602 399 1 581 465 20 934 99% Budget almost  complete balance will be as an additional for the same line items.

HYDROPONICS AND PACKHOUSE - WARD 34 C/O

OWN FUNDS 

C/O 650 000 0 650 000 0% Contract CE 354 has been appointed to maintain and refurbish hydroponics projects 

HYDROPONICS AND PACKHOUSE - WARD 40 C/O

OWN FUNDS 

C/O 550 000 171 947 378 053 31%

Contract CE 354 has been appointed to maintain and refurbish hydroponics projects at  Qongqotha village and a commitment of R377 

850  had been made service provider on site. Invoice will submitted once all works are completed

INFORMAL TRADE ( HAWKER STALLS) OWN FUNDS 4 887 799 4 182 508 705 291 86%

Car wash to accommodate informal car washer stalls that are operating in the Zwelitsha Zone 4 trading zone with other informal traders, 

order has been issued hence the commitment.  The work has started and an invoice of R490 000 submitted for processing 

INFORMAL TRADE ( HAWKER STALLS) C/O

OWN FUNDS 

C/O 3 539 930 3 209 993 329 936 91% Project is almost complete and awaiting last invoice for Phakamisa hawker stalls

UPGRADING OF BUILDINGS OWN FUNDS 1 000 000 87 233 912 767 9%

Specifications for KWT incuation hub flooring for phase 2 upgrade has been made as well as for  external works of liking roof and 

foundation works to avoid water penetration to the office. Services of an annual provider will be utilised 

OFFICE FURN & EQUIPMENT - SMME INCUBATOR OWN FUNDS 500 000 0 500 000 0%

Specification for supply and istallation of airconditioners for incubation hubs at KWT and Dimbaza incubators  and a commitment of R94 

797 has been made for furniture to the incubmation hub.

BUILDING OF MEMORIAL STONES OWN FUNDS 400 000 0 400 000 0% Specifications for the MaClean Town memorial site for Chief Ndlambe was submitted to Supply Chain by Mid March 2020.

BUILDING OF MEMORIAL STONES C/O

OWN FUNDS 

C/O 130 000 0 130 000 0% Assesment is being done to the heritage sites in order to erect plaques/ interpretative boards for heritage management.

FENCING OF WORLD WAR 1 C/O

OWN FUNDS 

C/O 350 000 0 350 000 0%

The Department will utilise the services of an annual contract.  The department is awaiting award of an annual contract CE:144.  The 

tender is currently at Bid Evaluation Committee

RESTORATION  OF  CATTLE KILLING HERITAGE IN KWT OWN FUNDS 1 000 000 0 1 000 000 0%

The Department will utilise the services of an annual contract.  The department is awaiting award of an annual contract CE:144.  The 

tender is currently at Bid Evaluation Committee

EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 1 700 000 2 940 1 697 060 0% The tender for this project is with the Bid Evaluation commiteee. 
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EXTENSION OF MDANTSANE ART CENTRE C/O

OWN FUNDS 

C/O 300 000 0 300 000 0% The tender for this project is with the Bid Evaluation commiteee. 

RESTORAT WORK - SETTLERS WAY C/O

OWN FUNDS 

C/O 1 025 084 0 1 025 084 0%

The Department will utilise the services of an annual contract.  The department is awaiting award of an annual contract CE:144.  The 

tender is currently at Bid Evaluation Committee

RESTORAT WORK DESMOND TUTU MONUMENT C/O

OWN FUNDS 

C/O 600 000 0 600 000 0% Specifications to advertsie for Desmosnd Tutu Memorial site was submitted to Bid Specification Commiteee by mid March 2020.

KWT ART CENTRE OWN FUNDS 1 000 000 0 1 000 000 0%

There are delays in getting suitable municipal owned building. The Directorate has requested assistance from property management to 

aasist with the building. 

KWT ART CENTRE C/O

OWN FUNDS 

C/O 920 000 0 920 000 0%

There are delays in getting suitable municipal owned building. The Directorate has requested assistance from property management to 

assist with the building. 

TOURISM HUB OWN FUNDS 6 000 000 2 527 295 3 472 705 42%

Funds will be used towards finalisation of the Tourism Hub.  Service Provider is currently on site completing the work at the Conference 

Centre.

TOURISM HUB C/O

OWN FUNDS 

C/O 2 102 048 2 069 367 32 681 98% Funds are exhausted

SITE LANDSCAPING - COMMUNITY LODGE C/O

OWN FUNDS 

C/O 1 092 667 782 334 310 333 72% The project has been completed.  The final invoice has been submitted.

INSTALLATION OF RECREATIONAL FACILITIES C/O

OWN FUNDS 

C/O 794 994 344 491 450 503 43% Services of an annual contract will be used to install the recreational facilities at the Tourism Hub

WATER LEISURE ACTIVITIES C/O

OWN FUNDS 

C/O 824 404 191 282 633 123 23% Funds is allocated for the water leisure activities at the Kiwane Resort. Awaiting approval from the environmentalists

CONSTRUCTION OF BRAAI OUTDOOR  LOUNGES C/O

OWN FUNDS 

C/O 2 000 000 753 443 1 246 557 38% Funds will be used for the set up of braai outdoor lounges at the Tourism Hub

REVITALISATION OF INDUSTRIAL AREA OWN FUNDS 2 000 000 869 565 1 130 435 43%

Budgetr allocated for Revitalisation Project implemented with ECDC the last batch of payment will be made in the 4th Quarter of the 

Financial year 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 197 734 302 266 40% Budget utilised by the Directorate for furniture requirements of all departments within the Directorate 

TOTAL - ECONOMIC DEVELOPMENT & AGENCIES 63 221 908 34 219 114 29 002 794 54%

FINANCE SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 489 870 10 130 98%

Office furniture requests/memorandums received from the Departments are being reviewed by the CFO's Office as and when they 

arrive. 

COMPUTERS FOR INTERNS FMG 58 000 57 831 169 100% Invoice has been received for the interns laptops. No further expenditure is anticipated.

SMART METERING SOLUTIONS OWN FUNDS 59 858 342 24 677 445 35 180 897 41% 17 742 meters have been installed to date. An invoice for 312 meters installed is yet to be received

SMART METERING SOLUTIONS C/O

OWN FUNDS 

C/O 6 860 448 0 6 860 448 0% 1000 retrofit smart water meters have been installed. An invoice amounting to R99 780 is yet to be received.

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT 

SYSTEM,PROCUREMENT SYSTEM, etc) OWN FUNDS 35 000 000 18 456 073 16 543 927 53%

Service Provider is on site and has commenced with work on the project. Invoices are being received as the services are being 

rendered.

FULLY INTEGRATED ASSET MANAGMNT SYSTEM C/O

OWN FUNDS 

C/O 6 142 477 0 6 142 477 0%

Service Provider is on site and has commenced with work on the project. Invoices are being received as the services are being 

rendered.

METER READING SYSTEM OWN FUNDS 1 533 600 1 533 600 0 100% Funds fully spent

MUNIFIN PAYMENT HALL UPGRADING OWN FUNDS 900 000 0 900 000 0%

The budget has been allocated during the Mid adjustment budget (2019/20). Plans are underway to refurbish the Payments Hall that 

includes the central air-condition system as well as the security systems within the building. Quotations have been sourced to start the 

refurbishment project.

SECURITY SYSTEM & CCTV CAMERAS FOR SCM OWN FUNDS 650 000 0 650 000 0% The contractor is on site and work is in progress. An invoice will be received once work has been completed.

GENERATORS FOR CASH POINTS OWN FUNDS 5 350 000 0 5 350 000 0%

The quotations are being sourced to install generators to the selected centres to deal with any power failure that may cause disruption 

of service delivery. As soon as the quotation are received, procurement will commence, and the expenditure thereof.

INDIGENT MANAGEMENT SYSTEM OWN FUNDS 2 500 000 0 2 500 000 0% Engagements are in progress with the current service provider regarding enhancements of the existing system

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER 

CARE OFFICE-MIDLAND OWN FUNDS 2 660 444 0 2 660 444 0% Appointment letter from SCM's office has been issued that confirms appointment of bidder. Contracter is currently busy with designs.

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER 

CARE OFFICE C/O

OWN FUNDS 

C/O 457 923 148 328 309 596 32% Appointment letter from SCM's office has been issued that confirms appointment of bidder. Contracter is currently busy with designs.

TOTAL - FINANCE SERVICES 122 471 234 45 363 146 77 108 088 37%
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HEALTH AND EMERGENCY SERVICES 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 800 000 560 683 239 317 70%

HOD Office : Boardroom chairs and server being delivered with Contract 3196. Requisition for a single seater leather couch is being 

processed.            Emergency Services procurement: Procurement for GMES Office and Disaster Management office completed. Fire & 

Rescue procurement:  Vacuum cleaner and polisher delivered in March 2020 and payment made.  Requisition for tables and 

whiteboard submitted to SCM on 14th November 2019. Awaiting order to be raised.                                                                                                       

Health : Office furniture and desktop computers to the value of R229 365 have been received and invoices processed.                                                                          

GM's Office - Budget of R50,000 allocated as follows:- Office Furniture Delivered on 25/11/2019 to the value of R22,235,25. Vacuum 

Cleaner x 1delivered on 07/11/2019 & Invoice submitted to SCM to the value of R2,097,60.  GM approved R1,500.00  for the balance of 

Insurance Claim for Laptop - Adv. Ndude.  Office Furniture Delivered on 5th  December 2019 to GM's Office to the value of R27,600.00 - 

Total Budget utilised by GM's Office = R53,432.85.   Law Enforcement Services has utilised entire allocated budget of R50,000.                                                                

Traffic Services - Budget of R 210 000,00 + R 196 322 totalling R 406 322,00 was allocated to Tender 3196,  requistion P413731 was 

submitted to SCM, order number 0002092938 was captured and authorised on the 22/01/2020,  manufacuring process underway 

estimated time for completion is 4-5 weeks                                                                                                                                                          

OFFICE FURN & EQUIPMENT (DIRECTORATE) C/O

OWN FUNDS 

C/O 196 322 0 196 322 0%

Traffic Services - Budget of R 210 000,00 + R 196 322 totalling R 406 322,00 was allocated to Tender 3196,  requistion P413731 was 

submitted to SCM, order number 0002092938 was captured and authorsoed on the 22/01/2020, manufacturing process is underway

DISASTER MANAGEMENT: EVENT SAFETY EQUIPM OWN FUNDS 200 000 169 530 30 470 85%

 2x cameras received and 1x fog machine received and payment processed. Requisitions submitted 12th and 18th February 2020 

respectively for 1x Go Pro head camera and 10x earbud microphones for use with mobile radios. Order for microphones raised 4th 

March 2020. Suppliers currently in lockdown.

FIRE ENGINES PROCURED OWN FUNDS 9 000 000 0 9 000 000 0% Order raised 24th February 2020 for Toyota SA for 9x Toyota Landcruisers with Skid Units, on Government Tender RT57-02-42-01.

REFURBISH & REHAB - FIRE INFRASTRUCTURE OWN FUNDS 2 200 000 630 971 1 569 029 29%

Payments processed to date: R30,930 to MTU SA (inspection of 8V92 Detroit Diesel Engine equipped to Aerial Appliance 3006); 

R172,831.64 to Jaguar Landrover (Repairs to Bush Tender 3029); R113,515 to TFM Convcersions (Water Tank replacement of Fire 

Engine 4, Fleet No 3040); R313,693.95 to Ronnies Motors (repairing front diff and transfer case of FE3046).  Orders raised to date: 

R121,871.93 for Barloworld (repairs to injectors of FE3013); R58,525 for M&H Bodies (repairs to Water Tanker 5); R63,485 for M&H 

Bodies (Repairs to Water Tanker 4); R36,955.43 for Ronnies Motors (Repairs and service ALP1, Fleet No 3005).

REFURBISH & REHAB - FIRE INFRASTRUCTURE C/O

OWN FUNDS 

C/O 281 642 26 710 254 932 9%

Payment of R26 709,78 for All Round Special Services processed 31 October 2019.  Order 2090197 for R207 059,11 for Marce 

Projects raised on 21 November 2019 - project in progress.

AIR MONITORING STATION OWN FUNDS 1 200 000 175 664 1 024 336 15%

Contract 366 - Appointment of a panel of specialist service providers to supply, install and commission air quality monitoring equipment 

for a period of 2 years - Equipment to the value of R175 664 was received from C & M Consulting.  Invoice has been processed for 

payment. Equipment to the value of R916 351,16 has been delivered from U Moya Nilu Consulting .  Invoice not yet processed by SCM.  

Tenders have been advertised for the Supply and delivery of a shelter for Gompo Air Quality monitoring Station.  Advert closed on 24 

March 2020.  Awaiting outcome. 

CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 2 000 000 826 863 1 173 137 41%

Contract C335 - Order Raised on 7th October 2019 (Order No. 0002087305) for the Total Amount of R2,000,000 from (2019/2020) 

Capital Budget for Contract C335 (Multi 3 Year Tender).  CCTV Equipment & Materials identified, procured and delivered for King 

William's Town.  Invoice No. INB18551 for an amount of R553,895 (Ex VAT) from Bsure & Eden Sky JV received on 17th of 

CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O

OWN FUNDS 

C/O 98 592 33 521 65 071 34%

Contract C335 - This Rollover Funding of R98,592 from (2018/2019) will be utilised for further payment of invoices on (Order No. 

0002087305) for Contract C335.  The balance on this Vote has been committed and will be utilised and completed before end of 

Financial Year.   As per Solar - Invoice No. INB18912 for an amount of R33,521.28 for Leaches Bay CCTV debited from this 

vote, which was a portion payment from this Invoice.   The total amount of initial invoice was (R415,120.00).   The balance of 

this payment  (R376,559.82)  was debited from Vote No. 3532645602R8GCA7ZZRW.  (NB - This is NOT refelcted in this current  

Capex Report - Expenditure % is Incorrect).

CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O

OWN FUNDS 

C/O 273 140 220 569 52 571 81%

Contract C335 - Order Raised on 1st November 2019 (Order No. 0002089059), as per accepted Quotation by GM for an amount of 

R215,530 (Ex VAT), as per Contract C335 for repairs of current system for 5 x PTZ Cameras at Esplanade / Beachfront areas.  Work 

completed and Invoice No. INB18425 received from Bsure & Eden Sky Jv and submitted to SCM for payment.  This balance on this 

Vote will be utilised and completed before end of Financial Year.   As per Solar - Invoice No. INB18912 an amount of R5,039.08 

for Leaches Bay CCTV was debited from this vote, which is a portion payment from this Invoice.   The total amount of initial 

invoice was (R415,120.00).   The balance of this payment was (R376,559.82) and was debited from Vote No. 

3532645602R8GCA7ZZRW.  (NB - This is NOT refelcted in this current  Capex Report - Expenditure % is Incorrect).

CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O

OWN FUNDS 

C/O 1 104 281 403 039 701 242 36%

Contract C335 - (Order No. 0002087305) - Invoice No. INB18530  - Total amount of Invioce was R55,254.76 (Ex VAT), which was 

submitted to SCM.  A portion of this amount being R26,479.20 was paid against this another Votes.  Invoice submitted to SCM for the 

Supply & Installation of Electrical Connection to PTZ camera pole at Virgin Active.  The balance remainig from this Invoice No. INB 

18530 of R28,785.40 was debited paid against another - Vote No. 353264560208GG42ZZRW for Supply & Installation of Electrical 

Connection to PTZ camera at Virgin Active.  This Vote has been committed to CCTV Surveillance for Leaches Bay / Fullers and 

will be utilised fully before the end of this Financial Year.  As per Solar - Invoice No. INB18912 an amount of R376,559.82 for 

Leaches Bay CCTV was debited from this vote, which is a portion payment of the total invoice amount of (R415,120.00).  (NB - 

This is NOT refelcted in this current  Capex Report - Expenditure % is Incorrect).

CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O

OWN FUNDS 

C/O 502 833 501 539 1 294 100%

Contract C335 - (Order No. 0002087305) - Invoice No. INB18393 for an amount of R40,896 (Ex VAT) submitted to SCM for 

Excavation, Preparation, Ready mix cast, bolset & backfill for Fullers Bay.  Invoice No. INB18395 for an amount of R7,833.33 (Ex VAT) 

submitted to SCM for 1 x External Hard Drive for the CCTV Control Centre for backup.  Invoice No. INB18394 for an amount of 

R424,024.33 (Ex VAT) submitted to SCM for Excavation, Preparation, Supply & Intallation & Set bolt cages & dolomite manholes.  Total 

amount of Invoices submitted by Bsure & Eden Sky JV to SCM - R472,753.66 (Ex VAT). This Vote has been ffully utilised (100%) 

with a minimum balance remaining of R1,294.00.
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TRAFFIC AND LAW ENFORCEMENT EQUIPMENT OWN FUNDS 1 000 000 206 069 793 932 21%

TENDER: 3197: Budget of R 700 000,00 has been allocated Tender 3197 {Purchase, Supply & Delivery of 75 units body armour and 

150 units ceramic plates}  BEC reconvened on the 4th of October 2019 along with approved assesors and made their recommendation 

to BAC. BAC minute 220/19 dated the 29/11/19 has made a recommendation , letter of award still pending.    Letter of award was 

received on the 22 of January 2020 and signed by the appointed service provider, requistion P413732 was submitted to SCM, order 

number 0002092913 was captured and authorsoed on the 22/01/2020, manufacturing process is underway.  estimated time of 

completion is 4-5 weeks.                                                                                                                                                                                      

DESKTOPS- A budget of R 300 000,00 has been allocated to Supply 15 x Desktops,  ICT will  procure, as computers are uneconomical 

to replace or repair, order number 0002088007 has been generated, desktops have been delivered.

TACTICAL RADIO NETWORK OWN FUNDS 4 250 000 0 4 250 000 0%

Tender advertised on 6 December 2019, closed 17 January 2020.  City Manager approved Technical staff to assist Bid Committee.  

Department to carry out evaluation of bids received.  Memo to extend the Tender Validity period to 20 July 2020 re-sent to SCM on 

02/04/2020

FIRE EQUIPMENT OWN FUNDS 1 000 000 25 000 975 000 3%

Payment processed for branches. Invoice for Informal Tender: Hoses: submitted to SCM for payment on 26 March 2020. Informal 

Tender: Portable Breathing Air Compressor: Re-advertised 10 December 2019, closed 20 December 2019. No responsive bids 

received. Evaluation report recommending tender be withdrawn and re-advertised sent to SCM on 13 February 2020.  Awaiting re-

advertising after lockdown. Informal Tender for Supply and Delivery of Composite Compressed Air Cylinders submitted to SCM - will 

only be advertised after lockdown.  Informal Tender for Supply and Delivery of Full-faced Masks with Protective Padded Mask Bags 

submitted to SCM - will only be advertised after lockdown. 

NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS 300 000 0 300 000 0%

Informal Tender RFQ/ARCH/2019-20/313 for the Provision of Professional Consultancy Services: Stormwater Assessment of the Berlin 

Fire Station Site, advertised 11th February 2020, closed 18th February 2020, evaluation done by Architectural Department, awaiting 

Letter of Award. Formal Tender documents for the Provision of Professional Consulting Services: Berlin Fire Station (including all 

expertise of project) submitted to BSC on 29th January 2020.  Approved subject to receipt of an updated Budget Confirmation which 

has been drafted and submitted for signatures.

REFURBISHMENT OF FIRE STATIONS OWN FUNDS 1 200 000 173 530 1 026 470 14%

RFQ/HPS/2019-20/74 for Maintenance of 4 Engine Bay Doors at Mdantsane Fire Station: Completed and payment processed.  

RFQ/HPS/2019-20/161: Maintenance Of Greenfields Fire Station Roof: Evaluation report submitted to SCM on 15th November 2019.  

Awaiting letter of award. Order raised 13th March 2020 under Annual Contract CE171 for supply, manufacture and installation of 1x 

steel plate and frame, and 1x steel window and frame for Fleet Street Training Center.

ABLUTION FACILITIES FOR MDANTSANE TRAFFIC CENTRE OWN FUNDS 700 000 0 700 000 0%

Updated assessment received from Arch Dept on the 24 January 2020. Construction will take place approximately 16 weeks from date 

of submission of vote number and project form. Project form & vote number submitted on the 6 March 2020.

CATTLE/ANIMAL TRUCK. OWN FUNDS 1 000 000 0 1 000 000 0%

Requisition was submitted to Fleet Management on the 6 March 2020 for the cattle truck which is to be procured through the 

governement tender RT57-02-42-01. Awaiting confirmation from Fleet Services regarding status of order. 

DOUBLE CAB 4X4 AND JETSKI  FOR FIRE AND RESCUE DIVE 

UNIT OWN FUNDS 1 000 000 0 1 000 000 0% Tender documentation for Jetski and trailer drafted.

TOTAL - HEALTH AND EMERGENCY SERVICES 28 306 810 3 953 687 24 353 122 14%

HUMAN SETTLEMENTS
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 226 331 273 669 45% An invoice for the amount of R143 000  has been sent to SCM for processing

0

POTSDAM IKHWEZI BL 1 (ISUPG) 12 000 000 4 160 176 7 839 824 35%

POTSDAM IKHWEZI BL 1 - ROADS (35%) USDG 5 000 000 1 990 460 3 009 540 40%

POTSDAM IKHWEZI BL 1 - SANITATION(30%) USDG 3 000 000 1 843 754 1 156 246 61%

POTSDAM IKHWEZI BL 1 - STORMWATER (10%) USDG 2 000 000 93 132 1 906 868 5%

POTSDAM IKHWEZI BL 1 - WATER (25%) USDG 2 000 000 232 830 1 767 170 12%

POTSDAM NORTH KANANA (ISUPG) 200 000 59 292 140 708 30%

POTSDAM NORTH KANANA - STORMWATER (10%) USDG 200 000 59 292 140 708 30%

ILITHA NORTH 177 UNITS (ISUPG) 8 276 591 5 180 808 3 095 783 63%

ILITHA NORTH 177 UNITS - ROADS (35%) USDG 3 500 000 4 002 681 -502 681 114%

ILITHA NORTH 177 UNITS - SANITATION (30%) USDG 2 000 000 0 2 000 000 0%

ILITHA NORTH 177 UNITS - STORMWATER (10%) USDG 2 000 000 1 178 126 821 874 59%

ILITHA NORTH 177 UNITS - WATER (25%) USDG 776 591 0 776 591 0%

DUNCAN VILLAGE PROPER (ISUPG) 4 000 000 3 220 025 779 975 81%

DUNCAN VILLAGE PROPER - ROADS (35%) USDG 1 725 000 933 381 791 619 54%

DUNCAN VILLAGE PROPER - SANITATION (30%) USDG 1 050 000 1 125 984 -75 984 107%

DUNCAN VILLAGE PROPER - STORMWATER (10%) USDG 350 000 227 182 122 818 65%

DUNCAN VILLAGE PROPER - WATER (25%) USDG 875 000 933 478 -58 478 107%

MDANTSANE Z 18 CC PH 2 (ISUPG) 40 000 000 32 675 797 7 324 203 82%

MDANTSANE Z 18 CC PH 2 - ROADS (35%) USDG 17 250 000 10 300 945 6 949 055 60%

MDANTSANE Z 18 CC PH 2 - SANITATION (30%) USDG 10 500 000 9 847 795 652 205 94%

MDANTSANE Z 18 CC PH 2 - STORMWATER (10%) USDG 3 500 000 3 668 312 -168 312 105%

MDANTSANE Z 18 CC PH 2 - WATER (25%) USDG 8 750 000 8 858 746 -108 746 101%

AMALINDA CO- OP 4 000 000 281 059 3 718 941 7%

AMALINDA CO- OP - STORMWATER (10%) USDG 800 000 0 800 000 0%

AMALINDA CO- OP - ROADS (35%) USDG 800 000 281 059 518 941 35%

Annual contractors are on site and they are proceeding with the implementation of internal engineering services. Expenditure is on 

track.

Project is at procurement stage, bids closed , still under Bid Committees , work is expected to commence before April 2020 .

Contractor is on site, proceeding with implementation of infrastrucure services. Expenditure is expected in the third quarter of the 

financial year.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment 

exercise that should be completed by the third quarter of the financial year.

Work is underway and expenditure is expected to improve in the third quarter of the financial year.

Tender document was submitted to BCMM , Roads department still to approve deviation of road standards.
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AMALINDA CO- OP - SANITATION (30%) USDG 1 400 000 0 1 400 000 0%

AMALINDA CO- OP - WATER (25%) USDG 1 000 000 0 1 000 000 0%

CLUSTER 1 (ISUPG) 35 000 000 16 080 527 18 919 473 46%

CLUSTER 1 - ROADS (35%) USDG 12 725 000 10 359 083 2 365 917 81%

CLUSTER 1 - SANITATION (30%) USDG 9 725 000 2 278 570 7 446 430 23%

CLUSTER 1 - STORMWATER (10%) USDG 3 712 500 1 574 612 2 137 888 42%

CLUSTER 1 - WATER (25%) USDG 8 837 500 1 868 262 6 969 238 21%

CLUSTER 2 (ISUPG) 31 026 590 17 872 650 13 153 940 58%

CLUSTER 2 - ROADS (35%) USDG 17 466 807 9 899 986 7 566 821 57%

CLUSTER 2 - SANITATION (30%) USDG 6 142 977 4 867 651 1 275 326 79%

CLUSTER 2 - STORMWATER (10%) USDG 2 547 659 956 778 1 590 881 38%

CLUSTER 2 - WATER (25%) USDG 4 869 148 2 148 235 2 720 913 44%

CLUSTER 3 (ISUPG) 16 805 000 8 447 000 8 358 000 50%

CLUSTER 3 - ROADS (35%) USDG 5 881 750 2 689 544 3 192 206 46%

CLUSTER 3 - SANITATION (30%) USDG 5 041 500 2 492 464 2 549 037 49%

CLUSTER 3 - STORMWATER (10%) USDG 1 680 500 1 896 350 -215 850 113%

CLUSTER 3 - WATER (25%) USDG 4 201 250 1 368 643 2 832 607 33%

BLOCK YARD TRA 1 250 000 0 1 250 000 0%

BLOCK YARD TRA - ROADS (35%) USDG 462 500 0 462 500 0%

BLOCK YARD TRA - SANITATION (30%) USDG 475 000 0 475 000 0%

BLOCK YARD TRA - WATER (25%) USDG 312 500 0 312 500 0%

BRAELYN EXT 10 (ISUPG) 4 100 000 2 725 213 1 374 787 66%

BRAELYN EXT 10 - ROADS (35%) USDG 1 050 000 1 207 500 -157 500 115%

BRAELYN EXT 10 - SANITATION (30%) USDG 2 000 000 849 175 1 150 825 42%

BRAELYN EXT 10 - STORMWATER (10%) USDG 300 000 0 300 000 0%

BRAELYN EXT 10 - WATER (25%) USDG 750 000 668 538 81 462 89%

TYUTYU PHASE 3 (ISUPG) 8 723 409 1 503 934 7 219 475 17%

TYUTYU PHASE 3 - ROADS (35%) USDG 2 450 000 280 797 2 169 203 11%

TYUTYU PHASE 3 - SANITATION (30%) USDG 2 100 000 1 223 137 876 863 58%

TYUTYU PHASE 3 - STORMWATER (10%) USDG 700 000 0 700 000 0%

TYUTYU PHASE 3 - WATER (25%) USDG 3 473 409 0 3 473 409 0%

WESTBANK RESTITUTION 10 000 000 0 10 000 000 0%

WESTBANK RESTITUTION - ROADS (35%) USDG 3 700 000 0 3 700 000 0%

WESTBANK RESTITUTION - SANITATION (30%) USDG 3 100 000 0 3 100 000 0%

WESTBANK RESTITUTION - STORMWATER (10%) USDG 700 000 0 700 000 0%

WESTBANK RESTITUTION - WATER (25%) USDG 2 500 000 0 2 500 000 0%

C SECTION & TRIANGULAR SITE (ISUPG) 5 500 000 0 5 500 000 0%

C SECTION & TRIANGULAR SITE- STORMWATER (10%) USDG 850 000 0 850 000 0%

C SECTION & TRIANGULAR SITE - ROADS (35%) USDG 1 725 000 0 1 725 000 0%

C SECTION AND TRIANGULAR SITE - SAN (30%) USDG 1 550 000 0 1 550 000 0%

C SECTION AND TRIANGULAR SITE - WATER (25%) USDG 1 375 000 0 1 375 000 0%

D HOSTEL (ISUPG) 6 500 000 0 6 500 000 0%

D HOSTEL  - STORMWATER (10%) USDG 250 000 0 250 000 0%

D HOSTEL - ROADS (35%) USDG 4 875 000 0 4 875 000 0%

D HOSTEL - SANITATION (30%) USDG 750 000 0 750 000 0%

D HOSTEL - WATER (25%) USDG 625 000 0 625 000 0%

0

XHWITINJA  - WATER (25%)(ISUPG) USDG 300 000 0 300 000 0%

0

REESTON PHASE 3 STAGE 2 18 000 000 0 18 000 000 0%

REESTON PHASE 3 STAGE 2 - ROADS (35%) USDG 2 450 000 0 2 450 000 0%

REESTON PHASE 3 STAGE 2 - SANITATION 30% USDG 5 050 000 0 5 050 000 0%

REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 3 000 000 0 3 000 000 0%

REESTON PHASE 3 STAGE 2 - WATER 25% USDG 7 500 000 0 7 500 000 0%

The project is delayed due to illegal land invasion by informal settlements. The matter is being addressed through engagment with 

invaders. The available budget will be adjusted in the mid term to avoid non- expenditure. 

Project is at procurement stage, bids closed , still under Bid Committees , work is expected to commence before April 2020 .

Contractor is on site, proceeding with implementation of infrastrucure services. Expenditure is expected in the third quarter of the 

financial year.

Annual contractors are on site and are proceeding with the implementation of internal engineering services. Project is progressing well.

Illegal occupation was successful at Fynbos 2, contractor is proceeding with the work. In Fynbos 1 contractor has not access as illegal 

occupants went back to illegal occupy houses. The matter of fynboss 2 need further engagment and legal advice on the wayforward. 

The site is fully invaded by shacks, but fencing will be done with the budget of this project

The department is currently busy finalising specification for appointment of the professional team, expenditure is expected in the last 

quarter of the finacial year.

The directorate is considering using Annual Contractors to fast track project implementation and to improve expenditure in the third 

quarter of the financial year. The consultant is finalising construction designs and bill of quantities that will be priced by the annual 

contractors. The commencement date for work on site is March 2020. 

Work is underway and expenditure is expected to improve in the third quarter of the financial year.

Project is still under  procurement stage, , tender closed , bid are assessment by Bid Committes expenditure is expected to commence 

in the third quarter of the financial year.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment 

exercise that should be completed by the third quarter of the financial year.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment 

exercise that should be completed by the third quarter of the financial year.
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NONDULA USDG 100 000 0 100 000 0%

0

BOXWOOD PROJECT 27 876 591 25 356 401 2 520 190 91%

BOXWOOD PROJECT - STORMWATER 10% USDG 7 076 591 5 037 128 2 039 463 71%

BOXWOOD PROJECT - ROADS 35% USDG 20 800 000 20 319 273 480 727 98%

0

MAJARANTIYENI USDG 200 000 0 200 000 0%

0

CNIP VICTIMS PROJECT: CAMBRIDGE WEST USDG 3 900 000 397 553 3 502 447 10%

The project is under  procurement stage ,tender closed , now under Bid Committees , work is expected to commence before end of this 

financial year.  

REESTON PHASE 3 STAGE 3 200 000 0 200 000 0%

REESTON PHASE 3 STAGE 3- ROADS 35% USDG 200 000 0 200 000 0%

0

MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 200 000 0 200 000 0%

A contract between BCMM and Co-orp is with the BCMM legal head.

0

PHAKAMISA SOUTH 14 123 409 9 927 525 4 195 884 70%

PHAKAMISA SOUTH - STORMWATER (10%) USDG 4 750 000 2 937 277 1 812 723 62%

PHAKAMISA SOUTH -ROADS (35%) USDG 9 373 409 6 990 248 2 383 161 75%

TOTAL - HUMAN SETTLEMENTS 252 781 590 128 114 292 124 667 298 51%

INFRASTRUCTURE SERVICES

OFFICE OF THE DIRECTOR

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 395 771 104 229 79% Procurement underway.

ELECTRICITY

BULK ELECTRICITY PROVISION 62 621 501 51 862 602 10 758 899 83%

MV SWITCHING STATION - RC=COASTAL OWN FUNDS 17 100 000 13 377 686 3 722 314 78%

Proj 2966 Buffalo Park Dr equipment  delivered March/April 2020 possible delays with delivery; Proj 2963 Sheffield Rd equipment 

COMPLETED 29/1/20, commisioning to take place Proj 2991; Proj 2939 Sheffield Rd Building - Complete; Proj 2942 132kV Protection 

additional work identified progressing well; Proj 2941 Queenspark Sub transformer delivered; Proj 2948 Load Control Gear & Relays 

installation ongoing and progress well

LV NETWORK - RC=COASTAL OWN FUNDS 9 500 000 7 877 398 1 622 602 83%

Proj 2954 Morrison Rd OH - Completed; Proj 2947 Gonubie Refurbish OH Mains additional funding sourced for completion utilizing C/O 

budget; Proj 2957 Sunnyridge/Rosemount OH all progress well; Proj 2946 Cambridge Township equipment ordered delivered as per 

program, issue and delays with Cllrs ; Proj 2989 King Edward Square -MV cable deliverd and installed, LV cable to be installed; Proj 

2996 Gompo Clinic Alternative supply - Completed; Proj 3002 Jonker Crescent Transformer installed - Completed

HV TRANSMISSION CONDUCTORS - RC=COASTAL OWN FUNDS 8 200 000 8 197 964 2 036 100% Proj 2844 Stafford to Stoneydrift - Completed

MV SUBSTATIONS - RN = INLAND OWN FUNDS 500 000 394 247 105 753 79% Proj 2962 Hutton St RMU - Completed

MV SUBSTATIONS - RW=WHOLE METRO OWN FUNDS 10 000 000 9 801 829 198 171 98% Proj 2943 SCADA progressing well for the 2019/2020 year

MV NETWORK - RN=INLAND OWN FUNDS 14 700 000 10 198 606 4 501 394 69%

Proj 2934 Zwelitsha OH Network progressing well expected completion March/April 20; Proj 2986 Qalashe Electrification progressing 

well; Proj 2990 Phakamisa cable installation ongoing meeting setup with Cllr to avoid delays; Proj 2993 BRU Sub replace RMU - 

LV NETWORK - RC=COASTAL C/O

OWN FUNDS 

C/O 985 432 970 699 14 733 99% Proj 2969 Pole Refurbishment Beach Front Poles - Complete

MV SUBSTATIONS - RW=WHOLE METRO C/O

OWN FUNDS 

C/O 437 011 251 192 185 819 57% Proj 2991 Sheffield Commissioning progressing well

MV NETWORK - RN=INLAND C/O

OWN FUNDS 

C/O 1 121 414 719 995 401 419 64% Proj 2947 Gonubie Refurbish OH Mains ongoing

HV TRANSMISSION CONDUCTORS - RC=COASTAL C/O

OWN FUNDS 

C/O 77 644 72 985 4 660 94% Proj 2844 Completed

USDG ELECTRIFICATION PROGRAMME USDG 10 000 000 8 419 804 1 580 196 84%

Proj 2933 Phakamisa Electrification Complete; Proj 2940 Zwelitsha s/board installed; Proj 2992 Infills Polar Park & Kannana ongoing 

through to year end

INEP ELECTRIF PROGR  - COUNTERFUNDING 7 000 000 4 240 245 2 759 755 61%

LV NETWORKS - RC=COASTAL USDG 4 500 000 2 790 127 1 709 873 62%

Proj 2944 Sunny South Electrification installation of meters on hold; Proj 2945 Duncan Village TRA progressing well PH 1 complete, 

awaiting completion of PH2 dwellings 

LV NETWORKS - RN=INLAND USDG 2 500 000 1 450 118 1 049 882 58% Proj 2956 Infill Installation progressing well

ELECTRIFICATION OF INFORMAL DWELLING AREAS - BCMM 18 000 000 10 820 293 7 179 707 60%

Contractor is working on site and drawdown of R1.7 mil has been submitted.

The  land transfer matter  is still not resolved  between BCMM and Amathole , however , engagements are under way. There is no 

certainity  that the issue will be resolved before end of this financial year. To avoid non expenditure the budget will be adjusted and 

allocated on other projects with contractors on site. 

The department is currently busy finalising specification for appointment of the professional team, expenditure is expected in the last 

quarter of the finacial year.

Service Provider will be appointed on contract 195 to render project management services.

Budget adjustment has been approved, currently  sorting out new works order.
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ELECTRIF - INFOR DWELLING AREAS - BCMM OWN FUNDS 2 000 000 1 076 350 923 650 54%

Electrification projects identified - Proj 2983 Fynbos Electrification PMT's complete; Proj 2980 Matshini Mdantsane Electrification  work 

progressing inline with program. Saving to be allocated to TRA's

ELECTRIF - INFOR DWELLING AREAS - BCMM (ISUPG) USDG 16 000 000 9 743 944 6 256 056 61%

New areas identified - Proj 2876 Mzamomhle Electrification 1st section completed 20/12/19 additional funding allocated for 2nd section 

equipment ordered and delivered; Proj 2981 Hlalani Cancelled; Proj 2982 Ekuphumleni; Proj 2984 Kayelitsha Mdantsane; Proj 2985 

Xhwatinja Dimbaza electrical work has commenced on all new electrification projects 

STR LIGHT & H/MASTS - BCMM AREAS OF SUPP 5 000 000 2 923 498 2 076 502 58%

LV NETWORKS - RC=COASTAL USDG 4 700 000 2 660 468 2 039 532 57%

Proj 2955 Highmast , PH 1 completed with 6 masts installed, PH 2 to masts on order; Proj 2970 Installation new street lighting BCMM 

area indentified some installations have been completed

LV NETWORKS - RN=INLAND USDG 300 000 263 030 36 970 88% Proj 2953 Lighting additional requests identified awaiting quotations from contractor

0

TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 1 050 000 981 473 68 527 93% Proj 2975 - Electronic equipment and Meter Testing equipment and Aerial Drone required for Revenue Protection - COMPLETED

BUILD ALTER - B/BAY C/CENTRE & OPER DEPO OWN FUNDS 950 000 870 936 79 064 92% Proj 2949 building work completed / Parking area 90% completed

104 621 501 80 118 850 24 502 651 77%

ROADS

CONSTRUCTION OF ROAD INFRASTRUCTURE NDPG 10 000 000 820 974 9 179 026 8% Anticipated completion June 2020

INTEGRATED CITY DEVELOPMENT GRANT ICDG 10 383 000 4 263 285 6 119 715 41% Anticipated completion June 2020

REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 11 000 000 2 972 688 8 027 312 27% Anticipated completion June 2020

ROADS PROVISION 84 000 000 59 025 469 24 974 531 70%

ROADS PROVISION - WARD 1 OWN FUNDS 3 000 000 2 974 019 25 981 99% Complete

ROADS PROVISION - WARD 10 USDG 3 000 000 3 450 000 -450 000 115% Complete

ROADS PROVISION - WARD 15 USDG 4 000 000 3 944 561 55 439 99% Complete

ROADS PROVISION - WARD 16 USDG 3 000 000 2 872 487 127 513 96% Complete

ROADS PROVISION - WARD 18 OWN FUNDS 3 500 000 3 489 178 10 822 100% Complete

ROADS PROVISION - WARD 19 OWN FUNDS 3 000 000 1 516 793 1 483 207 51% Anticipated completion May 2020

ROADS PROVISION - WARD 2 OWN FUNDS 3 000 000 2 234 502 765 498 74% Anticipated completion May 2020

ROADS PROVISION - WARD 25 OWN FUNDS 4 000 000 3 995 718 4 282 100% Complete

ROADS PROVISION - WARD 28 OWN FUNDS 3 000 000 2 996 315 3 685 100% Complete

ROADS PROVISION - WARD 29 OWN FUNDS 5 000 000 3 326 566 1 673 434 67% Anticipated completion May 2020

ROADS PROVISION - WARD 3 OWN FUNDS 3 000 000 2 995 094 4 906 100% Complete

ROADS PROVISION - WARD 31 OWN FUNDS 1 000 000 0 1 000 000 0% Designs are Complete, construction to commence in April 2020

ROADS PROVISION - WARD 32 OWN FUNDS 1 000 000 0 1 000 000 0% Designs are Complete, construction to commence in April 2020

ROADS PROVISION - WARD 34 OWN FUNDS 2 000 000 0 2 000 000 0% Anticipated completion May 2020

ROADS PROVISION - WARD 36 OWN FUNDS 3 000 000 0 3 000 000 0% Anticipated completion May 2020

ROADS PROVISION - WARD 39 OWN FUNDS 2 000 000 0 2 000 000 0% Designs are Complete, construction to commence in April 2020

ROADS PROVISION - WARD 4 OWN FUNDS 3 500 000 3 499 660 340 100% Complete

ROADS PROVISION - WARD 41 OWN FUNDS 3 000 000 903 000 2 097 000 30% Anticipated completion May 2020

ROADS PROVISION - WARD 43 OWN FUNDS 3 000 000 2 891 025 108 975 96% Complete

ROADS PROVISION - WARD 44 OWN FUNDS 3 000 000 1 872 538 1 127 462 62% Anticipated completion June 2020

ROADS PROVISION - WARD 45 OWN FUNDS 3 000 000 1 814 256 1 185 744 60% Anticipated completion June 2020

ROADS PROVISION - WARD 47 OWN FUNDS 2 000 000 1 836 070 163 930 92% Complete

ROADS PROVISION - WARD 5 OWN FUNDS 3 000 000 0 3 000 000 0% Anticipated completion May 2020

ROADS PROVISION - WARD 50 OWN FUNDS 2 000 000 289 683 1 710 317 14% Anticipated completion May 2020

ROADS PROVISION - WARD 6 OWN FUNDS 3 000 000 2 920 662 79 338 97% Complete

ROADS PROVISION - WARD 7 OWN FUNDS 3 000 000 2 977 192 22 808 99% Complete

ROADS PROVISION - WARD 9 OWN FUNDS 3 000 000 0 3 000 000 0% Anticipated completion May 2020

ROADS PROVISION - WARD 9 OWN FUNDS 3 000 000 3 000 000 0 100% Complete

ROADS WARD - 8 USDG 3 000 000 3 226 151 -226 151 108% Complete

ROADS PROVISION - WARD 1 C/O

OWN FUNDS 

C/O 357 942 0 357 942 0% To commence in April 2020

ROADS PROVISION - WARD 10 C/O

OWN FUNDS 

C/O 253 903 154 334 99 569 61% Anticipated completion May 2020

ROADS PROVISION - WARD 27 C/O

OWN FUNDS 

C/O 766 855 458 719 308 136 60% Anticipated completion May 2020

ROADS PROVISION - WARD 2 C/O

OWN FUNDS 

C/O 177 791 92 252 85 539 52% Anticipated completion May 2020

ROADS PROVISION - WARD 17, 20, 21,30 C/O

OWN FUNDS 

C/O 2 279 600 0 2 279 600 0% To commence in April 2020

ROADS PROVISION - WARD 46 C/O

OWN FUNDS 

C/O 130 435 0 130 435 0% To commence in April 2020

ROADS PROVISION - WARD 7 C/O

OWN FUNDS 

C/O 514 738 508 322 6 417 99% Complete

ROADS WARD - 8 C/O

OWN FUNDS 

C/O 3 000 000 2 999 431 569 100% Complete

ROADS PROVISION - WARD 25 C/O

OWN FUNDS 

C/O 374 209 0 374 209 0% To commence in April 2020

ROADS PROVISION - WARD 26 C/O

OWN FUNDS 

C/O 130 196 78 279 51 917 60% To commence in April 2020

ROADS PROVISION - WARD 26 C/O

OWN FUNDS 

C/O 1 970 092 0 1 970 092 0% To commence in April 2020

ROADS PROVISION - WARD 31 C/O

OWN FUNDS 

C/O 320 061 0 320 061 0% Designs are Complete, construction to commence in April 2020
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ROADS PROVISION - WARD 36 C/O

OWN FUNDS 

C/O 1 036 777 0 1 036 777 0% To commence in April 2020

ROADS PROVISION - WARD 39 C/O

OWN FUNDS 

C/O 352 016 0 352 016 0% To commence in April 2020

ROADS PROVISION - WARD 4 C/O

OWN FUNDS 

C/O 1 025 788 731 934 293 854 71% Contractor on Site, Anticipated completion May 2020

ROADS PROVISION - WARD 41 C/O

OWN FUNDS 

C/O 2 143 183 480 460 1 662 723 22% Contractor on Site, Anticipated completion May 2020

ROADS PROVISION - WARD 43 C/O

OWN FUNDS 

C/O 1 990 713 362 578 1 628 135 18% Contractor on Site, Anticipated completion May 2020

ROADS PROVISION - WARD 44 C/O

OWN FUNDS 

C/O 563 915 149 820 414 095 27% Contractor on Site, Anticipated completion May 2020

ROADS PROVISION - WARD 5 C/O

OWN FUNDS 

C/O 329 660 329 660 0 100% Complete

ROADS PROVISION - WARD 6 C/O

OWN FUNDS 

C/O 221 730 0 221 730 0% Contractor on Site, Anticipated completion May 2020

ROADS PROVISION - WARD 7 C/O

OWN FUNDS 

C/O 1 807 077 1 184 261 622 816 66% Contractor on Site, Anticipated completion May 2020

ROADS PROVISION - WARD 9 C/O

OWN FUNDS 

C/O 858 480 0 858 480 0% Contractor on Site, Anticipated completion May 2020

ROADS PROVISION - WARD 16 C/O

OWN FUNDS 

C/O 360 363 0 360 363 0% Contractor on Site, Anticipated completion May 2020

ROADS PROVISION - WARD 45 C/O

OWN FUNDS 

C/O 225 548 187 659 37 889 83% Contractor on Site, Anticipated completion May 2020

ROADS PROVISION - WARD 26 C/O

OWN FUNDS 

C/O 45 123 0 45 123 0% To commence in April 2020

ROADS PROVISION - WARD 25 AND 41 C/O

OWN FUNDS 

C/O 28 478 0 28 478 0% To commence in April 2020

ROADS PROVISION - WARD 39 C/O

OWN FUNDS 

C/O 225 783 0 225 783 0% To commence in April 2020

ROADS PROVISION - WARD 29 C/O

OWN FUNDS 

C/O 177 245 175 324 1 921 99% Complete

ROAD PROVISION C/O

OWN FUNDS 

C/O 405 695 358 790 46 905 88% Anticipated completion May 2020

RURAL ROADS 33 000 000 7 847 485 25 152 515 24%

RURAL ROADS - WARD 17 USDG 2 000 000 0 2 000 000 0% Delayed due to procurement process, construction to commence in April 2020

RURAL ROADS - WARD 24 USDG 3 000 000 0 3 000 000 0% Delayed due to procurement process, construction to commence in April 2020

RURAL ROADS - WARD 25 USDG 2 500 000 0 2 500 000 0% Delayed due to procurement process, construction to commence in April 2020

RURAL ROADS - WARD 26 USDG 2 500 000 0 2 500 000 0% Delayed due to procurement process, construction to commence in April 2020

RURAL ROADS - WARD 31 USDG 1 000 000 1 137 653 -137 653 114% Complete

RURAL ROADS - WARD 32 USDG 2 000 000 2 248 401 -248 401 112% Complete

RURAL ROADS - WARD 33 USDG 2 000 000 2 235 600 -235 600 112% Complete

RURAL ROADS - WARD 34 USDG 2 000 000 0 2 000 000 0% Delayed due to procurement process, construction to commence in April 2020

RURAL ROADS - WARD 35 USDG 2 000 000 0 2 000 000 0% Delayed due to procurement process, construction to commence in April 2020

RURAL ROADS - WARD 36 USDG 2 000 000 0 2 000 000 0% Delayed due to procurement process, construction to commence in April 2020

RURAL ROADS - WARD 38 USDG 2 000 000 0 2 000 000 0% Delayed due to procurement process, construction to commence in April 2020

RURAL ROADS - WARD 40 USDG 3 000 000 0 3 000 000 0% Delayed due to procurement process, construction to commence in April 2020

RURAL ROADS - WARD 43 USDG 3 000 000 0 3 000 000 0% Delayed due to procurement process, construction to commence in April 2020

RURAL ROADS - WARD 49 USDG 2 000 000 0 2 000 000 0% Delayed due to procurement process, construction to commence in April 2020

RURAL ROADS - WARD 50 USDG 2 000 000 2 225 830 -225 830 111% Complete

0

RURAL ROADS C/O

OWN FUNDS 

C/O 518 000 0 518 000 0% Delayed due to procurement process, construction to commence in April 2020

RURAL ROADS C/O

OWN FUNDS 

C/O 1 144 000 0 1 144 000 0% Delayed due to procurement process, construction to commence in April 2020

UPGR - MDANTSANE RDS - CLUST 3 23 961 372 16 300 606 7 660 766 68%

UPGR - MDANTSANE RDS - CLUST 3: WARD 21 USDG 11 000 000 4 612 526 6 387 474 42% Multi year project,, Phase 3 is practically complete, 99% and phase 4 is at planning stage

UPGR - MDANTSANE RDS - CLUST 3: WARD 21 OWN FUNDS 12 961 372 11 688 080 1 273 292 90% Multi year project,, Phase 3 is practically complete, 99% and phase 4 is at planning stage

UPGR OF MDANTSANE RDS - CLUST 1 36 000 000 14 832 535 21 167 465 41%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 9 000 000 5 669 941 3 330 059 63% Multi year project, Phase 3 projet progress is practically complete, currently busy with snags and phase 4 ia at planning state 

UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 10 000 000 3 602 776 6 397 224 36% Multi year project, Phase 3 projet progress is practically complete, currently busy with snags and phase 4 ia at planning state 

UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 5 000 000 2 895 014 2 104 986 58% Multi year project, Phase 3 projet progress is practically complete, currently busy with snags and phase 4 ia at planning state 

UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 7 000 000 2 272 450 4 727 550 32% Multi year project, Phase 3 projet progress is practically complete, currently busy with snags and phase 4 ia at planning state 

UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 5 000 000 392 354 4 607 646 8% Multi year project, Phase 3 projet progress is practically complete, currently busy with snags and phase 4 ia at planning state 

UPGR OF MDANTSANE RDS - CLUST 2 72 000 000 16 472 010 55 527 990 23%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 USDG 5 000 000 0 5 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 OWN FUNDS 6 000 000 0 6 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 5 000 000 0 5 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 21 000 000 0 21 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 9 000 000 0 9 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 4 000 000 183 994 3 816 006 5%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 11 000 000 5 185 693 5 814 307 47%

Multi year Project,Phase 3 is 100% complete, Phase 4 is at planning stage

Multi year project,, Phase 3 is practically complete, 99% and phase 4 is at planning stage
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UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 11 000 000 11 102 323 -102 323 101%

0

UPGR OF RDP SETTLEMENTS-CLUST 2:WARD 22 OWN FUNDS 2 000 000 0 2 000 000 0% Phase 3 completed, Phase 4 is at negotiation stage.

0

SETTLERS WAY OWN FUNDS 41 890 000 3 034 355 38 855 645 7%

0

URBAN ROADS - WARD 35 USDG 3 000 000 2 482 113 517 887 83% Contractor on Site, Anticipated completion May 2020

WARD 37-KWT ROADS USDG 6 000 000 6 884 556 -884 556 115% Complete

WARD 39-KWT ROADS USDG 3 000 000 0 3 000 000 0% Contractor on Site, Anticipated completion May 2020

WARD 43-KWT ROADS USDG 3 000 000 3 450 000 -450 000 115% Complete

362 969 770 146 637 900 216 331 870 40%

WASTEWATER

ABLUTION FACILITIES USDG 3 000 000 3 035 123 -35 123 101% Project about to be completed.

BERLIN SEWERS USDG 7 000 000 2 287 566 4 712 434 33%

Two Contractors are currently on site conducting remedial work on Phase 2. Design Review of Phase 3 completed, Phase 3 on Tender 

Documentation.

BISHO KWT & ZWELITSHA BULK REG SEWER SCH-PHASE 2 USDG 63 848 450 49 539 703 14 308 747 78% The Contractor is progressing well on site.

EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 20 000 000 2 327 334 17 672 666 12% Contractors on site, expenditure expected to pick-up in the coming months.

EAST BEACH GRAVITY SEWER UPGRADE C/O

OWN FUNDS 

C/O 8 992 424 1 342 625 7 649 799 15% Contractors on site, expenditure expected to pick-up in the coming months.

HOOD POINT MARINE OUTF SEWER & AUXILLIARY WORKS USDG 10 000 000 253 000 9 747 000 3% BoQ returned by SCM for correction before an Order can be issued to a Contractor.

MDANTSANE SANITATION USDG 500 000 160 842 339 158 32% New approach on the project adopted; project to be fully implemented in the next financial year.

MDANTSANE WASTEWATER TREATMENT WORKS OWN FUNDS 4 000 000 1 873 049 2 126 951 47% Tender approved by BEC; however, insuffiient budget to appoint Contractor.

PUMP STATIONS OWN FUNDS 2 000 000 1 104 472 895 528 55% Contractors on site.

RETICULATION OWN FUNDS 3 000 000 0 3 000 000 0% Order issued to the contractor just before Lockdown. Contractor expected on site as soon as Lockdown is lifted.

RETICULATION C/O

OWN FUNDS 

C/O 11 253 079 1 075 345 10 177 734 10% Contractors on site, there were delays in invoicing. Expenditure to pick-up in coming months.

UPGRADING OF LABORATORY OWN FUNDS 1 000 000 693 957 306 043 69% Contractor on site, project progressing well.

UPGRADING OF LABORATORY C/O

OWN FUNDS 

C/O 4 969 165 1 684 016 3 285 149 34%

Contractor on site; two out of three laboratories at practical completion. Third laboratory was started just before commencement of 

Lockdown. An ICP machine to the value of approx. R 1.5 m procured, awaiting delivery.

WASTEWATER TREATMENT WORKS OWN FUNDS 12 331 843 6 254 337 6 077 506 51% Contractors on site projects progressing well.

WASTEWATER TREATMENT WORKS C/O

OWN FUNDS 

C/O 6 203 554 2 390 896 3 812 658 39% Emergency repairs to Dimbaza WWTW, awaiting material. Waiting for an Order for Schornville Fencing.

158 098 515 74 022 266 84 076 249 47%

WATER DEPT

AMAHLEKE WATER SUPPLY 7 600 000 1 177 204 6 422 796 15%

BULK MAINS-AMAHLEKE WATER SUPPLY USDG 687 342 790 443 -103 101 115%

DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 6 912 658 386 761 6 525 897 6%

WATER BACKLOGS 22 500 000 15 181 686 7 318 314 67%

BULK MAINS-WATER BACKLOGS USDG 13 500 000 10 648 211 2 851 789 79%

DISTRIBUTION MAINS-WATER BACKLOGS USDG 9 000 000 4 533 475 4 466 525 50%

UPGRADE WATER NETWOKRS 12 400 000 5 061 230 7 338 770 41%

BULK MAINS-UPGRADE WATER NETWORKS USDG 5 000 000 596 412 4 403 588 12%

DISTRIBUTION-UPGRADE WATER NETWORKS USDG 1 000 000 489 369 510 631 49%

PUMP STATION-UPGRADE WATER NETWORKS USDG 4 000 000 2 196 499 1 803 501 55%

RESERVOIRS-UPGRADE WATER NETWOKRS USDG 2 400 000 1 778 950 621 050 74%

PIPE AND WATER METER REPLACEMENT IN MDANTSANE 6 500 000 4 502 145 1 997 855 69%

BULK-PIPE AND WATER METER REPLACEMENT IN MDANTSANE OWN FUNDS 2 982 575 2 263 365 719 210 76%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN MDANTSANEOWN FUNDS 517 425 517 425 0 100%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN MDANTSANEOWN FUNDS 2 000 000 887 110 1 112 890 44%

WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT IN MDANTSANEUSDG 1 000 000 834 245 165 756 83%

PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA 9 500 000 4 938 564 4 561 436 52%

BULK-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZAOWN FUNDS 2 900 000 1 743 698 1 156 302 60%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZAOWN FUNDS 2 600 000 2 047 331 552 669 79%

PUMP STATION-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZAOWN FUNDS 1 500 000 0 1 500 000 0%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZAOWN FUNDS 1 000 000 17 837 982 163 2%

WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZAOWN FUNDS 1 500 000 1 129 698 370 302 75%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT C/O

OWN FUNDS 

C/O 1 500 000 0 1 500 000 0%

Contractor is offsite due to the National Lock Down.

Contractor has been appointed but now it is offsite due to the National Lock Down.

Contractor is offsite due to the National Lock Down.

Contractors are offsite due to the National Lock Down.

Contractors are offsite due to the National Lock Down.

Contractors are offsite due to the National Lock Down.

Multi year project,, Phase 3 is practically complete, 99% and phase 4 is at planning stage
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YTD Expenditure 

(incl, VAT)

Variance ( Incl, 

VAT

% Expenditure (incl, 

VAT) Comments

DISTRIBUTION POINTS-PIPE AND WATER METER C/O

OWN FUNDS 

C/O 2 400 332 1 929 526 470 806 80%

BULK-PIPE AND WATER METER REPLACEMENT IN MDANTSANE C/O

OWN FUNDS 

C/O 3 063 880 492 235 2 571 646 16%

DISTRIB POINTS & WATER METER REPLACEMENT IN MDT C/O

OWN FUNDS 

C/O 358 123 230 716 127 407 64%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT C/O

OWN FUNDS 

C/O 876 657 415 951 460 706 47%

DISTRIBUTION POINTS-PIPE AND WATER METER C/O

OWN FUNDS 

C/O 3 516 357 2 754 198 762 159 78%

RESERVOIRS-PIPE AND WATER METER REPLACEMEMT C/O

OWN FUNDS 

C/O 2 185 837 1 642 639 543 198 75%

WATER TREATMENT WORKS-PIPE AND WATER METER C/O

OWN FUNDS 

C/O 573 885 395 207 178 678 69%

KWT & BISHO INFRASTRUCTURE 11 000 000 2 995 880 8 004 120 27%

BULK MAINS-KWT & Bisho Infrastructure USDG 9 218 299 2 191 559 7 026 740 24%

PUMP STATION- KWT & Bisho infrastructure USDG 510 452 0 510 452 0%

DAMS AND WEIRS-KWT & Bisho infrastructure USDG 725 600 176 825 548 775 24%

WATER TREATMENT WORKS-KWT & Bisho infrastructure USDG 545 649 627 495 -81 846 115%

PIPE AND WATER METER REPLACEMENT IN EL 5 500 000 3 761 839 1 738 161 68%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 000 000 1 881 419 118 581 94%

BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 000 000 1 880 420 119 581 94%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 1 000 000 0 1 000 000 0%

WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT IN ELOWN FUNDS 500 000 0 500 000 0%

0

FEASIBILIT- ALTERN W/SUPPLY - BULK MAINS OWN FUNDS 1 000 000 923 182 76 818 92% Project is 95% and the Service Provider is on National Lock Down

ALTERN W/SUPPLY - BULK MAINS OWN FUNDS 11 000 000 3 030 039 7 969 961 28% Waiting for the generation of orders by the SCM.

0

UMZONYANA DAM UPGRADE OWN FUNDS 12 500 000 9 115 739 3 384 261 73%

0

UMZONYANA DAM UPGRADE USDG 4 500 000 5 341 688 -841 688 119%

0

W/DEMAND MANGM - WATER CONSERV - PRV STA USDG 4 000 000 2 688 264 1 311 736 67% Contractors are offsite due to the National Lock Down.

122 475 071 66 577 932 55 897 138 54%

FLEET

CCTV OWN FUNDS 4 000 000 4 000 000 0%

BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH OWN FUNDS 12 000 000 7 716 522 4 283 478 64% Awaiting delivery of x4 Water Carts 

TOTAL - INFRASTRUCTURE SERVICES 764 664 856 375 469 241 389 195 615 49%

MUNICIPAL SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE)(R200,000 PER SECTION)OWN FUNDS 200 000 166 297 33 703 83% Orders for furniture have been made. Project almost complete. 

DEVELOPMENT OF  COMMUNITY HALLS & FACILITIES 10 331 789 3 032 292 7 299 497 29%

DEVELOPMENT OF  C/HALLS & FACILITIES OWN FUNDS 3 000 000 132 305 2 867 695 4%

No expenditure to date has occurred at Nompumelelo. A requisition has been submitted to SCM for the fencing around Nompumelelo 

Hall and pending the award of the annual Wet Works contract a requisition is ready for processing for the retaining walls. A request for 

variation order for additional works for Nompumelelo Hall has been to submitted to the Bid Adjudication Committee through the HOD 

office for approval. This document was handed to supply chain to forward to the BAC for approval. The Development of Community 

Halls - the 3 year annual tender for the appointment of a consultant has been approached, draft architectural plans and complete 

specifications and BOQ's for both Proposed Nu 3 Mdantsane and Gesini Community Halls. Awaiting quotation from the service provider 

for processing. A service provider has been appointed for the fencing and gates and the manufacturing has commenced. The amount 

R513 749,34 has been committed (note this amount was debited against the incorrect vote and journal will have to be done to correct 

this.) The Department is waiting for a transfer of R1 5000 000.00 to supplement the Nompumelelo project.

HALLS-TOOLS AND EQUIPMENT OWN FUNDS 200 000 184 510 15 490 92%

Commitment of R68043 for office furniture for halls admin offices, stoves, microwaves and fridges for Inland halls, further expenditure to 

be incurred on safe and table tops.  Once the items have been received, expenditure will be at 95%.  Further purchase of safe and table 

tops.

UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 2 500 000 941 827 1 558 173 38%

Refurbishment of Nu 10 Community Hall delayed due to waiting on the appointment of annual contractors which subsequently 4 of 5 

have been awarded. A service provider has been appointed to manufacture gates and burglar proofing. The manufacturing has already 

commenced, the amount of R 441 975,34 has been committed. Quotations for other works disciplines are being done with the 

assistance of EPMO. A requisition has been submitted to SCM for the roof work using contract 3A, waiting for a response/order. Once 

the funding has bee committed for the roof works, then only can the department appoint  other trades to carry out works. Note, this is 

still pending the award of the annual Wet Works contract.  

0

Contractors are offsite due to the National Lock Down.

Contractors are offsite due to the National Lock Down.

Contractors are offsite due to the National Lock Down.

Project is 99% complete.

Page 13 of 17



Account Description

Funding 

Source

2019/2020 Mid 

Year Adjustment 

Budget

YTD Expenditure 

(incl, VAT)

Variance ( Incl, 

VAT

% Expenditure (incl, 

VAT) Comments

2 X CONTAINER LIBRARIES OWN FUNDS 500 000 0 500 000 0%

Informal tender assessment complete, to be submitted to SCM (2 x library containers).  Requisition has been submitted (and amended) 

for laying of slab (annual contractor).

UPGR & REFURB EXIST C/HALLS & FACILITIES C/O

OWN FUNDS 

C/O 2 115 991 1 773 650 342 341 84%

Potsdam Community Hall refurbishment 100% complete, the amount of R412 883,35 expenditure has taken place.  Phakamisa 

Community Hall -  4 x contractors have been appointed and work has  commenced, the amount of R502 559,47 has been committed. 

Ndevana Hall refurbishment is 100% complete, the amount of R368 322,00 expenditure has taken place. Tyutyu Community Hall 

refurbishment is 100% complete, the amount of R551 997,81 expenditure has taken place. Robbie De Lange Hall is 100% complete, 

R270 975,00 expenditure has taken place. The department is still waiting for the transfer of R515 798,00 for continuation of Phakamisa 

Hall, additional works at Robbie Delange and additional works at TyuTyu hall.

NOMPUMELELO HALL C/O

OWN FUNDS 

C/O 2 015 798 0 2 015 798 0%

This funding has been requested to be transferred in the mid year adjustment. R515 798,00 is to be transferred to UPGR & REFURB 

EXIST C/HALLS & FACILITIES C/O vote to supplement the shortage of funds required to complete projects and R 1 500 000,00 is to 

be transferred to DEVELOPMENT OF  C/HALLS & FACILITIES to combine with the allocated funding for the completion of Construction 

of Nompumelelo Hall.

UPGRADING OF GONUBIE RESORTS 10 463 576 4 354 109 6 109 467 42%

INSTALLATION OF CCTV CAMERAS AT GONUBIE RESORT OWN FUNDS 200 000 200 000 0 100% complete

INSTALLATION OF FLOODLIGHTS AT GONUBIE RESORTS OWN FUNDS 100 000 41 475 58 525 41% invoive was submitted at SCM in February for the work done in December 2019 and is still not paid by Finance Department.

INSTALLATION OF SECURITY ALARMS IN 20 CHALETS  OWN FUNDS 200 000 161 329 38 671 81% Awaiting for last qoutation fron the service provider to finish up

PAVING AROUND CAMPING SITES AND CHALETS OWN FUNDS 200 000 195 101 4 899 98% A requisition was submitted at scm on the 20 February 2020 and the order has been generated but awaiting for approval from SCM.

PURCHASE OF FURNITURE FOR CHALETS OWN FUNDS 200 000 199 212 788 100% official order has been generated by SCM on the 05/03/2020 and subitted to the service provider on the 06/03/2020, awaiting delivery.

REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS OWN FUNDS 200 000 166 635 33 365 83% Awaiting invoice from the supplier for the work done in December

REVAMPING OF JUMPING CASTLE AT RESORTS OWN FUNDS 100 000 28 500 71 500 29% Specification is to be amended and re submitted for jumping castle for Nahoon Caravan Park

PURCHASE OF OFFICE FURNITURE AND EQUIPMENT OWN FUNDS 200 000 85 055 114 945 43% An invoices from the supplier has been submitted to SCM on the 04/03/2020 for payment.

PAVING AROUND CAMPING SITES AND CHALETS C/O

OWN FUNDS 

C/O 200 000 199 880 120 100% Awaiting qoutation from the annual contractor

REVAMPING OF JUMPING CASTLE AT RESORTS C/O

OWN FUNDS 

C/O 200 000 199 000 1 000 100% completed

PURCHASE OF FURNITURE FOR CHALETS C/O

OWN FUNDS 

C/O 59 992 22 434 37 558 37% awaiting delivery and invoice from the supplier

PURCHASE OF OFFICE FURNITURE AND EQUIPMENT C/O

OWN FUNDS 

C/O 480 200 301 646 178 554 63% A tender was evaluated and cancelled due to non responsive on submissions. It is going to be re advertiswed on the 11/03/2020

INSTALLATION OF SECURITY ALARMS IN 20 CHALETS  C/O

OWN FUNDS 

C/O 742 818 81 608 661 210 11% report has been submitted to transfer funding to the refurbishment of ablutions. R 600 000

DEMOLISHING AND CONSTRUCTION OF OFFICE AND GUARD HOUSE AT GONUBIE RESORTS C/O

OWN FUNDS 

C/O 1 313 660 566 366 747 294 43% specification had to be amended and is going to be submitted before the end of March 2020

BUILDING OF SWIMMING POOLS AT GONUBIE RESORTS C/O

OWN FUNDS 

C/O 450 000 0 450 000 0% Meeting has been sat with the contractor, awaiting qoutation

DEMOLISHING AND CONSTRUCTION OF DINNING HALL AT GONUBIE RESORTS C/O

OWN FUNDS 

C/O 1 468 974 1 231 878 237 096 84%

specification had to be amended and is going to be submitted before the end of March 2020. A report has been submitted to move R 

117 513 to the refurbishment of ablutions

INSTALLATION OF CCTV CAMERAS AT GONUBIE RESORT C/O

OWN FUNDS 

C/O 13 512 13 512 0 100% completed

REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS C/O

OWN FUNDS 

C/O 7 775 0 7 775 0%

an invoice has been submitted on the last week of February to SCM for the work done in December 2020 and awaiting payment from 

Finance.

CONSTRUCTION OF OFFICE AND GUARD HOUSE NAHOON CARAVAN PARK C/O

OWN FUNDS 

C/O 478 682 4 140 474 542 1% specification had to be amended and is going to be submitted before the end of March 2020

PAVING AROUND CAMPING SITES AT NAHOON CARAVAN PARK C/O

OWN FUNDS 

C/O 750 000 607 492 142 508 81% an official order has been generated by SCM and awaiting approval.

CONSTRUCTION OF CHALETS AT NAHOON CARAVAN PARK C/O

OWN FUNDS 

C/O 400 000 0 400 000 0% Report has been submitted to transfer funding  to the refurbishment of ablutions

DEMOLISHING AND CONSTRUCTION OF OFFICE AND GUARD HOUSE AT NAHOON CARAVAN PARK C/O

OWN FUNDS 

C/O 1 997 963 48 846 1 949 117 2% an official order has been generated by SCM and awaiting approval.

CONSTRUCTION OF BRAAI STANDS AT NAHOON CARAVAN PARK C/O

OWN FUNDS 

C/O 500 000 0 500 000 0% meeting has been sat with the contractors, awaiting qoutations

UPGRADING OF NAHOON CARAVAN PARK 250 000 0 250 000 0%

PAVING AROUND CAMPING SITES AT NAHOON CARAVAN PARK OWN FUNDS 100 000 0 100 000 0% an official orderv has been generated by SCM and awaiting approval.

PURCHASE OF COIN OPERATING WASHING MACHINES AND TUMBLE DRYERS AT NAHOON CARAVAN PARKOWN FUNDS 50 000 0 50 000 0% a new requisition has been submitted to SCM for the procument of new tumble drier.

CONSTRUCTION OF BRAAI STANDS AT NAHOON CARAVAN PARKOWN FUNDS 100 000 0 100 000 0% busy with the specification to construct them via informal tender because the annual contractors are not yet awarded.

TOTAL OF HALLS,LIBRARIES AND RESORTS 21 045 365 7 386 400 13 658 965 35%

DEVELOPMENT OF SPORTSFIELDS 10 453 611 10 308 396 145 215 99%

DEVELOPMENT, UPGRADE AND REFURBISHMENT OF SPORTS FIELDS AND STADIUMSOWN FUNDS 10 000 000 9 885 782 114 218 99%

Pakhisma Sportsfield: Earthworks and planting of grass was completed in December 2019.  Jan Smuts: electrficication work was 

completed in February 2020. Orders received for Bunkershill for fencing on 25 February 2020,

PLANT - SPORTS OWN FUNDS 200 000 197 350 2 650 99% Tractor bush cutter was delivered on 30 September 2019 and project is completed.

UPGRADING - MAIN GRAND STAND AT SISA DUKASHE STADIUM C/O

OWN FUNDS 

C/O 253 611 225 264 28 347 89% Installation of grand stand chairs at Sisa Dukashe was completed in January 2020.

SPORTS EQUIPMENT OWN FUNDS 1 000 000 0 1 000 000 0%
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Funding 

Source

2019/2020 Mid 

Year Adjustment 

Budget

YTD Expenditure 

(incl, VAT)

Variance ( Incl, 

VAT

% Expenditure (incl, 
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UPGRADING OF ZOO 4 776 209 2 122 627 2 653 582 44%

UPGRADING OF ZOO OWN FUNDS 1 500 000 272 461 1 227 539 18%

Work completed on chimpanzee fence, requisitions submitted for Plumbing, electrical and weldind work at Jaguar enclosure bill of 

quantities have been finalised to be resubmitted to SCM

PLANT - ZOO OWN FUNDS 500 000 171 722 328 278 34% Requisition submitted for Data Projectorand screen 16/01/2020. awaiting procurement of Trailer and quad bike 

PRIMATE NIGHT ROOM C/O

OWN FUNDS 

C/O 130 399 80 346 50 052 62% Contractor on site Project 75% complete

NEW REPTILE ENCLOSURE C/O

OWN FUNDS 

C/O 150 000 92 540 57 460 62% Contractor on site Project 80% complete

ZOO BOUNDRY WALL C/O

OWN FUNDS 

C/O 1 190 560 892 194 298 366 75% Contractor on site Project 80% complete

UPGRADING OF REPTILE ENCLOSURE C/O

OWN FUNDS 

C/O 400 000 246 611 153 389 62% Contractor on site Project 80% complete

UPGRADING OF PREDATOR ENCLOSURE C/O

OWN FUNDS 

C/O 661 859 333 673 328 186 50%  Bill of quantities have been finalised to be resubmitted to SCM

REFURBUSHMENT OF ENCLOSURE FEATURES

OWN FUNDS 

C/O 243 391 33 079 210 313 14% Project manager have been appointed for various enclosure upgrades are still continuing with the project managemtent.

0

SECURITY SYSTEMS OWN FUNDS 12 884 987 12 204 782 680 205 95%

REFURBISMENT OF AQUARIUM 600 000 327 165 272 835 55%

REFURBISMENT OF AQUARIUM OWN FUNDS 400 000 171 742 228 258 43% Painting of exterior building complete in January 2020. RFQ for penguin pool submitted for advert.

PLANT - AQUARIUM OWN FUNDS 200 000 155 423 44 577 78%

Requisitions submitted to supply chain management and waiting for order numbers.  Cashier till delivered. No further order numbers 

made available during February 2020

REFURBISMENT OF NATURE RESERVE(BOARDWALKS) 1 215 723 245 213 970 510 20%

REFURBISMENT OF NATURE RESERVE(BOARDWALKS) OWN FUNDS 350 000 182 346 167 654 52% Contrctor to do rectification at Nhoon point before the project complete

PLANT - NATURE RESERVE OWN FUNDS 200 000 62 866 137 134 31% Further requisitions submitted to supply chain waiting for order numbers.  No order numbers received during February 2020

REFURBISH -FENCE AT NAHOON  POINT C/O

OWN FUNDS 

C/O 200 000 0 200 000 0% RFQ resubmitted for advert as at 29 February 2020

REFURB - EDUCAT CENTER AT NAHOON ESTUARY C/O

OWN FUNDS 

C/O 160 295 0 160 295 0% RFQ resubmitted for advert as at 29 February 2020

ENTRANCE FEATURE AT NAHOON POINT C/O

OWN FUNDS 

C/O 200 000 0 200 000 0% RFQ resubmitted for advert as at 29 February 2020

UPGRADING OF EE CENTRE NAHOON POINT C/O

OWN FUNDS 

C/O 105 428 0 105 428 0% RFQ will be submitted to SCM for signage in March 

0

BEACHES 800 000 577 291 222 709 72%

BEACHES OWN FUNDS 600 000 562 194 37 806 94%

Refurbishment of Nahoon Beach Main Ablution completed by 15 February and invoice submitted to SCM for payment. Contractor is on 

site for partitioning of Orient complex main office(90% Complete).

PLANT - BEACHES OWN FUNDS 200 000 15 097 184 903 8% Ride on mower delivered on the 27 February 2020.

SWIMMING POOLS 23 082 379 4 227 270 18 855 109 18%

SWIMMING POOLS OWN FUNDS 400 000 143 000 257 000 36%  Informal tender  for Joan Harrison fencing has been submitted to SCM for advert  on the 19 February 2020.

PLANT - SWIMMING POOL OWN FUNDS 200 000 199 524 476 100% supply and install electrical access control at Joan Harrison swimming pool, completed in August 2019

0

REDEVEL- MDANTSANE SPORT PRECINT NU2 S/POOL OWN FUNDS 11 510 000 10 881 11 499 119 0%

earthworks completed on 29 august 2019. Previous tender was cancelled. Re advertisement of tender will done in  March 2020. Annual 

contractor for sewer and bulk water for inside the pool will commence in 09 March 2020.

REDEVELOPMENT- MDANTSANE SPORT PRECINT NU2 S/POOL C/O

OWN FUNDS 

C/O 9 618 417 3 465 920 6 152 497 36%

earthworks completed on 29 august 2019. Previous tender was cancelled. Re advertisement of tender will done in  March 2020. Annual 

contractor for sewer and bulk water for inside the pool will commence in 09 March 2020.

REFUBISHMENT OF KING WILLIAMS TOWN SWIMMING POOL C/O

OWN FUNDS 

C/O 216 000 168 926 47 074 78% Opening of King Williams Town gate - Project completed. Invoice has been submitted for payment.

REFURBISHMENT OF ZWELITSHA SWIMMING POOL C/O

OWN FUNDS 

C/O 158 520 158 520 0 100% Refurbishment of supervisor office Zwelitsha - Project completed. Invoice has been submitted for payment.

UPGRADE OF ENTRANCE

OWN FUNDS 

C/O 250 000 80 500 169 500 32% Entrance for Zwelitsha and Parkside Swimming pool has been completed in November 2019.  Invoice has been submitted for payment. 

JOHN HARRISON SWIMMING POOLS C/O

OWN FUNDS 

C/O 392 295 0 392 295 0%

PLANT AND EQUIPMENT -JOHN HARRISON SWIMMING POOL C/O

OWN FUNDS 

C/O 337 147 0 337 147 0%

0

TOTAL OF RECREATION AND SPORTS FACILITIES 54 812 909 30 012 743 24 800 166 55%

NURSERY JAMES PEARS PARKS OWN FUNDS 500 000 334 883 165 117 67% Refurbishment of glass house has been done and balance to be utilised for the shade house

UPGRADING OF DEPOTS 400 000 293 234 106 766 73%

NU 6 MDANTSANE DEPOT OWN FUNDS 100 000 70 205 29 795 70% Upgrading of buildings have been completed. The remainder we've utelised to procure brush cutters

BERLIN DEPOT OWN FUNDS 200 000 132 750 67 250 66% Funds to be utilised to top up the development of changerooms in Mdantsane. Funds depleted 

ZWELITSHA BLOCKYARD DEPOT OWN FUNDS 100 000 90 279 9 721 90% Brickpaving work has been completed for the Zwelitsha Depot.

GRASS CUTTING EQUIPMENT OWN FUNDS 400 000 145 549 254 451 36% Informal tender for ride on mower was advertised and at evaluation stage
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GRASS CUTTING EQUIPMENT C/O

OWN FUNDS 

C/O 149 255 124 031 25 224 83% Balance to be utilised to purchase 2 trimmers

UPGRADING OF CEMETRIES 7 450 582 4 433 142 3 017 440 60%

COAST CEMETRIE (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 100 000 87 985 12 015 88% Trailer purchased and repairs to entrance gate. Balance will be used to upgrade the crematorium

COAST CEMETRIES (CAMBRIDGE CREMATORIUM) OWN FUNDS 100 000 92 010 7 990 92% 3 Brushcutters have been received, balance will be used to upgrade the crematorium chapel 

COASTAL CEMETRIES (BUFFALO FLATS) OWN FUNDS 100 000 87 009 12 991 87% Lockers, burglar gates and plumbing works carried out. 

COASTAL CEMETRIES (EAST CEMETERY) OWN FUNDS 100 000 94 340 5 660 94%

3 Brushcutters have been received, and order for fencing.  balance will be transferred to Cambridge Crematorium 2 for emmissions 

testing

COASTAL CEMETRIES (HAVEN HILLS) OWN FUNDS 100 000 99 364 636 99% Haven hills upgrades completed 

DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 1 927 820 85 108 1 842 712 4% Funding will be utilised for security CCTV installations at various cemetery depots.

DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 100 000 62 982 37 018 63% requisition has been submitted to SCM for upgrading of buildings

DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 100 000 99 685 315 100% Project complete

INLAND CEMETRIES (BHISHO) OWN FUNDS 100 000 87 800 12 200 88% Upgrading has been done of Bhisho Cemetery buildings

INLAND CEMETRIES (BREIDBACHT) OWN FUNDS 100 000 87 130 12 870 87% Upgrading of buildlings  at Breidbach.  Painting of Caretakers house completed. 

INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 100 000 0 100 000 0% Commitment has been made for upgrade the building at Steve Biko

INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 500 000 179 205 320 795 36%

3 bushcutters and 2 trailers purchased.  Funds to be utilised for the extension of Phakamisa Cemetery and request for approval has 

already been sent to Spacial Planning and Development

INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 500 000 338 241 161 759 68%

3 Brushcutter have been received, balance will be utilised for finalisation of the new extension by levelling of ground using Annual 

Contract 300.  

MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200 000 59 090 140 910 30% 3 Brushcutters were purchased and order have been generated for the upgrading of the Fort Jackson cemetery

MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 3 122 762 2 827 544 295 218 91%

Upgrading of roads at Mtsotso for 2 772 6196 using contract CE300 completed.  Electrical repairs done.  Balance for  to be utilised for 

plumbing repairs

PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 200 000 145 648 54 352 73% Requisitions for purchasing of various equipment and plant have been submitted to SCM

UPGRADING OF COMMUNITY PARKS 3 750 276 2 087 745 1 662 531 56%

UPGR & DEVEL COMM PARKS - SOUTH DISTRICT OWN FUNDS 200 000 160 943 39 057 80% balance of 68000 to be used to repair playground equipment

UPGR & DEVEL COMM PARKS - WEST DISTRICT OWN FUNDS 200 000 192 070 7 930 96% project completed

UPGRADE & DEV COMM PARKS -EAST DISTRICT OWN FUNDS 200 000 199 280 720 100% project completed

UPGRADE & DEV COMM PARKS - NORTH DISTRICT OWN FUNDS 200 000 168 920 31 080 84% project completed

UPGRADE AND DEVEL OF COMM PARKS -KWT 1 OWN FUNDS 200 000 198 000 2 000 99% Awaiting generation of an order for Outdoor Gyms

UPGRADE AND DEVEL OF COMM PARKS -KWT 2 OWN FUNDS 100 000 0 100 000 0% Funding to be utilised as a top up for outdoor gym which has been awarded for Breidbach. 

UPGRADE AND DEVEL OF COMM PARKS -KWT 3 OWN FUNDS 100 000 0 100 000 0% Funding to be utilised as a top up for outdoor gym which has been awarded for Dimbaza.

UPGRADE AND DEVEL COMM PARKS - MDANTSANE 1 OWN FUNDS 200 000 0 200 000 0% Informal tender for procurement of ride on mower has been submitted to SCM 

UPGR & DEVEL COMM PARKS - SOUTH DISTRICT C/O

OWN FUNDS 

C/O 286 220 257 100 29 120 90% funds transferred

UPGRADE & DEV COMM PARKS -EAST DISTRICT C/O

OWN FUNDS 

C/O 600 905 259 647 341 258 43% Funds transfer  to cemeteries mid year adjustment budget

UPGRADE AND DEVEL OF COMM PARKS -KWT C/O 

OWN FUNDS 

C/O 400 000 198 000 202 000 50% Orders created for outdoor gyms processed..

UPGRADE AND DEVEL COMM PARKS - MDANTSANE C/O

OWN FUNDS 

C/O 300 000 290 635 9 365 97% 3 brushcutters have been received

UPGRADE AND DEVEL OF COMM PARKS -KWT 2 C/O

OWN FUNDS 

C/O 300 000 0 300 000 0% New order has been generated but the GM SCM is still to be authorised for Breidbach,. 

UPGRADE AND DEVEL OF COMM PARKS -KWT 3 C/O

OWN FUNDS 

C/O 300 000 0 300 000 0% New order has been generated but the GM SCM is to still to be  authorised for Dimbaza.

UPGRADE AND DEVEL COMM PARKS - BERLIN C/O

OWN FUNDS 

C/O 163 150 163 150 0 100% Funds transfer  to cemeteries mid year adjustment budget

PLANT AND EQUIPMENT (VEGETATION CONTROL) OWN FUNDS 200 000 196 978 3 022 98% Balance to be utilised for purchasing of equipment

TOTAL OF PARKS AND CEMETERIES 12 850 113 7 615 562 5 234 551 59%

BCM FLEET - SOLID WASTE FLEET AND PLANT OWN FUNDS 39 000 000 10 501 032 28 498 968 27%

Prioritisation of Fleet for 2019/20 completed and submitted to Infrastructure (Fleet and Workhop) for processing. Project progressing 

well

INSTALLAT OF LINERS ON CELL 3 AND CELL 4 C/O

OWN FUNDS 

C/O 1 648 511 0 1 648 511 0% Contractor is on site and there are invoices that have been processed and they will reflect in March 2020 reporting.

CONSTRUCTION AND REHABILITATION OF WASTE C/O

OWN FUNDS 

C/O 2 206 228 0 2 206 228 0% Contractor is on site and there are invoices that have been processed and they will reflect in March 2020 reporting.

GALVANISED STREET LITTER BINS (CBDS) C/O

OWN FUNDS 

C/O 5 000 000 1 464 536 3 535 464 29%

Project started in December 2019, installation started in December progress to date 300 bins has been installed in Coastal,Inland and 

Midland. Awaiting for deliveries in March 2020

METAL SKIPS C/O

OWN FUNDS 

C/O 5 000 000 0 5 000 000 0% The tender has been awarded by the BAC. Implementation of the project will start from March 2020.

TRANSFER STATION 17 398 696 29 970 17 368 726 0%

CHIPPING MACHINE OWN FUNDS 100 000 0 100 000 0%

INPECTION CAMERA OWN FUNDS 100 000 29 970 70 030 30%

STORAGE CONTAINERS OWN FUNDS 288 696 0 288 696 0%

WEIGHING SCALES OWN FUNDS 100 000 0 100 000 0%

COMPUTERS AND PRINTERS OWN FUNDS 10 000 0 10 000 0%

FENCING OF TRANSFER STATION (PALISADE FENCE) OWN FUNDS 1 500 000 0 1 500 000 0%

Funding will be utilsed for the remaining works at Roundhill Landfill Site.  Designs for the offloading ramps have been completed, annual 

contractors will be sourced for construction of the ramps. RQF for movable offices submitted on the 14 December to SCM.
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Account Description

Funding 

Source

2019/2020 Mid 

Year Adjustment 

Budget

YTD Expenditure 

(incl, VAT)

Variance ( Incl, 

VAT

% Expenditure (incl, 

VAT) Comments
GUARD HOUSE ABLUTION FACILIT & OFFICES OWN FUNDS 300 000 0 300 000 0%

INSTALLAT OF LINERS ON CELL 3 AND CELL 4 OWN FUNDS 15 000 000 0 15 000 000 0%

67 690 000 41 528 348 26 161 652 61%

CONSTRUCTION OF LEACHATE TREATMENT PLANT USDG 16 200 000 701 783 15 498 217 4%

BEDDING PIPES USDG 3 200 000 4 100 000 -900 000 128%

CONSTR OF MATERIAL RECOVERY FAC (MRF) USDG 18 800 000 17 715 525 1 084 475 94%

EARHWORKS (ROADS & SUGRADE) USDG 4 500 000 0 4 500 000 0%

EATHWORKS (PIPE TRENCHES) USDG 3 600 000 0 3 600 000 0%

GABIONS AND PITCHING USDG 3 600 000 1 056 039 2 543 961 29%

GEOSYTHETIC CLAY LINER (GCL) USDG 5 900 000 3 200 000 2 700 000 54%

INSTALLATION OF GEOMEBRANE LINER USDG 4 100 000 0 4 100 000 0%

MEDIUM PRESSURE PIPES USDG 3 600 000 10 040 000 -6 440 000 279%

STORM WATER DRAINADGE USDG 4 100 000 4 715 000 -615 000 115%

INSTALLATION OF CAMERAS USDG 90 000 0 90 000 0%

TOTAL OF SOLID WASTE AND LANDFILLS 137 943 435 53 523 886 84 419 549 39%

TOTAL - MUNICIPAL SERVICES 226 851 822 98 704 888 128 146 934 44%

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 10 000 000 1 334 281 8 665 719 13%

This vote is in respect of Insurance Asset Replacements following an insured loss. Assets are only replaced as and when they are 

damaged beyond repairs or stolen. The expenditure will only be incurred once a claim has been submitted and approved by insurers 

and has then gone through the Supply Chain Management procurement process. Budget spending cannot be predicted as it is 

dependent on claims being lodged and approved

0

TOTAL BCMM CAPEX 1 868 028 249 887 080 200 980 948 049 47%

BCMDA PROJECTS

EAST LONDON BEACHFRONT AND WATERWORLD OWN FUNDS 30 500 000 0 30 500 000 0%

Appointment of Contractors for both sites was effected in December 2019. Legal compliances, i.e. permits from Department of Labour 

is currently in process to be received by end of February, after which site establishment will start. 

OFFICE FURN & EQUIPMENT (BCMDA) 2 282 000 392 516 1 889 484 17%

CAP:NON-INFR:NEW:INT ASSETS:COMP S/WARE BCMDA 922 000 392 516 529 484 43%

PPE COST FURN & OFF FU COST ACQUISITION BCMDA 1 150 000 0 1 150 000 0%

PPE COST COMP EQUIP FU COST ACQUISITION BCMDA 210 000 0 210 000 0%

TOTAL - BCMDA 32 782 000 392 516 32 389 484 1%

TOTAL CONSOLIDATED CAPITAL PROJECTS 1 900 810 249 887 472 716 1 013 337 533 47%

Funding will be utilsed for the remaining works at Roundhill Landfill Site.  Designs for the offloading ramps have been completed, annual 

contractors will be sourced for construction of the ramps. RQF for movable offices submitted on the 14 December to SCM.

Funding will be utilsed for the remaining works at Roundhill Landfill Site.  Designs for the offloading ramps have been completed, annual 

contractors will be sourced for construction of the ramps. RQF for movable offices submitted on the 14 December to SCM.
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