TR1.2/CC7

Number of
pedestrian
bridges
constructed

Bridge
Design and
Implementa
tion

3 (Wards
16,14,8)

Design
completed
(Wards 14 & 8)

Design completed
(Ward 14:
Sithembiso SSS and
Ward 8: NU11b /
NU12 Link

Detailed
Design Report

N/A

N/A

TR1.21 Length of Non | Constructi | 9.032 km 5km 3.5km (1.5 | 6.671 km - Invoice Uncompleted work in Q4 of N/A
Motorised on of (Wards 22, km) (1.13 km Qumza) 2018/19 at Zwelitsha, Billie
Transport Sidewalks | 33, 37, 39, Road and llitha only
paths built 44, 45) completed in Q1 of 2019/20.

(km) Further, in Qumza Highway
contractor had a high workrate
as he also employed SMMEs.

TR3.11 Number of Municipal 1345 1270 1030 1080 Monthly trip Bus downtime due to N/A
weekday Bus (350) (354) summary sheet | breakdowns was less -
scheduled Service (January to than anticipated
municipal bus March 2020) resulting in more bus
passenger trips
trips




TR7.1/CC11 | Number of Constructi | 69 60 speed 40 34 Internal Suspension of the works | Contractor to increase
speed humps on of traffic | (Wards: humps (15) (2) Practical due to the COVID-19 lock | his work rate in Q4 to
constructed calming 3,5,6,7,9,10,1 Completion down from the 26 Match | ensure that the annual

measures 2,14,15,16,18 certificate 2020 resulted in the target is met
,19,20,22,23, accumulated target of 40
28,30,32,33,3 not to be met
7,42,44,45,46
48)

TR1.1/CC15 | Number of Upgrading | 1 (Market 1 (Market 1 (Market 0 Progress There were delays with Contractor has to revise
public of KWT Square Bus | square Taxi | square Taxi Report steel manufacture for the programme so that -
transport Public Rank) Rank) Rank) roofs. However, ablution | all works are completed
facilities Transport facilities are complete, by end of June 2020
rehabilitated Facilities Hawker facility is at 80%.

Loading area awaiting
shelters.

TR1.1/CC14 | Number of Taxi | Taxi 5 Taxi 2 Taxi N/A N/A N/A N/A N/A
Embayments Embaymen | Embayment | Embayment O
constructed ts S constructed

constructed | (Ward 43)
(ward
3,24,39)

CC16 Length of Qumza 0.78km Sub- | 1.78 Km Base course Surfacing Progress The contractor’s N/A
surfaced roads | Highway base completed (1km) | completed 2.48km Report performance exceeded
upgraded (km) (0.74km) the planned target

HS2.22(a)

Average
Number of
days taken to
process
building plan
applications
for approval
(<500m2)

Building
Plan
approval

28 Days

25 Days

26 Days

134.28 Days

Excel
Spreadsheet
(Database
printout not
available as
building plans
system is
faulty)

The circulations took
longer than anticipated

Follow ups to be done
with the relevant
departments that hold
up the circulations




HS2.22(b)

STC1

Average
Number of
days taken to
process
building plan
applications
for approval
(>500m2)

Number of land
parcels
acquired by
Council for
Mixed Use
Integration
Zone and
Densification
(public and
privately
owned).

Building
Plan
approval

31 Days

55 Day’s

4 Land
parcels
acquired

56 days

Appointment of
Conveyancer

364.33 Days

Conveyancer
appointed

Excel
Spreadsheet
(Database
printout not
available as
building plans
system is
faulty)

Appointment
letter

The circulations took
longer than anticipated

Follow ups to be done
with the relevant
departments that hold
up the circulations

STC10

Number of
Completed
Spatial
Development
Frameworks
(SDF)

SDF
Review

Draft report
for Phase 4
of SDF
Review

1 SDF
review
document
completed

Councillors'
Workshop

Councillor’s
Workshop held

Agenda and
attendance
register

N/A




STC9

Number of
BCMM owned
buildings
upgraded

Development
of Updated
Municipal
Property Asset
Register

Land audit

Outstanding performance

New
indicator

14 (Ward
1,19,20,29,43
AT)

Draft land
audit report

Verification of
Land parcels

4 (1. Braelyn Traffic
Department ,
upgrading of
commanders office
2. Pefferville flats
plumbing repairs ,
3. Duncan village B-
Hostel block 25 - 30
plumbing repairs ,
4. Duncan village B-
Hostel block 31-36)

Appointment of
service provider to
undertake Land
audit

Internal
practical
completion
certificate and
invoices

Letter of
appointment

N/A

N/A

N/A

N/A

Performance significantly above expectations

Fully effective performance

Performance not fully satisfactory

Unsatisfactory performance




Not Applicable /On hold/Not reporting for this quarter

N/A

Not Applicable




