TR7.1/CC11 | Number of Constructi | 69 50 speed 50 (10) speed | 46 Speed Internal Suspension of the works | The works will be completed
speed humps | on of traffic | (Wards: humps humps humps Practical due to the Covid 19 lock |in the next financial year.
constructed calming 3,5,6,7,9,10,12 Completion | down from the 26 March

measures ,14,15,16,18,1 Certificate 2020 resulted in the
9,20,22,23,28, accumulated target of 50
30,32,33,37,42 not be met
,44,45,46,48)

TR1.1/CC15 | Number of Upgrading | 1 (Market 1 (Market 1 (Market 0 Progress The contractor stopped | The contractor to submit a
public of KWT Square Bus square Taxi | square Taxi (Construction | report the work on the 27 revised program so that all
transport Public Rank) Rank) Rank) of additional March 2020 due to the works be completed not later
facilities Transport loading bays lockdown. Contractor than end September 2020
rehabilitated Facilities started on the returned to site in May

10 June 2020 2020 after the

and Hawker announcement by the
Facility president that civil
structure at engineering works could
65%.) start from 15t May 2020

TR1.1/CC14 | Number of Taxi 5 Taxi 2 Taxi 2 Taxi 0 Works Due to the lockdown, the | The service provider will
Taxi Embaymen | Embayments | Embayment | Embayment order works order was only complete the works not later
Embayments |ts constructed constructed | constructed issued in May 2020 than the end of September
constructed (ward (Ward 43) (Ward 43) resulting in the 2020.

3,24,39) contractor not being
able to start with the
works. Could only
complete the




preparatory work for
getting to site, (ordering
of material and other
administrative work).

for the procurement of
an Electronic Building
Plans Processing
System that would be
able to separate building
plan applications for
properties that are <500
m2 and >500 m2.

HS2.22(a) Average Building 28 Days 25 Days 25 Days Not Achieved | N/A The entire process of Implementation of the
Number of Plan the approval of building | institutional Covid-19
days taken to | approval plans was disrupted due | workplan to facilitate
process to Covid-19 lockdown processing of Building
building plan regulations and positive | Plans. Development of a
applications cases identified within workplan to mitigate the
for approval the institution. There dependency issues on other
(<500m2) was also lack of funding | institutional departments.
for the procurement of Further Engagements to be
an Electronic Building done with GIS department to
Plans Processing source funding for the
System that would be procurement of the Building
able to separate building | Plans Processing System
plan applications for during 2020/2021 financial
properties that are <500 | year that will be able to
m2 and >500 m2. separate building plan
applications for properties
that are <500 m2 and >500
m2.
HS2.22(b) Average Building 31 Days 55 Days 55 days Not Achieved | N/A The entire process of Implementation of the
Number of Plan the approval of building | institutional Covid-19
days taken to | approval plans was disrupted due | workplan to facilitate
process to Covid-19 lockdown processing of Building
building plan regulations and positive | Plans. Development of a
applications cases identified within workplan to mitigate the
for approval the institution. There dependency issues on other
(>500m2) was also lack of funding | institutional departments.

Further Engagements to be
done with GIS department to
source funding for the
procurement of the Building
Plans Processing System
during 2020/2021 financial
year that will be able to
separate building plan
applications for properties




that are <500 m2 and >500

m2.

STC1 Number of 1 4 Land 4 Land parcels |3 3 (Title Erf 9848 After the matter was
land parcels parcels acquired Deeds in Mdantsane Unit 3 rejected by the
acquired by acquired the name of registered in the Registrar, the
Council for the name of Peoples Conveyancer attended
Mixed Use Municipality Project Trust. to the notes raised and
Integration in respect BCMM and the the matter has since
Zone and of 1. Erf Trust entered into been relodged.
Densification 9965 a sale on the 6 Awaiting registration.
(public and Mdantsane June 20109.
privately Unit 3 Conveyancer was
owned). registered appointed. The

on the 3 rates clearance
September was issued on the
2019, 21 October 2019.
2. Erf 9967 The matter was
Mdantsane lodged during the
Unit 3 course of
registered December  2019.
on the 3 The Conveyancer
September attended to the
2019 and Registrar’'s notes
3. Erf 63589 as to why the
East matter could not
London be registered. The
registered matter has since
on the 19 been relodged and
November awaiting

2019.) registration.

STC10 Number of SDF Draft report 1 Draft 1 Draft 1 Draft Copy of the | N/A N/A -
Completed Review for Phase 4 of | Reviewed Reviewed SDF Reviewed SDF Draft
Spatial SDF Review SDF document document Reviewed
Development docur;"letn;tj cobmp!;etteéj tand cobmp!tette(;jtand S_DF rgpbort

complete submitted to submitted to signed by
'(:Srgn;)eworks and SPD Portfolio | SPD Portfolio | HOD |
submitted to | Committee Committee submitted to
SPD Portfolio SPD
Committee Portfolio
Committee




STC9 Number of 14 12 12 (3) 3 Internal | N/A N/A -
BCMM owned completion
buildings certificates
upgraded and
invoices

Development
of Updated
Municipal
Property
Asset
Register

Land audit

Outstanding performance

New
indicator

Draft land
audit report

Draft land audit
report

Land Audit
progress
report

Copy of
Land Audit
progress
report

N/A

N/A

Performance significantly above expectations

Fully effective performance

Performance not fully satisfactory

Unsatisfactory performance

Not Applicable /On hold/Not reporting for this quarter

Not Applicable







