2019/20 APPROVED CAPITAL PROJECTS

CAPITAL EXPENDITURE REPORT AS AT 30 JUNE 2020

2019/2020 Third

Adjustment YTD Expenditure (incl, % Expenditure (incl,
Account Description Funding Source Budget VAT) Variance ( Incl, VAT VAT) Comments
EXECUTIVE SUPPORT SERVICES
Order has been created for procurement via ICT department for one laptop for Public Participation Practitioner and 3 laptops
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 299 241 200 759 60% |for Communications staff.
OFFICE FURN AND EQUIPMENT (DIRECTORATE) C/O OWN FUNDS C/O 3000 000 2 438 594 561 406 81% |No expenditure was incurred due to lockdown.
TOTAL - EXECUTIVE SUPPORT SERVICES 3 500 000 2737 836 762 164 78%
CITY MANAGER'S OFFICE
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% |Request for infomal tender is still with SCM , for the procurement of the office furniture and equipment .
Specification was submitted to bid spec committee however could not proceed as thet opeiudgetfor maintance of the system,
ERM SYSTEM OWN FUNDS 1084 045 0 1084 045 0% |a request for such budget was then approved during the budget adjustment and the specification will be resubmitted.
Procurement of the following Capital Items started after the Budgest Adjustment by Council at the end of February 2020.
These items are full body as well as bag metal dectetor scanners. Because of the amounts involved, ICT Department through
which the procurement process is being done, followed the formal bidding process. On the other hand, Office Furniture is
being procured through informal tender process as per the directive of SCM. ICT has also been requested to start the process
of procuring CCTV cameras and biometrix sysytem for all the doors of our Midland Mucipal Court. The procurement of Il these
OFFICE FURNITURE AND EQUIPMENT (MUNICIPAL COURTS) OWN FUNDS 5000 000 1357 394 3642 606 27%|processes should be finalised by June 2020.
Had to resubmit requisitions to SCM as SCM misplaced requ - Service Provider has been appointed. Awaitng delivery for ITC
Equipment, There has been a delay from SCM on generating orders for the requisitions that were submitted in the beginning
OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 160 000 10 000 150 000 6% |of the year,
TOTAL - CITY MANAGER'S OFFICE 6 744 045 1367 394 5376 651 20%
0
CORPORATE SERVICES 0
The inforimal tender for office furniture is being finalised and the remainder of the funding is used to procure
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 10 800 489 200 2% |computers though ICT.
The procurement for recording system is finalised and awaiting delivery. It is anticipated that the equipment will be delived after
OFFICE FURN AND EQUIPMENT (DIRECTORATE) C/O OWN FUNDS C/O 113 896 0 113 896 0% |the Icokdown.
The tender has been advertised and it is with the Bid Evaluation Committee for evaluation but it has been delayed due to
EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM OWN FUNDS 3000 000 8859 2991 141 0% |members of the comittee that are in COVID 19 self-isolation.
SCANNERS OWN FUNDS 2000 000 0 2 000 000 0%|At BEC STAGE.
Balance was to be used in procuring additional office furniture during 4th quarter. However due Covid 19 expenditure ws not
FURNITURE FOR INTERNS ISDG 150 000 109 988 40 012 73%|realised.
FIBRE NETWORK OWN FUNDS 23 000 000 16 021 043 6 978 957 70% |Awaiting Finalisation of installations, Should be completed soon.
LTE INFRASTRUCTURE OWN FUNDS 12 000 000 9 444 294 2 555 706 79%| Two informal Tenders have been awarded. One was issued and second delayed at Supply Chain.
DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1 000 000 1 000 000 0 100%|Funds Spend
PROCUREMENT OF ICT EQUIPMENT OWN FUNDS 1260 000 1126 486 133514 89% | Expected All funds to be spent by 30 June 2020, However due Covid 19 expenditure ws not realised.
INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE OWN FUNDS 3000 000 1852153 1147847 62%|Sign off and Payments to be done as soon as work is completed.
TOTAL - CORPORATE SERVICES 46 023 896 29 573 623 16 450 273 64%
SPATIAL PLANNING & DEVELOPMENT
OFFICE OF THE DIRECTOR - SPATIAL PLANNING
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 334 451 165 549 67% |ltems ordered by the different departments, but processing of some orders was delayed by the COVID-19 National Lockdown.
OFFICE FURN & EQUIPMENT (DIRECTORATE) C/O OWN FUNDS C/O 164 338 96 460 67 878 59% |ltems ordered by the different departments, but processing of some orders was delayed by the COVID-19 National Lockdown.
664 338 430911 233 427 65%
DEVELOPMENT PLANNING
The 2019/20 budget of R 3 470 770 has been adjusted down to R 3 085 663 in order to provide R 385 107 to other 2019/20
capital projects within the Directorate of SPD.The unspent balance of 2019/20 funds are to be 'rolled" into the 2020/21 financial
year in order to pay the consultants for project close-out. Work to install the lifts is continuing. The lifts to the City Hall,
Electricity House, Central Library and the Old Mutual Building are complete. Lifts are currently being installed in the Munifin
UPGRADING OF LIFTS FOR BCMM BUILDINGS C/O OWN FUNDS C/O 3085 663 950 350 2135313 31%|building.
PROCUREMENT OF PLOTTER OWN FUNDS 200 000 0 200 000 0%| The Plotter will be used by the Architecture Division.
The 2019/20 budget of R 1 000 000 has been adjusted down to R 174 107 in order to provide funding of R 825 893 to other
2019/20 capital projects within the Directorate of SPD. The adjusted amount of R 825 893 will be returned to the project by
SCM INVENTORY WAREHOUSING AND FENCING OWN FUNDS 174 107 174 108 -1 100%|SPD in the 2020/21 financial year. The project is at Bid Evaluation stage. It is expected that a contractor will be appointed and
The 2019/20 budget of R 2 500 000 has been adjusted down to R 3 000 in order to provide funding of R 2 497 000 to other
2019/20 capital projects within the Directorate of SPD. The adjusted balance of R 2 497 000 will be returned to the project by
SPD in the 2020/21 financial year. The project is at the tender assessment stage for submission to the Bid Evaluation
Committee. It is expected that a contractor will be appointed by June 2020 and therefore budget needs to be in place
UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 3000 2940 60 98% |immediately at the start of the 2020/21 financial year.
The 2019/20 budget of R 2 500 000 has been adjusted down to R 315 432 in order to provide funding of R 2 184 568 to other
2019/20 capital projects within the Directorate of SPD. The adjusted balance of R 2 184 568 will be returned to the project by
SPD in the 2020/21 financial year. The project is at the tender assessment stage for submission to the Bid Evaluation
Committee. It is expected that a contractor will be appointed by June 2020 and therefore budget needs to be in place
UPGRADING OF KING WILLIAMS TOWN PAYMENTS C/O OWN FUNDS C/O 315432 5 350 310082 2% |immediately at the start of the 2020/21 financial year.
3778202 1132747 2 645 455 30%
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2019/2020 Third

Adjustment

YTD Expenditure (incl,

% Expenditure (incl,

Account Description

PROPERTY MANAGEMENT

MDANTSANE ZONE 6 REFURBISHMENT

REFURBISHMENT OF ORIENT COMPLEX

BUXTON AND ELECTRICITY HOUSE REFURBISHMENT
BEACONSFIELD HEALTH DEPARTMENT REFURBISHMENT
REFURBISHMENT OF NO. 40 CAMBRIDGE STREET

FLEET STREET FIRE STATION REFURBISHMENT

OFFICES
UPGRADING OF ELECTRICAL - FIRE DEPART EL

UPGRADING OF ELECTRICAL - OLD MUTUAL
UPGRAD OF ELECTRICAL -BISHO CIVIC CENTRE
UPGRADING OF ELECTRICITY -KWT CIVIC CENTRE

LAND ACOQUISITION
ACQUISITION OF NEW COUNCIL BUILDING - ERF 63589

ALTERATIONS TO NEWLY PURCHASED BUILDING

TRANSPORT PLANNING AND OPERATIONS

SLEEPER SITE ROAD

SLEEPER SITE ROAD
B HOSTEL UPGRADE

CITY TO SEA BOULEVARD
QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2
MDANTSANE ACCESS ROAD

BRIDGE DESIGNS & IMPLEMENTATION

BRIDGE DESIGNS & IMPLEMENTATION- COASTAL

BRIDGE DESIGNS & IMPLEMENTATION- MIDLANDS
TAXI/BUS EMBAYMENTS

TAXI/BUS EMBAYMENTS- COASTAL

TAXI/BUS EMBAYMENTS - INLAND

TAXI RANK INFRAST (ROADS & ABLUTION FAC)

TAXI RANK INFRAST (ROADS & ABLUTION FAC)- COASTAL
TAXI RANK INFRAST (ROADS & ABLUTION FAC)- INLAND

TRAFFIC CALMING

TRAFFIC CALMING - COASTAL

TRAFFIC CALMING- MIDLANDS

TRAFFIC CALMING - INLAND

TRAFFIC SIGNALS

TRAFFIC SIGNALS - COASTAL

TRAFFIC SIGNALS - INLAND

TRAFFIC SIGNALS

TRAFFIC SIGNALS - BCMET

GONUBIE TRAFFIC ROADWORTHY REFURBISHMENT & UPGRADING OF

EAST LONDON MECHANICAL WORKSHOPS REFURBISHMENT

Funding Source

OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS

OWN FUNDS
OWN FUNDS
OWN FUNDS

OWN FUNDS
OWN FUNDS
OWN FUNDS

OWN FUNDS
OWN FUNDS C/O

OWN FUNDS

USDG

OWN FUNDS
USDG

OWN FUNDS

PTIG

PTIG

USDG

USDG

USDG

USDG

OWN FUNDS

OWN FUNDS

USDG

USDG

USDG

USDG

USDG
OWN FUNDS

BCMET

Budget

VAT)

Variance ( Incl, VAT

VAT)

1000 000 417 391 582 609 42%
972 100 142 211 829 889 15%
1600 000 645 674 954 326 40%
400 000 361 399 38601 90%
1700 000 0 1700 000 0%
750 000 249180 500 820 33%
1500 000 576 416 923 584 38%
800 000 795 354 4 646 99%
1200 000 584 087 615913 49%
600 000 269 908 330 092 45%
600 000 591 909 8091 99%
200 000 185100 14 900 93%
3 000 000 0 3000 000 0%
11 100 000 12 614 430 -1514 430 114%
2 000 000 0 2 000 000 0%
27 422 100 17 433 060 9 989 040 64%
0
34 200 000 35634 520 -1434 520 104%
5853 041 4982 251 870 790 85%
9 300 000 543 375 8 756 625 6%
0
2000 000 1876 104 123 896 94%
188 000 000 143 528 336 44 471 664 76%
42 616 000 8 555 996 34 060 004 20%
7 000 000 3308 360 3691 640 A7%
6 500 000 3051 544 3 448 456 47%
500 000 256 816 243 184 51%
800 000 214 008 585 992 27%
330 000 214 008 115992 65%
470 000 0 470 000 0%
4000 000 1241 498 2758 502 31%
1200 000 979 150 220850 82%
2800 000 262 348 2537 652 9%
3200 000 2 066 097 1133903 65%
700 000 652 114 47 886 93%
1000 000 807 024 192 976 81%
1500 000 606 960 893 040 40%
3600 000 1692 980 1907 020 47%
1800 000 767 090 1032910 43%
1800 000 925 890 874110 51%
1252568 0 1252568 0%
487 000 0 487 000 0%
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Comments

Awaited award of Contract CE 167.

In the process of appointing a Consultant to undertake the assessment for reburshment of the Orient Complex.
Awaited award of Contract CE 167.

Project progresing well.

Awaited award of Contract CE 167.

Contractor appointed. Contractor on site.

Awaited award of Contract CE 167.

Complete. Awaiting final payments.

Contractor appointed. Contractor on site.

Contractor appointed. Order generated. Contractor was on site but due to lockdown had to stop working and apply for a
permit from CIPC.

Project progresing well.

Complete. Awaiting final payments.

Budget transfer of R1,6m to be done to cater for the acquisition of Erf 63589 East London.

Complete. Vote on SOLAR System is VAT Reclaimable.

For the budget to be spent, BCMM requires CAD drawings from the Architects of the building(Sole service provider). They are
the Sole Provider of the required information as the building in question was classified as a National Keypoint hence the
approval of the Accounting Officer was requested to acquire the CAD drawings.

Stormwater Pipe is 98% complete. Rehabilitation complete on half of the road between Bowls Road and Commercial Road
and is open for traffic. Works suspended on 25 March 2020 due to the COVID-19 National Lockdown. Work resumed in the
second week of May 2020 under Level 4.
Stormwater Pipe is 98% complete. Rehabilitation complete on half of the road between Bowls Road and Commercial Road
and is open for traffic. Works suspended on 25 March 2020 due to the COVID-19 National Lockdown. Work resumed in the
second week of May 2020 under Level 4.

Draft concept report is completed and final Presentation to be made to the BCMM Management, as it was delayed by the
national lockdown.

Contractor is almost 89% complete and currently busy with Traffic circle and Nu8 intersection and works by the Mdantsane
Mall. Work suspended on the 25 March 2020 due to the lockdown. Work resumed mid May 2020 under Level 4.

Concept and preliminary design work for the upgrading of MAR has commenced. Surveys and Pavement testing has
commenced. Traffic Modelling has commenced.

The construction of Cambridge Township Pedestrian Crossing has been completed. The construction of the Duncan Village
bridges has continued in level 4 of lockdown as per the regulations. Construction of abutments is nearing completion. Bridge
decks cast in June.

Designs have been completed for Sithembiso School and NU11b/NU 12 Link bridges and environmental approval has been
received. Implementation will commence during the 2020/2021 financial year.

Clarendon bus embayment completed.

Construction of Taxi Embayment in KWT started on the 10 June 2020.

Detailed Designs for the Gonubie Taxi Rank is complete.

Construction of Ginsberg Taxi rank has started with foundations complete and building wall in progress.

Construction of speed humps at Wards 4, 15, 28 and 46 began early in March 2020 and had to be suspended on the 25
March 2020 due to the lockdown.

The construction of traffic calming measures in Mdantsane NU 1, NU 3, NU 8, NU 9 and NU 13 have been completed as at
end November 2019.

The construction of traffic calming measures in Dimbaza, Zwelitsha have been completed as at end September. Other humps
will be constructed in King Williams Town and Bisho. Construction suspended on the 25 March 2020 due to the lockdown.

INstaiaton of rarmic IIgnts COmpIeted ar tne INtersecton or Amainaa viain Koad / Lower LIyaon ana are operauonal. besigns
for N2/NEX intersection have been completed and approved by SANRAL, procurement of the contractor though annual
contracts done during the fourth quater.

Design has been completed and material has been procured, implementation started during the fourth quarter of the current
financial year at Zwelitsha SAPS. Appointment of the civil works contractor delayed by the lockdown.

Designs for N2/NEX intersection have been completed and approved by SANRAL, procurement of the contractor through
annual contracts done during the fourth quater.

Designs for N2/NEX intersection have been completed and approved by SANRAL, procurement of the contractor through
annual contracts done during the fourth quater.




2019/2020 Third

Adjustment YTD Expenditure (incl, % Expenditure (incl,

Account Description Funding Source Budget VAT) Variance ( Incl, VAT VAT) Comments
SIDEWALKS 5000 000 2201587 2798 413 44%
SIDEWALKS- MIDLAND UsSDG 1 000 000 803 689 196 311 80% | Sidewalks complete in Mdantsane NU1.

The construction of sidewalks in Zwelitsha and Dimbaza have been completed as at end September, the requisitions for
SIDEWALKS- INLAND USDG 4 000 000 1397 898 2 602 102 359% | Sweetwaters, Sunnyridge extension and Phase 2 of llitha have been submitted to SCM for processing.
GUIDANCE SIGNAGE 200 000 138 000 62 000 69%
GUIDANCE SIGNAGE- COASTAL USDG 200 000 138 000 62 000 69% | The consultant has completed the designs and the informal tender for manufacturing will be advertised after lockdown.
GUARDRAILS 500 000 231220 268 780 46%
GUARDRAILS- COASTAL UsDG 150 000 129 242 20 758 86% | Guardrails have been installed at Cambrigde, and Amalinda.
GUARDRAILS- MIDLANDS USDG 150 000 101 978 48 022 68% |Guadrails have been installed in Mdantsane.
GUARDRAILS -INLAND USDG 200 000 0 200 000 0% | The requisitions for the installation of guardrails have been submitted at SCM for processing.

0

MARKET SQUARE TAXI RANK OWN FUNDS 13 000 000 11319378 1680 623 87%| Construction of additional loading bays started on the 10 June 2020 and Hawker Facility roof structure at 65%.
MARKET SQUARE TAXI RANK C/O OWN FUNDS C/O 1597 185 1319997 277 188 83%| Construction of additional loading bays started on the 10 June 2020 and Hawker Facility roof structure at 65%.

Service Provider has submitted a draft concept design report which is currently under review by BCMM, The environmental

assessment process has commenced and geotechnical investigations commenced February 2020 and are proceeding as
NORTH WEST CORRIDOR OWN FUNDS 2 000 000 1738821 261179 87%|planned.
MARY STREET OWN FUNDS 500 000 416 731 83 269 83%|Mary Street side walks are complete. Details Designs for shelters at advanced designs stage.
MARY STREET C/O OWN FUNDS C/O 1211 166 1 054 095 157 071 87%|Mary Street side walks are complete. Details Desians for shelters at advanced desians stage.

Design for the Mount Ruth Interchange at 92% with EIA process in progress. Drilling for testing of rock proceeded on the 11
MDANTSANE URBAN RENEW - MT RUTH NODE C/O LGTH C/O 1580 488 1131764 448 724 72%|June 2020.

327 897 448 223195116 104 702 332 68%

TOTAL - SPATIAL PLANNING & DEVELOPMENT 359 762 088 242 191 834 117 570 254 67%
ECONOMIC DEVELOPMENT & AGENCIES
UPGRADING OF MARKET HALL 14 500 000 6 439 458 8 060 542 44%

Electric Boom Lift Contract has been recommended by BEC, waiting for BAC to award. Roll over will be requested for
PLANT AND EQUIPMENT OWN FUNDS 1 600 000 1178 936 421 064 74% |remaining budget.
UPGRADING OF BUILDING OWN FUNDS 2 000 000 1543 680 456 320 77%|Contractor on site. Roll over will be requested for remaining budget.
PAVING & PALLISADE FENCING - PALLET ZONE OWN FUNDS 1000 000 162 462 837 538 16% |Contractor on site. Roll over will be requested for remaining budget.
INSTALLATION OF FIRE HYDRANTS OWN FUNDS 1 500 000 455 860 1044 140 30% | Contractor on site. Roll over will be requested for remaining budget.
COLD ROOMS OWN FUNDS 1 600 000 1355193 244 807 85% | All invoices have been paid. Roll over will be requested for remaining budget.
UPGRADING OF ENTRANCE DOORS OWN FUNDS 1 100 000 1507 352 -407 352 137%|Project complete. A journal has been prepared to correct over expenditure
INSTALLATION OF WELDED MESH FENCING OWN FUNDS 65 560 65 560 0 100% |Project complete
EXPANSION OF GUARD HOUSE AND GATE OWN FUNDS 4934 440 170 415 4764 025 3% |Consultants have completed bill of quantities and designs. Roll over will be requested for remaining budget.
CONSTRUCTION OF WASTE AREA OWN FUNDS 700 000 0 700 000 0% |Contractor on site. Roll over will be requested for remaining budget.

0

UPGRADING OF MARKET HALL C/O OWN FUNDS C/O 5302 533 5301 000 1533 100%|Project completed
UPGRADING OF COLD ROOMS C/O OWN FUNDS C/O 842 194 580 649 261 545 69% |All invoices have been paid
MARKET PLANT AND EQUIPMENT C/O OWN FUNDS C/O 552 716 0 552 716 0% |Forklifts were delivered, a journal will be prepared to reflect expenditure.

Contract CE 354 has been appointed to maintain and refurbish hydroponics projects at NU 12 service provider on site. Invoice
HYDROPONICS AND PACKHOUSE - WARD 20 C/O OWN FUNDS C/O 605 140 435 363 169 777 72% |will submitted once all works are completed, balance will be rolled over to the new financial year

Contract CE 354 has been appointed to maintain and refurbish hydroponics projects in Newlands and project is almost
HYDROPONICS AND PACKHOUSE - WARD 21 C/O OWN FUNDS C/O 650 000 576 000 74 000 89% |complete.
HYDROPONICS AND PACKHOUSE - WARD 22 OWN FUNDS 4 000 000 3982 344 17 656 100%|Budget Completed

Contract CE 354 has been appointed to maintain and refurbish hydroponics projects at NU 18 service provider on site.
HYDROPONICS AND PACKHOUSE - WARD 22 C/O OWN FUNDS C/O 650 000 251 449 398 551 39%|Invoice will submitted once all works are completed, balance will be rolled over and utilised in the new financial year

Contract CE 354 has been appointed to maintain and refurbish hydroponics projects at NU 18 service provider on site.
HYDROPONICS AND PACKHOUSE - WARD 24 C/O OWN FUNDS C/O 650 000 345 301 304 699 53% |Invoice will submitted once all works are completed, balance will be rolled over and utilised in the new financial year
HYDROPONICS AND PACKHOUSE - WARD 26 C/O OWN FUNDS C/O 1602 399 1 600 694 1706 100% |Budget Completed

Contract CE 354 has been appointed to maintain and refurbish hydroponics projects service provider on site and progressing
HYDROPONICS AND PACKHOUSE - WARD 34 C/O OWN FUNDS C/O 650 000 0 650 000 0% |well, budget will be rolled over to the new financial year
HYDROPONICS AND PACKHOUSE - WARD 40 C/O OWN FUNDS C/O 550 000 549 497 503 100%|Budget Completed
INFORMAL TRADE ( HAWKER STALLS) OWN FUNDS 4887 799 4 802 508 85291 98% | The project has been completed.

The project has been completed and last invoice submitted, application for rollover for the remaining balance will be submitted
INFORMAL TRADE ( HAWKER STALLS) C/O OWN FUNDS C/O 3539 930 3209 993 329 936 919% |and will be utilised for Scenery Park hawker stalls

Specifications for KWT incuation hub flooring for phase 2 upgrade has been made as well as for external works of liking roof

and foundation works to avoid water penetration to the office. Services of an annual provider will be utilised, invoices in
UPGRADING OF BUILDINGS OWN FUNDS 1 000 000 546 233 453 767 55% |progress funds will be completed

Specification for supply and istallation of airconditioners for incubation hubs at KWT and Dimbaza incubation hub has been

made awaitng supply of orders from SCM submission of an application for a rollover as the procurement of the Service
OFFICE FURN & EQUIPMENT - SMME INCUBATOR OWN FUNDS 500 000 94 797 405 203 19% |Provider could not be finalised.

The project was affected partially by Covid 19, it will therefore be implemented in the new financial year.The specifications will
BUILDING OF MEMORIAL STONES OWN FUNDS 400 000 0 400 000 0% |be prepared to procure a service provider.

The project was affected partially by Covid 19, it will therefore be implemented in the new financial year.The specifications has
BUILDING OF MEMORIAL STONES C/O OWN FUNDS C/O 130 000 0 130 000 0% |been prepared to procure a service provider.

Services of an annual contract will be utilised. The tender to appoint annual contractors for fencing services is currently at
FENCING OF WORLD WAR 1 C/O OWN FUNDS C/O 350 000 0 350 000 0% |BEC stage.
RESTORATION OF CATTLE KILLING HERITAGE IN KWT OWN FUNDS 1 000 000 0 1 000 000 0% |The project has not started. Consultaion with stakeholders is taking place ( Restoration of Cattle killing - KWT)
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Account Description

Funding Source

2019/2020 Third
Adjustment
Budget

YTD Expenditure (incl,

VAT)

Variance ( Incl, VAT

% Expenditure (incl,

VAT)

Comments
The project has not started. The department will request for the rollover of funds for the same project ( Extension of

EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 1 700 000 2 940 1 697 060 0% |Mdantsane Art Centre) The project is at BEC stage.
The project has not started. The department will request for the rollover of funds for the same project ( Extension of
EXTENSION OF MDANTSANE ART CENTRE C/O OWN FUNDS C/O 300 000 0 300 000 0% |Mdantsane Art Centre) The project is at BEC stage.
The project has not started. The department will request for the rollover of funds for the same project ( Restoration work -
RESTORAT WORK - SETTLERS WAY C/O OWN FUNDS C/O 1025 084 0 1025 084 0% |Settlersway).
The construction and erecting of Desmond Tutu statue is underway. The formal tender will be advertised soon as the BSC has
RESTORAT WORK DESMOND TUTU MONUMENT C/O OWN FUNDS C/O 600 000 0 600 000 0% |approved the specifiaction.
KWT ART CENTRE OWN FUNDS 1 000 000 0 1 000 000 0% | The project has not started as there are challenges with the suitable site for the KWT art centre.
KWT ART CENTRE C/O OWN FUNDS C/O 920 000 0 920 000 0% | The project has not started as there are challenges with the suitable site for the KWT art centre.
TOURISM HUB OWN FUNDS 6 000 000 2692 831 3307 169 45%| The project for the Kiwane Resort is complete. A request for the rollover wil be requested for other additions to the resort
TOURISM HUB C/O OWN FUNDS C/O 2102 048 2 069 367 32681 98% | The project for the Kiwane Resort is complete.
SITE LANDSCAPING - COMMUNITY LODGE C/O OWN FUNDS C/O 1092 667 782 334 310333 72% | The project for the landscaping of the Kiwane Resort is complete.
INSTALLATION OF RECREATIONAL FACILITIES C/O OWN FUNDS C/O 794 994 344 491 450 503 43% The project is still ongoing. Request for the rollover will be submitted.
WATER LEISURE ACTIVITIES C/O OWN FUNDS C/O 824 404 191 282 633123 23%| The project is still ongoing. Request for the rollover will be submitted.
CONSTRUCTION OF BRAAI OUTDOOR LOUNGES C/O OWN FUNDS C/O 2 000 000 465 800 1534 200 23%/|The project is still ongoing. Request for the rollover will be submitted.
An application for a rollover of the remaining balance will be submitted to honour the Partnership Agreement with ECDC on the
REVITALISATION OF INDUSTRIAL AREA OWN FUNDS 2 000 000 869 565 1130435 43% |revitilisation of Dimbaza Industrial Park
Service Provider appointed,requests for orders made but it was already the late for completion a request for rollover will be
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 361 892 138 108 72%|done and funds to be spent in the new financial year
ECONOMIC INFRASTRUCTURE - DUNCAN VILLAGE (CONSTRUCTION OF Service Provider is on site, the installation of the Hydroponics will be done by the 15th July 2020 and the next invoice will be
HYDROPONICS) USDG 7 000 000 402 500 6 597 500 6% | submitted. An application of a rollover will be submitted
Journal to correct the spending on this Vote will be done In order to reflect the true reflection of the expenditure. Invoices for
ECONOMIC INFRASTRUCTURE - ZWELITSHA (CONSTRUCTION OF DV hydroponics have been paid from this Vote hence it is sitting at 105%. An application for a rollover of the remaining funds
HYDROPONICS) USDG 5 000 000 5232 501 -232 501 105% | will be submitted
An invoice of more than R 2 million has been submitted, site clearing has been completed. Manufacturing of the hydroponics
ECONOMIC INFRASTRUCTURE - DIMBAZA(CONSTRUCTION OF HYDROPONICS) (USDG 6 000 000 0 6 000 000 0% |underway, an application for a rollover of the remaining budget will be submitted
ECONOMIC INFRASTRUCTURE - SCENERY PARK (INSTALLATION OF
CONTAINER MALL) USDG 2 000 000 1213929 786 071 61% |Awaiting delivery of the containers which will be done before the end of July an application of a rollover will be submitted
TOTAL - ECONOMIC DEVELOPMENT & AGENCIES 83 221 908 43 344 716 39877192 52%
EINANCE SERVICES
Office furniture requests/memorandums received from the Departments are being reviewed by the CFO's Office as and when
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 489 870 10 130 98% [they arrive.
COMPUTERS FOR INTERNS FMG 58 000 57 831 169 100%|Invoice has been received and paid for the interns laptops. No further expenditure is anticipated.
17 742 meters have been installed to date. Invoices for the months of April, May and June 2020 amounting to R14 822 683.50
SMART METERING SOLUTIONS OWN FUNDS 59 858 342 28942 434 30 915 908 48%|have been received and sent for processing.
7 740 retrofit smart water meters have been installed to date. An invoice amounting to R1 744 154.40 has been received and
SMART METERING SOLUTIONS C/O OWN FUNDS C/O 6 860 448 0 6 860 448 0% |sent for processing.
ACQUIRE ERP SYSTEM (ASSET MANAGEMENT SYSTEM,PROCUREMENT Service Provider is on site and has commenced with work on the project. Invoices are being received as the services are
SYSTEM, etc) OWN FUNDS 35 000 000 14 607 679 20392 321 42%|being rendered.
Service Provider is on site and has commenced with work on the project. Invoices are being received as the services are
FULLY INTEGRATED ASSET MANAGMNT SYSTEM C/O OWN FUNDS C/O 6 142 477 6 142 477 0 100% |being rendered.
METER READING SYSTEM OWN FUNDS 1533 600 1533 600 0 100% | Funds fully spent
Plans are underway to refurbish the payments hall that includes the central air-condition system as well as the security
systems within the building. Tender has been awarded. Appointment letter of service provider is still awaiting to be signed by
MUNIFIN PAYMENT HALL UPGRADING OWN FUNDS 900 000 321590 578 410 36%| City Manager.
SECURITY SYSTEM & CCTV CAMERAS FOR SCM OWN FUNDS 650 000 568 779 81221 88%/|Cameras were installed at Suppy Chain and the service provider has been paid.
Assessment has been concluded on the building. Department is currently busy with Specifications to be submitted to the Bid
GENERATORS FOR CASH POINTS OWN FUNDS 5 350 000 0 5 350 000 0% |Specification Committee.
Engagements are in progress with the current service provider regarding enhancements of the existing system. These
processes, however, have been delayed due to COVID-19 pandemic, hence, no expenditure incurred. The Department has
INDIGENT MANAGEMENT SYSTEM OWN FUNDS 2 500 000 0 2 500 000 0% |[resumed with the engagements which are expected to be finalised before the 1st quarter of the new Financial Year (20/21).
The Directorate: Spatial Planning & Development (Architectural Department) has advised that there has been delays in the
commencement of the designs by PLM Quantity Surveyors and Valuers PTY (Ltd) due to COVID-19 pandemic outbreak. The
Directorate has indicated that the committed amount (i.e. R2,660,444.00) is still required strongly as it is anticipating to pay the
CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICE- expenditure incurred in July 2020 of the New Financial Year 2020/2021. The department is requesting that the funds be rolled-
MIDLAND OWN FUNDS 2 660 444 0 2 660 444 0% |over
The Directorate: Spatial Planning & Development (Architectural Department) has advised that there has been delays in the
commencement of the designs by PLM Quantity Surveyors and Valuers PTY (Ltd) due to COVID-19 pandemic outbreak. The
Directorate has indicated that the committed amount (i.e. R2,660,444.00) is still required strongly as it is anticipating to pay the
expenditure incurred in July 2020 of the New Financial Year 2020/2021. The department is requesting that the funds be rolled-
CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICE C/O |OWN FUNDS C/O 457 923 186 053 271871 41%|over
TOTAL - FINANCE SERVICES 122 471 234 52 850 313 69 620 922 43%
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2019/2020 Third
Adjustment

YTD Expenditure (incl,

% Expenditure (incl,

Account Description
HEALTH AND EMERGENCY SERVICES

Funding Source

Budget

VAT)

Variance ( Incl, VAT

VAT)

Comments

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 800 000 749 318 50 682 94% |Project still in progress. Tenders have been awarded and payments must still be made. Budget is currently committed &
OFFICE FURN & EQUIPMENT (DIRECTORATE) C/O OWN FUNDS C/O 196 322 176 043 20278 90% | therefore must be rolled over.
DISASTER MANAGEMENT: EVENT SAFETY EQUIPM OWN FUNDS 200 000 173 253 26 747 87%|Project is completed.
Project still in progress. Order raised in February 2020 for procurement of 9x Toyota Landcruisers with Skid Units, on
FIRE ENGINES PROCURED OWN FUNDS 9 000 000 0 9 000 000 0% |Government Tender RT57-02-42-01, awaiting delivery. Budget is currently committed and therefore must be rolled over.
Project still in progress. Orders have been raised and payments must still be made. Budget is currently committed and
REFURBISH & REHAB - FIRE INFRASTRUCTURE OWN FUNDS 2200 000 599 938 1600 062 27% |therefore must be rolled over.
REFURBISH & REHAB - FIRE INFRASTRUCTURE C/O OWN FUNDS C/O 281 642 233 769 47 873 83%| Project is completed.
Contract 366 - Appointment of a panel of specialist service providers to supply, install and commission air
quality monitoring equipment for a period of 2 years - Orders sent to Service Providers : U Moya Nilu
Consulting (R925 951.16)- Analysers have been received by the department and invoice processed for
payment (R916 351,16). Installation was done 13th and 14th May. Invoice for R9 600 + vat, submitted to
SCM, has not yet been processed. To process by means of a payment voucher.
C & M Consulting (R175 664.13). Equipment received and invoice processed.
Contract no. REFQ/HPS/2019-20/368 - Refurbishment of Shelter for Gompo Air Quality Monitoring Station.
Informal tender was prepared, advertised and awarded to Gridnic Agencies to the value of R90 200-00
(inclusive). The order was sent to service provider on 2-7-2020, (order no. 2098091, dated 29-6-2020).
Delays due to Covid 19 lockdown and a non response from bidders therefore had to be readvertised. This
AIR MONITORING STATION OWN FUNDS 1200 000 1092 015 107 985 91%|project is still in progress and the funding already committed. Request this funding to be rolled over.
Contract C335 was awarded on the 24th of January 2019 (BAC 01/19) to Bsure & Edend Sky JV, as a (3 Year Multi Project)
CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 2 000 000 1436 236 563 764 72%|and is currently still underway. Remaining funds are to be rolled over.
CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O OWN FUNDS C/O 98 592 33521 65 071 34%|Part of C335 - funds to be rolled over
CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O OWN FUNDS C/O 273 140 220 569 52571 819%|Part of C335 - funds to be rolled over
Contract C335 was awarded on the 24th of January 2019 (BAC 01/19) to Bsure & Edend Sky JV, as a (3 Year Multi Project)
CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O OWN FUNDS C/O 1104 281 762 998 341 283 69% |and is currently still underway. Remaining funds are to be rolled over.
CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O OWN FUNDS C/O 502 833 501 539 1294 100% | Project complete
TRAFFIC AND LAW ENFORCEMENT EQUIPMENT OWN FUNDS 1 000 000 881 456 118 544 88% | Project still underway, remaining funds to be rolled over.
Project still in progress. CE381 at Bid Adjudication Committee, awaiting appointment of service provider. Budget must
TACTICAL RADIO NETWORK OWN FUNDS 4 250 000 0 4 250 000 0% |therefore be rolled over.
Project still in progress. Order raised, goods received, payment must still be made. Informal Tenders for Composite
Compressed Air Cylinders and for Diving Equipment, advertised 5 June 2020, closed 12 June 2020. SCM has been closed
due to Covid-19 related issues on both attempts by department to evaluate bids received. Budget must therefore be rolled
FIRE EQUIPMENT OWN FUNDS 1000 000 531085 468 915 53%|over.
NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS 300 000 0 300 000 0% |Contract awarded 7 May 2020 on Informal Tender RFQ/ARCH/2019-20/313. Budget must therefore be rolled over.
Project still in progress. Order raised in May 2020 for Upgrading of Electrical Installation on Front Engine Bay Doors at Fleet
Street Fire Station, utilising Annual Contract CE168, contractor on site, work in progress. Budget is currently committed and
REFURBISHMENT OF FIRE STATIONS OWN FUNDS 1 200 000 568 658 631 342 47%|therefore must be rolled over.
ABLUTION FACILITIES FOR MDANTSANE TRAFFIC CENTRE OWN FUNDS 700 000 0 700 000 0% |Project Currently BSC, funding to be rolled over
Project underway, order number 0002095102 was captured by fleet on the 10/03/2020. However due to close of financial year
CATTLE/ANIMAL TRUCK. OWN FUNDS 1 000 000 0 1000 000 0% |end order number was cancellled, fleet to issue new order number. Funding to be rolled over
Project still in progress. Order raised in March 2020 for 1x Toyota Landcruiser 79 Diesel 4.2 D/Cab 4x4 pick up, awaiting
DOUBLE CAB 4X4 AND JETSKI FOR FIRE AND RESCUE DIVE UNIT OWN FUNDS 1 000 000 0 1 000 000 0% |delivery. Budget is currently committed and therefore must be rolled over.
TOTAL - HEALTH AND EMERGENCY SERVICES 28 306 810 7 960 398 20 346 412 28%
HUMAN SETTLEMENTS
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN EUNDS 500 000 226 331 273 669 459, |Procurement of Furniture halted due to national lockdown. Budget must be rolled over.
0
POTSDAM IKHWEZI BL 1 (ISUPG) 12 000 000 4526 528 7473472 38%
POTSDAM IKHWEZI BL 1 - ROADS (35%) USDG 5000 000 2040371 2959 629 41% Contractor returned to site Mid June, they are progressing with implementation of infrastructure services,portion of the
POTSDAM IKHWEZI BL 1 - SANITATION(30%) USDG 3000 000 1843754 1156 246 61% available budget will be spent.
POTSDAM IKHWEZI BL 1 - STORMWATER (10%) UsSDG 2 000 000 113 741 1886 259 6%
POTSDAM IKHWEZI BL 1 - WATER (25%) USDG 2 000 000 528 663 1471337 26%
0
POTSDAM NORTH KANANA (ISUPG) 200 000 59 292 140 708 30%| Contractors return to the site mid June, they are progressing well with the implementation of Infrastructure Services, portion of
POTSDAM NORTH KANANA - STORMWATER (10%) USDG 200 000 59 292 140 708 30%|the available budget will be spent.
0
ILITHA NORTH 177 UNITS (ISUPG) 8276 591 7241378 1035213 87%
ILITHA NORTH 177 UNITS - ROADS (35%) USDG 3500 000 4018 781 -518 781 115%
ILITHA NORTH 177 UNITS - SANITATION (30%) USDG 2 000 000 1721 092 278 908 86% | This project will utilised all funding allocated, but with one invoices that will be paid under accruals.
ILITHA NORTH 177 UNITS - STORMWATER (10%) USDG 2 000 000 1501 504 498 496 75%
ILITHA NORTH 177 UNITS - WATER (25%) USDG 776 591 0 776 591 0%
0
DUNCAN VILLAGE PROPER (ISUPG) 4000 000 3220025 779 975 81%
DUNCAN VILLAGE PROPER - ROADS (35%) USDG 1725000 933 381 791619 54% The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk
DUNCAN VILLAGE PROPER - SANITATION (30%) USDG 1 050 000 1125984 -75 984 107% assessment exercise that should be completed by the end of July 2020.
DUNCAN VILLAGE PROPER - STORMWATER (10%) UsSDG 350 000 227 182 122 818 65%
DUNCAN VILLAGE PROPER - WATER (25%) USDG 875 000 933 478 -58 478 107%
0
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2019/2020 Third

Adjustment

YTD Expenditure (incl,

% Expenditure (incl,

Account Description
MDANTSANE Z 18 CC PH 2 (ISUPG)

MDANTSANE Z 18 CC PH 2 - ROADS (35%)
MDANTSANE Z 18 CC PH 2 - SANITATION (30%)
MDANTSANE Z 18 CC PH 2 - STORMWATER (10%)
MDANTSANE Z 18 CC PH 2 - WATER (25%)

AMALINDA CO- OP

AMALINDA CO- OP - STORMWATER (10%)
AMALINDA CO- OP - ROADS (35%)
AMALINDA CO- OP - SANITATION (30%)
AMALINDA CO- OP - WATER (25%)

CLUSTER 1 (ISUPG

CLUSTER 1 - ROADS (35%)
CLUSTER 1 - SANITATION (30%)
CLUSTER 1 - STORMWATER (10%)
CLUSTER 1 - WATER (25%)

CLUSTER 2 (ISUPG

CLUSTER 2 - ROADS (35%)
CLUSTER 2 - SANITATION (30%)
CLUSTER 2 - STORMWATER (10%)
CLUSTER 2 - WATER (25%)

CLUSTER 3 (ISUPG

CLUSTER 3 - ROADS (35%)
CLUSTER 3 - SANITATION (30%)
CLUSTER 3 - STORMWATER (10%)
CLUSTER 3 - WATER (25%)

BLOCK YARD TRA

BLOCK YARD TRA - ROADS (35%)
BLOCK YARD TRA - SANITATION (30%)
BLOCK YARD TRA - WATER (25%)

BRAELYN EXT 10 (ISUPG)

BRAELYN EXT 10 - ROADS (35%)
BRAELYN EXT 10 - SANITATION (30%)
BRAELYN EXT 10 - STORMWATER (10%)
BRAELYN EXT 10 - WATER (25%)

TYUTYU PHASE 3 (ISUPG)

TYUTYU PHASE 3 - ROADS (35%)
TYUTYU PHASE 3 - SANITATION (30%)
TYUTYU PHASE 3 - STORMWATER (10%)
TYUTYU PHASE 3 - WATER (25%)

WESTBANK RESTITUTION

WESTBANK RESTITUTION - STORMWATER (10%)
WESTBANK RESTITUTION - WATER (25%)

C SECTION & TRIANGULAR SITE (ISUPG)

C SECTION & TRIANGULAR SITE- STORMWATER (10%)

C SECTION & TRIANGULAR SITE - ROADS (35%)
C SECTION AND TRIANGULAR SITE - SAN (30%)
C SECTION AND TRIANGULAR SITE - WATER (25%)

D HOSTEL (ISUPG

D HOSTEL - STORMWATER (10%)
D HOSTEL - SANITATION (30%)

XHWITINJA - WATER (25%)(ISUPG)

REESTON PHASE 3 STAGE 2

REESTON PHASE 3 STAGE 2 - ROADS (35%)
REESTON PHASE 3 STAGE 2 - SANITATION 30%
REESTON PHASE 3 STAGE 2 - STORMWATER 10%
REESTON PHASE 3 STAGE 2 - WATER 25%

NONDULA

Funding Source

USDG
USDG
USDG
USDG

USDG
USDG
USDG
USDG

USDG
USDG
USDG
USDG

USDG
USDG
USDG
USDG

USDG
USDG
USDG
USDG

USDG
USDG
USDG

USDG
USDG
USDG
USDG

USDG
USDG
USDG
USDG

USDG
USDG

USDG
USDG
USDG
USDG

USDG
USDG

USDG

USDG
USDG
USDG
USDG

USDG

Budget
70 000 000
31 442 001
17 355 589
6106 533
15 095 877

4000 000
800 000
800 000

1400 000

1000 000

40 000 000
14 475 000
11 225 000

4212 500
10 087 500

31 026 590
17 466 807
7 573 966
1638 895
4346 923

16 805 000
5881 750
5041 500
1680 500
4201 250

1250 000
462 500
475 000
312 500

4100 000
1050 000
2000 000
300 000
750 000

8723 409
2 450 000
2100 000

700 000
3473 409

2000 000
700 000
1300 000

5500 000

850 000
1725000
1550 000
1375000

1000 000
250 000
750 000

300 000

14 000 000
3850 000
6 250 000
3400 000

500 000

100 000

VAT)
45 764 593
14 315 197
15641977
4616 512
11 190 906
0
281 059
0
281 059
0
0
0
16 233 738
10512 293
2278570
1574612
1868 262
0
21655271
12 096 596
5165 500
1013917
3379 258
0
8 447 000
2689 544
2492 464
1896 350
1368 643

OO OO OO o

2920799
1207 500
1044761
0

668 538
0

1907 983
280 797
1223137
0

404 049

OO0 000000000 O0O00O0 OO0

OO O OO0 OO0 o

o

[=X=)

Variance ( Incl, VAT
24 235 407
17 126 804
1713612
1490 021
3904 971

3718941
800 000
518 941

1400 000

1000 000

23 766 262
3962 707
8 946 430
2637 888
8219 238

9371319
5370210
2 408 466
624 978
967 664

8 358 000
3192 206
2549 037

-215 850
2832607

1250 000
462 500
475 000
312 500

1179 201
-157 500
955 239
300 000
81462

6 815 426
2169 203
876 863
700 000
3069 360

2 000 000
700 000
1300 000

5500 000

850 000
1725000
1550 000
1375000

1000 000
250 000
750 000

300 000

14 000 000
3850 000
6 250 000
3400 000

500 000

100 000
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VAT)
65%
46%
90%
76%
74%

7%
0%
35%
0%
0%

41%
73%
20%
37%
19%

70%
69%
68%
62%
78%

50%
46%
49%
113%
33%

0%
0%
0%
0%

71%
115%
52%
0%
89%

22%
11%
58%

0%
12%

0%
0%
0%

0%
0%
0%
0%
0%

0%
0%
0%

0%

0%
0%
0%
0%
0%

0%

Comments

The country is still on lockdown as it was announced by the President, but now moved to level 4 which allows the construction
industry to open. Based on this annual contractors will commence on site as soon as their revised Health and Safety files are
approved by the municipalty. The required revision must include all safety requirements of level 4 Covid 19 regulations as
published on the government gazette.

The tender for this project is in the process of being cancelled and re-advertised.

Contractor is on site, progressing with the infrastructure services, portion of the available budget will be spent.

The country is still on lockdown as it was announced by the President, but now moved to level 4 which allows the construction
industry to open. Based on this annual contractors will commence on site as soon as their revised Health and Safety files are
approved by the municipalty. The required revision must include all safety requirements of level 4 Covid 19 regulations as
published on the government gazette.

Contractor is back on site due to lockdown levels being reduced. Expenditure on track.

The project is stalled due to land invasion.

The project is delayed due to illegal land invasion by informal settlements. The matter is being addressed through engagment
with invaders. The available budget will be re-directed.

This project will utilised all funding allocated, but with one invoices that will be paid under accruals.

Project tender is in a process of being cancelled and re-advertised.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk
assessment exercise that should be completed by the end of July 2020.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk
assessment exercise that should be completed by the end of July 2020.

Budget Allocation will not be utilised for the Financial Year 2019/2020.

The directorate is considering using Annual Contractors to fast track project implementation and to improve expenditure in the
third quarter of the financial year. The consultant is finalising construction designs and bill of quantities that will be priced by the
annual contractors. The commencement date for work on site is July 2020.

Project still at planning stage.




2019/2020 Third

Adjustment

YTD Expenditure (incl,

% Expenditure (incl,

Account Description

Funding Source

Budget

VAT)

Variance ( Incl, VAT

Comments

BOXWOOD PROJECT 37 876 591 25 356 401 12 520 190 67%
) . Drawdown certificates worth R12 076 591 have been submitted to BCMM for value created on site but have not yet been
BOXWOOD PROJECT - STORMWATER 10% USDG 12 076 591 5037 128 7 039 463 42% processed or tranfered to ECDOHS.
BOXWOOD PROJECT - ROADS 35% UsSDG 25 800 000 20319 273 5480 727 79%
0
MAJARANTIYENI UsSDG 200 000 0 200 000 0% |Procurement of Engineering service underway
CNIP VICTIMS PROJECT: CAMBRIDGE WEST USDG 3900 000 397 553 3502 447 10% The project is under procurement stage ,tender closed , now under Bid Committees.
0
0,
REESTON PHASE 3 STAGE 3 200000 0 200000 0% The process of land transfer between BCMM and Public Works is still underway for the construction of remaining 66 sites
REESTON PHASE 3 STAGE 3- ROADS 35% USDG 200 000 0 200 000 0%
0
The engineer and the contractor have submitted invoices to BCMM on the 30th of June 2020. Expenditure will improve.
MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 21 700 000 0 21 700 000 0%
0
PHAKAMISA SOUTH 24123 409 19727 963 4 395 446 82%
PHAKAMISA SOUTH - STORMWATER (10%) USDG 9 750 000 5392 154 4 357 846 55% | This project will utilised all funding allocated, but with two invoices that will be paid under accruals.
PHAKAMISA SOUTH -ROADS (35%) USDG 14 373 409 14 335 809 37 600 100%
0
140 000 000 1183303 138 816 697 1%
Service provider to submit a certificate for value created.
CONSTRUCTION OF ZIPHUNZANA BY PASS TRA USDG 35 000 000 0 35 000 000 0%
Service provider to submit a certificate for value created.
CONSTRUCTION OF MDANTSHNE ERF 81, 87 & 87 (TEMP RELOCATION) UsDG 40 000 000 0 40 000 000 0%
PURCHASING OF SERVICED LAND USDG 35 000 000 34 195 000 805 000 98%
All three services providers have been issued with works order. Two of the three service providers have not started on their
FENCING OF TEMPORARY RELOCATION AREAS USDG 10 000 000 3923839 6076 161 39% sites due to SPD not availing layout plans on time and the other service provider (from the three) is currently on site.
Bid Evaluations have been completed and all three service providers have issued with appoinment letters and awaiting for
CONSTRUCTION OF FYNBOS TRA'S AND OTHERS UsDG 15 000 000 193 000 14 807 000 1% |their works orders.
DIMBAZA BLIND'S SEWERLINE UPGRADE USDG 5 000 000 1347 295 3652 705 27%| This project will utilised all allocated funds but three invoices will be paid under accruals
TOTAL - HUMAN SETTLEMENTS 451 781 590 197 625 050 254 156 540 44%
INFRASTRUCTURE SERVICES
OFFICE OF THE DIRECTOR
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 409 509 90 491 82%|Procurement underway.
0
ELECTRICITY 0
BULK ELECTRICITY PROVISION 62 621 501 62 349 923 271578 100%
Proj 2966 Buffalo Park Dr COMPLETED17/6/20; Proj 2963 Sheffield Rd equip COMPLETED 29/1/20, commisioning to take
place Proj 2991; Proj 2939 Sheffield Rd Building - COMPLETED; Proj 2942 132kV Protection Lines COMPLETED 18/6/20;
Proj 2941 Queenspark Sub transformer COMPLETED 5/5/20; Proj 2948 Load Control Gear & Relays installation
MV SWITCHING STATION - RC=COASTAL OWN FUNDS 17 100 000 17 086 654 13 346 100%|COMPLETED 30/6/20
Proj 2954 Morrison Rd OH - COMPLETED 1/11/19; Proj 2947 Gonubie Refurbish OH Mains COMPLETED 5/5/20; Proj 2957
Sunnyridge/Rosemount OH COMPLETED 31/3/20; Proj 2946 Cambridge Township COMPLETED 17/5/20; Proj 2989 King
Edward Square COMPLETED 5/5/20; Proj 2996 Gompo Clinic Alternative supply COMPLETED29/1/20; Proj 3002 Jonker
LV NETWORK - RC=COASTAL OWN FUNDS 8 496 660 8457 470 39190 100%|Crescent Transformer installed COMPLETED 16/3/20
HV TRANSMISSION CONDUCTORS - RC=COASTAL OWN FUNDS 8200 000 8197 964 2036 100%)| Proj 2844 Stafford to Stoneydrift COMPLETED 13/9/19
MV SUBSTATIONS - RN = INLAND OWN FUNDS 395 000 394 247 753 100%|Proj 2962 Hutton St RMU COMPLETED 30/1/20
Proj 2943 SCADA 2019/2020 yr COMPLETED 22/5/20; Proj 3006 Kaffrarian Rifles Transformer Capitalized; Proj 3005
MV SUBSTATIONS - RW=WHOLE METRO OWN FUNDS 10 876 276 10876 133 143 100%|Mzamombhle Transformers Capitalized; Proj 3004 Transformers Capitalized
Proj 2934 Zwelitsha OH Network COMPLETED 11/5/20; Proj 2993 BRU Sub replace RMU COMPLETED 12/5/20; Proj 3009
Wodehouse St Ginsberg Line COMPLETED 26/6/20; Proj 3010 Rosemount 2 Refurbish COMPLETED 30/6/20; Proj 3011
MV NETWORK - RN=INLAND OWN FUNDS 14 600 000 14 430 267 169 733 99% [Gonubie 4 Refurbish COMPLETED 30/6/20; Proj 3012 SCADA (3) COMPLETED 19/6/20
0 -
LV NETWORK - RC=COASTAL C/O OWN FUNDS C/O 985 432 970 699 14733 99% | Proj 2969 Pole Refurbishment Beach Front Poles COMPLETED 31/12/19
MV SUBSTATIONS - RN = INLAND C/O OWN FUNDS C/O 0 0 0 0%]|-
MV SUBSTATIONS - RW=WHOLE METRO C/O OWN FUNDS C/O 437 011 410 268 26 743 94% [Proj 2991 Sheffield Commissioning cable COMPLETED 9/6/20
MV SWITCHING STATION - RN=INLAND C/O OWN FUNDS C/O 0 0 0 0%]|-
MV NETWORK - RN=INLAND C/O OWN FUNDS C/O 1453 478 1453 237 242 100%|Proj 2947 Gonubie Refurbish OH Mains COMPLETED 5/5/20
HV TRANSMISSION CONDUCTORS - RC=COASTAL C/O OWN FUNDS C/O 77 644 72985 4 660 94% |Proj 2844 Stafford Line COMPLETED 13/9/19
MV SWITCHING STATION - RC=COASTAL C/O OWN FUNDS C/O 0 0 0 0% |-
(Budget allocation of R5m sitting below as indicated in Blue same vote) Proj 2933 Phakamisa Electrification COMPLETED
4/12/19; Proj 2940 Zwelitsha COMPLETED 15/6/20; Proj 2992 Infills Polar Park & Kannana COMPLETED 30/6/20;
USDG ELECTRIFICATION PROGRAMME USDG 10 000 000 16 854 930 -6 854 930 169%| Phakamisa Cable Proj 2990 COMPLETED 26/6/20; SCADA (2) 2019/2020 COMPLETED 5/6/20
0
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2019/2020 Third

Adjustment YTD Expenditure (incl, % Expenditure (incl,
Account Description Funding Source Budget VAT) Variance ( Incl, VAT VAT) Comments
INEP ELECTRIF PROGR - COUNTERFUNDING 7 000 000 6 895 725 104 275 99%
Proj 2944 Sunny South Electrification COMPLETED 30/3/20; Proj 2945 Duncan Village TRA PH 1 and 2 COMPLETED
LV NETWORKS - RC=COASTAL UsSDG 4 500 000 4100 757 399 243 91%|28/2/20
LV NETWORKS - RN=INLAND USDG 2500 000 2794 968 -294 968 112%|Proj 2956 Infill Installations Scenery Park COMPLETED 30/6/20
0
ELECTRIFICATION OF INFORMAL DWELLING AREAS - BCMM 18 000 000 18 239 277 -239 277 101%
Proj 2983 Fynbos Electrification PMT's COMPLETED 4/12/19; Proj 2980 Matshini Mdantsane Electrification COMPLETED
ELECTRIF - INFOR DWELLING AREAS - BCMM OWN FUNDS 2 000 000 1630 765 369 235 82%)30/6/20
Proj 2876 Mzamomhle Electrification unable to complete due to COVID 19 WIP; Proj 2982 Ekuphumleni COMPLETED
22/6/20; Proj 2984 Kayelitsha Mdantsane COMPLETED 22/6/20; Proj 2985 Xhwatinja Electrification unable to complete due to
ELECTRIF - INFOR DWELLING AREAS - BCMM (ISUPG) USDG 16 000 000 16 608 511 -608 511 104%|COVID 19 WIP; Proj 2986 Qalashe Electrification COMPLETED 22/6/20
0
STR LIGHT & H/MASTS - BCMM AREAS OF SUPP 5000 000 5224612 -224 612 104%
LV NETWORKS - RC=COASTAL UsDG 4700 000 4935 237 -235 237 105%|Proj 2955 Highmast COMPLETED 25/6/20; Proj 2970 Installation new street lighting BCMM area COMPLETED 8/6/20
LV NETWORKS - RN=INLAND USDG 300 000 289 375 10 625 96% | Proj 2953 Lighting Berlin COMPLETED 22/5/20
0 -
Proj 2975 - Electronic equipment and Meter Testing equipment and Aerial Drone required for Revenue Protection
TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 1 050 000 981 473 68 527 93%|COMPLETED 2/2/20
BUILD ALTER - B/BAY C/CENTRE & OPER DEPO OWN FUNDS 950 000 945 771 4229 100% | Proi 2949 building work/parking area COMPLETED 17/6/20
Proj 3003 Job Master ENW 3281 SCADA (2) COMPLETED 5/6/20 (please see same vote numbers expenditure indicated
REFURBISHMENT OF ELECTRICITY OVERHEAD MAINS USDG 5 000 000 0 5 000 000 0% |above see blue)
109 621 501 111 491 710 -1 870 209 102%
ROADS
CONSTRUCTION OF ROAD INFRASTRUCTURE NDPG 10 000 000 848 883 9151 117 8% |To be completed in September Delayed due to COVID lockdown
INTEGRATED CITY DEVELOPMENT GRANT ICDG 10 383 000 7 828917 2 554 083 75%|To be completed in August Delayed due to COVID lockdown
REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 11 000 000 4723374 6 276 626 43%|To be completed in September Delayed due to COVID lockdown
0
ROADS PROVISION 114 000 000 98 145 673 15 854 327 86%
ROADS PROVISION - WARD 1 OWN FUNDS 3000 000 2974019 25981 99% |Complete
ROADS PROVISION - WARD 10 USDG 3000 000 3450 000 -450 000 115%|Complete
ROADS PROVISION - WARD 15 USDG 4000 000 4 605 759 -605 759 115%|Complete
ROADS PROVISION - WARD 16 USDG 3000 000 3438 942 -438 942 115%|Complete
ROADS PROVISION - WARD 18 OWN FUNDS 3500 000 3489178 10 822 100%|Complete
ROADS PROVISION - WARD 19 OWN FUNDS 3000 000 2983 207 16 793 99%|Complete
ROADS PROVISION - WARD 2 OWN FUNDS 3000 000 2898 319 101 681 97%|Complete
ROADS PROVISION - WARD 25 OWN FUNDS 4000 000 3995718 4282 100%|Complete
ROADS PROVISION - WARD 28 OWN FUNDS 3000 000 2996 315 3685 100%|Complete
ROADS PROVISION - WARD 29 OWN FUNDS 5000 000 4132231 867 769 83%|To be completed in July Delayed due to COVID lockdown
ROADS PROVISION - WARD 3 OWN FUNDS 3000 000 2995 094 4906 100%|Complete
ROADS PROVISION - WARD 31 OWN FUNDS 1 000 000 0 1000 000 0% |To be completed in July Delayed due to COVID lockdown
ROADS PROVISION - WARD 32 OWN FUNDS 1 000 000 962 677 37323 96% [Complete
ROADS PROVISION - WARD 34 OWN FUNDS 2 000 000 1651 039 348 961 83%|To be completed in July Delayed due to COVID lockdown
ROADS PROVISION - WARD 36 OWN FUNDS 3000 000 2948 851 51149 98%| Complete
ROADS PROVISION - WARD 39 OWN FUNDS 2000 000 1739130 260 870 87%|To be completed in July Delayed due to COVID lockdown
ROADS PROVISION - WARD 4 OWN FUNDS 3500 000 3499 660 340 100%|Complete
ROADS PROVISION - WARD 41 OWN FUNDS 3000 000 2988 000 12 000 100%|Complete
ROADS PROVISION - WARD 43 OWN FUNDS 3000 000 2940763 59 237 98%| Complete
ROADS PROVISION - WARD 44 OWN FUNDS 3000 000 2964 683 35317 99%|Complete
ROADS PROVISION - WARD 45 OWN FUNDS 3000 000 2990 872 9128 100%|Complete
ROADS PROVISION - WARD 47 OWN FUNDS 2000 000 1836 070 163 930 92%|Complete
ROADS PROVISION - WARD 5 OWN FUNDS 3000 000 2907 129 92 871 97%[Complete
ROADS PROVISION - WARD 50 OWN FUNDS 2 000 000 831171 1168 829 42%|To be completed in July Delayed due to COVID lockdown
ROADS PROVISION - WARD 6 OWN FUNDS 3000 000 2920 662 79 338 97%| Complete
ROADS PROVISION - WARD 7 OWN FUNDS 3000 000 2977192 22 808 99%|Complete
ROADS PROVISION - WARD 9 OWN FUNDS 3000 000 3000 000 0 100%|Complete
ROADS PROVISION - WARD 9 OWN FUNDS 3000 000 3000 000 0 100%|Complete
ROADS WARD - 8 USDG 3000 000 3226151 -226 151 108%)|Complete
SURFACED ROADS REHAB USDG 30 000 000 16 802 841 13 197 159 56% |To be completed in August Delayed due to COVID lockdown
0
ROADS PROVISION - WARD 1 C/O OWN FUNDS C/O 357 942 0 357 942 0% |To be completed in August Delayed due to COVID lockdown
ROADS PROVISION - WARD 10 C/O OWN FUNDS C/O 253903 154 334 99 569 61%|To be completed in July Delayed due to COVID lockdown
ROADS PROVISION - WARD 27 C/O OWN FUNDS C/O 766 855 741712 25143 97%|Complete
ROADS PROVISION - WARD 2 C/O OWN FUNDS C/O 177 791 167 033 10 759 94%|Complete
ROADS PROVISION - WARD 17, 20, 21,30 C/O OWN FUNDS C/O 2279 600 2184908 94 692 96% |Complete
ROADS PROVISION - WARD 46 C/O OWN FUNDS C/O 130 435 0 130 435 0% |To be completed in July Delayed due to COVID lockdown
ROADS PROVISION - WARD 7 C/O OWN FUNDS C/O 514 738 508 322 6417 99%|Complete
ROADS WARD - 8 C/O OWN FUNDS C/O 3000 000 2999 431 569 100%|Complete
ROADS PROVISION - WARD 25 C/O OWN FUNDS C/O 374 209 335127 39 082 90%|Complete
ROADS PROVISION - WARD 26 C/O OWN FUNDS C/O 130 196 78 279 51917 60%|To be completed in July Delayed due to COVID lockdown
ROADS PROVISION - WARD 26 C/O OWN FUNDS C/O 1970 092 1042 417 927 675 53%|To be completed in July Delayed due to COVID lockdown
ROADS PROVISION - WARD 31 C/O OWN FUNDS C/O 320 061 146 421 173 640 46%|To be completed in July Delayed due to COVID lockdown
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2019/2020 Third

Adjustment YTD Expenditure (incl, % Expenditure (incl,
Account Description Funding Source Budget VAT) Variance ( Incl, VAT VAT) Comments
ROADS PROVISION - WARD 36 C/O OWN FUNDS C/O 1036 777 1034 798 1979 100%|Complete
ROADS PROVISION - WARD 39 C/O OWN FUNDS C/O 352 016 304 348 47 668 86%|To be completed in July Delayed due to COVID lockdown
ROADS PROVISION - WARD 4 C/O OWN FUNDS C/O 1025 788 731934 293 854 71%|To be completed in July Delayed due to COVID lockdown
ROADS PROVISION - WARD 41 C/O OWN FUNDS C/O 2143183 1590 238 552 945 74%|To be completed in July Delayed due to COVID lockdown
ROADS PROVISION - WARD 43 C/O OWN FUNDS C/O 1990 713 1830 625 160 088 92% | Complete
ROADS PROVISION - WARD 44 C/O OWN FUNDS C/O 563 915 544 029 19 886 96% | Complete
ROADS PROVISION - WARD 5 C/O OWN FUNDS C/O 329 660 329 660 0 100%|Complete
ROADS PROVISION - WARD 6 C/O OWN FUNDS C/O 221 730 197 535 24 195 89%|Complete
ROADS PROVISION - WARD 7 C/O OWN FUNDS C/O 1807 077 1184 261 622 816 66% |To be completed in July Delayed due to COVID lockdown
ROADS PROVISION - WARD 9 C/O OWN FUNDS C/O 858 480 198 811 659 670 23%|To be completed in July Delayed due to COVID lockdown
ROADS PROVISION - WARD 16 C/O OWN FUNDS C/O 360 363 347 943 12 420 97%|Complete
ROADS PROVISION - WARD 45 C/O OWN FUNDS C/O 225548 187 659 37 889 83%|To be completed in July Delayed due to COVID lockdown
ROADS PROVISION - WARD 26 C/O OWN FUNDS C/O 45123 0 45123 0% |To be completed in July Delayed due to COVID lockdown
ROADS PROVISION - WARD 25 AND 41 C/O OWN FUNDS C/O 28478 0 28478 0% |To be completed in July Delayed due to COVID lockdown
ROADS PROVISION - WARD 39 C/O OWN FUNDS C/O 225783 177 607 48 175 79%|To be completed in July Delayed due to COVID lockdown
ROADS PROVISION - WARD 29 C/O OWN FUNDS C/O 177 245 175 324 1921 99% | Complete
ROAD PROVISION C/O OWN FUNDS C/O 405 695 358 790 46 905 88% |Complete
0
RURAL ROADS 58 000 000 45087 161 12 912 839 78%
RURAL ROADS - WARD 17 USDG 2000 000 1900 030 99 970 95%|To be completed in July Delayed due to COVID lockdown
RURAL ROADS - WARD 24 USDG 3000 000 1808 839 1191161 60%|To be completed in July Delayed due to COVID lockdown
RURAL ROADS - WARD 25 USDG 2500 000 2 875 000 -375 000 115%|Complete
RURAL ROADS - WARD 26 UsDG 2500 000 2315825 184 175 93%|To be completed in July Delayed due to COVID lockdown
RURAL ROADS - WARD 31 USDG 1 000 000 1137 653 -137 653 114%|Complete
RURAL ROADS - WARD 32 UsDG 2 000 000 2248 401 -248 401 112%|Complete
RURAL ROADS - WARD 33 USDG 2000 000 2 235 600 -235 600 112%)|Complete
RURAL ROADS - WARD 34 UsDG 2 000 000 1908 044 91 956 95%|To be completed in July Delayed due to COVID lockdown
RURAL ROADS - WARD 35 USDG 2 000 000 0 2 000 000 0% |To be completed in July Delayed due to COVID lockdown
RURAL ROADS - WARD 36 USDG 2000 000 0 2 000 000 0%|To be completed in July Delayed due to COVID lockdown
RURAL ROADS - WARD 38 USDG 2000 000 2113986 -113 986 106%|To be completed in July Delayed due to COVID lockdown
RURAL ROADS - WARD 40 UsDG 3000 000 3443231 -443 231 115%|Complete
RURAL ROADS - WARD 43 USDG 3000 000 967 316 2032684 32%|To be completed in July Delayed due to COVID lockdown
RURAL ROADS - WARD 49 USDG 2000 000 0 2 000 000 0%|To be completed in July Delayed due to COVID lockdown
RURAL ROADS - WARD 50 USDG 2 000 000 2225830 -225 830 111%|Complete
REHABILITATION OF GRAVEL ROADS - BCMM RURAL ROADS UsDG 20 000 000 19 907 403 92 597 100%|To be completed in July Delayed due to COVID lockdown
EXTENSION OF ROADS SERVICES - MZAMOMHLE USDG 5000 000 0 5000 000 0% |To be completed in August Delayed due to COVID lockdown
0
RURAL ROADS C/O OWN FUNDS C/O 518 000 374710 143 290 72%|To be completed in July Delayed due to COVID lockdown
RURAL ROADS C/O OWN FUNDS C/O 1144 000 0 1144 000 0%|To be completed in July Delayed due to COVID lockdown
0
UPGR - MDANTSANE RDS - CLUST 3 23961 372 16 300 606 7 660 766 68%
UPGR - MDANTSANE RDS - CLUST 3: WARD 21 USDG 11 000 000 4612526 6387 474 42%|Multi year project,, Phase 3 is practically complete, 99% and phase 4 is at planning stage
UPGR - MDANTSANE RDS - CLUST 3: WARD 21 OWN FUNDS 12961 372 11 688 080 1273292 90% | Multi year project,, Phase 3 is practically complete, 99% and phase 4 is at planning stage
0
UPGR OF MDANTSANE RDS - CLUST 1 36 000 000 15 638 989 20361011 43%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 9 000 000 5871554 3128 446 65% [Multi year project, Phase 3 projet progress is practically complete, currently busy with snags and phase 4 ia at planning state
UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 10 000 000 3826791 6173 209 38% [Multi year project, Phase 3 projet progress is practically complete, currently busy with snags and phase 4 ia at planning state
UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 5000 000 3007 021 1992979 60% [Multi year project, Phase 3 projet progress is practically complete, currently busy with snags and phase 4 ia at planning state
UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 7 000 000 2 429 260 4570 740 35% [Multi year project, Phase 3 projet progress is practically complete, currently busy with snags and phase 4 ia at planning state
UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 5 000 000 504 362 4 495 638 10% [Multi year project, Phase 3 projet progress is practically complete, currently busy with snags and phase 4 ia at planning state
0
UPGR OF MDANTSANE RDS - CLUST 2 72 000 000 17 955 160 54 044 840 25%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 USDG 5 000 000 892 992 4107 008 18%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 OWN FUNDS 6 000 000 0 6 000 000 0%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 5 000 000 0 5000 000 0%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 UsSDG 21 000 000 0 21 000 000 0% Multi year Project,Phase 3 is 100% complete, Phase 4 is at planning stage
UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 9 000 000 0 9 000 000 0%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 UsSDG 4 000 000 183 994 3816 006 5%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 UsbG 11 000 000 5185 693 5814 307 47% Multi year project,, Phase 3 is practically complete, 99% and phase 4 is at planning stage
UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 UsSDG 11 000 000 11 692 481 -692 481 106%
UPGR OF RDP SETTLEMENTS-CLUST 2:WARD 22 OWN FUNDS 2 000 000 0 2 000 000 0%|To be completed in August Delayed due to COVID Lockdown
SETTLERS WAY OWN FUNDS 41 890 000 4704 927 37185073 11%|To be completed in September Delayed due to COVID Lockdown
URBAN ROADS - WARD 35 USDG 3000 000 3164 785 -164 785 105%|Complete
WARD 37-KWT ROADS USDG 6 000 000 6 884 556 -884 556 115%)|Complete
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Account Description
WARD 39-KWT ROADS
WARD 43-KWT ROADS

WASTEWATER

ABLUTION FACILITIES
BERLIN SEWERS

BISHO KWT & ZWELITSHA BULK REG SEWER SCH-PHASE 2
EAST BEACH GRAVITY SEWER UPGRADE

EAST BEACH GRAVITY SEWER UPGRADE C/O

HOOD POINT MARINE OUTF SEWER & AUXILLIARY WORKS
MDANTSANE SANITATION

EXTENSION OF SANITATION SERVICES - MZAMOMHLE
EXTENSION OF INTERNAL SERVICES - DIMBAZA (Xhwithinja)
MDANTSANE WASTEWATER TREATMENT WORKS

PUMP STATIONS

RETICULATION

RETICULATION C/O

UPGRADING OF LABORATORY

UPGRADING OF LABORATORY C/O

WASTEWATER TREATMENT WORKS

WASTEWATER TREATMENT WORKS C/O

UPGRADING AND EXTENSION OF DUNCAN VILLAGE SEWER

WATER DEPT
AMAHLEKE WATER SUPPLY

BULK MAINS-AMAHLEKE WATER SUPPLY
DISTRIBUTION-AMAHLEKE WATER SUPPLY

WATER BACKLOGS
BULK MAINS-WATER BACKLOGS
DISTRIBUTION MAINS-WATER BACKLOGS

UPGRADE WATER NETWOKRS

BULK MAINS-UPGRADE WATER NETWORKS
DISTRIBUTION-UPGRADE WATER NETWORKS
PUMP STATION-UPGRADE WATER NETWORKS
RESERVOIRS-UPGRADE WATER NETWOKRS

PIPE AND WATER METER REPLACEMENT IN MDANTSANE

BULK-PIPE AND WATER METER REPLACEMENT IN MDANTSANE

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN MDANTSAN
RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN MDANTSANE
WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT IN MDAN

PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA

BULK-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT
PUMP STATION-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIME
RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBA
WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT IN BISH(

RESERVOIRS-PIPE AND WATER METER REPLACEMENT C/O
DISTRIBUTION POINTS-PIPE AND WATER METER C/O

BULK-PIPE AND WATER METER REPLACEMENT IN MDANTSANE C/O
DISTRIB POINTS & WATER METER REPLACEMENT IN MDT C/O
RESERVOIRS-PIPE AND WATER METER REPLACEMENT C/O
DISTRIBUTION POINTS-PIPE AND WATER METER C/O
RESERVOIRS-PIPE AND WATER METER REPLACEMEMT C/O
WATER TREATMENT WORKS-PIPE AND WATER METER C/O

KWT & BISHO INFRASTRUCTURE

BULK MAINS-KWT & Bisho Infrastructure

PUMP STATION- KWT & Bisho infrastructure

DAMS AND WEIRS-KWT & Bisho infrastructure

WATER TREATMENT WORKS-KWT & Bisho infrastructure

PIPE AND WATER METER REPLACEMENT IN EL

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN EL
BULK-PIPE AND WATER METER REPLACEMENT IN EL

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN EL

WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT IN EL

Funding Source
USDG
USDG

USDG
USDG

USDG

OWN FUNDS
OWN FUNDS C/O
USDG

USDG

USDG

USDG

OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS C/O
OWN FUNDS
OWN FUNDS C/O
OWN FUNDS
OWN FUNDS C/O
USDG

USDG
USDG

USDG
USDG

USDG
USDG
USDG
USDG

OWN FUNDS
OWN FUNDS
OWN FUNDS
USDG

OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS

OWN FUNDS C/O
OWN FUNDS C/O
OWN FUNDS C/O
OWN FUNDS C/O
OWN FUNDS C/O
OWN FUNDS C/O
OWN FUNDS C/O
OWN FUNDS C/O

USDG
USDG
USDG
USDG

OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS

2019/2020 Third

Adjustment YTD Expenditure (incl, % Expenditure (incl,
Budget VAT) Variance ( Incl, VAT VAT) Comments
3000 000 3410212 -410 212 114%|Complete
3 000 000 3450 000 -450 000 115%)|Complete
417 969 770 246 069 496 171900 273 59%
3000 000 3247 950 -247 950 108%|Project phase completed
7 000 000 5692 461 1307 539 81%| Contractor were out of site due to National Lockdown, remaining budget will be rolled over
78 848 450 52131578 26 716 872 66% |Contractor progressing well on site, expected to complete the phase in May 2021
20 000 000 11023 310 8976 690 55% Contractors are progressing well, budget to be rolled over
8992 424 3557 084 5435 340 40%
10 000 000 1267 927 8732073 13%|Contract to be procured conventionally due to the nature of work
500 000 160 842 339 158 32%|Project phase complete
3000000 675770 2324230 23% Contractors are finishing on site
4300 000 3854 397 445 603 90%
4000 000 2921411 1078589 73%|Final invoices are being processed
2000 000 1966 857 33143 98%|Phase completed
3000 000 203 660 2796 340 7% |Final invoices being processed
11 253 079 5620 361 5632718 50% | Contractors are on site, invoices are being processed
1000000 693 957 306 043 69% Contractors are on site, invoices are being processed
4969 165 1792973 3176 192 36%
12331 843 7879514 4452329 64% Contractors on site rollover budget will be requested
6 203 554 -351 536 6 555 089 -6%
15 000 000 6 507 129 8492 871 43%|Final stages of the phase, invoices being processed
195 398 515 108 845 646 86 552 869 56%
7 600 000 3617698 3982302 48%
687 342 790 443 -103 101 115%| This project phase is 99% complete. Some of the invoices are being processed for payment.
6 912 658 2827 255 4085 403 41%
0
22500 000 18 556 147 3943853 82%
13 500 000 12 231 356 1268 644 91%| This Project phase is 95% complete. Some of the invoices are still being processed for payment
9 000 000 6324 791 2675209 70%
0
12 400 000 12 419 533 -19 533 100%
5 000 000 5396 444 -396 444 108% | Contractor is progressing well on site.
1 000 000 1148 428 -148 428 115%
4000 000 4095711 -95711 102%
2 400 000 1778 950 621 050 74%
0
6 500 000 6 123 462 376 538 94%
2982575 2982 629 -54 100%|Projects have been completed.
517 425 517 425 0 100%
2000 000 1594 996 405 004 80%
1000 000 1028 413 -28413 103%
0
9500 000 7020128 2479872 74%
2612 438 2612 437 1 100% | Projects have been completed, there are some invoices that are still being processed.
2365134 2198 741 166 393 93%
1190 526 0 1190 526 0%
2198 995 1079 252 1119743 49%
1132907 1129 698 3209 100%
0
1 500 000 741 567 758 433 49%
2 400 332 1929 526 470 806 80% | Projects have been completed, there are some invoices that are still being processed.
3063 880 740 886 2322994 24%
358123 358 081 42 100%
876 657 814 051 62 606 93%
3516 357 2991 036 525321 85%
2185837 1642 639 543 198 75%
573 885 395 207 178 678 69%
0
11 000 000 6 250 485 4749 515 57%
The designs for new Kei Road Water Treatment Works are 99% complete. Some of the invoices are being processed for
9218 299 4834 520 4383779 52% |payment.
510 452 0 510 452 0%
725 600 788 470 -62 870 109%
545 649 627 495 -81 846 115%
0
5500 000 4574984 925016 83%
2 000 000 1881419 118 581 94% |Projects have been completed, there are some invoices that are still being processed.
2000 000 1880 420 119 581 94%
1 000 000 0 1 000 000 0%
500 000 813 145 -313 145 163%
0
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2019/2020 Third

Adjustment

YTD Expenditure (incl,

% Expenditure (incl,

Account Description

Funding Source

Budget

VAT)

Variance ( Incl, VAT

VAT)

Comments
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FEASIBILIT- ALTERN W/SUPPLY - BULK MAINS OWN FUNDS 1 000 000 985 544 14 456 99% | The start of the project was delayed due to the lockdown and started in May 2020.
ALTERN W/SUPPLY - BULK MAINS OWN FUNDS 11 000 000 2359 209 8 640 791 21%
0
UMZONYANA DAM UPGRADE OWN FUNDS 12 500 000 12 498 470 1530 100% | This phase is 100% complete.
0
UMZONYANA DAM UPGRADE USDG 4500 000 5070 641 -570 641 113%
0
W/DEMAND MANGM - WATER CONSERYV - PRV STA USDG 4 000 000 4 388 039 -388 039 110%|Projects have been completed.
122 475 071 93 477 333 28 997 738 76%
FLEET 0
CCTV OWN FUNDS 4000 000 3933853 66 147 98%
The x4 Water Spray trucks to the value of R4 million were delivered and payment will be processed per DPV this Friday 10
BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH OWN FUNDS 12 000 000 7721982 4278018 64%|July 2020
TOTAL - INFRASTRUCTURE SERVICES 861 964 856 571 949 529 290 015 327 66%
0
MUNICIPAL SERVICES
OFFICE FURN & EQUIPMENT (DIRECTORATE)(R200,000 PER SECTION) OWN FUNDS 200 000 178 797 21203 89% |Orders for furniture have been made. Project almost complete.
0
DEVELOPMENT OF COMMUNITY HALLS & FACILITIES 10 331 789 5311769 5020 020 51%
Work has commenced by various contractors and all the funding was commited. Orders for balance of works will be
generated once the roll over of funding has been approved. Delay in expenditure was due to late appontment of annual
DEVELOPMENT OF C/HALLS & FACILITIES OWN FUNDS 3000 000 727 524 2272476 24%| contracts and covid 19 shut down.
HALLS-TOOLS AND EQUIPMENT OWN FUNDS 200 000 199 910 90 100%|Expenditure complete.
Work has commenced by various contractors and all the funding was commited. Orders for balance of works will be
generated once the roll over of funding has been approved. Delay in expenditure was due to late appiontment of annual
UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 2 500 000 1721421 778 579 69% | contracts and covid 19 shut down.
Order was awarded 07 July 2020, however container has not yet been delivered. A memo has been completed for the roll-
2 X CONTAINER LIBRARIES OWN FUNDS 500 000 42 680 457 320 9% |over of funds.
UPGR & REFURB EXIST C/HALLS & FACILITIES C/O OWN FUNDS C/O 2115991 2107 779 8212 100% | All projects complete.
Work has commenced by various contractors and all the funding was commited. Orders for balance of works will be
generated once the roll over of funding has been approved. Delay in expenditure was due to late appiontment of annual
NOMPUMELELO HALL C/O OWN FUNDS C/O 2015798 512 455 1503 343 25% |contracts and covid 19 shut down.
0
UPGRADING OF GONUBIE RESORTS 10 463 576 4751724 5711852 45%
INSTALLATION OF CCTV CAMERAS AT GONUBIE RESORT OWN FUNDS 200 000 200 000 0 100% |complete
INSTALLATION OF FLOODLIGHTS AT GONUBIE RESORTS OWN FUNDS 100 000 41 475 58 525 41% |invoice was submitted at SCM in February for the work done in December 2019 and is still not paid by Finance Department.
INSTALLATION OF SECURITY ALARMS IN 20 CHALETS OWN FUNDS 200 000 161 329 38671 81%|Awaiting for last goutation fron the service provider to finish up
PAVING AROUND CAMPING SITES AND CHALETS OWN FUNDS 200 000 199 843 157 100% | Project Complete
PURCHASE OF FURNITURE FOR CHALETS OWN FUNDS 200 000 199 212 788 100% |Project Complete
REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS OWN FUNDS 200 000 162 435 37 565 81%|Awaiting invoice from the supplier for the work done in December
REVAMPING OF JUMPING CASTLE AT RESORTS OWN FUNDS 100 000 28 500 71 500 29% | Specification is to be amended and re submitted for jumping castle for Nahoon Caravan Park
PURCHASE OF OFFICE FURNITURE AND EQUIPMENT OWN FUNDS 200 000 85 055 114 945 43%]An invoices from the supplier has been submitted to SCM on the 04/03/2020 for payment.
PAVING AROUND CAMPING SITES AND CHALETS C/O OWN FUNDS C/O 200 000 199 880 120 100% |Awaiting goutation from the annual contractor
REVAMPING OF JUMPING CASTLE AT RESORTS C/O OWN FUNDS C/O 200 000 199 000 1000 100% |completed
PURCHASE OF FURNITURE FOR CHALETS C/O OWN FUNDS C/O 59 992 22434 37 558 37%|awaiting delivery and invoice from the supplier
PURCHASE OF OFFICE FURNITURE AND EQUIPMENT C/O OWN FUNDS C/O 480 200 317 134 163 066 66%|A tender was evaluated and cancelled due to non responsive on submissions. Tender has been re-advertised
INSTALLATION OF SECURITY ALARMS IN 20 CHALETS C/O OWN FUNDS C/O 742 818 81 608 661 210 11% |report has been submitted to transfer funding to the refurbishment of ablutions. R 600 000
specification had to be amended and was resubmitted, however expenditure has been affected by Covid 19 National
DEMOLISHING AND CONSTRUCTION OF OFFICE AND GUARD HOUSE AT GONUE OWN FUNDS C/O 1313 660 729 900 583 760 56% | Lockdown
BUILDING OF SWIMMING POOLS AT GONUBIE RESORTS C/O OWN FUNDS C/O 450 000 13 375 436 625 3%|Meeting has been sat with the contractor, awaiting goutation
specification had to be amended and report was submitted. A report has been submitted to move R 117 513 to the
DEMOLISHING AND CONSTRUCTION OF DINNING HALL AT GONUBIE RESORTS (OWN FUNDS C/O 1468 974 1231878 237 096 84% |refurbishment of ablutions
INSTALLATION OF CCTV CAMERAS AT GONUBIE RESORT C/O OWN FUNDS C/O 13512 13512 0 100%|completed
REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS C/O OWN FUNDS C/O 7775 0 7775 0%|No expenditure incurred for project
specification had to be amended and was resubmitted, however expenditure has been affected by Covid 19 National
CONSTRUCTION OF OFFICE AND GUARD HOUSE NAHOON CARAVAN PARK C/O|OWN FUNDS C/O 478 682 4140 474 542 1% |Lockdown
PAVING AROUND CAMPING SITES AT NAHOON CARAVAN PARK C/O OWN FUNDS C/O 750 000 750 000 0 100% |an official order has been generated by SCM and awaiting approval.
CONSTRUCTION OF CHALETS AT NAHOON CARAVAN PARK C/O OWN FUNDS C/O 400 000 0 400 000 0% |Report has been submitted to transfer funding to the refurbishment of ablutions
DEMOLISHING AND CONSTRUCTION OF OFFICE AND GUARD HOUSE AT NAHO(|OWN FUNDS C/O 1997 963 48 846 1949117 2% |an official order has been generated by SCM and awaiting approval.
CONSTRUCTION OF BRAAI STANDS AT NAHOON CARAVAN PARK C/O OWN FUNDS C/O 500 000 81263 418 737 16% |meeting has been sat with the contractors, awaiting goutations
0
UPGRADING OF NAHOON CARAVAN PARK 250 000 148 286 101 715 59%
PAVING AROUND CAMPING SITES AT NAHOON CARAVAN PARK OWN FUNDS 100 000 100 000 0 100%|Project complete
PURCHASE OF COIN OPERATING WASHING MACHINES AND TUMBLE DRYERS /OWN FUNDS 50 000 47 536 2 465 95% | Project complete
CONSTRUCTION OF BRAAI STANDS AT NAHOON CARAVAN PARK OWN FUNDS 100 000 750 99 250 1% | busy with the specification to construct them via informal tender because the annual contractors are not yet awarded.
0
TOTAL OF HALLS,LIBRARIES AND RESORTS 21 045 365 10 211 779 10 833 586 49%
0
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Account Description
DEVELOPMENT OF SPORTSFIELDS

DEVELOPMENT, UPGRADE AND REFURBISHMENT OF SPORTS FIELDS AND STA

PLANT - SPORTS

UPGRADING - MAIN GRAND STAND AT SISA DUKASHE STADIUM C/O

SPORTS EQUIPMENT

UPGRADING OF ZOO

UPGRADING OF ZOO

PLANT - ZOO

PRIMATE NIGHT ROOM C/O

NEW REPTILE ENCLOSURE C/O

ZOO BOUNDRY WALL C/O

UPGRADING OF REPTILE ENCLOSURE C/O
UPGRADING OF PREDATOR ENCLOSURE C/O
REFURBUSHMENT OF ENCLOSURE FEATURES

SECURITY SYSTEMS

REFURBISMENT OF AQUARIUM

REFURBISMENT OF AQUARIUM
PLANT - AQUARIUM

REFURBISMENT OF NATURE RESERVE(BOARDWALKS)

REFURBISMENT OF NATURE RESERVE(BOARDWALKS)

PLANT - NATURE RESERVE
REFURBISH -FENCE AT NAHOON POINT C/O

REFURB - EDUCAT CENTER AT NAHOON ESTUARY C/O
ENTRANCE FEATURE AT NAHOON POINT C/O
UPGRADING OF EE CENTRE NAHOON POINT C/O

BEACHES

BEACHES
PLANT - BEACHES
SWIMMING POOLS

SWIMMING POOLS
PLANT - SWIMMING POOL

REDEVEL- MDANTSANE SPORT PRECINT NU2 S/POOL

REDEVELOPMENT- MDANTSANE SPORT PRECINT NU2 S/POOL C/O

REFUBISHMENT OF KING WILLIAMS TOWN SWIMMING POOL C/O

REFURBISHMENT OF ZWELITSHA SWIMMING POOL C/O

UPGRADE OF ENTRANCE
JOHN HARRISON SWIMMING POOLS C/O

PLANT AND EQUIPMENT -JOHN HARRISON SWIMMING POOL C/O

TOTAL OF RECREATION AND SPORTS FACILITIES

NURSERY JAMES PEARS PARKS

UPGRADING OF DEPOTS

NU 6 MDANTSANE DEPOT
BERLIN DEPOT
ZWELITSHA BLOCKYARD DEPOT

GRASS CUTTING EQUIPMENT
GRASS CUTTING EQUIPMENT C/O

UPGRADING OF CEMETRIES

Funding Source

OWN FUNDS

OWN FUNDS
OWN FUNDS C/O

OWN FUNDS

OWN FUNDS

OWN FUNDS

OWN FUNDS C/O
OWN FUNDS C/O
OWN FUNDS C/O
OWN FUNDS C/O
OWN FUNDS C/O
OWN FUNDS C/O

OWN FUNDS

OWN FUNDS

OWN FUNDS

OWN FUNDS

OWN FUNDS
OWN FUNDS C/O

OWN FUNDS C/O

OWN FUNDS C/O
OWN FUNDS C/O

OWN FUNDS

OWN FUNDS

OWN FUNDS
OWN FUNDS

OWN FUNDS

OWN FUNDS C/O

OWN FUNDS C/O
OWN FUNDS C/O

OWN FUNDS C/O
OWN FUNDS C/O
OWN FUNDS C/O

OWN FUNDS

OWN FUNDS
OWN FUNDS
OWN FUNDS

OWN FUNDS
OWN FUNDS C/O

Comments

Pakhisma Sportsfield: Earthworks and planting of grass was completed in December 2019. Jan Smuts: electrficication work
was completed in February 2020. Orders received for Bunkershill for fencing on 25 February 2020,

Tractor bush cutter was delivered on 30 September 2019 and project is completed.
Installation of grand stand chairs at Sisa Dukashe was completed in January 2020.

Work started on November 2019 and completed December 2019 on chimpanzee fence. Requisitions submitted for Plumbing,
electrical and welding work at Jaguar enclosure and work started June 2020, ongoing due to national lockdown regulation.
Requisition submitted for Data Projectorand screen 16/01/2020. awaiting procurement of Trailer and quad bike

Contractor on site Project 75% complete

Contractor on site Project 80% complete

Contractor on site Project 80% complete

Contractor on site Project 80% complete

Bill of quantities have been finalised to be resubmitted to SCM

Project manager have been appointed for various enclosure upgrades are still continuing with the project managemtent.

Painting of exterior building complete in January 2020. RFQ for penguin pool submitted for advert.
Requisitions submitted to supply chain management and waiting for order numbers. Cashier till delivered. No further order
numbers made available during February 2020

Upgrade of Nahoon Boardwalk started in December 2019 and completed January 2020. No further projects due to national
Lockdown.

Further requisitions submitted to supply chain waiting for order numbers. No order numbers received during February 2020
Processes delayed due to non responsive bidders and then national lockdown lockdown. Incomplete.

Project started in June 2019 but awaiting cancellation of tender to then be readvertised Processes delayed due to lockdown.
RFQ resubmitted for advert as at 29 February 2020
Procurement process underway. Processes delayed due to lockdown. Incomplete.

Refurbishment of Nahoon Beach Main Ablution completed by 15 February and invoice submitted to SCM for payment.
Contractor is on site for partitioning of Orient complex main office(90% Complete). The work could not be completed because
of Covid 19 shutdown regulations. Contractor went off site and did not return and cannot be located.

Ride on mower delivered on the 27 February 2020.No futher requisitions could be proceesed during the covid 19 shutdown
regulations

This project could not be completed due to lockdown regulations and closure of all recreational facilities

Adjustment YTD Expenditure (incl, % Expenditure (incl,
Budget VAT) Variance ( Incl, VAT VAT)

10 453 611 11 381 093 -927 482 109%
10 000 000 9963 130 36 870 100%
200 000 197 350 2650 99%
253611 225 264 28 347 89%

0
1000 000 995 349 4651 100%

0
4776 209 2241 847 2534 362 47%
1500 000 272 461 1227 539 18%
500 000 193 664 306 336 39%
130 399 80 346 50 052 62%
150 000 92 540 57 460 62%
1190 560 892 194 298 366 75%
400 000 246 611 153 389 62%
661 859 333673 328 186 50%
243 391 130 357 113 034 54%

0
12 884 987 12 204 782 680 205 95%

0
600 000 343 657 256 343 57%
400 000 171742 228 258 43%
200 000 171915 28 085 86%

0
1215723 324213 891510 27%
350 000 182 346 167 654 52%
200 000 141 866 58 134 71%
200 000 0 200 000 0%
160 295 0 160 295 0%
200 000 0 200 000 0%
105 428 0 105 428 0%

0
800 000 707 725 92 275 88%
600 000 562 194 37 806 94%
200 000 145532 54 468 73%

0
23082 379 5441 201 17 641 178 24%
400 000 0 400 000 0%
200 000 199 524 476 100%

0
11 510 000 696 839 10 813 161 6%
9618 417 3713182 5905 235 39%
216 000 168 926 47 074 78%
158 520 158 520 0 100%
250 000 223500 26 500 89%
392 295 0 392 295 0%
337 147 280 710 56 437 83%

0
54 812 909 32 644 518 22 168 391 60%
500 000 347 316 152 684 69%

0
400 000 293 234 106 766 73%
100 000 70 205 29 795 70%
200 000 132 750 67 250 66%
100 000 90 279 9721 90%

0
400 000 192 988 207 012 48%
149 255 124 031 25224 83%

0
7 450 582 5627 888 1822 694 76%
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supply and install electrical access control at Joan Harrison swimming pool, completed in August 2019

Formal tender closed on 12 June 2020. Contractor for bulk water supply to swimming is on site.( 70% complete).The formal
tender for appointment of a service provider closed on the 12 June 2020 and is currently at procurement processes.

Formal tender closed on 12 June 2020. Contractor for bulk water supply to swimming is on site (70% complete.) The formal
tender for appointment of a service provider closed on the 12 June 2020 and is currently at procurement processes.

Opening of King Williams Town gate - Project completed. Invoice has been submitted for payment.The project coulod not be
completed due to the closure of recreational facilities during the covid 19 lockdown procedures

Refurbishment of supervisor office Zwelitsha - Project completed. |

Entrance for Zwelitsha and Parkside Swimming pool has been completed in November 2019. Invoice has been submitted for
payment. The project coulod not be completed due to the closure of recreational facilities during the covid 19 lockdown
procedures

Requisitions to be submitted at Supply Chain Management on the 01 June 2020

Requisitions to be submitted at Supply Chain Management on the 01 June 2020

Project completed

Project completed
Project completed
Project completed

Informal tender for ride on mower was advertised and at evaluation stage. Funds to be rolled over
Project completed
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Adjustment

YTD Expenditure (incl,

% Expenditure (incl,

Account Description

COAST CEMETRIE (CAMBRIDGE CREMATORIUM) 2
COAST CEMETRIES (CAMBRIDGE CREMATORIUM)
COASTAL CEMETRIES (BUFFALO FLATS)

COASTAL CEMETRIES (EAST CEMETERY)
COASTAL CEMETRIES (HAVEN HILLS)
DEVELOPMENT OF CEMETERIES-COASTAL
DEVELOPMENT OF CEMETERIES-INLAND
DEVELOPMENT OF CEMETERIES-MIDLAND
INLAND CEMETRIES (BHISHO)

INLAND CEMETRIES (BREIDBACHT)
INLAND CEMETRIES (KWT / CLUBVIEW)

INLAND CEMETRIES (PHAKAMISA)

INLAND CEMETRIES (ZWELITSHA)

MIDLANDS CEMETRIES (FORT JACKSON)
MIDLANDS CEMETRIES (MTSOTSO CEMETERY)
PLANT AND EQUIPMENT (CEMETRIES)

UPGRADING OF COMMUNITY PARKS

UPGR & DEVEL COMM PARKS - SOUTH DISTRICT
UPGR & DEVEL COMM PARKS - WEST DISTRICT
UPGRADE & DEV COMM PARKS -EAST DISTRICT
UPGRADE & DEV COMM PARKS - NORTH DISTRICT
UPGRADE AND DEVEL OF COMM PARKS -KWT 1

UPGRADE AND DEVEL OF COMM PARKS -KWT 2

UPGRADE AND DEVEL OF COMM PARKS -KWT 3
UPGRADE AND DEVEL COMM PARKS - MDANTSANE 1
UPGR & DEVEL COMM PARKS - SOUTH DISTRICT C/O
UPGR & DEVEL COMM PARKS - WEST DISTRICT C/O
UPGRADE & DEV COMM PARKS -EAST DISTRICT C/O
UPGRADE AND DEVEL OF COMM PARKS -KWT C/O
UPGRADE AND DEVEL COMM PARKS - MDANTSANE C/O
UPGRADE AND DEVEL OF COMM PARKS -KWT 2 C/O
UPGRADE AND DEVEL OF COMM PARKS -KWT 3 C/O
UPGRADE AND DEVEL COMM PARKS - BERLIN C/O

PLANT AND EQUIPMENT (VEGETATION CONTROL)
TOTAL OF PARKS AND CEMETERIES

BCM FLEET - SOLID WASTE FLEET AND PLANT

INSTALLAT OF LINERS ON CELL 3 AND CELL 4 C/O

CONSTRUCTION AND REHABILITATION OF WASTE C/O

GALVANISED STREET LITTER BINS (CBDS) C/O
METAL SKIPS C/O

TRANSFER STATION

CHIPPING MACHINE

INPECTION CAMERA

STORAGE CONTAINERS

WEIGHING SCALES

COMPUTERS AND PRINTERS

FENCING OF TRANSFER STATION (PALISADE FENCE)
GUARD HOUSE ABLUTION FACILIT & OFFICES
INSTALLAT OF LINERS ON CELL 3 AND CELL 4

CONSTRUCTION OF LEACHATE TREATMENT PLANT
BEDDING PIPES

CONSTR OF MATERIAL RECOVERY FAC (MRF)
EARHWORKS (ROADS & SUGRADE)
EATHWORKS (PIPE TRENCHES)

GABIONS AND PITCHING

GEOSYTHETIC CLAY LINER (GCL)
INSTALLATION OF GEOMEBRANE LINER
MEDIUM PRESSURE PIPES

STORM WATER DRAINADGE

INSTALLATION OF CAMERAS

Funding Source
OWN FUNDS
OWN FUNDS
OWN FUNDS

OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS

OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS

OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS

OWN FUNDS

OWN FUNDS

OWN FUNDS

OWN FUNDS C/O
OWN FUNDS C/O
OWN FUNDS C/O
OWN FUNDS C/O
OWN FUNDS C/O
OWN FUNDS C/O
OWN FUNDS C/O
OWN FUNDS C/O

OWN FUNDS

OWN FUNDS

OWN FUNDS C/O

OWN FUNDS C/O

OWN FUNDS C/O
OWN FUNDS C/O

OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS
OWN FUNDS

USDG
USDG
USDG
USDG
USDG
USDG
USDG
USDG
USDG
USDG
USDG

Budget VAT) Variance ( Incl, VAT VAT)

100 000 87 985 12015 88%
100 000 92010 7990 92%
100 000 87 009 12 991 87%
100 000 94 340 5660 94%
100 000 99 364 636 99%
1927 820 768 969 1158 851 40%
100 000 62 982 37018 63%
100 000 99 685 315 100%
100 000 87 800 12 200 88%
100 000 87 130 12 870 87%
100 000 0 100 000 0%
500 000 317 688 182 312 64%
500 000 498 417 1583 100%
200 000 164 350 35 650 82%
3122762 2934511 188 251 94%
200 000 145 648 54 352 73%

0

0
3750276 2217 295 1532981 59%
200 000 202 832 -2832 101%
200 000 192 070 7930 96%
200 000 199 280 720 100%
200 000 168 920 31080 84%
200 000 198 000 2000 99%
100 000 0 100 000 0%
100 000 0 100 000 0%
200 000 0 200 000 0%
286 220 257 100 29120 90%
0 0 0 0%
600 905 339 441 261 464 56%
400 000 198 000 202 000 50%
300 000 298 501 1499 100%
300 000 0 300 000 0%
300 000 0 300 000 0%
163 150 163 150 0 100%

0
200 000 196 978 3022 98%
12 850 113 8999 729 3850 384 70%

0
39 000 000 29 738 242 9261 758 76%

0 0
1648511 0 1648511 0%
2 206 228 0 2206 228 0%
5000 000 2069 036 2930 964 41%
5 000 000 0 5 000 000 0%

0
17 398 696 4983195 12 415 501 29%
100 000 0 100 000 0%
100 000 29970 70030 30%
288 696 0 288 696 0%
100 000 0 100 000 0%
10 000 0 10 000 0%
1500 000 0 1500 000 0%
300 000 0 300 000 0%
15 000 000 4953 225 10 046 775 33%

0
67 690 000 47 615 240 20 074 760 70%
16 200 000 6788 675 9411 325 42%
3200 000 4100 000 -900 000 128%
18 800 000 17 715 525 1084 475 94%
4500 000 0 4500 000 0%
3 600 000 0 3 600 000 0%
3600 000 1056 039 2543 961 29%
5900 000 3200 000 2 700 000 54%
4100 000 0 4100 000 0%
3 600 000 10 040 000 -6 440 000 279%
4100 000 4715 000 -615 000 115%
90 000 0 90 000 0%
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Comments
Project completed
Project completed
Project completed

Project completed

Project completed

Project completed last payments are being finalised

requisition has been submitted to SCM for upgrading of buildings R27500 payment has now gone through
Project complete

Project completed

Project completed

Commitment has been made for upgrade the building at Steve Biko

3 bushcutters and 2 trailers purchased. Funds to be utilised for the extension of Phakamisa Cemetery and request for
approval has already been sent to Spacial Planning and Development

Project completed

Project completed

Project completed

Project completed

Project completed
project completed
project completed
project completed
Project completed

Funding to be utilised as a top up for outdoor gym which has been awarded for Breidbach.

Funding to be utilised as a top up for outdoor gym which has been awarded for Dimbaza.
Informal tender for procurement of ride on mower has been submitted to SCM
Project completed

Project completed

Orders created for outdoor gyms processed..

Project completed

New order has been generated but the GM SCM s still to be authorised for Breidbach,.
New order has been generated but the GM SCM is to still to be authorised for Dimbaza.
Funds transfer to cemeteries mid year adjustment budget

Project completed

Prioritisation of Fleet for 2019/20 completed and submitted to Infrastructure (Fleet and Workhop) for processing. Project
progressing well

Contractor is on site and there are invoices that have been processed and they will reflect in March 2020 reporting.

Contractor is on site and there are invoices that have been processed and they will reflect in March 2020 reporting.
Project started in December 2019, installation started in December progress to date 300 bins has been installed in
Coastal,Inland and Midland. Awaiting for deliveries in March 2020

The tender has been awarded by the BAC. Implementation of the project will start from March 2020.

Funding will be utilsed for the remaining works at Roundhill Landfill Site. Designs for the offloading ramps have been
completed, annual contractors will be sourced for construction of the ramps. RQF for movable offices submitted on the 14
December to SCM.

Funding will be utilsed for the remaining works at Roundhill Landfill Site. Designs for the offloading ramps have been
completed, annual contractors will be sourced for construction of the ramps. RQF for movable offices submitted on the 14
December to SCM.
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Adjustment YTD Expenditure (incl, % Expenditure (incl,
Account Description Funding Source Budget VAT) Variance ( Incl, VAT VAT) Comments
TOTAL OF SOLID WASTE AND LANDFILLS 137 943 435 84 405 713 53537 722
0

TOTAL - MUNICIPAL SERVICES 226 851 822 136 440 536 90 411 287 60%

This vote is in respect of Insurance Asset Replacements following an insured loss. Assets are only replaced as and when they

are damaged beyond repairs or stolen. The expenditure will only be incurred once a claim has been submitted and approved

by insurers and has then gone through the Supply Chain Management procurement process. Budget spending cannot be
ASSET REPLACEMENTS - INSURANCE OWN FUNDS 10 000 000 3689221 6 310 779 37% |predicted as it is dependent on claims being lodged and approved

0

TOTAL BCMM CAPEX 2200 628 249 1289 730 449 910 897 800 59%
BCMDA PROJECTS

Appointment of Contractors for both sites was effected in December 2019. Legal compliances, i.e. permits from Department of
EAST LONDON BEACHFRONT AND WATERWORLD OWN FUNDS 30 500 000 9179 421 21320579 30% |Labour is currently in process to be received by end of February, after which site establishment will start.
OFFICE FURN & EQUIPMENT (BCMDA) 2282 000 1672 155 609 845 73%
CAP:NON-INFR:NEW:INT ASSETS:COMP S/WARE BCMDA 922 000 6 499 915 501 1%
PPE COST FURN & OFF FU COST ACQUISITION BCMDA 1 150 000 1592 680 -442 680 138%
PPE COST COMP EQUIP FU COST ACQUISITION BCMDA 210 000 76 241 133759 36%
TOTAL - BCMDA 32 782 000 10 854 842 21927 158 33%

TOTAL CONSOLIDATED CAPITAL PROJECTS 2233410 249 1 300 585 291 932 824 958 58%
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