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ANNEXURE " E"

EXECUTIVE SUPPORT SERVICES

KWT COUNCIL CHAMBER CHAIRS OWN FUNDS 200 000 0 200 000 0% | Specification drafted awaiting signature
BHISHO COUNCIL CHAMBER CHAIRS OWN FUNDS 100 000 0 100 000 0% | Specification drafted awaiting signature
KWT MAYOR'S PARLOUR OFFICE FURNITURE OWN FUNDS 200 000 0 200 000 0% | Specification submmited to SCM awaitin advertisement
CITY HALL AUDITORIUM RECORDING SYSTEM OWN FUNDS 1 500 000 0 1 500 000 0% | Specification drafted awaiting signature
COUNCILLORS AND TRADITIONAL LEADER'S FURNITURE AND
EQUIPMENT FOR A NEW TERM OF COUNCILLORS OWN FUNDS 2 000 000 0 2 000 000 0%
OFFICE FURN AND EQUIPMENT (DIRECTORATE) C/O OWN FUNDS c/o 561 406 0 561 406 0%
TOTAL : EXECUTIVE SUPPORT SERVICES 4 561 406 0 4 561 406 0%
CITY MANAGER'S OFFICE
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%]Revised specification to be submitted to SCM
COASTAL MUNICIPAL COURT OWN FUNDS 1 000 000 0 1 000 000 0% | Expenditure/commitments will show by end of September 2020
INLAND MUNICIPAL COURT OWN FUNDS 1 000 000 0 1 000 000 0%|Procurement is at BSC stage, commitment will show by end of September 2020
ERM SYSTEM OWN FUNDS 1 200 000 0 1 200 000 0%|Revised specification submitted to specification committee

Project is ongoing- ICT is in a process of procuring a projector for the boardroom and cable installation for
OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 150 000 0 150 000 0%|the boardroom
INTEGRATION OF SYSTEMS ALONG THE PROPERTY VALUE CHAIN
CUSTOMER SERVICE MACHINE 31 050 0 31 050 0%
ALL IN ONE COMPUTER OWN FUNDS 19 550 0 19 550 0%]ICT busy finalising full specification for procurement within their annual contracts
ADDITIONAL MONITOR OWN FUNDS 11 500 0 11 500 0%|ICT busy finalising full specification for procurement within their annual contracts
AO SCANNING STATION 255 550 0 255 550 0%
ALL IN ONE COMPUTER OWN FUNDS 19 550 0 19 550 0%]ICT busy finalising full specification for procurement within their annual contracts
AO SCANNER & CAPTURE SOFTWARE OWN FUNDS 200 000 0 200 000 0%|ICT busy finalising full specification for procurement within their annual contracts
SCANNER MAINTENANCE P/A OWN FUNDS 36 000 0 36 000 0%]ICT busy finalising full specification for procurement within their annual contracts
A3 SCANNING STATION 87 400 0 87 400 0%
ALL IN ONE COMPUTER OWN FUNDS 19 550 0 19 550 0%|ICT busy finalising full specification for procurement within their annual contracts
A3 SCANNER & CAPTURE SOFTWARE OWN FUNDS 57 500 0 57 500 0%]ICT busy finalising full specification for procurement within their annual contracts
SCANNER MAINTENANCE OWN FUNDS 10 350 0 10 350 0%|ICT busy finalising full specification for procurement within their annual contracts
AO STORAGE CABINETS PER CSC 416 231 0 416 231 0%
AO STORAGE CABINETS - FOR TWO BUSINESS CENTRES OWN FUNDS 368 000 0 368 000 0%]ICT busy finalising full specification for procurement within their annual contracts
STORAGE CABINETS CLIPS @ 18 per CABINET - - FOR TWO BUSINESS
CENTRES OWN FUNDS 48 231 0 48 231 0%|ICT busy finalising full specification for procurement within their annual contracts
DESKTOP MACHINES OWN FUNDS 516 235 0 516 235 0%]ICT busy finalising full specification for procurement within their annual contracts
ADDITIONAL 23 MONITORS(HIGH END USERS) OWN FUNDS 184 000 0 184 000 0%|ICT busy finalising full specification for procurement within their annual contracts
RUGGED MOBILE TABLET(INSPECTORS) OWN FUNDS 328 900 0 328 900 0%]ICT busy finalising full specification for procurement within their annual contracts
TOTAL : CITY MANAGER'S OFFICE 5 669 366 0 5669 366 0%
CORPORATE SERVICES
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%
FURNITURE FOR INTERNS ISDG 150 000 42 162 107 838 28%)|0Ongoing expenditure, procurement of furniture.
FIBRE NETWORK OWN FUNDS 3000 000 0 3000 000 0%|Process for Specifications has been started and will proceed to Bid Specifications Committee
LTE INFRASTRUCTURE OWN FUNDS 2 848 851 0 2 848 851 0% | Procurement process has been initiated and current contract will be used
DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1 000 000 0 1 000 000 0%|Procurement process has been initiated and current contract will be used
PROCUREMENT OF ICT EQUIPMENT OWN FUNDS 2 000 000 26 330 1973670 1%]|Procurement of equipment has commenced and is being monitored
NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO) OWN FUNDS 2 000 000 0 2 000 000 0%|Process for procurement of replacement equipment has been initiated
INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE OWN FUNDS 2 000 000 0 2 000 000 0%|Process to procure additional space and Software initiated
EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM c/o OWN FUNDS c/o 2 989 875 0 2 989 875 0% | Evaluation process commenced and tender will be re-advertised,
OFFICE FURN AND EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 351 821 0 351 821 0%
SCANNERS c/o OWN FUNDS c/o 2 000 000 0 2 000 000 0%
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LTE INFRASTRUCTURE - CONSTRUCTION AND EXTENSION OF
MICROWAVE COMMUNICATION MAST STRUCTURE-DIMBAZA-

RFQ/ICT/2019-20/281 c/o OWN FUNDS c/o 195 000 0 195 000 0%
MICROWAVE COMMUNICATION MAST STRUCTURE-GONUBIE-

RFQ/ICT/2019-20/261 c/o OWN FUNDS c/o 195 000 0 195 000 0%
TOTAL : CORPORATE SERVICES 19 230 547 68 492 19 162 055 0%

SPATIAL PLANNING & DEVELOPMENT

BUXTON AND ELECTRICITY HOUSE REFURBISHMENT OWN FUNDS 2 000 000 0 2 000 000 0% |Awaiting award of contract CE 167 (Contract for general building and wet works)

A new requisition P466940 has been made out on 11082020 and has been sent to SCM for a order, we
NEW A/CON PLANT - MUNIFIN (ONE PLANT) OWN FUNDS 1 700 000 0 1 700 000 0% |await the consultant to be given from SCM.

A new requisition P466794 has been made out on 11082020 and has been sent to SCM for a reissue of
ORIENT THEATRE REFURBISHMENT OWN FUNDS 2 000 000 0 2 000 000 0% |the order for the appoimnet of the consultants, we await the order from SCM.

The project is currently with the BAC awaiting the appointment of a contractor. The tender closed on 29
November 2019; however due to bidders not submitting all tender documentation, and a change in the Bid
Committee personel, the tender report could only be submitted on 5 March 2020. Furthermore, the
UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 5 000 000 0 5 000 000 0% |appointment of the service provider has been adiditionally delayed by the Covid-19 pandemic.

The project is currently with the BAC awaiting the appointment of a contractor. The tender closed on 1
November 2019; however due to bidders not submitting all tender documentation, and a change in the Bid
Committee personel, the tender report could only be submitted on 5 February 2020. Furthermore, the

SCM INVENTORY WAREHOUSING AND FENCING OWN FUNDS 1 200 000 0 1 200 000 0% |appointment of the service provider has been adiditionally delayed by Covid-19.

The budget has been split among the different departments. Heads of Departments have prioritised the
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% office furniture requirements for their respective departments. Orders are being processed.

Contractor has completed the road works on the new section of road and currently busy with stormwater
SLEEPER SITE ROAD OWN FUNDS 1 300 000 0 1 300 000 0% |pipes at Currie Street.
BRIDGE DESIGNS & IMPLEMENTATION 10 000 000 0 10 000 000 0%

Duncan Village: Limba Street and Matanzima Street - construction is complete. Scenery Park Bridges
(North and South): Requisitions have been submitted during the week of 3 August 2020 awaiting works

BRIDGE DESIGNS & IMPLEMENTATION- COASTAL USDG 5 900 000 0 5 900 000 0%|orders to commence construction.

Mdantsane: Sithembiso Primary School Bridge - Requisitions have been submitted during the week of 3
BRIDGE DESIGNS & IMPLEMENTATION- MIDLAND USDG 4 100 000 0 4 100 000 0% |August 2020 awaiting works orders to commence construction.
GUARDRAILS 500 000 0 500 000 0%
GUARDRAILS- COASTAL USDG 100 000 100 000 0%]|Request for the generation of orders to be submitted to SCM not later than Mid-September 2020.
GUARDRAILS- MIDLAND USDG 300 000 300 000 0%|Request for the generation of orders to be submitted to SCM not later than Mid-September 2020.
GUARDRAILS- INLAND USDG 100 000 100 000 0%]|Request for the generation of orders to be submitted to SCM not later than Mid-September 2020.

Contractor has completed the road works on the new section of road and currently busy with stormwater

SLEEPER SITE ROAD USDG 32 200 000 2 816 270 29 383 730 9% |pipes at Currie Street.
GUIDANCE SIGNAGE 300 000 0 300 000 0%
GUIDANCE SIGNAGE- COASTAL USDG 300 000 0 300 000 0%] Informal tender document to be submited to SCM not later than the second week of September 2020
SIDEWALKS 3 000 000 0 3 000 000 0%

Requisition fo orders submitted to SCM during the week of 3 August 2020 for Sunnyridge Extension and
SIDEWALKS- COASTAL USDG 700 000 0 700 000 0%|awaiting for the orders to be issued.
SIDEWALKS- MIDLAND USDG 600 000 0 600 000 0%]Requisition fo orders of Mdantsane to be submitted in the second week of September.

An order for Sweetwaters has been issued and the contractor has commenced with the construction, as for
SIDEWALKS- INLAND USDG 1700 000 0 1700 000 0%]ilitha the order has not been issued yet.
TRAFFIC CALMING 3 000 000 0 3 000 000 0%

The bid for the construction of speed humps is currently with the BEC and is anticipated to be considered
by the middle of September 2020 and final award on October 2020. Expenditure is anticipated to start in
TRAFFIC CALMING- COASTAL USDG 500 000 0 500 000 0%]|November 2020.

The bid for the construction of speed humps is currently with the BEC and is anticipated to be considered
by the middle of September 2020 and final award on October 2020. Expenditure is anticipated to start in
TRAFFIC CALMING- MIDLAND USDG 1 000 000 0 1 000 000 0%]|November 2020.
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or the construction of speed humps Is currently with the BEC and Is anticipated to be considered

by the middle of September 2020 and final award on October 2020. Expenditure is anticipated to start in

TRAFFIC CALMING- INLAND USDG 1 500 000 0 1 500 000 0%]|November 2020.
TRAFFIC SIGNALS 1 500 000 0 1 500 000 0%
For NEX/N2 intersection, approval from SANRAL was received during the week of the 3 August 2020.
TRAFFIC SIGNALS- COASTAL USDG 1 500 000 0 1 500 000 0% | Construction is anticipated to start during the second week of September 2020
Detailed Designs currently being finalised with specialist investigations. Environmental Process has begun
and application will be submitted not later than end October 2020. EIA Approval anticipated 4th Quarter.
NMT Facilities being investigated for implementation along the Northern side of MAR in the vicinity of
MDANTSANE ACCESS ROAD PTNG 30 000 000 0 30 000 000 0%]|Reeston.
QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 PTNG 56 000 000 12 726 476 43 273 524 23%]|Construction of the roadworks is 97% complete and awaiting signage to finalise the works.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) 3 000 000 132 772 2 867 228 4%
Ginsberg taxi rank construction is at 65% with building at rooftrust level. Market Square Taxi Rank is at
TAXI RANK INFRAST (ROADS & ABLUTION FAC)-INLAND OWN FUNDS 3000 000 132772 2 867 228 4%|87% with loading island and hawker facilities to be completed by end of November 2020.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) 500 000 0 500 000 0%
Designs of Nompumelelo Taxi Rank is at 98% complete and Ebuhlanti Taxi Rank is 96% complete.
TAXI RANK INFRAST (ROADS & ABLUTION FAC)- INLAND USDG 500 000 0 500 000 0% | Consultation with Operators is expected to take place in Mid September 2020.
TAXI/BUS EMBAYMENTS 1 500 000 0 1 500 000 0%
TAXI/BUS EMBAYMENTS-INLAND USDG 1 500 000 0 1 500 000 0%|Two Bisho Taxi Embayment are 90% complete and will be finalised by 18 September 2020
NORTH WEST CORRIDOR 3000 000 0 3 000 000 0%
Detailed Designs currently being finalised with specialist investigations and structural designs.
Environmental Process has begun and application will be submitted not later than end October 2020. EIA
NORTH WEST CORRIDOR- COASTAL OWN FUNDS 3000 000 0 3000 000 0%]Approval anticipated 4th Quarter.
ORIENT THEATRE REFURBISHMENT c/o OWN FUNDS c/o 829 889 0 829 889 0%]Waiitng order from SCM for consultants.
MDANTSANE ZONE 6 REFURBISHMENTCc/o OWN FUNDS c/o 165 217 0 165 217 0%]Re- issue of Requisisition P466938 made out on 29/07/2020 and sent to be authorised and sent to SCM.
REFURBISHMENT OF ACQUIRED BUILDING c/o OWN FUNDS c/o 1 700 000 0 1 700 000 0% |Building 40 Cambridge Street still to be purchased.
FLEET STREET FIRE STATION REFURBISHMENT c/o OWN FUNDS c/o 500 820 0 500 820 0%]Re issue of Requisisition P466939 made out on 29/07/2020 and sent to be authorised and sent to SCM
EAST LONDON MECHANICAL WORKSHOPS REFURBISHMENT c/o OWN FUNDS c/o 437 993 0 437 993 0%|Re-issue of Requisisitions made out on 29/07/2020 and sent to be authorised and sent to SCM.
Meeting held with Land Survey and the property is to be pegged and inspected. A specification is being
FENCING OF LAND c/o OWN FUNDS c/o 1485570 0 1485570 0%]drawn up, Fencing annual tender at BEC.
ALTERATIONS TO NEWLY PURCHASED BUILDING c/o OWN FUNDS c/o 2 000 000 0 2 000 000 0% |Facilities Management to give a scope of works
Contractor has completed the road works on the new section of road and currently busy with stormwater
SLEEPER SITE ROAD c/o OWN FUNDS c/o 667 496 0 667 496 0%|pipes at Currie Street.
CITY TO SEA BOULEVARD c/o OWN FUNDS c/o 123 896 0 123 896 0%|Conceptual Stage is complete and Preliminary Designs will proceed.
Designs of Nompumelelo Taxi Rank is at 98% complete and Ebuhlanti Taxi Rank is 96% complete.
TAXI RANK INFRAST (ROADS & ABLUTION FAC)- COASTAL c/o OWN FUNDS c/o 148 425 0 148 425 0%] Consultation with Operators is expected to take place in Mid September 2020.
Market Square Taxi Rank is at 87% with loading island and hawker facilities to be completed by end of
TAXI RANK INFRAST (ROADS & ABLUTION FAC)- INLAND c/o OWN FUNDS c/o 2190815 0 2190815 0%|November 2020.
Market Square Taxi Rank is at 87% with loading island and hawker facilities to be completed by end of
TRAFFIC SIGNALS c/o OWN FUNDS c/o 1252 568 0 1252 568 0%]|November 2020.
For NEX/N2 intersection, approval from SANRAL was received during the week of the 3 August 2020.
TRAFFIC SIGNALS - BCMET c/o BCMET c/o 541 862 0 541 862 0% | Construction is anticipated to start during the second week of September 2020
Market Square Taxi Rank is 87% complete, with loading island and hawker facilities to be completed by
MARKET SQUARE TAXI RANK c/o OWN FUNDS c/o 1645 263 0 1645 263 0%]end of November 2020.
Detailed Designs currently being finalised with specialist investigations and structural designs.
Environmental Process has begun and application will be submitted not later than end October 2020. EIA
NORTH WEST CORRIDOR c/o OWN FUNDS c/o 261179 0 261179 0%|Approval anticipated 4th Quarter.
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All lifts have been installed, except one lift to the Munifin Centre which has been delayed due to a break-in
where some of the lift components were stolen. New components have been ordered and these are
UPGRADING OF LIFTS FOR BCMM BUILDINGS c/o OWN FUNDS c/o 1583 109 0 1583 109 0% |awaited from overseas. The Covid-19 pandemic has further added to the delay of the project.

All lifts have been installed, except one lift to the Munifin Centre which has been delayed due to a break-in
where some of the lift components were stolen. New components have been ordered and these are

UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS c/o 310 082 0 310 082 0%]awaited from overseas. The Covid-19 pandemic has further added to the delay of the project.
PROCUREMENT OF PLOTTER c/o OWN FUNDS c/o 200 000 0 200 000 0% |Informal tender process in progress,
TOTAL : SPATIAL PLANNING & DEVELOPMENT 174 244 184 15 675 519 158 568 665 9%

ECONOMIC DEVELOPMENT & AGENCIES

Services of an annual contractor will be utilised for the refurbishment of various memorial sites including

BUILDING OF MEMORIAL STONES OWN FUNDS 1 000 000 0 1 000 000 0%|the Mgqgesha great place burial site, Thula masiza's grave, chief ndlambes monument.
The appoinment of a service provider to implement the Mdantsane Art Centre upgrade is in progress.
EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 3000 000 0 3000 000 0% | Currently this process is at the the Bid Evaluation Committee for consideration and award.

Budget allocated for Nkgongweni Tunnels, Construction is done through services of an annual contractor.
Oorder has been generated funds amounting to R1,147,865.00 have been committed and work is in

HYDROPONICS AND PACKHOUSE - WARD 22 OWN FUNDS 3475155 837 000 2 638 155 24%|progress.

The service provider to do the designs for the access road to Kiwane has been appointed. Once designs
IMPROVE ACCESS ROAD AND ROAD SIGNAGE OWN FUNDS 3 000 000 0 3 000 000 0%|are completed, construction will commence.

Budget will be utilised towards the rollout of hawker stalls in Dimbaza and Oriental Plaza works are done
INFORMAL TRADE (HAWKER STALLS) OWN FUNDS 3500 000 398 393 3101 607 11%]by annual contractors and project is in progress

Funds are allocated to build kiddies play area facilities to cater for day visitors at Kiwane. Services of
INSTALLATION OF KIDDIES PLAY AREA OWN FUNDS 1 000 000 0 1 000 000 0%|BCMM annual contract to build or provide such facilities will be used.

Funds are allocated to build recreational facilities to cater for day visitors at Kiwane. Services of BCMM
INSTALLATION OF RECREATIONAL FACILITIES OWN FUNDS 1 000 000 0 1 000 000 0% |annual contract to build or provide such facilities will be used.

Memo requesting land or a building for the art centre has been initiated. Process is ongoing as both
Economic Developemnt and Agencies and Spatial planning and Development are engaging on the matter
of finding suitable building or space. Services of annual contract will be utilised to do the refurbishment of
KWT ART CENTRE OWN FUNDS 4 000 000 0 4 000 000 0%|the building.

OFFICE FURN & EQUIPMENT - SMME INCUBATOR OWN FUNDS 300 000 0 300 000 0%]Budget will be utilised towards the Duncan Village i-Hub project furniture and equipment

Budget allocated for Directorate needs, a requisition for generation of an order has been sent to SCM for
supply and delivery of office furniutre for newly appointed staff within the Directorate. Order for an amount

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 200 000 0 200 000 0%]of R171 607 has been generated and furniture will be supplied by the appointed provider

Services of the annual contract will be utilised to do the restoration at the catlle killing site. This include
RESTORATION OF CATTLE KILLING HERITAGE IN KWT OWN FUNDS 500 000 0 500 000 0%]|fencing, landscaping and paving.

Budget will be utilised to honor the partnership Agreement between ECDC for the implementation of
REVITALISATION OF INDUSTRIAL AREA OWN FUNDS 2 000 000 0 2 000 000 0%]|Dimbaza revitilisation

To date about 52% of the budget has been committed. work on site is progressing well. Invoices for work
TOURISM HUB OWN FUNDS 2 000 000 1041 098 958 902 52%]|completed will be submitted for payment

Budget allocated for the Directorate upgrade projects a request for Contract 317 to install a fire belt for
UPGRADING OF BUILDINGS OWN FUNDS 2 000 000 0 2 000 000 0%]Kiwane Resort against the fence as a barrier on felt fires not the penetrate the premises.

Project will be implemented using annual contracts. Purchase requisition will be issued once contract
UPGRADING OF MARKET HALL OWN FUNDS 5 000 000 619 115 4 380 885 12%]|CE167 ( Contract for general buildings) is awarded
PLANT AND EQUIPMENT c/o OWN FUNDS c/o 421 064 0 421 064 0% | Contractor is on site, completing the project.
UPGRADING OF BUILDINGS c/o OWN FUNDS c/o 456 320 0 456 320 0%]Contractor is on site, completing the project.
PAVING & PALLISADE FENCING - PALLET ZONE c/o OWN FUNDS c/o 837 538 0 837 538 0% | Contractor is on site, completing the project.
INSTALLATION OF FIRE HYDRANTS c/o OWN FUNDS c/o 664 395 0 664 395 0%] Contractor is on site, completing the project.
COLD ROOMS clo OWN FUNDS c/o 163 701 0 163 701 0%]Contractor is on site, completing the project.
EXPANSION OF GUARD HOUSE AND GATE c/o OWN FUNDS c/o 4 335 493 0 4 335 493 0%]Purchase reqguisition will be done for the contractor
CONSTRUCTION OF WASTE AREA clo OWN FUNDS c/o 461 465 0 461 465 0%]Contractor is on site, completing the project.
HYDROPONICS AND PACKHOUSE - WARD 20 C/O OWN FUNDS c/o 169 777 0 169 777 0%|Budget is allocated for renovation hdroponics

Budget allocated for renovation of NU 12 hydroponics work is done by two appointed annual service
HYDROPONICS AND PACKHOUSE - WARD 21 C/O OWN FUNDS clo 74 000 0 74 000 0%|providers
HYDROPONICS AND PACKHOUSE - WARD 22 C/O OWN FUNDS c/o 416 207 0 416 207 0%|Budget allocated for renovation of NU 18 hydroponics
HYDROPONICS AND PACKHOUSE - WARD 24 C/O OWN FUNDS c/o 304 699 0 304 699 0%|Budget is allocated for maintenance of irrigation pump at Qonggotha hydroponics
HYDROPONICS AND PACKHOUSE - WARD 34 C/O OWN FUNDS c/o 650 000 0 650 000 0% |Budget will top up construcion of hydroponics at Mnggesha village

Budget will be utilised towards the rollout of hawker stalls in Dimbaza and Oriental Plaza works are done
INFORMAL TRADE ( HAWKER STALLS) WARD 41 c/o OWN FUNDS c/o 85 291 0 85 291 0% |by annual contractors and project is in progress

Budget will be utilised towards the rollout of hawker stalls in Dimbaza and Oriental Plaza works are done
INFORMAL TRADE ( HAWKER STALLS) WARD 25 c/o OWN FUNDS c/o 329 936 0 329 936 0% |by annual contractors and project is in progress
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Budget will be utilised towards the Duncan Village i-Hub project furniture and equipment as well as KWT
OFFICE FURN & EQUIPMENT - SMME INCUBATOR c/o OWN FUNDS clo 158 031 0 158 031 0%]|Hub
FENCING OF WORLD WAR 1 C/O OWN FUNDS c/o 350 000 0 350 000 0%|Services of an annual contractor will be utilised for the refurbishment of various memorial sites

Services of an annual contractor will be utilised for the refurbishment of various memorial sites including
RESTORATION OF CATTLE KILLING HERITAGE IN KWT c/o OWN FUNDS clo 1 000 000 0 1 000 000 0%|Kettle Killing project

The appoinment of a service provider to implement the Mdantsane Art Centre upgrade is in progress.
EXTENSION OF MDANTSANE ART CENTRE c/o OWN FUNDS c/o 1997 060 0 1997 060 0% | Currently this process is at the the Bid Evaluation Committee for consideration and award.

The tender for the annual contract for fencing services is currently at BAC awaiting award. Once contract
RESTORAT WORK - SETTLERS WAY C/O OWN FUNDS c/o 1 025 084 0 1 025 084 0%|is awarded the project will be implemented.

The specification for the tender to appoint the service provider has been approved by specification and is
RESTORAT WORK DESMOND TUTU MONUMENT C/O OWN FUNDS c/o 600 000 0 600 000 0%]awaiting advertisement by supply chain.

Memo requesting land or a building for the art centre has been initiated. Process is ongoing as both
Economic Developemnt and Agencies and Spatial planning and Development are engaging on the matter
of finding suitable building or space. Services of annual contract will be utilised to do the refurbishment of

KWT ART CENTRE c/o OWN FUNDS c/o 1 920 000 0 1 920 000 0% |the building.

Roll over will be utilised for refurbishments of all Tourism Hubs specifications to be submitted work is done
TOURISM HUB c/o OWN FUNDS c/o 2 397 146 0 2 397 146 0%]by annual service providers

Budget will be utilised to honor the partnership Agreement between ECDC for the implementation of
REVITALISATION OF INDUSTRIAL AREA c/o OWN FUNDS c/o 1130435 0 1130435 0%|Dimbaza revitilisation

Budget will be utilised to purchase equipment tools for staff, memo to be submitted to IT department to
OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 47 210 0 47 210 0%]arrange procurement
TOTAL : ECONOMIC DEVELOPMENT & AGENCIES 51 970 007 2 895 606 49 074 401 6%

FINANCE SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%] Expenditure will commence upon procurement of CFO's office furniture.

11 022 residential meters and 6 805 business meters have been installed. Invoices amounting to R
2,661,813.00 for residential and R 2,308,596.25 for business will be received and processed in September
SMART METERING SOLUTIONS OWN FUNDS 51 393 518 0 51 393 518 0%]2020.

The team installed 19 690 retrofit devices and 2000 complete meters. An invoice for August will be
received and processed in September 2020.

SMART METERING WATER SOLUTIONS OWN FUNDS 15 000 000 0 15 000 000 0%
ACQUIRE ERP SYSTEM (ASSET MANAGEMENT SYSTEM,PROCUREMENT
SYSTEM, etc) OWN FUNDS 2 000 000 0 2 000 000 0% | The project is ongoing and payments will be processed once invoices have been received.

The project was awarded in November 2019. The commencement of the designs was delayed by the
CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICE- COVID-19 outbreak. The Service Provider has, however, commenced with the designs and it is expected
MIDLAND OWN FUNDS 700 000 0 700 000 0%|that expenditure will be incurred before the end of quarter 1.

Market research is still in progress in order to establish a service provider who provides an intangible built
in system to host the tariff tool. National Treasury has not responded on any service provider currently
hosting the tariff tool. The municipality also had an online session with a consultant who purports to have a

COST REFFECTIVE TARIFF STRUCTURE OWN FUNDS 3 500 000 0 3 500 000 0%]|intangible tariff tool, however we discovered that it had huge gaps which require great input.

The department is in the process of prepapring specifications to procure a service provider to install a back
BACK-UP GENERATORS OWN FUNDS 5 000 000 0 5 000 000 0%|up generators.

Engagements are ongoing with the service provider with enhancements for the existing indigent module
INDIGENT MANAGEMENT SYSTEM clo OWN FUNDS c/o 2 500 000 0 2 500 000 0% |within the financial system.

The project was awarded in November 2019. The commencement of the designs was delayed by the
CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICE- COVID-19 outbreak. The Service Provider has, however, commenced with the designs and it is expected
MIDLAND c/o OWN FUNDS c/o 2932 315 0 2932 315 0%|that expenditure will be incurred before the end of quarter 1.
SMART METERING SOLUTIONS C/O OWN FUNDS clo 23 365 930 0 23 365 930 0%
ACQUIRE ERP SYSTEM (ASSET MANAGEMENT SYSTEM,PROCUREMENT
SYSTEM, etc) c/o OWN FUNDS c/o 22 097 585 0 22 097 585 0% | The project is ongoing and payments will be processed once invoices have been received from .

The department is waiting for contract 167 ( building refurbishment) to be awarded to panel service
MUNIFIN PAYMENT HALL UPGRADING c/o OWN FUNDS c/o 578 410 0 578 410 0% | providers in order to start utilizing funds.
SECURITY SYSTEM & CCTV CAMERAS FOR SCM c/o OWN FUNDS c/o 81 221 0 81 221 0% |Funds will be utilised for the installation of non-touch biometric system.

The department is in the process of prepapring specifications to procure a service provider to install a back
GENERATORS FOR CASH POINTS c/o OWN FUNDS c/o 5 350 000 0 5 350 000 0%|up generators.
TOTAL : FINANCE SERVICES 134 998 979 0 134 998 979 0%

HEALTH, PUBLIC SAFETY AND EMERGENCY SERVICES
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%|Budget to be allocated to departments & procurement should start beginning September 2020

Specifications for Supply & Delivery of High Stability Triple Camera/Video Quadcopter Drone and
DISASTER MANAGEMENT: EVENT SAFETY EQUIPMENT OWN FUNDS 100 000 0 100 000 0%|Accessories submitted to SCM on 28 August 2020 for advertising.
FIRE ENGINES PROCURED OWN FUNDS 7 000 000 0 7 000 000 0% | Specifications being prepared for the procurement of 1x Major Pumper and 1x Pumper Tanker.
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Order raised 31 July 2020 for replacement of compensated pump on Fire Engine, registration number
FVS516EC. Order raised 3 August 2020 for major repairs to Fire Engine, registration number CGX975EC,

REFURBISH & REHAB - FIRE INFRASTRUCTURE OWN FUNDS 1 600 000 247 045 1352 955 15%| part payment processed in August 2020.
Contract 366 : Appointment of panel of specialist service providers to supply, install and commission air
guality monitoring station equipment : An order has been issued to S.I. Analytics (order no. 2098571), for
the supply, installation & commissioning of one 03 analyser to the amount of R162 611-65. Awaiting
delivery. Specifications for an informal tender have been prepared and submitted to SCM for advertising
AIR MONITORING STATION OWN FUNDS 500 000 0 500 000 0% |of two noise monitoring terminals.
Contract C335 is an ongoing contract, was awarded on the 24th of January 2019 for a (3 Year Period -
Minute No.BAC 01/19). Requisition submitted to SCM on 6th of August 2020 to raise an order for total
allocated budget for 2020/2021 - Order No. 0002099604 allocated for Invoices to follow during this month
CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 2 000 000 0 2 000 000 0%|for payment.
Department to liase with Law Enforcement on their requirements needed and prepare specifications for
submission. Department prepared RFQ for supply and delievry of x5 storage containers which was
submitted on the 25August 2020 x2 for LAw Enforcement and x3 for traffic services. Remaining budget to
be utilised for body cameras for traffic and law enforcement staff. Deaprtment currently preparing
TRAFFIC AND LAW ENFORCEMENT EQUIPMENT OWN FUNDS 1 000 000 0 1 000 000 0% |specifications for an RFQ to be submiited during the week of the 7th of September 2020.
Formal Tender CE381 currently at Bid Adjudication Committee, awaiting award. Request to extend bid
TACTICAL RADIO NETWORK OWN FUNDS 2193218 0 2193218 0% |validity period to 20 October 2020 approved by City Manager on 17 July 2020.
Specifications finalised for the procurement of a Breathing Air Compressor and Fire Hoses. Specifications
being prepared for procurement of a decontamination shower. Order raised for a 2019/20 Informal Tender
FIRE EQUIPMENT OWN FUNDS 500 000 0 500 000 0%]|awarded on 7 August 2020 for the Supply & Delivery of Diving Equipment.
Architectural Department has advised that the formal tender specifications were approved by Bid
NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS 3500 000 0 3500 000 0% | Specification Committee in August 2020. Awaiting advertisement.
An inspection was carried out on 18 August 2020 with Architectural Department to determine alterations to
REFURBISHMENT OF DISASTER MANAGEMENT CENTRE OWN FUNDS 1 000 000 0 1 000 000 0%|be carried out. Specifications being drafted by Architectural Department.
Electrical and plumbing works to be carried out at KWT Fire Station and plumbing works at Mdantsane Fire
REFURBISHMENT OF FIRE STATIONS OWN FUNDS 80 000 0 80 000 0%|Station.
REFURBISHMENT OF FIRE STATIONS OWN FUNDS 0 -315 315 0%
Project name has changed to backup solar- cost centre sould be 3533. Department has liased with Eya
bantu to provide an essesment of the stations. Reports to be submitted to ICT to asisst the department with
BACK-UP GENERATORS OWN FUNDS 1 000 000 0 1 000 000 0%|the installaiton of back-up Solar for the various traffic stations.
OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS clo 50 682 0 50 682 0%
OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 20 278 0 20 278 0%
Roll-over funds only received on the 20th of August 2020 from Finance. Funds will be utilisied for Contract
CLOSED CIRCUIT TELEVISION NETWORK - CCTV cl/o OWN FUNDS c/o 1022 689 1022 689 0%]C335, which is an on going 3 Year Project.
TRAFFIC AND LAW ENFORCEMENT EQUIPMENT c/o OWN FUNDS c/o 118 544 118 544 0% |Deaprtment to preapre report to ICT for the procurement of desktop pcs.
Processed invoice from Gridnic for Contract RFQ/HPS/2019-20/368 - Refurbishment of shelter for Gompo
Air Quality Monitoring Stations, on cost centre 3521656402R8GCBAZZRW. Need to journalise R78
AIR MONITORING STATION c/o OWN FUNDS c/o 107 985 0 107 985 0%|434,78 to this cost centre once payment has been made.
Formal Tender CE381 currently at Bid Adjudication Committee, awaiting award. Request to extend bid
TACTICAL RADIO NETWORK c/o OWN FUNDS c/o 4 250 000 0 4 250 000 0% |validity period to 20 October 2020 approved by City Manager on 17 July 2020.
REFURBISH & REHAB - FIRE INFRASTRUCTURE c/o OWN FUNDS c/o 847 928 0 847 928 0%]|New Orders to be raised for the balance owing to service providers.
Informal tenders: Supply & Delivery of Diving Equipment (awarded on 7 August 2020 and order raised
under 20/21 vote) and Supply & Delivery of Composite Compressed Air Cylinders (closed 12 June 2020,
FIRE EQUIPMENT c/o OWN FUNDS c/o 449 915 0 449 915 0%]Evaluation report submitted to SCM, awaiting award).
NEW FIRE STATION - BERLIN WARD 45 c/o OWN FUNDS c/o 300 000 0 300 000 0% |Assessment of stormwater run off by Consultant appointed in 2019/20 completed, awaiting final report.
New Order to be raised for balance owing to service provider for Upgrading of Electrical Installation on
REFURBISHMENT OF FIRE STATIONS c/o OWN FUNDS c/o 631 342 0 631 342 0%]Front Engine Bay Doors at Fleet Street Fire Station.
cost centre to be changed. Bid Spec approved the specification on the 13August 2020. Deaprtment
wainting on revised budget confirmation in order to submit to Arch department in order for the project to
ABLUTION FACILITIES FOR MDANTSANE TRAFFIC CENTRE c/o OWN FUNDS c/o 700 000 0 700 000 0%|proceed.
New Order to be raised for procurement of 9x Toyota Landcruisers with Skid Units, on Government Tender
FIRE ENGINES PROCURED c/o OWN FUNDS clo 9 000 000 0 9 000 000 0%|RT57-02-42-01, awaiting delivery.
Cost centre to change to 3533. vote number submitted to mech Worksop to re-issue order that was
CATTLE/ANIMAL TRUCK c/o OWN FUNDS c/o 1 000 000 0 1 000 000 0%|cancelled in the end of the 19/20 financial year.
New Order to be raised for 1x Toyota Landcruiser 79 Diesel 4.2 D/Cab 4x4 pick up, awaiting delivery.
DOUBLE CAB 4X4 AND JETSKI FOR FIRE AND RESCUE DIVE UNIT c/o OWN FUNDS clo 1 000 000 0 1 000 000 0%| Specifications for Jetski completed.
TOTAL : HEALTH,PUBLIC SAFETY & EMERGENCY SERVICES 40 472 581 246 731 40 225 850 1%
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HUMAN SETTLEMENTS

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%|Request to advertise informal tenders sent to SCM

POTSDAM IKHWEZI BLOCK 1 10 000 000 0 10 000 000 0%

POTSDAM IKHWEZI BL 1 - STORMWATER USDG 1 000 000 0 1 000 000 0%

POTSDAM IKHWEZI BL 1 - ROADS USDG 3 500 000 0 3 500 000 09%|Contractor is on site busy with the implementation of internal services.

POTSDAM IKHWEZI BL 1 - SANITATION USDG 3 000 000 0 3 000 000 0%

POTSDAM IKHWEZI BL 1 - WATER USDG 2 500 000 0 2 500 000 0%

POTSDAM IKHWEZI BLOCK 2 1 000 000 0 1 000 000 0%

POTSDAM IKHWEZI BL 2 - STORMWATER - ISUPG USDG 100 000 0 100 000 0%

POTSDAM IKHWEZI BL 2- ROADS- ISUPG USDG 500 000 0 500 000 09%|Project still at planning stage

POTSDAM IKHWEZI BL 2 - SANITATION- ISUPG USDG 200 000 0 200 000 0%

POTSDAM IKHWEZI BL 2 - WATER - ISUPG USDG 200 000 0 200 000 0%

POTSDAM NORTH KANANA 5 000 000 0 5 000 000 0%

POTSDAM NORTH KANANA - STORMWATER - ISUPG USDG 500 000 0 500 000 0%

POTSDAM NORTH KANANA - ROADS - ISUPG USDG 1 750 000 0 1 750 000 09%|To commence with procurement processes for the appointment of the contractor

POTSDAM NORTH KANANA - SANITATION- ISUPG USDG 1 500 000 0 1 500 000 0%

POTSDAM NORTH KANANA - WATER - ISUPG USDG 1 250 000 0 1 250 000 0%

ILITHA NORTH 177 UNITS 9 950 000 0 9 950 000 0%

ILITHA NORTH 177 UNITS - STORMWATER- ISUPG USDG 1 000 000 0 1 000 000 0%

ILITHA NORTH 177 UNITS - ROADS - ISUPG USDG 3 450 000 0 3 450 000 0%|Procurement of annual contractor underway.

ILITHA NORTH 177 UNITS - SANITATION- ISUPG USDG 3 000 000 0 3 000 000 0%

ILITHA NORTH 177 UNITS - WATER - ISUPG USDG 2 500 000 0 2 500 000 0%

DUNCAN VILLAGE PROPER 5 000 000 0 5000 000 0%

DUNCAN VILLAGE PROPER - STORMWATER - ISUPG USDG 500 000 0 500 000 0% The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently

DUNCAN VILLAGE PROPER - ROADS - ISUPG USDG 1 750 000 0 1 750 000 0% busy with the bulk assessment exercise that should be completed by end October 2020.

DUNCAN VILLAGE PROPER - SANITATION- ISUPG USDG 1 500 000 0 1 500 000 0%

DUNCAN VILLAGE PROPER - WATER - ISUPG USDG 1 250 000 0 1 250 000 0%

MDANTSANE Z 18 CC PHASE 2 17 000 000 0 17 000 000 0%

MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 1 500 000 0 1 500 000 0%

MDANTSANE Z 18 CC PH 2 - ROADS USDG 6 750 000 0 6 750 000 0%| Annual contractors are on site and construction is on progress

MDANTSANE Z 18 CC PH 2 - SANITATION USDG 4 500 000 0 4 500 000 0%

MDANTSANE Z 18 CC PH 2 - WATER USDG 4 250 000 0 4 250 000 0%

AMALINDA CO- OP 5 000 000 0 5 000 000 0%

AMALINDA CO- OP - STORMWATER - ISUPG USDG 500 000 0 500 000 0% . . . : :
Th t has b thd f the BEC, and th f b lled by the Cit

AMALINDA CO- OP —ROADS- ISUPG USDG 7750 000 0 7750 000 0% Maisggfc as been withdrawn from the and now is in the process of being cancelled by the City

AMALINDA CO- OP - SANITATION - ISUPG USDG 1 500 000 0 1 500 000 0% '

AMALINDA CO- OP - WATER - ISUPG USDG 1 250 000 0 1250 000 0%

CLUSTER 1 15 000 000 5 705 930 9 294 070 38%

CLUSTER 1 - STORMWATER- ISUPG USDG 1 500 000 0 1 500 000 0%

CLUSTER 1 - ROADS - ISUPG USDG 5 250 000 5 705 930 -455 930 109%|Contractor is on site busy with implementation of internal services

CLUSTER 1 - SANITATION- ISUPG USDG 4 500 000 0 4 500 000 0%

CLUSTER 1 - WATER- ISUPG USDG 3 750 000 0 3 750 000 0%

CLUSTER 2 20 000 000 6517 19 993 483 0%

CLUSTER 2 - STORMWATER - ISUPG USDG 2 000 000 0 2 000 000 0%

CLUSTER 2 - ROADS - ISUPG USDG 7 000 000 6517 6 993 483 0%| Annual contractors are on site and construction is on progress

CLUSTER 2 - SANITATION- ISUPG USDG 6 000 000 0 6 000 000 0%

CLUSTER 2 - WATER - ISUPG USDG 5 000 000 0 5 000 000 0%

DUNCAN VILLAGE COMP/SITE 2 000 000 0 2 000 000 0%

DUNCAN VILL COMP/SITE - STORMWATER (ISUPG) USDG 200 000 0 200 000 0% The project falls under the scope of the implementing agent (ASLA) for the construction of internal

DUNCAN VILL COMP/SITE -ROADS (ISUPG) USDG 700 000 0 700 000 0% eng"ﬁ’eejring oS P P g agent (ASLA)

DUNCAN VILL COMP/SITE - SANITATION (ISUPG) USDG 600 000 0 600 000 0% '

DUNCAN VILL COMP/SITE (WATER)- ISUPG USDG 500 000 0 500 000 0%
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BLOCK YARD TRA 1500 000 0 1500 000 0%
BLOCK YARD TRA - STORMWATER - ISUPG USDG 150 000 0 150 000 0%
BLOCK YARD TRA - ROADS- ISUPG USDG 525 000 0 525 000 09%|The site is fully invaded by shacks, but fencing will be done by the budget of this project.
BLOCK YARD TRA - SANITATION - ISUPG USDG 450 000 0 450 000 0%
BLOCK YARD TRA - WATER- ISUPG USDG 375 000 0 375 000 0%
BRAELYN EXTENTION 10 2 000 000 0 2 000 000 0%
BRAELYN EXT 10 - STORMWATER- ISUPG USDG 200 000 0 200 000 0%|The project is stalled due to land invaision. Designs and specification were done and are ready, but there
BRAELYN EXT 10 - ROADS- ISUPG USDG 700 000 0 700 000 0%]is no land for development, due to invasion, currently social facilitator is working with beneficiary
BRAELYN EXT 10 - SANITATION - ISUPG USDG 600 000 0 600 000 0%|department to resolve the land invasion issue through community consultation.
BRAELYN EXT 10 - WATER - ISUPG USDG 500 000 0 500 000 0%
TYUTYU PHASE 3 8 770 800 0 8 770 800 0%
TYUTYU PHASE 3 - STORMWATER- ISUPG USDG 850 000 0 850 000 0%
TYUTYU PHASE 3 - ROADS - ISUPG USDG 2975 000 0 2975 000 0%]|Procurement of annual contractor underway.
TYUTYU PHASE 3 - SANITATION - ISUPG USDG 2 820 800 0 2 820 800 0%
TYUTYU PHASE 3 - WATER- ISUPG USDG 2 125 000 0 2 125 000 0%
WESTBANK RESTITUTION 15 550 000 0 15 550 000 0%
WESTBANK RESTITUTION - STORMWATER USDG 2 200 000 0 2 200 000 0% . . Lo : .
The pr h n withdrawn from the BE nd n n the pr f bein ncell th
WESTBANK RESTITUTION - ROADS USDG 4750 000 0 4750 000 0% Maiapgcgf‘:t as been withdrawn from the BEC, and now is in the process of being cancelled by the City
WESTBANK RESTITUTION - SANITATION USDG 4 600 000 0 4 600 000 0% '
WESTBANK RESTITUTION - WATER USDG 4 000 000 0 4 000 000 0%
C SECTION & TRIANGULAR SITE 12 000 000 0 12 000 000 0%
C SECTION & TRIANGULAR SITE - STORMWATER - ISUPG USDG 1 500 000 0 1 500 000 0% The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently
C SECTION & TRIANGULAR SITE - ROADS - ISUPG USDG 2250 000 0 2250 000 0% busy with the bulk assessment exercise that should be completed by end October 2020.
C SECTION AND TRIANGULAR SITE - SAN - ISUPG USDG 4 500 000 0 4 500 000 0%
C SECTION AND TRIANGULAR SITE - WATER - ISUPG USDG 3 750 000 0 3 750 000 0%
D HOSTEL 10 000 000 0 10 000 000 0%
D HOSTEL - STORMWATER - ISUPG USDG 1 000 000 0 1 000 000 0% The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently
D HOSTEL - ROADS - ISUPG USDG 3 500 000 0 3 500 000 0% busy with the bulk assessment exercise that should be completed by end October 2020.
D HOSTEL - SANITATION - ISUPG USDG 3000 000 0 3000 000 0%
D HOSTEL - WATER- ISUPG USDG 2 500 000 0 2 500 000 0%
FORD MSIMANGO 7 000 000 0 7 000 000 0%
FORD MSIMANGO - STORMWATER- ISUPG USDG 910 000 0 910 000 0% The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently
FORD MSIMANGO - ROADS - ISUPG USDG 1390 000 0 1390 000 0% busy with the bulk assessment exercise that should be completed by end October 2020.
FORD MSIMANGO - SANITATION - ISUPG USDG 2 950 000 0 2 950 000 0%
FORD MSIMANGO - WATER - ISUPG USDG 1 750 000 0 1 750 000 0%
N2 ROAD RESERVE 5 000 000 0 5 000 000 0%
N2 ROAD RESERVE - STORMWATER - ISUPG USDG 500 000 0 500 000 0% The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently
N2 ROAD RESERVE - ROADS - ISUPG USDG 1750 000 0 1750 000 0% busy with the bulk assessment exercise that should be completed by end October 2020.
N2 ROAD RESERVE - SANITATION - ISUPG USDG 1 500 000 0 1 500 000 0%
N2 ROAD RESERVE - WATER - ISUPG USDG 1 250 000 0 1 250 000 0%
XHWITINJA - WATER USDG 5 000 000 0 5 000 000 0%]Procurement of annual contractor underway.
HANI PARK - WATER - ISUPG USDG 500 000 0 500 000 0% | Project will undergo Engineering Designs
HLALANI - WATER - ISUPG USDG 500 000 0 500 000 0%|Project will undergo Engineering Designs
PHOLA PARK - WATER- ISUPG USDG 500 000 0 500 000 0% | Procurement of annual contractor underway.
BERLIN LINGELITSHA - PHASE 1 - WATER- ISUPG USDG 500 000 0 500 000 0%]Procurement of annual contractor underway.
ILITHA SPORTSFIELD - WATER- ISUPG USDG 500 000 0 500 000 0%]Procurement of annual contractor underway.
EMPILISWENI - WATER - ISUPG USDG 500 000 0 500 000 0% | Project will undergo Engineering Designs
MATSHENI PARK - WATER - ISUPG USDG 500 000 0 500 000 0% | Project will undergo Engineering Designs
KHAYELITSHA - WATER - ISUPG USDG 500 000 0 500 000 0% | Project will undergo Engineering Designs
KWATSHATSHU - WATER - ISUPG USDG 500 000 0 500 000 0% | Procurement of annual contractor underway.
GINSBERG - WATER - ISUPG USDG 500 000 0 500 000 0%|Procurement of annual contractor underway.
SLOVO PARK - WATER- ISUPG USDG 500 000 0 500 000 0% | Project will undergo Engineering Designs
EKUPHUMLENI - WATER - ISUPG USDG 500 000 0 500 000 0% | Project will undergo Engineering Designs
ETHEMBENI - WATER - ISUPG USDG 500 000 0 500 000 0% |Project is on initiation and planning stage
EAST BANK RESTITUTION - WATER - ISUPG USDG 500 000 0 500 000 0%|Project is on initiation and planning stage
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REESTON PHASE 3 STAGE 2 5 000 000 0 5 000 000 0%
REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 500 000 0 500 000 0%|The directorate is considering using Annual Contractors to fast track project implementation and to
REESTON PHASE 3 STAGE 2 - ROADS USDG 1 750 000 0 1 750 000 0%|improve expenditure of this project. The consultant has finalised construction designs and bill of quantities
REESTON PHASE 3 STAGE 2 - SANITATION USDG 1 500 000 0 1 500 000 0% |that will be priced by the annual contractors. The commencement date for work on site is October 2020.
REESTON PHASE 3 STAGE 2 - WATER USDG 1 250 000 0 1 250 000 0%
REESTON PHASE 3 STAGE 2 20 000 000 0 20 000 000 0%
REESTON PHASE 3 STAGE 2 - STORMWATER - ISUPG USDG 2 500 000 0 2 500 000 0%|The directorate is considering using Annual Contractors to fast track project implementation and to
REESTON PHASE 3 STAGE 2 - ROADS - ISUPG USDG 6 250 000 0 6 250 000 0%|improve expenditure of this project. The consultant has finalised construction designs and bill of quantities
REESTON PHASE 3 STAGE 2 - SANITATION - ISUPG USDG 5 000 000 0 5 000 000 0%|that will be priced by the annual contractors. The commencement date for work on site is October 2020.
REESTON PHASE 3 STAGE 2 - WATER - ISUPG USDG 6 250 000 0 6 250 000 0%
NELSON MANDELA 102 PROJECT-WATER USDG 500 000 0 500 000 0%
These funds will be transferred to Provincial Human Settlements for doing infrastructure of behalf of
BREIDBACH SERVICES PROJECT-WATER USDG 3 000 000 0 3 000 000 0%|Human settlements
NONDULA-WATER USDG 500 000 0 500 000 0%/|In a process of appointing professional team for project management.
MAJARANTIYENI-WATER USDG 4722 530 0 4722 530 0%|In a process of appointing professional team for project management.
BOXWOOD PROJECT 13 305 520 0 13 305 520 0% . . . . . ) .
Contractor is onsite and construction progress is going well. Drawdown will submitted by end of September
BOXWOOD PROJECT - STORMWATER 10% USDG 6 500 000 0 6 500 000 0%] 5090 prog gomng y P
BOXWOOD PROJECT - ROADS USDG 6 805 520 0 6 805 520 0% )
CNIP VICTIMS PROJECT: CAMBRIDGE WEST 10 050 000 0 10 050 000 0%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - STORMWATER - ISUPG USDG 1 050 000 0 1 050 000 0% . : . .
The project is under procurement stage ,tender closed , now under Bid Committees.
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS - ISUPG USDG 3500 000 0 3500 000 0%| PO P g
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - SANITATION - ISUPG USDG 3000 000 0 3000 000 0%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER- ISUPG USDG 2 500 000 0 2 500 000 0%
REESTON PHASE 3 STAGE 3 500 000 0 500 000 0%
REESTON PHASE 3 STAGE 3 - STORMWATER 10% USDG 50 000 0 50 000 0% : . . :
The process of land transfer between BCMM and Public works, is still underway for the construction of 66
REESTON PHASE 3 STAGE 3- ROADS USDG 175 000 0 175 000 0% rema?ining units Y
REESTON PHASE 3 STAGE 3 - SANITATION USDG 150 000 0 150 000 0% '
REESTON PHASE 3 STAGE 3 - WATER USDG 125 000 0 125 000 0%
PHAKAMISA SOUTH 7 500 000 0 7 500 000 0%
PHAKAMISA SOUTH - STORMWATER USDG 1 500 000 0 1 500 000 09%|Procurement of annual contractor underway. Requsition signed.
PHAKAMISA SOUTH -ROADS USDG 6 000 000 0 6 000 000 0%
ILITHA 49 SITES 2 000 000 0 2 000 000 0%
ILITHA 49 SITES - STORMWATER 10% USDG 200 000 0 200 000 0%
ILITHA 49 SITES- ROADS USDG 700 000 0 700 000 09%|Procurement of annual contractor underway. Requsition signed.
ILITHA 49 SITES- SANITATION USDG 600 000 0 600 000 0%
ILITHA 49 SITES - WATER USDG 500 000 0 500 000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE
INVESTIGATION 2 000 000 0 2 000 000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE
INVESTIGATION - STORMWATER 10% USDG 200 000 0 200 000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE . -
Procurement of annual contractors for investigation underwa:
INVESTIGATION- ROADS USDG 700 000 0 700 000 0% g y
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE
INVESTIGATION- SANITATION USDG 600 000 0 600 000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE
INVESTIGATION- WATER USDG 500 000 0 500 000 0%
DIMBAZA BLIND DETAILED INVESTIGATION OF INFRASTRUCTURE 3 750 000 0 3750 000 0%
DIMBAZA BLIND DETAILED INVESTIGATION OF INFRASTRUCTURE -
STORMWATER 10% USDG 500 000 0 500 000 0%
DIMBAZA BLIND DETAILED INVESTIGATION OF INFRASTRUCTURE- Contractor is on site continuing with project, presently works order is being sorted out.
ROADS USDG 1 000 000 0 1 000 000 0%
DIMBAZA BLIND DETAILED INVESTIGATION OF INFRASTRUCTURE-
SANITATION USDG 1 000 000 0 1 000 000 0%
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DIMBAZA BLIND DETAILED INVESTIGATION OF INFRASTRUCTURE-
WATER USDG 1 250 000 0 1 250 000 0%
BCMM Legal Department is finalising Land Availability Agreement and beneficiary admnistration process
MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 2 000 000 0 2 000 000 0%]to begin.
COVID 19 SPECIAL CLINICS (PARKHOMES) USDG 3 000 000 0 3 000 000 0%]Evaluation report has been submitted to SCM and Appointment letter is awaiting City manager's signiture.
DUNCAN VILLAGE MILITARY VETERANS 3 000 000 0 3 000 000 0%
DUNCAN VILLAGE MILITARY VETERANS -ROADS USDG 1 000 000 0 1 000 000 0% : . : : . : :
DUNCAN VILLAGE MILITARY VETERANS - SANITATION USDG 1 000 000 0 1 000 000 0% Service provider appointed still busy with Geographical Technical report
DUNCAN VILLAGE MILITARY VETERANS - WATER USDG 1 000 000 0 1 000 000 0%
MZAMOMHLE: PEOPLES HOUSING PROCESS 3 000 000 0 3 000 000 0% o I . . .
BCMM Legal Department is finalising Land Availability Agreement an neficiar mnistration pr
MZAMOMHLE: PEOPLES HOUSING PROCESS - WATER USDG 1000 000 0 1000 000 0% tocbegin egal Departmentis finalising Land Availability Agreement and beneficiary admistration process
MZAMOMHLE: PEOPLES HOUSING PROCESS - ELECTRICITY USDG 2 000 000 0 2 000 000 0% '
PHAKAMISA SEWERS USDG 2 000 000 0 2 000 000 0% |Procurement of Annual Constractor underway
The contractor is established and currently on site. We currently awaiting approval of Roads detailed
MZAMOMHLE ROADS USDG 3500 000 0 3500 000 0%|designs. CLO and PSC has been appointed.
LILYVALE ROADS USDG 3 500 000 0 3 500 000 0% |Requisition has submitted to SCM in order to appoint a contractor from BCMM's annual contractos.
SUNNYRIDGE ERF 271 USDG 2 000 000 0 2 000 000 0%
ZIPHUNZANA BYPASS RELOCATION SITE (TRAs) USDG 2 700 000 0 2 700 000 0%]The contractor will be submitting close out report for Stage 1 by 10 September 2020
MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS USDG 3250 000 0 3250 000 0%|The contractor is onsite and construction in progress.
After the rollover approvals work orders have been generated so that the contractors may resume the
FYNBOSS RELOCATION SITE UNITS USDG 1 500 000 0 1 500 000 0%|works.
TOTAL : HUMAN SETTLEMENTS 266 548 850 5712 447 260 836 403 2%
INFRASTRUCTURE SERVICES
OFFICE OF THE DIRECTOR
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%]Procurement is underway.
500 000 0 500 000 0%
ELECTRICITY
BULK ELEC INFRAS UPGR(RING-FENCED 4%) 87 376 595 425 200 86 951 395 0%
Proj 3037 Access Control; Proj 3038 11kV Sub; Proj 3039 132kV Sub; Proj 3040
HV TRANSMISSION CONDUCTOR - RC=COASTAL OWN FUNDS 28 000 000 0 28 000 000 0% | Stafford/Progress/Chiselhurst 1& 2 all projects are linked and are at various stages of commencement
Proj 3042 SCADA Mdantsane has commenced; Proj 3043 Protection Relay Upgrade materials on order;
Proj 3044 SCADA Inland programme in place; Proj 3062 Zwelitsha M/Sub Replacement materials ordered
P-CIN ELE MV SUBSTATIONS OWN FUNDS 19 876 595 425 200 19 451 395 2%|and Invoiced; Proj 3063 Marina Glen Sub scheduled for end of Sept
Proj 3018 Ripple Relay Receivers WIP equipment purchased 2019/20; Proj 3055 Load Control Gear and
MV SWITCHING STATION - RC=COASTAL OWN FUNDS 19 500 000 0 19 500 000 0%]Relays; Proj 3056 Under Frequency Load Shedding equipment on order
MV NETWORKS - RC=COASTAL OWN FUNDS 2 000 000 0 2 000 000 0% | Project identified waiting for quotations
Proj 3031 Bonnie Doon LV Cable; Proj 3059 Rosemount & Greenfield LV Cable; Proj 3058 Arcadia LV
LV NETWORKS - RC=COASTAL OWN FUNDS 13 000 000 0 13 000 000 0%|Cable; Proj 3059 City Centre Lower Oxford St LV Cable - materials on order contractor preparing program
LV NETWORKS - RN=INLAND OWN FUNDS 5 000 000 0 5 000 000 0%]Proj 3014 Sweetwaters Refurbish Cable materials on order
ELECTRIFICATION PROGRAMME 2 000 000 2 000 000 0%
LV NETWORKS - RC=COASTAL USDG 1 500 000 1 500 000 0%|Proj 3026 Cambridge Electrification materials on order
LV NETWORKS - RN=INLAND USDG 500 000 500 000 0%|Project to be identified
Proj 3061 Highmast areas identified Ward 12 waiting for approval of ED407 Supply & Delivery of
HIGHMAST STREETLIGTING - WARD 12 USDG 3 000 000 0 3000 000 0%|Highmasts, Bhisho streetlighting upgrade identified
Proj 2876 Mzamombhle Electrification WIP 2019/20 contractor to complete; Proj 2985 Xhwatinja
ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM USDG 8 000 000 3012991 4987 009 38%| Electrification WIP 2019/20 Contractor to complete
ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM OWN FUNDS 6 000 000 145 956 5854 044 2%|Proj 3023 Infill houses identified
STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY 4 000 000 0 4 000 000 0%
Proj 3029 Highmast Installation BCMM areas to be identified waiting for approval of ED407 Supply &
LV NETWORKS - RC=COASTAL USDG 3800 000 3800 000 0%|Deliery of Highmasts
LV NETWORKS - RN=INLAND USDG 200 000 0 200 000 0%| Streetlighting Inland to be identified
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TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 750 000 0 750 000 0%|Project o be identified

BUILDING ALTERATIONS - BEACON BAY CIVIC CENTRE & OPERATIONS DEOWN FUNDS 750 000 0 750 000 0%|Proposed alterations Power Station KWT at design stage

ENERGY EFFICIENCY DEMAND SIDE MANAGEMENT PROGRAMME EEDSMG 6 300 000 0 6 300 000 0%|Proj 3060 Replacement of LED Lighting

ELECTRICITY 118 176 595 3584 148 114 592 447 3%

ROADS

BOWLS ROAD REHABILITATIONN - WARD 3 OWN FUNDS 1 500 000 0 1 500 000 0%|Scope of work is being identified and requisitions are being prepared for orders to be generated.
CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA ROAD NDPG 18 000 000 0 18 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
UPGRADING OF CBD ROADS ICDG 2 037 665 0 2 037 665 0%|Scope of work is being identified and requisitions are being prepared for orders to be generated.
REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 4 000 000 0 4 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
REHABILITATION OF DOUGLAS SMITH HIGHWAY OWN FUNDS 1 000 000 0 1 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
REHABILITATION OF SETTLERS WAY OWN FUNDS 154 050 000 0 154 050 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
REHABILITATION OF SETTLERS WAY c/o OWN FUNDS c/o 11 826 181 0 11 826 181 0%|Scope of work is being identified and requisitions are being prepared for orders to be generated.
REHABILITATION OF ZIPHUNZANA BYPASS OWN FUNDS 1 000 000 0 1 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION 42 981 106 18 193 42 962 913 0%

ROADS PROVISION - WARD 1 OWN FUNDS 2 000 000 0 2 000 000 0%|Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 2 OWN FUNDS 1 000 000 0 1 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 3 OWN FUNDS 1 000 000 0 1 000 000 0%)]Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 4 OWN FUNDS 1 000 000 0 1 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 5 OWN FUNDS 1 000 000 0 1 000 000 0%)]Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 6 OWN FUNDS 1 000 000 0 1 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 7 OWN FUNDS 500 000 0 500 000 0%)]Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION WARD - 8 USDG 3000 000 0 3 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 9 OWN FUNDS 1281 106 18 193 1262913 1%|Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 10 USDG 2 000 000 0 2 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 13 OWN FUNDS 1 000 000 0 1 000 000 0%)]Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 15 USDG 2 000 000 0 2 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 16 USDG 2 000 000 0 2 000 000 0%)]Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 16 OWN FUNDS 1 000 000 0 1 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 18 OWN FUNDS 1 000 000 0 1 000 000 0%)]Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 19 OWN FUNDS 2 000 000 0 2 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 22 OWN FUNDS 1 000 000 0 1 000 000 0%]Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 25 OWN FUNDS 1 700 000 0 1 700 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 26 OWN FUNDS 1 000 000 0 1 000 000 0%)]Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 27 OWN FUNDS 1 000 000 0 1 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 28 OWN FUNDS 1 000 000 0 1 000 000 0%)]Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 29 OWN FUNDS 1 000 000 0 1 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 34 OWN FUNDS 1 000 000 0 1 000 000 0%]Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 36 OWN FUNDS 1 000 000 0 1 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 39 OWN FUNDS 1 000 000 0 1 000 000 0%]Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 41 OWN FUNDS 1 000 000 0 1 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 43 OWN FUNDS 1 000 000 0 1 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 44 OWN FUNDS 1 000 000 0 1 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 45 OWN FUNDS 1 000 000 0 1 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 47 OWN FUNDS 1 000 000 0 1 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS PROVISION - WARD 41,39,45 USDG 5 500 000 0 5 500 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
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RURAL ROADS 46 167 100 -48 46 167 148 0%
RURAL ROADS - WARD 17 USDG 2 000 000 0 2 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
RURAL ROADS - WARD 22 USDG 2 000 000 0 2 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
RURAL ROADS - WARD 24 USDG 3 000 000 0 3 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
RURAL ROADS - WARD 25 USDG 3000 000 0 3000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
RURAL ROADS - WARD 26 USDG 2 000 000 0 2 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
RURAL ROADS - WARD 31 USDG 3000 000 0 3 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
RURAL ROADS - WARD 32 USDG 3 000 000 0 3 000 000 0%|Scope of work is being identified and requisitions are being prepared for orders to be generated.
RURAL ROADS - WARD 33 USDG 3000 000 0 3000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
RURAL ROADS - WARD 33 OWN FUNDS 1 500 000 0 1 500 000 0%|Scope of work is being identified and requisitions are being prepared for orders to be generated.
RURAL ROADS - WARD 34 USDG 3000 000 0 3000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
RURAL ROADS - WARD 35 USDG 3 000 000 0 3 000 000 0%|Scope of work is being identified and requisitions are being prepared for orders to be generated.
RURAL ROADS - WARD 36 USDG 3000 000 0 3000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
RURAL ROADS - WARD 38 USDG 3 000 000 0 3 000 000 0%|Scope of work is being identified and requisitions are being prepared for orders to be generated.
RURAL ROADS - WARD 40 USDG 2 667 100 0 2 667 100 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
RURAL ROADS - WARD 43 USDG 3 000 000 0 3 000 000 0%|Scope of work is being identified and requisitions are being prepared for orders to be generated.
RURAL ROADS - WARD 49 USDG 3000 000 0 3000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
RURAL ROADS - WARD 50 USDG 3000 000 -48 3000 048 0%)]Scope of work is being identified and requisitions are being prepared for orders to be generated.
UPGRADING OF MDANTSANE ROADS - CLUSTER 1 22 000 000 0 22 000 000 0%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 2 000 000 0 2 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 5 000 000 0 5 000 000 0%)]Scope of work is being identified and requisitions are being prepared for orders to be generated.
UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 5 000 000 0 5 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 5 000 000 0 5 000 000 0%)]Scope of work is being identified and requisitions are being prepared for orders to be generated.
UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 5 000 000 0 5 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
UPGRADING OF MDANTSANE ROADS - CLUSTER 2 34 500 000 0 34 500 000 0%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 10 000 000 0 10 000 000 0%)]Scope of work is being identified and requisitions are being prepared for orders to be generated.
UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 14 500 000 0 14 500 000 0%)]Scope of work is being identified and requisitions are being prepared for orders to be generated.
UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 5 000 000 0 5 000 000 0%)]Scope of work is being identified and requisitions are being prepared for orders to be generated.
UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 5 000 000 0 5 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
UPGRADING OF MDANTSANE ROADS - CLUSTER 3 13 500 000 0 13 500 000 0%|Scope of work is being identified and requisitions are being prepared for orders to be generated.
UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 5 500 000 0 5 500 000 0%)]Scope of work is being identified and requisitions are being prepared for orders to be generated.
UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 3 000 000 0 3 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 5 000 000 0 5 000 000 0%)]Scope of work is being identified and requisitions are being prepared for orders to be generated.
URBAN ROADS-CLUSTER 1 4 000 000 0 4 000 000 0%|Scope of work is being identified and requisitions are being prepared for orders to be generated.
URBAN ROADS-CLUST 1:WARD 25 USDG 4 000 000 0 4 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
URBAN ROADS-CLUSTER 3 1281 106 1281 106 0%
URBAN ROADS-CLUST 3:WARD 15 OWN FUNDS 1281 106 1281 106 0%)]Scope of work is being identified and requisitions are being prepared for orders to be generated.
URBAN ROADS - WARD 35 USDG 4 000 000 0 4 000 000 0%]Scope of work is being identified and requisitions are being prepared for orders to be generated.
KWT ROAD 25 500 000 0 25 500 000 0%
WARD 37-KWT ROADS USDG 16 000 000 0 16 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
WARD 39 & 41 -KWT ROADS USDG 6 000 000 0 6 000 000 0%)]Scope of work is being identified and requisitions are being prepared for orders to be generated.
WARD 43-KWT ROADS USDG 3 500 000 0 3 500 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated.
ROADS 387 343 158 18 145 387 325013 0%
WASTEWATER
ABLUTION FACILITIES USDG 3 000 000 745 683 2 254 317 25%]|Quotes from contractors received, and Requisitions submitted to SCM.
One contractor has finished work in Phase 2, while the other contractor has not performed due to financial
challenges. BCMM is terminating the other contract, and will facilitate completion of the work using the
BERLIN SEWERS USDG 4 000 000 0 4 000 000 0%]other contractor on site. Phase 3 tender documents received, and will be submited to BSC soon.
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BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME USDG 50 000 000 0 50 000 000 0%|Work proceding well on site, the Engineer processing Payment Certificate to submit to BCMM soon.
BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME LOAN 30 000 000 0 30 000 000 0% |Work proceding well on site, the Engineer processing Payment Certificate to submit to BCMM soon.
E/L SEWER DIVERSION : CENTRAL TO REESTON LOAN 170 800 142 0 170 800 142 0% |Project on tender stage, construction expected to commence in January 2021
HOOD POINT MARINE OUTF SEWER & AUXILLIARY WORKS USDG 5 000 000 0 5 000 000 0%|Tender document currently being prepared.
MDANTSANE WASTEWATER TREATMENT WORKS OWN FUNDS 4 000 000 0 4 000 000 0% | A Bill of Quantities for refurbishment has been prepared, a Requisition will be submitted to SCM soon.
WASTEWATER TREATMENT WORKS OWN FUNDS 0 -242 242 0%
EAST BEACH GRAVITY SEWER UPGRADE c/o OWN FUNDS c/o 2190 211 0 2190 211 0% |Contractor on site, a payment certificate to be processed soon.
RETICULATION c/o OWN FUNDS c/o 4 393 162 0 4 393 162 0%|Received Payment Certificates will be processed soon.
WASTEWATER TREATMENT WORKS c/o OWN FUNDS c/o 5907 655 0 5907 655 0% |Contractor on site, a payment certificate to be processed soon.
UPGRADING OF LABORATORY c/o OWN FUNDS c/o 2 031 535 0 2 031 535 0%]Invoice has been submitted and currently processed for payment.
WASTEWATER 281 322 705 745 441 280 577 264 0%
WATER DEPT
BULK MAINS-KWT & BHISHO INFRASTRUCTURE LOAN 30 000 000 0 30 000 000 0%|The project for Kei Road WTW is at the final design stage.
UPGRADE WATER NETWORKS 8 291 420 2393171 5898 249 29%
- 0,

BULK MAINS-UPGRADE WATER NETWORKS USDG 6136 105 2393171 3742934 39% Contractor is progressing well onsite.
PUMP STATION-UPGRADE WATER NETWORKS USDG 2 155 315 0 2 155 315 0%
WATER BACKLOGS 29 000 000 328 821 28 671179 1%
BULK MAINS-WATER BACKLOGS USDG 14 000 000 328 821 13671179 2% . . .

Submitted requisitions for the generation of orders for the contractors.
DISTRIBUTION MAINS-WATER BACKLOGS USDG 6 000 000 0 6 000 000 0%
RESERVOIRS-WATER BACKLOGS USDG 9 000 000 0 9 000 000 0%
PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA 8 400 000 0 8 400 000 0%
BULK-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZAOWN FUNDS 2 900 000 0 2 900 000 0%
DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN BISHQOWN FUNDS 2 000 000 0 2 000 000 0% . . .

Submitted requisitions for the generation of orders for the contractors.
PUMP STATION-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT §OWN FUNDS 1 000 000 0 1 000 000 0%
RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & [[OWN FUNDS 1 000 000 0 1 000 000 0%
WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT INOWN FUNDS 1 500 000 0 1 500 000 0%
PUMP STATION-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT §OWN FUNDS c/o 1190 526 0 1190 526 0% |Waiting for the approval of the budget rollover and vote numbers
ALTERNATIVE W/SUPPLY - BULK MAINS c/o OWN FUNDS c/o 1749014 0 1749014 0%]|Waiting for the approval of the budget rollover and vote numbers
PIPE AND WATER METER REPLACEMENT IN EL 5500 000 0 5 500 000 0%
BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 000 000 0 2 000 000 0%
DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 000 000 0 2 000 000 09%|Submitted requisitions for the generation of orders for the contractors.
RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 1 000 000 0 1 000 000 0%
WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT INOWN FUNDS 500 000 0 500 000 0%
PIPE AND WATER METER REPLACEMENT IN MDANTSANE 5 000 000 0 5000 000 0%
BULK-PIPE AND WATER METER REPLACEMENT IN MDANTSANE OWN FUNDS 1 000 000 0 1 000 000 0%
DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN MDANOWN FUNDS 2 000 000 0 2 000 000 09%|Submitted requisitions for the generation of orders for the contractors.
RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN MDANTSANE [OWN FUNDS 1 000 000 0 1 000 000 0%
WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT INOWN FUNDS 1 000 000 0 1 000 000 0%
DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 3000 000 0 3000 000 0%|Submitted requisitions for the generation of orders for the contractors.
ALTERNATIVE W/SUPPLY - BULK MAINS USDG 2 000 000 0 2 000 000 0%|Award of Contract 277 is being finalised.
DAMS AND WEIRS-KWT & BISHO INFRASTRUCTURE USDG 3 000 000 0 3 000 000 0% |Award of Contract 277 is being finalised.
UMZONYANA DAM UPGRADE USDG 5000 000 0 5 000 000 0%|Award of Contract 277 is being finalised.
W/DEMAND MANGM - WATER CONSERV - PRV STA USDG 2 000 000 0 2 000 000 0%|Submitted requisitions for the generation of orders for the contractors.
WATER 104 130 960 2719 499 101 411 461 3%
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Procurement has commenced through National Treasury Contract RT 57 as some of the money is

BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH OWN FUNDS 35 000 000 0 35 000 000 0%|committed.
TOTAL : INFRASTRUCTURE SERVICES 926 473 418 7 067 233 919 406 185 1%
MUNICIPAL SERVICES
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 250 000 90 200 159 800 36%
DEVELOPMENT, UPGRADE & REFURBISHMENT OF COMMUNITY HALLS 6 600 000 688 117 5911 884 10%
DEVELOPMENT OF C/HALLS & FACILITIES OWN FUNDS 1 000 000 472 297 527 704 47%|Balance of orders from last financial year have been received, projects are ongoing
Halls Dept is having difficulty in submitting requisitions to SCM due to e-procurement system not being
functional. Equipment will be purchased for halls, as well as a new pc for Halls Booking Office (current pc
HALLS-TOOLS AND EQUIPMENT OWN FUNDS 100 000 0 100 000 0%]is obsolete).
UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 1 000 000 215 820 784 180 22%|Balance of orders from last financial year have been received, projects are ongiong
The Department is in consultation with the BCMM Architecture Section for the Development of New
CONSTRUCTION OF GESINI HALL OWN FUNDS 1 500 000 0 1 500 000 0%]Community Hall
The Department is in consultation with the BCMM Architecture Section for the Development of New
CONSTRUCTION OF NU 3 HALL WARD 14 OWN FUNDS 1 500 000 0 1 500 000 0%]Community Hall
FINALISATION OF NOMPUMELELO HALL OWN FUNDS 1 000 000 0 1 000 000 0%|Balance of orders from last financial year have been received, projects are ongiong
The Department is in consultation with the BCMM Architecture Section for the Development of New
CONSTRUCTION OF CARETAKERS COTTAGE NU10 OWN FUNDS 500 000 0 500 000 0%]Community Hall
UPGR & REFURB EXIST C/HALLS & FACILITIES cl/o OWN FUNDS c/o 778 579 0 778 579 0%
DEVELOPMENT OF CITY HALLS AND FACILITIES OWN FUNDS c/o 2272476 0 2272476 0%
NOMPUMELELO HALL c/o OWN FUNDS c/o 1503 343 0 1503 343 0%
UPGRADING OF RESORTS 850 000 0 850 000 0%
PURCHASE OF FURNITURE FOR CHALETS OWN FUNDS 100 000 0 100 000 0%]Budget to be utilised for the purchase of base beds for the chalets at the Resort.
PURCHASE OF OFFICE FURNITURE AND EQUIPMENT OWN FUNDS 100 000 0 100 000 0%]An evaluation report for the Dinning Hall furniture is at SCM awaiting for price and HDI
REVAMPING OF JUMPING CASTLE AT RESORTS OWN FUNDS 50 000 0 50 000 0%]Funding to be used for the revamp of jumping castle at the Resort.
REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS OWN FUNDS 100 000 0 100 000 0%|Funding to be used for the Revamp of block one ablution that was damaged by dacies.
CONSTRUCTION OF SWIMMING POOL AT GONUBIE RESORTS OWN FUNDS 500 000 0 500 000 0%]Requisition is at SCM was awaiting for the official order to be generated.
CONSTRUCTION OF OFFICE AND GUARD HOUSE NAHOON CARAVAN PARIOWN FUNDS c/o 474 542 0 474 542 0%)] Specification is finalised and is going to be submitted at SCM on the 25th September for advertisement.
DEMOLISHING AND CONSTRUCTION OF OFFICE AND GUARD HOUSE AT NOWN FUNDS c/o 1949 117 0 1949 117 0% | Specification is finalised and is going to be submitted at SCM on the 25th September for advertisement.
PURCHASE OF FURNITURE FOR CHALETS c/o OWN FUNDS c/o 37 558 0 37 558 0%]Busy with finalisation of specification to purchase furniture for chalets
PURCHASE OF OFFICE FURNITURE AND EQUIPMENT c/o OWN FUNDS c/o 114 945 0 114 945 0%)]Tender has been awarded awaiting official order
PURCHASE OF OFFICE FURNITURE AND EQUIPMENT c/o OWN FUNDS c/o 163 066 0 163 066 0%]Tender has been awarded awaiting official order
BUILDING OF SWIMMING POOLS AT GONUBIE RESORTS c/o OWN FUNDS c/o 436 625 0 436 625 0% |Requisition is at SCM and awaiting for an official order to be generated.
DEMOLISHING AND CONSTRUCTION OF DINNING HALL AT GONUBIE RES(OWN FUNDS c/o 140 536 0 140 536 0%|specification is finalised and is going to be submitted at SCM on the 25th September for advertisement.
CONSTRUCTION OF BRAAI STANDS AT NAHOON CARAVAN PARK c/o OWN FUNDS c/o 517 987 0 517 987 0%|The tender is finalised awaiting for an official order to be generated.
SECURITY SYSTEMS clo OWN FUNDS clo 680 205 0 680 205 0%
2 X CONTAINER LIBRARIES OWN FUNDS c/o 457 320 0 457 320 0%
REDEVELOPMENT OF MDANTSANE SPORT PRECINT - NU2 SWIMMING PO[OWN FUNDS 10 000 000 0 10 000 000 0%|Bid Evaluation Committee has recommended tender to BAC. Contractor for bulk water supply to swimming
REDV. OF MDANTS SPORT PRECINT - NU2 SWIMNG POOL c/o OWN FUNDS c/o 16 716 813 0 16 716 813 0%]is on site.( 90% complete).
DEVELOPMENT, UPGRADE & REFURBISHMENT OF SPORTSFIELDS 3 050 000 0 3050 000 0%
DEVELOPMENT, UPGRADE AND REFURBISHMENT OF SPORTS FIELDS AN[OWN FUNDS 3 000 000 0 3000 000 0%]|Received an order from annual contractor for floodlights of Jan smuts stadium
PLANT - SPORTS OWN FUNDS 50 000 0 50 000 0% |Procurement of trailer - requisition submitted at Supply Chain Management.
UPGRADING OF ZOO 1619 301 66 528 1552 773 4%
Specification for Jaguar Enclosure has been finalised and will be submitted to Supply Chain Management
UPGRADING OF ZOO OWN FUNDS 1 000 000 66 528 933472 7%|for advertising.
UPGRADING OF ZOO c/o OWN FUNDS c/o 619 301 0 619 301 0% | Specification for Jaguar Enclosure has been finalised and will be submitted to Supply Chain Management
REFURBISMENT OF AQUARIUM 385971 0 385971 0%
REFURBISMENT OF AQUARIUM OWN FUNDS 200 000 0 200 000 0% |Awaiting qoute for refurbishing of Aquarium walkways from annual contractor.
REFURBISMENT OF AQUARIUM c/o OWN FUNDS c/o 185 971 0 185 971 0% | Awaiting qoute for refurbishing of Aquarium walkways from annual contractor.
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REFURBISMENT OF NATURE RESERVE(BOARDWALKS) OWN FUNDS 200 000 0 200 000 0% |Awaiting quote for varnishing of boardwalk from annual contractor.
BEACHES
Requisiton submitted to SCM to appoint annual contractor for lifeguard tower, ablution and staff change
BEACHES OWN FUNDS 200 000 0 200 000 0%]|rooms
SWIMMING POOLS
RFQ for fencing at Joan Harrison and Parkside has been finalised and will be submitted to Suppy Chain
SWIMMING POOLS OWN FUNDS 200 000 0 200 000 0% |Management for advertising.
NURSERY JAMES PEARS PARKS OWN FUNDS 100 000 0 100 000 0%|Funds to be utilised for upgrading of shade house
UPGRADING OF DEPOTS 400 000 0 400 000 0%
NU 6 MDANTSANE DEPOT OWN FUNDS 100 000 0 100 000 0%|Funds to be utilised for upgrading of change rooms
BERLIN DEPOT OWN FUNDS 200 000 0 200 000 0%|Funds to be utilised for upgrading of change rooms
ZWELITSHA BLOCKYARD DEPOT OWN FUNDS 100 000 0 100 000 0%|Funds to be utilised for upgrading of change rooms
GRASS CUTTING EQUIPMENT OWN FUNDS 400 000 0 400 000 0%]Funds to be utilised for procurement of grass cutting equipment
GRASS CUTTING EQUIPMENT c/o OWN FUNDS c/o 116 149 0 116 149 0% |Funds to be utilised for procurement of grass cutting equipment
DEVELOPMENT OF CEMETRIES 4 100 000 169 216 3930784 4%
PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 200 000 169 216 30 784 85%|Cremator equipment has been puchased
COAST CEMETRIE (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 100 000 0 100 000 0%]Refurbishment of the crematorium incinerator chambers to be undertaken
COAST CEMETRIES (CAMBRIDGE CREMATORIUM) OWN FUNDS 100 000 0 100 000 0%|Refurbishment of the crematorium incinerator chambers to be undertaken
DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 700 000 0 700 000 0%]Road infrastructure to be undertken at Haven Hills Cemetery
DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 700 000 0 700 000 0%|Levelling and clearing new extension at Zwelitsha Cemetery underway
DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 700 000 0 700 000 0%]Levelling and clearing new extension at Fort Jackson Cemetery underway
INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 200 000 0 200 000 0% |Refurbishment of buildings and infracture at Phakamisa Cemetery is underway
INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 200 000 0 200 000 0%]Refurbishment of buildings and infrastructure at Zwelitsha Cemetery is underway
MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200 000 0 200 000 0%|Refurbishment of buildings and infrasctructure at Fort Jackson Cemetery is underway
MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 1 000 000 0 1 000 000 0%]Funds to be transferred to Coastal Cemetery vote
UPGRADING OF COMMUNITY PARKS 1 500 000 0 1 500 000 0%
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - COASTAL OWN FUNDS 500 000 0 500 000 0%]Annual contract for playground and outdoor gyms currently and BSC
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - MIDLAND OWN FUNDS 500 000 0 500 000 0%]Annual contract for playground and outdoor gyms currently and BSC
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - INLAND OWN FUNDS 500 000 0 500 000 0%]Annual contract for playground and outdoor gyms currently and BSC
UPGRADE AND DEVEL OF COMM PARKS -KWT 2 c/o OWN FUNDS c/o 100 000 0 100 000 0%]Funds to be utilised for installation of outdoor gyms in Dimbaza
UPGRADE AND DEVEL OF COMM PARKS -KWT 3 c/o OWN FUNDS c/o 100 000 0 100 000 0%]Funds to be utilised for installation of outdoor gyms in Dimbaza
BCM FLEET - SOLID WASTE FLEET AND PLANT OWN FUNDS 10 860 371 1520 094 9 340 277 14%
PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES OWN FUNDS 3 000 000 0 3 000 000 0%
BCM FLEET - SOLID WASTE FLEET AND PLANT c/o OWN FUNDS c/o 9 261 758 0 9261 758 0%
Delivery of bins has been done but with somedelays due to lockdown. Service Provider to proceed with
GALVANISED STREET LITTER BINS (CBDS) c/o OWN FUNDS c/o 2 930 964 0 2 930 964 0% |installation during the month of September 2020.
Service Provider failed to deliver and cancelled the tender. Request for officials cancellation and re-
METAL SKIPS clo OWN FUNDS clo 5 000 000 0 5 000 000 0%|advertisement submitted
TRANSFER STATION 6 400 000 0 6 400 000 0%
GUARD HOUSE ABLUTION FACILIT & OFFICES OWN FUNDS 400 000 0 400 000 0%]|Funds Will Be Utilised To Pay Guatd House On 3 Waste Facilitiesfror Upgrading 3 Waste Fdacilities
INSTALLAT OF LINERS ON CELL 3 AND CELL 4 OWN FUNDS 6 000 000 0 6 000 000 0%|Funds Will Be Utilised To Complete Upgrading of 3 Waste Facilities
TOTAL : MUNICPAL SERVICES 93 867 627 2534 154 91 333472 3%
This vote is in respect of Insurance Asset Replacements following an insured loss. Assets are only
replaced as and when they are damaged beyond repairs or stolen. The expenditure will only be incurred
once a claim has been submitted and approved by insurers and has then gone through the Supply Chain
Management procurement process. Budget spending cannot be predicted as it is dependent on claims
ASSET REPLACEMENTS - INSURANCE OWN FUNDS 5000 000 13738 4986 262 0%|being lodged and approved.
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This vote is a carryover from previous finacial year and is in respect of Insurance Asset Replacements
following an insured loss. Assets are only replaced as and when they are damaged beyond repairs or
stolen. The expenditure will only be incurred once a claim has been submitted and approved by insurers
and has then gone through the Supply Chain Management procurement process. Budget spending cannot

ASSET REPLACEMENTS - INSURANCE c/o - FLEET OWN FUNDS c/o 5681 236 0 5681 236 0%]be predicted as it is dependent on claims being lodged and approved.
TOTAL : BCMM CAPEX 1728 718 201 34 213919 1694 504 281 2%

BCMDA PROJECTS

EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) OWN FUNDS 50 000 000 5270909 44 729 091 11%

EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) c/o OWN FUNDS c/o 43 935 399 0 43 935 399 0%

COMPUTER SOFTWARE OWN FUNDS 1014 200 0 1014 200 0%

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 1265 000 0 1265 000 0%

COMPUTERS OWN FUNDS 230 800 94 191 136 609 41%

TOTAL : BCMDA 96 445 399 5 365 100 91 080 299 6%

TOTAL BCMM CAPITAL BUDGET : CONSOLIDATED 1825 163 600 39579 019 1785 584 581 2%




