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EXECUTIVE SUPPORT SERVICES

KWT COUNCIL CHAMBER CHAIRS OWN FUNDS 200 000 0 200 000 0% Specification drafted awaiting signature

BHISHO COUNCIL CHAMBER CHAIRS OWN FUNDS 100 000 0 100 000 0% Specification drafted awaiting signature

KWT MAYOR'S PARLOUR OFFICE FURNITURE OWN FUNDS 200 000 0 200 000 0% Specification submmited to SCM awaitin advertisement

CITY HALL AUDITORIUM RECORDING SYSTEM OWN FUNDS 1 500 000 0 1 500 000 0% Specification drafted awaiting signature

COUNCILLORS AND TRADITIONAL LEADER'S FURNITURE AND 

EQUIPMENT FOR A NEW TERM OF COUNCILLORS OWN FUNDS 2 000 000 0 2 000 000 0%

OFFICE FURN AND EQUIPMENT (DIRECTORATE) C/O OWN FUNDS c/o 561 406 0 561 406 0%
TOTAL : EXECUTIVE SUPPORT SERVICES 4 561 406 0 4 561 406 0%

CITY MANAGER'S OFFICE

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Revised specification to be submitted to SCM

COASTAL MUNICIPAL COURT OWN FUNDS 1 000 000 0 1 000 000 0% Expenditure/commitments will show by end of September 2020

INLAND MUNICIPAL COURT OWN FUNDS 1 000 000 0 1 000 000 0% Procurement is at BSC stage, commitment will show by end of September 2020

ERM SYSTEM OWN FUNDS 1 200 000 0 1 200 000 0% Revised specification submitted to specification committee

OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 150 000 0 150 000 0%

Project is ongoing- ICT is in a process of procuring a projector for the boardroom and cable installation for 

the boardroom

INTEGRATION OF SYSTEMS ALONG THE PROPERTY VALUE CHAIN

CUSTOMER SERVICE MACHINE 31 050 0 31 050 0%

ALL IN ONE COMPUTER OWN FUNDS 19 550 0 19 550 0% ICT busy finalising full specification for procurement within their annual contracts

ADDITIONAL MONITOR OWN FUNDS 11 500 0 11 500 0% ICT busy finalising full specification for procurement within their annual contracts

AO SCANNING STATION 255 550 0 255 550 0%

ALL IN ONE COMPUTER OWN FUNDS 19 550 0 19 550 0% ICT busy finalising full specification for procurement within their annual contracts

AO SCANNER & CAPTURE SOFTWARE OWN FUNDS 200 000 0 200 000 0% ICT busy finalising full specification for procurement within their annual contracts

SCANNER MAINTENANCE P/A OWN FUNDS 36 000 0 36 000 0% ICT busy finalising full specification for procurement within their annual contracts

A3 SCANNING STATION 87 400 0 87 400 0%

ALL IN ONE COMPUTER OWN FUNDS 19 550 0 19 550 0% ICT busy finalising full specification for procurement within their annual contracts

A3 SCANNER & CAPTURE SOFTWARE OWN FUNDS 57 500 0 57 500 0% ICT busy finalising full specification for procurement within their annual contracts

SCANNER MAINTENANCE OWN FUNDS 10 350 0 10 350 0% ICT busy finalising full specification for procurement within their annual contracts

AO STORAGE CABINETS PER CSC 416 231 0 416 231 0%

AO STORAGE CABINETS - FOR TWO BUSINESS CENTRES OWN FUNDS 368 000 0 368 000 0% ICT busy finalising full specification for procurement within their annual contracts

STORAGE CABINETS CLIPS @ 18 per CABINET -  - FOR TWO BUSINESS 

CENTRES OWN FUNDS 48 231 0 48 231 0% ICT busy finalising full specification for procurement within their annual contracts

DESKTOP MACHINES OWN FUNDS 516 235 0 516 235 0% ICT busy finalising full specification for procurement within their annual contracts

ADDITIONAL 23 MONITORS(HIGH END USERS) OWN FUNDS 184 000 0 184 000 0% ICT busy finalising full specification for procurement within their annual contracts

RUGGED MOBILE TABLET(INSPECTORS) OWN FUNDS 328 900 0 328 900 0% ICT busy finalising full specification for procurement within their annual contracts
TOTAL : CITY MANAGER'S OFFICE 5 669 366 0 5 669 366 0%

CORPORATE SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%

FURNITURE FOR INTERNS ISDG 150 000 42 162 107 838 28% Ongoing expenditure, procurement of furniture.

FIBRE NETWORK OWN FUNDS 3 000 000 0 3 000 000 0% Process for Specifications has been started and will proceed to Bid Specifications Committee

LTE INFRASTRUCTURE OWN FUNDS 2 848 851 0 2 848 851 0% Procurement process has been initiated and current contract will be used

DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1 000 000 0 1 000 000 0% Procurement process has been initiated and current contract will be used

PROCUREMENT OF ICT EQUIPMENT OWN FUNDS 2 000 000 26 330 1 973 670 1% Procurement of equipment has commenced and is being monitored

NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO) OWN FUNDS 2 000 000 0 2 000 000 0% Process for procurement of replacement equipment has been initiated

INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE OWN FUNDS 2 000 000 0 2 000 000 0% Process to procure additional space and Software initiated

EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM c/o OWN FUNDS c/o 2 989 875 0 2 989 875 0% Evaluation process commenced and tender will be re-advertised,

OFFICE FURN AND EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 351 821 0 351 821 0%

SCANNERS c/o OWN FUNDS c/o 2 000 000 0 2 000 000 0%

CAPITAL EXPENDITURE REPORT AS AT 31 AUGUST 2020

DETAILED CAPITAL PROJECTS
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LTE INFRASTRUCTURE - CONSTRUCTION AND EXTENSION OF 

MICROWAVE COMMUNICATION MAST STRUCTURE-DIMBAZA-

RFQ/ICT/2019-20/281 c/o OWN FUNDS c/o 195 000 0 195 000 0%LTE INFRASTRUCTURE - CONSTRUCTION AND EXTENSION OF 

MICROWAVE COMMUNICATION MAST STRUCTURE-GONUBIE-

RFQ/ICT/2019-20/261 c/o OWN FUNDS c/o 195 000 0 195 000 0%
TOTAL : CORPORATE SERVICES 19 230 547 68 492 19 162 055 0%

SPATIAL PLANNING & DEVELOPMENT

BUXTON AND ELECTRICITY HOUSE REFURBISHMENT OWN FUNDS 2 000 000 0 2 000 000 0% Awaiting award of contract CE 167 (Contract for general building and wet works)

NEW A/CON PLANT - MUNIFIN  (ONE PLANT) OWN FUNDS 1 700 000 0 1 700 000 0%

A new requisition P466940 has been made out on 11082020 and has been sent to SCM for a order, we 

await the consultant to be given from SCM.

ORIENT THEATRE REFURBISHMENT OWN FUNDS 2 000 000 0 2 000 000 0%

A new requisition P466794 has been made out on 11082020 and has been sent to SCM for a reissue of 

the order for the appoimnet of the consultants, we await the order from SCM.

UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 5 000 000 0 5 000 000 0%

The project is currently with the  BAC awaiting the appointment of a contractor. The tender closed on 29 

November 2019; however due to bidders not submitting all tender documentation, and a change in  the Bid 

Committee personel, the tender report could only be submitted on 5 March 2020. Furthermore, the 

appointment of the service provider has been adiditionally delayed by the Covid-19 pandemic.

SCM INVENTORY WAREHOUSING AND FENCING OWN FUNDS 1 200 000 0 1 200 000 0%

The project is currently with the  BAC awaiting the appointment of a contractor. The tender closed on 1 

November 2019; however due to bidders not submitting all tender documentation, and a change in  the Bid 

Committee personel, the tender report could only be submitted on 5 February 2020. Furthermore, the 

appointment of the service provider has been adiditionally delayed by Covid-19.

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%

The budget has been split among the different departments.  Heads of Departments have prioritised the 

office furniture requirements for their respective departments. Orders are being processed.

SLEEPER SITE ROAD OWN FUNDS 1 300 000 0 1 300 000 0%

Contractor has completed the road works on the new section of road and currently busy with stormwater 

pipes at Currie Street.

BRIDGE DESIGNS & IMPLEMENTATION 10 000 000 0 10 000 000 0%

BRIDGE DESIGNS & IMPLEMENTATION- COASTAL USDG 5 900 000 0 5 900 000 0%

Duncan Village: Limba Street and Matanzima Street - construction is complete. Scenery Park Bridges 

(North and South): Requisitions have been submitted during the week of 3 August 2020 awaiting works 

orders to commence construction. 

BRIDGE DESIGNS & IMPLEMENTATION- MIDLAND USDG 4 100 000 0 4 100 000 0%

Mdantsane: Sithembiso Primary School Bridge - Requisitions have been submitted during the week of 3 

August 2020 awaiting works orders to commence construction.

GUARDRAILS 500 000 0 500 000 0%

GUARDRAILS-  COASTAL USDG 100 000 100 000 0% Request for the generation of  orders to be submitted to SCM not later than Mid-September 2020.

GUARDRAILS- MIDLAND USDG 300 000 300 000 0% Request for the generation of  orders to be submitted to SCM not later than Mid-September 2020.

GUARDRAILS- INLAND USDG 100 000 100 000 0% Request for the generation of  orders to be submitted to SCM not later than Mid-September 2020.

SLEEPER SITE ROAD USDG 32 200 000 2 816 270 29 383 730 9%

Contractor has completed the road works on the new section of road and currently busy with stormwater 

pipes at Currie Street.

GUIDANCE SIGNAGE 300 000 0 300 000 0%

GUIDANCE SIGNAGE- COASTAL USDG 300 000 0 300 000 0% Informal tender document to be submited to SCM not later than the second week of September 2020

SIDEWALKS 3 000 000 0 3 000 000 0%

SIDEWALKS- COASTAL USDG 700 000 0 700 000 0%

Requisition fo orders submitted to SCM during the week of 3 August 2020 for Sunnyridge Extension and  

awaiting for the orders to be issued.

SIDEWALKS- MIDLAND USDG 600 000 0 600 000 0% Requisition fo orders of Mdantsane to be submitted in the second week of September.

SIDEWALKS- INLAND USDG 1 700 000 0 1 700 000 0%

An order for Sweetwaters has been issued and the contractor has commenced with the construction, as for 

ilitha the order has not been issued yet.

TRAFFIC CALMING 3 000 000 0 3 000 000 0%

TRAFFIC CALMING- COASTAL USDG 500 000 0 500 000 0%

The bid for the construction of speed humps is currently with the BEC and is anticipated to be considered 

by the middle of September 2020 and final award on October 2020. Expenditure is anticipated to start in 

November 2020. 

TRAFFIC CALMING- MIDLAND USDG 1 000 000 0 1 000 000 0%

The bid for the construction of speed humps is currently with the BEC and is anticipated to be considered 

by the middle of September 2020 and final award on October 2020. Expenditure is anticipated to start in 

November 2020. 
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TRAFFIC CALMING- INLAND USDG 1 500 000 0 1 500 000 0%

The bid for the construction of speed humps is currently with the BEC and is anticipated to be considered 

by the middle of September 2020 and final award on October 2020. Expenditure is anticipated to start in 

November 2020. 

TRAFFIC SIGNALS 1 500 000 0 1 500 000 0%

TRAFFIC SIGNALS- COASTAL USDG 1 500 000 0 1 500 000 0%

For NEX/N2 intersection, approval from SANRAL was received during the week of the 3 August 2020. 

Construction is anticipated to start during the second week of September 2020

MDANTSANE ACCESS ROAD PTNG 30 000 000 0 30 000 000 0%

Detailed Designs currently being finalised with specialist investigations. Environmental Process has begun 

and application will be submitted not later than end October 2020. EIA Approval anticipated 4th Quarter. 

NMT Facilities being investigated for implementation along the Northern side of MAR in the vicinity of 

Reeston. 

QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 PTNG 56 000 000 12 726 476 43 273 524 23% Construction of the roadworks is 97% complete and awaiting signage to finalise the works.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) 3 000 000 132 772 2 867 228 4%

TAXI RANK INFRAST (ROADS & ABLUTION FAC)-INLAND OWN FUNDS 3 000 000 132 772 2 867 228 4%

Ginsberg taxi rank construction is at 65% with building at rooftrust level. Market Square Taxi Rank is at 

87% with loading island and hawker facilities to be completed by end of November 2020.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) 500 000 0 500 000 0%

TAXI RANK INFRAST (ROADS & ABLUTION FAC)- INLAND USDG 500 000 0 500 000 0%

Designs of Nompumelelo Taxi Rank is at 98% complete and Ebuhlanti Taxi Rank is 96% complete. 

Consultation with Operators is expected to take place in Mid September 2020.

TAXI/BUS EMBAYMENTS 1 500 000 0 1 500 000 0%

TAXI/BUS EMBAYMENTS-INLAND USDG 1 500 000 0 1 500 000 0% Two Bisho Taxi Embayment are 90% complete and will be finalised by 18 September 2020

NORTH WEST CORRIDOR 3 000 000 0 3 000 000 0%

NORTH WEST CORRIDOR- COASTAL OWN FUNDS 3 000 000 0 3 000 000 0%

Detailed Designs currently being finalised with specialist investigations and structural designs. 

Environmental Process has begun and application will be submitted not later than end October 2020. EIA 

Approval anticipated 4th Quarter.

ORIENT THEATRE REFURBISHMENT c/o OWN FUNDS c/o 829 889 0 829 889 0% Waiitng order from SCM for consultants.

MDANTSANE ZONE 6 REFURBISHMENTc/o OWN FUNDS c/o 165 217 0 165 217 0% Re- issue  of Requisisition P466938 made out on 29/07/2020 and sent to be authorised and sent to SCM.

REFURBISHMENT OF ACQUIRED BUILDING c/o OWN FUNDS c/o 1 700 000 0 1 700 000 0% Building 40 Cambridge Street still to be purchased. 

FLEET STREET FIRE STATION REFURBISHMENT c/o OWN FUNDS c/o 500 820 0 500 820 0% Re issue of  Requisisition P466939 made out on 29/07/2020 and sent to be authorised and sent to SCM 

EAST LONDON MECHANICAL WORKSHOPS REFURBISHMENT c/o OWN FUNDS c/o 437 993 0 437 993 0% Re-issue of Requisisitions made out on 29/07/2020 and sent to be authorised and sent to SCM.

FENCING OF LAND c/o OWN FUNDS c/o 1 485 570 0 1 485 570 0%

Meeting held with Land Survey and the property is to be pegged and inspected.  A specification is being 

drawn up, Fencing annual tender at BEC.

ALTERATIONS TO NEWLY PURCHASED BUILDING c/o OWN FUNDS c/o 2 000 000 0 2 000 000 0% Facilities Management to give a scope of works 

SLEEPER SITE ROAD c/o OWN FUNDS c/o 667 496 0 667 496 0%

Contractor has completed the road works on the new section of road and currently busy with stormwater 

pipes at Currie Street.

CITY TO SEA BOULEVARD c/o OWN FUNDS c/o 123 896 0 123 896 0% Conceptual Stage is complete and Preliminary Designs will proceed.

TAXI RANK INFRAST (ROADS & ABLUTION FAC)- COASTAL c/o OWN FUNDS c/o 148 425 0 148 425 0%

Designs of Nompumelelo Taxi Rank is at 98% complete and Ebuhlanti Taxi Rank is 96% complete. 

Consultation with Operators is expected to take place in Mid September 2020.

TAXI RANK INFRAST (ROADS & ABLUTION FAC)- INLAND c/o OWN FUNDS c/o 2 190 815 0 2 190 815 0%

Market Square Taxi Rank is at 87% with loading island and hawker facilities to be completed by end of 

November 2020.

TRAFFIC SIGNALS c/o OWN FUNDS c/o 1 252 568 0 1 252 568 0%

Market Square Taxi Rank is at 87% with loading island and hawker facilities to be completed by end of 

November 2020.

TRAFFIC SIGNALS - BCMET c/o BCMET c/o 541 862 0 541 862 0%

For NEX/N2 intersection, approval from SANRAL was received during the week of the 3 August 2020. 

Construction is anticipated to start during the second week of September 2020

MARKET SQUARE TAXI RANK c/o OWN FUNDS c/o 1 645 263 0 1 645 263 0%

Market Square Taxi Rank is 87% complete, with loading island and hawker facilities to be completed by 

end of November 2020.

NORTH WEST CORRIDOR c/o OWN FUNDS c/o 261 179 0 261 179 0%

Detailed Designs currently being finalised with specialist investigations and structural designs. 

Environmental Process has begun and application will be submitted not later than end October 2020. EIA 

Approval anticipated 4th Quarter.
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UPGRADING OF LIFTS FOR BCMM BUILDINGS c/o OWN FUNDS c/o 1 583 109 0 1 583 109 0%

All lifts have been installed, except one lift to the Munifin Centre which has been delayed due to a break-in 

where some of the lift components were stolen. New components have been ordered and these are 

awaited from overseas. The Covid-19 pandemic has further added to the delay of the project.

UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS c/o 310 082 0 310 082 0%

All lifts have been installed, except one lift to the Munifin Centre which has been delayed due to a break-in 

where some of the lift components were stolen. New components have been ordered and these are 

awaited from overseas. The Covid-19 pandemic has further added to the delay of the project.

PROCUREMENT OF PLOTTER c/o OWN FUNDS c/o 200 000 0 200 000 0% Informal tender process in progress,
TOTAL : SPATIAL PLANNING & DEVELOPMENT 174 244 184 15 675 519 158 568 665 9%

ECONOMIC DEVELOPMENT & AGENCIES

BUILDING OF MEMORIAL STONES OWN FUNDS 1 000 000 0 1 000 000 0%

Services of an annual contractor will be utilised for the refurbishment of various memorial sites including 

the Mgqesha great place burial site,  Thula masiza's grave,  chief ndlambes monument.

EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 3 000 000 0 3 000 000 0%

The appoinment of a service provider to implement the Mdantsane Art Centre upgrade is in progress. 

Currently this process is at the the Bid Evaluation Committee for consideration and award. 

HYDROPONICS AND PACKHOUSE - WARD 22 OWN FUNDS 3 475 155 837 000 2 638 155 24%

Budget allocated for Nkqonqweni Tunnels, Construction is done through services of an annual contractor. 

Oorder has been generated funds amounting to R1,147,865.00 have been committed and  work is in 

progress.

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE OWN FUNDS 3 000 000 0 3 000 000 0%

The service provider to do the designs for the access road to Kiwane has been appointed.  Once designs 

are completed, construction will commence.

INFORMAL TRADE ( HAWKER STALLS) OWN FUNDS 3 500 000 398 393 3 101 607 11%

Budget will be utilised towards the rollout of hawker stalls in Dimbaza and Oriental Plaza works are done 

by annual contractors and project is in progress

INSTALLATION OF KIDDIES PLAY AREA OWN FUNDS 1 000 000 0 1 000 000 0%

Funds are allocated to build kiddies play area facilities to cater for day visitors at Kiwane.  Services of 

BCMM annual contract to build or provide such facilities will be used. 

INSTALLATION OF RECREATIONAL FACILITIES OWN FUNDS 1 000 000 0 1 000 000 0%

Funds are allocated to build recreational facilities to cater for day visitors at Kiwane.  Services of BCMM 

annual contract to build or provide such facilities will be used.

KWT ART CENTRE OWN FUNDS 4 000 000 0 4 000 000 0%

Memo requesting land or a building for the art centre has been initiated.  Process is ongoing as both 

Economic Developemnt and Agencies and   Spatial planning and Development are engaging on the matter 

of finding suitable building or space.  Services of annual contract will be utilised to do the refurbishment of 

the building.

OFFICE FURN & EQUIPMENT - SMME INCUBATOR OWN FUNDS 300 000 0 300 000 0% Budget will be utilised towards the Duncan Village i-Hub project furniture and equipment

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 200 000 0 200 000 0%

Budget allocated for Directorate needs, a requisition for generation of an order has been sent to SCM for 

supply and delivery of office furniutre for newly appointed staff within the Directorate. Order for an amount 

of R171 607 has been generated and furniture will be supplied by the appointed provider

RESTORATION  OF  CATTLE KILLING HERITAGE IN KWT OWN FUNDS 500 000 0 500 000 0%

Services of the annual contract will be utilised to do the restoration at the catlle killing site.  This include 

fencing, landscaping and paving.  

REVITALISATION OF INDUSTRIAL AREA OWN FUNDS 2 000 000 0 2 000 000 0%

Budget will be utilised to honor the partnership Agreement between ECDC for the implementation of 

Dimbaza revitilisation

TOURISM HUB OWN FUNDS 2 000 000 1 041 098 958 902 52%

To date about 52% of the budget has been committed.  work on site is progressing well.  Invoices for work 

completed will be submitted for payment 

UPGRADING OF BUILDINGS OWN FUNDS 2 000 000 0 2 000 000 0%

Budget allocated for the Directorate upgrade projects a request for Contract 317 to install a fire belt for 

Kiwane Resort against the fence as a barrier on felt fires not the penetrate the premises.

UPGRADING OF MARKET HALL OWN FUNDS 5 000 000 619 115 4 380 885 12%

Project will be implemented using annual contracts. Purchase requisition will be issued once contract 

CE167 ( Contract for general buildings)  is awarded 

PLANT AND EQUIPMENT c/o OWN FUNDS c/o 421 064 0 421 064 0% Contractor is on site, completing the project. 

UPGRADING OF BUILDINGS c/o OWN FUNDS c/o 456 320 0 456 320 0% Contractor is on site, completing the project. 

PAVING & PALLISADE FENCING - PALLET ZONE c/o OWN FUNDS c/o 837 538 0 837 538 0% Contractor is on site, completing the project. 

INSTALLATION OF FIRE HYDRANTS c/o OWN FUNDS c/o 664 395 0 664 395 0% Contractor is on site, completing the project. 

COLD ROOMS c/o OWN FUNDS c/o 163 701 0 163 701 0% Contractor is on site, completing the project. 

EXPANSION OF GUARD HOUSE AND GATE c/o OWN FUNDS c/o 4 335 493 0 4 335 493 0% Purchase requisition will be done for the contractor

CONSTRUCTION OF WASTE AREA c/o OWN FUNDS c/o 461 465 0 461 465 0% Contractor is on site, completing the project. 

HYDROPONICS AND PACKHOUSE - WARD 20 C/O OWN FUNDS c/o 169 777 0 169 777 0% Budget is allocated for renovation hdroponics 

HYDROPONICS AND PACKHOUSE - WARD 21 C/O OWN FUNDS c/o 74 000 0 74 000 0%

Budget allocated for renovation of NU 12 hydroponics work is done by two appointed  annual service 

providers 

HYDROPONICS AND PACKHOUSE - WARD 22 C/O OWN FUNDS c/o 416 207 0 416 207 0% Budget allocated for renovation of NU 18 hydroponics

HYDROPONICS AND PACKHOUSE - WARD 24 C/O OWN FUNDS c/o 304 699 0 304 699 0% Budget is allocated for maintenance of irrigation pump at Qongqotha hydroponics

HYDROPONICS AND PACKHOUSE - WARD 34 C/O OWN FUNDS c/o 650 000 0 650 000 0% Budget will top up construcion of hydroponics at Mngqesha village 

INFORMAL TRADE ( HAWKER STALLS) WARD 41 c/o OWN FUNDS c/o 85 291 0 85 291 0%

Budget will be utilised towards the rollout of hawker stalls in Dimbaza and Oriental Plaza works are done 

by annual contractors and project is in progress

INFORMAL TRADE ( HAWKER STALLS) WARD 25 c/o OWN FUNDS c/o 329 936 0 329 936 0%

Budget will be utilised towards the rollout of hawker stalls in Dimbaza and Oriental Plaza works are done 

by annual contractors and project is in progress
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OFFICE FURN & EQUIPMENT - SMME INCUBATOR c/o OWN FUNDS c/o 158 031 0 158 031 0%

Budget will be utilised towards the Duncan Village i-Hub project furniture and equipment as well as KWT 

Hub 

FENCING OF WORLD WAR 1 C/O OWN FUNDS c/o 350 000 0 350 000 0% Services of an annual contractor will be utilised for the refurbishment of various memorial sites

RESTORATION  OF  CATTLE KILLING HERITAGE IN KWT c/o OWN FUNDS c/o 1 000 000 0 1 000 000 0%

Services of an annual contractor will be utilised for the refurbishment of various memorial sites including 

Kettle Killing project

EXTENSION OF MDANTSANE ART CENTRE c/o OWN FUNDS c/o 1 997 060 0 1 997 060 0%

The appoinment of a service provider to implement the Mdantsane Art Centre upgrade is in progress. 

Currently this process is at the the Bid Evaluation Committee for consideration and award. 

RESTORAT WORK - SETTLERS WAY C/O OWN FUNDS c/o 1 025 084 0 1 025 084 0%

The tender for the annual contract for fencing services is currently at BAC awaiting award.  Once contract 

is awarded the project will be implemented.

RESTORAT WORK DESMOND TUTU MONUMENT C/O OWN FUNDS c/o 600 000 0 600 000 0%

The specification for the tender to appoint the service provider has been approved by specification and is 

awaiting advertisement by supply chain.

KWT ART CENTRE c/o OWN FUNDS c/o 1 920 000 0 1 920 000 0%

Memo requesting land or a building for the art centre has been initiated.  Process is ongoing as both 

Economic Developemnt and Agencies and   Spatial planning and Development are engaging on the matter 

of finding suitable building or space.  Services of annual contract will be utilised to do the refurbishment of 

the building.

TOURISM HUB c/o OWN FUNDS c/o 2 397 146 0 2 397 146 0%

Roll over will be utilised for refurbishments of all Tourism Hubs specifications to be submitted work is done 

by annual service providers

REVITALISATION OF INDUSTRIAL AREA c/o OWN FUNDS c/o 1 130 435 0 1 130 435 0%

Budget will be utilised to honor the partnership Agreement between ECDC for the implementation of 

Dimbaza revitilisation

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 47 210 0 47 210 0%

Budget will be utilised to purchase equipment tools for staff, memo to be submitted to IT department to 

arrange procurement 
TOTAL : ECONOMIC DEVELOPMENT & AGENCIES 51 970 007 2 895 606 49 074 401 6%

FINANCE SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Expenditure will commence upon procurement of CFO's office furniture.

SMART METERING SOLUTIONS OWN FUNDS 51 393 518 0 51 393 518 0%

11 022 residential meters and 6 805 business meters have been installed. Invoices amounting to R 

2,661,813.00 for residential and R 2,308,596.25 for business will be received and processed in September 

2020.

SMART METERING WATER SOLUTIONS OWN FUNDS 15 000 000 0 15 000 000 0%

The team installed 19 690 retrofit devices and 2000 complete meters. An invoice for August will be 

received and processed in September 2020. 

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT SYSTEM,PROCUREMENT 

SYSTEM, etc) OWN FUNDS 2 000 000 0 2 000 000 0% The project is ongoing and payments will be processed once invoices have been received.

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICE-

MIDLAND OWN FUNDS 700 000 0 700 000 0%

The project was awarded in November 2019. The commencement of the designs was delayed by the 

COVID-19 outbreak. The Service Provider has, however, commenced with the designs and it is expected 

that  expenditure will be incurred before the end of quarter 1. 

COST REFFECTIVE TARIFF STRUCTURE OWN FUNDS 3 500 000 0 3 500 000 0%

Market research is still in progress in order to establish a service provider who provides an intangible built 

in system to host the tariff tool. National Treasury has not responded on any service provider currently 

hosting the tariff tool. The municipality also had an online session with a consultant who purports to have a 

intangible tariff tool, however we discovered that it had huge gaps which require great input.

BACK-UP GENERATORS OWN FUNDS 5 000 000 0 5 000 000 0%

The department is in the process of prepapring specifications to procure a service provider to install a back 

up generators.

INDIGENT MANAGEMENT SYSTEM c/o OWN FUNDS c/o 2 500 000 0 2 500 000 0%

Engagements are ongoing with the service provider with enhancements for the existing indigent module 

within the financial system.

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICE-

MIDLAND c/o OWN FUNDS c/o 2 932 315 0 2 932 315 0%

The project was awarded in November 2019. The commencement of the designs was delayed by the 

COVID-19 outbreak. The Service Provider has, however, commenced with the designs and it is expected 

that  expenditure will be incurred before the end of quarter 1. 

SMART METERING SOLUTIONS C/O OWN FUNDS c/o 23 365 930 0 23 365 930 0%

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT SYSTEM,PROCUREMENT 

SYSTEM, etc) c/o OWN FUNDS c/o 22 097 585 0 22 097 585 0% The project is ongoing and payments will be processed once invoices have been received from .

MUNIFIN PAYMENT HALL UPGRADING c/o OWN FUNDS c/o 578 410 0 578 410 0%

The department is waiting for contract 167 ( building refurbishment) to be awarded to panel service 

providers in order to start utilizing funds.

SECURITY SYSTEM & CCTV CAMERAS FOR SCM c/o OWN FUNDS c/o 81 221 0 81 221 0% Funds will be utilised for the installation of non-touch biometric system.

GENERATORS FOR CASH POINTS c/o OWN FUNDS c/o 5 350 000 0 5 350 000 0%

The department is in the process of prepapring specifications to procure a service provider to install a back 

up generators.
TOTAL : FINANCE SERVICES 134 998 979 0 134 998 979 0%

HEALTH, PUBLIC SAFETY AND EMERGENCY SERVICES 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Budget to be allocated to departments & procurement should start beginning September 2020

DISASTER MANAGEMENT: EVENT SAFETY EQUIPMENT OWN FUNDS 100 000 0 100 000 0%

Specifications for Supply & Delivery of High Stability Triple Camera/Video Quadcopter Drone and 

Accessories submitted to SCM on 28 August 2020 for advertising.

FIRE ENGINES PROCURED OWN FUNDS 7 000 000 0 7 000 000 0% Specifications being prepared for the procurement of 1x Major Pumper and 1x Pumper Tanker.
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REFURBISH & REHAB - FIRE INFRASTRUCTURE OWN FUNDS 1 600 000 247 045 1 352 955 15%

Order raised 31 July 2020 for replacement of compensated pump on Fire Engine, registration number 

FVS516EC.  Order raised 3 August 2020 for major repairs to Fire Engine, registration number CGX975EC, 

part payment processed in August 2020.

AIR MONITORING STATION OWN FUNDS 500 000 0 500 000 0%

Contract 366 : Appointment of panel of specialist service providers to supply, install and commission air 

quality monitoring station equipment : An order has been issued to S.I. Analytics (order no. 2098571), for 

the supply, installation & commissioning of one 03 analyser to the amount of R162 611-65.  Awaiting 

delivery.   Specifications for an informal tender  have been prepared and submitted to SCM for advertising 

of two noise monitoring terminals. 

CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 2 000 000 0 2 000 000 0%

Contract C335 is an ongoing contract, was awarded on the 24th of January 2019 for a (3 Year Period - 

Minute No.BAC 01/19). Requisition submitted to SCM on 6th of August 2020 to raise an order for total 

allocated budget for 2020/2021 - Order No. 0002099604 allocated for Invoices to follow during this month 

for payment. 

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT OWN FUNDS 1 000 000 0 1 000 000 0%

Department to liase with Law Enforcement on their  requirements needed and prepare specifications for 

submission. Department prepared RFQ for supply and delievry of x5 storage containers which was 

submitted on the 25August 2020 x2 for LAw Enforcement and x3 for traffic services. Remaining budget to 

be utilised for body cameras for traffic and law enforcement staff. Deaprtment currently preparing 

specifications for an RFQ to be submiited during the week of the 7th of September 2020.

TACTICAL RADIO NETWORK OWN FUNDS 2 193 218 0 2 193 218 0%

Formal Tender CE381 currently at Bid Adjudication Committee, awaiting award.  Request to extend bid 

validity period to 20 October 2020 approved by City Manager on 17 July 2020.

FIRE EQUIPMENT OWN FUNDS 500 000 0 500 000 0%

Specifications finalised for the procurement of a Breathing Air Compressor and Fire Hoses.  Specifications 

being prepared for procurement of a decontamination shower. Order raised for a 2019/20 Informal Tender 

awarded on 7 August 2020 for the Supply & Delivery of Diving Equipment.

NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS 3 500 000 0 3 500 000 0%

Architectural Department has advised that the formal tender specifications were approved by Bid 

Specification Committee in August 2020.  Awaiting advertisement. 

REFURBISHMENT OF DISASTER MANAGEMENT CENTRE OWN FUNDS 1 000 000 0 1 000 000 0%

An inspection was carried out on 18 August 2020 with Architectural Department to determine alterations to 

be carried out.  Specifications being drafted by Architectural Department.

REFURBISHMENT OF FIRE STATIONS OWN FUNDS 80 000 0 80 000 0%

Electrical and plumbing works to be carried out at KWT Fire Station and plumbing works at Mdantsane Fire 

Station.

REFURBISHMENT OF FIRE STATIONS OWN FUNDS 0 -315 315 0%

BACK-UP GENERATORS OWN FUNDS 1 000 000 0 1 000 000 0%

Project name has changed to  backup solar- cost centre sould be 3533. Department has liased with Eya 

bantu to provide an essesment of the stations. Reports to be submitted to ICT to asisst the department with 

the installaiton of back-up Solar for the various traffic stations.

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 50 682 0 50 682 0%

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 20 278 0 20 278 0%

CLOSED CIRCUIT TELEVISION NETWORK - CCTV c/o OWN FUNDS c/o 1 022 689 0 1 022 689 0%

Roll-over funds only received on the 20th of August 2020 from Finance.  Funds will be utilisied for Contract 

C335, which is an on going 3 Year Project.

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT c/o OWN FUNDS c/o 118 544 0 118 544 0% Deaprtment to preapre report to ICT for the procurement of desktop pcs.

AIR MONITORING STATION c/o OWN FUNDS c/o 107 985 0 107 985 0%

Processed invoice from Gridnic for Contract RFQ/HPS/2019-20/368 - Refurbishment of shelter for Gompo 

Air Quality Monitoring Stations, on cost centre 3521656402R8GCBAZZRW.  Need to journalise R78 

434,78 to this cost centre once payment has been made. 

TACTICAL RADIO NETWORK c/o OWN FUNDS c/o 4 250 000 0 4 250 000 0%

Formal Tender CE381 currently at Bid Adjudication Committee, awaiting award.  Request to extend bid 

validity period to 20 October 2020 approved by City Manager on 17 July 2020.

REFURBISH & REHAB - FIRE INFRASTRUCTURE c/o OWN FUNDS c/o 847 928 0 847 928 0% New Orders to be raised for the balance owing to service providers.

FIRE EQUIPMENT c/o OWN FUNDS c/o 449 915 0 449 915 0%

Informal tenders: Supply & Delivery of Diving Equipment (awarded on 7 August 2020 and order raised 

under 20/21 vote) and Supply & Delivery of Composite Compressed Air Cylinders (closed 12 June 2020, 

Evaluation report submitted to SCM, awaiting award).

NEW FIRE STATION - BERLIN WARD 45 c/o OWN FUNDS c/o 300 000 0 300 000 0% Assessment of stormwater run off by Consultant appointed in 2019/20 completed, awaiting final report.

REFURBISHMENT OF FIRE STATIONS c/o OWN FUNDS c/o 631 342 0 631 342 0%

New Order to be raised for balance owing to service provider for Upgrading of Electrical Installation on 

Front Engine Bay Doors at Fleet Street Fire Station.

ABLUTION FACILITIES FOR MDANTSANE TRAFFIC CENTRE c/o OWN FUNDS c/o 700 000 0 700 000 0%

cost centre to be changed. Bid Spec approved the specification on the 13August 2020. Deaprtment 

wainting on revised budget confirmation in order to submit to Arch department in order for the project to 

proceed.

FIRE ENGINES PROCURED c/o OWN FUNDS c/o 9 000 000 0 9 000 000 0%

New Order to be raised for procurement of 9x Toyota Landcruisers with Skid Units, on Government Tender 

RT57-02-42-01, awaiting delivery.   

CATTLE/ANIMAL TRUCK c/o OWN FUNDS c/o 1 000 000 0 1 000 000 0%

Cost centre to change to 3533. vote number submitted to mech Worksop to re-issue order that was 

cancelled in the end of the 19/20 financial year.

DOUBLE CAB 4X4 AND JETSKI  FOR FIRE AND RESCUE DIVE UNIT c/o OWN FUNDS c/o 1 000 000 0 1 000 000 0%

New Order to be raised for 1x Toyota Landcruiser 79 Diesel 4.2 D/Cab 4x4 pick up, awaiting delivery. 

Specifications for Jetski completed.
TOTAL : HEALTH,PUBLIC SAFETY & EMERGENCY SERVICES 40 472 581 246 731 40 225 850 1%
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HUMAN SETTLEMENTS

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Request to advertise informal tenders sent to SCM

POTSDAM IKHWEZI BLOCK 1 10 000 000 0 10 000 000 0%

POTSDAM IKHWEZI BL 1 - STORMWATER USDG 1 000 000 0 1 000 000 0%

POTSDAM IKHWEZI BL 1 - ROADS USDG 3 500 000 0 3 500 000 0%

POTSDAM IKHWEZI BL 1 - SANITATION USDG 3 000 000 0 3 000 000 0%

POTSDAM IKHWEZI BL 1 - WATER USDG 2 500 000 0 2 500 000 0%

POTSDAM IKHWEZI BLOCK 2 1 000 000 0 1 000 000 0%

POTSDAM IKHWEZI BL 2 - STORMWATER - ISUPG USDG 100 000 0 100 000 0%

POTSDAM IKHWEZI BL 2- ROADS- ISUPG USDG 500 000 0 500 000 0%

POTSDAM IKHWEZI BL 2 - SANITATION- ISUPG USDG 200 000 0 200 000 0%

POTSDAM IKHWEZI BL 2 - WATER - ISUPG USDG 200 000 0 200 000 0%

POTSDAM NORTH KANANA 5 000 000 0 5 000 000 0%

POTSDAM NORTH KANANA - STORMWATER - ISUPG USDG 500 000 0 500 000 0%

POTSDAM NORTH KANANA - ROADS - ISUPG USDG 1 750 000 0 1 750 000 0%

POTSDAM NORTH KANANA - SANITATION- ISUPG USDG 1 500 000 0 1 500 000 0%

POTSDAM NORTH KANANA - WATER - ISUPG USDG 1 250 000 0 1 250 000 0%

ILITHA NORTH 177 UNITS 9 950 000 0 9 950 000 0%

ILITHA NORTH 177 UNITS - STORMWATER- ISUPG USDG 1 000 000 0 1 000 000 0%

ILITHA NORTH 177 UNITS - ROADS - ISUPG USDG 3 450 000 0 3 450 000 0%

ILITHA NORTH 177 UNITS - SANITATION- ISUPG USDG 3 000 000 0 3 000 000 0%

ILITHA NORTH 177 UNITS - WATER - ISUPG USDG 2 500 000 0 2 500 000 0%

DUNCAN VILLAGE PROPER 5 000 000 0 5 000 000 0%

DUNCAN VILLAGE PROPER - STORMWATER - ISUPG USDG 500 000 0 500 000 0%

DUNCAN VILLAGE PROPER - ROADS - ISUPG USDG 1 750 000 0 1 750 000 0%

DUNCAN VILLAGE PROPER - SANITATION- ISUPG USDG 1 500 000 0 1 500 000 0%

DUNCAN VILLAGE PROPER - WATER - ISUPG USDG 1 250 000 0 1 250 000 0%

MDANTSANE Z 18 CC PHASE 2 17 000 000 0 17 000 000 0%

MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 1 500 000 0 1 500 000 0%

MDANTSANE Z 18 CC PH 2 - ROADS USDG 6 750 000 0 6 750 000 0%

MDANTSANE Z 18 CC PH 2 - SANITATION USDG 4 500 000 0 4 500 000 0%

MDANTSANE Z 18 CC PH 2 - WATER USDG 4 250 000 0 4 250 000 0%

AMALINDA CO- OP 5 000 000 0 5 000 000 0%

AMALINDA CO- OP - STORMWATER - ISUPG USDG 500 000 0 500 000 0%

AMALINDA CO- OP - ROADS- ISUPG USDG 1 750 000 0 1 750 000 0%

AMALINDA CO- OP - SANITATION - ISUPG USDG 1 500 000 0 1 500 000 0%

AMALINDA CO- OP - WATER - ISUPG USDG 1 250 000 0 1 250 000 0%

CLUSTER 1 15 000 000 5 705 930 9 294 070 38%

CLUSTER 1 - STORMWATER- ISUPG USDG 1 500 000 0 1 500 000 0%

CLUSTER 1 - ROADS - ISUPG USDG 5 250 000 5 705 930 -455 930 109%

CLUSTER 1 - SANITATION- ISUPG USDG 4 500 000 0 4 500 000 0%

CLUSTER 1 - WATER- ISUPG USDG 3 750 000 0 3 750 000 0%

CLUSTER 2 20 000 000 6 517 19 993 483 0%

CLUSTER 2 - STORMWATER - ISUPG USDG 2 000 000 0 2 000 000 0%

CLUSTER 2 - ROADS - ISUPG USDG 7 000 000 6 517 6 993 483 0%

CLUSTER 2 - SANITATION- ISUPG USDG 6 000 000 0 6 000 000 0%

CLUSTER 2 - WATER - ISUPG USDG 5 000 000 0 5 000 000 0%

DUNCAN VILLAGE COMP/SITE 2 000 000 0 2 000 000 0%

DUNCAN VILL COMP/SITE - STORMWATER (ISUPG) USDG 200 000 0 200 000 0%

DUNCAN VILL COMP/SITE -ROADS  (ISUPG) USDG 700 000 0 700 000 0%

DUNCAN VILL COMP/SITE - SANITATION (ISUPG) USDG 600 000 0 600 000 0%

DUNCAN VILL COMP/SITE (WATER)- ISUPG USDG 500 000 0 500 000 0%

 Annual contractors are on site and construction is on progress

 Annual contractors are on site and construction is on progress

Procurement of annual contractor underway.

Contractor is on site busy with the implementation of internal services.

Project still at planning stage

To commence with procurement processes for the appointment of the contractor

Contractor is on site busy with implementation of internal services

The project has been  withdrawn from the BEC, and now is in the process of being cancelled by the City 

Manager.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently 

busy with the bulk assessment exercise that should be completed by end October 2020.

The project falls under the scope of the implementing agent (ASLA) for the construction of internal 

engineering services.
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BLOCK YARD TRA 1 500 000 0 1 500 000 0%

BLOCK YARD TRA - STORMWATER - ISUPG USDG 150 000 0 150 000 0%

BLOCK YARD TRA - ROADS- ISUPG USDG 525 000 0 525 000 0%

BLOCK YARD TRA - SANITATION - ISUPG USDG 450 000 0 450 000 0%

BLOCK YARD TRA - WATER- ISUPG USDG 375 000 0 375 000 0%

BRAELYN EXTENTION 10 2 000 000 0 2 000 000 0%

BRAELYN EXT 10 - STORMWATER- ISUPG USDG 200 000 0 200 000 0%

BRAELYN EXT 10 - ROADS- ISUPG USDG 700 000 0 700 000 0%

BRAELYN EXT 10 - SANITATION - ISUPG USDG 600 000 0 600 000 0%

BRAELYN EXT 10 - WATER - ISUPG USDG 500 000 0 500 000 0%

TYUTYU PHASE 3 8 770 800 0 8 770 800 0%

TYUTYU PHASE 3 - STORMWATER- ISUPG USDG 850 000 0 850 000 0%

TYUTYU PHASE 3 - ROADS - ISUPG USDG 2 975 000 0 2 975 000 0%

TYUTYU PHASE 3 - SANITATION - ISUPG USDG 2 820 800 0 2 820 800 0%

TYUTYU PHASE 3 - WATER- ISUPG USDG 2 125 000 0 2 125 000 0%

WESTBANK RESTITUTION 15 550 000 0 15 550 000 0%

WESTBANK RESTITUTION - STORMWATER USDG 2 200 000 0 2 200 000 0%

WESTBANK RESTITUTION - ROADS USDG 4 750 000 0 4 750 000 0%

WESTBANK RESTITUTION - SANITATION USDG 4 600 000 0 4 600 000 0%

WESTBANK RESTITUTION - WATER USDG 4 000 000 0 4 000 000 0%

C SECTION & TRIANGULAR SITE 12 000 000 0 12 000 000 0%

C SECTION & TRIANGULAR SITE  - STORMWATER - ISUPG USDG 1 500 000 0 1 500 000 0%

C SECTION & TRIANGULAR SITE - ROADS - ISUPG USDG 2 250 000 0 2 250 000 0%

C SECTION AND TRIANGULAR SITE - SAN - ISUPG USDG 4 500 000 0 4 500 000 0%

C SECTION AND TRIANGULAR SITE - WATER - ISUPG USDG 3 750 000 0 3 750 000 0%

D HOSTEL  10 000 000 0 10 000 000 0%

D HOSTEL  - STORMWATER - ISUPG USDG 1 000 000 0 1 000 000 0%

D HOSTEL - ROADS - ISUPG USDG 3 500 000 0 3 500 000 0%

D HOSTEL - SANITATION - ISUPG USDG 3 000 000 0 3 000 000 0%

D HOSTEL - WATER- ISUPG USDG 2 500 000 0 2 500 000 0%

FORD MSIMANGO 7 000 000 0 7 000 000 0%

FORD MSIMANGO  - STORMWATER- ISUPG USDG 910 000 0 910 000 0%

FORD MSIMANGO - ROADS - ISUPG USDG 1 390 000 0 1 390 000 0%

FORD MSIMANGO - SANITATION - ISUPG USDG 2 950 000 0 2 950 000 0%

FORD MSIMANGO - WATER - ISUPG USDG 1 750 000 0 1 750 000 0%

N2 ROAD RESERVE 5 000 000 0 5 000 000 0%

N2 ROAD RESERVE  - STORMWATER - ISUPG USDG 500 000 0 500 000 0%

N2 ROAD RESERVE - ROADS - ISUPG USDG 1 750 000 0 1 750 000 0%

N2 ROAD RESERVE - SANITATION - ISUPG USDG 1 500 000 0 1 500 000 0%

N2 ROAD RESERVE - WATER - ISUPG USDG 1 250 000 0 1 250 000 0%

XHWITINJA  - WATER USDG 5 000 000 0 5 000 000 0% Procurement of annual contractor underway.

HANI PARK - WATER - ISUPG USDG 500 000 0 500 000 0% Project will undergo Engineering Designs

HLALANI - WATER - ISUPG USDG 500 000 0 500 000 0% Project will undergo Engineering Designs

PHOLA PARK  - WATER- ISUPG USDG 500 000 0 500 000 0% Procurement of annual contractor underway.

BERLIN LINGELITSHA - PHASE 1 - WATER- ISUPG USDG 500 000 0 500 000 0% Procurement of annual contractor underway.

ILITHA  SPORTSFIELD - WATER- ISUPG USDG 500 000 0 500 000 0% Procurement of annual contractor underway.

EMPILISWENI - WATER - ISUPG USDG 500 000 0 500 000 0% Project will undergo Engineering Designs

MATSHENI PARK - WATER - ISUPG USDG 500 000 0 500 000 0% Project will undergo Engineering Designs

KHAYELITSHA - WATER - ISUPG USDG 500 000 0 500 000 0% Project will undergo Engineering Designs

KWATSHATSHU  - WATER - ISUPG USDG 500 000 0 500 000 0% Procurement of annual contractor underway.

GINSBERG  - WATER - ISUPG USDG 500 000 0 500 000 0% Procurement of annual contractor underway.

SLOVO PARK - WATER- ISUPG USDG 500 000 0 500 000 0% Project will undergo Engineering Designs

EKUPHUMLENI - WATER - ISUPG USDG 500 000 0 500 000 0% Project will undergo Engineering Designs

ETHEMBENI - WATER - ISUPG USDG 500 000 0 500 000 0% Project is on initiation and planning stage

EAST BANK RESTITUTION - WATER - ISUPG USDG 500 000 0 500 000 0% Project is on initiation and planning stage

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently 

busy with the bulk assessment exercise that should be completed by end October 2020.

The project has been  withdrawn from the BEC, and now is in the process of being cancelled by the City 

Manager.

The project is stalled due to land invaision. Designs and specification were done and are ready, but there 

is no land for development, due to invasion, currently social facilitator is working with beneficiary 

department to resolve the land invasion issue through community consultation.

Procurement of annual contractor underway.

The site is fully invaded by shacks, but fencing will be done by the budget of this project.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently 

busy with the bulk assessment exercise that should be completed by end October 2020.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently 

busy with the bulk assessment exercise that should be completed by end October 2020.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently 

busy with the bulk assessment exercise that should be completed by end October 2020.
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REESTON PHASE 3 STAGE 2 5 000 000 0 5 000 000 0%

REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 500 000 0 500 000 0%

REESTON PHASE 3 STAGE 2 - ROADS USDG 1 750 000 0 1 750 000 0%

REESTON PHASE 3 STAGE 2 - SANITATION USDG 1 500 000 0 1 500 000 0%

REESTON PHASE 3 STAGE 2 - WATER USDG 1 250 000 0 1 250 000 0%

REESTON PHASE 3 STAGE 2 20 000 000 0 20 000 000 0%

REESTON PHASE 3 STAGE 2 - STORMWATER - ISUPG USDG 2 500 000 0 2 500 000 0%

REESTON PHASE 3 STAGE 2 - ROADS - ISUPG USDG 6 250 000 0 6 250 000 0%

REESTON PHASE 3 STAGE 2 - SANITATION - ISUPG USDG 5 000 000 0 5 000 000 0%

REESTON PHASE 3 STAGE 2 - WATER - ISUPG USDG 6 250 000 0 6 250 000 0%

NELSON MANDELA 102 PROJECT-WATER USDG 500 000 0 500 000 0%

BREIDBACH SERVICES PROJECT-WATER USDG 3 000 000 0 3 000 000 0%

These funds will be transferred to Provincial Human Settlements for doing infrastructure of behalf of 

Human settlements

NONDULA-WATER USDG 500 000 0 500 000 0% In a process of appointing professional team for project management.

MAJARANTIYENI-WATER USDG 4 722 530 0 4 722 530 0% In a process of appointing professional team for project management.

BOXWOOD PROJECT 13 305 520 0 13 305 520 0%

BOXWOOD PROJECT - STORMWATER 10% USDG 6 500 000 0 6 500 000 0%

BOXWOOD PROJECT - ROADS USDG 6 805 520 0 6 805 520 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST 10 050 000 0 10 050 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST  - STORMWATER - ISUPG USDG 1 050 000 0 1 050 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS - ISUPG USDG 3 500 000 0 3 500 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - SANITATION - ISUPG USDG 3 000 000 0 3 000 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER- ISUPG USDG 2 500 000 0 2 500 000 0%

REESTON PHASE 3 STAGE 3 500 000 0 500 000 0%

REESTON PHASE 3 STAGE 3 - STORMWATER 10% USDG 50 000 0 50 000 0%

REESTON PHASE 3 STAGE 3- ROADS USDG 175 000 0 175 000 0%

REESTON PHASE 3 STAGE 3 - SANITATION USDG 150 000 0 150 000 0%

REESTON PHASE 3 STAGE 3 - WATER USDG 125 000 0 125 000 0%

PHAKAMISA SOUTH 7 500 000 0 7 500 000 0%

PHAKAMISA SOUTH - STORMWATER USDG 1 500 000 0 1 500 000 0%

PHAKAMISA SOUTH -ROADS USDG 6 000 000 0 6 000 000 0%

ILITHA 49 SITES 2 000 000 0 2 000 000 0%

ILITHA 49 SITES - STORMWATER 10% USDG 200 000 0 200 000 0%

ILITHA 49 SITES- ROADS USDG 700 000 0 700 000 0%

ILITHA 49 SITES- SANITATION USDG 600 000 0 600 000 0%

ILITHA 49 SITES - WATER USDG 500 000 0 500 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION 2 000 000 0 2 000 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION - STORMWATER 10% USDG 200 000 0 200 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION- ROADS USDG 700 000 0 700 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION- SANITATION USDG 600 000 0 600 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION- WATER USDG 500 000 0 500 000 0%

DIMBAZA BLIND DETAILED INVESTIGATION OF INFRASTRUCTURE 3 750 000 0 3 750 000 0%

DIMBAZA BLIND DETAILED INVESTIGATION OF INFRASTRUCTURE - 

STORMWATER 10% USDG 500 000 0 500 000 0%

DIMBAZA BLIND DETAILED INVESTIGATION OF INFRASTRUCTURE- 

ROADS USDG 1 000 000 0 1 000 000 0%

DIMBAZA BLIND DETAILED INVESTIGATION OF INFRASTRUCTURE- 

SANITATION USDG 1 000 000 0 1 000 000 0%

Procurement of annual contractor underway. Requsition signed.

Procurement of annual contractor underway. Requsition signed.

Procurement of annual contractors for investigation underway

Contractor is on site continuing with project, presently works order is being sorted out. 

The directorate is considering using Annual Contractors to fast track project implementation and to 

improve expenditure of this project. The consultant has finalised construction designs and bill of quantities 

that will be priced by the annual contractors. The commencement date for work on site is October 2020. 

The directorate is considering using Annual Contractors to fast track project implementation and to 

improve expenditure of this project. The consultant has finalised construction designs and bill of quantities 

that will be priced by the annual contractors. The commencement date for work on site is October 2020. 

The project is under  procurement stage ,tender closed , now under Bid Committees.  

The process of land transfer between BCMM and Public works, is still underway for the construction of 66 

remaining units.

Contractor is onsite and construction progress is going well. Drawdown will submitted by end of September 

2020.
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DIMBAZA BLIND DETAILED INVESTIGATION OF INFRASTRUCTURE- 

WATER USDG 1 250 000 0 1 250 000 0%

MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 2 000 000 0 2 000 000 0%

BCMM Legal Department is finalising Land Availability Agreement and beneficiary admnistration process 

to begin.

COVID 19 SPECIAL CLINICS (PARKHOMES) USDG 3 000 000 0 3 000 000 0% Evaluation report has been submitted to SCM and Appointment letter is awaiting City manager's signiture.

DUNCAN VILLAGE MILITARY VETERANS 3 000 000 0 3 000 000 0%

DUNCAN VILLAGE MILITARY VETERANS -ROADS USDG 1 000 000 0 1 000 000 0%

 DUNCAN VILLAGE MILITARY VETERANS - SANITATION USDG 1 000 000 0 1 000 000 0%

DUNCAN VILLAGE MILITARY VETERANS - WATER USDG 1 000 000 0 1 000 000 0%

MZAMOMHLE: PEOPLES HOUSING PROCESS 3 000 000 0 3 000 000 0%

MZAMOMHLE: PEOPLES HOUSING PROCESS - WATER USDG 1 000 000 0 1 000 000 0%

MZAMOMHLE: PEOPLES HOUSING PROCESS - ELECTRICITY USDG 2 000 000 0 2 000 000 0%

PHAKAMISA SEWERS USDG 2 000 000 0 2 000 000 0% Procurement of Annual Constractor underway

MZAMOMHLE ROADS USDG 3 500 000 0 3 500 000 0%

The contractor is established and currently on site. We currently awaiting approval of Roads detailed 

designs. CLO and PSC has been appointed.

LILYVALE ROADS USDG 3 500 000 0 3 500 000 0% Requisition has submitted to SCM in order to appoint a contractor from BCMM's annual contractos.

SUNNYRIDGE  ERF 271 USDG 2 000 000 0 2 000 000 0%

ZIPHUNZANA BYPASS RELOCATION  SITE (TRAs) USDG 2 700 000 0 2 700 000 0% The contractor will be submitting close out report for Stage 1 by 10 September 2020

MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS USDG 3 250 000 0 3 250 000 0% The contractor is onsite and construction in progress.

FYNBOSS RELOCATION SITE UNITS USDG 1 500 000 0 1 500 000 0%

After the  rollover approvals work orders have been generated so that the contractors may resume the 

works.
TOTAL : HUMAN SETTLEMENTS 266 548 850 5 712 447 260 836 403 2%

INFRASTRUCTURE SERVICES

OFFICE OF THE DIRECTOR

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Procurement is underway.

500 000 0 500 000 0%

ELECTRICITY

BULK ELEC INFRAS UPGR(RING-FENCED 4%) 87 376 595 425 200 86 951 395 0%

HV TRANSMISSION CONDUCTOR - RC=COASTAL OWN FUNDS 28 000 000 0 28 000 000 0%

Proj 3037 Access Control; Proj 3038 11kV Sub; Proj 3039 132kV Sub; Proj 3040 

Stafford/Progress/Chiselhurst 1& 2 all projects are linked and are at various stages of commencement 

P-CIN ELE MV SUBSTATIONS OWN FUNDS 19 876 595 425 200 19 451 395 2%

Proj 3042 SCADA Mdantsane has commenced; Proj 3043 Protection Relay Upgrade materials on order; 

Proj 3044 SCADA Inland programme in place; Proj 3062 Zwelitsha M/Sub Replacement materials ordered 

and Invoiced; Proj 3063 Marina Glen Sub scheduled for end of Sept

MV SWITCHING STATION - RC=COASTAL OWN FUNDS 19 500 000 0 19 500 000 0%

Proj 3018 Ripple Relay Receivers WIP equipment purchased 2019/20; Proj 3055 Load Control Gear and 

Relays; Proj 3056 Under Frequency Load Shedding equipment on order

MV NETWORKS - RC=COASTAL OWN FUNDS 2 000 000 0 2 000 000 0% Project identified waiting for quotations

LV NETWORKS - RC=COASTAL OWN FUNDS 13 000 000 0 13 000 000 0%

Proj 3031 Bonnie Doon LV Cable; Proj 3059 Rosemount & Greenfield LV Cable; Proj 3058 Arcadia LV 

Cable; Proj 3059 City Centre Lower Oxford St LV Cable - materials on order contractor preparing program

LV NETWORKS - RN=INLAND OWN FUNDS 5 000 000 0 5 000 000 0% Proj 3014 Sweetwaters Refurbish Cable materials on order

ELECTRIFICATION PROGRAMME 2 000 000 0 2 000 000 0%

LV NETWORKS - RC=COASTAL USDG 1 500 000 0 1 500 000 0% Proj 3026 Cambridge Electrification materials on order

LV NETWORKS - RN=INLAND USDG 500 000 0 500 000 0% Project to be identified

HIGHMAST STREETLIGTING - WARD 12 USDG 3 000 000 0 3 000 000 0%

Proj 3061 Highmast areas identified Ward 12 waiting for approval of ED407 Supply &  Delivery of 

Highmasts, Bhisho streetlighting upgrade identified

ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM USDG 8 000 000 3 012 991 4 987 009 38%

Proj 2876 Mzamomhle Electrification WIP 2019/20 contractor to complete; Proj 2985 Xhwatinja 

Electrification WIP 2019/20 Contractor to complete

ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM OWN FUNDS 6 000 000 145 956 5 854 044 2% Proj 3023 Infill houses identified

STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY 4 000 000 0 4 000 000 0%

LV NETWORKS - RC=COASTAL USDG 3 800 000 0 3 800 000 0%

Proj 3029 Highmast Installation BCMM areas to be identified waiting for approval of ED407 Supply &  

Deliery of Highmasts

LV NETWORKS - RN=INLAND USDG 200 000 0 200 000 0% Streetlighting Inland to be identified

BCMM Legal Department is finalising Land Availability Agreement and beneficiary admnistration process 

to begin.

Service provider appointed still busy with Geographical Technical report

Contractor is on site continuing with project, presently works order is being sorted out. 
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TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 750 000 0 750 000 0% Project o be identified

BUILDING ALTERATIONS - BEACON BAY CIVIC CENTRE & OPERATIONS DEPOTOWN FUNDS 750 000 0 750 000 0% Proposed alterations Power Station KWT at design stage

ENERGY EFFICIENCY DEMAND SIDE MANAGEMENT PROGRAMME EEDSMG 6 300 000 0 6 300 000 0% Proj 3060 Replacement of LED Lighting 

ELECTRICITY 118 176 595 3 584 148 114 592 447 3%

ROADS

BOWLS ROAD REHABILITATIONN - WARD 3 OWN FUNDS 1 500 000 0 1 500 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA ROAD NDPG 18 000 000 0 18 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

UPGRADING OF CBD ROADS ICDG 2 037 665 0 2 037 665 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 4 000 000 0 4 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

REHABILITATION OF DOUGLAS SMITH HIGHWAY OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

REHABILITATION OF SETTLERS WAY OWN FUNDS 154 050 000 0 154 050 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

REHABILITATION OF SETTLERS WAY c/o OWN FUNDS c/o 11 826 181 0 11 826 181 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

REHABILITATION OF ZIPHUNZANA BYPASS OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION 42 981 106 18 193 42 962 913 0%

ROADS PROVISION - WARD 1 OWN FUNDS 2 000 000 0 2 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 2 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 3 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 4 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 5 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 6 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 7 OWN FUNDS 500 000 0 500 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION WARD - 8 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 9 OWN FUNDS 1 281 106 18 193 1 262 913 1% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 10 USDG 2 000 000 0 2 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 13 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 15 USDG 2 000 000 0 2 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 16 USDG 2 000 000 0 2 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 16 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 18 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 19 OWN FUNDS 2 000 000 0 2 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 22 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 25 OWN FUNDS 1 700 000 0 1 700 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 26 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 27 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 28 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 29 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 34 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 36 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 39 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 41 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 43 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 44 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 45 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 47 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION - WARD 41,39,45 USDG 5 500 000 0 5 500 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 
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RURAL ROADS 46 167 100 -48 46 167 148 0%

RURAL ROADS - WARD 17 USDG 2 000 000 0 2 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

RURAL ROADS - WARD 22 USDG 2 000 000 0 2 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

RURAL ROADS - WARD 24 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

RURAL ROADS - WARD 25 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

RURAL ROADS - WARD 26 USDG 2 000 000 0 2 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

RURAL ROADS - WARD 31 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

RURAL ROADS - WARD 32 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

RURAL ROADS - WARD 33 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

RURAL ROADS - WARD 33 OWN FUNDS 1 500 000 0 1 500 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

RURAL ROADS - WARD 34 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

RURAL ROADS - WARD 35 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

RURAL ROADS - WARD 36 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

RURAL ROADS - WARD 38 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

RURAL ROADS - WARD 40 USDG 2 667 100 0 2 667 100 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

RURAL ROADS - WARD 43 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

RURAL ROADS - WARD 49 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

RURAL ROADS - WARD 50 USDG 3 000 000 -48 3 000 048 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

UPGRADING OF MDANTSANE ROADS - CLUSTER 1 22 000 000 0 22 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 2 000 000 0 2 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 5 000 000 0 5 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 5 000 000 0 5 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 5 000 000 0 5 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 5 000 000 0 5 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

UPGRADING OF MDANTSANE ROADS - CLUSTER 2 34 500 000 0 34 500 000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 10 000 000 0 10 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 14 500 000 0 14 500 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 5 000 000 0 5 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 5 000 000 0 5 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

UPGRADING OF MDANTSANE ROADS - CLUSTER 3 13 500 000 0 13 500 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 5 500 000 0 5 500 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 5 000 000 0 5 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

URBAN ROADS-CLUSTER 1 4 000 000 0 4 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

URBAN ROADS-CLUST 1:WARD 25 USDG 4 000 000 0 4 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

URBAN ROADS-CLUSTER 3 1 281 106 0 1 281 106 0%

URBAN ROADS-CLUST 3:WARD 15 OWN FUNDS 1 281 106 0 1 281 106 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

URBAN ROADS - WARD 35 USDG 4 000 000 0 4 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

KWT ROAD 25 500 000 0 25 500 000 0%

WARD 37-KWT ROADS USDG 16 000 000 0 16 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

WARD 39 & 41 -KWT ROADS USDG 6 000 000 0 6 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

WARD 43-KWT ROADS USDG 3 500 000 0 3 500 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS 387 343 158 18 145 387 325 013 0%

WASTEWATER

ABLUTION FACILITIES USDG 3 000 000 745 683 2 254 317 25% Quotes from contractors received, and Requisitions submitted to SCM.

BERLIN SEWERS USDG 4 000 000 0 4 000 000 0%

One contractor has finished work in Phase 2, while the other contractor has not performed due to financial 

challenges. BCMM is terminating the other contract, and will facilitate completion of the work using the 

other contractor on site. Phase 3 tender documents received, and will be submited to BSC soon.
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BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME USDG 50 000 000 0 50 000 000 0% Work proceding well on site, the Engineer processing Payment Certificate to submit to BCMM soon.

BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME LOAN 30 000 000 0 30 000 000 0% Work proceding well on site, the Engineer processing Payment Certificate to submit to BCMM soon.

E/L SEWER DIVERSION : CENTRAL TO REESTON LOAN 170 800 142 0 170 800 142 0% Project on tender stage, construction expected to commence in January 2021

HOOD POINT MARINE OUTF SEWER & AUXILLIARY WORKS USDG 5 000 000 0 5 000 000 0% Tender document currently being prepared.

MDANTSANE WASTEWATER TREATMENT WORKS OWN FUNDS 4 000 000 0 4 000 000 0% A Bill of Quantities for refurbishment has been prepared, a Requisition will be submitted to SCM soon.

WASTEWATER TREATMENT WORKS OWN FUNDS 0 -242 242 0%

EAST BEACH GRAVITY SEWER UPGRADE c/o OWN FUNDS c/o 2 190 211 0 2 190 211 0% Contractor on site, a payment certificate to be processed soon.

RETICULATION c/o OWN FUNDS c/o 4 393 162 0 4 393 162 0% Received Payment Certificates will be processed soon.

WASTEWATER TREATMENT WORKS c/o OWN FUNDS c/o 5 907 655 0 5 907 655 0% Contractor on site, a payment certificate to be processed soon.

UPGRADING OF LABORATORY c/o OWN FUNDS c/o 2 031 535 0 2 031 535 0% Invoice has been submitted and currently processed for payment.

WASTEWATER 281 322 705 745 441 280 577 264 0%

WATER DEPT

BULK MAINS-KWT & BHISHO INFRASTRUCTURE LOAN 30 000 000 0 30 000 000 0% The project for Kei Road WTW is at the final design stage.

UPGRADE WATER NETWORKS 8 291 420 2 393 171 5 898 249 29%

BULK MAINS-UPGRADE WATER NETWORKS USDG 6 136 105 2 393 171 3 742 934 39%

PUMP STATION-UPGRADE WATER NETWORKS USDG 2 155 315 0 2 155 315 0%

WATER BACKLOGS 29 000 000 328 821 28 671 179 1%

BULK MAINS-WATER BACKLOGS USDG 14 000 000 328 821 13 671 179 2%

DISTRIBUTION MAINS-WATER BACKLOGS USDG 6 000 000 0 6 000 000 0%

RESERVOIRS-WATER BACKLOGS USDG 9 000 000 0 9 000 000 0%

PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA 8 400 000 0 8 400 000 0%

BULK-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZAOWN FUNDS 2 900 000 0 2 900 000 0%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZAOWN FUNDS 2 000 000 0 2 000 000 0%

PUMP STATION-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZAOWN FUNDS 1 000 000 0 1 000 000 0%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZAOWN FUNDS 1 000 000 0 1 000 000 0%

WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZAOWN FUNDS 1 500 000 0 1 500 000 0%

PUMP STATION-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA c/oOWN FUNDS c/o 1 190 526 0 1 190 526 0% Waiting for the approval of the budget rollover and vote numbers

ALTERNATIVE W/SUPPLY - BULK MAINS c/o OWN FUNDS c/o 1 749 014 0 1 749 014 0% Waiting for the approval of the budget rollover and vote numbers

PIPE AND WATER METER REPLACEMENT IN EL 5 500 000 0 5 500 000 0%

BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 000 000 0 2 000 000 0%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 000 000 0 2 000 000 0%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 1 000 000 0 1 000 000 0%

WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT IN ELOWN FUNDS 500 000 0 500 000 0%

PIPE AND WATER METER REPLACEMENT IN MDANTSANE 5 000 000 0 5 000 000 0%

BULK-PIPE AND WATER METER REPLACEMENT IN MDANTSANE OWN FUNDS 1 000 000 0 1 000 000 0%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN MDANTSANEOWN FUNDS 2 000 000 0 2 000 000 0%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN MDANTSANE OWN FUNDS 1 000 000 0 1 000 000 0%

WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT IN MDANTSANEOWN FUNDS 1 000 000 0 1 000 000 0%

DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 3 000 000 0 3 000 000 0% Submitted requisitions for the generation of orders for the contractors.

ALTERNATIVE W/SUPPLY - BULK MAINS USDG 2 000 000 0 2 000 000 0% Award of Contract 277 is being finalised.

DAMS AND WEIRS-KWT & BISHO INFRASTRUCTURE USDG 3 000 000 0 3 000 000 0% Award of Contract 277 is being finalised.

UMZONYANA DAM UPGRADE USDG 5 000 000 0 5 000 000 0% Award of Contract 277 is being finalised.

W/DEMAND MANGM - WATER CONSERV - PRV STA USDG 2 000 000 0 2 000 000 0% Submitted requisitions for the generation of orders for the contractors.

WATER 104 130 960 2 719 499 101 411 461 3%

Contractor is progressing well onsite.

Submitted requisitions for the generation of orders for the contractors.

Submitted requisitions for the generation of orders for the contractors.

Submitted requisitions for the generation of orders for the contractors.

Submitted requisitions for the generation of orders for the contractors.
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FLEET

BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH OWN FUNDS 35 000 000 0 35 000 000 0%

Procurement has commenced through National Treasury Contract RT 57 as some of the money is 

committed.
TOTAL : INFRASTRUCTURE SERVICES 926 473 418 7 067 233 919 406 185 1%

MUNICIPAL SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 250 000 90 200 159 800 36%

DEVELOPMENT, UPGRADE & REFURBISHMENT OF COMMUNITY HALLS 6 600 000 688 117 5 911 884 10%

DEVELOPMENT OF  C/HALLS & FACILITIES OWN FUNDS 1 000 000 472 297 527 704 47% Balance of orders from last financial year have been received, projects are ongoing

HALLS-TOOLS AND EQUIPMENT OWN FUNDS 100 000 0 100 000 0%

Halls Dept is having difficulty in submitting requisitions to SCM due to e-procurement system not being 

functional.  Equipment will be purchased for halls, as well as a new pc for Halls Booking Office (current pc 

is obsolete).

UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 1 000 000 215 820 784 180 22% Balance of orders from last financial year have been received, projects are ongiong

CONSTRUCTION OF GESINI HALL OWN FUNDS 1 500 000 0 1 500 000 0%

The Department is in consultation with the BCMM Architecture Section for the Development of New 

Community Hall

CONSTRUCTION OF NU 3 HALL WARD 14 OWN FUNDS 1 500 000 0 1 500 000 0%

The Department is in consultation with the BCMM Architecture Section for the Development of New 

Community Hall

FINALISATION OF NOMPUMELELO HALL OWN FUNDS 1 000 000 0 1 000 000 0% Balance of orders from last financial year have been received, projects are ongiong

CONSTRUCTION OF CARETAKERS COTTAGE NU10 OWN FUNDS 500 000 0 500 000 0%

The Department is in consultation with the BCMM Architecture Section for the Development of New 

Community Hall

UPGR & REFURB EXIST C/HALLS & FACILITIES c/o OWN FUNDS c/o 778 579 0 778 579 0%

DEVELOPMENT OF CITY HALLS AND FACILITIES OWN FUNDS c/o 2 272 476 0 2 272 476 0%

NOMPUMELELO HALL c/o OWN FUNDS c/o 1 503 343 0 1 503 343 0%

UPGRADING OF RESORTS 850 000 0 850 000 0%

PURCHASE OF FURNITURE FOR CHALETS OWN FUNDS 100 000 0 100 000 0% Budget to be utilised for the purchase of base beds for the chalets at the Resort.

PURCHASE OF OFFICE FURNITURE AND EQUIPMENT OWN FUNDS 100 000 0 100 000 0% An evaluation report for the Dinning Hall furniture is at SCM awaiting for price and HDI 

REVAMPING OF JUMPING CASTLE AT RESORTS OWN FUNDS 50 000 0 50 000 0% Funding to be used for the revamp of jumping castle at the Resort.

REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS OWN FUNDS 100 000 0 100 000 0% Funding to be used for the Revamp of block one ablution that was damaged by dacies.

CONSTRUCTION OF SWIMMING POOL AT GONUBIE RESORTS OWN FUNDS 500 000 0 500 000 0% Requisition is at SCM was awaiting for the official order to be generated.

CONSTRUCTION OF OFFICE AND GUARD HOUSE NAHOON CARAVAN PARK c/oOWN FUNDS c/o 474 542 0 474 542 0% Specification is finalised and is going to be submitted at SCM on the 25th September for advertisement.

DEMOLISHING AND CONSTRUCTION OF OFFICE AND GUARD HOUSE AT NAHOON CARAVAN PARK c/oOWN FUNDS c/o 1 949 117 0 1 949 117 0% Specification is finalised and is going to be submitted at SCM on the 25th September for advertisement.

PURCHASE OF FURNITURE FOR CHALETS c/o OWN FUNDS c/o 37 558 0 37 558 0% Busy with finalisation of specification to purchase furniture for chalets

PURCHASE OF OFFICE FURNITURE AND EQUIPMENT c/o OWN FUNDS c/o 114 945 0 114 945 0% Tender has been awarded awaiting official order

PURCHASE OF OFFICE FURNITURE AND EQUIPMENT c/o OWN FUNDS c/o 163 066 0 163 066 0% Tender has been awarded awaiting official order

BUILDING OF SWIMMING POOLS AT GONUBIE RESORTS c/o OWN FUNDS c/o 436 625 0 436 625 0% Requisition is at SCM and awaiting for an official order to be generated.

DEMOLISHING AND CONSTRUCTION OF DINNING HALL AT GONUBIE RESORTS c/oOWN FUNDS c/o 140 536 0 140 536 0% specification is finalised and is going to be submitted at SCM on the 25th September for advertisement.

CONSTRUCTION OF BRAAI STANDS AT NAHOON CARAVAN PARK c/o OWN FUNDS c/o 517 987 0 517 987 0% The tender is finalised awaiting for an official order to be generated.

SECURITY SYSTEMS c/o OWN FUNDS c/o 680 205 0 680 205 0%

2 X CONTAINER LIBRARIES OWN FUNDS c/o 457 320 0 457 320 0%

REDEVELOPMENT OF MDANTSANE SPORT PRECINT - NU2 SWIMMING POOLOWN FUNDS 10 000 000 0 10 000 000 0%

REDV. OF MDANTS SPORT PRECINT - NU2 SWIMNG POOL c/o OWN FUNDS c/o 16 716 813 0 16 716 813 0%

DEVELOPMENT, UPGRADE & REFURBISHMENT OF SPORTSFIELDS 3 050 000 0 3 050 000 0%

DEVELOPMENT, UPGRADE AND REFURBISHMENT OF SPORTS FIELDS AND STADIUMSOWN FUNDS 3 000 000 0 3 000 000 0% Received an order from annual contractor  for floodlights of Jan smuts stadium

PLANT - SPORTS OWN FUNDS 50 000 0 50 000 0% Procurement of trailer - requisition submitted at Supply Chain Management.

UPGRADING OF ZOO 1 619 301 66 528 1 552 773 4%

UPGRADING OF ZOO OWN FUNDS 1 000 000 66 528 933 472 7%

Specification for Jaguar Enclosure has been finalised and will be submitted to Supply Chain Management 

for advertising.

UPGRADING OF ZOO c/o OWN FUNDS c/o 619 301 0 619 301 0% Specification for Jaguar Enclosure has been finalised and will be submitted to Supply Chain Management 

REFURBISMENT OF AQUARIUM 385 971 0 385 971 0%

REFURBISMENT OF AQUARIUM OWN FUNDS 200 000 0 200 000 0% Awaiting qoute for refurbishing of Aquarium walkways from annual contractor.

REFURBISMENT OF AQUARIUM c/o OWN FUNDS c/o 185 971 0 185 971 0% Awaiting qoute for refurbishing of Aquarium walkways from annual contractor.

Bid Evaluation Committee has recommended tender to BAC. Contractor for bulk water supply to swimming 

is on site.( 90% complete).
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REFURBISMENT OF NATURE RESERVES

REFURBISMENT OF NATURE RESERVE(BOARDWALKS) OWN FUNDS 200 000 0 200 000 0% Awaiting quote for varnishing of boardwalk from annual contractor.

BEACHES

BEACHES OWN FUNDS 200 000 0 200 000 0%

Requisiton submitted to SCM to appoint annual contractor for lifeguard tower, ablution and staff change 

rooms

SWIMMING POOLS

SWIMMING POOLS OWN FUNDS 200 000 0 200 000 0%

RFQ for fencing at Joan Harrison and Parkside has been finalised and will be submitted to Suppy Chain 

Management for advertising.

NURSERY JAMES PEARS PARKS OWN FUNDS 100 000 0 100 000 0% Funds to be utilised for upgrading of shade house

UPGRADING OF DEPOTS 400 000 0 400 000 0%

NU 6 MDANTSANE DEPOT OWN FUNDS 100 000 0 100 000 0% Funds to be utilised for upgrading of change rooms

BERLIN DEPOT OWN FUNDS 200 000 0 200 000 0% Funds to be utilised for upgrading of change rooms

ZWELITSHA BLOCKYARD DEPOT OWN FUNDS 100 000 0 100 000 0% Funds to be utilised for upgrading of change rooms

GRASS CUTTING EQUIPMENT OWN FUNDS 400 000 0 400 000 0% Funds to be utilised for procurement of grass cutting equipment

GRASS CUTTING EQUIPMENT c/o OWN FUNDS c/o 116 149 0 116 149 0% Funds to be utilised for procurement of grass cutting equipment

DEVELOPMENT OF CEMETRIES 4 100 000 169 216 3 930 784 4%

PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 200 000 169 216 30 784 85% Cremator equipment has been puchased

COAST CEMETRIE (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 100 000 0 100 000 0% Refurbishment of the crematorium incinerator chambers to be undertaken

COAST CEMETRIES (CAMBRIDGE CREMATORIUM) OWN FUNDS 100 000 0 100 000 0% Refurbishment of the crematorium incinerator chambers to be undertaken

DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 700 000 0 700 000 0% Road infrastructure to be undertken at Haven Hills Cemetery

DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 700 000 0 700 000 0% Levelling and clearing new extension at Zwelitsha Cemetery underway

DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 700 000 0 700 000 0% Levelling and clearing new extension at Fort Jackson Cemetery underway

INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 200 000 0 200 000 0% Refurbishment of buildings and infracture at Phakamisa Cemetery is underway

INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 200 000 0 200 000 0% Refurbishment of buildings and infrastructure at Zwelitsha Cemetery is underway

MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200 000 0 200 000 0% Refurbishment of buildings and infrasctructure at Fort Jackson Cemetery is underway

MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 1 000 000 0 1 000 000 0% Funds to be transferred to Coastal Cemetery vote

UPGRADING OF COMMUNITY PARKS 1 500 000 0 1 500 000 0%

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - COASTAL OWN FUNDS 500 000 0 500 000 0% Annual contract for playground and outdoor gyms currently and BSC

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - MIDLAND OWN FUNDS 500 000 0 500 000 0% Annual contract for playground and outdoor gyms currently and BSC

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - INLAND OWN FUNDS 500 000 0 500 000 0% Annual contract for playground and outdoor gyms currently and BSC

UPGRADE AND DEVEL OF COMM PARKS -KWT 2 c/o OWN FUNDS c/o 100 000 0 100 000 0% Funds to be utilised for installation of outdoor gyms in Dimbaza

UPGRADE AND DEVEL OF COMM PARKS -KWT 3 c/o OWN FUNDS c/o 100 000 0 100 000 0% Funds to be utilised for installation of outdoor gyms in Dimbaza

BCM FLEET - SOLID WASTE FLEET AND PLANT OWN FUNDS 10 860 371 1 520 094 9 340 277 14%

PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES OWN FUNDS 3 000 000 0 3 000 000 0%

BCM FLEET - SOLID WASTE FLEET AND PLANT c/o OWN FUNDS c/o 9 261 758 0 9 261 758 0%

GALVANISED STREET LITTER BINS (CBDS) c/o OWN FUNDS c/o 2 930 964 0 2 930 964 0%

Delivery of bins has been done but with somedelays due to lockdown. Service Provider to proceed with 

installation during the month of September 2020.

METAL SKIPS c/o OWN FUNDS c/o 5 000 000 0 5 000 000 0%

Service Provider failed to deliver and cancelled the tender. Request for officials cancellation and re-

advertisement submitted

TRANSFER STATION 6 400 000 0 6 400 000 0%

GUARD HOUSE ABLUTION FACILIT & OFFICES OWN FUNDS 400 000 0 400 000 0% Funds Will Be Utilised To Pay Guatd House On 3 Waste Facilitiesfror Upgrading 3 Waste Fdacilities

INSTALLAT OF LINERS ON CELL 3 AND CELL 4 OWN FUNDS 6 000 000 0 6 000 000 0% Funds Will Be Utilised To Complete Upgrading  of 3 Waste Facilities

TOTAL : MUNICPAL SERVICES 93 867 627 2 534 154 91 333 472 3%

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 5 000 000 13 738 4 986 262 0%

This vote is in respect of Insurance Asset Replacements following an insured loss. Assets are only 

replaced as and when they are damaged beyond repairs or stolen. The expenditure will only be incurred 

once a claim has been submitted and approved by insurers and has then gone through the Supply Chain 

Management procurement process. Budget spending cannot be predicted as it is dependent on claims 

being lodged and approved.
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ASSET REPLACEMENTS - INSURANCE c/o - FLEET OWN FUNDS c/o 5 681 236 0 5 681 236 0%

This vote is a carryover from previous finacial year and  is in respect of Insurance Asset Replacements 

following an insured loss. Assets are only replaced as and when they are damaged beyond repairs or 

stolen. The expenditure will only be incurred once a claim has been submitted and approved by insurers 

and has then gone through the Supply Chain Management procurement process. Budget spending cannot 

be predicted as it is dependent on claims being lodged and approved.

TOTAL : BCMM CAPEX 1 728 718 201 34 213 919 1 694 504 281 2%

BCMDA PROJECTS

EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) OWN FUNDS 50 000 000 5 270 909 44 729 091 11%

EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) c/o OWN FUNDS c/o 43 935 399 0 43 935 399 0%

COMPUTER SOFTWARE OWN FUNDS 1 014 200 0 1 014 200 0%

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 1 265 000 0 1 265 000 0%
COMPUTERS OWN FUNDS 230 800 94 191 136 609 41%

TOTAL : BCMDA 96 445 399 5 365 100 91 080 299 6%

TOTAL BCMM CAPITAL BUDGET : CONSOLIDATED 1 825 163 600 39 579 019 1 785 584 581 2%


