
ANNEXURE " E"

Vote Number Vote description

Funding 

Source

2020/2021 Rollover 

Adjustment Budget

YTD 

Expenditure 

(incl. Vat) Variance (incl. Vat)

% Expenditure 

(incl.Vat) Comments

EXECUTIVE SUPPORT SERVICES

050564600218GBBCZZE3 KWT COUNCIL CHAMBER CHAIRS OWN FUNDS 200 000 0 200 000 0% Tender specification has been forwarded to SCM, awaiting advert date.

050564600228GBBDZZE3 BHISHO COUNCIL CHAMBER CHAIRS OWN FUNDS 100 000 0 100 000 0% Specification will be forwarded to SCM.

050564600238GBBEZZE3 KWT MAYOR'S PARLOUR OFFICE FURNITURE OWN FUNDS 200 000 0 200 000 0% Tender was advertised and there were no responses.  A report for cancellation and re-advertisement has been 

050564600268GBBHZZE3 CITY HALL AUDITORIUM RECORDING SYSTEM OWN FUNDS 1 500 000 0 1 500 000 0% Specification has been done and will be submitted to SCM.

050564600278GBBJZZE3

COUNCILLORS AND TRADITIONAL LEADER'S FURNITURE AND 

EQUIPMENT FOR A NEW TERM OF COUNCILLORS OWN FUNDS 2 000 000 0 2 000 000 0% Bid Specifications to be finalised by 30 November 2020.

053564600208GCD1ZZRW OFFICE FURN AND EQUIPMENT (DIRECTORATE) C/O OWN FUNDS c/o 561 406 0 561 406 0%
TOTAL : EXECUTIVE SUPPORT SERVICES 4 561 406 0 4 561 406 0%

CITY MANAGER'S OFFICE

100564600208GAA2ZZE3 OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% CM's Office busy with the procurement of the office furniture.

106166800208GB87ZZE3 COASTAL MUNICIPAL COURT OWN FUNDS 1 000 000 0 1 000 000 0% Informal tender has been awarded.

106166800208GB8CZZE3 INLAND MUNICIPAL COURT OWN FUNDS 1 000 000 0 1 000 000 0% Contract is at Bid Specification Stage. 

101564700208GAA3ZZE3 ERM SYSTEM OWN FUNDS 1 200 000 0 1 200 000 0%

Submitted and reviewed by specification committee, however it was sent back for minor changes, department is still 

busy with the changes and therefore not procured yet.

10056460021CFA77ZZRW OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 150 000 0 150 000 0%

Project is ongoing -  ICT is in a process of procuring a projector for the boardroom and cable installation for the 

boardroom.  A requisition for an office equipment has been submitted via the procurement system -  awaiting order 

to be generated.  

INTEGRATION OF SYSTEMS ALONG THE PROPERTY VALUE 

CHAIN

CUSTOMER SERVICE MACHINE 31 050 0 31 050 0%

100564600218GBBKZZE3 ALL IN ONE COMPUTER OWN FUNDS 19 550 0 19 550 0% ICT busy finalising full specification for procurement within their annual contracts

100564600228GBBLZZE3 ADDITIONAL MONITOR OWN FUNDS 11 500 0 11 500 0% ICT busy finalising full specification for procurement within their annual contracts

AO SCANNING STATION 255 550 0 255 550 0%

100564600238GBBMZZE3 ALL IN ONE COMPUTER OWN FUNDS 19 550 0 19 550 0% ICT busy finalising full specification for procurement within their annual contracts

100564600248GBBNZZE3 AO SCANNER & CAPTURE SOFTWARE OWN FUNDS 200 000 0 200 000 0% ICT busy finalising full specification for procurement within their annual contracts

100564600258GBBPZZE3 SCANNER MAINTENANCE P/A OWN FUNDS 36 000 0 36 000 0% ICT busy finalising full specification for procurement within their annual contracts

A3 SCANNING STATION 87 400 0 87 400 0%

100564600268GBBRZZE3 ALL IN ONE COMPUTER OWN FUNDS 19 550 0 19 550 0% ICT busy finalising full specification for procurement within their annual contracts

100564600278GBBSZZE3 A3 SCANNER & CAPTURE SOFTWARE OWN FUNDS 57 500 0 57 500 0% ICT busy finalising full specification for procurement within their annual contracts

100564600288GBBTZZE3 SCANNER MAINTENANCE OWN FUNDS 10 350 0 10 350 0% ICT busy finalising full specification for procurement within their annual contracts

AO STORAGE CABINETS PER CSC 416 231 0 416 231 0%

100564600298GBBVZZE3 AO STORAGE CABINETS - FOR TWO BUSINESS CENTRES OWN FUNDS 368 000 0 368 000 0% ICT busy finalising full specification for procurement within their annual contracts

1005646002A8GBBWZZE3

STORAGE CABINETS CLIPS @ 18 per CABINET -  - FOR TWO 

BUSINESS CENTRES OWN FUNDS 48 231 0 48 231 0% ICT busy finalising full specification for procurement within their annual contracts

1005646002B8GBBXZZE3 DESKTOP MACHINES OWN FUNDS 516 235 0 516 235 0% ICT busy finalising full specification for procurement within their annual contracts

1005646002C8GBBYZZE3 ADDITIONAL 23 MONITORS(HIGH END USERS) OWN FUNDS 184 000 0 184 000 0% ICT busy finalising full specification for procurement within their annual contracts

1005646002D8GBBZZZE3 RUGGED MOBILE TABLET(INSPECTORS) OWN FUNDS 328 900 0 328 900 0% ICT busy finalising full specification for procurement within their annual contracts
TOTAL : CITY MANAGER'S OFFICE 5 669 366 57 375 5 611 991 1%

CORPORATE SERVICES

150564600208GA84ZZE3 OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Informal tender process has been initiated and it is anticipated that it would be finalised by end of  November 2020.

15366460020DFA77ZZRW FURNITURE FOR INTERNS ISDG 150 000 42 162 107 838 28% Requisition made to SCM for 2 filing cabinets, 4 speakers for 2 laptops and mounted data projector.

151465614208GAA4ZZE3 FIBRE NETWORK OWN FUNDS 3 000 000 330 465 2 669 535 11% Requisitions being Processed for Reserve Bank building. Linking Municipal Sites in Progress.

151465230208GCB8ZZRM LTE INFRASTRUCTURE OWN FUNDS 2 848 851 112 118 2 736 733 4% Replacement of Radio Equipment to improve connectivity where Fiber is not feasible is still at procurement stage.

151465614208GAA6ZZE3 DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1 000 000 0 1 000 000 0% Assessment of the site was done,  BID Specification to be finalised before end October 2020.

151464700208GAA7ZZE3 PROCUREMENT OF ICT EQUIPMENT OWN FUNDS 2 000 000 366 682 1 633 318 18% Requisitions captured and orders issued already. 100% of the budget is already comitted.

151464700218GA85ZZRW NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO) OWN FUNDS 2 000 000 0 2 000 000 0% Engagement with Cisco completed and list of equipment will be ordered utilising an annual contract.

151465624208GB48ZZRM INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE OWN FUNDS 2 000 000 0 2 000 000 0% Server upgrade specifications has been completed and will progress to Bid Specifications.

150564600208GCD3ZZE3 EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM c/o OWN FUNDS c/o 2 989 875 0 2 989 875 0% The tender is in the process of being re-advertised due to non-responsiveness of the bidders. 

150564600208GCD2ZZE3 OFFICE FURN AND EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 351 821 0 351 821 0% The funding will be used to pay for computer requirements from Human Resources.

150565640208GCD4ZZRW SCANNERS c/o OWN FUNDS c/o 2 000 000 0 2 000 000 0% Tender is currently at Bid Adjudication stage.

151465230208GCB8ZZRC

LTE INFRASTRUCTURE - CONSTRUCTION AND EXTENSION OF 

MICROWAVE COMMUNICATION MAST STRUCTURE-DIMBAZA-

RFQ/ICT/2019-20/281 c/o OWN FUNDS c/o 195 000 0 195 000 0% All Hardware installations completed, Switch on and setup outstanding from Service Provider.

151465230208GCB8ZZRN

LTE INFRASTRUCTURE - CONSTRUCTION AND EXTENSION OF 

MICROWAVE COMMUNICATION MAST STRUCTURE-GONUBIE-

RFQ/ICT/2019-20/261 c/o OWN FUNDS c/o 195 000 0 195 000 0% All Hardware installations completed, Switch on and setup outstanding from Service Provider.
TOTAL : CORPORATE SERVICES 19 230 547 851 427 18 379 120 4%

DETAILED CAPITAL PROJECTS

CAPITAL EXPENDITURE REPORT AS AT 30  SEPTEMBER 2020
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SPATIAL PLANNING & DEVELOPMENT

202366800208GB84ZZRC BUXTON AND ELECTRICITY HOUSE REFURBISHMENT OWN FUNDS 2 000 000 0 2 000 000 0% At procurement stage.

202364600208GG49ZZRC NEW A/CON PLANT - MUNIFIN  (ONE PLANT) OWN FUNDS 1 700 000 0 1 700 000 0% Project at procurement stage.

202366800208GB8BZZRC ORIENT THEATRE REFURBISHMENT OWN FUNDS 2 000 000 0 2 000 000 0% Order has been received for the consultants and the assessment will begin in October after the brief is signed.

202365635208GB8GZZRC UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 5 000 000 0 5 000 000 0%

The project is currently with at bid adjudication stage, awaiting the appointment of a contractor. The tender closed on 

29 November 2019; however due to bidders not submitting all tender documentation, and a change in  the Bid 

Committee personnel, the tender report could only be submitted on 5 March 2020. Furthermore, the appointment of 

the service provider has been adiditionally delayed by the Covid-19 pandemic.

202366800208GB8HZZRC SCM INVENTORY WAREHOUSING AND FENCING OWN FUNDS 1 200 000 0 1 200 000 0%

The project is currently at bid adjudication stage, waiting the appointment of a contractor. The tender closed on 1 

November 2019; however due to bidders not submitting all tender documentation, and a change in  the Bid 

Committee personnel, the tender report could only be submitted on 5 February 2020. Furthermore, the appointment 

of the service provider has been adiditionally delayed by Covid-19.

203164600208GB58ZZE3 OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 101 327 398 673 20% Orders are being processed.  Project progressing well.

203166800208GABBZZRC SLEEPER SITE ROAD OWN FUNDS 1 300 000 0 1 300 000 0%

The Construction of the roadworks between Tutton and Moore is at Base level. Road closure at Commercial Road is 

in progress to prepare for the joining of the two roads.

BRIDGE DESIGNS & IMPLEMENTATION 10 000 000 0 10 000 000 0%

20316680020CFB66ZZRC BRIDGE DESIGNS & IMPLEMENTATION- COASTAL USDG 5 900 000 0 5 900 000 0%

Duncan Village: Gesini and Matanzima Street - construction is complete. Scenery Park Bridges (North and South): 

Requisitions have been submitted during the week of 3 August 2020 awaiting works orders to commence 

construction. 

20316680020CFB66ZZRM BRIDGE DESIGNS & IMPLEMENTATION- MIDLAND USDG 4 100 000 0 4 100 000 0%

Mdantsane: Sithembiso Primary School Bridge - Requisitions have been submitted during the week of 3 August 

2020 awaiting works orders to commence construction.

GUARDRAILS 500 000 0 500 000 0%

20316680020CFB67ZZRC GUARDRAILS-  COASTAL USDG 100 000 100 000 0% The requisition for the appointment of the contractor to be submitted to SCM during the week of 05 October 2020.

20316680020CFB67ZZRM GUARDRAILS- MIDLAND USDG 300 000 300 000 0% The requisition for the appointment of the contractor to be submitted to SCM during the week of 05 October 2020.

20316680020CFB67ZZRN GUARDRAILS- INLAND USDG 100 000 100 000 0% The requisition for the appointment of the contractor to be submitted to SCM during the week of 05 October 2020.

20316680020CFB6AZZRC SLEEPER SITE ROAD USDG 32 200 000 5 781 558 26 418 442 18%

The Construction of the roadworks between Tutton and Moore is at Base level. Road closure at Commercial Road is 

in progress to prepare for the joining of the two roads. Project is progressing well.

GUIDANCE SIGNAGE 300 000 0 300 000 0%

20316680020CFB6EZZRC GUIDANCE SIGNAGE- COASTAL USDG 300 000 0 300 000 0%

The informal tender for the manufacturing and installation has been submitted to SCM and expected to be 

advertised on the week of 05 October 2020.

SIDEWALKS 3 000 000 0 3 000 000 0%

20316680020CFB6FZZRC SIDEWALKS- COASTAL USDG 700 000 0 700 000 0% Sunnyridge Extension, +/- 750m sidewalk requisition have been submitted at SCM.

20316680020CFB6FZZRM SIDEWALKS- MIDLAND USDG 600 000 0 600 000 0%

SASSA NU1 +/-650m sidewalks have been measured and the requisition is going to be submitted to SCM on the 

week of 05 October 2020.

20316680020CFB6FZZRN SIDEWALKS- INLAND USDG 1 700 000 0 1 700 000 0%

1. Golf Course, 655m of sidewalks have been completed and the project is anticipated to be completed by 

November 2020. 2. Ilitha, 670m of sidewaalks began in June 2020 but the contractor is facing cash flow problems. 

An order for the continuation has been issued and the contractor has been instructed to commence working by 25 

October 2020.

TRAFFIC CALMING 3 000 000 0 3 000 000 0%

20316680020CFB6GZZRC TRAFFIC CALMING- COASTAL USDG 500 000 0 500 000 0% Contract is under evaluation and was delayed by the national lockdown.

20316680020CFB6GZZRM TRAFFIC CALMING- MIDLAND USDG 1 000 000 0 1 000 000 0% Contract is under evaluation and was delayed by the national lockdown.

20316680020CFB6GZZRN TRAFFIC CALMING- INLAND USDG 1 500 000 0 1 500 000 0% Contract is under evaluation and was delayed by the national lockdown.

TRAFFIC SIGNALS 1 500 000 0 1 500 000 0%

20316680020CFB6HZZRC TRAFFIC SIGNALS- COASTAL USDG 1 500 000 0 1 500 000 0%

Requisition for the procument of a civil works contractor was submitted to SCM on the 28 September 2020.  Signal 

contractor is on site and work is underway.

20316680020PTB64ZZRM MDANTSANE ACCESS ROAD PTNG 30 000 000 916 918 29 083 082 3%

Detailed Designs currently being finalised with specialist investigations. Environmental Process has begun and 

application will be submitted not later than end October 2020. Environmental Impact Assessment approval 

anticipated 4th Quarter. Non-Motorized Transport Facilities being investigated for implementation along the Northern 

side of Mdantsane Access Road  in the vicinity of Reeston. Requisition has been submitted during the week of 28 

September 2020 awaiting works orders to commence construction.

20316680020PTB6JZZRM QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 PTNG 56 000 000 12 726 476 43 273 524 23% Construction of the roadworks is complete and finalising access to three properties in NU 11.
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TAXI RANK INFRAST (ROADS & ABLUTION FAC) 3 000 000 746 428 2 253 572 25%

203166800208GB65ZZRN TAXI RANK INFRAST (ROADS & ABLUTION FAC)-INLAND OWN FUNDS 3 000 000 746 428 2 253 572 25%

Construction of Ginsberg Taxi Rank offices is at Roof Level. Construction at Market Square Taxi Rank is slow due to 

contractors financial issues. Notice to be issued by 08 October for Contractor to accelerate progress.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) 500 000 0 500 000 0%

20316680020CFB6CZZRN TAXI RANK INFRAST (ROADS & ABLUTION FAC)- INLAND USDG 500 000 0 500 000 0%

Construction of Ginsberg Taxi Rank offices is at Roof Level. Construction at Market Square Taxi Rank is slow due to 

contractors financial issues. Notice to be issued by 08 October for Contractor to accelerate progress.

TAXI/BUS EMBAYMENTS 1 500 000 167 730 1 332 270 11%

20316680020CFB6DZZRN TAXI/BUS EMBAYMENTS-INLAND USDG 1 500 000 167 730 1 332 270 11% Construction of Taxi Embayment in Bhisho will be complete by end of October 2020.

NORTH WEST CORRIDOR 3 000 000 595 000 2 405 000 20%

203166800208GG28ZZRC NORTH WEST CORRIDOR- COASTAL OWN FUNDS 3 000 000 595 000 2 405 000 20%

Detailed Designs currently being finalised with specialist investigations and structural designs. Environmental 

Process has begun and application will be submitted not later than end October 2020. Environmental Impact 

Assessment approval anticipated 4th Quarter.

202363600208GCEPZZRC ORIENT THEATRE REFURBISHMENT c/o OWN FUNDS c/o 829 889 0 829 889 0% Order has been received for the consultants and the assessment will begin in October.

202365635278GCERZZRM MDANTSANE ZONE 6 REFURBISHMENTc/o OWN FUNDS c/o 165 217 0 165 217 0% Requisition has ben sent to SCM, awaiting order.

202363600258GCE8ZZRC REFURBISHMENT OF ACQUIRED BUILDING c/o OWN FUNDS c/o 1 700 000 0 1 700 000 0% Waiting for the purchase of the building at 20 Cambridge street.

202363600218GCESZZRC FLEET STREET FIRE STATION REFURBISHMENT c/o OWN FUNDS c/o 500 820 0 500 820 0% Requisition has been sent to SCM, awaiting order.

202363600228GCD5ZZRC

EAST LONDON MECHANICAL WORKSHOPS REFURBISHMENT 

c/o OWN FUNDS c/o 437 993 339 130 98 862 77% Order for the plumbing has been issued by SCM and a part payment has been done.

202365640228GC23ZZRN FENCING OF LAND c/o OWN FUNDS c/o 1 485 570 0 1 485 570 0%

The survey division has been engaged to peg the property so that a specifiation can be drawn up. Also waiting the 

awarding of the fencing annual tender.

202363600268GC38ZZRC ALTERATIONS TO NEWLY PURCHASED BUILDING c/o OWN FUNDS c/o 2 000 000 0 2 000 000 0% Waiting for the purchase of the building at 20 Cambridge street.

203165624208GCD6ZZRC SLEEPER SITE ROAD c/o OWN FUNDS c/o 667 496 0 667 496 0%

The Construction of the roadworks between Tutton and Moore is at Base level. Road closure at Commercial Road is 

in progress to prepare for the joining of the two roads. 

203165624208GCE7ZZRC CITY TO SEA BOULEVARD c/o OWN FUNDS c/o 123 896 0 123 896 0%

The Conceptual Plan for the City to Sea is complete and Presentation to stakeholders to be scheduled before end of 

October 2020.

203165635208GCD9ZZRC TAXI RANK INFRAST (ROADS & ABLUTION FAC)- COASTAL c/o OWN FUNDS c/o 148 425 0 148 425 0%

Construction of Ginberg Taxi Rank offices is at Roof Level. Construction at Market Square Taxi Rank is slow due to 

contractors finanacial issues. Notice to be issued by 08 October for Contractor to accelerate progress.

203166800208GCDCZZRW TAXI RANK INFRAST (ROADS & ABLUTION FAC)- INLAND c/o OWN FUNDS c/o 2 190 815 0 2 190 815 0%

Construction of Ginberg Taxi Rank offices is at Roof Level. Construction at Market Square Taxi Rank is slow due to 

contractors finanacial issues. Notice to be issued by 08 October for Contractor to accelerate progress.

203165624248GCD8ZZRW TRAFFIC SIGNALS c/o OWN FUNDS c/o 1 252 568 0 1 252 568 0%

Requisition for the procument of a civil works contractor has been submitted to SCM on the 28 September 2020.  

Signal contractor is on site and work is underway.

203165624242GCD7ZZRW TRAFFIC SIGNALS - BCMET c/o BCMET c/o 541 862 0 541 862 0%

Requisition for the procument of a civil works contractor has been submitted to SCM on the 28 September 2020.  

Signal contractor is on site and work is underway.

203165635218GCDAZZRN MARKET SQUARE TAXI RANK c/o OWN FUNDS c/o 1 645 263 318 044 1 327 219 19%

Construction of Ginberg Taxi Rank offices is at Roof Level. Construction at Market Square Taxi Rank is slow due to 

contractors finanacial issues. Notice to be issued by 08 October for Contractor to accelerate progress.

203165640208GCDBZZRC NORTH WEST CORRIDOR c/o OWN FUNDS c/o 261 179 0 261 179 0%

Detailed Designs currently being finalised with specialist investigations and structural designs. Environmental 

Process has begun and application will be submitted not later than end October 2020. Environmental Impact 

Assessment approval anticipated 4th Quarter.

2012656402R8GB73ZZRW UPGRADING OF LIFTS FOR BCMM BUILDINGS c/o OWN FUNDS c/o 1 583 109 7 511 1 575 598 0%

All lifts have been installed, except one lift to the Munifin Centre which has been delayed due to a break-in where its 

components were stolen. New components have been ordered and these are awaited from overseas. The Covid-19 

pandemic has further added to the delay of the project.

201265640228GB87ZZRN UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS c/o 310 082 0 310 082 0%

All lifts have been installed, except one lift to the Munifin Centre which has been delayed due to a break-in where its 

components were stolen. New components have been ordered and these are awaited from overseas. The Covid-19 

pandemic has further added to the delay of the project.

201265640228GC63ZZRN PROCUREMENT OF PLOTTER c/o OWN FUNDS c/o 200 000 0 200 000 0% Informal tender process in progress.
TOTAL : SPATIAL PLANNING & DEVELOPMENT 174 244 184 21 700 123 152 544 061 12%

ECONOMIC DEVELOPMENT & AGENCIES

250566800208GB93ZZRN BUILDING OF MEMORIAL STONES OWN FUNDS 1 000 000 0 1 000 000 0%

A memorandum requesting stakeholder engagement in respect of building memorial projects is to be approved in 

order for projects to be executed.

250566800208GG55ZZRM EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 3 000 000 600 2 999 400 0%

The tender to appoint the service provider to assist with the implementation of the project has been considered by 

the evaluation committee and is now awaiting aproval by the adjudication committee.

250564560228GB89ZZRN HYDROPONICS AND PACKHOUSE - WARD 22 OWN FUNDS 3 475 155 2 586 130 889 025 74% Refurbishment of NU 18 Hydroponics is complete and processing of final payment is underway.

250566800208GA25ZZRN IMPROVE ACCESS ROAD  AND ROAD SIGNAGE OWN FUNDS 3 000 000 0 3 000 000 0% Proffesional consultants are on site already looking at the road leading to Kiwane for  improvement.

250566800208GB52ZZRW INFORMAL TRADE ( HAWKER STALLS) OWN FUNDS 3 500 000 421 697 3 078 303 12%

Invoices have been submited for completion of Hawker stalls in Phakamisa and for Scenery Park Container mall 

project which is underway.

250566800208GD2AZZRN INSTALLATION OF KIDDIES PLAY AREA OWN FUNDS 1 000 000 0 1 000 000 0%

The Department is awaiting confirmation environmental authorisation from Department of Economic Development, 

Environmental Affairs and Tourism and approval from Eastern Cape Parks and Tourism Agency as the facilities will 

be located inside the nature reserve.

250566800208GB99ZZRW INSTALLATION OF RECREATIONAL FACILITIES OWN FUNDS 1 000 000 0 1 000 000 0%

Specifications for the construction of both adult and kiddies pool are being prepared. It is anticipated that this will be 

done by end of 2nd quarter.

250566800208GA98ZZRN KWT ART CENTRE OWN FUNDS 4 000 000 0 4 000 000 0%

Memo requesting land or a building for the art centre has been approved by HOD of Department of Spatial Planning 

and Development.  Process is ongoing

250565635208GB92ZZRW OFFICE FURN & EQUIPMENT - SMME INCUBATOR OWN FUNDS 300 000 18 959 281 041 6% Budget will be used for incubation furniture for Duncan Village Business Centre during the third quarter.

250564600208GCA5ZZE3 OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 200 000 0 200 000 0% Funds allocated for furniture, awaiting order from SCM for procument  of furniture.

250566800208GB95ZZRN RESTORATION  OF  CATTLE KILLING HERITAGE IN KWT OWN FUNDS 500 000 0 500 000 0%

An informal tender for design of cattle killing heritage site landscaping has been crafted, it is currently at senior 

management level for their input.
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250566800208GCA4ZZRW REVITALISATION OF INDUSTRIAL AREA OWN FUNDS 2 000 000 0 2 000 000 0%

Awaiting invoice from the Eastern Cape Development Corporation to process for revitalisation of industrial areas as 

per memorandum of understanding

250566800208GCA3ZZRW TOURISM HUB OWN FUNDS 2 000 000 1 488 157 511 843 74%

Funding was allocated for the purchasing of furniture for the Kiwane Resort.  Service providers have been appointed 

and are awaiting delivery of some of the goods.

250566800208GB9BZZRW UPGRADING OF BUILDINGS OWN FUNDS 2 000 000 0 2 000 000 0% Procurement process is underway.

250566800208GG58ZZRW UPGRADING OF MARKET HALL OWN FUNDS 5 000 000 1 144 738 3 855 262 23% Purchase requisition to replace damaged roof sheets has been prepared and will be submitted to SCM.

250563600218GG58ZZRW PLANT AND EQUIPMENT c/o OWN FUNDS c/o 421 064 0 421 064 0% Bid Adjudication Committee returned the contract to Bid Evaluation Committee for amendments.

250563600228GCDEZZRW UPGRADING OF BUILDINGS c/o OWN FUNDS c/o 456 320 0 456 320 0% Contractor is on site.

250563600238GCDFZZRW PAVING & PALLISADE FENCING - PALLET ZONE c/o OWN FUNDS c/o 837 538 0 837 538 0% Contractor is on site.

250563600248GG58ZZRW INSTALLATION OF FIRE HYDRANTS c/o OWN FUNDS c/o 664 395 0 664 395 0% Contractor is on site.

250563600258GCDGZZRW COLD ROOMS c/o OWN FUNDS c/o 163 701 0 163 701 0% Contractor is on site.

250563600288GG58ZZRW EXPANSION OF GUARD HOUSE AND GATE c/o OWN FUNDS c/o 4 335 493 0 4 335 493 0% Purchase requisition to install gates and fencing has been prepared and will be submitted to SCM.

250563600298GG58ZZRW CONSTRUCTION OF WASTE AREA c/o OWN FUNDS c/o 461 465 0 461 465 0% Contractor is on site.

250564560208GB89ZZRN HYDROPONICS AND PACKHOUSE - WARD 20 C/O OWN FUNDS c/o 169 777 116 094 53 683 68% Refurbishment of NU 12 hydroponics progressing well.

250564560248GB89ZZRN HYDROPONICS AND PACKHOUSE - WARD 21 C/O OWN FUNDS c/o 74 000 0 74 000 0% Service provider appointed through annual contract.

250564560268GB89ZZRN HYDROPONICS AND PACKHOUSE - WARD 22 C/O OWN FUNDS c/o 416 207 416 207 0 100% Project complete 

250564560218GB89ZZRN HYDROPONICS AND PACKHOUSE - WARD 24 C/O OWN FUNDS c/o 304 699 304 699 0 100% project complete 

250564560278GB89ZZRN HYDROPONICS AND PACKHOUSE - WARD 34 C/O OWN FUNDS c/o 650 000 650 000 0 100% project complete

250565635208GB9AZZRN INFORMAL TRADE ( HAWKER STALLS) WARD 41 c/o OWN FUNDS c/o 85 291 0 85 291 0%

Invoices submiited for delivery of 3x12m containers for Scenery Park Container mall project  and it will be reflected 

during the second quarter.

250565635208GB9AZZRW INFORMAL TRADE ( HAWKER STALLS) WARD 25 c/o OWN FUNDS c/o 329 936 0 329 936 0%

Invoices submiited for delivery of 3x12m containers for Scenery Park Container mall project  and it will be reflected 

during the second quarter.

250565635208GCE9ZZRW OFFICE FURN & EQUIPMENT - SMME INCUBATOR c/o OWN FUNDS c/o 158 031 0 158 031 0% Budget will be utilised for Duncan Village Business Hub furniture and equipment needs.

250561010218GB95ZZRN FENCING OF WORLD WAR 1 C/O OWN FUNDS c/o 350 000 0 350 000 0%

The tender has been re-advertised due to non-responsiveness of the service providers. Re - advertisement has 

been done and report has been submitted for awarding. 

250561010238GB95ZZRN RESTORATION  OF  CATTLE KILLING HERITAGE IN KWT c/o OWN FUNDS c/o 1 000 000 0 1 000 000 0%

An informal tender for design and landscaping of cattle killing heritage site will be advertised by the end of the week 

of 10 October 2020.

250561010208GG55ZZRM EXTENSION OF MDANTSANE ART CENTRE c/o OWN FUNDS c/o 1 997 060 0 1 997 060 0%

The tender to appoint the service provider to assst with the implementation of the project has been considered by 

the evaluation committee and is now awaiting approval by the adjudication committee.

250561010228GB94ZZRN RESTORAT WORK - SETTLERS WAY C/O OWN FUNDS c/o 1 025 084 0 1 025 084 0%

Services of annual fencing contract will be used to build up fence around Settlers Way Cemetery.  The tender to 

appoint panel of service providers to assist with fencing has been considered byevaluation committee and is now 

awaiting approval by the adjudication committee.

250561010248GB95ZZRN RESTORAT WORK DESMOND TUTU MONUMENT C/O OWN FUNDS c/o 600 000 0 600 000 0%

The tender requesting a service-provider to design, supply, construct and erect Archbishop Desmond Tutu statue in 

a sitting position  was advertised on the 22 September 2020 and closed on the 02 0ctober 2020. The process of 

eveluation will resume soon.

250565340298GH74ZZRN KWT ART CENTRE c/o OWN FUNDS c/o 1 920 000 0 1 920 000 0%

Memo requesting land or a building for the art centre has been approved by HOD of Department of Spatial Planning 

and Development.  Process is ongoing.

250566800208GCEAZZRW TOURISM HUB c/o OWN FUNDS c/o 2 397 146 0 2 397 146 0% The budget will be used for finalisation of outstanding work for the Tourism Hub.

250565640208GCA4ZZRW REVITALISATION OF INDUSTRIAL AREA c/o OWN FUNDS c/o 1 130 435 0 1 130 435 0%

Awaiting invoice from Eastern Cape Development Corporation to process for revitalisation of industrial areas as per 

memorandum of understanding.

250564600208GCEBZZE3 OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 47 210 0 47 210 0% Budget will be utilised for purchase of laptops and desktops for the Directorate.
TOTAL : ECONOMIC DEVELOPMENT & AGENCIES 51 970 007 7 147 282 44 822 725 14%

FINANCE SERVICES

300564600208GA77ZZE3 OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Movement in the budget will commence upon procurement of CFO's office furniture.

300565230208GD29ZZE3 SMART METERING SOLUTIONS OWN FUNDS 51 393 518 4 322 095 47 071 423 8%

18 300 meters have been installed to date. Invoices for August and September 2020 will be received and processed 

in October 2020. 

300565230208GDBGZZRW SMART METERING WATER SOLUTIONS OWN FUNDS 15 000 000 1 455 313 13 544 687 10% 38 500 smart water devices have been installed. September invoice will received and processed in October 2020. 

303162420208GA8AZZE3

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT 

SYSTEM,PROCUREMENT SYSTEM, etc) OWN FUNDS 2 000 000 939 544 1 060 456 47% The project is ongoing and payments will be processed once invoices have been received from the service provider.

305266800208GDB8ZZRW

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER 

CARE OFFICE-MIDLAND OWN FUNDS 700 000 0 700 000 0%

The project was awarded in November 2019. The commencement of the designs was delayed by the COVID-19 

outbreak. The Service Provider has, however, commenced with the designs and expenditure will be incurred as 

soon as invoices have been received from the service provider.

301165624238GB98ZZRW COST REFFECTIVE TARIFF STRUCTURE OWN FUNDS 3 500 000 0 3 500 000 0% Project will be advertised through an informal tender for each service in October 2020. 

305264600218GA77ZZE3 BACK-UP GENERATORS OWN FUNDS 5 000 000 0 5 000 000 0%

The department is in the process of prepapring specification to procure a service provider to install a back-up 

generator.

305265624208GB98ZZRW INDIGENT MANAGEMENT SYSTEM c/o OWN FUNDS c/o 2 500 000 0 2 500 000 0%

Engagements are ongoing with the service provider with regards to the enhancements for the existing indigent 

module within the financial system.

305365640208GCGJZZRM

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER 

CARE OFFICE-MIDLAND c/o OWN FUNDS c/o 2 932 315 0 2 932 315 0%

The project was awarded in November 2019. The commencement of the designs was delayed by the COVID-19 

outbreak. The Service Provider has, however, commenced with the designs and it is expected that  expenditure will 

be incurred as soon as invoices have been received.

3005652302R8GCF1ZZE3 SMART METERING SOLUTIONS C/O OWN FUNDS c/o 23 365 930 0 23 365 930 0%

18 300 meters have been installed to date. Invoices for August and September 2020 will be received and processed 

in October 2020. 

3031624202R8GCF2ZZE3

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT 

SYSTEM,PROCUREMENT SYSTEM, etc) c/o OWN FUNDS c/o 22 097 585 0 22 097 585 0% The project is ongoing and payments will be processed once invoices have been received.

3052652302R8GCF3ZZE3 MUNIFIN PAYMENT HALL UPGRADING c/o OWN FUNDS c/o 578 410 0 578 410 0%

In terms of the Supply Chain Management Policy, the department is waiting for the contract to be awarded to panel 

service providers. Expenditure will be incurred once the tender has been awarded.

3071624202R8GCF4ZZE3 SECURITY SYSTEM & CCTV CAMERAS FOR SCM c/o OWN FUNDS c/o 81 221 71 771 9 450 88% The non-touch biometric system has been installed. Invoice will be processed upon receipt.

3052646002R8GCF5ZZE3 GENERATORS FOR CASH POINTS c/o OWN FUNDS c/o 5 350 000 0 5 350 000 0%

The department is in the process of prepapring specification to procure a service provider to install a back-up 

generator.
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TOTAL : FINANCE SERVICES 134 998 979 6 788 724 128 210 255 5%

HEALTH, PUBLIC SAFETY AND EMERGENCY SERVICES 

350564600208GCA6ZZE3 OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%

HOD Office - requisitions submitted to SCM for processing for needs identified in HOD Office & Support Services.                                                                                                                                                                                                                                                                           

Public Safety:  Public Safety: Traffic Services: has submited to SCM a requisition for the supply & delivery of office 

furniture on the  30 September 2020 for advertising.   Law Enforcement Services: The following E-Requsitions were 

submitted SCM0073161 and CAP0000321 on the 20th of August 2020 via E-Procument for Office Furniture & 

Equipment. SCM is still awaiting qoutations from suppliers.                                                                                                                                            

Municipal Health Services:   A memo has been approved for the purchase of 5 desktop computers.  Awaiting MIS 

unit to place order.  Orders have been  processed on e-procurment for office furniture.                                          

Disaster Management: E-requisitions have been created for 2x fridges.  Fire & Rescue: Department compiling 

Informal Tender for procurement of cabinets, training tables, conference tables, chair, urns and microwaves.                                                                                                                                         

351264560208GCB6ZZRW DISASTER MANAGEMENT: EVENT SAFETY EQUIPMENT OWN FUNDS 100 000 0 100 000 0%

Informal Tender for Supply and Delivery of High Stability Triple Camera/Video Quadcopter Drone and Accessories: 

Advertised 15 Sept 2020, closed 22 Sept 2020.  Evaluation of bids completed by department.  Report to be 

submitted to SCM.

351364204208GCB5ZZRW FIRE ENGINES PROCURED OWN FUNDS 7 000 000 0 7 000 000 0%

Formal Tender documents for Supply & Delivery of One (1) Heavy Duty Major Pump Fire Engine Fully Equipped 

signed off.  To be submitted to Bid Specification Committee early October 2020.

351366800208GD33ZZRW REFURBISH & REHAB - FIRE INFRASTRUCTURE OWN FUNDS 1 600 000 247 045 1 352 955 15%

Order was raised on 31 July 2020 for East London HYDRA BAR: Replace compensated pump  FE Reg FVS516EC 

R72,576.00 excl vat.  Order number 2098730 for R494,090.74 raised 3 August 2020 for MTU: Strip and quote, 

remove & refit engine etc veh reg CGX975EC R499,277.49 ex vat. Part payment of R247,045.37 processed in 

August 2020.

3521656402R8GCBAZZRW AIR MONITORING STATION OWN FUNDS 500 000 0 500 000 0%

Contract for the appointment of panel of specialist service providers to supply, install and commission air quality 

monitoring station equipment : An order was issued to S.I. Analytics for the supply, installation & commissioning of 

one 03 analyser.  Equipment has been delivered and installed.  Awaiting invoice.   An informal tender for two noise 

monitoring terminals was advertised on 11th September and closed 18th September.  Three bidders proved non 

responsive.  The memo to readvertise was approved by SCM Manager and will be advertised by 9th October.  

353264560208GCA7ZZRW CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 2 000 000 0 2 000 000 0%

Contract was award on the 24th of January 2019 for The Supply, Installation, Support & Maintenance of a Digital 

Macro CCTV Surveillance System for BCM Areas Viz Coastal, Midland & Inland Regions for a Period of (3) Years.  

The allocated funding will be utilised for KWT - Phase 2.  The Roll-over funding will be utilised in the finalisation of 

Leaches Bay.

353264560208GCA8ZZRW TRAFFIC AND LAW ENFORCEMENT EQUIPMENT OWN FUNDS 1 000 000 0 1 000 000 0%

Supply, Delivery, installation of x5storage containers was evaluated on the 25th of September 2020, bids were 

received, evalution report currently with SCM for points and HDI processes.                                                                                                                                          

Remaining budget of R 800 000,00 to be utilsed for supply of 54 Body cameras for Traffic and Law Enforcement 

officers, specification was submitted to SCM on the 5th of october for formal processess to take place.

353364560208GCBBZZRW TACTICAL RADIO NETWORK OWN FUNDS 2 193 218 0 2 193 218 0%

Formal Tender for Supply and Delivery of Radio Equipment for a Period of 3 Years: Advertised 6 December 2019, 

closed 17 January 2020.  Recommended by evaluation committee on 28 May 2020, report submitted to the 

adjudication committee.  

351364600208GD3AZZRW FIRE EQUIPMENT OWN FUNDS 500 000 0 500 000 0% Department preparing specifications for decontamination shower.

351366800208GB79ZZRW NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS 3 500 000 7 800 3 492 200 0%

Formal Tender for Provision of Professional Consultancy Services: Berlin Fire Station: Order was raised on 30 Sept 

2020 for advertising. Architectural Department has requested SCM to advertise the tender on 9 October 2020. 

353166800208GB79ZZRW REFURBISHMENT OF DISASTER MANAGEMENT CENTRE OWN FUNDS 1 000 000 0 1 000 000 0% Department preparing specifications for replacement of garage doors at Greenfields Fire Station.

353166800208GB7CZZRW REFURBISHMENT OF FIRE STATIONS OWN FUNDS 80 000 0 80 000 0%

Formal Tender for Supply and Delivery of Radio Equipment for a Period of 3 Years: Advertised 6 December 2019, 

closed 17 January 2020. Recommended by the evaluation committee on 28 May 2020, report submitted to the 

adjudication committee.  

353164600218GA77ZZE3 BACK-UP GENERATORS OWN FUNDS 1 000 000 0 1 000 000 0% Draft specifications for the generators have been drafted and will be submitted to SCM.

350564600208GCECZZE3 OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 50 682 0 50 682 0% At procurement stage.

3505646002R8GCA6ZZE3 OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 20 278 0 20 278 0% At procurement stage.

353264560208GCEDZZRW CLOSED CIRCUIT TELEVISION NETWORK - CCTV c/o OWN FUNDS c/o 1 022 689 0 1 022 689 0%

Contract was awarded on the 24th of January 2019 for The Supply, Installation, Support & Maintenance of a Digital 

Macro CCTV Surveillance System for BCM Areas Viz Coastal, Midland & Inland Regions for a Period of (3) Years.  

The allocated funding is Roll-over funding from 2019/2020 and is being utilised within the existing contract going 

forward.  Invoices were submitted on the 2nd of October to SCM for Leaches Bay. 

353264560208GCEFZZRW TRAFFIC AND LAW ENFORCEMENT EQUIPMENT c/o OWN FUNDS c/o 118 544 0 118 544 0% At procurement stage.

3521656402R8GCEGZZRW AIR MONITORING STATION c/o OWN FUNDS c/o 107 985 78 435 29 550 73%

Contract is for Gridnic- Refurbishment of shelter for Gompo Air Quality Monitoring Station.  Job complete and invoice 

processed.  Balance of the funding to be used for the purchasing of tools and ladder for shelter.

351264560208GCBBZZRW TACTICAL RADIO NETWORK c/o OWN FUNDS c/o 4 250 000 0 4 250 000 0%

Formal Tender: Supply and Delivery of Radio Equipment for a Period of 3 Years: Advertised 6 December 2019, 

closed 17 January 2020. Recommended by Bid Evaluation Committee on 28 May 2020, report submitted to Bid 

Adjudication Committee.  

351366800208GCEHZZRW REFURBISH & REHAB - FIRE INFRASTRUCTURE c/o OWN FUNDS c/o 847 928 0 847 928 0%

Order dated 30 Sept 2020 raised for balance owing to Marce for replacement pump on FE Fleet No 3046. Order 

dated 30 Sept 2020 raised for balance owing to Marce for repairs to Rescue Pumper REG FRS835EC. Order dated 

21 Sept 2020 raised for Marce for repairs to Freightliner Tanker Fleet 3045. 

351364600208GCEJZZRW FIRE EQUIPMENT c/o OWN FUNDS c/o 449 915 90 914 359 001 20%

Informal Tender: Supply & Delivery of Composite Compressed Air Cylinders: Advertised 5 June 2020, closed 12 

June 2020, evaluation report submitted to SCM, awaiting award. Informal Tender: Supply & Delivery of Fire Fighting 

Hoses Complete with Female and Male Couplings: Advertised on 22 September 2020, closed 2 October 2020. Part 

payment on Order number 2099483 for Sophola General Trading processed on 29 Sept 2020 for Supply & Delivery 

of Diving Equipment.
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351366800208GB79ZZRW NEW FIRE STATION - BERLIN WARD 45 c/o OWN FUNDS c/o 300 000 0 300 000 0%

Informal Tender RFQ/ARCH/2019-20/313 for the Provision of Professional Consultancy Services: Stormwater 

Assessment of the Berlin Fire Station Site: Invoice for final payment of R7,800 (balance owing to Luhlaza) 

processed by SCM on 30 Sept 2020.  

353166800208GB7CZZRW REFURBISHMENT OF FIRE STATIONS c/o OWN FUNDS c/o 631 342 0 631 342 0%

Invoice for 159,975.44 for Upgrading of Electrical Installation on Front Engine Bay Doors at Fleet Street Fire Station, 

signed off. Requisition dated 9 Sept 2020 sent to SCM on 10 Sept 2020 to raise order to repair roof leaks and attend 

to collapsed ceilings in the Boardroom and Auditorium at Fleet Street Fire Station. Informal Tender: Informal Tender: 

Repairs to Greenfields Fire Station Roof: submitted to SCM on 23 September 2020 for advertising.

353265640218GA88ZZRM ABLUTION FACILITIES FOR MDANTSANE TRAFFIC CENTRE c/o OWN FUNDS c/o 700 000 0 700 000 0%

Contract for the construction of public ablutions for the Mdantsane Learners testing station was advertised in the 

Daily Dispatch on the 22 September 2020, Site meeting was held on the 29th of September 2020. closing date for 

submissions is the 9th of October 2020.

351364204208GCEKZZRW FIRE ENGINES PROCURED c/o OWN FUNDS c/o 9 000 000 0 9 000 000 0%

Order was raised by Centralised Workshops on 30 Sept 2020 for Toyota SA for  R8,348,517 for 9X Toyota 

Landcruisers with Skid Units, on Governmet Tender RT57-02-42-01. 

351364204208GB47ZZRW CATTLE/ANIMAL TRUCK c/o OWN FUNDS c/o 1 000 000 0 1 000 000 0%

Order dated on the 11/09/2020 for the supply and delivery of a cattle was delivered. Invoice was signed off on the 

29th of September 2020 and submitted to Mechanical Workshop for processing.

351364204208GB49ZZRW

DOUBLE CAB 4X4 AND JETSKI  FOR FIRE AND RESCUE DIVE 

UNIT c/o OWN FUNDS c/o 1 000 000 0 1 000 000 0%

Order raised on 30 September 2020 by Centralised Workshops for 1x Toyota Landcruiser 79 Diesel 4.2 D/Cab 4x4 

pick up.  Awaiting delivery. Specifications for Jetski completed.
TOTAL : HEALTH,PUBLIC SAFETY & EMERGENCY SERVICES 40 472 581 423 879 40 048 702 1%

HUMAN SETTLEMENTS

401164600208GAA8ZZE3 OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 13 829 486 171 3% Procurement of Office Furniture is at award stage.

POTSDAM IKHWEZI BLOCK 1 10 000 000 1 572 700 8 427 300 16%

40116680020CFAB6ZZRM POTSDAM IKHWEZI BL 1 - STORMWATER USDG 1 000 000 0 1 000 000 0%

40116680020CFAB5ZZRM POTSDAM IKHWEZI BL 1 - ROADS USDG 3 500 000 0 3 500 000 0%

40116680020CFAB4ZZRM POTSDAM IKHWEZI BL 1 - SANITATION USDG 3 000 000 0 3 000 000 0%

40116680020CFABPZZRM POTSDAM IKHWEZI BL 1 - WATER USDG 2 500 000 1 572 700 927 300 63%

POTSDAM IKHWEZI BLOCK 2 1 000 000 0 1 000 000 0%

40116680020CFA2AZZRM POTSDAM IKHWEZI BL 2 - STORMWATER - ISUPG USDG 100 000 0 100 000 0%

40116680020CFAB9ZZRM POTSDAM IKHWEZI BL 2- ROADS- ISUPG USDG 500 000 0 500 000 0%

40116680020CFAB8ZZRM POTSDAM IKHWEZI BL 2 - SANITATION- ISUPG USDG 200 000 0 200 000 0%

40116680020CFAB7ZZRM POTSDAM IKHWEZI BL 2 - WATER - ISUPG USDG 200 000 0 200 000 0%

POTSDAM NORTH KANANA 5 000 000 0 5 000 000 0%

40116680020CFA2LZZRM POTSDAM NORTH KANANA - STORMWATER - ISUPG USDG 500 000 0 500 000 0%

40116680020CFA2FZZRM POTSDAM NORTH KANANA - ROADS - ISUPG USDG 1 750 000 0 1 750 000 0%

40116680020CFA22ZZRM POTSDAM NORTH KANANA - SANITATION- ISUPG USDG 1 500 000 0 1 500 000 0%

40116680020CFA2BZZRM POTSDAM NORTH KANANA - WATER - ISUPG USDG 1 250 000 0 1 250 000 0%

ILITHA NORTH 177 UNITS 9 950 000 0 9 950 000 0%

40116680020CFABJZZRM ILITHA NORTH 177 UNITS - STORMWATER- ISUPG USDG 1 000 000 0 1 000 000 0%

40116680020CFAD8ZZRM ILITHA NORTH 177 UNITS - ROADS - ISUPG USDG 3 450 000 0 3 450 000 0%

40116680020CFACJZZRM ILITHA NORTH 177 UNITS - SANITATION- ISUPG USDG 3 000 000 0 3 000 000 0%

40116680020CFABTZZRM ILITHA NORTH 177 UNITS - WATER - ISUPG USDG 2 500 000 0 2 500 000 0%

DUNCAN VILLAGE PROPER 5 000 000 146 347 4 853 653 3%

40116680020CFA32ZZRN DUNCAN VILLAGE PROPER - STORMWATER - ISUPG USDG 500 000 146 347 353 653 29%

40116680020CFA3BZZRN DUNCAN VILLAGE PROPER - ROADS - ISUPG USDG 1 750 000 0 1 750 000 0%

40116680020CFA3AZZRN DUNCAN VILLAGE PROPER - SANITATION- ISUPG USDG 1 500 000 0 1 500 000 0%

40116680020CFA29ZZRN DUNCAN VILLAGE PROPER - WATER - ISUPG USDG 1 250 000 0 1 250 000 0%

MDANTSANE Z 18 CC PHASE 2 17 000 000 7 722 394 9 277 606 45%

40116680020CFA33ZZRM MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 1 500 000 0 1 500 000 0%

40116680020CFA35ZZRM MDANTSANE Z 18 CC PH 2 - ROADS USDG 6 750 000 333 478 6 416 522 5%

40116680020CFA34ZZRM MDANTSANE Z 18 CC PH 2 - SANITATION USDG 4 500 000 3 406 406 1 093 594 76%

40116680020CFA36ZZRM MDANTSANE Z 18 CC PH 2 - WATER USDG 4 250 000 3 982 509 267 491 94%

AMALINDA CO- OP 5 000 000 0 5 000 000 0%

40116680020CFA4AZZRC AMALINDA CO- OP - STORMWATER - ISUPG USDG 500 000 0 500 000 0%

40116680020CFA39ZZRC AMALINDA CO- OP - ROADS- ISUPG USDG 1 750 000 0 1 750 000 0%

40116680020CFA38ZZRC AMALINDA CO- OP - SANITATION - ISUPG USDG 1 500 000 0 1 500 000 0%

40116680020CFA37ZZRC AMALINDA CO- OP - WATER - ISUPG USDG 1 250 000 0 1 250 000 0%

CLUSTER 1 15 000 000 12 221 361 2 778 639 81%

40116563020CFABKZZRM CLUSTER 1 - STORMWATER- ISUPG USDG 1 500 000 1 126 731 373 269 75%

40116562420CFAD6ZZRM CLUSTER 1 - ROADS - ISUPG USDG 5 250 000 5 705 930 -455 930 109%

40116538020CFACGZZRM CLUSTER 1 - SANITATION- ISUPG USDG 4 500 000 5 175 000 -675 000 115%

40116535020CFABRZZRM CLUSTER 1 - WATER- ISUPG USDG 3 750 000 213 700 3 536 300 6%

CLUSTER 2 20 000 000 185 186 19 814 814 1%

40116680020CFABLZZRM CLUSTER 2 - STORMWATER - ISUPG USDG 2 000 000 178 669 1 821 331 9%

40116680020CFAD7ZZRM CLUSTER 2 - ROADS - ISUPG USDG 7 000 000 6 517 6 993 483 0%

40116680020CFACHZZRM CLUSTER 2 - SANITATION- ISUPG USDG 6 000 000 0 6 000 000 0%

40116680020CFABSZZRM CLUSTER 2 - WATER - ISUPG USDG 5 000 000 0 5 000 000 0%

Procurement of annual contractor underway.

Contractor is on site busy with implementation of the works. Expenditure to improve in the second quarter of the 

financial year.

Project is still under planning. There are no approved General plans for the project.

Project is at design stage, upon completion of designs procurement process will commence.

Contractor is on site busy with the works. Expenditure is progressing well.

The withdrawal has been recommended by Bid Evaluation Committee, currently a tender cancellation is being 

process for tender re-advertisement.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with 

the bulk assessment exercise that should be completed by end October 2020.

 Annual contractors are on site and construction is on progress. Expenditure to improve in the second quarter of the 

financial year.

 Annual contractors are on site and construction is on progress. Expenditure to improve in the second quarter of the 

financial year.
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DUNCAN VILLAGE COMP/SITE 2 000 000 0 2 000 000 0%

40116680020CFA6AZZRC DUNCAN VILL COMP/SITE - STORMWATER (ISUPG) USDG 200 000 0 200 000 0%

40116680020CFA59ZZRC DUNCAN VILL COMP/SITE -ROADS  (ISUPG) USDG 700 000 0 700 000 0%

40116680020CFA58ZZRC DUNCAN VILL COMP/SITE - SANITATION (ISUPG) USDG 600 000 0 600 000 0%

40116680020CFA57ZZRC DUNCAN VILL COMP/SITE (WATER)- ISUPG USDG 500 000 0 500 000 0%

BLOCK YARD TRA 1 500 000 0 1 500 000 0%

40116563020CFA64ZZRC BLOCK YARD TRA - STORMWATER - ISUPG USDG 150 000 0 150 000 0%

40116562420CFA63ZZRC BLOCK YARD TRA - ROADS- ISUPG USDG 525 000 0 525 000 0%

40116538020CFA62ZZRC BLOCK YARD TRA - SANITATION - ISUPG USDG 450 000 0 450 000 0%

40116535020CFA6BZZRC BLOCK YARD TRA - WATER- ISUPG USDG 375 000 0 375 000 0%

BRAELYN EXTENTION 10 2 000 000 247 703 1 752 297 12%

40116680020CFA68ZZRC BRAELYN EXT 10 - STORMWATER- ISUPG USDG 200 000 0 200 000 0%

40116680020CFA67ZZRC BRAELYN EXT 10 - ROADS- ISUPG USDG 700 000 247 703 452 297 35%

40116680020CFA66ZZRC BRAELYN EXT 10 - SANITATION - ISUPG USDG 600 000 0 600 000 0%

The project is stalled due to land invaision. Designs and specification were done and are ready, but there is no land 

for development, due to invasion, currently social facilitator is working with beneficiary department to resolve the 

land invasion issue through community consultation.

The project falls under the scope of the implementing agent (ASLA) for the construction of internal engineering 

services.

The site is fully invaded by shacks, but fencing will be done by the budget of this project.
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40116680020CFA65ZZRC BRAELYN EXT 10 - WATER - ISUPG USDG 500 000 0 500 000 0%

TYUTYU PHASE 3 8 770 800 0 8 770 800 0%

40116680020CFABMZZRN TYUTYU PHASE 3 - STORMWATER- ISUPG USDG 850 000 0 850 000 0%

40116680020CFAD9ZZRN TYUTYU PHASE 3 - ROADS - ISUPG USDG 2 975 000 0 2 975 000 0%

40116680020CFACKZZRN TYUTYU PHASE 3 - SANITATION - ISUPG USDG 2 820 800 0 2 820 800 0%

40116680020CFABVZZRN TYUTYU PHASE 3 - WATER- ISUPG USDG 2 125 000 0 2 125 000 0%

WESTBANK RESTITUTION 15 550 000 0 15 550 000 0%

40116680020CFA76ZZRC WESTBANK RESTITUTION - STORMWATER USDG 2 200 000 0 2 200 000 0%

40116680020CFA7CZZRC WESTBANK RESTITUTION - ROADS USDG 4 750 000 0 4 750 000 0%

40116680020CFA74ZZRC WESTBANK RESTITUTION - SANITATION USDG 4 600 000 0 4 600 000 0%

40116680020CFA73ZZRC WESTBANK RESTITUTION - WATER USDG 4 000 000 0 4 000 000 0%

C SECTION & TRIANGULAR SITE 12 000 000 0 12 000 000 0%

40116680020CFAB2ZZRC C SECTION & TRIANGULAR SITE  - STORMWATER - ISUPG USDG 1 500 000 0 1 500 000 0%

40116680020CFABBZZRC C SECTION & TRIANGULAR SITE - ROADS - ISUPG USDG 2 250 000 0 2 250 000 0%

40116680020CFABAZZRC C SECTION AND TRIANGULAR SITE - SAN - ISUPG USDG 4 500 000 0 4 500 000 0%

40116680020CFAA9ZZRC C SECTION AND TRIANGULAR SITE - WATER - ISUPG USDG 3 750 000 0 3 750 000 0%

D HOSTEL  10 000 000 0 10 000 000 0%

40116680020CFABFZZRC D HOSTEL  - STORMWATER - ISUPG USDG 1 000 000 0 1 000 000 0%

40116680020CFAD3ZZRC D HOSTEL - ROADS - ISUPG USDG 3 500 000 0 3 500 000 0%

40116680020CFACDZZRC D HOSTEL - SANITATION - ISUPG USDG 3 000 000 0 3 000 000 0%

The project is stalled due to land invaision. Designs and specification were done and are ready, but there is no land 

for development, due to invasion, currently social facilitator is working with beneficiary department to resolve the 

land invasion issue through community consultation.

Procurement of annual contractor underway.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with 

the bulk assessment exercise that should be completed by end October 2020.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with 

the bulk assessment exercise that should be completed by end October 2020.

The project has been  withdrawn from the Bid Evaluation Committee, because the available budget was insufficient 

compared to what the potential bidders offered. The budget and the project will be reviewed and then advertised 

again.
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40116680020CFAAXZZRC D HOSTEL - WATER- ISUPG USDG 2 500 000 0 2 500 000 0%

FORD MSIMANGO 7 000 000 551 011 6 448 989 8%

40116680020CFABDZZRC FORD MSIMANGO  - STORMWATER- ISUPG USDG 910 000 0 910 000 0%

40116680020CFAD1ZZRC FORD MSIMANGO - ROADS - ISUPG USDG 1 390 000 551 011 838 989 40%

40116680020CFACAZZRC FORD MSIMANGO - SANITATION - ISUPG USDG 2 950 000 0 2 950 000 0%

40116680020CFAACZZRC FORD MSIMANGO - WATER - ISUPG USDG 1 750 000 0 1 750 000 0%

N2 ROAD RESERVE 5 000 000 0 5 000 000 0%

40116680020CFABEZZRC N2 ROAD RESERVE  - STORMWATER - ISUPG USDG 500 000 0 500 000 0%

40116680020CFAD2ZZRC N2 ROAD RESERVE - ROADS - ISUPG USDG 1 750 000 0 1 750 000 0%

40116680020CFACBZZRC N2 ROAD RESERVE - SANITATION - ISUPG USDG 1 500 000 0 1 500 000 0%

40116680020CFAADZZRC N2 ROAD RESERVE - WATER - ISUPG USDG 1 250 000 0 1 250 000 0%

40116680020CFAAWZZRC XHWITINJA  - WATER USDG 5 000 000 0 5 000 000 0% Procurement of annual contractor underway.

40116562420CFAAEZZRC HANI PARK - WATER - ISUPG USDG 500 000 0 500 000 0% Project will undergo Engineering Designs

40116680020CFAAFZZRC HLALANI - WATER - ISUPG USDG 500 000 0 500 000 0% Project will undergo Engineering Designs

40116680020CFAAGZZRC PHOLA PARK  - WATER- ISUPG USDG 500 000 0 500 000 0% Procurement of annual contractor underway.

40116680020CFAAHZZRC BERLIN LINGELITSHA - PHASE 1 - WATER- ISUPG USDG 500 000 0 500 000 0% Procurement of annual contractor underway.

40116680020CFAAJZZRC ILITHA  SPORTSFIELD - WATER- ISUPG USDG 500 000 0 500 000 0% Procurement of annual contractor underway.

40116680020CFAAKZZRC EMPILISWENI - WATER - ISUPG USDG 500 000 0 500 000 0% Project will undergo Engineering Designs

40116680020CFAALZZRC MATSHENI PARK - WATER - ISUPG USDG 500 000 0 500 000 0% Project will undergo Engineering Designs

40116680020CFAAMZZRC KHAYELITSHA - WATER - ISUPG USDG 500 000 0 500 000 0% Project will undergo Engineering Designs

40116680020CFAANZZRC KWATSHATSHU  - WATER - ISUPG USDG 500 000 0 500 000 0% Procurement of annual contractor underway.

40116680020CFAAPZZRC GINSBERG  - WATER - ISUPG USDG 500 000 0 500 000 0% Procurement of annual contractor underway.

40116680020CFAARZZRC SLOVO PARK - WATER- ISUPG USDG 500 000 0 500 000 0% Project will undergo Engineering Designs

40116680020CFAASZZRC EKUPHUMLENI - WATER - ISUPG USDG 500 000 0 500 000 0% Project will undergo Engineering Designs

40116680020CFAATZZRC ETHEMBENI - WATER - ISUPG USDG 500 000 0 500 000 0% Project is on initiation and planning stage

40116680020CFAAVZZRC EAST BANK RESTITUTION - WATER - ISUPG USDG 500 000 0 500 000 0% Project is on initiation and planning stage

REESTON PHASE 3 STAGE 2 5 000 000 0 5 000 000 0%

40116680020CFA2GZZRC REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 500 000 0 500 000 0%

40116680020CFA3JZZRC REESTON PHASE 3 STAGE 2 - ROADS USDG 1 750 000 0 1 750 000 0%

40116680020CFA4XZZRC REESTON PHASE 3 STAGE 2 - SANITATION USDG 1 500 000 0 1 500 000 0%

40116680020CFA98ZZRC REESTON PHASE 3 STAGE 2 - WATER USDG 1 250 000 0 1 250 000 0%

REESTON PHASE 3 STAGE 2 20 000 000 0 20 000 000 0%

40116680020CFABGZZRC REESTON PHASE 3 STAGE 2 - STORMWATER - ISUPG USDG 2 500 000 0 2 500 000 0%

40116680020CFAD4ZZRC REESTON PHASE 3 STAGE 2 - ROADS - ISUPG USDG 6 250 000 0 6 250 000 0%

40116680020CFACEZZRC REESTON PHASE 3 STAGE 2 - SANITATION - ISUPG USDG 5 000 000 0 5 000 000 0%

40116680020CFAB3ZZRC REESTON PHASE 3 STAGE 2 - WATER - ISUPG USDG 6 250 000 0 6 250 000 0%

40116680020CFA2MZZRC NELSON MANDELA 102 PROJECT-WATER USDG 500 000 0 500 000 0%

40116680020CFA2PZZRC BREIDBACH SERVICES PROJECT-WATER USDG 3 000 000 0 3 000 000 0%

These funds will be transferred to Provincial Human Settlements for doing infrastructure of behalf of Human 

settlements.

40116680020CFA2RZZRC NONDULA-WATER USDG 500 000 0 500 000 0% Project is at planning stages, awaiting appointment of annual consultants.

40116680020CFA2SZZRC MAJARANTIYENI-WATER USDG 4 722 530 0 4 722 530 0% In a process of appointing professional team for project management.

BOXWOOD PROJECT 13 305 520 0 13 305 520 0%

40116680020CFA2KZZRC BOXWOOD PROJECT - STORMWATER 10% USDG 6 500 000 0 6 500 000 0%

40116680020CFA2DZZRC BOXWOOD PROJECT - ROADS USDG 6 805 520 0 6 805 520 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST 10 050 000 0 10 050 000 0%

40116680020CFABHZZRC

CNIP VICTIMS PROJECT: CAMBRIDGE WEST  - STORMWATER - 

ISUPG USDG 1 050 000 0 1 050 000 0%

40116680020CFAD5ZZRC CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS - ISUPG USDG 3 500 000 0 3 500 000 0%

40116680020CFACFZZRC

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - SANITATION - 

ISUPG USDG 3 000 000 0 3 000 000 0%

40116680020CFABNZZRC CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER- ISUPG USDG 2 500 000 0 2 500 000 0%

REESTON PHASE 3 STAGE 3 500 000 0 500 000 0%

40116680020CFA2HZZRC REESTON PHASE 3 STAGE 3 - STORMWATER 10% USDG 50 000 0 50 000 0%

40116680020CFA3KZZRC REESTON PHASE 3 STAGE 3- ROADS USDG 175 000 0 175 000 0%

40116680020CFA3DZZRC REESTON PHASE 3 STAGE 3 - SANITATION USDG 150 000 0 150 000 0%

40116680020CFA9CZZRC REESTON PHASE 3 STAGE 3 - WATER USDG 125 000 0 125 000 0%

PHAKAMISA SOUTH 7 500 000 2 289 109 5 210 891 31%

40116680020CFA2JZZRC PHAKAMISA SOUTH - STORMWATER USDG 1 500 000 0 1 500 000 0%

40116680020CFA3LZZRC PHAKAMISA SOUTH -ROADS USDG 6 000 000 2 289 109 3 710 891 38%

ILITHA 49 SITES 2 000 000 0 2 000 000 0%

40116680020CFA3YZZRN ILITHA 49 SITES - STORMWATER 10% USDG 200 000 0 200 000 0%

Contractor is onsite and construction progress is going well. Expenditure to improve in the second quarter of the 

financial year.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with 

the bulk assessment exercise that should be completed by end October 2020.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with 

the bulk assessment exercise that should be completed by end October 2020.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with 

the bulk assessment exercise that should be completed by end October 2020.

The directorate is considering using Annual Contractors to fast track project implementation and to improve 

expenditure of this project. The consultant has finalised construction designs and bill of quantities that will be priced 

by the annual contractors. The commencement date for work on site is October 2020. 

The project is under  procurement stage ,tender closed , now under Bid Committees.  

The process of land transfer between BCMM and Public works, is still underway for the construction of 66 remaining 

units.

Procurement of annual contractor underway.

Contractor is progressing well. Expenditure to improve in the second quarter of the financial year.

The directorate is considering using Annual Contractors to fast track project implementation and to improve 

expenditure of this project. The consultant has finalised construction designs and bill of quantities that will be priced 

by the annual contractors. The commencement date for work on site is October 2020. 
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40116680020CFA3NZZRN ILITHA 49 SITES- ROADS USDG 700 000 0 700 000 0%

40116680020CFA3FZZRN ILITHA 49 SITES- SANITATION USDG 600 000 0 600 000 0%

40116680020CFA3SZZRC ILITHA 49 SITES - WATER USDG 500 000 0 500 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION 2 000 000 0 2 000 000 0%

40116680020CFA3ZZZRN

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION - STORMWATER 10% USDG 200 000 0 200 000 0%

40116680020CFA3RZZRN

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION- ROADS USDG 700 000 0 700 000 0%

40116680020CFA3HZZRN

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION- SANITATION USDG 600 000 0 600 000 0%

40116680020CFA3VZZRC

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION- WATER USDG 500 000 0 500 000 0%

DIMBAZA BLIND DETAILED INVESTIGATION OF 

INFRASTRUCTURE 3 750 000 0 3 750 000 0%

40116680020CFA3ZZZRN

DIMBAZA BLIND DETAILED INVESTIGATION OF 

INFRASTRUCTURE - STORMWATER 10% USDG 500 000 0 500 000 0%

40116680020CFA3PZZRN

DIMBAZA BLIND DETAILED INVESTIGATION OF 

INFRASTRUCTURE- ROADS USDG 1 000 000 0 1 000 000 0%

40116680020CFA3GZZRN

DIMBAZA BLIND DETAILED INVESTIGATION OF 

INFRASTRUCTURE- SANITATION USDG 1 000 000 0 1 000 000 0%

40116680020CFA3TZZRC

DIMBAZA BLIND DETAILED INVESTIGATION OF 

INFRASTRUCTURE- WATER USDG 1 250 000 0 1 250 000 0%

40116680020CFA75ZZRC MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 2 000 000 0 2 000 000 0% BCMM Legal Department is finalising Land Availability Agreement and beneficiary admnistration process to begin.

40116680020CFHD1ZZRW COVID 19 SPECIAL CLINICS (PARKHOMES) USDG 3 000 000 0 3 000 000 0% At Bid Adjudication Committee and awaiting for Roll overs to be approved by National Treasury.

DUNCAN VILLAGE MILITARY VETERANS 3 000 000 0 3 000 000 0%

40116680020CFHDBZZRC DUNCAN VILLAGE MILITARY VETERANS -ROADS USDG 1 000 000 0 1 000 000 0%

40116680020CFHDCZZRC  DUNCAN VILLAGE MILITARY VETERANS - SANITATION USDG 1 000 000 0 1 000 000 0%

40116680020CFHDDZZRC DUNCAN VILLAGE MILITARY VETERANS - WATER USDG 1 000 000 0 1 000 000 0%

MZAMOMHLE: PEOPLES HOUSING PROCESS 3 000 000 0 3 000 000 0%

40116680020CFHCRZZRC MZAMOMHLE: PEOPLES HOUSING PROCESS - WATER USDG 1 000 000 0 1 000 000 0%

40116680020CFH41ZZRC MZAMOMHLE: PEOPLES HOUSING PROCESS - ELECTRICITY USDG 2 000 000 0 2 000 000 0%

40116680020CFHD2ZZRN PHAKAMISA SEWERS USDG 2 000 000 0 2 000 000 0% Procurement of Annual Constractor underway.

40116680020CFHD3ZZRC MZAMOMHLE ROADS USDG 3 500 000 1 079 856 2 420 144 31% Awaiting works order to be issued from supply chain management unit.

40116680020CFHD4ZZRC LILYVALE ROADS USDG 3 500 000 0 3 500 000 0% Awaiting works order to be issued from supply chain management unit.

40116680020CFHD7ZZRC SUNNYRIDGE  ERF 271 USDG 2 000 000 0 2 000 000 0%

40116680020CFHD8ZZRC ZIPHUNZANA BYPASS RELOCATION  SITE (TRAs) USDG 2 700 000 1 887 259 812 741 70% Awaiting the approval of stage 2 Implementation: civil engineering services.

40116680020CFHD6ZZRM MDANTSANE ERF 81,87 &88 RELOCATION AREA USDG 1 500 000 0 1 500 000 0% Project in progress. Expenditure to improve in the second quarter of the financial year.

40116680020CFHD9ZZRM MDANTSANE ERF 81,87 &88 RELOCATION SITE USDG 1 750 000 0 1 750 000 0% Project in progress. Expenditure to improve in the second quarter of the financial year.

40116680020CFHDAZZRC FYNBOSS RELOCATION SITE UNITS USDG 1 500 000 0 1 500 000 0% Awaiting for Roll overs to be approved by National Treasury. Expenditure to improve in the second quarter.
TOTAL : HUMAN SETTLEMENTS 266 548 850 27 916 754 238 632 096 10%

INFRASTRUCTURE SERVICES

OFFICE OF THE DIRECTOR

450564600208GA87ZZE3 OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Procurement is underway.

500 000 0 500 000 0%

ELECTRICITY

BULK ELEC INFRAS UPGR(RING-FENCED 4%) 87 376 595 425 200 86 951 395 0%

451365210218GB5AZZRC HV TRANSMISSION CONDUCTOR - RC=COASTAL OWN FUNDS 28 000 000 1 577 295 26 422 705 6%

Proj 3037 Access Control; Proj 3038 11kV Sub; Proj 3039 132kV Sub; Proj 3040 Stafford/Progress/Chiselhurst 1& 2 

all projects are linked and are at various stages of commencement 

451365214218GB5AZZRW P-CIN ELE MV SUBSTATIONS OWN FUNDS 19 876 595 2 024 110 17 852 485 10%

Proj 3042 SCADA Mdantsane has commenced; Proj 3043 Protection Relay Upgrade materials on order; Proj 3044 

SCADA Inland programme in place; Proj 3062 Zwelitsha M/Sub Replacement progressing well; Proj 3063 Marina 

Glen Sub scheduled for end of Sept

451365220218GB5AZZRC MV SWITCHING STATION - RC=COASTAL OWN FUNDS 19 500 000 0 19 500 000 0%

Proj 3018 Ripple Relay Receivers WIP equipment purchased 2019/20; Proj 3055 Load Control Gear and Relays; 

Proj 3056 Under Frequency Load Shedding equipment on order

451365224218GB5AZZRC MV NETWORKS - RC=COASTAL OWN FUNDS 2 000 000 0 2 000 000 0% Project identified waiting for quotations - possible delay as there is no contract in place.

451365230218GB5AZZRC LV NETWORKS - RC=COASTAL OWN FUNDS 13 000 000 0 13 000 000 0%

Proj 3031 Bonnie Doon LV Cable; Proj 3059 Rosemount & Greenfield LV Cable; Proj 3058 Arcadia LV Cable; Proj 

3059 City Centre Lower Oxford St LV Cable - materials on order contractor preparing program.

451365230218GB5AZZRN LV NETWORKS - RN=INLAND OWN FUNDS 5 000 000 225 152 4 774 848 5%

Proj 3014 Sweetwaters Refurbish progressing; Proj 3064 Ilitha Refurbish OH Line contractor to commence end Sept 

2020.

ELECTRIFICATION PROGRAMME 2 000 000 0 2 000 000 0%

45136523021CFA82ZZRC LV NETWORKS - RC=COASTAL USDG 1 500 000 9 960 1 490 040 1% Proj 3026 Cambridge Electrification materials on order; Proj 3069 Potsdam Electrification at planning stage.

BCMM Legal Department is finalising Land Availability Agreement and beneficiary admnistration process to begin.

Procurement of annual contractor underway.

Service provider appointed still busy with Geo Tech report.

Procurement of annual contractors for investigation underway

Contractor is on site continuing with project, presently works order is being sorted out. 
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45136523021CFA82ZZRN LV NETWORKS - RN=INLAND USDG 500 000 0 500 000 0% Project to be identified.

45136242021CFA82ZZE3 HIGHMAST STREETLIGTING - WARD 12 USDG 3 000 000 0 3 000 000 0%

Proj 3061 Highmast areas identified Ward 12 waiting for approval of ED407 Supply &  Delivery of Highmasts, Bhisho 

streetlighting upgrade identified.

45136523021CFB54ZZRC ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM USDG 8 000 000 3 574 211 4 425 789 45%

Proj 2876 Mzamomhle Electrification WIP 2019/20 contractor to complete; Proj 2985 Xhwatinja Electrification WIP 

2019/20 Contractor to complete.

451365230228GB5AZZRN ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM OWN FUNDS 6 000 000 236 255 5 763 745 4%

Proj 3023 Infill houses identified; Proj 3067 Khayalitsha Electrification (Potsdam East) possible delay because of 

community.

STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY 4 000 000 0 4 000 000 0%

45136523021CFH39ZZRC LV NETWORKS - RC=COASTAL USDG 3 800 000 0 3 800 000 0%

Proj 3029 Highmast Installation BCMM areas to be identified waiting for approval of ED407 Supply &  Deliery of 

Highmasts.

45136523021CFH39ZZRN LV NETWORKS - RN=INLAND USDG 200 000 0 200 000 0% Streetlighting Inland to be identified.

451364560218GB56ZZRW TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 750 000 0 750 000 0% To be identified.

451366800208GB57ZZRC BUILDING ALTERATIONS - BEACON BAY CIVIC CENTRE & OPERATIONS DEPOTOWN FUNDS 750 000 0 750 000 0% Proposed alterations Power Station KWT at design stage.

451365214274GB5AZZRW ENERGY EFFICIENCY DEMAND SIDE MANAGEMENT PROGRAMMEEEDSMG 6 300 000 0 6 300 000 0% Proj 3060 Replacement of LED Lighting planning stage.

ELECTRICITY 118 176 595 7 646 983 110 529 612 6%

ROADS

452466800208GB3CZZRC BOWLS ROAD REHABILITATIONN - WARD 3 OWN FUNDS 1 500 000 0 1 500 000 0% Professional services and the location of existing services. Additional budget required for construction.

45246680020QFC2AZZRM CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA ROAD NDPG 18 000 000 1 174 520 16 825 480 7% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020KFB56ZZRC UPGRADING OF CBD ROADS ICDG 2 037 665 0 2 037 665 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB6PZZRN REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 4 000 000 50 797 3 949 203 1% Work is currently underway.

452466800208GB4CZZRC REHABILITATION OF DOUGLAS SMITH HIGHWAY OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB4EZZRC REHABILITATION OF SETTLERS WAY OWN FUNDS 154 050 000 1 444 751 152 605 249 1% Work is currently underway on site the appointment of the main contractor is currently at evaluation stage.

452466800208GB4EZZRC REHABILITATION OF SETTLERS WAY c/o OWN FUNDS c/o 11 826 181 0 11 826 181 0% Work is currently underway on site the appointment of the main contractor is currently at evaluation stage.

452466800208GB45ZZRC REHABILITATION OF ZIPHUNZANA BYPASS OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS PROVISION 42 981 106 2 766 323 40 214 783 6%

452466800208GB4VZZRC ROADS PROVISION - WARD 1 OWN FUNDS 2 000 000 1 908 941 91 059 95% Complete, Additional drainage renewals to be identified.

452466800208GB4YZZRC ROADS PROVISION - WARD 2 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB4RZZRC ROADS PROVISION - WARD 3 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB7GZZRC ROADS PROVISION - WARD 4 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB5RZZRC ROADS PROVISION - WARD 5 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB4JZZRC ROADS PROVISION - WARD 6 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB4TZZRC ROADS PROVISION - WARD 7 OWN FUNDS 500 000 0 500 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB39ZZRM ROADS PROVISION WARD - 8 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB4FZZRC ROADS PROVISION - WARD 9 OWN FUNDS 1 281 106 18 193 1 262 913 1% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFA7DZZRC ROADS PROVISION - WARD 10 USDG 2 000 000 0 2 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB4MZZRC ROADS PROVISION - WARD 13 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB46ZZRC ROADS PROVISION - WARD 15 USDG 2 000 000 0 2 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB6RZZRN ROADS PROVISION - WARD 16 USDG 2 000 000 0 2 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB5MZZRN ROADS PROVISION - WARD 16 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB7DZZRC ROADS PROVISION - WARD 18 OWN FUNDS 1 000 000 645 944 354 056 65% Work is underway, anticipated completion in October 2020.

452466800208GB7KZZRN ROADS PROVISION - WARD 19 OWN FUNDS 2 000 000 0 2 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB9CZZRM ROADS PROVISION - WARD 22 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB7LZZRN ROADS PROVISION - WARD 25 OWN FUNDS 1 700 000 0 1 700 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB5PZZRC ROADS PROVISION - WARD 26 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452465624238GA23ZZRC ROADS PROVISION - WARD 27 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB7EZZRC ROADS PROVISION - WARD 28 OWN FUNDS 1 000 000 193 244 806 756 19% Work is underway, anticipated completion in December 2020.

452466800208GB7FZZRC ROADS PROVISION - WARD 29 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB5DZZRM ROADS PROVISION - WARD 34 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB5GZZRN ROADS PROVISION - WARD 36 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB5VZZRN ROADS PROVISION - WARD 39 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB4HZZRC ROADS PROVISION - WARD 41 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB7MZZRN ROADS PROVISION - WARD 43 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GC76ZZRC ROADS PROVISION - WARD 44 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB5WZZRN ROADS PROVISION - WARD 45 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

452466800208GB7HZZRC ROADS PROVISION - WARD 47 OWN FUNDS 1 000 000 0 1 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB9DZZRN ROADS PROVISION - WARD 41,39,45 USDG 5 500 000 0 5 500 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

RURAL ROADS 46 167 100 2 823 278 43 343 822 6%
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45246680020CFB3EZZRN RURAL ROADS - WARD 17 USDG 2 000 000 0 2 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246562424CFB4AZZRM RURAL ROADS - WARD 22 USDG 2 000 000 0 2 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB3DZZRN RURAL ROADS - WARD 24 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB3FZZRN RURAL ROADS - WARD 25 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB3GZZRN RURAL ROADS - WARD 26 USDG 2 000 000 0 2 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB3HZZRN RURAL ROADS - WARD 31 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB42ZZRM RURAL ROADS - WARD 32 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFA23ZZRN RURAL ROADS - WARD 33 USDG 3 000 000 644 127 2 355 873 21% Work is underway, anticipated completion in November 2020.

452466800208GA23ZZRN RURAL ROADS - WARD 33 OWN FUNDS 1 500 000 0 1 500 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB3KZZRN RURAL ROADS - WARD 34 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB3LZZRN RURAL ROADS - WARD 35 USDG 3 000 000 2 179 200 820 800 73% Work is underway, anticipated completion in November 2020.

45246680020CFB3MZZRN RURAL ROADS - WARD 36 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB3NZZRN RURAL ROADS - WARD 38 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB3RZZRN RURAL ROADS - WARD 40 USDG 2 667 100 0 2 667 100 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB3PZZRN RURAL ROADS - WARD 43 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB8NZZRM RURAL ROADS - WARD 49 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB3SZZRN RURAL ROADS - WARD 50 USDG 3 000 000 -48 3 000 048 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

UPGRADING OF MDANTSANE ROADS - CLUSTER 1 22 000 000 3 022 127 18 977 873 14%

45246680020CFB7NZZRM UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 2 000 000 395 906 1 604 094 20% Work is underway, anticipated completion in March 2021

45246680020CFB7PZZRM UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 5 000 000 679 375 4 320 625 14% Work is underway, anticipated completion in March 2021

45246680020CFB7RZZRM UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 5 000 000 704 092 4 295 908 14% Work is underway, anticipated completion in March 2021

45246680020CFB7SZZRM UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 5 000 000 776 163 4 223 837 16% Work is underway, anticipated completion in March 2021

45246680020CFB7TZZRM UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 5 000 000 466 592 4 533 408 9% Work is underway, anticipated completion in March 2021

UPGRADING OF MDANTSANE ROADS - CLUSTER 2 34 500 000 4 603 680 29 896 320 13%

45246680020CFB8JZZRM UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 10 000 000 920 000 9 080 000 9% Work is underway, anticipated completion in March 2021

45246680020CFB8KZZRM UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 14 500 000 2 044 930 12 455 070 14% Work is underway, anticipated completion in March 2021

45246680020CFB8LZZRM UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 5 000 000 776 250 4 223 750 16% Work is underway, anticipated completion in March 2021

45246680020CFB8MZZRM UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 5 000 000 862 500 4 137 500 17% Work is underway, anticipated completion in March 2021

UPGRADING OF MDANTSANE ROADS - CLUSTER 3 13 500 000 0 13 500 000 0%

45246680020CFB43ZZRC UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 5 500 000 0 5 500 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB44ZZRW UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 3 000 000 0 3 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB45ZZRC UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 5 000 000 0 5 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

0

URBAN ROADS-CLUSTER 1 4 000 000 0 4 000 000 0%

45246680020CFB9EZZRN URBAN ROADS-CLUST 1:WARD 25 USDG 4 000 000 0 4 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

0

URBAN ROADS-CLUSTER 3 1 281 106 0 1 281 106 0%

452466800208GB37ZZRC URBAN ROADS-CLUST 3:WARD 15 OWN FUNDS 1 281 106 0 1 281 106 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB5NZZRC URBAN ROADS - WARD 35 USDG 4 000 000 0 4 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

0

KWT ROAD 25 500 000 0 25 500 000 0%

45246680020CFB6LZZRM WARD 37-KWT ROADS USDG 16 000 000 0 16 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB6MZZRM WARD 39 & 41 -KWT ROADS USDG 6 000 000 0 6 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

45246680020CFB6NZZRN WARD 43-KWT ROADS USDG 3 500 000 0 3 500 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated. 

ROADS 387 343 158 15 885 476 371 457 682 4%

WASTEWATER

45326680020CFA88ZZRC ABLUTION FACILITIES USDG 3 000 000 745 683 2 254 317 25% Quotes from contractors received, and Requisitions submitted to SCM.

45326680020CFA94ZZRN BERLIN SEWERS USDG 4 000 000 235 215 3 764 785 6%

One contractor has finished work in Phase 2, while the other contractor has not performed due to financial 

challenges. BCMM is terminating the other contract, and will facilitate completion of the work using the other 

contractor on site. Phase 3 tender documents received, and will be submited to BSC soon.

45326680020CFA9BZZRN BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME USDG 50 000 000 0 50 000 000 0% Work proceeding well on site, the Engineer processing Payment Certificate to submit to BCMM soon.

45326680020YXHABZZRC BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME LOAN 30 000 000 0 30 000 000 0% Work proceeding well on site, the Engineer processing Payment Certificate to submit to BCMM soon.

45326680020YXA96ZZRC E/L SEWER DIVERSION : CENTRAL TO REESTON LOAN 170 800 142 0 170 800 142 0% Project at tender stage, construction expected to commence in January 2021.

45326680020CFA9BZZRC HOOD POINT MARINE OUTF SEWER & AUXILLIARY WORKS USDG 5 000 000 0 5 000 000 0% Tender document currently being prepared.

453266800208GA94ZZRM MDANTSANE WASTEWATER TREATMENT WORKS OWN FUNDS 4 000 000 0 4 000 000 0% A Bill of Quantities for refurbishment has been prepared, a Requisition will be submitted to SCM soon.

453265380228GA89ZZRC EAST BEACH GRAVITY SEWER UPGRADE c/o OWN FUNDS c/o 2 190 211 0 2 190 211 0% Contractor on site, a payment certificate to be processed soon.

453265380218GA94ZZRW RETICULATION c/o OWN FUNDS c/o 4 393 162 0 4 393 162 0% Received Payment Certificates will be processed soon.

453265380228GA93ZZRW WASTEWATER TREATMENT WORKS c/o OWN FUNDS c/o 5 907 655 0 5 907 655 0% Contractor on site, a payment certificate to be processed soon.

453364560208GCDMZZRW UPGRADING OF LABORATORY c/o OWN FUNDS c/o 2 031 535 426 208 1 605 327 21% Invoice has been submitted and currently processed for payment.

WASTEWATER 281 322 705 1 406 863 279 915 842 1%

WATER DEPT

45356680020YXBA8ZZRN BULK MAINS-KWT & BHISHO INFRASTRUCTURE LOAN 30 000 000 0 30 000 000 0% The project for Kei Road WTW is at the final design stage.

UPGRADE WATER NETWORKS 9 291 420 2 393 171 6 898 249 26%
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45356680020CFBB6ZZRM BULK MAINS-UPGRADE WATER NETWORKS USDG 6 136 105 2 393 171 3 742 934 39%

45356680020CFBB5ZZRM PUMP STATION-UPGRADE WATER NETWORKS USDG 3 155 315 0 3 155 315 0%

WATER BACKLOGS 28 000 000 2 107 675 25 892 325 8%

45356680020CFBA5ZZRW BULK MAINS-WATER BACKLOGS USDG 19 462 923 911 841 18 551 082 5%

45356680020CFBA4ZZRW DISTRIBUTION MAINS-WATER BACKLOGS USDG 4 537 077 1 195 835 3 341 242 26%

45356680020CFBA3ZZRW RESERVOIRS-WATER BACKLOGS USDG 4 000 000 0 4 000 000 0%

PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA 8 400 000 0 8 400 000 0%

453566800208GB3BZZRN

BULK-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT 

& DIMBAZA OWN FUNDS 2 900 000 0 2 900 000 0%

453566800208GB28ZZRN

DISTRIBUTION POINTS-PIPE AND WATER METER 

REPLACEMENT IN BISHO,KWT & DIMBAZA OWN FUNDS 2 000 000 0 2 000 000 0%

453566800208GB29ZZRN

PUMP STATION-PIPE AND WATER METER REPLACEMENT IN 

BISHO,KWT & DIMBAZA OWN FUNDS 1 000 000 0 1 000 000 0%

453566800208GB3AZZRN

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN 

BISHO,KWT & DIMBAZA OWN FUNDS 1 000 000 0 1 000 000 0%

453566800208GB27ZZRN

WATER TREATMENT WORKS-PIPE AND WATER METER 

REPLACEMENT IN BISHO,KWT & DIMBAZA OWN FUNDS 1 500 000 0 1 500 000 0%

453566800208GCELZZRN

PUMP STATION-PIPE AND WATER METER REPLACEMENT IN 

BISHO,KWT & DIMBAZA c/o OWN FUNDS c/o 1 190 526 0 1 190 526 0% Waiting for the approval of the budget rollover and vote numbers

453565340218GCDNZZRW ALTERNATIVE W/SUPPLY - BULK MAINS c/o OWN FUNDS c/o 1 749 014 0 1 749 014 0% Waiting for the approval of the budget rollover and vote numbers

PIPE AND WATER METER REPLACEMENT IN EL 5 500 000 2 263 287 3 236 713 41%

453566800208GB22ZZRC BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 000 000 1 556 970 443 030 78%

453566800208GB2AZZRC

DISTRIBUTION POINTS-PIPE AND WATER METER 

REPLACEMENT IN EL OWN FUNDS 2 000 000 483 709 1 516 291 24%

453566800208GB2BZZRC RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 1 000 000 0 1 000 000 0%

453566800208GBB9ZZRC

WATER TREATMENT WORKS-PIPE AND WATER METER 

REPLACEMENT IN EL OWN FUNDS 500 000 222 608 277 392 45%

PIPE AND WATER METER REPLACEMENT IN MDANTSANE 5 000 000 0 5 000 000 0%

453566800208GB26ZZRM

BULK-PIPE AND WATER METER REPLACEMENT IN 

MDANTSANE OWN FUNDS 1 000 000 0 1 000 000 0%

453566800208GB23ZZRM

DISTRIBUTION POINTS-PIPE AND WATER METER 

REPLACEMENT IN MDANTSANE OWN FUNDS 3 000 000 0 3 000 000 0%

453566800208GB25ZZRM

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN 

MDANTSANE OWN FUNDS 1 000 000 0 1 000 000 0%

45356680020CFBB3ZZRN DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 3 000 000 0 3 000 000 0% Submitted requisitions for the generation of orders for the contractors.

45356680020CFBA2ZZRW ALTERNATIVE W/SUPPLY - BULK MAINS USDG 2 000 000 0 2 000 000 0% Award of Contract is being finalised.

45356680020CFBBAZZRN DAMS AND WEIRS-KWT & BISHO INFRASTRUCTURE USDG 3 000 000 0 3 000 000 0% Award of Contract is being finalised.

45356680020CFB27ZZRC UMZONYANA DAM UPGRADE USDG 5 000 000 0 5 000 000 0% Award of Contract is being finalised.

45356680020CFBABZZRW W/DEMAND MANGM - WATER CONSERV - PRV STA USDG 2 000 000 0 2 000 000 0% Submitted requisitions for the generation of orders for the contractors.

WATER 104 130 960 6 761 641 97 369 319 6%

FLEET

454264204208GB49ZZRW BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH OWN FUNDS 35 000 000 2 730 34 997 270 0%

R19 million committed; Invoices to amount of R3 million signed off 01 October 2020 for 14 sedans and x3 D/cab 4x4 

received. X1 Excavator toralling of R3.5 million was delivered 02 October 2020.
TOTAL : INFRASTRUCTURE SERVICES 926 473 418 31 703 694 894 769 724 3%

MUNICIPAL SERVICES

500564600208GCB7ZZE3 OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 250 000 90 200 159 800 36%

DEVELOPMENT, UPGRADE & REFURBISHMENT OF COMMUNITY HALLS 6 600 000 716 790 5 883 210 11%

501466800208GC35ZZRC DEVELOPMENT OF  C/HALLS & FACILITIES OWN FUNDS 1 000 000 472 297 527 704 47%

The full budget allocated has been committed to the following projects at Nompumelelo Hall, 1. Fencing and 

Perimeter gates 100% complete 2. Enhancement of Fencing 100% 3. Steel works on building inside and out 80% 

complete. 4.Construction of retaining Wall 100% complete 5. New Suspended Ceilings- work to commence after wet 

work completed. Invoices for completed works have been summitted for payment. 

501466800208GB56ZZRW HALLS-TOOLS AND EQUIPMENT OWN FUNDS 100 000 0 100 000 0%

501466800208GC35ZZRW UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 1 000 000 215 820 784 180 22%

The full budget allocated has been committed to the following projects at NU 10 Community Hall Hall, 1. Burglar 

proofing and gates 80% complete 2. Staircase and Landings 100% complete 3. New roof and repairs 90% complete. 

4.New Electrical installation 70% complete 4. New Suspended Ceilings- work to commence after building been 

secured i.e. doors and windows and burglar gates are fitted. Invoices for completed works have been submitted for 

payment. 

501466800208GC40ZZRC CONSTRUCTION OF GESINI HALL OWN FUNDS 1 500 000 0 1 500 000 0%

A requisition has been submitted to SCM  for the demolition, site clearing and drainage at Gesini Hall - awaiting 

appointment of a contractor.  Once this has taken place the balance of the funding will be utilized to further develop 

the site in preparation for the construction of the community hall,

Contractor is progressing well onsite.

Submitted requisitions for the generation of orders for the contractors.

Submitted requisitions for the generation of orders for the contractors.

Submitted requisitions for the generation of orders for the contractors.

Submitted requisitions for the generation of orders for the contractors.
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501466800208GC41ZZRM CONSTRUCTION OF NU 3 HALL WARD 14 OWN FUNDS 1 500 000 0 1 500 000 0%

A requisition and Bill of Quantities has been prepared for the manufacture and erecting of perimeter fencing and 

gates and is in the process of been submitted to SCM for processing. 

501466800208GC50ZZRC FINALISATION OF NOMPUMELELO HALL OWN FUNDS 1 000 000 0 1 000 000 0%

The full allocated budget has been committed to the following project at Nompumelelo Hall 1. Wet works and storm 

water drainage - the project has recently commenced.

501466800208GC51ZZRM CONSTRUCTION OF CARETAKERS COTTAGE NU10 OWN FUNDS 500 000 28 674 471 326 6%

Tilling works at the caretaker ablution/flatlets at NU10 community Hall has been completed 100%, the department is 

in the process of finalizing a Bill of Quantities for the addition of a  caretakers flat.

501466800208GB75ZZRW UPGR & REFURB EXIST C/HALLS & FACILITIES c/o OWN FUNDS c/o 778 579 0 778 579 0%

The department is in the process of finalizing the Bill of Quantities, for the balance of the works required to complete 

the refurbishment of NU10 Community Hall , doors, windows, plumbing, flooring, painting and external works, 

making note that the availble funding is not sufficient and an adjustment will have to be made MID year adjustment 

budget.

501465635208GC35ZZRC DEVELOPMENT OF CITY HALLS AND FACILITIES OWN FUNDS c/o 2 272 476 0 2 272 476 0%

This funding will be utilized to complete Nompumelelo hall, The department is in consultation with the professional 

service providers to provided  a detailed list of the balance of work that is required to complete the hall , this is to 

include electrical, parking area and balance of wet work.

501466800208GB76ZZRC NOMPUMELELO HALL c/o OWN FUNDS c/o 1 503 343 0 1 503 343 0%

The full budget will be committed once the requisitions that have been submitted to SCM for processing are 

captured for work to be carried out at Nompumelelo Hall for the following 1. Plumbing, rain water goods and related 

work 2. Floor repairs and floor covering.

UPGRADING OF RESORTS 850 000 0 850 000 0%

501564600208GC63ZZRC PURCHASE OF FURNITURE FOR CHALETS OWN FUNDS 100 000 0 100 000 0%

Specification to purchase furniture for chalets has been drafted and will be submitted at SCM on the 13 October 

2020 for advertisement.

501564600218GC63ZZRC PURCHASE OF OFFICE FURNITURE AND EQUIPMENT OWN FUNDS 100 000 0 100 000 0% An official order has been generated on the 02/10/2020 and signed, awaiting delivery from the supplier.

501564560228GB56ZZRC REVAMPING OF JUMPING CASTLE AT RESORTS OWN FUNDS 50 000 0 50 000 0% Currently busy with the specification for the revamp of jumping castles.

501566800208GC55ZZRC REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS OWN FUNDS 100 000 0 100 000 0%

A meeting was held with annual contractor for the refurbishment of ablutions at Gonubie and nahoon caravan park, 

awaiting for qoutations.

501565635218GCDVZZRC CONSTRUCTION OF SWIMMING POOL AT GONUBIE RESORTS OWN FUNDS 500 000 0 500 000 0% At procurement stage.

501563600208GH55ZZRC

CONSTRUCTION OF OFFICE AND GUARD HOUSE NAHOON 

CARAVAN PARK c/o OWN FUNDS c/o 474 542 0 474 542 0% Drawing and specification is completed and will be submitted at SCM for advertisement.

501565635228GC96ZZRC

DEMOLISHING AND CONSTRUCTION OF OFFICE AND GUARD 

HOUSE AT NAHOON CARAVAN PARK c/o OWN FUNDS c/o 1 949 117 0 1 949 117 0% Drawing and specification is completed and will be submitted at SCM for advertisement.

501564600228GC63ZZRC PURCHASE OF FURNITURE FOR CHALETS c/o OWN FUNDS c/o 37 558 0 37 558 0%

Specification to purchase furniture for chalets has been drafted and will be submitted at SCM on the 13 October 

2020 for advertisement.

501564600218GCEMZZRC PURCHASE OF OFFICE FURNITURE AND EQUIPMENT c/o OWN FUNDS c/o 114 945 0 114 945 0% An official order has been generated on the 02/10/2020 and signed, awaiting delivery from the supplier.

501564600238GC63ZZRC PURCHASE OF OFFICE FURNITURE AND EQUIPMENT c/o OWN FUNDS c/o 163 066 0 163 066 0% An official order has been generated on the 02/10/2020 and signed, awaiting delivery from the supplier.

501565635218GC96ZZRC BUILDING OF SWIMMING POOLS AT GONUBIE RESORTS c/o OWN FUNDS c/o 436 625 0 436 625 0% At procurement stage.

5015656352R8GC96ZZRC

DEMOLISHING AND CONSTRUCTION OF DINNING HALL AT 

GONUBIE RESORTS c/o OWN FUNDS c/o 140 536 0 140 536 0% Specification has been finalised to build retainer wall at the back of the admin block at Gonubie Resort.

501565640218GCDXZZRC CONSTRUCTION OF BRAAI STANDS AT NAHOON CARAVAN OWN FUNDS c/o 517 987 0 517 987 0% An official order has been generated and signed, awaiting Service Provider to start the job.

500564560228GG42ZZRW SECURITY SYSTEMS c/o OWN FUNDS c/o 680 205 391 838 288 367 58%

501365635208GCENZZRM 2 X CONTAINER LIBRARIES OWN FUNDS c/o 457 320 0 457 320 0%

A service provider  has been appointed for the delivery of containers for the proposed library - awaiting delivery. The 

department is in the processes of revising the BOQ for Steel Works for the conversion of the  containers in order to 

accommodate the balance of available funding, making note that futher funding will have to be sourced for electrical 

works, painting and internal finishes, paving works and renovation to ablutions in order to complete this project.

501666800208GC4BZZRM

REDEVELOPMENT OF MDANTSANE SPORT PRECINT - NU2 

SWIMMING POOL OWN FUNDS 10 000 000 0 10 000 000 0%

501565635208GCDSZZRM REDV. OF MDANTS SPORT PRECINT - NU2 SWIMNG POOL c/o OWN FUNDS c/o 16 716 813 0 16 716 813 0%

DEVELOPMENT, UPGRADE & REFURBISHMENT OF SPORTSFIELDS 3 050 000 400 000 2 650 000 13%

501666800208GDA8ZZRW DEVELOPMENT, UPGRADE AND REFURBISHMENT OF SPORTS FIELDS AND STADIUMSOWN FUNDS 3 000 000 400 000 2 600 000 13%

Official order has been received for annual contractor - floodlights at Jan Smuts stadium.  Service provider is on site 

for upgarding of floodlights to the grandstand at Jan Smuts.

501665635208GC92ZZRW PLANT - SPORTS OWN FUNDS 50 000 0 50 000 0% Procurement of trailer - requisition submitted at Supply Chain Management.

UPGRADING OF ZOO 1 619 301 66 528 1 552 773 4%

501665635248GC92ZZRW UPGRADING OF ZOO OWN FUNDS 1 000 000 66 528 933 472 7%

Specification for Jaguar Enclosure has been finalised and will be submitted to Supply Chain Management for 

advertising.  One of the 2 specifications has been submitted to Suppy Chain Management and will be advertised.

501665635248GG62ZZRW UPGRADING OF ZOO c/o OWN FUNDS c/o 619 301 0 619 301 0% Service provider on site and the order has been reinstated for Jaguar Enclosure.

REFURBISMENT OF AQUARIUM 385 971 0 385 971 0%

501666800208GC4BZZRW REFURBISMENT OF AQUARIUM OWN FUNDS 200 000 0 200 000 0%

Awaiting qoute for refurbishing of Aquarium walkways from annual contractor.  Requisition has been submitted to 

Suppy Chain Management for ducking and walkways at Aquarium.

501666800208GG62ZZRW REFURBISMENT OF AQUARIUM c/o OWN FUNDS c/o 185 971 0 185 971 0% Awaiting official order from Supply Chain Managenemt for penguin enclosure.

REFURBISMENT OF NATURE RESERVES

501666800208GC37ZZRW REFURBISMENT OF NATURE RESERVE(BOARDWALKS) OWN FUNDS 200 000 0 200 000 0% Requisition for varnishing of boardwalk has been submitted to Suppy Chain Management and awaiting official order.

BEACHES

501666800208GC4CZZRW BEACHES OWN FUNDS 200 000 0 200 000 0%

Specification has been submitted to Supply Chain Management for refurbishment of lifeguard buildng , ablution and 

staff change rooms and awaiting advertising.

SWIMMING POOLS

 Bid Evaluation Committee has recommended tender to Bid Adjudication Committee.  BAC will convene meeting on 

the 1st October 2020 to consider the tender for phase work.   Contractor for bulk water supply to swimming pool is 

on site.
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501566800208GC6AZZRC SWIMMING POOLS OWN FUNDS 200 000 0 200 000 0%

Specification for fencing at Joan Harrison and Parkside has been  submitted to Suppy Chain Management for 

advertising.

502165640208GB79ZZRC NURSERY JAMES PEARS PARKS OWN FUNDS 100 000 0 100 000 0% Upgrading of James Pearce Park Shadehouse and Nursery facilities.

UPGRADING OF DEPOTS 400 000 0 400 000 0%

502166800208GC23ZZRM NU 6 MDANTSANE DEPOT OWN FUNDS 100 000 0 100 000 0% Informal tender for upgrade of changeroom to be advertised in October.

502166800208GB79ZZRN BERLIN DEPOT OWN FUNDS 200 000 0 200 000 0% Funds to be transferred to NU6 Mdantsane.

502166800208GC23ZZRN ZWELITSHA BLOCKYARD DEPOT OWN FUNDS 100 000 0 100 000 0% Funds to be transferred to NU6 Mdantsane.

502164560208GC24ZZRW GRASS CUTTING EQUIPMENT OWN FUNDS 400 000 163 043 236 957 41% Funding to be utilised for purchase of equipment.

502164560218GC24ZZRW GRASS CUTTING EQUIPMENT c/o OWN FUNDS c/o 116 149 0 116 149 0% Funding to be utilised for purchase of equipment.

DEVELOPMENT OF CEMETRIES 4 100 000 261 997 3 838 003 6%

5022656352Z8GC22ZZRN PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 200 000 169 216 30 784 85% Cremator equipment has been puchased

502266800208GC2CZZRC COAST CEMETRIE (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 100 000 0 100 000 0% Refurbishment of the crematorium incinerator chambers to be undertaken

502266800208GC2DZZRC COAST CEMETRIES (CAMBRIDGE CREMATORIUM) OWN FUNDS 100 000 0 100 000 0% Refurbishment of the crematorium incinerator chambers to be undertaken

502266800208GC2HZZRC DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 700 000 0 700 000 0% Funding to be utilised for Road infrastructure at Haven Hills Cemetery

502266800208GC2RZZRN DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 700 000 0 700 000 0% Funding to be utilised for levelling and clearing new extension at Zwelitsha Cemetery

502266800208GC2JZZRM DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 700 000 0 700 000 0% Funding to be utilised for levelling and clearing new extension at Fort Jackson Cemetery

502266800208GC2NZZRN INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 200 000 0 200 000 0% Funding to be utilised for Refurbishment of buildings and infracture at Phakamisa Cemetery

502266800208GC2PZZRN INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 200 000 92 781 107 219 46% Funding to be utilised for Refurbishment of buildings and infrastructure at Zwelitsha Cemetery

502266800208GC2KZZRM MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200 000 0 200 000 0% Funding to be utilised for Refurbishment of buildings and infrasctructure at Fort Jackson Cemetery

502266800208GC2LZZRM MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 1 000 000 0 1 000 000 0% Funds will be transferred to the Coastal Cemetery Coastal vote

UPGRADING OF COMMUNITY PARKS 1 500 000 0 1 500 000 0%

502465635208GC25ZZRC UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - COASTALOWN FUNDS 500 000 0 500 000 0% Annual contract for playground and outdoor gyms currently at bid specification committee.

502465635208GC26ZZRC UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - MIDLANDOWN FUNDS 500 000 0 500 000 0% Annual contract for playground and outdoor gyms currently at bid specification committee.

502465635208GC27ZZRC UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - INLANDOWN FUNDS 500 000 0 500 000 0% Annual contract for playground and outdoor gyms currently at bid specification committee.

502665635218GC25ZZRN UPGRADE AND DEVEL OF COMM PARKS -KWT 2 c/o OWN FUNDS c/o 100 000 0 100 000 0% Annual contract for playground and outdoor gyms currently at bid specification committee.

502665635228GC25ZZRN UPGRADE AND DEVEL OF COMM PARKS -KWT 3 c/o OWN FUNDS c/o 100 000 0 100 000 0% Annual contract for playground and outdoor gyms currently at bid specification committee.

503564204208GA78ZZRW BCM FLEET - SOLID WASTE FLEET AND PLANT OWN FUNDS 10 860 371 1 520 094 9 340 277 14%

503563600228GD26ZZRW PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES OWN FUNDS 3 000 000 0 3 000 000 0%

503564204208GCE6ZZRW BCM FLEET - SOLID WASTE FLEET AND PLANT c/o OWN FUNDS c/o 9 261 758 0 9 261 758 0%

503563600218GCF6ZZRW GALVANISED STREET LITTER BINS (CBDS) c/o OWN FUNDS c/o 2 930 964 898 568 2 032 396 31%

Delivery of bins has been done but with some delays due to lockdown. Service Provider to proceed with installation 

during the month of September 2020.

503563600248GH63ZZRW METAL SKIPS c/o OWN FUNDS c/o 5 000 000 0 5 000 000 0%

Service Provider failed to deliver and cancelled the tender. Request for official cancellation and re-advertisement 

submitted.

TRANSFER STATION 6 400 000 1 096 300 5 303 700 17%

503566800208GDB8ZZRM GUARD HOUSE ABLUTION FACILIT & OFFICES OWN FUNDS 400 000 186 000 214 000 47% Funds Will Be Utilised To Pay for Guard House On 3 Waste Facilities for Upgrading 3 Waste Fdacilities.

503564560218GDB7ZZRM INSTALLAT OF LINERS ON CELL 3 AND CELL 4 OWN FUNDS 6 000 000 910 300 5 089 700 15% Funds Will Be Utilised To Completete For Upgrading 3 Waste Fdacilities

TOTAL : MUNICPAL SERVICES 93 867 627 5 605 359 88 262 268 6%

303164204208GA78ZZE3 ASSET REPLACEMENTS - INSURANCE OWN FUNDS 5 000 000 24 526 4 975 474 0%

This vote is in respect of Insurance Asset Replacements following an insured loss. Assets are only replaced as and 

when they are damaged beyond repairs or stolen. The expenditure will only be incurred once a claim has been 

submitted and approved by insurers and has then gone through the Supply Chain Management procurement 

process. Budget spending cannot be predicted as it is dependent on claims being lodged and approved.
ASSET REPLACEMENTS - INSURANCE c/o - FLEET OWN FUNDS c/o 5 681 236 0 5 681 236 0%
TOTAL : BCMM CAPEX 1 728 718 201 102 219 142 1 626 499 059 6%

BCMDA PROJECTS

250566800208GX01ZZE3 EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) OWN FUNDS 50 000 000 10 170 926 39 829 074 20%

250566800218GX01ZZE3 EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) c/o OWN FUNDS c/o 43 935 399 0 43 935 399 0%

80056191420PCX01ZZE3 COMPUTER SOFTWARE OWN FUNDS 1 014 200 0 1 014 200 0%

80056460420PCX04ZZE3 OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 1 265 000 152 901 1 112 099 12%
80056470420PCX03ZZE3 COMPUTERS OWN FUNDS 230 800 94 191 136 609 41%

TOTAL : BCMDA 96 445 399 10 418 018 86 027 381 11%

TOTAL BCMM CAPITAL BUDGET : CONSOLIDATED 1 825 163 600 112 637 160 1 712 526 439 6%


