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EXECUTIVE SUPPORT SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE)

OWN 

FUNDS 500,000 0 0 500,000 0% There is no expenditure on the budget allocation currenlty, Communication requested budget to procure office equipment. 

OFFICE FURN AND EQUIPMENT (DIRECTORATE) C/O

OWN 

FUNDS C/O 3,000,000 0 290,586 2,709,414 10%

Supply and Delivery of BCMM Youth Council Furniture( RFQ/ESS/2018-19/480): Project valued at R 100 868.69. The furniture has 

been partly delivered awaiting the rest which are 5 visitors chairs, filing cabinet. 

TOTAL - EXECUTIVE SUPPORT SERVICES 3,500,000 0 290,586 3,209,414 8%

CITY MANAGER'S OFFICE

OFFICE FURN AND EQUIPMENT (DIRECTORATE)

OWN 

FUNDS 500,000 0 0 500,000 0% Request for infomal tender is still with SCM , for the procurement of the office furniture and equipment .

COASTAL MUNICIPAL COURT

OWN 

FUNDS 2,500,000 0 0 2,500,000 0% Budget has been trasferred for use in the Midland Region

INLAND MUNICIPAL COURT

OWN 

FUNDS 2,500,000 0 0 2,500,000 0% Budget has been trasferred for use in the Midland Region

ERM SYSTEM

OWN 

FUNDS 1,084,045 0 0 1,084,045 0% Currently in a process to procure the system through a formal tender

OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 80,000 0 10,000 70,000 13% Awaiting for SCM  to generate orders for procurement requested

TOTAL - CITY MANAGER'S OFFICE 6,664,045 0 10,000 6,654,045 0%

CORPORATE SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE)

OWN 

FUNDS 500,000 0 10,800 489,200 2%

A process of  informal tender for office furniture and equipment has been initiated and it is 

expected that it will be finalised by end of January 2020

OFFICE FURN AND EQUIPMENT (DIRECTORATE) C/O

OWN 

FUNDS C/O 113,896 0 0 113,896 0% The procurement of the recording sytem is in progress and it is expected that it will be finalised by end of February 2020.

EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM

OWN 

FUNDS 3,000,000 0 0 3,000,000 0% The tender document is still with the Bid Specification Committee, 

SCANNERS

OWN 

FUNDS 2,000,000 0 0 2,000,000 0% Department submitted specification for scanners, ICT in process to procure scanners, Budget will be spent before year end

FURNITURE FOR INTERNS ISDG 150,000 109,988 109,988 40,012 73% To procure additional laptop replacing one declared by IT to be economically unviable for repairs.

FIBRE NETWORK

OWN 

FUNDS 23,000,000 5,007,721 8,045,268 14,954,732 35% Budget will be fully utilised by end of Financial Year June 2020

LTE INFRASTRUCTURE

OWN 

FUNDS 12,000,000 515,876 8,196,124 3,803,876 68% Budget will be fully utilised by end of Financial Year June 2020

DISASTER RECOVERY ENHANCEMENT

OWN 

FUNDS 1,000,000 0 0 1,000,000 0% Budget will be fully utilised by end of Financial Year June 2020

PROCUREMENT OF ICT EQUIPMENT

OWN 

FUNDS 1,260,000 390,810 753,632 506,368 60% Budget will be fully utilised by end of Financial Year June 2020

INTELLIGENT OPERATING CENTRE HARDWARE & 

SOFTWARE

OWN 

FUNDS 3,000,000 0 0 3,000,000 0% Budget will be fully utilised by end of Financial Year June 2020
TOTAL - CORPORATE SERVICES 46,023,896 6,024,394 17,115,812 28,908,084 37%

SPATIAL PLANNING & DEVELOPMENT

OFFICE OF THE DIRECTOR - SPATIAL PLANNING

OFFICE FURN & EQUIPMENT (DIRECTORATE)

OWN 

FUNDS 500,000 5,981 18,854 481,146 4% The Budget has been allocated to the different departments and each department is procuring the items that have been prioritised.

OFFICE FURN & EQUIPMENT (DIRECTORATE) C/O

OWN 

FUNDS C/O 164,338 0 0 164,338 0% A Plotter is being procured by Development Planning Department for the Inland (Bhisho) Office.

664,338 5,981 18,854 645,483 3%

2019/20 APPROVED CAPITAL PROJECTS

CAPITAL EXPENDITURE REPORT AS AT 30 NOVEMBER 2019
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DEVELOPMENT PLANNING

UPGRADING OF LIFTS FOR BCMM BUILDINGS C/O

OWN 

FUNDS C/O 3,470,770 738,043 785,803 2,684,967 23%

Work to install the lifts is continuing. The lifts in the City Hall, Electricity House and Old Mutual Building are complete. Lifts are 

currently being installed in the Central Library after which, the lifts to Munifin will be installed. (Savings from this project are 

requested to be transfered into the SCM Inventory Warehouse project)

SCM INVENTORY WAREHOUSING AND FENCING

OWN 

FUNDS 1,000,000 0 174,108 825,893 17%

The tender was advertised on 11 October 2019 and closed on 1 November 2019. The tenders have been assessed and a bid report 

completed. Outstanding information is being obtained from the bidders by SCM, prior to submission to BEC. 

UPGRADING OF KWT PAYMENTS HALL

OWN 

FUNDS 2,500,000 2,940 2,940 2,497,060 0%

The tender was advertised on 8 November 2019 and closed on 29 November 2019. Assessment of bids and BEC submission will 

follow.

UPGRADING OF KING WILLIAMS TOWN PAYMENTS C/O

OWN 

FUNDS C/O 2,500,000 5,350 5,350 2,494,650 0%

The tender was advertised on 8 November 2019 and closed on 29 November 2019. Assessment of bids and BEC submission will 

follow.

9,470,770 746,333 968,200 8,502,570 10%

PROPERTY MANAGEMENT

MDANTSANE ZONE 6 REFURBISHMENT

OWN 

FUNDS 1,000,000 0 0 1,000,000 0%

Expenditure Nil, Awaiting the award of annual tender CE167 (general building and wet works).BEC3 recommended CE167 to BAC 

on the 29 November 2019.

BISHO CIVIC CENTRE (FENCING)

OWN 

FUNDS 500,000 0 0 500,000 0%

Expenditure Nil, Awaiting the award of annual tender CE167 (general building and wet works).BEC3 recommended CE167 to BAC 

on the 29 November 2019.

REFURBISHMENT OF ORIENT COMPLEX 

OWN 

FUNDS 322,100 0 142,211 179,889 44%

 R168 000 has been paid and invoice for  R7 013 to be submitted to Finance for payment process, awaiting for Consultant's 

quotation for R179 889.

BUXTON AND ELECTRICITY HOUSE REFURBISHMENT

OWN 

FUNDS 1,600,000 0 0 1,600,000 0%

Expenditure Nil, Awaiting the award of annual tender CE167 (general building and wet works).BEC3 recommended CE167 to BAC 

on the 29 November 2019.

BEACONSFIELD HEALTH DEPARTMENT 

REFURBISHMENT

OWN 

FUNDS 400,000 0 0 400,000 0%

Expenditure Nil, Awaiting the award of annual tender CE167 (general building and wet works).BEC3 recommended CE167 to BAC 

on the 29 November 2019.

SLEEPER SITE REFURBISHMENT

OWN 

FUNDS 1,460,000 0 0 1,460,000 0% Budget to be adjusted to R0.00 due to redirecting funds to new item , 40 Cambridge Street Project

GREENFIELDS FLATS REFURBISHMENT

OWN 

FUNDS 750,000 0 0 750,000 0% Budget to be adjusted to R0.00 due to redirecting funds to new item , 40 Cambridge Street Project

FLEET STREET FIRE STATION REFURBISHMENT

OWN 

FUNDS 750,000 0 0 750,000 0%

Expenditure Nil, Awaiting the award of annual tender CE167 (general building and wet works).BEC3 recommended CE167 to BAC 

on the 29 November 2019.

GONUBIE TRAFFIC ROADWORTHY REFURBISHMENT & 

UPGRADING OF OFFICES

OWN 

FUNDS 1,500,000 0 0 1,500,000 0%

Expenditure Nil, Awaiting the award of annual tender CE167 (general building and wet works).BEC3 recommended CE167 to BAC 

on the 29 November 2019.

UPGRADING OF ELECTRICAL - FIRE DEPART EL

OWN 

FUNDS 800,000 476,946 476,946 323,054 60% Contractor is on site. invoice for part payment has been submitted and processed, date 28/11/2019 (R 548 488.06 incl VAT)

EAST LONDON MECHANICAL WORKSHOPS 

REFURBISHMENT

OWN 

FUNDS 1,200,000 0 0 1,200,000 0%

Waiting for the annual tenders CE167 (general building and wet works) and CE171 (Miscellaneous and welding) to be awarded. 

BEC3 recommended CE167 to BAC  on the 29 November 2019.

UPGRADING OF ELECTRICAL - OLD MUTUAL

OWN 

FUNDS 600,000 0 0 600,000 0% Awaiting for order from SCM since the beginning of October 2019.

UPGRAD OF ELECTRICAL -BISHO CIVIC CENTRE

OWN 

FUNDS 600,000 0 0 600,000 0% Contractor is on site. Awaiting for an invoice for part payment from the contractor

UPGRADING OF ELECTRICITY -KWT CIVIC CENTRE 

OWN 

FUNDS 200,000 185,100 185,100 14,900 93% Invoice for R185100 has been received and submitted to finance for payment process

LAND ACQUISITION

OWN 

FUNDS 3,000,000 0 0 3,000,000 0%

3 Land parcels owned by SKG were identified for the Nompumelelo Overflow and awaiting valuation.  A meeting was held with the 

Land Owner and he agreed to dispose the property to BCMM.

ACQUISITION OF NEW COUNCIL BUILDING - ERF 63589

OWN 

FUNDS C/O 11,100,000 12,614,430 12,614,430 -1,514,430 114% Property  registered and transferred to BCMM on the 25th November 2019.

25,782,100 13,276,476 13,418,687 12,363,413 52%

TRANSPORT PLANNING AND OPERATIONS

SLEEPER SITE ROAD (R72 RE-ALIGNMENT) USDG 27,500,000 1,285,399 8,816,686 18,683,314 32% Stormwater Pipe on the new section of the road is at 55% and clearing of sleeplanes at Bowls road is complete.

SLEEPER SITE ROAD (R72 RE-ALIGNMENT)

OWN 

FUNDS 7,053,041 0 0 7,053,041 0% Stormwater Pipe on the new section of the road is at 55% and clearing of sleeplanes at Bowls road is complete.

CITY TO SEA BOULEVARD

OWN 

FUNDS 2,000,000 0 865,219 1,134,781 43% Preliminary Report has been presented to the Technical Team and final presentation to the HOD will be done in January 2020.

QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 PTIG 213,616,000 3,388,717 57,341,204 156,274,796 27%

Qumza Phase 1 section of 1.740m has been completed and will be opened to traffic on the 10 December Section 2 of the road is at 

Sub- Base Layer.

MDANTSANE ACCESS ROAD PTIG 5,000,000 0 0 5,000,000 0% Consultant has been appointed and an Inception meeting is to take place in November 2019,

BRIDGE DESIGNS & IMPLEMENTATION 7,000,000 0 51,773 6,948,227 1%

BRIDGE DESIGNS & IMPLEMENTATION- COASTAL USDG 6,500,000 0 0 6,500,000 0%

Construction of Cambridge Township Pedestrian Crossing has commenced and is scheduled to be complete December 2019, 

Detailed designs have commenced for Ncera and New Hope Facilities, Environmental authorisations awaited for Scenery Park, 

BRIDGE DESIGNS & IMPLEMENTATION- MIDLANDS USDG 500,000 0 51,773 448,227 10%

Designs have been completed for two bridges and have been submitted to DEAET for environmental approval, Implementation will 

commence once approvals are obtained for the Sithembiso School, the NU11b and NU 12 Link,

TAXI/BUS EMBAYMENTS 500,000 0 0 500,000 0%

TAXI/BUS EMBAYMENTS- COASTAL USDG 330,000 0 0 330,000 0% Construction of the Clerendon Bus Embayment will be completed on the 13 December 2019.

TAXI/BUS EMBAYMENTS - INLAND USDG 170,000 0 0 170,000 0% Additional Budget will be required through budget adjustment to be able to complete construction of Taxi Embayment.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) 4,000,000 462,698 564,039 3,435,961 14%

TAXI RANK INFRAST (ROADS & ABLUTION FAC)- 

COASTAL

OWN 

FUNDS 1,000,000 449,009 550,350 449,650 55% Preliminary Design for Mzamomhle rank is complete and Geotech tests are in progress prior to commencing with Detailed Designs.
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TAXI RANK INFRAST (ROADS & ABLUTION FAC)- INLAND

OWN 

FUNDS 3,000,000 13,689 13,689 2,986,311 0% Ginsberg Taxi Rank upgrade is at Bid Adjudication,

TRAFFIC CALMING 3,200,000 558,517 1,165,477 2,034,523 36%

TRAFFIC CALMING - COASTAL USDG 700,000 0 0 700,000 0%

The qoutes for the construction of speed humps in Berea, Beacon Bay,and Egoli have been received from the contractor, and the 

requisitions have been submitted to SCM for processing, Contruction is anticipated to start during third quarter,

TRAFFIC CALMING- MIDLANDS USDG 1,000,000 558,517 558,517 441,483 56%

The construction of traffic calming measures in Mdantsane NU 1, NU 3, NU 8, NU 9 and NU 13 have been completed as at end 

November 2019.

TRAFFIC CALMING - INLAND USDG 1,500,000 0 606,960 893,040 40% The construction of traffic calming measures in Dimbaza, Zwelitsha have been completed as at end September,

TRAFFIC SIGNALS 3,600,000 532,451 557,304 3,042,696 15%

TRAFFIC SIGNALS - COASTAL USDG 1,800,000 197,771 197,771 1,602,229 11% Signal installation is complete and final civil works will be completed before the December recess.

TRAFFIC SIGNALS - INLAND USDG 1,800,000 334,679 359,533 1,440,467 20% Signal designs completed, installation to recommence in January 2020.

SIDEWALKS 5,000,000 0 1,397,898 3,602,102 28%

SIDEWALKS- MIDLAND USDG 1,000,000 0 0 1,000,000 0% The construction of sidewalks in Mdantsane NU 1 has been completed.

SIDEWALKS- INLAND USDG 4,000,000 0 1,397,898 2,602,102 35% The construction of sidewalks in Zwelitsha and Dimbaza have been completed as at end September,

GUIDANCE SIGNAGE USDG 200,000 0 0 200,000 0%

GUIDANCE SIGNAGE- COASTAL USDG 200,000 0 0 200,000 0%

The consultant has completed the final evaluation and design and the invoice have been submitted and the payment will be made 

in January 2020.

GUARDRAILS 500,000 0 0 500,000 0%

GUARDRAILS- COASTAL USDG 150,000 0 0 150,000 0% Guadrails have been installed in Mdantsane,  however, the contractor can't be paid as it is CSD non-compliant.

GUARDRAILS- MIDLANDS USDG 150,000 0 0 150,000 0% Guadrails have been installed in Mdantsane,  however, the contractor can't be paid as it is CSD non-compliant.

GUARDRAILS -INLAND USDG 200,000 0 0 200,000 0%

The quote for the installation of guardrails has been received from the contractor, however the order cannot be generated as the 

contractor is CSD non-compliant. 

0 0

MARKET SQUARE TAXI RANK

OWN 

FUNDS 7,000,000 0 4,540,088 2,459,912 65%

Contractor is 93% complete on Paving of Loading island and Hawker Facility is at Roof Level and renovations at Toilets Facilities at 

98%.

MARKET SQUARE TAXI RANK C/O

OWN 

FUNDS C/O 1,597,185 0 1,319,997 277,188 83%

Contractor is 93% complete on Paving of Loading island and Hawker Facility is at Roof Level and renovations at Toilets Facilities at 

98%.

NORTH WEST CORRIDOR

OWN 

FUNDS 2,000,000 0 847,791 1,152,209 42%

Service Provider has submitted a draft concept design report which is currently under review by BCMM,  The environmental 

assessment process has commenced and geotechnical investigations will commence shortly,

MARY STREET

OWN 

FUNDS 500,000 0 0 500,000 0% Designs for the Hawker Concept is complete and implementation will follow.

MARY STREET C/O

OWN 

FUNDS C/O 1,211,166 0 0 1,211,166 0% Designs for the Hawker Concept is complete and implementation will follow.

MDANTSANE URBAN RENEW - MT RUTH NODE C/O LGTH C/O 1,580,488 0 743,643 836,845 47%

Detailed Designs for Mount Ruth Interchange at Advanced stage with Environmental & Geotechnical services in process and will be 

completed in February 2020.

293,057,880 6,227,782 78,211,118 214,846,762 27%

TOTAL - SPATIAL PLANNING & DEVELOPMENT 328,975,088 20,256,573 92,616,860 236,358,228 28%

ECONOMIC DEVELOPMENT & AGENCIES

UPGRADING OF MARKET HALL 16,000,000 316,861 5,587,696 10,412,304 35%

PLANT AND EQUIPMENT

OWN 

FUNDS 2,100,000 0 1,163,800 936,200 55% Forklifts have been delivered and invoice has been paid.

UPGRADING OF BUILDING

OWN 

FUNDS 3,500,000 14,600 1,943,060 1,556,940 56% Service Provider is on site and progressing well

PAVING & PALLISADE FENCING - PALLET ZONE

OWN 

FUNDS 1,000,000 0 0 1,000,000 0% Contract to be implemented using annual contract 

INSTALLATION OF FIRE HYDRANTS

OWN 

FUNDS 3,000,000 0 219,120 2,780,880 7% Fire Department will come and test the existing fire hydrant then determine how many are required.

COLD ROOMS

OWN 

FUNDS 1,600,000 236,701 1,116,702 483,298 70% Service Provider is on site and progressing well

UPGRADING OF ENTRANCE DOORS

OWN 

FUNDS 3,000,000 0 1,079,454 1,920,546 36% Access road for deliveries has been completed and invoice has been paid 
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INSTALLATION OF WELDED MESH FENCING

OWN 

FUNDS 100,000 65,560 65,560 34,440 66% Purchase order has been created, waiting for service provider to complete 

EXPANSION OF GUARD HOUSE AND GATE

OWN 

FUNDS 1,500,000 0 0 1,500,000 0% Consultants have been appointed and they are busy with concept designs 

CONSTRUCTION OF WASTE AREA

OWN 

FUNDS 200,000 0 0 200,000 0% Consultants are still busy with the assessment for waste management area

0 0

UPGRADING OF MARKET HALL C/O

OWN 

FUNDS C/O 5,302,533 1,352,400 4,993,850 308,683 94% Service Provider is on site and progressing well

UPGRADING OF COLD ROOMS C/O

OWN 

FUNDS C/O 842,194 0 198,459 643,735 24% Service Provider is on site and progressing well

MARKET PLANT AND EQUIPMENT C/O

OWN 

FUNDS C/O 552,716 0 0 552,716 0% Formal tender specifications have beeen submitted to Supply chain to advertise purchasing of the cherry picker

HYDROPONICS AND PACKHOUSE - WARD 20 C/O

OWN 

FUNDS C/O 605,140 42,617 42,617 562,523 7% Contract CE 354 is in progress with rennovations and invoices for Newlands renovations in process 

HYDROPONICS AND PACKHOUSE - WARD 21 C/O

OWN 

FUNDS C/O 650,000 0 0 650,000 0% Contract CE 354 is in progress with refurbishments for  hydroponics project 

HYDROPONICS AND PACKHOUSE - WARD 22

OWN 

FUNDS 4,000,000 868,504 1,732,504 2,267,496 43%

Contract CE 354 is in progress with maintainance  and refurbishments of  hydroponics for Qongqotha and NU 18 Hydroponics  

project underway a commitment of R2,264,419.00

HYDROPONICS AND PACKHOUSE - WARD 22 C/O

OWN 

FUNDS C/O 650,000 0 0 650,000 0% Contract CE 354 has been appointed to maintain and refurbish hydroponics projects 

HYDROPONICS AND PACKHOUSE - WARD 24 C/O

OWN 

FUNDS C/O 650,000 0 0 650,000 0% Contract CE 354 has been appointed to maintain and refurbish hydroponics projects 

HYDROPONICS AND PACKHOUSE - WARD 26 C/O

OWN 

FUNDS C/O 1,602,399 722,996 722,996 879,403 45%

Contract CE 354 has been appointed to maintain and refurbish hydroponics projects, A commitment of R878 115.00  has been 

made and rennovations are in progress. 

HYDROPONICS AND PACKHOUSE - WARD 34 C/O

OWN 

FUNDS C/O 650,000 0 0 650,000 0% Contract CE 354 has been appointed to maintain and refurbish hydroponics projects 

HYDROPONICS AND PACKHOUSE - WARD 40 C/O

OWN 

FUNDS C/O 550,000 53,689 53,689 496,311 10% Contract CE 354 has been appointed to maintain and refurbish hydroponics projects 

INFORMAL TRADE ( HAWKER STALLS)

OWN 

FUNDS 4,887,799 210,770 2,488,811 2,398,988 51%

Budget allocated for supply, deliver & erection of Phakamisa Hawker Stalls an invoice for R2,488,811.00 has been submitted and 

work is 50% completed 

INFORMAL TRADE ( HAWKER STALLS) C/O

OWN 

FUNDS C/O 3,539,930 1,235,000 2,596,913 943,017 73%

An annual provider appointed for a period of 3 year for construction of hawker stalls is in process a request for re-issue of order has 

been forwarded to SCM for continuation of the project in Zwelitsha Zone 1 and 4 project in progress

UPGRADING OF BUILDINGS

OWN 

FUNDS 500,000 43,663 77,733 422,267 16% Directorate is using services of annual contractors for upgrade or rennovations for buildings utilised by the directorate 

OFFICE FURN & EQUIPMENT - SMME INCUBATOR

OWN 

FUNDS 500,000 0 0 500,000 0%

Funding allocated for Office Furniture and Equipment of SMME Incubation Hubs in Mdantsane, K,W,T, & DuncanVillage, 

Expenditure is expected in the third quarter, Specifications have been drafted and sent to SCM for informal tender.

BUILDING OF MEMORIAL STONES 

OWN 

FUNDS 400,000 0 0 400,000 0%

Specifications for two Informal tenders for the procurement of the service providers to build the memorial stones have been 

prepared.

BUILDING OF MEMORIAL STONES C/O

OWN 

FUNDS C/O 130,000 0 0 130,000 0%

Specifications for two Informal tenders for the procurement of the service providers to build the memorial stones have been 

prepared,  They will be advertised during the month of January,

FENCING OF WORLD WAR 1 C/O

OWN 

FUNDS C/O 350,000 0 0 350,000 0%

Specifications for two Informal tenders for the procurement of the service providers to build the memorial stones have been 

prepared,  They will be advertised during the month of January,

RESTORATION  OF  CATTLE KILLING HERITAGE IN KWT

OWN 

FUNDS 200,000 0 0 200,000 0% The service provider to fence the World War Site has been appointed and is currently implementing the project,

EXTENSION OF MDANTSANE ART CENTRE

OWN 

FUNDS 1,700,000 2,940 2,940 1,697,060 0%

Specifications have been crafted for the restoration of Cattle killing and final it has been agreed by stakeholders that clearview 

fence should be used at the site.
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EXTENSION OF MDANTSANE ART CENTRE C/O

OWN 

FUNDS C/O 300,000 0 0 300,000 0% The tender was advertised on the 8th November and closed on the 29th November 2019 and now its waiting for assessment.

RESTORAT WORK - SETTLERS WAY C/O

OWN 

FUNDS C/O 1,025,084 0 0 1,025,084 0% The tender was advertised on the 8th November and closed on the 29th November 2019 and now its waiting for assessment.

RESTORAT WORK DESMOND TUTU MONUMENT C/O

OWN 

FUNDS C/O 600,000 0 0 600,000 0% Specifications have been prepared ready to be submitted to SCM Department,

KWT ART CENTRE

OWN 

FUNDS 1,000,000 0 0 1,000,000 0% A draft memo to re-advertise the tender has been crafted.

KWT ART CENTRE C/O

OWN 

FUNDS C/O 1,720,000 0 0 1,720,000 0%

There is a delay in getting a suitable municipal owned building,  The Directorate has requested assistance from property 

management,

TOURISM HUB

OWN 

FUNDS 2,000,000 600,836 600,836 1,399,164 30%

There is a delay in getting a suitable municipal owned building,  The Directorate has requested assistance from property 

management,

TOURISM HUB C/O

OWN 

FUNDS C/O 2,102,048 0 1,552,977 549,071 74%

Construction of work for the conference facility is at 80 %, invoices are submotted and by end of the 2nd quarter the project will be 

complete,

SITE LANDSCAPING - COMMUNITY LODGE C/O

OWN 

FUNDS C/O 1,092,667 424,965 424,965 667,702 39% Final invoices will be submitted once the project is complete, a commitment for R357 652 has been done

INSTALLATION OF RECREATIONAL FACILITIES C/O

OWN 

FUNDS C/O 1,794,994 0 344,491 1,450,503 19% Procurement of goods for the Kiwane Resort are still underway,

WATER LEISURE ACTIVITIES C/O

OWN 

FUNDS C/O 2,824,404 0 0 2,824,404 0%

This project will be undertaken once all requirements from enviromentalists are done and approvals are granted for the both boat 

and contraction of a barge is complete,

CONSTRUCTION OF BRAAI OUTDOOR  LOUNGES C/O

OWN 

FUNDS C/O 2,000,000 295,000 295,000 1,705,000 15% Services of an annual contract are currently be sought to implement the project,

REVITALISATION OF INDUSTRIAL AREA

OWN 

FUNDS 2,000,000 0 869,565 1,130,435 43% Project in progress and implemented by external stakeholders i,e, ECDC

OFFICE FURN & EQUIPMENT (DIRECTORATE)

OWN 

FUNDS 500,000 12,572 160,683 339,317 32%

Funding allocated for all departments within the Directorate of Economic development and agencies furniture requirement s for all 

staff specifications submitted for purchase of office furniture for newly appointed employees. 

TOTAL - ECONOMIC DEVELOPMENT & AGENCIES 63,221,908 6,182,814 22,746,726 40,475,183 36%

FINANCE SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE)

OWN 

FUNDS 500,000 2,699 41,113 458,887 8%

Office furniture requests/memorandums have been received from the Departments and are being reviewed by the CFO's Office as 

and when they arrive. The tender for office furniture has been approved and an award letter was issued to the service provider. The 

invoice will be received in the month of December 2019.

SMART METERING SOLUTIONS

OWN 

FUNDS 74,858,342 0 3,429,483 71,428,859 5%

14 456 meters have been installed to date. Invoices received will be sent to Supply Chain for payment. They will reflect in the month 

of December 2019.

SMART METERING SOLUTIONS C/O

OWN 

FUNDS C/O 6,860,448 0 0 6,860,448 0% Invoices for meters installed in November will be received in the month of December 2019.

COST REFLECTIVE TARIFF SOLUTION

OWN 

FUNDS 5,000,000 0 0 5,000,000 0%

The implementation of Cost Reflective Tariff project is phased per project. In the year under review, the municipality prioritised 

electricty service. Currently the tender review for cost of supply and tariff setting is at evaluation stage

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT 

SYSTEM,PROCUREMENT SYSTEM, etc)

OWN 

FUNDS 45,000,000 0 1,147,826 43,852,174 3%

Service Provider is on site and has commenced with work on the project. Invoices are being received as the services are being 

rendered.

FULLY INTEGRATED ASSET MANAGMNT SYSTEM C/O

OWN 

FUNDS C/O 6,142,477 0 0 6,142,477 0%

Service Provider is on site and has commenced with work on the project. Invoices are being received as the services are being 

rendered.

INDIGENT MANAGEMENT SYSTEM

OWN 

FUNDS 2,500,000 0 0 2,500,000 0%

The project or Contract is at Bid Evaluation Committee (BEC) stage. Due to expiry of the original tender validity period on 08 

October 2019, the Department requested an extension of time for a further of 90 days ending on 08 January 2020. The request was 

approved on 08 October 2019.

INDIGENT MANAGEMENT SYSTEM C/O

OWN 

FUNDS C/O 1,129,474 0 0 1,129,474 0%

The project or Contract is at Bid Evaluation Committee (BEC) stage. Due to expiry of the original tender validity period on 08 

October 2019, the Department requested an extension of time for a further of 90 days ending on 08 January 2020. The request was 

approved on 08 October 2019.
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CONSTRUCTION OF OFFICE ACCOMODATION -

CUSTOMER CARE OFFICE-MIDLAND

OWN 

FUNDS 4,000,000 0 0 4,000,000 0%

The Project/Contract has been approved by the Bid Adjudication Committee (BAC). Architectural Department is awaiting letter of 

appointment from Supply Chain Management.

CONSTRUCTION OF OFFICE ACCOMODATION -

CUSTOMER CARE OFFICE C/O

OWN 

FUNDS C/O 3,991,523 2,651,968 2,651,968 1,339,556 66%

The Project/Contract has been approved by the Bid Adjudication Committee (BAC). Architectural Department is awaiting letter of 

appointment from Supply Chain Management.

TOTAL - FINANCE SERVICES 149,982,264 2,654,666 7,270,390 142,711,874 5%

HEALTH AND EMERGENCY SERVICES 

OFFICE FURN & EQUIPMENT (DIRECTORATE)

OWN 

FUNDS 800,000 148,267 302,517 497,483 38%

HOD Office  - tender out for the procurement of boardroom chairs, boardroom server etc, 3 quotes submitted for reception area 

couches,                                                                                                                                                               Health -  Received 

office furniture to the value of R33 730,  12 desktop computers (R164 854) have been received.  Invoice not yet processed. Order 

been raised for cabinet (R6 350), to be delivered in new year.  Order for fridge (R5 912) to still be processed by SCM.  Finalising 

departmental requirements for balance of Health allocation (R19 152).                                                                                                                                                          

Traffic Services - Budget of R 210 000,00 + R 196 322 totalling R 406 322,00 was allocated to Tender 3196 and Approved by BSC  

on the 20 Septemebr 2019 and advertised on the 01st October 2019,  Closing date for submissions is the 15th of October 2019, 

BEC2 covened its prelim meeting on the 22nd of October to assign a BEC committee member and date to review contract 3196, 

the contract was evaluated on the 22nd of october 2019, 4 bid submissions were made only two responsive and two non-

responsive, BEC2 prepapred evalaution report to be tabled at teh next meeting, BEC reconvened on the 4th of October 2019 along 

with approved assesors and made their recommndation to BAC. BAC has yet to convene and approve the recommendation made 

by BEC.                                                                                            Law Enforcement -  Law Enforcement - Budget of R50,000 

allocated and procurement of Funrniture completed and delivered - Invoices signed and submitted to SCM for payment,  GM's 

Office - Budget of R50,000 allocated as follows:- Office Furniture Delivered on 25/11/2019 to the value of R22,235,25. Vacuum 

Cleaner x 1delivered on 07/11/2019 & Invoice submitted to SCM to the value of R2,097,60. GM approved R1,500.00 to LE for the 

balance of Insurance Claim for Laptop - Adv. Ndude.  Office Furniture Delivered on 5th  December 2019 to GM's Office to the value 

of R27,600.00 - Total Budget utilised = R53,432.85.   Law Enforcement Services has utilised entire allocated budget of R50,000.  

On 03/12/2019 Order No. 0002091002 awarded for R27,600.00 for the balance of budget allocated for Office Furniture at GM's 

Office.                                                                                                                                     EMERGENCY SERVICES 

PROCUREMENT: GMES OFFICE:  ORDER RAISED, PARTIAL DELIVERY MADE.                                                      FIRE & 

RESCUE SERVICES: FURNITURE DELIVERED AND PAYMENT PROCESSED,                                                                                                 

DISASTER MANAGEMENT: FURNITURE DELIVERED AND PAYMENT PROCESSED

OFFICE FURN & EQUIPMENT (DIRECTORATE) C/O

OWN 

FUNDS C/O 196,322 0 0 196,322 0%

Budget of R 210 000,00 + R 196 322 totalling R 406 322,00 was allocated to Tender 3196 and Approved by BSC  on the 20 

Septemebr 2019 and advertised on the 01st October 2019,  Closing date for submissions is the 15th of October 2019, BEC2 

covened its prelim meeting on the 22nd of October to assign a BEC committee member and date to review contract 3196, the 

contract was evaluated on the 22nd of october 2019, 4 bid submissions were made only two responsive and two non-responsive, 

BEC2 prepapred evalaution report to be tabled at teh next meeting, BEC reconvened on the 4th of October 2019 along with 

approved assesors and made their recommndation to BAC,

DISASTER MANAGEMENT: EVENT SAFETY EQUIPM

OWN 

FUNDS 200,000 0 120,287 79,713 60%

RFQ/DHP/2019-20/17 For Access Control Channels: Payment Processed On 10 Oct 2019 For Cosmonaut (Pty) Ltd For 

R120,286,80. Order raised 26 Nov 2019 for fog machine/smoke generator, awaiting delivery.  Order raised 27 Nov 2019 for 2 

cameras.  Awaiting delivery. 

FIRE ENGINES PROCURED

OWN 

FUNDS 10,000,000 0 0 10,000,000 0%

C3190:  BEC 2 125/19 of 4 Nov 2019 resolved that tender be withdrawn and re-advertised as local content was not allocated in 

tender document. Awaiting advertisement of cancellation notice.

REFURBISH & REHAB - FIRE INFRASTRUCTURE

OWN 

FUNDS 2,200,000 0 0 2,200,000 0%

Orders raised for:  water tank replacement of FE 4 Fleet no 3040; machine repairs to injectors of FE3013; repairs to front diff and 

transfer case of FE 3046; inspection of 8V92 Detroit diesel engine equipped to Aerial Appliance 3006; repairs to Bush Tender 3029.

REFURBISH & REHAB - FIRE INFRASTRUCTURE C/O

OWN 

FUNDS C/O 281,642 0 26,710 254,932 9%

Rollovers For Repairwork Commenced In 2018/19 By Marce Projects And Allaround Services, But Not Completed As At 30 June 

2019. Payment processed for Allaround Services, order raised for Marce Projects.

EMERGENCY SERVICES SYSTEM C/O

OWN 

FUNDS C/O 1,200,000 0 0 1,200,000 0%

Tender heard at BSC on 18 Oct 2019 and referred back to department for amendments and re-submission.  Department awaiting 

budget confirmation from ICT in terms of licence.

AIR MONITORING STATION

OWN 

FUNDS 1,200,000 0 0 1,200,000 0%

Contract 366 - Appointment of a panel of specialist service providers to supply, install and commission air quality monitoring 

equipment for a period of 2 years -  Tender advertised 06-09-2019 and closed 08-10-2019.  Was approved by BAC on 29-11-2019.  

Waiting for award letter to be signed and sent to service provider.  

CLOSED CIRCUIT TELEVISION NETWORK - CCTV

OWN 

FUNDS 2,000,000 0 0 2,000,000 0%

Orders Raised on the 07/10/2019 - (Order No. 0002087307 and Order No. 0002087305) for the Total Amount of R2,000,000 

(2019/2020) Budget and a portion of the Rollover Funding from (2018/2019) for Contract C335 (Multi 3 Year Tender). These 

amounts has been committed and Quotations Accepted & Approved by GM : PS&PS for KWT CCTV Survelliance - Phase 01 and 

CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O

OWN 

FUNDS C/O 98,592 0 0 98,592 0%

Order Raised on the 07/10/2019 - (Order No, 0002087305) for Rollover Funding from (2018/2019) - Total Amount of R1,978,846,00 

(Including VAT) for Contract C335.   An amount of R98,592.00 on this CCTV Vote.  Any further invoices will be debited against this 

Vote, as each vote becomes depleted.   

CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O

OWN 

FUNDS C/O 273,140 215,530 215,530 57,610 79%

Order Raised on the 01/11/2019 - (Order No, 0002089059), as per Accepted Quotation by GM for an amount of R247,859,50 from 

Bsure & Eden Sky - Contract C335 for the repairs of current system and PTZ Cameras at Esplanade / Beachfront areas.  Work 

completed and Inv. No. INB18425 submitted to SCM for payment.  

CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O

OWN 

FUNDS C/O 1,104,281 0 0 1,104,281 0%

Order Raised on the 07/10/2019 - (Order No, 0002087305) for Rollover Funding from (2018/2019) - Total Amount of R1,978,846,00 

(Including VAT) for Contract C335.  An amount of R1,104,281 on this CCTV Vote. Any further invoices will be debited against this 

Vote, as each vote becomes depleted.  

CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O

OWN 

FUNDS C/O 502,833 472,754 472,754 30,079 94%

Order Raised on the 07/10/2019 - (Order No, 0002087305) for Bsure & Eden Sky JV - Contract C335 for the Excavation, 

Preparation, Supply, Cast Ready Mix Concrete 35 Mpa, Backfill & Compact around Pole Bases, Install & Set Bolt Cages with 

(700mm) Dolomite Manholes.  Work completed and Inv. No. INB18394 sumitted to SCM for payment. 
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TRAFFIC AND LAW ENFORCEMENT EQUIPMENT

OWN 

FUNDS 1,000,000 -12,060 0 1,000,000 0%

Budget of R 700 000,00 has been allocated Tender 3197 {Purchase, Supply & Delivery of 75 units body armour and 150 units

cermaic plates} and Approved by BSC on the 20 Septemebr 2019 and advertised on the 1st of October 2019, Briefing session will

be held on the 10th October 2019 and the closing date for submission is the 15th of October 2019, BEC2 covened its prelim

meeting on the 222nd of October to assign a BEC committee member and date to review contract 3196, the contract was evaluated

on the 24th of october 2019, 2 bid submissions were made both responsive, BEC2 prepapred evalaution report to be tabled at the

next meeting, BEC reconvened on the 4th of October 2019 along with approved assesors and made their recommendation to BAC.

BAC has yet to approve the recommendations made by BEC. A budget of R 300 000,00 has been allocated to Supply 15 x

Desktops, ICT will procure, as computers are uneconomical to replace or repair, order number 0002088007 has been generated,

department waiting on delivery., Ase 15th of October 2019, BEC2 covened its prelim meeting on the 22nd of October to assign a

BEC committe

TACTICAL RADIO NETWORK

OWN 

FUNDS 4,250,000 0 0 4,250,000 0%

Amended specifications submitted to BSC on 12 Nov 2019 and approved at BSC on 15 November 2019.  Tender scheduled for 

advertisement in Daily Dispatch on 6 December 2019. 

FIRE EQUIPMENT

OWN 

FUNDS 500,000 25,000 25,000 475,000 5%

RFQ/HPS/2019-20/158 for Supply and Delivery of Firefighting Hoses: Evaluation report requesting re-advertisement due to no 

responsive bids received was submitted to SCM on 15 Nov 2019. RFQ/HPS/2019-20/157 for Supply and Delivery of Portable 

Breathing Air Compressor: Evaluation report requesting re-advertisement due to no responsive bids received was submitted to 

SCM on 15 Nov 2019. RFQ/HPS/2019-20/82 for Supply and Delivery of 5 Gas Detectors Complete with Chargers: Advertised 30 

August, closed 6 Sept 2019, evaluation report submitted to SCM on 13 Sept 2019. Awaiting letter of award.  Payment processed on 

12 Nov 2019 for jet spray poston gun type branches.

NEW FIRE STATION - BERLIN WARD 45

OWN 

FUNDS 2,000,000 0 0 2,000,000 0% Service Provider appointed is busy with last phase I,e, submission of diagrams to Surveyor-General's office.

REFURBISHMENT OF FIRE STATIONS

OWN 

FUNDS 500,000 0 173,530 326,470 35%

Payment processed in Oct 2019 for Maintenance of 4 Engine Bay Doors at MD Fire Station. RFQ/HPS/2019-20/161 for 

Maintenance of Greenfields Fire Station Roof: Advertised 22 Oct 2019, closed 29 Oct 2019, evaluation report submitted to SCM on 

15 Nov 2019. Awaiting letter of award.

TOTAL - HEALTH AND EMERGENCY SERVICES 28,306,810 849,491 1,336,328 26,970,482 5%

HUMAN SETTLEMENTS

OFFICE FURN & EQUIPMENT (DIRECTORATE)

OWN 

FUNDS 500,000 0 18,331 481,669 4%
Procurement of furnuture is underway

POTSDAM IKHWEZI BL 1 (ISUPG) 20,000,000 0 703,519 19,296,481 4%

POTSDAM IKHWEZI BL 1 - ROADS (35%) USDG 7,000,000 0 703,519 6,296,481 10%

POTSDAM IKHWEZI BL 1 - SANITATION(30%) USDG 6,000,000 0 0 6,000,000 0%

POTSDAM IKHWEZI BL 1 - STORMWATER (10%) USDG 2,000,000 0 0 2,000,000 0%

POTSDAM IKHWEZI BL 1 - WATER (25%) USDG 5,000,000 0 0 5,000,000 0%

0

POTSDAM IKHWEZI BL 2 (ISUPG) 250,000 0 0 250,000 0%

POTSDAM IKHWEZI BL 2 - SANITATION(30%) USDG 75,000 0 0 75,000 0%

POTSDAM IKHWEZI BL 2 - STORMWATER (10%) USDG 25,000 0 0 25,000 0%

POTSDAM IKHWEZI BL 2 - WATER (25%) USDG 62,500 0 0 62,500 0%

POTSDAM IKHWEZI BL 2- ROADS (35%) USDG 87,500 0 0 87,500 0%

POTSDAM NORTH KANANA (ISUPG) 3,000,000 0 59,292 2,940,708 2%

POTSDAM NORTH KANANA - ROADS (35%) USDG 1,050,000 0 0 1,050,000 0%

POTSDAM NORTH KANANA - SANITATION (30%) USDG 900,000 0 0 900,000 0%

POTSDAM NORTH KANANA - STORMWATER (10%) USDG 300,000 0 59,292 240,708 20%

POTSDAM NORTH KANANA - WATER (25%) USDG 750,000 0 0 750,000 0%

ILITHA NORTH 177 UNITS (ISUPG) 10,000,000 775,313 1,008,700 8,991,300 10%

ILITHA NORTH 177 UNITS - ROADS (35%) USDG 3,500,000 0 0 3,500,000 0%

ILITHA NORTH 177 UNITS - SANITATION (30%) USDG 3,000,000 0 0 3,000,000 0%

ILITHA NORTH 177 UNITS - STORMWATER (10%) USDG 2,000,000 775,313 1,008,700 991,300 50%

ILITHA NORTH 177 UNITS - WATER (25%) USDG 1,500,000 0 0 1,500,000 0%

DUNCAN VILLAGE PROPER (ISUPG) 3,500,000 1,459,794 2,393,175 1,106,825 68%

DUNCAN VILLAGE PROPER - ROADS (35%) USDG 1,225,000 933,381 291,619 76%

DUNCAN VILLAGE PROPER - SANITATION (30%) USDG 1,050,000 724,500 724,500 325,500 69%

DUNCAN VILLAGE PROPER - STORMWATER (10%) USDG 350,000 131,544 131,544 218,456 38%

DUNCAN VILLAGE PROPER - WATER (25%) USDG 875,000 603,750 603,750 271,250 69%

MDANTSANE Z 18 CC PH 2 (ISUPG) 35,000,000 4,858,424 14,042,156 20,957,844 40%

MDANTSANE Z 18 CC PH 2 - ROADS (35%) USDG 12,250,000 4,646,730 6,921,344 5,328,656 57%

MDANTSANE Z 18 CC PH 2 - SANITATION (30%) USDG 10,500,000 211,694 7,120,812 3,379,188 68%

MDANTSANE Z 18 CC PH 2 - STORMWATER (10%) USDG 3,500,000 0 0 3,500,000 0%

MDANTSANE Z 18 CC PH 2 - WATER (25%) USDG 8,750,000 0 0 8,750,000 0%

Annual contractors are on site and they are proceeding with the implementation of internal engineering services. Expenditure is on 

track.

Contractor is on site, proceeding with implementation of infrastrucure services. Expenditure is expected in the second quarter of the 

financial year.

The General Plans (GPs) for this project are not yet approved by Surveyor General. Expenditure is expectected after approval of 

GPs.

Tender document for provision of internal services and construction of top structures submitted to BCMM by the service provider for 

review and approval. Expenditure is expected to improve in the third quarter of the financial year.

Procurement is underway for doing alternative roads in Ilitha North, work is expected to resume in the second quarter of the 

financial year.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk 

assessment exercise that should be completed by the third quarter of the financial year.
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AMALINDA CO- OP 8,000,000 0 281,059 7,718,941 4%

AMALINDA CO- OP - STORMWATER (10%) USDG 800,000 0 0 800,000 0%

AMALINDA CO- OP - ROADS (35%) USDG 2,800,000 0 281,059 2,518,941 10%

AMALINDA CO- OP - SANITATION (30%) USDG 2,400,000 0 0 2,400,000 0%

AMALINDA CO- OP - WATER (25%) USDG 2,000,000 0 0 2,000,000 0%

CLUSTER 1 (ISUPG) 16,000,000 3,346,422 3,346,422 12,653,578 21%

CLUSTER 1 - ROADS (35%) USDG 5,600,000 847,662 847,662 4,752,338 15%

CLUSTER 1 - SANITATION (30%) USDG 4,800,000 1,312,033 1,312,033 3,487,967 27%

CLUSTER 1 - STORMWATER (10%) USDG 1,600,000 339,065 339,065 1,260,935 21%

CLUSTER 1 - WATER (25%) USDG 4,000,000 847,662 847,662 3,152,338 21%

CLUSTER 2 (ISUPG) 25,476,590 1,315,928 4,768,218 20,708,372 19%

CLUSTER 2 - ROADS (35%) USDG 11,916,807 993,267 4,445,557 7,471,250 37%

CLUSTER 2 - SANITATION (30%) USDG 6,142,977 0 0 6,142,977 0%

CLUSTER 2 - STORMWATER (10%) USDG 2,547,659 322,660 322,660 2,224,999 13%

CLUSTER 2 - WATER (25%) USDG 4,869,148 0 0 4,869,148 0%

CLUSTER 3 (ISUPG) 16,805,000 2,677,947 7,197,483 9,607,517 43%

CLUSTER 3 - ROADS (35%) USDG 5,881,750 618,730 2,659,365 3,222,385 45%

CLUSTER 3 - SANITATION (30%) USDG 5,041,500 530,340 1,747,226 3,294,274 35%

CLUSTER 3 - STORMWATER (10%) USDG 1,680,500 1,086,928 1,665,132 15,368 99%

CLUSTER 3 - WATER (25%) USDG 4,201,250 441,950 1,125,761 3,075,489 27%

DUNCAN VILL COMPOSITE SITE (ISUPG) 3,000,000 0 0 3,000,000 0%

DUNCAN VILL COMP/SITE - ROADS (35%) USDG 1,050,000 0 0 1,050,000 0%

DUNCAN VILL COMP/SITE - SANITATION (30%) USDG 900,000 0 0 900,000 0%

DUNCAN VILL COMP/SITE - STORMWATER (10%) USDG 750,000 0 0 750,000 0%

DUNCAN VILL COMP/SITE - WATER (25%) USDG 300,000 0 0 300,000 0%

BLOCK YARD TRA 3,250,000 0 0 3,250,000 0%

BLOCK YARD TRA - STORMWATER (10%) USDG 325,000 0 0 325,000 0%

BLOCK YARD TRA - ROADS (35%) USDG 1,137,500 0 0 1,137,500 0%

BLOCK YARD TRA - SANITATION (30%) USDG 975,000 0 0 975,000 0%

BLOCK YARD TRA - WATER (25%) USDG 812,500 0 0 812,500 0%

BRAELYN EXT 10 (ISUPG) 3,000,000 0 0 3,000,000 0%

BRAELYN EXT 10 - ROADS (35%) USDG 1,050,000 0 0 1,050,000 0%

BRAELYN EXT 10 - SANITATION (30%) USDG 900,000 0 0 900,000 0%

BRAELYN EXT 10 - STORMWATER (10%) USDG 300,000 0 0 300,000 0%

BRAELYN EXT 10 - WATER (25%) USDG 750,000 0 0 750,000 0%

TYUTYU PHASE 3 (ISUPG) 7,000,000 0 0 7,000,000 0%

TYUTYU PHASE 3 - ROADS (35%) USDG 2,450,000 0 0 2,450,000 0%

TYUTYU PHASE 3 - SANITATION (30%) USDG 2,100,000 0 0 2,100,000 0%

TYUTYU PHASE 3 - STORMWATER (10%) USDG 700,000 0 0 700,000 0%

TYUTYU PHASE 3 - WATER (25%) USDG 1,750,000 0 0 1,750,000 0%

WESTBANK RESTITUTION 12,000,000 0 0 12,000,000 0%

WESTBANK RESTITUTION - ROADS (35%) USDG 4,200,000 0 0 4,200,000 0%

WESTBANK RESTITUTION - SANITATION (30%) USDG 3,600,000 0 0 3,600,000 0%

WESTBANK RESTITUTION - STORMWATER (10%) USDG 1,200,000 0 0 1,200,000 0%

WESTBANK RESTITUTION - WATER (25%) USDG 3,000,000 0 0 3,000,000 0%

C SECTION & TRIANGULAR SITE (ISUPG) 3,500,000 0 0 3,500,000 0%

C SECTION & TRIANGULAR SITE- STORMWATER (10%) USDG 350,000 0 0 350,000 0%

C SECTION & TRIANGULAR SITE - ROADS (35%) USDG 1,225,000 0 0 1,225,000 0%

C SECTION AND TRIANGULAR SITE - SAN (30%) USDG 1,050,000 0 0 1,050,000 0%

C SECTION AND TRIANGULAR SITE - WATER (25%) USDG 875,000 0 0 875,000 0%

D HOSTEL (ISUPG) 2,500,000 0 0 2,500,000 0%

D HOSTEL  - STORMWATER (10%) USDG 250,000 0 0 250,000 0%

D HOSTEL - ROADS (35%) USDG 875,000 0 0 875,000 0%

D HOSTEL - SANITATION (30%) USDG 750,000 0 0 750,000 0%

D HOSTEL - WATER (25%) USDG 625,000 0 0 625,000 0%

FORD MSIMANGO (ISUPG) 2,500,000 0 0 2,500,000 0%

FORD MSIMANGO  - STORMWATER (10%) USDG 250,000 0 0 250,000 0%

FORD MSIMANGO - ROADS (35%) USDG 875,000 0 0 875,000 0%

Procurement is underway for doing alternative roads in Tyutyu. Expenditure is expected to commence in the second quarter of the 

financial year.

Project is at procurement stage, expenditure is expected to commence in the third quarter of the financial year.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk 

assessment exercise that should be completed by the third quarter of the financial year.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk 

assessment exercise that should be completed by the third quarter of the financial year.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk 

assessment exercise that should be completed by the third quarter of the financial year.

Illegal occupation of the site to be developed has contributed in the delays for the project to proceed. The occupants are violent and 

refusing to vacate the land. Political intervention is required.

Termination notice has been issued to the contractor. 

The project is delayed due to illegal land invasion by informal settlements. 

Project is at procurement stage, work is expected to commence in the third quarter of the financial year.

Contract between BCMM and Contractor was suspended due to non-readiness of General Plans which has since been resolved; 

negotiations are at the final stages for the contractor to return to site.

Annual contractors are on site and are proceeding with the implementation of internal engineering services. Project is progressing 

well. Expenditure is expected to improve once the selection committee has approved works orders.

Eviction took place, but the contractor has limited space to work due to illegal occupation that happened after the eviction. Road 

and sewer work is underway on area that are not occupied by shack dweller.
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FORD MSIMANGO - SANITATION (30%) USDG 750,000 0 0 750,000 0%

FORD MSIMANGO - WATER (25%) USDG 625,000 0 0 625,000 0%

N2 ROAD RESERVE  - STORMWATER (10%) (ISUPG) 1,000,000 0 0 1,000,000 0%

N2 ROAD RESERVE  - STORMWATER (10%) USDG 100,000 0 0 100,000 0%

N2 ROAD RESERVE - ROADS (35%) USDG 350,000 0 0 350,000 0%

N2 ROAD RESERVE - SANITATION (30%) USDG 300,000 0 0 300,000 0%

N2 ROAD RESERVE - WATER (25%) USDG 250,000 0 0 250,000 0%

XHWITINJA  - WATER (25%)(ISUPG) USDG 500,000 0 0 500,000 0%

REESTON PHASE 3 STAGE 2 28,000,000 0 0 28,000,000 0%

REESTON PHASE 3 STAGE 2 - ROADS (35%) USDG 8,500,000 0 0 8,500,000 0%

REESTON PHASE 3 STAGE 2 - SANITATION 30% USDG 9,000,000 0 0 9,000,000 0%

REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 3,000,000 0 0 3,000,000 0%

REESTON PHASE 3 STAGE 2 - WATER 25% USDG 7,500,000 0 0 7,500,000 0%

NONDULA USDG 1,000,000 0 0 1,000,000 0%

BREIDBACH SERVICES PROJECT USDG 3,000,000 0 0 3,000,000 0%

0 0

BOXWOOD PROJECT 20,000,000 0 574,736 19,425,264 3%

BOXWOOD PROJECT - STORMWATER 10% USDG 5,000,000 0 0 5,000,000 0%

BOXWOOD PROJECT - ROADS 35% USDG 15,000,000 0 574,736 14,425,264 4%

MAJARANTIYENI USDG 1,000,000 0 0 1,000,000 0%

0 0

CNIP VICTIMS PROJECT: CAMBRIDGE WEST USDG 8,000,000 0 0 8,000,000 0%

The project is at procurement stage ( advert is out closing on the 26 of November 2019 )  , work will commence in the last quarter 

of the financial year.

0 0

REESTON PHASE 3 STAGE 3 5,000,000 0 0 5,000,000 0%

REESTON PHASE 3 STAGE 3 - SANITATION 30% USDG 1,500,000 0 0 1,500,000 0%

REESTON PHASE 3 STAGE 3 - STORMWATER 10% USDG 500,000 0 0 500,000 0%

REESTON PHASE 3 STAGE 3 - WATER 25% USDG 1,250,000 0 0 1,250,000 0%

REESTON PHASE 3 STAGE 3- ROADS 35% USDG 1,750,000 0 0 1,750,000 0%

0

MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 2,000,000 0 0 2,000,000 0%

The metro is engaging National and Provincial Department of Human Setlements for establishment of Peoples Housing Process 

(PHP) implementing agent with intention of commencing with work in the third quarter of the financial year.

0 0

PHAKAMISA SOUTH 8,000,000 1,117,520 6,832,790 1,167,210 85%

PHAKAMISA SOUTH - STORMWATER (10%) USDG 3,250,000 1,117,520 2,048,243 1,201,757 63%

PHAKAMISA SOUTH -ROADS (35%) USDG 4,750,000 0 4,784,546 -34,546 101%

0

TOTAL - HUMAN SETTLEMENTS 252,781,590 15,551,346 41,225,880 211,555,710 16%

INFRASTRUCTURE SERVICES

OFFICE OF THE DIRECTOR

OFFICE FURN & EQUIPMENT (DIRECTORATE)

OWN 

FUNDS 500,000 77,715 321,919 178,081 64% Procurement underway.

ELECTRICITY

BULK ELECTRICITY PROVISION 60,000,000 3,089,714 26,717,156 33,282,844 45%

MV SWITCHING STATION - RC=COASTAL

OWN 

FUNDS 17,100,000 309,178 4,794,764 12,305,236 28%

Proj 2966 Buffalo Park Dr equipment ordered expected delivery Jan 2020; Proj 2963 Sheffield Rd equipment ordered expected 

delivery 24/01/2020; Proj 2939 Sheffield Rd Building - @57%; Proj 2942 132kV Protection additional work identified waiting for 

funds - progress @ 50%; Proj 2941 Queenspark Sub 61%; Proj 2948 Load Control Gear & Relays installation has commenced

LV NETWORK - RC=COASTAL

OWN 

FUNDS 9,500,000 710,913 5,097,561 4,402,439 54%

Proj 2954 Morrison Rd OH Completed; Proj 2947 Gonubie Refurbish OH Mains completed; Proj 2957 Sunnyridge/Rosemount OH 

all progress well; Proj 2946 Cambridge Township equipment ordered expected delivery 24/01/2020; Proj 2989 King Edward Square 

- Urgent cable installation

HV TRANSMISSION CONDUCTORS - RC=COASTAL

OWN 

FUNDS 8,200,000 0 8,197,964 2,036 100% Proj 2844 Completed

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk 

assessment exercise that should be completed by the third quarter of the financial year.

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk 

assessment exercise that should be completed by the third quarter of the financial year.

The department is currently busy finalising specification for appointment of the professional team, expenditure is expected in the 

last quarter of the finacial year.

The department is currently busy finalising specification for appointment of the professional team, expenditure is expected in the 

last quarter of the finacial year.

The contractor is progressing well on site, expenditure is on track. Funding will be exhausted by end of December 2019

The department is currently busy finalising specification for appointment of the professional team, expenditure is expected in the 

last quarter of the finacial year.

The directorate is considering using Annual Contractors to fast track project implementation and to improve expenditure in the 

second quarter of the financial year.

The Funding Agreement has been approved and signed by all parties (ECDoHS & BCMM),Contractor is on site progressing with 

work, expenditure will improve within the second quarter of the financial year.

Contractor is progressing on site and is being monitored, expenditure is expected to improve in the second quarter of the financial 

year.

The process of land transfer is still undeway between BCMM and Amathole for the contractor to commence with remaining 66 sites.
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MV SUBSTATIONS - RN = INLAND

OWN 

FUNDS 500,000 0 0 500,000 0% Proj 2962 Hutton St RMU on order expected delivery 08/11/2019 which has now been delayed

MV SUBSTATIONS - RW=WHOLE METRO

OWN 

FUNDS 10,000,000 849,101 4,518,835 5,481,165 45% Proj 2943 SCADA - progress slowly, possible problems with ICASA Licensing

MV NETWORK - RN=INLAND

OWN 

FUNDS 14,700,000 1,220,521 4,108,031 10,591,969 28% Proj 2934 Zwelitsha OH Network progressing well; Proj 2986 Qalashe Electrification; Proj 2990 Phakamisa cable installation

0 0

LV NETWORK - RC=COASTAL C/O

OWN 

FUNDS C/O 985,432 0 0 985,432 0% Proj 2969 Pole Refurbishment Beach Front @ 50% waiting for invoice

MV SUBSTATIONS - RN = INLAND C/O

OWN 

FUNDS C/O 0 0 0 0 0%

MV SUBSTATIONS - RW=WHOLE METRO C/O

OWN 

FUNDS C/O 437,011 0 0 437,011 0% Proj 2991 Sheffield Commissioning 

MV SWITCHING STATION - RN=INLAND C/O

OWN 

FUNDS C/O 0 0 0 0 0%

MV NETWORK - RN=INLAND C/O

OWN 

FUNDS C/O 1,121,414 0 0 1,121,414 0% Proj 2947 Gonubie Refurbish OH Mains to continue with programme 2020

HV TRANSMISSION CONDUCTORS - RC=COASTAL C/O

OWN 

FUNDS C/O 77,644 0 72,985 4,660 94% Proj 2844 Completed

MV SWITCHING STATION - RC=COASTAL C/O

OWN 

FUNDS C/O 0 0 0 0 0%

USDG ELECTRIFICATION PROGRAMME USDG 10,000,000 1,241,662 6,122,180 3,877,820 61%

Proj 2933 Phakamisa Electrification progressing well; Proj 2940 Zwelitsha plinth in progress expected delivery of switchgear is 

08/11/2019; Proj 2992 Infills Polar Park & Kannana

0

INEP ELECTRIF PROGR  - COUNTERFUNDING 7,000,000 1,364,685 2,114,067 4,885,933 30%

LV NETWORKS - RC=COASTAL USDG 4,500,000 780,934 1,162,389 3,337,611 26% Proj 2944 Sunny South Electrification Completed; Proj 2945 Duncan Village TRA progressing well expected commpletion Dec 19

LV NETWORKS - RN=INLAND USDG 2,500,000 583,751 951,678 1,548,322 38% Proj 2956 Infill Installation progressing well

0ELECTRIFICATION OF INFORMAL DWELLING AREAS - 

BCMM 18,000,000 826,890 3,974,148 14,025,852 22%

ELECTRIF - INFOR DWELLING AREAS - BCMM

OWN 

FUNDS 2,000,000 60,605 79,280 1,920,720 4%

Electrification projects identified - Proj 2983 Fynbos Electrification PMT's delivered contractor on site 18/11/19; Proj 2980 Matshini 

Mdantsane Electrification PMT's delivered contractor on site 25/11/19

ELECTRIF - INFOR DWELLING AREAS - BCMM (ISUPG) USDG 16,000,000 766,284 3,894,867 12,105,133 24%

New areas identified - Proj 2876 Mzamomhle Electrification progress well; Proj 2981 Hlalani Rev; Proj 2982 Ekuphumleni; Proj 

2984 Kayelitsha Mdantsane; Proj 2985 Xhwatinja Dimbaza all new electrification projects materials orders have been placed - 

contractors on site 21/11/19

STR LIGHT & H/MASTS - BCMM AREAS OF SUPP 5,000,000 2,195,678 2,283,035 2,716,965 46%

LV NETWORKS - RC=COASTAL USDG 4,700,000 2,160,776 2,160,776 2,539,224 46%

Proj 2955 Highmast delivered installation and electrical supply to be installed, Proj 2970 Installation new street lighting BCMM area 

identified and near completion

LV NETWORKS - RN=INLAND USDG 300,000 34,902 122,259 177,741 41% Proj 2953 Lighting progress well invoices have been received

0 0

TOOLS AND EQUIPMENT (SPECIALISED VEHICLES)

OWN 

FUNDS 1,500,000 0 519,864 980,136 35%

Proj 2975 - Electronic equipment and Meter Testing equipment received and invoiced; Aerial Drone required for Revenue 

Protection on order by ICT Dept

BUILD ALTER - B/BAY C/CENTRE & OPER DEPO

OWN 

FUNDS 500,000 0 500,000 0 100% Proj 2949 building work completed - electrical points outstanding additional funding requested @ Adjustment Budget

104,621,502 8,718,629 42,303,434 62,318,067 40%
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ROADS

CONSTRUCTION OF ROAD INFRASTRUCTURE NDPG 7,500,000 443,101 443,101 7,056,899 6% Contractor to commence construction in January 2020

INTEGRATED CITY DEVELOPMENT GRANT ICDG 10,383,000 1,677,999 3,470,018 6,912,982 33% Work is progressing, Anticipated completion May 2020

REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 11,000,000 0 213,777 10,786,223 2% Contractors on Site. Additional funding required for West Drive Bridge

ROADS PROVISION 84,000,000 13,332,357 23,648,953 60,351,047 28%

ROADS PROVISION - WARD 1 

OWN 

FUNDS 3,000,000 0 0 3,000,000 0% Awaiting Order, To commence in January 2020

ROADS PROVISION - WARD 10 USDG 3,000,000 0 0 3,000,000 0% Contractor on Site, Anticipated completion January 2020

ROADS PROVISION - WARD 15 USDG 4,000,000 0 0 4,000,000 0% Contractor on Site, Anticipated completion March 2020

ROADS PROVISION - WARD 16 USDG 3,000,000 0 0 3,000,000 0% Contractor on Site, Anticipated completion January 2020

ROADS PROVISION - WARD 18

OWN 

FUNDS 3,500,000 0 3,489,178 10,822 100% Complete

ROADS PROVISION - WARD 19

OWN 

FUNDS 3,000,000 0 0 3,000,000 0% Awaiting Order, To commence in January 2020

ROADS PROVISION - WARD 2

OWN 

FUNDS 3,000,000 0 0 3,000,000 0% Contractor on Site, Anticipated completion February 2020

ROADS PROVISION - WARD 25 

OWN 

FUNDS 4,000,000 0 0 4,000,000 0% Contractor on Site, Anticipated completion March 2020

ROADS PROVISION - WARD 28

OWN 

FUNDS 3,000,000 2,996,315 2,996,315 3,685 100% Complete

ROADS PROVISION - WARD 29

OWN 

FUNDS 5,000,000 2,232,839 2,491,235 2,508,765 50% Contractor on Site, Anticipated completion March 2020

ROADS PROVISION - WARD 3

OWN 

FUNDS 3,000,000 0 2,995,094 4,906 100% Complete

ROADS PROVISION - WARD 31 

OWN 

FUNDS 1,000,000 0 0 1,000,000 0% Designs complete, Construction to commence in February 2020

ROADS PROVISION - WARD 32

OWN 

FUNDS 1,000,000 0 0 1,000,000 0% Designs complete, Construction to commence in February 2020

ROADS PROVISION - WARD 34 

OWN 

FUNDS 2,000,000 0 0 2,000,000 0% Awaiting Order, To commence in January 2020

ROADS PROVISION - WARD 36

OWN 

FUNDS 3,000,000 0 0 3,000,000 0% Awaiting Order, To commence in January 2020

ROADS PROVISION - WARD 39

OWN 

FUNDS 2,000,000 0 0 2,000,000 0% Awaiting Order, To commence in January 2020

ROADS PROVISION - WARD 4

OWN 

FUNDS 3,500,000 0 0 3,500,000 0% Awaiting Order, To commence in January 2020

ROADS PROVISION - WARD 41

OWN 

FUNDS 3,000,000 0 0 3,000,000 0% Awaiting Order, To commence in January 2020

ROADS PROVISION - WARD 43

OWN 

FUNDS 3,000,000 0 0 3,000,000 0% Contractor on Site, Anticipated completion February 2020

ROADS PROVISION - WARD 44

OWN 

FUNDS 3,000,000 134,824 1,872,682 1,127,318 62% Remainder of the works to commence in January 2020

ROADS PROVISION - WARD 45

OWN 

FUNDS 3,000,000 1,815,875 1,815,875 1,184,125 61% Remainder of the works to commence in January 2020

ROADS PROVISION - WARD 47

OWN 

FUNDS 2,000,000 0 1,836,070 163,930 92% Complete

ROADS PROVISION - WARD 5

OWN 

FUNDS 3,000,000 0 0 3,000,000 0% Work is progressing, Anticipated completion April 2020

ROADS PROVISION - WARD 50

OWN 

FUNDS 2,000,000 0 0 2,000,000 0% Contractor on Site, Anticipated completion February 2020

ROADS PROVISION - WARD 6 

OWN 

FUNDS 3,000,000 0 0 3,000,000 0% Awaiting Order, To commence in January 2020

ROADS PROVISION - WARD 7

OWN 

FUNDS 3,000,000 2,945,671 2,945,671 54,329 98% Complete

ROADS PROVISION - WARD 9

OWN 

FUNDS 3,000,000 0 0 3,000,000 0% Awaiting Order, To commence in February 2020

ROADS PROVISION - WARD 9

OWN 

FUNDS 3,000,000 0 0 3,000,000 0% Contractor on Site, Anticipated completion January 2020

ROADS WARD - 8 USDG 3,000,000 3,206,833 3,206,833 -206,833 107% Complete

ROADS PROVISION - WARD 1 C/O

OWN 

FUNDS C/O 357,942 0 0 357,942 0% Awaiting Order, To commence in February 2020
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ROADS PROVISION - WARD 10 C/O

OWN 

FUNDS C/O 253,903 63,850 63,850 190,053 25% Contractor on Site, Anticipated completion February 2020

ROADS PROVISION - WARD 27 C/O

OWN 

FUNDS C/O 766,855 0 0 766,855 0% To commence in February 2020

ROADS PROVISION - WARD 2 C/O

OWN 

FUNDS C/O 177,791 0 0 177,791 0% Contractor on Site, Anticipated completion February 2020

ROADS PROVISION - WARD 17, 20, 21,30 C/O

OWN 

FUNDS C/O 2,279,600 0 0 2,279,600 0%

ROADS PROVISION - WARD 46 C/O

OWN 

FUNDS C/O 130,435 0 0 130,435 0% To commence in February 2020

ROADS PROVISION - WARD 7 C/O

OWN 

FUNDS C/O 514,738 0 0 514,738 0% Contractor on Site, Anticipated completion January 2020

ROADS WARD - 8 C/O

OWN 

FUNDS C/O 3,000,000 0 0 3,000,000 0% Contractor on Site, Anticipated completion February 2020

ROADS PROVISION - WARD 25 C/O

OWN 

FUNDS C/O 374,209 0 0 374,209 0% Awaiting Order, To commence in January 2020

ROADS PROVISION - WARD 26 C/O

OWN 

FUNDS C/O 130,196 0 0 130,196 0% To commence in February 2020

ROADS PROVISION - WARD 26 C/O

OWN 

FUNDS C/O 1,970,092 0 0 1,970,092 0% To commence in February 2020

ROADS PROVISION - WARD 31 C/O

OWN 

FUNDS C/O 320,061 0 0 320,061 0% Awaiting Order, To commence in January 2020

ROADS PROVISION - WARD 36 C/O

OWN 

FUNDS C/O 1,036,777 0 0 1,036,777 0% To commence in February 2020

ROADS PROVISION - WARD 39 C/O

OWN 

FUNDS C/O 352,016 0 0 352,016 0% To commence in February 2020

ROADS PROVISION - WARD 4 C/O

OWN 

FUNDS C/O 1,025,788 0 0 1,025,788 0% Awaiting Order, To commence in January 2020

ROADS PROVISION - WARD 41 C/O

OWN 

FUNDS C/O 2,143,183 0 0 2,143,183 0% To commence in February 2020

ROADS PROVISION - WARD 43 C/O

OWN 

FUNDS C/O 1,990,713 0 0 1,990,713 0% To commence in February 2020

ROADS PROVISION - WARD 44 C/O

OWN 

FUNDS C/O 563,915 0 0 563,915 0% To commence in February 2020

ROADS PROVISION - WARD 5 C/O

OWN 

FUNDS C/O 329,660 329,660 329,660 0 100% Complete

ROADS PROVISION - WARD 6 C/O

OWN 

FUNDS C/O 221,730 0 0 221,730 0% To commence in February 2020

ROADS PROVISION - WARD 7 C/O

OWN 

FUNDS C/O 1,807,077 0 0 1,807,077 0% To commence in February 2020

ROADS PROVISION - WARD 9 C/O

OWN 

FUNDS C/O 858,480 0 0 858,480 0% To commence in February 2020

ROADS PROVISION - WARD 16 C/O

OWN 

FUNDS C/O 360,363 0 0 360,363 0% To commence in February 2020

ROADS PROVISION - WARD 45 C/O

OWN 

FUNDS C/O 225,548 187,659 187,659 37,889 83% Contractor on Site, Anticipated completion January 2020
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ROADS PROVISION - WARD 26 C/O

OWN 

FUNDS C/O 45,123 0 0 45,123 0% To commence in February 2020

ROADS PROVISION - WARD 25 AND 41 C/O

OWN 

FUNDS C/O 28,478 0 0 28,478 0% To commence in February 2020

ROADS PROVISION - WARD 39 C/O

OWN 

FUNDS C/O 225,783 0 0 225,783 0% To commence in February 2020

ROADS PROVISION - WARD 29 C/O

OWN 

FUNDS C/O 177,245 0 175,324 1,921 99% Complete

ROAD PROVISION C/O

OWN 

FUNDS C/O 405,695 0 325,680 80,016 80% Contractor on Site, Anticipated completion January 2020

RURAL ROADS 33,000,000 1,006,020 3,149,694 29,850,306 10%

RURAL ROADS - WARD 17 USDG 2,000,000 0 0 2,000,000 0% Delayed due to procurement process, construction to commence in February 2020

RURAL ROADS - WARD 24 USDG 3,000,000 0 0 3,000,000 0% Delayed due to procurement process, construction to commence in February 2020

RURAL ROADS - WARD 25 USDG 2,500,000 0 0 2,500,000 0% Delayed due to procurement process, construction to commence in February 2020

RURAL ROADS - WARD 26 USDG 2,500,000 0 0 2,500,000 0% Delayed due to procurement process, construction to commence in February 2020

RURAL ROADS - WARD 31 USDG 1,000,000 0 1,137,653 -137,653 114% Complete

RURAL ROADS - WARD 32 USDG 2,000,000 0 0 2,000,000 0% Contractor on Site, Anticipated completion February 2020

RURAL ROADS - WARD 33 USDG 2,000,000 1,006,020 2,012,040 -12,040 101% Complete

RURAL ROADS - WARD 34 USDG 2,000,000 0 0 2,000,000 0% Delayed due to procurement process, construction to commence in February 2020

RURAL ROADS - WARD 35 USDG 2,000,000 0 0 2,000,000 0% Delayed due to procurement process, construction to commence in February 2020

RURAL ROADS - WARD 36 USDG 2,000,000 0 0 2,000,000 0% Delayed due to procurement process, construction to commence in February 2020

RURAL ROADS - WARD 38 USDG 2,000,000 0 0 2,000,000 0% Delayed due to procurement process, construction to commence in February 2020

RURAL ROADS - WARD 40 USDG 3,000,000 0 0 3,000,000 0% Delayed due to procurement process, construction to commence in February 2020

RURAL ROADS - WARD 43 USDG 3,000,000 0 0 3,000,000 0% Delayed due to procurement process, construction to commence in February 2020

RURAL ROADS - WARD 49 USDG 2,000,000 0 0 2,000,000 0% Delayed due to procurement process, construction to commence in February 2020

RURAL ROADS - WARD 50 USDG 2,000,000 0 0 2,000,000 0% Contractor on Site, Anticipated completion February 2020

0

RURAL ROADS C/O

OWN 

FUNDS C/O 518,000 0 0 518,000 0% Delayed due to procurement process, construction to commence in February 2020

RURAL ROADS C/O

OWN 

FUNDS C/O 1,144,000 0 0 1,144,000 0% Delayed due to procurement process, construction to commence in February 2020

0 0

UPGR - MDANTSANE RDS - CLUST 3 23,961,372 0 4,612,526 19,348,846 19% Phase 3 is 60% complete contractor according to programme will finish end of February 2019, Phase 4 is on negotiation stage 

UPGR - MDANTSANE RDS - CLUST 3: WARD 21 USDG 11,000,000 0 4,612,526 6,387,474 42% Phase 3 is 60% complete contractor according to programme will finish end of February 2019, Phase 4 is on negotiation stage 

UPGR - MDANTSANE RDS - CLUST 3: WARD 21

OWN 

FUNDS 12,961,372 0 0 12,961,372 0% Phase 3 is 60% complete contractor according to programme will finish end of February 2019, Phase 4 is on negotiation stage 

UPGR OF MDANTSANE RDS - CLUST 1 36,000,000 2,867,811 9,582,406 26,417,594 27% Phase 3 is 90% complete contractor according to programme will finish end of December 2019, Phase 4 is on negotiation stage 

UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 9,000,000 696,625 4,855,740 4,144,260 54% Phase 3 is 90% complete contractor according to programme will finish end of December 2019, Phase 4 is on negotiation stage 

UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 10,000,000 713,131 1,738,610 8,261,390 17% Phase 3 is 90% complete contractor according to programme will finish end of December 2019, Phase 4 is on negotiation stage 

UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 5,000,000 711,914 1,774,530 3,225,470 35% Phase 3 is 90% complete contractor according to programme will finish end of December 2019, Phase 4 is on negotiation stage 

UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 7,000,000 663,614 969,476 6,030,524 14% Phase 3 is 90% complete contractor according to programme will finish end of December 2019, Phase 4 is on negotiation stage 

UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 5,000,000 82,527 244,052 4,755,948 5% Phase 3 is 90% complete contractor according to programme will finish end of December 2019, Phase 4 is on negotiation stage 

UPGR OF MDANTSANE RDS - CLUST 2 72,000,000 4,210,309 16,288,016 55,711,984 23% Phase 3 completed, Phase 4 is on negotiation stage.

UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 USDG 5,000,000 0 0 5,000,000 0% Phase 3 completed, Phase 4 is on negotiation stage.

UPGR OF MDANTSANE RDS - CLUST 2: WARD 11

OWN 

FUNDS 6,000,000 0 0 6,000,000 0% Phase 3 completed, Phase 4 is on negotiation stage.

UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 5,000,000 0 0 5,000,000 0% Phase 3 completed, Phase 4 is on negotiation stage.

UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 21,000,000 0 0 21,000,000 0% Phase 3 completed, Phase 4 is on negotiation stage.

UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 9,000,000 0 0 9,000,000 0% Phase 3 completed, Phase 4 is on negotiation stage.

UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 4,000,000 0 0 4,000,000 0% Phase 3 completed, Phase 4 is on negotiation stage.

UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 11,000,000 0 5,185,693 5,814,307 47% Phase 3 completed, Phase 4 is on negotiation stage.

UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 11,000,000 4,210,309 11,102,323 -102,323 101% Phase 3 completed, Phase 4 is on negotiation stage.

0

UPGR OF RDP SETTLEMENTS-CLUST 2:WARD 22

OWN 

FUNDS 2,000,000 0 0 2,000,000 0% Phase 3 completed, Phase 4 is on negotiation stage.

0

URBAN ROADS - WARD 35 USDG 3,000,000 2,482,113 2,482,113 517,887 83% Remainder of the works to commence in January 2020

WARD 37-KWT ROADS USDG 6,000,000 1,894,455 3,883,907 2,116,093 65% Remainder of the works to commence in January 2020

WARD 39-KWT ROADS USDG 3,000,000 0 0 3,000,000 0% Contractor on Site, Anticipated completion January 2020
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WARD 43-KWT ROADS USDG 3,000,000 0 0 3,000,000 0% Awaiting Order, To commence in January 2020

318,579,770 28,495,333 68,856,684 249,723,085 22%

WASTEWATER

ABLUTION FACILITIES USDG 3,000,000 72,749 617,096 2,382,904 21%

There were delays in issuing of Orders to the Contractors; however, contractors are now on site, expenditure to pick-up in the next 

months.

BERLIN SEWERS USDG 7,000,000 332,398 914,868 6,085,132 13% Design Report will be submitted soon.  Rectification of Phase 2, contractors are on site.

BISHO KWT & ZWELITSHA BULK REG SEWER SCH-

PHASE 2 USDG 63,848,450 0 31,849,602 31,998,848 50% Contractor is progressing well on site

E/L SEWER DIVERSION : CENTRAL TO REESTON LOAN 69,581,825 0 299,290 69,282,535 0% Revised Tender Document has been submitted, and will be presented to the BSC soon, to commence with procurement.

EAST BEACH GRAVITY SEWER UPGRADE

OWN 

FUNDS 20,000,000 0 67,402 19,932,598 0% Orders issued.  Contractor to start on site in January 2020.

EAST BEACH GRAVITY SEWER UPGRADE C/O

OWN 

FUNDS C/O 8,992,424 0 0 8,992,424 0% Orders issued.  Contractor to start on site in January 2020.

HOOD POINT MARINE OUTF SEWER & AUXILLIARY 

WORKS USDG 10,000,000 0 253,000 9,747,000 3% The scope of work had to be revised to align with available budget. A new BOQ will be issued to the Contractor soon.

MDANTSANE SANITATION USDG 5,000,000 0 0 5,000,000 0%
Requisitions have been prepared awaiting orders

MDANTSANE WASTEWATER TREATMENT WORKS

OWN 

FUNDS 12,000,000 564,124 1,127,505 10,872,495 9% The project is at a tender evaluation stage; a contract will be awarded soon.

PUMP STATIONS

OWN 

FUNDS 2,000,000 0 0 2,000,000 0% Waiting for Orders for refurbishment of existing pump stations.

RETICULATION

OWN 

FUNDS 3,000,000 0 0 3,000,000 0% Requisition submitted. Order expected soon.

RETICULATION C/O

OWN 

FUNDS C/O 11,253,079 0 0 11,253,079 0% Requisition submitted. Order expected soon.

UPGRADING OF LABORATORY

OWN 

FUNDS 1,000,000 184,892 360,914 639,086 36%

Work progressing well.  Estimate 2 of 3 laboratory upgrades complete by mid December.  Awaiting additional invoices to be 

submitted.

UPGRADING OF LABORATORY C/O

OWN 

FUNDS C/O 3,469,165 932,305 1,305,540 2,163,626 38%

Work progressing well.  Estimate 2 of 3 laboratory upgrades complete by mid December.  Awaiting additional invoices to be 

submitted.

WASTEWATER TREATMENT WORKS

OWN 

FUNDS 12,331,843 480,982 2,057,367 10,274,476 17% Requisitions submitted to SCM in August; Orders to be issued soon.

WASTEWATER TREATMENT WORKS C/O

OWN 

FUNDS C/O 20,703,554 0 0 20,703,554 0% Funding to be diverted to the upgrading of Mdantsane WWTW as it is underfunded compared to required Phase 1 funding.

253,180,340 2,567,450 38,852,585 214,327,756 15%

WATER DEPT

AMAHLEKE WATER SUPPLY 7,600,000 173,693 790,443 6,809,557 10%

BULK MAINS-AMAHLEKE WATER SUPPLY USDG 687,342 173,693 790,443 -103,101 115%

DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 6,912,658 0 0 6,912,658 0%

WATER BACKLOGS 22,500,000 676,208 8,623,664 13,876,336 38%

BULK MAINS-WATER BACKLOGS USDG 13,500,000 105,338 8,052,794 5,447,206 60%

DISTRIBUTION MAINS-WATER BACKLOGS USDG 9,000,000 570,870 570,870 8,429,130 6%

RESERVOIRS-WATER BACKLOGS USDG 0 0 0 0 0%

UPGRADE WATER NETWOKRS 12,400,000 570,364 6,067,684 6,332,316 49%

BULK MAINS-UPGRADE WATER NETWORKS USDG 5,000,000 0 5,497,320 -497,320 110%

DISTRIBUTION-UPGRADE WATER NETWORKS USDG 1,000,000 0 0 1,000,000 0%

PUMP STATION-UPGRADE WATER NETWORKS USDG 4,000,000 570,364 570,364 3,429,636 14%

RESERVOIRS-UPGRADE WATER NETWOKRS USDG 2,400,000 0 0 2,400,000 0%

PIPE AND WATER METER REPLACEMENT IN 

MDANTSANE 6,500,000 1,984,124 3,201,324 3,298,676 49%

BULK-PIPE AND WATER METER REPLACEMENT IN 

MDANTSANE

OWN 

FUNDS 2,982,575 1,984,124 1,984,124 998,451 67%

DISTRIBUTION POINTS-PIPE AND WATER METER 

REPLACEMENT IN MDANTSANE

OWN 

FUNDS 517,425 0 517,425 0 100%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT 

IN MDANTSANE

OWN 

FUNDS 2,000,000 0 0 2,000,000 0%

WATER TREATMENT WORKS-PIPE AND WATER METER 

REPLACEMENT IN MDANTSANE USDG 1,000,000 0 699,775 300,225 70%

PIPE AND WATER METER REPLACEMENT IN BISHO,KWT 

& DIMBAZA 9,500,000 1,927,769 2,908,814 6,591,186 31%

BULK-PIPE AND WATER METER REPLACEMENT IN 

BISHO,KWT & DIMBAZA

OWN 

FUNDS 2,900,000 830,364 830,364 2,069,637 29%

Contractors are onsite, expecting more expenditure from Decemebr 19.

Contractor onsite and progressing well.

Waiting for the generation of an order by the Selection Committee.

Contractor onsite and progressing well.

`Progressing well.
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DISTRIBUTION POINTS-PIPE AND WATER METER 

REPLACEMENT IN BISHO,KWT & DIMBAZA

OWN 

FUNDS 2,600,000 729,117 1,692,325 907,675 65%

PUMP STATION-PIPE AND WATER METER 

REPLACEMENT IN BISHO,KWT & DIMBAZA

OWN 

FUNDS 1,500,000 0 0 1,500,000 0%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT 

IN BISHO,KWT & DIMBAZA

OWN 

FUNDS 1,000,000 0 17,837 982,163 2%

WATER TREATMENT WORKS-PIPE AND WATER METER 

REPLACEMENT IN BISHO,KWT & DIMBAZA

OWN 

FUNDS 1,500,000 368,289 368,289 1,131,711 25%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT 

C/O

OWN 

FUNDS C/O 1,500,000 0 0 1,500,000 0%

DISTRIBUTION POINTS-PIPE AND WATER METER C/O

OWN 

FUNDS C/O 2,400,332 905,943 905,943 1,494,389 38%

BULK-PIPE AND WATER METER REPLACEMENT IN 

MDANTSANE C/O

OWN 

FUNDS C/O 3,063,880 0 0 3,063,880 0%

DISTRIB POINTS & WATER METER REPLACEMENT IN 

MDT C/O

OWN 

FUNDS C/O 358,123 0 0 358,123 0%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT 

C/O

OWN 

FUNDS C/O 876,657 0 0 876,657 0%

DISTRIBUTION POINTS-PIPE AND WATER METER C/O

OWN 

FUNDS C/O 3,516,357 0 0 3,516,357 0%

RESERVOIRS-PIPE AND WATER METER REPLACEMEMT 

C/O

OWN 

FUNDS C/O 2,185,837 0 0 2,185,837 0%
WATER TREATMENT WORKS-PIPE AND WATER METER 

C/O

OWN 

FUNDS C/O 573,885 0 0 573,885 0%

KWT & BISHO INFRASTRUCTURE 11,000,000 1,946,155 6,509,490 4,490,510 59%

BULK MAINS-KWT & Bisho Infrastructure USDG 9,218,299 1,946,155 5,881,995 3,336,304 64%

PUMP STATION- KWT & Bisho infrastructure USDG 510,452 0 0 510,452 0%

DAMS AND WEIRS-KWT & Bisho infrastructure USDG 725,600 0 0 725,600 0%

WATER TREATMENT WORKS-KWT & Bisho infrastructure USDG 545,649 0 627,495 -81,846 115%

PIPE AND WATER METER REPLACEMENT IN EL 5,500,000 1,688,133 1,809,745 3,690,255 33%

DISTRIBUTION POINTS-PIPE AND WATER METER 

REPLACEMENT IN EL 

OWN 

FUNDS 2,000,000 0 121,613 1,878,387 6%

BULK-PIPE AND WATER METER REPLACEMENT IN EL

OWN 

FUNDS 2,000,000 1,688,133 1,688,133 311,868 84%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT 

IN EL

OWN 

FUNDS 1,000,000 0 0 1,000,000 0%

WATER TREATMENT WORKS-PIPE AND WATER METER 

REPLACEMENT IN EL

OWN 

FUNDS 500,000 0 0 500,000 0%

FEASIBILIT- ALTERN W/SUPPLY - BULK MAINS

OWN 

FUNDS 1,000,000 474,086 900,082 99,918 90% Progressing well.

0

UMZONYANA DAM UPGRADE

OWN 

FUNDS 2,500,000 0 2,326,491 173,509 93% Progressing well.

0

W/DEMAND MANGM - WATER CONSERV - PRV STA USDG 4,000,000 84,870 89,031 3,910,969 2% Waiting for the delivery of ordered equipment.

96,975,071 10,431,345 34,132,711 62,842,360 35%

FLEET

BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH

OWN 

FUNDS 12,000,000 2,528,404 2,528,404 9,471,596 21% Requisition to purchase x4 Water Carts for Roads & Construction for the amount of R4.5 million is in progress

TOTAL - INFRASTRUCTURE SERVICES 785,856,682 52,818,876 186,995,737 598,860,945 24%

Contractors are onsite, expecting more expenditure from Decemebr 19.

Progressing well.

Progressing well.

Contractors are onsite, expecting more expenditure from Decemebr 19.
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MUNICIPAL SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE)(R200,000 

PER SECTION)

OWN 

FUNDS 200,000 20,923 93,393 106,607 47%

SPECIFICATION FOR OFFICE FURNITURE HAS BEEN DRAFTED AND APPROVED BY ACTING HOD , IT WILL BE 

SUBMITTED ON THE 12 AUGUST 2019 AT SUPPLY CHAIN MANAGEMENT FOR ADVERT ON THE 13 AUGUST 2019

DEVELOPMENT OF  COMMUNITY HALLS & FACILITIES 10,331,789 209,002 381,489 9,950,300 4%

DEVELOPMENT OF  C/HALLS & FACILITIES

OWN 

FUNDS 3,000,000 0 0 3,000,000 0%

No expenditure to date. Request for variation order for additional works for Nompumelelo Hall has been to submitted to the Bid 

Adjudication Committee for approval. The Development of NU3 Mdantsane and Gesini Halls are waiting for Council approval to 

develop new community halls on the proposed site.

HALLS-TOOLS AND EQUIPMENT

OWN 

FUNDS 200,000 0 22,460 177,540 11%

Official order issued for supply and delivery of 2 laptops (2 x Halls Superintendents), awaiting orders for stoves and fridges 

delivered to SCM.  Anticipated expenditure by January 2020 - 80%

UPGR & REFURB EXIST C/HALLS & FACILITIES

OWN 

FUNDS 2,500,000 0 0 2,500,000 0%

No expenditure has taken place. All funds are to be utilized for the renovations at NU10 Community Hall. Expenditure will only take 

place once the Annual Contract for building maintenance has been awarded.

0 0

2 X CONTAINER LIBRARIES

OWN 

FUNDS 500,000 0 0 500,000 0%

Informal tender cancelled after all bids received were non-responsive, process to start over again.  Anticipated expenditure by 

January 2020 to be 75%,

UPGR & REFURB EXIST C/HALLS & FACILITIES C/O

OWN 

FUNDS C/O 2,115,991 209,002 359,029 1,756,962 17%

The continuation of the Upgrading and Refurbishment of the following projects Gcobani Hall, Potsdam Hall, Ndevana Hall and 

Phakamisa Hall will continue. Potsdam and Gcobani Community Hall Projects are complete. Refurbishment of Ndevana Hall  has 

commenced. Quotations have been received from contractors and are currently been finalized. Work will commence in January 

2020 after builders holidays.

NOMPUMELELO HALL C/O

OWN 

FUNDS C/O 2,015,798 0 0 2,015,798 0%

The funding is committed to the completion of construction of Nompumelelo Community Hall. There has been a hold up with the 

contractor not being on site since 27th September 2019. Subsequently, the contractor has submitted a proposed turn- around plan, 

which has been approved and accepted by the Department and work is expected to resume in January 2020 after builders holidays.

0
UPGRADING OF GONUBIE RESORTS 10,463,576 743,590 2,953,735 7,509,841 28%

INSTALLATION OF CCTV CAMERAS AT GONUBIE 

RESORT

OWN 

FUNDS 200,000 200,000 200,000 0 100% Qoutation has been submitted at scm on the 7/11/2019

INSTALLATION OF FLOODLIGHTS AT GONUBIE RESORTS

OWN 

FUNDS 100,000 0 0 100,000 0% Awaiting official order from SCM.

INSTALLATION OF SECURITY ALARMS IN 20 CHALETS  

OWN 

FUNDS 200,000 33,388 161,329 38,671 81% section 17.1 memo has been submitted to SCM on the 03/10/2019 awaiting response for the carried over..

PAVING AROUND CAMPING SITES AND CHALETS

OWN 

FUNDS 200,000 0 195,101 4,899 98% the contractor is on site.

PURCHASE OF FURNITURE FOR CHALETS

OWN 

FUNDS 200,000 0 0 200,000 0% the informal tender has been submitted and closed on 5/11/2019

REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS

OWN 

FUNDS 200,000 0 100,250 99,750 50% Awaiting official order from SCM.

REVAMPING OF JUMPING CASTLE AT RESORTS

OWN 

FUNDS 100,000 0 0 100,000 0% the service provider is on site

PURCHASE OF OFFICE FURNITURE AND EQUIPMENT

OWN 

FUNDS 200,000 0 19,511 180,489 10% informal tender has been submitted at SCM on the 03/10/2019

PAVING AROUND CAMPING SITES AND CHALETS C/O

OWN 

FUNDS C/O 200,000 199,880 199,880 120 100% contractor is busy on site

REVAMPING OF JUMPING CASTLE AT RESORTS C/O

OWN 

FUNDS C/O 200,000 0 199,000 1,000 100% project completed

PURCHASE OF FURNITURE FOR CHALETS C/O

OWN 

FUNDS C/O 59,992 0 0 59,992 0% awaiting qoutation from the suppliers  and an official order from SCM

PURCHASE OF OFFICE FURNITURE AND EQUIPMENT 

C/O

OWN 

FUNDS C/O 480,200 0 138,647 341,553 29% an official order has been generated, awaiting delivery from the service provider.

INSTALLATION OF SECURITY ALARMS IN 20 CHALETS  

C/O

OWN 

FUNDS C/O 742,818 7,193 7,193 735,625 1% awaiting service provider's finalisation of work.

DEMOLISHING AND CONSTRUCTION OF OFFICE AND 

GUARD HOUSE AT GONUBIE RESORTS C/O

OWN 

FUNDS C/O 1,313,660 100,112 200,224 1,113,436 15% contractor  is still busy on site.
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BUILDING OF SWIMMING POOLS AT GONUBIE RESORTS 

C/O

OWN 

FUNDS C/O 450,000 0 0 450,000 0% specification is going to be submitted at SCM on the 14/10/19

DEMOLISHING AND CONSTRUCTION OF DINNING HALL 

AT GONUBIE RESORTS C/O

OWN 

FUNDS C/O 1,468,974 0 1,231,878 237,096 84% project is 100 % complete.

INSTALLATION OF CCTV CAMERAS AT GONUBIE 

RESORT C/O

OWN 

FUNDS C/O 13,512 0 0 13,512 0% contractor is on site

REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS 

C/O

OWN 

FUNDS C/O 7,775 0 0 7,775 0% requisition has been submitted at scm awaiting official order.

CONSTRUCTION OF OFFICE AND GUARD HOUSE 

NAHOON CARAVAN PARK C/O

OWN 

FUNDS C/O 478,682 4,140 4,140 474,542 1% contractor is busy on site

PAVING AROUND CAMPING SITES AT NAHOON 

CARAVAN PARK C/O

OWN 

FUNDS C/O 750,000 150,031 247,736 502,264 33% contractor is on site

CONSTRUCTION OF CHALETS AT NAHOON CARAVAN 

PARK C/O

OWN 

FUNDS C/O 400,000 0 0 400,000 0% still busy with the specification for the appointment of PSP to draft the conceptual plan

DEMOLISHING AND CONSTRUCTION OF OFFICE AND 

GUARD HOUSE AT NAHOON CARAVAN PARK C/O

OWN 

FUNDS C/O 1,997,963 48,846 48,846 1,949,117 2% Guard house is completed, busy with the BOQ for the admin office for advertisement.

CONSTRUCTION OF BRAAI STANDS AT NAHOON 

CARAVAN PARK C/O

OWN 

FUNDS C/O 500,000 0 0 500,000 0% awaiting official order at scm

0

UPGRADING OF NAHOON CARAVAN PARK 250,000 0 0 250,000 0%

PAVING AROUND CAMPING SITES AT NAHOON 

CARAVAN PARK

OWN 

FUNDS 100,000 0 0 100,000 0% contractor is busy on site

PURCHASE OF COIN OPERATING WASHING MACHINES 

AND TUMBLE DRYERS AT NAHOON CARAVAN PARK

OWN 

FUNDS 50,000 0 0 50,000 0% busy with the specification for the purchase of two washing machines and one tumble drier for Gonubie Resort

CONSTRUCTION OF BRAAI STANDS AT NAHOON 

CARAVAN PARK

OWN 

FUNDS 100,000 0 0 100,000 0% awaiting official order at scm

0
TOTAL OF HALLS,LIBRARIES AND RESORTS 21,045,365 952,592 3,335,224 17,710,141 16%

DEVELOPMENT OF SPORTSFIELDS 10,453,611 1,848,248 8,370,689 2,082,922 80%

DEVELOPMENT, UPGRADE AND REFURBISHMENT OF 

SPORTS FIELDS AND STADIUMS

OWN 

FUNDS 10,000,000 1,698,480 8,026,171 1,973,829 80%

Pakhisma Sportsfield is completed 31st October 2019.      Jan Smuts :  electrficication is completed 31st October 2019.  Fencing of 

Field A at Bunkers Hill was delivered on 28th October 2019. Field  B at Bunkers Hill is at Evaluation Stage.

PLANT - SPORTS

OWN 

FUNDS 200,000 0 194,750 5,250 97%

Tractor bush cutter was delivered on 30 September 2019.  Requisition submitted to Supply Chain  Management to supply the 

Soccer Nets for Jan Smuts Stadium.

UPGRADING - MAIN GRAND STAND AT SISA DUKASHE 

STADIUM C/O

OWN 

FUNDS C/O 253,611 149,768 149,768 103,843 59%

Plumbinfg Works completed on 21st October 2019.  Soccer Poles were delivered at Sisa Dukashe Stadium on 30th October 2019.  

The Maingate to the Field was installed. Requisition submitted to Supply Chain Management to install the grandstand sitting.

UPGRADING OF ZOO 4,776,209 586,817 1,760,655 3,015,554 37%

UPGRADING OF ZOO

OWN 

FUNDS 1,500,000 0 167,576 1,332,424 11%

RFQ has been awarded for the chimpanzee fence. Work to start once supplier resolves delivery issues.  BOQ for the upgrading of 

Jaguar enclosure has been submitted. Dependent on completion of other projects.

PLANT - ZOO

OWN 

FUNDS 500,000 0 125,903 374,097 25% Tiller and cordless drill have been delivered 

PRIMATE NIGHT ROOM C/O

OWN 

FUNDS C/O 130,399 20,166 61,554 68,845 47%

Order number reinstated for continuation of formal tender bcmm/DCOMMS/ZOO/15/2018-19. contractor expected back on site 2nd 

week of October

NEW REPTILE ENCLOSURE C/O

OWN 

FUNDS C/O 150,000 23,279 70,888 79,112 47%

Order number reinstated for continuation of formal tender bcmm/DCOMMS/ZOO/15/2018-19. contractor expected back on site 2nd 

week of October

ZOO BOUNDRY WALL C/O

OWN 

FUNDS C/O 1,190,560 330,746 811,009 379,551 68%

Order number reinstated for continuation of formal tender bcmm/DCOMMS/ZOO/15/2018-19. contractor expected back on site 2nd 

week of October
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UPGRADING OF REPTILE ENCLOSURE C/O

OWN 

FUNDS C/O 400,000 61,915 188,872 211,128 47% Order number reinstated for the instalation of CCTV cameras at Zoo work 75% complete

UPGRADING OF PREDATOR ENCLOSURE C/O

OWN 

FUNDS C/O 661,859 149,531 333,673 328,186 50% Order number reinstated for the instalation of CCTV cameras at Zoo work 75% complete

REFURBUSHMENT OF ENCLOSURE FEATURES

OWN 

FUNDS C/O 243,391 1,180 1,180 242,211 0% Order number  reinstated for appointment of PSP for construction supervision - will continue once contractor back on site

REFURBISMENT OF AQUARIUM 600,000 22,284 22,284 577,716 4%

REFURBISMENT OF AQUARIUM

OWN 

FUNDS 400,000 0 0 400,000 0%

RFQ for Painting of Aquarium submitted to SCM for advertising. Order Number has been generated and work has commenced.    

RFQ for Penguin Pool Upgrade suibmitted to Supply Chain Management awaiting advertising.

PLANT - AQUARIUM

OWN 

FUNDS 200,000 22,284 22,284 177,716 11% Pole pruners and Bushcutters had been delivered and invoices has been submitted for payment.

0

REFURBISMENT OF NATURE RESERVE(BOARDWALKS) 1,215,723 10,259 62,866 1,152,857 5%

REFURBISMENT OF NATURE RESERVE(BOARDWALKS)

OWN 

FUNDS 350,000 0 0 350,000 0%

Contractor has been appointed waiting order number from Supply Chain Management work to commenced on Monday 02 

December 2019

PLANT - NATURE RESERVE

OWN 

FUNDS 200,000 10,259 62,866 137,134 31% Further requisitions submitted to supply chain waiting for order numbers

REFURBISH -FENCE AT NAHOON  POINT C/O

OWN 

FUNDS C/O 200,000 0 0 200,000 0% Re submitted to advertise as there were no Qualify Bidders.

REFURB - EDUCAT CENTER AT NAHOON ESTUARY C/O

OWN 

FUNDS C/O 160,295 0 0 160,295 0% Re submitted to advertise as there were no Qualify Bidders.

ENTRANCE FEATURE AT NAHOON POINT C/O

OWN 

FUNDS C/O 200,000 0 0 200,000 0% Re submitted to advertise as there were no Qualify Bidders.

UPGRADING OF EE CENTRE NAHOON POINT C/O

OWN 

FUNDS C/O 105,428 0 0 105,428 0% Order number has been generated for signage.

0

BEACHES 800,000 99,733 195,288 604,712 24%

BEACHES

OWN 

FUNDS 600,000 99,733 195,288 404,712 33%

. Refurbishment of Nahoon Beach Main Ablution.Service provider is onsite as from 25 November 2019. Awaiting oder  for the tiling 

of Gonubie Beach tidal pool ablutions

PLANT - BEACHES

OWN 

FUNDS 200,000 0 0 200,000 0% Awaiting  appointement of Service Provider- order  for the supply of a ride on mower and trailer.

0

SWIMMING POOLS 22,352,937 3,920 4,217,904 18,135,033 19%

SWIMMING POOLS

OWN 

FUNDS 400,000 0 143,000 257,000 36% informal tender specifation for Joan Harrison fencing is being prepared and will be submitted to Supply Chain Management.

PLANT - SWIMMING POOL

OWN 

FUNDS 200,000 0 198,500 1,500 99% supply and install electrical access control at Joan Harrison swimming pool, completed.  Invoice has been paid to service provider.

0 0

REDEVEL- MDANTSANE SPORT PRECINT NU2 S/POOL

OWN 

FUNDS 11,510,000 -2,985,376 3,920 11,506,081 0% earthworks completed on 29 august 2019. formal tender on evaluation stage.

REDEVELOPMENT- MDANTSANE SPORT PRECINT NU2 

S/POOL C/O

OWN 

FUNDS C/O 9,618,417 3,072,796 3,464,539 6,153,878 36% expenditure incurred from this current year's budget for NU2 Swimming pool has been journalised to the roll-over budget. 

REFUBISHMENT OF KING WILLIAMS TOWN SWIMMING 

POOL C/O

OWN 

FUNDS C/O 216,000 0 168,926 47,074 78% Opening of King Williams Town gate - Project completed. Invoice has been submitted for payment.

REFURBISHMENT OF ZWELITSHA SWIMMING POOL C/O

OWN 

FUNDS C/O 158,520 0 158,520 0 100% Refurbishment of supervisor office Zwelitsha - Project completed. Invoice has been submitted for payment.

UPGRADE OF ENTRANCE

OWN 

FUNDS C/O 250,000 -83,500 80,500 169,500 32% Entrance for Zwelitsha Swimming pool has been completed.  Invoice has been submitted for payment.

0 0
TOTAL OF RECREATION AND SPORTS FACILITIES 40,198,480 2,571,261 14,629,686 25,568,794 36%

Page 18 of 21



ANNEXURE''E''

Account Description

Funding 

Source

2019/2020 First 

Adjustment Budget

November  

Expenditure 

(incl, VAT)

YTD Expenditure 

(incl, VAT)

Variance ( Incl, 

VAT

% Expenditure 

(incl, VAT) Comments

NURSERY JAMES PEARS PARKS

OWN 

FUNDS 500,000 0 0 500,000 0% Works instruction has been given to Building Maintenance for the repair to glasshouse.

0 0

UPGRADING OF DEPOTS 400,000 107,269 107,269 292,731 27%

NU 6 MDANTSANE DEPOT

OWN 

FUNDS 100,000 0 0 100,000 0% Funding to be utilised for development of staff changerooms and a request has already been sent to the Architectural Section 

BERLIN DEPOT

OWN 

FUNDS 200,000 27,530 27,530 172,470 14% Funds to be utilised to top up the development of changerooms in Mdantsane

ZWELITSHA BLOCKYARD DEPOT

OWN 

FUNDS 100,000 79,739 79,739 20,261 80% An order for R91 698  was generated for brickpaving for the Zwelitsha Depot.

0 0

GRASS CUTTING EQUIPMENT

OWN 

FUNDS 400,000 0 129,849 270,151 32% R129 848 has been spent on grass cutting equipment.  Purchasing of grass cutting equipment through informal tenders underway. 

GRASS CUTTING EQUIPMENT C/O

OWN 

FUNDS C/O 149,255 99,000 99,000 50,255 66% 1 Ride on mower has been received.

UPGRADING OF CEMETRIES 5,622,762 216,105 3,664,925 1,957,837 65%

COAST CEMETRIE (CAMBRIDGE CREMATORIUM) 2

OWN 

FUNDS 100,000 28,980 79,585 20,415 80% Trailer purchased and repairs to entrance gate. Balance will be used to upgrade the crematorium

COAST CEMETRIES (CAMBRIDGE CREMATORIUM)

OWN 

FUNDS 100,000 0 92,010 7,990 92% 3 Brushcutters have been received, balance will be used to upgrade the crematorium chapel 

COASTAL CEMETRIES (BUFFALO FLATS)

OWN 

FUNDS 100,000 0 87,009 12,991 87% Lockers, burglar gates and plumbing works carried out. 

COASTAL CEMETRIES (EAST CEMETERY)

OWN 

FUNDS 100,000 48,485 72,605 27,395 73% 3 Brushcutters have been received, and order for fencing.  balance will be transferred to Cambridge Crematorium 2 for emmissions testing

COASTAL CEMETRIES (HAVEN HILLS)

OWN 

FUNDS 100,000 0 99,364 636 99% Haven hills upgrades completed 

DEVELOPMENT OF CEMETERIES-COASTAL

OWN 

FUNDS 100,000 0 0 100,000 0% Funds to be utilised for emmission testing

DEVELOPMENT OF CEMETERIES-INLAND

OWN 

FUNDS 100,000 0 0 100,000 0% Funds to be utilised for upgrade the buildings

DEVELOPMENT OF CEMETERIES-MIDLAND

OWN 

FUNDS 100,000 0 24,120 75,880 24% 3 Brushcutters have been received and the balance will be utilised for upgrading of cemeteries

INLAND CEMETRIES (BHISHO)

OWN 

FUNDS 100,000 0 87,800 12,200 88% Upgrading has been done of Bhisho Cemetery buildings

INLAND CEMETRIES (BREIDBACHT)

OWN 

FUNDS 100,000 0 87,130 12,870 87% Upgrading of buildlings to buildings at Breidbach.  Paining of Caretakers house completed. 

INLAND CEMETRIES (KWT / CLUBVIEW)

OWN 

FUNDS 100,000 0 0 100,000 0% Awaiting Engineers to commence work. 

INLAND CEMETRIES (PHAKAMISA)

OWN 

FUNDS 500,000 48,742 124,517 375,483 25%

3 bushcutters and 2 trailers purchased.  Funds to be utilised for the extension of Phakamisa Cemetery and request for approval has 

already been sent to Spacial Planning and Development

INLAND CEMETRIES (ZWELITSHA)

OWN 

FUNDS 500,000 0 24,150 475,850 5%

3 Brushcutter have been received, balance will be utilised for finalisation of the new extension by levelling of ground using Annual 

Contract 300.  

MIDLANDS CEMETRIES (FORT JACKSON)

OWN 

FUNDS 200,000 34,970 59,090 140,910 30% 3 Brushcutters were purchased and the balance will be utilised for the upgrading of the Fort Jackson cemetery

MIDLANDS CEMETRIES (MTSOTSO CEMETERY)

OWN 

FUNDS 3,122,762 54,928 2,827,544 295,218 91% upgrading of roads at Mtsotso for 2 772 6196 using contract CE300.  Electrical repairs done.  Order for plubming repairs

PLANT AND EQUIPMENT (CEMETRIES)

OWN 

FUNDS 200,000 0 0 200,000 0% informal tender has been submitted to SCM to purchase 20 trimmers, awaiting for Supply Chain

UPGRADING OF COMMUNITY PARKS 5,578,096 242,955 919,035 4,659,061 16%

UPGR & DEVEL COMM PARKS - SOUTH DISTRICT

OWN 

FUNDS 200,000 0 52,010 147,990 26% Informal tenders have been submitted for R180 000 for playground equipment, waiting for orders

UPGR & DEVEL COMM PARKS - WEST DISTRICT

OWN 

FUNDS 200,000 0 177,070 22,930 89% Play equipment have been erected

UPGRADE & DEV COMM PARKS -EAST DISTRICT

OWN 

FUNDS 200,000 54,850 171,280 28,720 86% Some play park equipment have been erected

UPGRADE & DEV COMM PARKS - NORTH DISTRICT

OWN 

FUNDS 200,000 0 167,420 32,580 84% Play equipment and palisade fencing have been erected

UPGRADE AND DEVEL OF COMM PARKS -KWT 1 

OWN 

FUNDS 200,000 0 0 200,000 0% Informal tender readvertised and awaiting SCM for evalution. 

UPGRADE AND DEVEL OF COMM PARKS -KWT 2

OWN 

FUNDS 100,000 0 0 100,000 0% Funding to be utilised as a top up for outdoor gym which has been awarded for Breidbach. Order h as been generated but not signed  yet by SCM.
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UPGRADE AND DEVEL OF COMM PARKS -KWT 3

OWN 

FUNDS 100,000 0 0 100,000 0% Funding to be utilised as a top up for outdoor gym which has been awarded for Dimbaza. Order has been generated but not signed by SCM yet.

UPGRADE AND DEVEL COMM PARKS - MDANTSANE 1

OWN 

FUNDS 200,000 0 0 200,000 0% Informal tender for playground equipment at evaluation stage 

UPGRADE AND DEVEL COMM PARKS - MDANTSANE 2

OWN 

FUNDS 100,000 0 0 100,000 0% Informal tender for playground equipment submitted to SCM

UPGRADE AND DEVEL COMM PARKS - BERLIN

OWN 

FUNDS 100,000 0 0 100,000 0% Informal tender for playground equipment submitted to SCM

UPGR & DEVEL COMM PARKS - SOUTH DISTRICT C/O

OWN 

FUNDS C/O 545,071 29,500 29,500 515,571 5% Tender for playground equipment in Pefferville work has commenced.  Buffalo Flats submitted for advertising

UPGR & DEVEL COMM PARKS - WEST DISTRICT C/O

OWN 

FUNDS C/O 473,103 0 0 473,103 0% informal tender outdoor gym st georges park evaluation stage, in tender ward 32 buffalo flats evaluation stage

UPGRADE & DEV COMM PARKS -EAST DISTRICT C/O

OWN 

FUNDS C/O 855,915 59,605 59,605 796,310 7% Tenders for outdoor gym and playground equipment for tidewaters work is in progress

UPGRADE AND DEVEL COMM PARKS - MDANTSANE C/O

OWN 

FUNDS C/O 315,506 0 0 315,506 0% Company is on site for the installation of playground equipment.  Awaiting delivery of ride on mower.

UPGRADE AND DEVEL OF COMM PARKS -KWT C/O 

OWN 

FUNDS C/O 400,000 0 0 400,000 0% New req to be submitted for outdoor gyms for Sweetwaters.

UPGRADE AND DEVEL COMM PARKS - MDANTSANE C/O

OWN 

FUNDS C/O 300,000 99,000 99,000 201,000 33% Procurement of playground equipmnent has been awarded

UPGRADE AND DEVEL OF COMM PARKS -KWT 2 C/O

OWN 

FUNDS C/O 300,000 0 0 300,000 0% New order has been generated but the GM SCM is still to be authorised for Breidbach,. 

UPGRADE AND DEVEL OF COMM PARKS -KWT 3 C/O

OWN 

FUNDS C/O 300,000 0 0 300,000 0% New order has been generated but the GM SCM is to still to be  authorised for Dimbaza.

UPGRADE AND DEVEL COMM PARKS - BERLIN C/O

OWN 

FUNDS C/O 488,500 0 163,150 325,350 33% Installation of playground equipment completed. To advertise for ride on mower.

0

PLANT AND EQUIPMENT (VEGETATION CONTROL)

OWN 

FUNDS 200,000 0 64,545 135,456 32% Informal tenders submitted for arboricultural equipment. Some equipment has been received.

0 0
TOTAL OF PARKS AND CEMETERIES 12,850,113 665,329 4,984,622 7,865,491 39%

BCM FLEET - SOLID WASTE FLEET AND PLANT

OWN 

FUNDS 30,000,000 0 0 30,000,000 0% Prioritisation of Fleet for 2019/20 completed and submitted to Infrastructure (Fleet and Workhop) for processing

0 0

INSTALLAT OF LINERS ON CELL 3 AND CELL 4 C/O

OWN 

FUNDS C/O 1,648,511 0 0 1,648,511 0% Contractor is on site and there are invoices that have been processed and they will reflect in November 2019 reporting.

CONSTRUCTION AND REHABILITATION OF WASTE C/O

OWN 

FUNDS C/O 2,206,228 0 0 2,206,228 0% Contractor is on site and there are invoices that have been processed and they will reflect in November 2019 reporting.

GALVANISED STREET LITTER BINS (CBDS) C/O

OWN 

FUNDS C/O 5,000,000 0 0 5,000,000 0% The tender has been awarded by the BAC. Implementation of the project will start from November 2019.

METAL SKIPS C/O

OWN 

FUNDS C/O 5,000,000 0 0 5,000,000 0% The tender has been awarded by the BAC. Implementation of the project will start from November 2019.

TRANSFER STATION 17,398,696 0 29,970 17,368,726 0%

CHIPPING MACHINE

OWN 

FUNDS 100,000 0 0 100,000 0%

INPECTION CAMERA

OWN 

FUNDS 100,000 0 29,970 70,030 30%

STORAGE CONTAINERS

OWN 

FUNDS 288,696 0 0 288,696 0%

WEIGHING SCALES

OWN 

FUNDS 100,000 0 0 100,000 0% Funding will be utilsed for the remaining works at Roundhill Landfill Site.  Designs for the offloading ramps have been completed, 

annual contractors will be sourced for construction of the ramps. RQF for movable offices will be submitted by the 14 December to 

SCM.
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COMPUTERS AND PRINTERS

OWN 

FUNDS 10,000 0 0 10,000 0%

FENCING OF TRANSFER STATION (PALISADE FENCE)

OWN 

FUNDS 1,500,000 0 0 1,500,000 0%

GUARD HOUSE ABLUTION FACILIT & OFFICES

OWN 

FUNDS 300,000 0 0 300,000 0%

INSTALLAT OF LINERS ON CELL 3 AND CELL 4

OWN 

FUNDS 15,000,000 0 0 15,000,000 0%

67,690,000 0 17,288,367 50,401,633 26%

CONSTRUCTION OF LEACHATE TREATMENT PLANT USDG 16,200,000 0 701,783 15,498,217 4%

BEDDING PIPES USDG 3,200,000 0 0 3,200,000 0%

CONSTR OF MATERIAL RECOVERY FAC (MRF) USDG 18,800,000 0 7,731,583 11,068,417 41%

EARHWORKS (ROADS & SUGRADE) USDG 4,500,000 0 0 4,500,000 0%

EATHWORKS (PIPE TRENCHES) USDG 3,600,000 0 0 3,600,000 0%

GABIONS AND PITCHING USDG 3,600,000 0 0 3,600,000 0%

GEOSYTHETIC CLAY LINER (GCL) USDG 5,900,000 0 0 5,900,000 0%

INSTALLATION OF GEOMEBRANE LINER USDG 4,100,000 0 4,100,000 0 100%

MEDIUM PRESSURE PIPES USDG 3,600,000 0 4,140,000 -540,000 115%

STORM WATER DRAINADGE USDG 4,100,000 0 615,000 3,485,000 15%

INSTALLATION OF CAMERAS USDG 90,000 0 0 90,000 0%

TOTAL OF SOLID WASTE AND LANDFILLS 128,943,435 0 17,318,337 111,625,098 13%

TOTAL - MUNICIPAL SERVICES 203,237,393 4,210,105 40,361,261 162,876,132 20%

ASSET REPLACEMENTS - INSURANCE

OWN 

FUNDS 10,000,000 16,087 91,065 9,908,935 1%

This vote is in respect of Insurance Asset Replacements following an insured loss. Assets are only replaced as and when they are 

damaged beyond repairs or stolen. The expenditure will only be incurred once a claim has been submitted and approved by 

insurers and has then gone through the Supply Chain Management procurement process. Budget spending cannot be predicted as 

it is dependent on claims being lodged and approved

TOTAL BCMM CAPEX 1,878,549,675 108,564,353 410,060,645 1,468,489,030 22%

BCMDA PROJECTS

EAST LONDON BEACHFRONT AND WATERWORLD BCMDA 63,000,000 0 0 63,000,000 0% Expenditure on this grant will improve upon commencement of construction which is anticipated to be December 2019.

EAST LONDON BEACHFRONT AND WATERWORLD C/O BCMDA C/O 11,435,399 0 0 11,435,399 0% Expenditure on this grant will improve upon commencement of construction which is anticipated to be December 2019.

OFFICE FURN & EQUIPMENT (BCMDA) 2,282,000 204,926 204,926 2,077,074 9%

CAP:NON-INFR:NEW:INT ASSETS:COMP S/WARE BCMDA 922,000 0 0 922,000 0%

PPE COST FURN & OFF FU COST ACQUISITION BCMDA 1,150,000 0 0 1,150,000 0%

PPE COST COMP EQUIP FU COST ACQUISITION BCMDA 210,000 204,926 204,926 5,074 98%

TOTAL - BCMDA 76,717,399 204,926 204,926 76,512,473 0%

TOTAL CONSOLIDATED CAPITAL PROJECTS 1,955,267,074 108,769,279 410,265,571 1,545,001,503 21%

Funding will be utilsed for the remaining works at Roundhill Landfill Site.  Designs for the offloading ramps have been completed, 

annual contractors will be sourced for construction of the ramps. RQF for movable offices will be submitted by the 14 December to 

SCM.

Funding will be utilsed for the remaining works at Roundhill Landfill Site.  Designs for the offloading ramps have been completed, 

annual contractors will be sourced for construction of the ramps. RQF for movable offices will be submitted by the 14 December to 

SCM.
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