ANNEXURE"E"

2019/20 APPROVED CAPITAL PROJECTS

ANNEXURE "E"
CAPITAL EXPENDITURE REPORT AS AT 30 NOVEMBER 2019

November

Funding 2019/2020 First Expenditure  YTD Expenditure  Variance (Incl, % Expenditure

Account Description

Source

Adjustment Budget (incl, VAT) (incl, VAT) VAT (incl, VAT)

Comments

EXECUTIVE SUPPORT SERVICES

OWN
OFFICE FURN AND EQUIPMENT (DIRECTORATE) FUNDS 500,000 0 0 500,000 0% |There is no expenditure on the budget allocation currenlty, Communication requested budget to procure office equipment.
OWN Supply and Delivery of BCMM Youth Council Furniture( RFQ/ESS/2018-19/480): Project valued at R 100 868.69. The furniture has
OFFICE FURN AND EQUIPMENT (DIRECTORATE) C/O FUNDS C/O 3,000,000 0 290,586 2,709,414 10% |been partly delivered awaiting the rest which are 5 visitors chairs, filing cabinet.
TOTAL - EXECUTIVE SUPPORT SERVICES 3,500,000 0 290,586 3,209,414 8%
CITY MANAGER'S OFFICE
OWN
OFFICE FURN AND EQUIPMENT (DIRECTORATE) FUNDS 500,000 0 0 500,000 0% |Request for infomal tender is still with SCM , for the procurement of the office furniture and equipment .
OWN
COASTAL MUNICIPAL COURT FUNDS 2,500,000 0 0 2,500,000 0% |Budget has been trasferred for use in the Midland Region
OWN
INLAND MUNICIPAL COURT FUNDS 2,500,000 0 0 2,500,000 0% |Budget has been trasferred for use in the Midland Region
OWN
ERM SYSTEM FUNDS 1,084,045 0 0 1,084,045 0% |Currently in a process to procure the system through a formal tender
OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 80,000 0 10,000 70,000 13%|Awaiting for SCM to generate orders for procurement requested
TOTAL - CITY MANAGER'S OFFICE 6,664,045 0 10,000 6,654,045 0%
CORPORATE SERVICES
OWN A process of informal tender for office furniture and equipment has been initiated and it is
OFFICE FURN AND EQUIPMENT (DIRECTORATE) FUNDS 500,000 0 10,800 489,200 29 |expected that it will be finalised by end of January 2020
OWN
OFFICE FURN AND EQUIPMENT (DIRECTORATE) C/O FUNDS C/O 113,896 0 0 113,896 0% | The procurement of the recording sytem is in progress and it is expected that it will be finalised by end of February 2020.
OWN
EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM FUNDS 3,000,000 0 0 3,000,000 0% | The tender document is still with the Bid Specification Committee,
OWN
SCANNERS FUNDS 2,000,000 0 0 2,000,000 0% |Department submitted specification for scanners, ICT in process to procure scanners, Budget will be spent before year end
FURNITURE FOR INTERNS ISDG 150,000 109,988 109,988 40,012 73%|To procure additional laptop replacing one declared by IT to be economically unviable for repairs.
OWN
FIBRE NETWORK FUNDS 23,000,000 5,007,721 8,045,268 14,954,732 35% | Budget will be fully utilised by end of Financial Year June 2020
OWN
LTE INFRASTRUCTURE FUNDS 12,000,000 515,876 8,196,124 3,803,876 68% |Budget will be fully utilised by end of Financial Year June 2020
OWN
DISASTER RECOVERY ENHANCEMENT FUNDS 1,000,000 0 0 1,000,000 0% |Budget will be fully utilised by end of Financial Year June 2020
OWN
PROCUREMENT OF ICT EQUIPMENT FUNDS 1,260,000 390,810 753,632 506,368 60% |Budget will be fully utilised by end of Financial Year June 2020
INTELLIGENT OPERATING CENTRE HARDWARE & OWN
SOFTWARE FUNDS 3,000,000 0 0 3,000,000 0% |Budget will be fully utilised by end of Financial Year June 2020
TOTAL - CORPORATE SERVICES 46,023,896 6,024,394 17,115,812 28,908,084 37%
SPATIAL PLANNING & DEVELOPMENT
OFFICE OF THE DIRECTOR - SPATIAL PLANNING
OWN
OFFICE FURN & EQUIPMENT (DIRECTORATE) FUNDS 500,000 5,981 18,854 481,146 4% | The Budget has been allocated to the different departments and each department is procuring the items that have been prioritised.
OWN
OFFICE FURN & EQUIPMENT (DIRECTORATE) C/O FUNDS C/O 164,338 0 0 164,338 0%|A Plotter is being procured by Development Planning Department for the Inland (Bhisho) Office.
664,338 5,981 18,854 645,483 3%
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Work to install the lifts is continuing. The lifts in the City Hall, Electricity House and Old Mutual Building are complete. Lifts are

OWN currently being installed in the Central Library after which, the lifts to Munifin will be installed. (Savings from this project are
UPGRADING OF LIFTS FOR BCMM BUILDINGS C/O FUNDS C/O 3,470,770 738,043 785,803 2,684,967 23%|requested to be transfered into the SCM Inventory Warehouse project)
OWN The tender was advertised on 11 October 2019 and closed on 1 November 2019. The tenders have been assessed and a bid report
SCM INVENTORY WAREHOUSING AND FENCING FUNDS 1,000,000 0 174,108 825,893 17%|completed. Outstanding information is being obtained from the bidders by SCM, prior to submission to BEC.
OWN The tender was advertised on 8 November 2019 and closed on 29 November 2019. Assessment of bids and BEC submission will
UPGRADING OF KWT PAYMENTS HALL FUNDS 2,500,000 2,940 2,940 2,497,060 0% |follow.
OWN The tender was advertised on 8 November 2019 and closed on 29 November 2019. Assessment of bids and BEC submission will
UPGRADING OF KING WILLIAMS TOWN PAYMENTS C/O |FUNDS C/O 2,500,000 5,350 5,350 2,494,650 0% |follow.
9,470,770 746,333 968,200 8,502,570 10%
PROPERTY MANAGEMENT
OWN Expenditure Nil, Awaiting the award of annual tender CE167 (general building and wet works).BEC3 recommended CE167 to BAC
MDANTSANE ZONE 6 REFURBISHMENT FUNDS 1,000,000 0 0 1,000,000 0% |on the 29 November 2019.
OWN Expenditure Nil, Awaiting the award of annual tender CE167 (general building and wet works).BEC3 recommended CE167 to BAC
BISHO CIVIC CENTRE (FENCING) FUNDS 500,000 0 0 500,000 0% |on the 29 November 2019.
OWN R168 000 has been paid and invoice for R7 013 to be submitted to Finance for payment process, awaiting for Consultant's
REFURBISHMENT OF ORIENT COMPLEX FUNDS 322,100 0 142,211 179,889 44% | quotation for R179 889.
OWN Expenditure Nil, Awaiting the award of annual tender CE167 (general building and wet works).BEC3 recommended CE167 to BAC
BUXTON AND ELECTRICITY HOUSE REFURBISHMENT FUNDS 1,600,000 0 0 1,600,000 0% |on the 29 November 2019.
BEACONSFIELD HEALTH DEPARTMENT OWN Expenditure Nil, Awaiting the award of annual tender CE167 (general building and wet works).BEC3 recommended CE167 to BAC
REFURBISHMENT FUNDS 400,000 0 0 400,000 0% |on the 29 November 2019.
OWN
SLEEPER SITE REFURBISHMENT FUNDS 1,460,000 0 0 1,460,000 0% |Budget to be adjusted to R0.00 due to redirecting funds to new item , 40 Cambridge Street Project
OWN
GREENFIELDS FLATS REFURBISHMENT FUNDS 750,000 0 0 750,000 0% |Budget to be adjusted to R0.00 due to redirecting funds to new item , 40 Cambridge Street Project
OWN Expenditure Nil, Awaiting the award of annual tender CE167 (general building and wet works).BEC3 recommended CE167 to BAC
FLEET STREET FIRE STATION REFURBISHMENT FUNDS 750,000 0 0 750,000 0% ]on the 29 November 2019.
GONUBIE TRAFFIC ROADWORTHY REFURBISHMENT & |OWN Expenditure Nil, Awaiting the award of annual tender CE167 (general building and wet works).BEC3 recommended CE167 to BAC
UPGRADING OF OFFICES FUNDS 1,500,000 0 0 1,500,000 0% ]on the 29 November 2019.
OWN
UPGRADING OF ELECTRICAL - FIRE DEPART EL FUNDS 800,000 476,946 476,946 323,054 60% | Contractor is on site. invoice for part payment has been submitted and processed, date 28/11/2019 (R 548 488.06 incl VAT)
EAST LONDON MECHANICAL WORKSHOPS OWN Waiting for the annual tenders CE167 (general building and wet works) and CE171 (Miscellaneous and welding) to be awarded.
REFURBISHMENT FUNDS 1,200,000 0 0 1,200,000 0%|BEC3 recommended CE167 to BAC on the 29 November 2019.
OWN
UPGRADING OF ELECTRICAL - OLD MUTUAL FUNDS 600,000 0 0 600,000 0% | Awaiting for order from SCM since the beginning of October 2019.
OWN
UPGRAD OF ELECTRICAL -BISHO CIVIC CENTRE FUNDS 600,000 0 0 600,000 0% | Contractor is on site. Awaiting for an invoice for part payment from the contractor
OWN
UPGRADING OF ELECTRICITY -KWT CIVIC CENTRE FUNDS 200,000 185,100 185,100 14,900 93% | Invoice for R185100 has been received and submitted to finance for payment process
OWN 3 Land parcels owned by SKG were identified for the Nompumelelo Overflow and awaiting valuation. A meeting was held with the
LAND ACQUISITION FUNDS 3,000,000 0 0 3,000,000 0% |Land Owner and he agreed to dispose the property to BCMM.
OWN
ACQUISITION OF NEW COUNCIL BUILDING - ERF 63589 |FUNDS C/O 11,100,000 12,614,430 12,614,430 -1,514,430 114%|Property registered and transferred to BCMM on the 25th November 2019.
25,782,100 13,276,476 13,418,687 12,363,413 52%
TRANSPORT PLANNING AND OPERATIONS
SLEEPER SITE ROAD (R72 RE-ALIGNMENT) USDG 27,500,000 1,285,399 8,816,686 18,683,314 32% | Stormwater Pipe on the new section of the road is at 55% and clearing of sleeplanes at Bowls road is complete.
OWN
SLEEPER SITE ROAD (R72 RE-ALIGNMENT) FUNDS 7,053,041 0 0 7,053,041 0% | Stormwater Pipe on the new section of the road is at 55% and clearing of sleeplanes at Bowls road is complete.
OWN
CITY TO SEA BOULEVARD FUNDS 2,000,000 0 865,219 1,134,781 43%|Preliminary Report has been presented to the Technical Team and final presentation to the HOD will be done in January 2020.
Qumza Phase 1 section of 1.740m has been completed and will be opened to traffic on the 10 December Section 2 of the road is at
QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 PTIG 213,616,000 3,388,717 57,341,204 156,274,796 27%|Sub- Base Layer.
MDANTSANE ACCESS ROAD PTIG 5,000,000 0 0 5,000,000 0% | Consultant has been appointed and an Inception meeting is to take place in November 2019,
BRIDGE DESIGNS & IMPLEMENTATION 7,000,000 0 51,773 6,948,227 1%
Construction of Cambridge Township Pedestrian Crossing has commenced and is scheduled to be complete December 2019,
BRIDGE DESIGNS & IMPLEMENTATION- COASTAL USDG 6,500,000 0 0 6,500,000 0% | Detailed designs have commenced for Ncera and New Hope Facilities, Environmental authorisations awaited for Scenery Park,
Designs have been completed for two bridges and have been submitted to DEAET for environmental approval, Implementation will
BRIDGE DESIGNS & IMPLEMENTATION- MIDLANDS USDG 500,000 0 51,773 448,227 10% |commence once approvals are obtained for the Sithembiso School, the NU11b and NU 12 Link,
TAXI/BUS EMBAYMENTS 500,000 0 0 500,000 0%
TAXI/BUS EMBAYMENTS- COASTAL USDG 330,000 0 0 330,000 0% | Construction of the Clerendon Bus Embayment will be completed on the 13 December 2019.
TAXI/BUS EMBAYMENTS - INLAND USDG 170,000 0 0 170,000 0% | Additional Budget will be required through budget adjustment to be able to complete construction of Taxi Embayment.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) 4,000,000 462,698 564,039 3,435,961 14%
TAXI RANK INFRAST (ROADS & ABLUTION FAC)- OWN
COASTAL FUNDS 1,000,000 449,009 550,350 449,650 55% | Preliminary Design for Mzamomhle rank is complete and Geotech tests are in progress prior to commencing with Detailed Designs.
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Comments

TAXI RANK INFRAST (ROADS & ABLUTION FAC)- INLAND |FUNDS 3,000,000 13,689 13,689 2,986,311 0% |Ginsberg Taxi Rank upgrade is at Bid Adjudication,
TRAFFIC CALMING 3,200,000 558,517 1,165,477 2,034,523 36%
The qoutes for the construction of speed humps in Berea, Beacon Bay,and Egoli have been received from the contractor, and the
TRAFFIC CALMING - COASTAL USDG 700,000 0 0 700,000 0% |requisitions have been submitted to SCM for processing, Contruction is anticipated to start during third quarter,
The construction of traffic calming measures in Mdantsane NU 1, NU 3, NU 8, NU 9 and NU 13 have been completed as at end
TRAFFIC CALMING- MIDLANDS USDG 1,000,000 558,517 558,517 441,483 56% | November 2019.
TRAFFIC CALMING - INLAND USDG 1,500,000 0 606,960 893,040 40%|The construction of traffic calming measures in Dimbaza, Zwelitsha have been completed as at end September,
TRAFFIC SIGNALS 3,600,000 532,451 557,304 3,042,696 15%
TRAFFIC SIGNALS - COASTAL USDG 1,800,000 197,771 197,771 1,602,229 11%|Signal installation is complete and final civil works will be completed before the December recess.
TRAFFIC SIGNALS - INLAND USDG 1,800,000 334,679 359,533 1,440,467 20% |Signal designs completed, installation to recommence in January 2020.
SIDEWALKS 5,000,000 0 1,397,898 3,602,102 28%
SIDEWALKS- MIDLAND USDG 1,000,000 0 1,000,000 0% | The construction of sidewalks in Mdantsane NU 1 has been completed.
SIDEWALKS- INLAND USDG 4,000,000 1,397,898 2,602,102 35% | The construction of sidewalks in Zwelitsha and Dimbaza have been completed as at end September,
GUIDANCE SIGNAGE USDG 200,000 0 0 200,000 0%
The consultant has completed the final evaluation and design and the invoice have been submitted and the payment will be made
GUIDANCE SIGNAGE- COASTAL USDG 200,000 0 0 200,000 0% |in January 2020.
GUARDRAILS 500,000 0 0 500,000 0%
GUARDRAILS- COASTAL USDG 150,000 0 0 150,000 0% |Guadrails have been installed in Mdantsane, however, the contractor can't be paid as it is CSD non-compliant.
GUARDRAILS- MIDLANDS USDG 150,000 0 0 150,000 0% | Guadrails have been installed in Mdantsane, however, the contractor can't be paid as it is CSD non-compliant.
The quote for the installation of guardrails has been received from the contractor, however the order cannot be generated as the
GUARDRAILS -INLAND USDG 200,000 0 0 200,000 0% |contractor is CSD non-compliant.
0 0
OWN Contractor is 93% complete on Paving of Loading island and Hawker Facility is at Roof Level and renovations at Toilets Facilities at
MARKET SQUARE TAXI RANK FUNDS 7,000,000 0 4,540,088 2,459,912 65% [98%.
OWN Contractor is 93% complete on Paving of Loading island and Hawker Facility is at Roof Level and renovations at Toilets Facilities at
MARKET SQUARE TAXI RANK C/O FUNDS C/O 1,597,185 0 1,319,997 277,188 83%[98%.
OWN Service Provider has submitted a draft concept design report which is currently under review by BCMM, The environmental
NORTH WEST CORRIDOR FUNDS 2,000,000 0 847,791 1,152,209 42%|assessment process has commenced and geotechnical investigations will commence shortly,
OWN
MARY STREET FUNDS 500,000 0 0 500,000 0% |Designs for the Hawker Concept is complete and implementation will follow.
OWN
MARY STREET C/O FUNDS C/O 1,211,166 0 0 1,211,166 0% |Designs for the Hawker Concept is complete and implementation will follow.
Detailed Designs for Mount Ruth Interchange at Advanced stage with Environmental & Geotechnical services in process and will be
MDANTSANE URBAN RENEW - MT RUTH NODE C/O LGTH C/O 1,580,488 0 743,643 836,845 47%|completed in February 2020.
293,057,880 6,227,782 78,211,118 214,846,762 27%
TOTAL - SPATIAL PLANNING & DEVELOPMENT 328,975,088 20,256,573 92,616,860 236,358,228 28%
ECONOMIC DEVELOPMENT & AGENCIES
UPGRADING OF MARKET HALL 16,000,000 316,861 5,587,696 10,412,304 35%
OWN
PLANT AND EQUIPMENT FUNDS 2,100,000 0 1,163,800 936,200 55% |Forklifts have been delivered and invoice has been paid.
OWN
UPGRADING OF BUILDING FUNDS 3,500,000 14,600 1,943,060 1,556,940 56% | Service Provider is on site and progressing well
OWN
PAVING & PALLISADE FENCING - PALLET ZONE FUNDS 1,000,000 0 0 1,000,000 0% | Contract to be implemented using annual contract
OWN
INSTALLATION OF FIRE HYDRANTS FUNDS 3,000,000 0 219,120 2,780,880 7% |Fire Department will come and test the existing fire hydrant then determine how many are required.
OWN
COLD ROOMS FUNDS 1,600,000 236,701 1,116,702 483,298 70%|Service Provider is on site and progressing well
OWN
UPGRADING OF ENTRANCE DOORS FUNDS 3,000,000 0 1,079,454 1,920,546 36% |Access road for deliveries has been completed and invoice has been paid
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OWN
INSTALLATION OF WELDED MESH FENCING FUNDS 100,000 65,560 65,560 34,440 66% |Purchase order has been created, waiting for service provider to complete

OWN
EXPANSION OF GUARD HOUSE AND GATE FUNDS 1,500,000 0 0 1,500,000 0% | Consultants have been appointed and they are busy with concept designs

OWN
CONSTRUCTION OF WASTE AREA FUNDS 200,000 0 0 200,000 0% |Consultants are still busy with the assessment for waste management area

0 0

OWN
UPGRADING OF MARKET HALL C/O FUNDS C/O 5,302,533 1,352,400 4,993,850 308,683 94% |Service Provider is on site and progressing well

OWN
UPGRADING OF COLD ROOMS C/O FUNDS C/O 842,194 0 198,459 643,735 24%|Service Provider is on site and progressing well

OWN
MARKET PLANT AND EQUIPMENT C/O FUNDS C/O 552,716 0 0 552,716 0% |Formal tender specifications have beeen submitted to Supply chain to advertise purchasing of the cherry picker

OWN
HYDROPONICS AND PACKHOUSE - WARD 20 C/O FUNDS C/O 605,140 42,617 42,617 562,523 7% |Contract CE 354 is in progress with rennovations and invoices for Newlands renovations in process

OWN
HYDROPONICS AND PACKHOUSE - WARD 21 C/O FUNDS C/O 650,000 0 0 650,000 0% |Contract CE 354 is in progress with refurbishments for hydroponics project

OWN Contract CE 354 is in progress with maintainance and refurbishments of hydroponics for Qonggotha and NU 18 Hydroponics
HYDROPONICS AND PACKHOUSE - WARD 22 FUNDS 4,000,000 868,504 1,732,504 2,267,496 43%| project underway a commitment of R2,264,419.00

OWN
HYDROPONICS AND PACKHOUSE - WARD 22 C/O FUNDS C/O 650,000 0 0 650,000 0% | Contract CE 354 has been appointed to maintain and refurbish hydroponics projects

OWN
HYDROPONICS AND PACKHOUSE - WARD 24 C/O FUNDS C/O 650,000 0 0 650,000 0% | Contract CE 354 has been appointed to maintain and refurbish hydroponics projects

OWN Contract CE 354 has been appointed to maintain and refurbish hydroponics projects, A commitment of R878 115.00 has been
HYDROPONICS AND PACKHOUSE - WARD 26 C/O FUNDS C/O 1,602,399 722,996 722,996 879,403 45% |made and rennovations are in progress.

OWN
HYDROPONICS AND PACKHOUSE - WARD 34 C/O FUNDS C/O 650,000 0 0 650,000 0% | Contract CE 354 has been appointed to maintain and refurbish hydroponics projects

OWN
HYDROPONICS AND PACKHOUSE - WARD 40 C/O FUNDS C/O 550,000 53,689 53,689 496,311 10% |Contract CE 354 has been appointed to maintain and refurbish hydroponics projects

OWN Budget allocated for supply, deliver & erection of Phakamisa Hawker Stalls an invoice for R2,488,811.00 has been submitted and
INFORMAL TRADE ( HAWKER STALLS) FUNDS 4,887,799 210,770 2,488,811 2,398,988 51%|work is 50% completed

OWN An annual provider appointed for a period of 3 year for construction of hawker stalls is in process a request for re-issue of order has
INFORMAL TRADE ( HAWKER STALLS) C/O FUNDS C/O 3,539,930 1,235,000 2,596,913 943,017 73%|been forwarded to SCM for continuation of the project in Zwelitsha Zone 1 and 4 project in progress

OWN
UPGRADING OF BUILDINGS FUNDS 500,000 43,663 77,733 422,267 16% |Directorate is using services of annual contractors for upgrade or rennovations for buildings utilised by the directorate

OWN Funding allocated for Office Furniture and Equipment of SMME Incubation Hubs in Mdantsane, K,W,T, & DuncanVillage,
OFFICE FURN & EQUIPMENT - SMME INCUBATOR FUNDS 500,000 0 0 500,000 0% |Expenditure is expected in the third quarter, Specifications have been drafted and sent to SCM for informal tender.

OWN Specifications for two Informal tenders for the procurement of the service providers to build the memorial stones have been
BUILDING OF MEMORIAL STONES FUNDS 400,000 0 0 400,000 0% |prepared.

OWN Specifications for two Informal tenders for the procurement of the service providers to build the memorial stones have been
BUILDING OF MEMORIAL STONES C/O FUNDS C/O 130,000 0 0 130,000 0% |prepared, They will be advertised during the month of January,

OWN Specifications for two Informal tenders for the procurement of the service providers to build the memorial stones have been
FENCING OF WORLD WAR 1 C/O FUNDS C/O 350,000 0 0 350,000 0% |prepared, They will be advertised during the month of January,

OWN
RESTORATION OF CATTLE KILLING HERITAGE IN KWT |FUNDS 200,000 0 0 200,000 0%|The service provider to fence the World War Site has been appointed and is currently implementing the project,

OWN Specifications have been crafted for the restoration of Cattle killing and final it has been agreed by stakeholders that clearview
EXTENSION OF MDANTSANE ART CENTRE FUNDS 1,700,000 2,940 2,940 1,697,060 0%|fence should be used at the site.
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OWN
EXTENSION OF MDANTSANE ART CENTRE C/O FUNDS C/O 300,000 0 0 300,000 0% | The tender was advertised on the 8th November and closed on the 29th November 2019 and now its waiting for assessment.
OWN
RESTORAT WORK - SETTLERS WAY C/O FUNDS C/O 1,025,084 0 0 1,025,084 0%|The tender was advertised on the 8th November and closed on the 29th November 2019 and now its waiting for assessment.
OWN
RESTORAT WORK DESMOND TUTU MONUMENT C/O FUNDS C/O 600,000 0 0 600,000 0% | Specifications have been prepared ready to be submitted to SCM Department,
OWN
KWT ART CENTRE FUNDS 1,000,000 0 0 1,000,000 0% |A draft memo to re-advertise the tender has been crafted.
OWN There is a delay in getting a suitable municipal owned building, The Directorate has requested assistance from property
KWT ART CENTRE C/O FUNDS C/O 1,720,000 0 0 1,720,000 0% |management,
OWN There is a delay in getting a suitable municipal owned building, The Directorate has requested assistance from property
TOURISM HUB FUNDS 2,000,000 600,836 600,836 1,399,164 30%|management,
OWN Construction of work for the conference facility is at 80 %, invoices are submotted and by end of the 2nd quarter the project will be
TOURISM HUB C/O FUNDS C/O 2,102,048 0 1,552,977 549,071 74%|complete,
OWN
SITE LANDSCAPING - COMMUNITY LODGE C/O FUNDS C/O 1,092,667 424,965 424,965 667,702 39% |Final invoices will be submitted once the project is complete, a commitment for R357 652 has been done
OWN
INSTALLATION OF RECREATIONAL FACILITIES C/O FUNDS C/O 1,794,994 0 344,491 1,450,503 19%|Procurement of goods for the Kiwane Resort are still underway,
OWN This project will be undertaken once all requirements from enviromentalists are done and approvals are granted for the both boat
WATER LEISURE ACTIVITIES C/O FUNDS C/O 2,824,404 0 0 2,824,404 0% |and contraction of a barge is complete,
OWN
CONSTRUCTION OF BRAAI OUTDOOR LOUNGES C/O FUNDS C/O 2,000,000 295,000 295,000 1,705,000 15%|Services of an annual contract are currently be sought to implement the project,
OWN
REVITALISATION OF INDUSTRIAL AREA FUNDS 2,000,000 0 869,565 1,130,435 43%|Project in progress and implemented by external stakeholders i,e, ECDC
OWN Funding allocated for all departments within the Directorate of Economic development and agencies furniture requirement s for all
OFFICE FURN & EQUIPMENT (DIRECTORATE) FUNDS 500,000 12,572 160,683 339,317 32%|staff specifications submitted for purchase of office furniture for newly appointed employees.
TOTAL - ECONOMIC DEVELOPMENT & AGENCIES 63,221,908 6,182,814 22,746,726 40,475,183 36%
FINANCE SERVICES
Office furniture requests/memorandums have been received from the Departments and are being reviewed by the CFQO's Office as
OWN and when they arrive. The tender for office furniture has been approved and an award letter was issued to the service provider. The
OFFICE FURN & EQUIPMENT (DIRECTORATE) FUNDS 500,000 2,699 41,113 458,887 8% [invoice will be received in the month of December 2019.
OWN 14 456 meters have been installed to date. Invoices received will be sent to Supply Chain for payment. They will reflect in the month
SMART METERING SOLUTIONS FUNDS 74,858,342 0 3,429,483 71,428,859 50| of December 2019.
OWN
SMART METERING SOLUTIONS C/O FUNDS C/O 6,860,448 0 0 6,860,448 0% |Invoices for meters installed in November will be received in the month of December 2019.
OWN The implementation of Cost Reflective Tariff project is phased per project. In the year under review, the municipality prioritised
COST REFLECTIVE TARIFF SOLUTION FUNDS 5,000,000 0 0 5,000,000 0% |electricty service. Currently the tender review for cost of supply and tariff setting is at evaluation stage
ACQUIRE ERP SYSTEM (ASSET MANAGEMENT OWN Service Provider is on site and has commenced with work on the project. Invoices are being received as the services are being
SYSTEM,PROCUREMENT SYSTEM, etc) FUNDS 45,000,000 0 1,147,826 43,852,174 30| rendered.
OWN Service Provider is on site and has commenced with work on the project. Invoices are being received as the services are being
FULLY INTEGRATED ASSET MANAGMNT SYSTEM C/O FUNDS C/O 6,142,477 0 0 6,142,477 0% |rendered.
The project or Contract is at Bid Evaluation Committee (BEC) stage. Due to expiry of the original tender validity period on 08
OWN October 2019, the Department requested an extension of time for a further of 90 days ending on 08 January 2020. The request was
INDIGENT MANAGEMENT SYSTEM FUNDS 2,500,000 0 0 2,500,000 0%|approved on 08 October 2019.
The project or Contract is at Bid Evaluation Committee (BEC) stage. Due to expiry of the original tender validity period on 08
OWN October 2019, the Department requested an extension of time for a further of 90 days ending on 08 January 2020. The request was
INDIGENT MANAGEMENT SYSTEM C/O FUNDS C/O 1,129,474 0 0 1,129,474 0% |approved on 08 October 2019.
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Account Description Source Adjustment Budget (incl, VAT) (incl, VAT) VAT (incl, VAT) Comments
CONSTRUCTION OF OFFICE ACCOMODATION - OWN The Project/Contract has been approved by the Bid Adjudication Committee (BAC). Architectural Department is awaiting letter of
CUSTOMER CARE OFFICE-MIDLAND FUNDS 4,000,000 0 0 4,000,000 0% |appointment from Supply Chain Management.
CONSTRUCTION OF OFFICE ACCOMODATION - OWN The Project/Contract has been approved by the Bid Adjudication Committee (BAC). Architectural Department is awaiting letter of
CUSTOMER CARE OFFICE C/O FUNDS C/O 3,991,523 2,651,968 2,651,968 1,339,556 66% |appointment from Supply Chain Management.
TOTAL - FINANCE SERVICES 149,982,264 2,654,666 7,270,390 142,711,874 5%

HEALTH AND EMERGENCY SERVICES

HUD UTMICe - Tender Out Tor the procurement or D0araroom Cnairs, D0araroom Sefver etc, 3 qUOtes SUDMITEd ToT recepuion area
couches, Health - Received
office furniture to the value of R33 730, 12 desktop computers (R164 854) have been received. Invoice not yet processed. Order
been raised for cabinet (R6 350), to be delivered in new year. Order for fridge (R5 912) to still be processed by SCM. Finalising
departmental requirements for balance of Health allocation (R19 152).

Traffic Services - Budget of R 210 000,00 + R 196 322 totalling R 406 322,00 was allocated to Tender 3196 and Approved by BSC
on the 20 Septemebr 2019 and advertised on the 01st October 2019, Closing date for submissions is the 15th of October 2019,
BEC2 covened its prelim meeting on the 22nd of October to assign a BEC committee member and date to review contract 3196,
the contract was evaluated on the 22nd of october 2019, 4 bid submissions were made only two responsive and two non-
responsive, BEC2 prepapred evalaution report to be tabled at teh next meeting, BEC reconvened on the 4th of October 2019 along
with approved assesors and made their recommndation to BAC. BAC has yet to convene and approve the recommendation made
by BEC. Law Enforcement - Law Enforcement - Budget of R50,000
allocated and procurement of Funrniture completed and delivered - Invoices signed and submitted to SCM for payment, GM's
Office - Budget of R50,000 allocated as follows:- Office Furniture Delivered on 25/11/2019 to the value of R22,235,25. Vacuum
Cleaner x 1delivered on 07/11/2019 & Invoice submitted to SCM to the value of R2,097,60. GM approved R1,500.00 to LE for the
balance of Insurance Claim for Laptop - Adv. Ndude. Office Furniture Delivered on 5th December 2019 to GM's Office to the value
of R27,600.00 - Total Budget utilised = R53,432.85. Law Enforcement Services has utilised entire allocated budget of R50,000.
On 03/12/2019 Order No. 0002091002 awarded for R27,600.00 for the balance of budget allocated for Office Furniture at GM's

Office. EMERGENCY SERVICES
PROCUREMENT: GMES OFFICE: ORDER RAISED, PARTIAL DELIVERY MADE. FIRE &
OWN RESCUE SERVICES: FURNITURE DELIVERED AND PAYMENT PROCESSED,
OFFICE FURN & EQUIPMENT (DIRECTORATE) FUNDS 800,000 148,267 302,517 497,483 38% |DISASTER MANAGEMENT: FURNITURE DELIVERED AND PAYMENT PROCESSED

Budget of R 210 000,00 + R 196 322 totalling R 406 322,00 was allocated to Tender 3196 and Approved by BSC on the 20
Septemebr 2019 and advertised on the 01st October 2019, Closing date for submissions is the 15th of October 2019, BEC2
covened its prelim meeting on the 22nd of October to assign a BEC committee member and date to review contract 3196, the
contract was evaluated on the 22nd of october 2019, 4 bid submissions were made only two responsive and two non-responsive,

OWN BEC2 prepapred evalaution report to be tabled at teh next meeting, BEC reconvened on the 4th of October 2019 along with
OFFICE FURN & EQUIPMENT (DIRECTORATE) C/O FUNDS C/O 196,322 0 0 196,322 0% |approved assesors and made their recommndation to BAC,
RFQ/DHP/2019-20/17 For Access Control Channels: Payment Processed On 10 Oct 2019 For Cosmonaut (Pty) Ltd For
OWN R120,286,80. Order raised 26 Nov 2019 for fog machine/smoke generator, awaiting delivery. Order raised 27 Nov 2019 for 2
DISASTER MANAGEMENT: EVENT SAFETY EQUIPM FUNDS 200,000 0 120,287 79,713 60% [cameras. Awaiting delivery.
OWN C3190: BEC 2 125/19 of 4 Nov 2019 resolved that tender be withdrawn and re-advertised as local content was not allocated in
FIRE ENGINES PROCURED FUNDS 10,000,000 0 0 10,000,000 0% |tender document. Awaiting advertisement of cancellation notice.
OWN Orders raised for: water tank replacement of FE 4 Fleet no 3040; machine repairs to injectors of FE3013; repairs to front diff and
REFURBISH & REHAB - FIRE INFRASTRUCTURE FUNDS 2,200,000 0 0 2,200,000 0% |transfer case of FE 3046; inspection of 8V92 Detroit diesel engine equipped to Aerial Appliance 3006; repairs to Bush Tender 3029.
OWN Rollovers For Repairwork Commenced In 2018/19 By Marce Projects And Allaround Services, But Not Completed As At 30 June
REFURBISH & REHAB - FIRE INFRASTRUCTURE C/O FUNDS C/O 281,642 0 26,710 254,932 99%/2019. Payment processed for Allaround Services, order raised for Marce Projects.
OWN Tender heard at BSC on 18 Oct 2019 and referred back to department for amendments and re-submission. Department awaiting
EMERGENCY SERVICES SYSTEM C/O FUNDS C/O 1,200,000 0 0 1,200,000 0% |budget confirmation from ICT in terms of licence.
Contract 366 - Appointment of a panel of specialist service providers to supply, install and commission air quality monitoring
OWN equipment for a period of 2 years - Tender advertised 06-09-2019 and closed 08-10-2019. Was approved by BAC on 29-11-2019.
AIR MONITORING STATION FUNDS 1,200,000 0 0 1,200,000 0%|waitina for award letter to be sianed and sent to service provider.
OWN (2019/2020) Budget and a portion of the Rollover Funding from (2018/2019) for Contract C335 (Multi 3 Year Tender). These
CLOSED CIRCUIT TELEVISION NETWORK - CCTV FUNDS 2,000,000 0 0 2,000,000 0% |amounts has been committed and Quotations Accepted & Approved by GM : PS&PS for KWT CCTV Survelliance - Phase 01 and
Order Raised on the 07/10/2019 - (Order No, 0002087305) for Rollover Funding from (2018/2019) - Total Amount of R1,978,846,00
OWN (Including VAT) for Contract C335. An amount of R98,592.00 on this CCTV Vote. Any further invoices will be debited against this
CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O FUNDS C/O 98,592 0 0 98,592 0%|Vote, as each vote becomes depleted.
Order Raised on the 01/11/2019 - (Order No, 0002089059), as per Accepted Quotation by GM for an amount of R247,859,50 from
OWN Bsure & Eden Sky - Contract C335 for the repairs of current system and PTZ Cameras at Esplanade / Beachfront areas. Work
CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O FUNDS C/O 273,140 215,530 215,530 57,610 79% [completed and Inv. No. INB18425 submitted to SCM for payment.
Order Raised on the 07/10/2019 - (Order No, 0002087305) for Rollover Funding from (2018/2019) - Total Amount of R1,978,846,00
OWN (Including VAT) for Contract C335. An amount of R1,104,281 on this CCTV Vote. Any further invoices will be debited against this
CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O FUNDS C/O 1,104,281 0 0 1,104,281 0% |Vote, as each vote becomes depleted.
Order Raised on the 07/10/2019 - (Order No, 0002087305) for Bsure & Eden Sky JV - Contract C335 for the Excavation,
OWN Preparation, Supply, Cast Ready Mix Concrete 35 Mpa, Backfill & Compact around Pole Bases, Install & Set Bolt Cages with
CLOSED CIRCUIT TELEVISION NETWORK - CCTV C/O FUNDS C/O 502,833 472,754 472,754 30,079 94% |(700mm) Dolomite Manholes. Work completed and Inv. No. INB18394 sumitted to SCM for payment.
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Comments
Budget of R 700 000,00 has been allocated Tender 3197 {Purchase, Supply & Delivery of 75 units body armour and 150 units
cermaic plates} and Approved by BSC on the 20 Septemebr 2019 and advertised on the 1st of October 2019, Briefing session will
be held on the 10th October 2019 and the closing date for submission is the 15th of October 2019, BEC2 covened its prelim
meeting on the 222nd of October to assign a BEC committee member and date to review contract 3196, the contract was evaluated
on the 24th of october 2019, 2 bid submissions were made both responsive, BEC2 prepapred evalaution report to be tabled at the
next meeting, BEC reconvened on the 4th of October 2019 along with approved assesors and made their recommendation to BAC.
BAC has yet to approve the recommendations made by BEC. A budget of R 300 000,00 has been allocated to Supply 15 x
Desktops, ICT will procure, as computers are uneconomical to replace or repair, order number 0002088007 has been generated,

OWN department waiting on delivery., Ase 15th of October 2019, BEC2 covened its prelim meeting on the 22nd of October to assign a
TRAFFIC AND LAW ENFORCEMENT EQUIPMENT FUNDS 1,000,000 -12,060 0 1,000,000 0%|BEC committe
OWN Amended specifications submitted to BSC on 12 Nov 2019 and approved at BSC on 15 November 2019. Tender scheduled for
TACTICAL RADIO NETWORK FUNDS 4,250,000 0 0 4,250,000 0% |advertisement in Daily Dispatch on 6 December 2019.
RFQ/HPS/2019-20/158 for Supply and Delivery of Firefighting Hoses: Evaluation report requesting re-advertisement due to no
responsive bids received was submitted to SCM on 15 Nov 2019. RFQ/HPS/2019-20/157 for Supply and Delivery of Portable
Breathing Air Compressor: Evaluation report requesting re-advertisement due to no responsive bids received was submitted to
SCM on 15 Nov 2019. RFQ/HPS/2019-20/82 for Supply and Delivery of 5 Gas Detectors Complete with Chargers: Advertised 30
OWN August, closed 6 Sept 2019, evaluation report submitted to SCM on 13 Sept 2019. Awaiting letter of award. Payment processed on
FIRE EQUIPMENT FUNDS 500,000 25,000 25,000 475,000 5%|12 Nov 2019 for jet spray poston gun type branches.
OWN
NEW FIRE STATION - BERLIN WARD 45 FUNDS 2,000,000 0 0 2,000,000 0% |Service Provider appointed is busy with last phase I,e, submission of diagrams to Surveyor-General's office.
Payment processed in Oct 2019 for Maintenance of 4 Engine Bay Doors at MD Fire Station. RFQ/HPS/2019-20/161 for
OWN Maintenance of Greenfields Fire Station Roof: Advertised 22 Oct 2019, closed 29 Oct 2019, evaluation report submitted to SCM on
REFURBISHMENT OF FIRE STATIONS FUNDS 500,000 0 173,530 326,470 35%]15 Nov 2019. Awaiting letter of award.
TOTAL - HEALTH AND EMERGENCY SERVICES 28,306,810 849,491 1,336,328 26,970,482 5%
HUMAN SETTLEMENTS
OWN Procurement of furnuture is underway
OFFICE FURN & EQUIPMENT (DIRECTORATE) FUNDS 500,000 0 18,331 481,669 4%
POTSDAM IKHWEZI BL 1 (ISUPG) 20,000,000 0 703,519 19,296,481 1%
POTSDAM IKHWEZI BL 1 - ROADS (35%) USDG 7,000,000 0 703,519 6,296,481 10% ) . . L . . ) ) . )
Contractor is on site, proceeding with implementation of infrastrucure services. Expenditure is expected in the second quarter of the
POTSDAM IKHWEZI BL 1 - SANITATION(30%) USDG 6,000,000 0 0 6,000,000 0%|financial year.
POTSDAM IKHWEZI BL 1 - STORMWATER (10%) USDG 2,000,000 0 0 2,000,000 0%
POTSDAM IKHWEZI BL 1 - WATER (25%) USDG 5,000,000 0 0 5,000,000 0%
0
POTSDAM IKHWEZI BL 2 (ISUPG) 250,000 0 0 250,000 0%
- 0, 0,
POTSDAM IKHWEZI BL 2 - SANITATION(30%) USDG 75,000 0 0 75,000 0% The General Plans (GPs) for this project are not yet approved by Surveyor General. Expenditure is expectected after approval of
POTSDAM IKHWEZI BL 2 - STORMWATER (10%) USDG 25,000 0 0 25,000 0%|Gps.
POTSDAM IKHWEZI BL 2 - WATER (25%) USDG 62,500 0 0 62,500 0%
POTSDAM IKHWEZI BL 2- ROADS (35%) USDG 87,500 0 0 87,500 0%
POTSDAM NORTH KANANA (ISUPG) 3,000,000 0 59,292 2,940,708 2%
- 0, 0,
POTSDAM NORTH KANANA - ROADS (35%) S USDG 1,050,000 0 0 1,050,000 OOA) Tender document for provision of internal services and construction of top structures submitted to BCMM by the service provider for
POTSDAM NORTH KANANA - SANITATION (30%) USDG 900,000 0 0 900,000 0% review and approval. Expenditure is expected to improve in the third quarter of the financial year.
POTSDAM NORTH KANANA - STORMWATER (10%) USDG 300,000 0 59,292 240,708 20%
POTSDAM NORTH KANANA - WATER (25%) USDG 750,000 0 0 750,000 0%
ILITHA NORTH 177 UNITS (ISUPG) 10,000,000 775,313 1,008,700 8,991,300 10%
- 0, 0,
ILITHA NORTH 177 UNITS - ROADS (35%) USDG 3,500,000 0 0 3,500,000 0% Procurement is underway for doing alternative roads in llitha North, work is expected to resume in the second quarter of the
ILITHA NORTH 177 UNITS - SANITATION (30%) USDG 3,000,000 0 0 3,000,000 0%financial year.
ILITHA NORTH 177 UNITS - STORMWATER (10%) USDG 2,000,000 775,313 1,008,700 991,300 50%
ILITHA NORTH 177 UNITS - WATER (25%) USDG 1,500,000 0 0 1,500,000 0%
DUNCAN VILLAGE PROPER (ISUPG) 3,500,000 1,459,794 2,393,175 1,106,825 68%
- 0, 0,
DUNCAN VILLAGE PROPER - ROADS (35%) S USDG 1,225,000 933,381 291,619 760& The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk
DUNCAN VILLAGE PROPER - SANITATION (30%) USDG 1,050,000 724,500 724,500 325,500 69% assessment exercise that should be completed by the third quarter of the financial year.
DUNCAN VILLAGE PROPER - STORMWATER (10%) USDG 350,000 131,544 131,544 218,456 38%
DUNCAN VILLAGE PROPER - WATER (25%) USDG 875,000 603,750 603,750 271,250 69%
MDANTSANE Z 18 CC PH 2 (ISUPG) 35,000,000 4,858,424 14,042,156 20,957,844 40%
MDANTSANE Z 18 CC PH 2 - ROADS (35%) USDG 12,250,000 4,646,730 6,921,344 5,328,656 57% . ) . . ) . ) . . . .
Annual contractors are on site and they are proceeding with the implementation of internal engineering services. Expenditure is on
MDANTSANE Z 18 CC PH 2 - SANITATION (30%) USDG 10,500,000 211,694 7,120,812 3,379,188 68% track
MDANTSANE Z 18 CC PH 2 - STORMWATER (10%) USDG 3,500,000 0 0 3,500,000 0%
MDANTSANE Z 18 CC PH 2 - WATER (25%) USDG 8,750,000 0 0 8,750,000 0%
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AMALINDA CO- OP 8,000,000 0 281,059 7,718,941 4%
AMALINDA CO- OP - STORMWATER (10%) USDG 800,000 0 0 800,000 0%
AMALINDA CO- OP - ROADS (35%) USDG 2,800,000 0 281,059 2,518,941 10% |Project is at procurement stage, work is expected to commence in the third quarter of the financial year.
AMALINDA CO- OP - SANITATION (30%) USDG 2,400,000 0 0 2,400,000 0%
AMALINDA CO- OP - WATER (25%) USDG 2,000,000 0 0 2,000,000 0%
CLUSTER 1 (ISUPG) 16,000,000 3,346,422 3,346,422 12,653,578 21%
- 0, 0,
CLUSTER 1 - ROADS (35%) USDG 5,600,000 847,662 847,662 4,752,338 15% Contract between BCMM and Contractor was suspended due to non-readiness of General Plans which has since been resolved;
CLUSTER 1 - SANITATION (30%) USDG 4,800,000 1,312,033 1,312,033 3,487,967 27% negotiations are at the final stages for the contractor to return to site.
CLUSTER 1 - STORMWATER (10%) USDG 1,600,000 339,065 339,065 1,260,935 21%
CLUSTER 1 - WATER (25%) USDG 4,000,000 847,662 847,662 3,152,338 21%
CLUSTER 2 (ISUPG) 25,476,590 1,315,928 4,768,218 20,708,372 19%
- 0, 0,
CLUSTER 2 - ROADS (35%) S USDG 11,916,807 993,267 4,445,557 7,471,250 37? Annual contractors are on site and are proceeding with the implementation of internal engineering services. Project is progressing
CLUSTER 2 - SANITATION (30%) USDG 6,142,977 0 0 6,142,977 0%/ yell. Expenditure is expected to improve once the selection committee has approved works orders.
CLUSTER 2 - STORMWATER (10%) USDG 2,547,659 322,660 322,660 2,224,999 13%
CLUSTER 2 - WATER (25%) USDG 4,869,148 0 0 4,869,148 0%
CLUSTER 3 (ISUPG) 16,805,000 2,677,947 7,197,483 9,607,517 43%
- 0, 0,
CLUSTER 3 - ROADS (35%) USDG 5,881,750 618,730 2,659,365 3,222,385 45% Eviction took place, but the contractor has limited space to work due to illegal occupation that happened after the eviction. Road
CLUSTER 3 - SANITATION (30%) USDG 5,041,500 530,340 1,747,226 3,294,274 35%| and sewer work is underway on area that are not occupied by shack dweller.
CLUSTER 3 - STORMWATER (10%) USDG 1,680,500 1,086,928 1,665,132 15,368 99%
CLUSTER 3 - WATER (25%) USDG 4,201,250 441,950 1,125,761 3,075,489 27%
DUNCAN VILL COMPOSITE SITE (ISUPG) 3,000,000 0 0 3,000,000 0%
DUNCAN VILL COMP/SITE - ROADS (35%) USDG 1,050,000 0 0 1,050,000 0%
DUNCAN VILL COMP/SITE - SANITATION (30%) USDG 900,000 0 0 900,000 0%] Termination notice has been issued to the contractor.
DUNCAN VILL COMP/SITE - STORMWATER (10%) USDG 750,000 0 0 750,000 0%
DUNCAN VILL COMP/SITE - WATER (25%) USDG 300,000 0 0 300,000 0%
BLOCK YARD TRA 3,250,000 0 0 3,250,000 0%
- 0, 0,
BLOCK YARD TRA STORMWAZ—ER (10%) USDG 325,000 0 0 325,000 OOA) lllegal occupation of the site to be developed has contributed in the delays for the project to proceed. The occupants are violent and
BLOCK YARD TRA - ROADS (35%) USDG 1,137,500 0 0 1,137,500 0% refusing to vacate the land. Political intervention is required.
BLOCK YARD TRA - SANITATION (30%) USDG 975,000 0 0 975,000 0%
BLOCK YARD TRA - WATER (25%) USDG 812,500 0 0 812,500 0%
BRAELYN EXT 10 (ISUPG) 3,000,000 0 0 3,000,000 0%
BRAELYN EXT 10 - ROADS (35%) USDG 1,050,000 0 0 1,050,000 0%
BRAELYN EXT 10 - SANITATION (30%) USDG 900,000 0 0 900,000 0% | The project is delayed due to illegal land invasion by informal settlements.
BRAELYN EXT 10 - STORMWATER (10%) USDG 300,000 0 0 300,000 0%
BRAELYN EXT 10 - WATER (25%) USDG 750,000 0 0 750,000 0%
TYUTYU PHASE 3 (ISUPG) 7,000,000 0 0 7,000,000 0%
- 0, 0,
TYUTYU PHASE 3 - ROADS (35%) USDG 2,450,000 0 0 2,450,000 0% Procurement is underway for doing alternative roads in Tyutyu. Expenditure is expected to commence in the second quarter of the
TYUTYU PHASE 3 - SANITATION (30%) USDG 2,100,000 0 0 2,100,000 0% financial year.
TYUTYU PHASE 3 - STORMWATER (10%) USDG 700,000 0 0 700,000 0%
TYUTYU PHASE 3 - WATER (25%) USDG 1,750,000 0 0 1,750,000 0%
WESTBANK RESTITUTION 12,000,000 0 0 12,000,000 0%
WESTBANK RESTITUTION - ROADS (35%) USDG 4,200,000 0 0 4,200,000 0%
WESTBANK RESTITUTION - SANITATION (30%) USDG 3,600,000 0 0 3,600,000 0% |Project is at procurement stage, expenditure is expected to commence in the third quarter of the financial year.
WESTBANK RESTITUTION - STORMWATER (10%) USDG 1,200,000 0 0 1,200,000 0%
WESTBANK RESTITUTION - WATER (25%) USDG 3,000,000 0 0 3,000,000 0%
C SECTION & TRIANGULAR SITE (ISUPG) 3,500,000 0 0 3,500,000 0%
- 0, 0,
C SECTION & TRIANGULAR SITE STORMWAOTER (10%) |USDG 350,000 0 0 350,000 00/0 The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk
C SECTION & TRIANGULAR SITE - ROADS (35%) USDG 1,225,000 0 0 1,225,000 0% 5ssessment exercise that should be completed by the third quarter of the financial year.
C SECTION AND TRIANGULAR SITE - SAN (30%) USDG 1,050,000 0 0 1,050,000 0%
C SECTION AND TRIANGULAR SITE - WATER (25%) USDG 875,000 0 0 875,000 0%
D HOSTEL (ISUPG) 2,500,000 0 0 2,500,000 0%
- 0, 0,
D HOSTEL STORMWAOTER (10%) USDG 250,000 0 0 250,000 00/0 The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk
D HOSTEL - ROADS (35%) USDG 875,000 0 0 875,000 0% 5ssessment exercise that should be completed by the third quarter of the financial year.
D HOSTEL - SANITATION (30%) USDG 750,000 0 0 750,000 0%
D HOSTEL - WATER (25%) USDG 625,000 0 0 625,000 0%
FORD MSIMANGO (ISUPG) 2,500,000 0 0 2,500,000 0%
- 0, 0,
FORD MSIMANGO - STORMWATER (10%) USDG 250,000 0 0 250,000 0% The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk
FORD MSIMANGO - ROADS (35%) USDG 875,000 0 0 875,000 0% . ieo thot chondd b latad b the third cvinetor of the financial vnar
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FORD MSIMANGO - SANITATION (30%) USDG 750,000 0 0 750,000 0%
FORD MSIMANGO - WATER (25%) USDG 625,000 0 0 625,000 0%
N2 ROAD RESERVE - STORMWATER (10%) (ISUPG) 1,000,000 0 0 1,000,000 0%
- 0, 0,
N2 ROAD RESERVE STORMWAOTER (10%) USDG 100,000 0 0 100,000 OOA) The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk
N2 ROAD RESERVE - ROADS (35%) USDG 350,000 0 0 350,000 0% assessment exercise that should be completed by the third quarter of the financial year.
N2 ROAD RESERVE - SANITATION (30%) USDG 300,000 0 0 300,000 0%
N2 ROAD RESERVE - WATER (25%) USDG 250,000 0 0 250,000 0%
The department is currently busy finalising specification for appointment of the professional team, expenditure is expected in the
XHWITINJA - WATER (25%)(ISUPG) USDG 500,000 0 0 500,000 0% |last quarter of the finacial year.
REESTON PHASE 3 STAGE 2 28,000,000 0 0 28,000,000 0%
- 0, 0,
REESTON PHASE 3 STAGE 2 - ROADS (35%) S USDG 8,500,000 0 0 8,500,000 OOA) The directorate is considering using Annual Contractors to fast track project implementation and to improve expenditure in the
REESTON PHASE 3 STAGE 2 - SANITATION 30% USDG 9,000,000 0 0 9,000,000 0% second quarter of the financial year.
REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 3,000,000 0 0 3,000,000 0%
REESTON PHASE 3 STAGE 2 - WATER 25% USDG 7,500,000 0 0 7,500,000 0%
The department is currently busy finalising specification for appointment of the professional team, expenditure is expected in the
NONDULA USDG 1,000,000 0 0 1,000,000 0% |last quarter of the finacial year.
Contractor is progressing on site and is being monitored, expenditure is expected to improve in the second quarter of the financial
BREIDBACH SERVICES PROJECT USDG 3,000,000 0 0 3,000,000 0% |year.
0 0
BOXWOOD PROJECT 20,000,000 0 574,736 19,425,264 3%
. . The Funding Agreement has been approved and signed by all parties (ECDoHS & BCMM),Contractor is on site progressing with
BOXWOOD PROJECT - STORMWATER 10% USDG 5,000,000 0 0 5,000,000 0% work, expenditure will improve within the second quarter of the financial year.
BOXWOOD PROJECT - ROADS 35% USDG 15,000,000 0 574,736 14,425,264 4%
The department is currently busy finalising specification for appointment of the professional team, expenditure is expected in the
MAJARANTIYENI USDG 1,000,000 0 0 1,000,000 0% |last quarter of the finacial year.
0 0
The project is at procurement stage ( advert is out closing on the 26 of November 2019 ) , work will commence in the last quarter
CNIP VICTIMS PROJECT: CAMBRIDGE WEST USDG 8,000,000 0 0 8,000,000 0% |of the financial year.
0 0
REESTON PHASE 3 STAGE 3 5,000,000 0 0 5,000,000 0%
REESTON PHASE 3 STAGE 3 - SANITATION 30% USDG 1,500,000 0 0 1,500,000 0%
REESTON PHASE 3 STAGE 3 - STORMWATER 10% USDG 500,000 0 0 500,000 0% | The process of land transfer is still undeway between BCMM and Amathole for the contractor to commence with remaining 66 sites.
REESTON PHASE 3 STAGE 3 - WATER 25% USDG 1,250,000 0 0 1,250,000 0%
REESTON PHASE 3 STAGE 3- ROADS 35% USDG 1,750,000 0 0 1,750,000 0%
0
The metro is engaging National and Provincial Department of Human Setlements for establishment of Peoples Housing Process
(PHP) implementing agent with intention of commencing with work in the third quarter of the financial year.
MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 2,000,000 0 0 2,000,000 0%
0 0
PHAKAMISA SOUTH 8,000,000 1,117,520 6,832,790 1,167,210 85%
PHAKAMISA SOUTH - STORMWATER (10%) USDG 3,250,000 1,117,520 2,048,243 1,201,757 63% | The contractor is progressing well on site, expenditure is on track. Funding will be exhausted by end of December 2019
PHAKAMISA SOUTH -ROADS (35%) USDG 4,750,000 0 4,784,546 -34,546 101%
0
TOTAL - HUMAN SETTLEMENTS 252,781,590 15,551,346 41,225,880 211,555,710 16%
INFRASTRUCTURE SERVICES
OFFICE OF THE DIRECTOR
OWN
OFFICE FURN & EQUIPMENT (DIRECTORATE) FUNDS 500,000 77,715 321,919 178,081 64% |Procurement underway.
ELECTRICITY
BULK ELECTRICITY PROVISION 60,000,000 3,089,714 26,717,156 33,282,844 45%
Proj 2966 Buffalo Park Dr equipment ordered expected delivery Jan 2020; Proj 2963 Sheffield Rd equipment ordered expected
OWN delivery 24/01/2020; Proj 2939 Sheffield Rd Building - @57%; Proj 2942 132kV Protection additional work identified waiting for
MV SWITCHING STATION - RC=COASTAL FUNDS 17,100,000 309,178 4,794,764 12,305,236 28%|funds - progress @ 50%; Proj 2941 Queenspark Sub 61%; Proj 2948 Load Control Gear & Relays installation has commenced
Proj 2954 Morrison Rd OH Completed; Proj 2947 Gonubie Refurbish OH Mains completed; Proj 2957 Sunnyridge/Rosemount OH
OWN all progress well; Proj 2946 Cambridge Township equipment ordered expected delivery 24/01/2020; Proj 2989 King Edward Square
LV NETWORK - RC=COASTAL FUNDS 9,500,000 710,913 5,097,561 4,402,439 54% |- Urgent cable installation
OWN
HV TRANSMISSION CONDUCTORS - RC=COASTAL FUNDS 8,200,000 0 8,197,964 2,036 100%|Proj 2844 Completed
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OWN
MV SUBSTATIONS - RN = INLAND FUNDS 500,000 0 0 500,000 0% |Proj 2962 Hutton St RMU on order expected delivery 08/11/2019 which has now been delayed
OWN
MV SUBSTATIONS - RW=WHOLE METRO FUNDS 10,000,000 849,101 4,518,835 5,481,165 45%|Proj 2943 SCADA - progress slowly, possible problems with ICASA Licensing
OWN
MV NETWORK - RN=INLAND FUNDS 14,700,000 1,220,521 4,108,031 10,591,969 28%|Proj 2934 Zwelitsha OH Network progressing well; Proj 2986 Qalashe Electrification; Proj 2990 Phakamisa cable installation
0 0
OWN
LV NETWORK - RC=COASTAL C/O FUNDS C/O 985,432 0 0 985,432 0% |Proj 2969 Pole Refurbishment Beach Front @ 50% waiting for invoice
OWN
MV SUBSTATIONS - RN = INLAND C/O FUNDS C/O 0 0 0 0 0%
OWN
MV SUBSTATIONS - RW=WHOLE METRO C/O FUNDS C/O 437,011 0 0 437,011 0% | Proj 2991 Sheffield Commissioning
OWN
MV SWITCHING STATION - RN=INLAND C/O FUNDS C/O 0 0 0 0 0%
OWN
MV NETWORK - RN=INLAND C/O FUNDS C/O 1,121,414 0 0 1,121,414 0% |Proj 2947 Gonubie Refurbish OH Mains to continue with programme 2020
OWN
HV TRANSMISSION CONDUCTORS - RC=COASTAL C/O FUNDS C/O 77,644 0 72,985 4,660 94% |Proj 2844 Completed
OWN
MV SWITCHING STATION - RC=COASTAL C/O FUNDS C/O 0 0 0 0 0%
Proj 2933 Phakamisa Electrification progressing well; Proj 2940 Zwelitsha plinth in progress expected delivery of switchgear is
USDG ELECTRIFICATION PROGRAMME USDG 10,000,000 1,241,662 6,122,180 3,877,820 61%]08/11/2019; Proj 2992 Infills Polar Park & Kannana
0
INEP ELECTRIF PROGR - COUNTERFUNDING 7,000,000 1,364,685 2,114,067 4,885,933 30%
LV NETWORKS - RC=COASTAL USDG 4,500,000 780,934 1,162,389 3,337,611 26%|Proj 2944 Sunny South Electrification Completed; Proj 2945 Duncan Village TRA progressing well expected commpletion Dec 19
LV NETWORKS - RN=INLAND USDG 2,500,000 583,751 951,678 1,548,322 38% | Proj 2956 Infill Installation progressing well
0
BCMM 18,000,000 826,890 3,974,148 14,025,852 22%
OWN Electrification projects identified - Proj 2983 Fynbos Electrification PMT's delivered contractor on site 18/11/19; Proj 2980 Matshini
ELECTRIF - INFOR DWELLING AREAS - BCMM FUNDS 2,000,000 60,605 79,280 1,920,720 4% |Mdantsane Electrification PMT's delivered contractor on site 25/11/19
New areas identified - Proj 2876 Mzamombhle Electrification progress well; Proj 2981 Hlalani Rev; Proj 2982 Ekuphumleni; Proj
2984 Kayelitsha Mdantsane; Proj 2985 Xhwatinja Dimbaza all new electrification projects materials orders have been placed -
ELECTRIF - INFOR DWELLING AREAS - BCMM (ISUPG) USDG 16,000,000 766,284 3,894,867 12,105,133 24% |contractors on site 21/11/19
STR LIGHT & H/MASTS - BCMM AREAS OF SUPP 5,000,000 2,195,678 2,283,035 2,716,965 46%
Proj 2955 Highmast delivered installation and electrical supply to be installed, Proj 2970 Installation new street lighting BCMM area
LV NETWORKS - RC=COASTAL USDG 4,700,000 2,160,776 2,160,776 2,539,224 46% |identified and near completion
LV NETWORKS - RN=INLAND USDG 300,000 34,902 122,259 177,741 41%|Proj 2953 Lighting progress well invoices have been received
0 0
OWN Proj 2975 - Electronic equipment and Meter Testing equipment received and invoiced; Aerial Drone required for Revenue
TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) FUNDS 1,500,000 0 519,864 980,136 35% | Protection on order by ICT Dept
OWN
BUILD ALTER - B/BAY C/CENTRE & OPER DEPO FUNDS 500,000 0 500,000 0 100% | Proj 2949 building work completed - electrical points outstanding additional funding requested @ Adjustment Budget
104,621,502 8,718,629 42,303,434 62,318,067 40%
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CONSTRUCTION OF ROAD INFRASTRUCTURE NDPG 7,500,000 443,101 443,101 7,056,899 6% |Contractor to commence construction in January 2020
INTEGRATED CITY DEVELOPMENT GRANT ICDG 10,383,000 1,677,999 3,470,018 6,912,982 33%|Work is progressing, Anticipated completion May 2020
REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 11,000,000 0 213,777 10,786,223 2% |Contractors on Site. Additional funding required for West Drive Bridge
ROADS PROVISION 84,000,000 13,332,357 23,648,953 60,351,047 28%
OWN
ROADS PROVISION - WARD 1 FUNDS 3,000,000 0 0 3,000,000 0% [Awaiting Order, To commence in January 2020
ROADS PROVISION - WARD 10 USDG 3,000,000 0 0 3,000,000 0% |Contractor on Site, Anticipated completion January 2020
ROADS PROVISION - WARD 15 USDG 4,000,000 0 0 4,000,000 0% |Contractor on Site, Anticipated completion March 2020
ROADS PROVISION - WARD 16 USDG 3,000,000 0 0 3,000,000 0% |Contractor on Site, Anticipated completion January 2020
OWN
ROADS PROVISION - WARD 18 FUNDS 3,500,000 0 3,489,178 10,822 100%|Complete
OWN
ROADS PROVISION - WARD 19 FUNDS 3,000,000 0 0 3,000,000 0% | Awaiting Order, To commence in January 2020
OWN
ROADS PROVISION - WARD 2 FUNDS 3,000,000 0 0 3,000,000 0% | Contractor on Site, Anticipated completion February 2020
OWN
ROADS PROVISION - WARD 25 FUNDS 4,000,000 0 0 4,000,000 0% | Contractor on Site, Anticipated completion March 2020
OWN
ROADS PROVISION - WARD 28 FUNDS 3,000,000 2,996,315 2,996,315 3,685 100% [Complete
OWN
ROADS PROVISION - WARD 29 FUNDS 5,000,000 2,232,839 2,491,235 2,508,765 50% | Contractor on Site, Anticipated completion March 2020
OWN
ROADS PROVISION - WARD 3 FUNDS 3,000,000 0 2,995,094 4,906 100% [Complete
OWN
ROADS PROVISION - WARD 31 FUNDS 1,000,000 0 0 1,000,000 0% |Designs complete, Construction to commence in February 2020
OWN
ROADS PROVISION - WARD 32 FUNDS 1,000,000 0 0 1,000,000 0% |Designs complete, Construction to commence in February 2020
OWN
ROADS PROVISION - WARD 34 FUNDS 2,000,000 0 0 2,000,000 0% | Awaiting Order, To commence in January 2020
OWN
ROADS PROVISION - WARD 36 FUNDS 3,000,000 0 0 3,000,000 0% | Awaiting Order, To commence in January 2020
OWN
ROADS PROVISION - WARD 39 FUNDS 2,000,000 0 0 2,000,000 0% | Awaiting Order, To commence in January 2020
OWN
ROADS PROVISION - WARD 4 FUNDS 3,500,000 0 0 3,500,000 0% [Awaiting Order, To commence in January 2020
OWN
ROADS PROVISION - WARD 41 FUNDS 3,000,000 0 0 3,000,000 0% | Awaiting Order, To commence in January 2020
OWN
ROADS PROVISION - WARD 43 FUNDS 3,000,000 0 0 3,000,000 0% | Contractor on Site, Anticipated completion February 2020
OWN
ROADS PROVISION - WARD 44 FUNDS 3,000,000 134,824 1,872,682 1,127,318 62% |Remainder of the works to commence in January 2020
OWN
ROADS PROVISION - WARD 45 FUNDS 3,000,000 1,815,875 1,815,875 1,184,125 61%|Remainder of the works to commence in January 2020
OWN
ROADS PROVISION - WARD 47 FUNDS 2,000,000 0 1,836,070 163,930 92% |Complete
OWN
ROADS PROVISION - WARD 5 FUNDS 3,000,000 0 0 3,000,000 0% |Work is progressing, Anticipated completion April 2020
OWN
ROADS PROVISION - WARD 50 FUNDS 2,000,000 0 0 2,000,000 0% | Contractor on Site, Anticipated completion February 2020
OWN
ROADS PROVISION - WARD 6 FUNDS 3,000,000 0 0 3,000,000 0% | Awaiting Order, To commence in January 2020
OWN
ROADS PROVISION - WARD 7 FUNDS 3,000,000 2,945,671 2,945,671 54,329 98% |Complete
OWN
ROADS PROVISION - WARD 9 FUNDS 3,000,000 0 0 3,000,000 0% | Awaiting Order, To commence in February 2020
OWN
ROADS PROVISION - WARD 9 FUNDS 3,000,000 0 0 3,000,000 0% | Contractor on Site, Anticipated completion January 2020
ROADS WARD - 8 USDG 3,000,000 3,206,833 3,206,833 -206,833 107%|Complete
OWN
ROADS PROVISION - WARD 1 C/O FUNDS C/O 357,942 0 0 357,942 0% | Awaiting Order, To commence in February 2020
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OWN
ROADS PROVISION - WARD 10 C/O FUNDS C/O 253,903 63,850 63,850 190,053 25% | Contractor on Site, Anticipated completion February 2020
OWN
ROADS PROVISION - WARD 27 C/O FUNDS C/O 766,855 0 0 766,855 0%]|To commence in February 2020
OWN
ROADS PROVISION - WARD 2 C/O FUNDS C/O 177,791 0 0 177,791 0% | Contractor on Site, Anticipated completion February 2020
OWN
ROADS PROVISION - WARD 17, 20, 21,30 C/O FUNDS C/O 2,279,600 0 0 2,279,600 0%
OWN
ROADS PROVISION - WARD 46 C/O FUNDS C/O 130,435 0 0 130,435 0% | To commence in February 2020
OWN
ROADS PROVISION - WARD 7 C/O FUNDS C/O 514,738 0 0 514,738 0% |Contractor on Site, Anticipated completion January 2020
OWN
ROADS WARD - 8 C/O FUNDS C/O 3,000,000 0 0 3,000,000 0% | Contractor on Site, Anticipated completion February 2020
OWN
ROADS PROVISION - WARD 25 C/O FUNDS C/O 374,209 0 0 374,209 0% [Awaiting Order, To commence in January 2020
OWN
ROADS PROVISION - WARD 26 C/O FUNDS C/O 130,196 0 0 130,196 0%]|To commence in February 2020
OWN
ROADS PROVISION - WARD 26 C/O FUNDS C/O 1,970,092 0 0 1,970,092 0%|To commence in February 2020
OWN
ROADS PROVISION - WARD 31 C/O FUNDS C/O 320,061 0 0 320,061 0% [Awaiting Order, To commence in January 2020
OWN
ROADS PROVISION - WARD 36 C/O FUNDS C/O 1,036,777 0 0 1,036,777 0%]|To commence in February 2020
OWN
ROADS PROVISION - WARD 39 C/O FUNDS C/O 352,016 0 0 352,016 0% |To commence in February 2020
OWN
ROADS PROVISION - WARD 4 C/O FUNDS C/O 1,025,788 0 0 1,025,788 0% | Awaiting Order, To commence in January 2020
OWN
ROADS PROVISION - WARD 41 C/O FUNDS C/O 2,143,183 0 0 2,143,183 0%|To commence in February 2020
OWN
ROADS PROVISION - WARD 43 C/O FUNDS C/O 1,990,713 0 0 1,990,713 0%|To commence in February 2020
OWN
ROADS PROVISION - WARD 44 C/O FUNDS C/O 563,915 0 0 563,915 0%|To commence in February 2020
OWN
ROADS PROVISION - WARD 5 C/O FUNDS C/O 329,660 329,660 329,660 0 100% [Complete
OWN
ROADS PROVISION - WARD 6 C/O FUNDS C/O 221,730 0 0 221,730 0% | To commence in February 2020
OWN
ROADS PROVISION - WARD 7 C/O FUNDS C/O 1,807,077 0 0 1,807,077 0%|To commence in February 2020
OWN
ROADS PROVISION - WARD 9 C/O FUNDS C/O 858,480 0 0 858,480 0%|To commence in February 2020
OWN
ROADS PROVISION - WARD 16 C/O FUNDS C/O 360,363 0 0 360,363 0%|To commence in February 2020
OWN
ROADS PROVISION - WARD 45 C/O FUNDS C/O 225,548 187,659 187,659 37,889 83% | Contractor on Site, Anticipated completion January 2020
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OWN
ROADS PROVISION - WARD 26 C/O FUNDS C/O 45,123 0 0 45,123 0%]|To commence in February 2020
OWN
ROADS PROVISION - WARD 25 AND 41 C/O FUNDS C/O 28,478 0 0 28,478 0%]|To commence in February 2020
OWN
ROADS PROVISION - WARD 39 C/O FUNDS C/O 225,783 0 0 225,783 0% | To commence in February 2020
OWN
ROADS PROVISION - WARD 29 C/O FUNDS C/O 177,245 0 175,324 1,921 99% |Complete
OWN
ROAD PROVISION C/O FUNDS C/O 405,695 0 325,680 80,016 80% | Contractor on Site, Anticipated completion January 2020
RURAL ROADS 33,000,000 1,006,020 3,149,694 29,850,306 10%
RURAL ROADS - WARD 17 USDG 2,000,000 0 0 2,000,000 0% |Delayed due to procurement process, construction to commence in February 2020
RURAL ROADS - WARD 24 USDG 3,000,000 0 0 3,000,000 0% |Delayed due to procurement process, construction to commence in February 2020
RURAL ROADS - WARD 25 USDG 2,500,000 0 0 2,500,000 0% |Delayed due to procurement process, construction to commence in February 2020
RURAL ROADS - WARD 26 USDG 2,500,000 0 0 2,500,000 0% |Delayed due to procurement process, construction to commence in February 2020
RURAL ROADS - WARD 31 USDG 1,000,000 0 1,137,653 -137,653 114%|Complete
RURAL ROADS - WARD 32 USDG 2,000,000 0 0 2,000,000 0% | Contractor on Site, Anticipated completion February 2020
RURAL ROADS - WARD 33 USDG 2,000,000 1,006,020 2,012,040 -12,040 101%|Complete
RURAL ROADS - WARD 34 USDG 2,000,000 0 0 2,000,000 0% |Delayed due to procurement process, construction to commence in February 2020
RURAL ROADS - WARD 35 USDG 2,000,000 0 0 2,000,000 0% |Delayed due to procurement process, construction to commence in February 2020
RURAL ROADS - WARD 36 USDG 2,000,000 0 0 2,000,000 0% |Delayed due to procurement process, construction to commence in February 2020
RURAL ROADS - WARD 38 USDG 2,000,000 0 0 2,000,000 0% |Delayed due to procurement process, construction to commence in February 2020
RURAL ROADS - WARD 40 USDG 3,000,000 0 0 3,000,000 0% |Delayed due to procurement process, construction to commence in February 2020
RURAL ROADS - WARD 43 USDG 3,000,000 0 0 3,000,000 0% |Delayed due to procurement process, construction to commence in February 2020
RURAL ROADS - WARD 49 USDG 2,000,000 0 0 2,000,000 0% |Delayed due to procurement process, construction to commence in February 2020
RURAL ROADS - WARD 50 USDG 2,000,000 0 0 2,000,000 0% | Contractor on Site, Anticipated completion February 2020
0
OWN
RURAL ROADS C/O FUNDS C/O 518,000 0 0 518,000 0% |Delayed due to procurement process, construction to commence in February 2020
OWN
RURAL ROADS C/O FUNDS C/O 1,144,000 0 0 1,144,000 0% |Delayed due to procurement process, construction to commence in February 2020
0 0
UPGR - MDANTSANE RDS - CLUST 3 23,961,372 0 4,612,526 19,348,846 19%|Phase 3 is 60% complete contractor according to programme will finish end of February 2019, Phase 4 is on negotiation stage
UPGR - MDANTSANE RDS - CLUST 3: WARD 21 USDG 11,000,000 0 4,612,526 6,387,474 42%|Phase 3 is 60% complete contractor according to programme will finish end of February 2019, Phase 4 is on negotiation stage
OWN
UPGR - MDANTSANE RDS - CLUST 3: WARD 21 FUNDS 12,961,372 0 0 12,961,372 0% |Phase 3 is 60% complete contractor according to programme will finish end of February 2019, Phase 4 is on negotiation stage
UPGR OF MDANTSANE RDS - CLUST 1 36,000,000 2,867,811 9,582,406 26,417,594 27%|Phase 3 is 90% complete contractor according to programme will finish end of December 2019, Phase 4 is on negotiation stage
UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 9,000,000 696,625 4,855,740 4,144,260 54%|Phase 3 is 90% complete contractor according to programme will finish end of December 2019, Phase 4 is on negotiation stage
UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 10,000,000 713,131 1,738,610 8,261,390 17%|Phase 3 is 90% complete contractor according to programme will finish end of December 2019, Phase 4 is on negotiation stage
UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 5,000,000 711,914 1,774,530 3,225,470 35%|Phase 3 is 90% complete contractor according to programme will finish end of December 2019, Phase 4 is on negotiation stage
UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 7,000,000 663,614 969,476 6,030,524 14%|Phase 3 is 90% complete contractor according to programme will finish end of December 2019, Phase 4 is on negotiation stage
UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 5,000,000 82,527 244,052 4,755,948 5% |Phase 3 is 90% complete contractor according to programme will finish end of December 2019, Phase 4 is on negotiation stage
UPGR OF MDANTSANE RDS - CLUST 2 72,000,000 4,210,309 16,288,016 55,711,984 23%|Phase 3 completed, Phase 4 is on negotiation stage.
UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 USDG 5,000,000 0 0 5,000,000 0%|Phase 3 completed, Phase 4 is on negotiation stage.
OWN
UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 FUNDS 6,000,000 0 0 6,000,000 0% |Phase 3 completed, Phase 4 is on negotiation stage.
UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 5,000,000 0 0 5,000,000 0% |Phase 3 completed, Phase 4 is on negotiation stage.
UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 21,000,000 0 0 21,000,000 0%|Phase 3 completed, Phase 4 is on negotiation stage.
UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 9,000,000 0 0 9,000,000 0% |Phase 3 completed, Phase 4 is on negotiation stage.
UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 4,000,000 0 0 4,000,000 0% |Phase 3 completed, Phase 4 is on negotiation stage.
UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 11,000,000 0 5,185,693 5,814,307 47%|Phase 3 completed, Phase 4 is on negotiation stage.
UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 11,000,000 4,210,309 11,102,323 -102,323 101%|Phase 3 completed, Phase 4 is on negotiation stage.
0
OWN
UPGR OF RDP SETTLEMENTS-CLUST 2:WARD 22 FUNDS 2,000,000 0 0 2,000,000 0% |Phase 3 completed, Phase 4 is on negotiation stage.
0
URBAN ROADS - WARD 35 USDG 3,000,000 2,482,113 2,482,113 517,887 83%|Remainder of the works to commence in January 2020
WARD 37-KWT ROADS USDG 6,000,000 1,894,455 3,883,907 2,116,093 65%|Remainder of the works to commence in January 2020
WARD 39-KWT ROADS USDG 3,000,000 0 0 3,000,000 0% | Contractor on Site, Anticipated completion January 2020

Page 13 of 21



Funding

2019/2020 First

November
Expenditure

YTD Expenditure

Variance ( Incl,

% Expenditure

ANNEXURE"E"

Account Description

Source

Adjustment Budget

(incl, VAT)

(incl, VAT)

VAT

(incl, VAT)

Comments

WARD 43-KWT ROADS USDG 3,000,000 0 0 3,000,000 0% | Awaiting Order, To commence in January 2020
318,579,770 28,495,333 68,856,684 249,723,085 22%
WASTEWATER
There were delays in issuing of Orders to the Contractors; however, contractors are now on site, expenditure to pick-up in the next

ABLUTION FACILITIES USDG 3,000,000 72,749 617,096 2,382,904 21% |months.
BERLIN SEWERS USDG 7,000,000 332,398 914,868 6,085,132 13%|Design Report will be submitted soon. Rectification of Phase 2, contractors are on site.
BISHO KWT & ZWELITSHA BULK REG SEWER SCH-
PHASE 2 USDG 63,848,450 0 31,849,602 31,998,848 50% | Contractor is progressing well on site
E/L SEWER DIVERSION : CENTRAL TO REESTON LOAN 69,581,825 0 299,290 69,282,535 0%|Revised Tender Document has been submitted, and will be presented to the BSC soon, to commence with procurement.

OWN
EAST BEACH GRAVITY SEWER UPGRADE FUNDS 20,000,000 0 67,402 19,932,598 0%|Orders issued. Contractor to start on site in January 2020.

OWN
EAST BEACH GRAVITY SEWER UPGRADE C/O FUNDS C/O 8,992,424 0 0 8,992,424 0%|Orders issued. Contractor to start on site in January 2020.
HOOD POINT MARINE OUTF SEWER & AUXILLIARY
WORKS USDG 10,000,000 0 253,000 9,747,000 3% | The scope of work had to be revised to align with available budget. A new BOQ will be issued to the Contractor soon.
MDANTSANE SANITATION USDG 5,000,000 0 0 5,000,000 0ge|REUiIsitions have been prepared awaiting orders

OWN
MDANTSANE WASTEWATER TREATMENT WORKS FUNDS 12,000,000 564,124 1,127,505 10,872,495 9% |The project is at a tender evaluation stage; a contract will be awarded soon.

OWN
PUMP STATIONS FUNDS 2,000,000 0 0 2,000,000 0% |Waiting for Orders for refurbishment of existing pump stations.

OWN
RETICULATION FUNDS 3,000,000 0 0 3,000,000 0% | Requisition submitted. Order expected soon.

OWN
RETICULATION C/O FUNDS C/O 11,253,079 0 0 11,253,079 0% |Requisition submitted. Order expected soon.

OWN Work progressing well. Estimate 2 of 3 laboratory upgrades complete by mid December. Awaiting additional invoices to be
UPGRADING OF LABORATORY FUNDS 1,000,000 184,892 360,914 639,086 36% |submitted.

OWN Work progressing well. Estimate 2 of 3 laboratory upgrades complete by mid December. Awaiting additional invoices to be
UPGRADING OF LABORATORY C/O FUNDS C/O 3,469,165 932,305 1,305,540 2,163,626 38% |submitted.
WASTEWATER TREATMENT WORKS FUN I?S 12,331,843 480,982 2,057,367 10,274,476 17%|Requisitions submitted to SCM in August; Orders to be issued soon.
WASTEWATER TREATMENT WORKS C/O FUNDS C/O 20,703,554 0 0 20,703,554 0% |Funding to be diverted to the upgrading of Mdantsane WWTW as it is underfunded compared to required Phase 1 funding.

253,180,340 2,567,450 38,852,585 214,327,756 15%
WATER DEPT
AMAHLEKE WATER SUPPLY 7,600,000 173,693 790,443 6,809,557 10%
BULK MAINS-AMAHLEKE WATER SUPPLY USDG 687,342 173,693 790,443 -103,101 115% |Waiting for the generation of an order by the Selection Committee.
DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 6,912,658 0 0 6,912,658 0%
WATER BACKLOGS 22,500,000 676,208 8,623,664 13,876,336 38%
BULK MAINS-WATER BACKLOGS USDG 13,500,000 105,338 8,052,794 5,447,206 60% : ’
1 ! =5 T 1.

DISTRIBUTION MAINS-WATER BACKLOGS USDG 9,000,000 570,870 570,870 8,429,130 | CONrACtor onsite and progressing we
RESERVOIRS-WATER BACKLOGS USDG 0 0 0 0 0%
UPGRADE WATER NETWOKRS 12,400,000 570,364 6,067,684 6,332,316 49%
BULK MAINS-UPGRADE WATER NETWORKS USDG 5,000,000 0 5,497,320 -497,320 110%
DISTRIBUTION-UPGRADE WATER NETWORKS USDG 1,000,000 0 0 1,000,000 0%] Contractor onsite and progressing well.
PUMP STATION-UPGRADE WATER NETWORKS USDG 4,000,000 570,364 570,364 3,429,636 14%
RESERVOIRS-UPGRADE WATER NETWOKRS USDG 2,400,000 0 0 2,400,000 0%
MDANTSANE 6,500,000 1,984,124 3,201,324 3,298,676 49%
BULK-PIPE AND WATER METER REPLACEMENT IN OWN
MDANTSANE FUNDS 2,982,575 1,984,124 1,984,124 998,451 67%
DISTRIBUTION POINTS-PIPE AND WATER METER OWN
REPLACEMENT IN MDANTSANE FUNDS 517,425 0 517,425 0 100%|*progressing well.
RESERVOIRS-PIPE AND WATER METER REPLACEMENT |[OWN
IN MDANTSANE FUNDS 2,000,000 0 0 2,000,000 0%
WATER TREATMENT WORKS-PIPE AND WATER METER
REPLACEMENT IN MDANTSANE USDG 1,000,000 0 699,775 300,225 70%
& DIMBAZA 9,500,000 1,927,769 2,908,814 6,591,186 31%
BULK-PIPE AND WATER METER REPLACEMENT IN OWN
BISHO,KWT & DIMBAZA FUNDS 2,900,000 830,364 830,364 2,069,637 29%
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ANNEXURE"E"

November

Funding 2019/2020 First Expenditure  YTD Expenditure  Variance (Incl, % Expenditure
Account Description Source Adjustment Budget (incl, VAT) (incl, VAT) VAT (incl, VAT) Comments
DISTRIBUTION POINTS-PIPE AND WATER METER OWN
REPLACEMENT IN BISHO,KWT & DIMBAZA FUNDS 2,600,000 729,117 1,692,325 907,675 65%
PUMP STATION-PIPE AND WATER METER OWN Contractors are onsite, expecting more expenditure from Decemebr 19.
REPLACEMENT IN BISHO,KWT & DIMBAZA FUNDS 1,500,000 0 0 1,500,000 0%
RESERVOIRS-PIPE AND WATER METER REPLACEMENT |OWN
IN BISHO,KWT & DIMBAZA FUNDS 1,000,000 0 17,837 982,163 2%
WATER TREATMENT WORKS-PIPE AND WATER METER |OWN
REPLACEMENT IN BISHO,KWT & DIMBAZA FUNDS 1,500,000 368,289 368,289 1,131,711 25%
RESERVOIRS-PIPE AND WATER METER REPLACEMENT [OWN
Cclo FUNDS C/O 1,500,000 0 0 1,500,000 0%

OWN
DISTRIBUTION POINTS-PIPE AND WATER METER C/O FUNDS C/O 2,400,332 905,943 905,943 1,494,389 38%
BULK-PIPE AND WATER METER REPLACEMENT IN OWN
MDANTSANE C/O FUNDS C/O 3,063,880 0 0 3,063,880 0%
DISTRIB POINTS & WATER METER REPLACEMENT IN OWN . . .
MDT C/O FUNDS C/O 358123 0 0 358123 09| Contractors are onsite, expecting more expenditure from Decemebr 19.
RESERVOIRS-PIPE AND WATER METER REPLACEMENT [OWN
clo FUNDS C/O 876,657 0 0 876,657 0%

OWN
DISTRIBUTION POINTS-PIPE AND WATER METER C/O FUNDS C/O 3,516,357 0 0 3,516,357 0%
RESERVOIRS-PIPE AND WATER METER REPLACEMEMT [OWN
Cclo FUNDS C/O 2,185,837 0 0 2,185,837 0%
WATER TREATMENT WORKS-PIPE AND WATER METER [OWN
clo FUNDS C/O 573,885 0 0 573,885 0%
KWT & BISHO INFRASTRUCTURE 11,000,000 1,946,155 6,509,490 4,490,510 59% [Progressing well.
BULK MAINS-KWT & Bisho Infrastructure USDG 9,218,299 1,946,155 5,881,995 3,336,304 64%
PUMP STATION- KWT & Bisho infrastructure USDG 510,452 0 0 510,452 0%
DAMS AND WEIRS-KWT & Bisho infrastructure USDG 725,600 0 0 725,600 0%
WATER TREATMENT WORKS-KWT & Bisho infrastructure  [USDG 545,649 0 627,495 -81,846 115%
PIPE AND WATER METER REPLACEMENT IN EL 5,500,000 1,688,133 1,809,745 3,690,255 33%
DISTRIBUTION POINTS-PIPE AND WATER METER OWN
REPLACEMENT IN EL FUNDS 2,000,000 0 121,613 1,878,387 6%

OWN _
BULK-PIPE AND WATER METER REPLACEMENT IN EL FUNDS 2,000,000 1,688,133 1,688,133 311,868 84% | Progressing well.
RESERVOIRS-PIPE AND WATER METER REPLACEMENT |OWN
IN EL FUNDS 1,000,000 0 0 1,000,000 0%
WATER TREATMENT WORKS-PIPE AND WATER METER |OWN
REPLACEMENT IN EL FUNDS 500,000 0 0 500,000 0%

OWN
FEASIBILIT- ALTERN W/SUPPLY - BULK MAINS FUNDS 1,000,000 474,086 900,082 99,918 90% | Progressing well.

0

OWN

UMZONYANA DAM UPGRADE FUNDS 2,500,000 0 2,326,491 173,509 93% | Progressing well.
0
W/DEMAND MANGM - WATER CONSERYV - PRV STA USDG 4,000,000 84,870 89,031 3,910,969 2% |Waiting for the delivery of ordered equipment.
96,975,071 10,431,345 34,132,711 62,842,360 35%

FLEET

OWN
BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH FUNDS 12,000,000 2,528,404 2,528,404 9,471,596 21% |Requisition to purchase x4 Water Carts for Roads & Construction for the amount of R4.5 million is in progress
TOTAL - INFRASTRUCTURE SERVICES 785,856,682 52,818,876 186,995,737 598,860,945 24%
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OFFICE FURN & EQUIPMENT (DIRECTORATE)(R200,000 |OWN SPECIFICATION FOR OFFICE FURNITURE HAS BEEN DRAFTED AND APPROVED BY ACTING HOD , IT WILL BE
PER SECTION) FUNDS 200,000 20,923 93,393 106,607 47%|SUBMITTED ON THE 12 AUGUST 2019 AT SUPPLY CHAIN MANAGEMENT FOR ADVERT ON THE 13 AUGUST 2019
DEVELOPMENT OF COMMUNITY HALLS & FACILITIES 10,331,789 209,002 381,489 9,950,300 4%
No expenditure to date. Request for variation order for additional works for Nompumelelo Hall has been to submitted to the Bid
OWN Adjudication Committee for approval. The Development of NU3 Mdantsane and Gesini Halls are waiting for Council approval to
DEVELOPMENT OF C/HALLS & FACILITIES FUNDS 3,000,000 0 0 3,000,000 0% |develop new community halls on the proposed site.
OWN Official order issued for supply and delivery of 2 laptops (2 x Halls Superintendents), awaiting orders for stoves and fridges
HALLS-TOOLS AND EQUIPMENT FUNDS 200,000 0 22,460 177,540 11%|delivered to SCM. Anticipated expenditure by January 2020 - 80%
OWN No expenditure has taken place. All funds are to be utilized for the renovations at NU10 Community Hall. Expenditure will only take
UPGR & REFURB EXIST C/HALLS & FACILITIES FUNDS 2,500,000 0 0 2,500,000 0% |place once the Annual Contract for building maintenance has been awarded.
0 0
OWN Informal tender cancelled after all bids received were non-responsive, process to start over again. Anticipated expenditure by
2 X CONTAINER LIBRARIES FUNDS 500,000 0 0 500,000 0% |January 2020 to be 75%,
The continuation of the Upgrading and Refurbishment of the following projects Gcobani Hall, Potsdam Hall, Ndevana Hall and
Phakamisa Hall will continue. Potsdam and Gcobani Community Hall Projects are complete. Refurbishment of Ndevana Hall has
OWN commenced. Quotations have been received from contractors and are currently been finalized. Work will commence in January
UPGR & REFURB EXIST C/HALLS & FACILITIES C/O FUNDS C/O 2,115,991 209,002 359,029 1,756,962 17%/2020 after builders holidays.
The funding is committed to the completion of construction of Nompumelelo Community Hall. There has been a hold up with the
OWN contractor not being on site since 27th September 2019. Subsequently, the contractor has submitted a proposed turn- around plan,
NOMPUMELELO HALL C/O FUNDS C/O 2,015,798 0 0 2,015,798 0% |which has been approved and accepted by the Department and work is expected to resume in January 2020 after builders holidays.
0
UPGRADING OF GONUBIE RESORTS 10,463,576 743,590 2,953,735 7,509,841 28%
INSTALLATION OF CCTV CAMERAS AT GONUBIE OWN
RESORT FUNDS 200,000 200,000 200,000 0 100% [Qoutation has been submitted at scm on the 7/11/2019
OWN
INSTALLATION OF FLOODLIGHTS AT GONUBIE RESORTS [FUNDS 100,000 0 0 100,000 0% |Awaiting official order from SCM.
OWN
INSTALLATION OF SECURITY ALARMS IN 20 CHALETS FUNDS 200,000 33,388 161,329 38,671 81% |section 17.1 memo has been submitted to SCM on the 03/10/2019 awaiting response for the carried over..
OWN
PAVING AROUND CAMPING SITES AND CHALETS FUNDS 200,000 0 195,101 4,899 98% |the contractor is on site.
OWN
PURCHASE OF FURNITURE FOR CHALETS FUNDS 200,000 0 0 200,000 0% |the informal tender has been submitted and closed on 5/11/2019
OWN
REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS FUNDS 200,000 0 100,250 99,750 50% |Awaiting official order from SCM.
OWN
REVAMPING OF JUMPING CASTLE AT RESORTS FUNDS 100,000 0 0 100,000 0% [the service provider is on site
OWN
PURCHASE OF OFFICE FURNITURE AND EQUIPMENT FUNDS 200,000 0 19,511 180,489 10% |informal tender has been submitted at SCM on the 03/10/2019
OWN
PAVING AROUND CAMPING SITES AND CHALETS C/O FUNDS C/O 200,000 199,880 199,880 120 100% [contractor is busy on site
OWN
REVAMPING OF JUMPING CASTLE AT RESORTS C/O FUNDS C/O 200,000 0 199,000 1,000 100% | project completed
OWN
PURCHASE OF FURNITURE FOR CHALETS C/O FUNDS C/O 59,992 0 0 59,992 0% |awaiting qoutation from the suppliers and an official order from SCM
PURCHASE OF OFFICE FURNITURE AND EQUIPMENT OWN
C/Oo FUNDS C/O 480,200 0 138,647 341,553 29% |an official order has been generated, awaiting delivery from the service provider.
INSTALLATION OF SECURITY ALARMS IN 20 CHALETS OWN
C/Oo FUNDS C/O 742,818 7,193 7,193 735,625 1% |awaiting service provider's finalisation of work.
DEMOLISHING AND CONSTRUCTION OF OFFICE AND OWN
GUARD HOUSE AT GONUBIE RESORTS C/O FUNDS C/O 1,313,660 100,112 200,224 1,113,436 15% | contractor is still busy on site.
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Funding 2019/2020 First Expenditure  YTD Expenditure  Variance (Incl, % Expenditure
Account Description Source Adjustment Budget (incl, VAT) (incl, VAT) VAT (incl, VAT) Comments
BUILDING OF SWIMMING POOLS AT GONUBIE RESORTS |[OWN
C/o FUNDS C/O 450,000 0 0 450,000 0% |specification is going to be submitted at SCM on the 14/10/19
DEMOLISHING AND CONSTRUCTION OF DINNING HALL [OWN
AT GONUBIE RESORTS C/O FUNDS C/O 1,468,974 0 1,231,878 237,096 84% | project is 100 % complete.
INSTALLATION OF CCTV CAMERAS AT GONUBIE OWN
RESORT C/O FUNDS C/O 13,512 0 0 13,512 0% |contractor is on site
REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS OWN
C/Oo FUNDS C/O 7,775 0 0 7,775 0% |requisition has been submitted at scm awaiting official order.
CONSTRUCTION OF OFFICE AND GUARD HOUSE OWN
NAHOON CARAVAN PARK C/O FUNDS C/O 478,682 4,140 4,140 474,542 1%|contractor is busy on site
PAVING AROUND CAMPING SITES AT NAHOON OWN
CARAVAN PARK C/O FUNDS C/O 750,000 150,031 247,736 502,264 339% | contractor is on site
CONSTRUCTION OF CHALETS AT NAHOON CARAVAN OWN
PARK C/O FUNDS C/O 400,000 0 0 400,000 0% |still busy with the specification for the appointment of PSP to draft the conceptual plan
DEMOLISHING AND CONSTRUCTION OF OFFICE AND OWN
GUARD HOUSE AT NAHOON CARAVAN PARK C/O FUNDS C/O 1,997,963 48,846 48,846 1,949,117 2%/ Guard house is completed, busy with the BOQ for the admin office for advertisement.
CONSTRUCTION OF BRAAI STANDS AT NAHOON OWN
CARAVAN PARK C/O FUNDS C/O 500,000 0 0 500,000 0% |awaiting official order at scm

0
UPGRADING OF NAHOON CARAVAN PARK 250,000 0 0 250,000 0%
PAVING AROUND CAMPING SITES AT NAHOON OWN
CARAVAN PARK FUNDS 100,000 0 0 100,000 0% |contractor is busy on site
PURCHASE OF COIN OPERATING WASHING MACHINES |OWN
AND TUMBLE DRYERS AT NAHOON CARAVAN PARK FUNDS 50,000 0 0 50,000 0% |busy with the specification for the purchase of two washing machines and one tumble drier for Gonubie Resort
CONSTRUCTION OF BRAAI STANDS AT NAHOON OWN
CARAVAN PARK FUNDS 100,000 0 0 100,000 0% |awaiting official order at scm
0

TOTAL OF HALLS,LIBRARIES AND RESORTS 21,045,365 952,592 3,335,224 17,710,141 16%
DEVELOPMENT OF SPORTSFIELDS 10,453,611 1,848,248 8,370,689 2,082,922 80%
DEVELOPMENT, UPGRADE AND REFURBISHMENT OF OWN Pakhisma Sportsfield is completed 31st October 2019.  Jan Smuts : electrficication is completed 31st October 2019. Fencing of
SPORTS FIELDS AND STADIUMS FUNDS 10,000,000 1,698,480 8,026,171 1,973,829 80% |Field A at Bunkers Hill was delivered on 28th October 2019. Field B at Bunkers Hill is at Evaluation Stage.

OWN Tractor bush cutter was delivered on 30 September 2019. Requisition submitted to Supply Chain Management to supply the
PLANT - SPORTS FUNDS 200,000 0 194,750 5,250 97% |Soccer Nets for Jan Smuts Stadium.
UPGRADING - MAIN GRAND STAND AT SISA DUKASHE OWN Plumbinfg Works completed on 21st October 2019. Soccer Poles were delivered at Sisa Dukashe Stadium on 30th October 2019.
STADIUM C/O FUNDS C/O 253,611 149,768 149,768 103,843 59% | The Maingate to the Field was installed. Requisition submitted to Supply Chain Management to install the grandstand sitting.
UPGRADING OF ZOO 4,776,209 586,817 1,760,655 3,015,554 37%

OWN RFQ has been awarded for the chimpanzee fence. Work to start once supplier resolves delivery issues. BOQ for the upgrading of
UPGRADING OF ZOO FUNDS 1,500,000 0 167,576 1,332,424 11%]Jaguar enclosure has been submitted. Dependent on completion of other projects.

OWN
PLANT - ZOO FUNDS 500,000 0 125,903 374,097 25% |Tiller and cordless drill have been delivered

OWN Order number reinstated for continuation of formal tender bcmm/DCOMMS/Z00/15/2018-19. contractor expected back on site 2nd
PRIMATE NIGHT ROOM C/O FUNDS C/O 130,399 20,166 61,554 68,845 47%|week of October

OWN Order number reinstated for continuation of formal tender bcmm/DCOMMS/Z00/15/2018-19. contractor expected back on site 2nd
NEW REPTILE ENCLOSURE C/O FUNDS C/O 150,000 23,279 70,888 79,112 47%|week of October

OWN Order number reinstated for continuation of formal tender bcmm/DCOMMS/Z00/15/2018-19. contractor expected back on site 2nd
ZOO BOUNDRY WALL C/O FUNDS C/O 1,190,560 330,746 811,009 379,551 68% |week of October
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Funding 2019/2020 First Expenditure  YTD Expenditure  Variance (Incl, % Expenditure
Account Description Source Adjustment Budget (incl, VAT) (incl, VAT) VAT (incl, VAT) Comments
OWN
UPGRADING OF REPTILE ENCLOSURE C/O FUNDS C/O 400,000 61,915 188,872 211,128 47%|Order number reinstated for the instalation of CCTV cameras at Zoo work 75% complete
OWN
UPGRADING OF PREDATOR ENCLOSURE C/O FUNDS C/O 661,859 149,531 333,673 328,186 50% | Order number reinstated for the instalation of CCTV cameras at Zoo work 75% complete
OWN
REFURBUSHMENT OF ENCLOSURE FEATURES FUNDS C/O 243,391 1,180 1,180 242,211 0% | Order number reinstated for appointment of PSP for construction supervision - will continue once contractor back on site
REFURBISMENT OF AQUARIUM 600,000 22,284 22,284 577,716 4%
OWN RFQ for Painting of Aquarium submitted to SCM for advertising. Order Number has been generated and work has commenced.
REFURBISMENT OF AQUARIUM FUNDS 400,000 0 0 400,000 0%|RFQ for Penguin Pool Upgrade suibmitted to Supply Chain Management awaiting advertising.
OWN
PLANT - AQUARIUM FUNDS 200,000 22,284 22,284 177,716 11%|Pole pruners and Bushcutters had been delivered and invoices has been submitted for payment.
0
REFURBISMENT OF NATURE RESERVE(BOARDWALKS) 1,215,723 10,259 62,866 1,152,857 5%
OWN Contractor has been appointed waiting order number from Supply Chain Management work to commenced on Monday 02
REFURBISMENT OF NATURE RESERVE(BOARDWALKS) |FUNDS 350,000 0 0 350,000 0%|December 2019
OWN
PLANT - NATURE RESERVE FUNDS 200,000 10,259 62,866 137,134 31% | Further requisitions submitted to supply chain waiting for order numbers
OWN
REFURBISH -FENCE AT NAHOON POINT C/O FUNDS C/O 200,000 0 0 200,000 0% |Re submitted to advertise as there were no Qualify Bidders.
OWN
REFURB - EDUCAT CENTER AT NAHOON ESTUARY C/O [FUNDS C/O 160,295 0 0 160,295 0% |Re submitted to advertise as there were no Qualify Bidders.
OWN
ENTRANCE FEATURE AT NAHOON POINT C/O FUNDS C/O 200,000 0 0 200,000 0% |Re submitted to advertise as there were no Qualify Bidders.
OWN
UPGRADING OF EE CENTRE NAHOON POINT C/O FUNDS C/O 105,428 0 0 105,428 0% |Order number has been generated for signage.
0
BEACHES 800,000 99,733 195,288 604,712 24%
OWN . Refurbishment of Nahoon Beach Main Ablution.Service provider is onsite as from 25 November 2019. Awaiting oder for the tiling
BEACHES FUNDS 600,000 99,733 195,288 404,712 33%|of Gonubie Beach tidal pool ablutions
OWN
PLANT - BEACHES FUNDS 200,000 0 0 200,000 0% |Awaiting appointement of Service Provider- order for the supply of a ride on mower and trailer.
0
SWIMMING POOLS 22,352,937 3,920 4,217,904 18,135,033 19%
OWN
SWIMMING POOLS FUNDS 400,000 0 143,000 257,000 36% |informal tender specifation for Joan Harrison fencing is being prepared and will be submitted to Supply Chain Management.
OWN
PLANT - SWIMMING POOL FUNDS 200,000 0 198,500 1,500 99% |supply and install electrical access control at Joan Harrison swimming pool, completed. Invoice has been paid to service provider.
0 0
OWN
REDEVEL- MDANTSANE SPORT PRECINT NU2 S/POOL FUNDS 11,510,000 -2,985,376 3,920 11,506,081 0% |earthworks completed on 29 august 2019. formal tender on evaluation stage.
REDEVELOPMENT- MDANTSANE SPORT PRECINT NU2 |OWN
S/POOL C/O FUNDS C/O 9,618,417 3,072,796 3,464,539 6,153,878 36% |expenditure incurred from this current year's budget for NU2 Swimming pool has been journalised to the roll-over budget.
REFUBISHMENT OF KING WILLIAMS TOWN SWIMMING OWN
POOL C/O FUNDS C/O 216,000 0 168,926 47,074 78%|Opening of King Williams Town gate - Project completed. Invoice has been submitted for payment.
OWN
REFURBISHMENT OF ZWELITSHA SWIMMING POOL C/O |FUNDS C/O 158,520 0 158,520 0 100% |Refurbishment of supervisor office Zwelitsha - Project completed. Invoice has been submitted for payment.
OWN
UPGRADE OF ENTRANCE FUNDS C/O 250,000 -83,500 80,500 169,500 32% | Entrance for Zwelitsha Swimming pool has been completed. Invoice has been submitted for payment.
0 0
TOTAL OF RECREATION AND SPORTS FACILITIES 40,198,480 2,571,261 14,629,686 25,568,794 36%
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OWN
NURSERY JAMES PEARS PARKS FUNDS 500,000 0 0 500,000 0% |Works instruction has been given to Building Maintenance for the repair to glasshouse.
0 0
UPGRADING OF DEPOTS 400,000 107,269 107,269 292,731 27%
OWN
NU 6 MDANTSANE DEPOT FUNDS 100,000 0 0 100,000 0% |Funding to be utilised for development of staff changerooms and a request has already been sent to the Architectural Section
OWN
BERLIN DEPOT FUNDS 200,000 27,530 27,530 172,470 14%|Funds to be utilised to top up the development of changerooms in Mdantsane
OWN
ZWELITSHA BLOCKYARD DEPOT FUNDS 100,000 79,739 79,739 20,261 80%|An order for R91 698 was generated for brickpaving for the Zwelitsha Depot.
0 0
OWN
GRASS CUTTING EQUIPMENT FUNDS 400,000 0 129,849 270,151 329%|R129 848 has been spent on grass cutting equipment. Purchasing of grass cutting equipment through informal tenders underway.
OWN
GRASS CUTTING EQUIPMENT C/O FUNDS C/O 149,255 99,000 99,000 50,255 66% |1 Ride on mower has been received.
UPGRADING OF CEMETRIES 5,622,762 216,105 3,664,925 1,957,837 65%
OWN
COAST CEMETRIE (CAMBRIDGE CREMATORIUM) 2 FUNDS 100,000 28,980 79,585 20,415 80% | Trailer purchased and repairs to entrance gate. Balance will be used to upgrade the crematorium
OWN
COAST CEMETRIES (CAMBRIDGE CREMATORIUM) FUNDS 100,000 0 92,010 7,990 92%|3 Brushcutters have been received, balance will be used to upgrade the crematorium chapel
OWN
COASTAL CEMETRIES (BUFFALO FLATS) FUNDS 100,000 0 87,009 12,991 87%|Lockers, burglar gates and plumbing works carried out.
OWN
COASTAL CEMETRIES (EAST CEMETERY) FUNDS 100,000 48,485 72,605 27,395 73%|3 Brushcutters have been received, and order for fencing. balance will be transferred to Cambridge Crematorium 2 for emmissions
OWN
COASTAL CEMETRIES (HAVEN HILLS) FUNDS 100,000 0 99,364 636 99% |Haven hills upgrades completed
OWN
DEVELOPMENT OF CEMETERIES-COASTAL FUNDS 100,000 0 0 100,000 0% |Funds to be utilised for emmission testing
OWN
DEVELOPMENT OF CEMETERIES-INLAND FUNDS 100,000 0 0 100,000 0% |Funds to be utilised for upgrade the buildings
OWN
DEVELOPMENT OF CEMETERIES-MIDLAND FUNDS 100,000 0 24,120 75,880 24%|3 Brushcutters have been received and the balance will be utilised for upgrading of cemeteries
OWN
INLAND CEMETRIES (BHISHO) FUNDS 100,000 0 87,800 12,200 88% |Upgrading has been done of Bhisho Cemetery buildings
OWN
INLAND CEMETRIES (BREIDBACHT) FUNDS 100,000 0 87,130 12,870 87% |Upgrading of buildlings to buildings at Breidbach. Paining of Caretakers house completed.
OWN
INLAND CEMETRIES (KWT / CLUBVIEW) FUNDS 100,000 0 0 100,000 0% |Awaiting Engineers to commence work.
OWN 3 bushcutters and 2 trailers purchased. Funds to be utilised for the extension of Phakamisa Cemetery and request for approval has
INLAND CEMETRIES (PHAKAMISA) FUNDS 500,000 48,742 124,517 375,483 25%|already been sent to Spacial Planning and Development
OWN 3 Brushcutter have been received, balance will be utilised for finalisation of the new extension by levelling of ground using Annual
INLAND CEMETRIES (ZWELITSHA) FUNDS 500,000 0 24,150 475,850 5% [Contract 300.
OWN
MIDLANDS CEMETRIES (FORT JACKSON) FUNDS 200,000 34,970 59,090 140,910 30%|3 Brushcutters were purchased and the balance will be utilised for the upgrading of the Fort Jackson cemetery
OWN
MIDLANDS CEMETRIES (MTSOTSO CEMETERY) FUNDS 3,122,762 54,928 2,827,544 295,218 91%|upgrading of roads at Mtsotso for 2 772 6196 using contract CE300. Electrical repairs done. Order for plubming repairs
OWN
PLANT AND EQUIPMENT (CEMETRIES) FUNDS 200,000 0 0 200,000 0% |informal tender has been submitted to SCM to purchase 20 trimmers, awaiting for Supply Chain
UPGRADING OF COMMUNITY PARKS 5,578,096 242,955 919,035 4,659,061 16%
OWN
UPGR & DEVEL COMM PARKS - SOUTH DISTRICT FUNDS 200,000 0 52,010 147,990 26% |Informal tenders have been submitted for R180 000 for playground equipment, waiting for orders
OWN
UPGR & DEVEL COMM PARKS - WEST DISTRICT FUNDS 200,000 0 177,070 22,930 89% |Play equipment have been erected
OWN
UPGRADE & DEV COMM PARKS -EAST DISTRICT FUNDS 200,000 54,850 171,280 28,720 86% |Some play park equipment have been erected
OWN
UPGRADE & DEV COMM PARKS - NORTH DISTRICT FUNDS 200,000 0 167,420 32,580 84%|Play equipment and palisade fencing have been erected
OWN
UPGRADE AND DEVEL OF COMM PARKS -KWT 1 FUNDS 200,000 0 0 200,000 0% |Informal tender readvertised and awaiting SCM for evalution.
OWN
UPGRADE AND DEVEL OF COMM PARKS -KWT 2 FUNDS 100,000 0 0 100,000 0% | Funding to be utilised as a top up for outdoor gym which has been awarded for Breidbach. Order h as been generated but not signed
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OWN
UPGRADE AND DEVEL OF COMM PARKS -KWT 3 FUNDS 100,000 0 0 100,000 0% | Funding to be utilised as a top up for outdoor gym which has been awarded for Dimbaza. Order has been generated but not signed {
OWN
UPGRADE AND DEVEL COMM PARKS - MDANTSANE 1 FUNDS 200,000 0 0 200,000 0% |Informal tender for playground equipment at evaluation stage
OWN
UPGRADE AND DEVEL COMM PARKS - MDANTSANE 2 FUNDS 100,000 0 0 100,000 0% |Informal tender for playground equipment submitted to SCM
OWN
UPGRADE AND DEVEL COMM PARKS - BERLIN FUNDS 100,000 0 0 100,000 0% |Informal tender for playground equipment submitted to SCM
OWN
UPGR & DEVEL COMM PARKS - SOUTH DISTRICT C/O FUNDS C/O 545,071 29,500 29,500 515,571 5% |Tender for playground equipment in Pefferville work has commenced. Buffalo Flats submitted for advertising
OWN
UPGR & DEVEL COMM PARKS - WEST DISTRICT C/O FUNDS C/O 473,103 0 0 473,103 0% |informal tender outdoor gym st georges park evaluation stage, in tender ward 32 buffalo flats evaluation stage
OWN
UPGRADE & DEV COMM PARKS -EAST DISTRICT C/O FUNDS C/O 855,915 59,605 59,605 796,310 7%|Tenders for outdoor gym and playground equipment for tidewaters work is in progress
OWN
UPGRADE AND DEVEL COMM PARKS - MDANTSANE C/O |FUNDS C/O 315,506 0 0 315,506 0% |Company is on site for the installation of playground equipment. Awaiting delivery of ride on mower.
OWN
UPGRADE AND DEVEL OF COMM PARKS -KWT C/O FUNDS C/O 400,000 0 0 400,000 0% |New req to be submitted for outdoor gyms for Sweetwaters.
OWN
UPGRADE AND DEVEL COMM PARKS - MDANTSANE C/O |FUNDS C/O 300,000 99,000 99,000 201,000 33%|Procurement of playground equipmnent has been awarded
OWN
UPGRADE AND DEVEL OF COMM PARKS -KWT 2 C/O FUNDS C/O 300,000 0 0 300,000 0% |New order has been generated but the GM SCM is still to be authorised for Breidbach,.
OWN
UPGRADE AND DEVEL OF COMM PARKS -KWT 3 C/O FUNDS C/O 300,000 0 0 300,000 0%|New order has been generated but the GM SCM is to still to be authorised for Dimbaza.
OWN
UPGRADE AND DEVEL COMM PARKS - BERLIN C/O FUNDS C/O 488,500 0 163,150 325,350 33% Installation of playground equipment completed. To advertise for ride on mower.
0
OWN
PLANT AND EQUIPMENT (VEGETATION CONTROL) FUNDS 200,000 0 64,545 135,456 32%|Informal tenders submitted for arboricultural equipment. Some equipment has been received.
0 0
TOTAL OF PARKS AND CEMETERIES 12,850,113 665,329 4,984,622 7,865,491 39%
OWN
BCM FLEET - SOLID WASTE FLEET AND PLANT FUNDS 30,000,000 0 0 30,000,000 0% | Prioritisation of Fleet for 2019/20 completed and submitted to Infrastructure (Fleet and Workhop) for processing
0 0
OWN
INSTALLAT OF LINERS ON CELL 3 AND CELL 4 C/O FUNDS C/O 1,648,511 0 0 1,648,511 0% |Contractor is on site and there are invoices that have been processed and they will reflect in November 2019 reporting.
OWN
CONSTRUCTION AND REHABILITATION OF WASTE C/O  |[FUNDS C/O 2,206,228 0 0 2,206,228 0% | Contractor is on site and there are invoices that have been processed and they will reflect in November 2019 reporting.
OWN
GALVANISED STREET LITTER BINS (CBDS) C/O FUNDS C/O 5,000,000 0 0 5,000,000 0%| The tender has been awarded by the BAC. Implementation of the project will start from November 2019.
OWN
METAL SKIPS C/O FUNDS C/O 5,000,000 0 0 5,000,000 0%| The tender has been awarded by the BAC. Implementation of the project will start from November 2019.
TRANSFER STATION 17,398,696 0 29,970 17,368,726 0%
OWN
CHIPPING MACHINE FUNDS 100,000 0 0 100,000 0%
OWN
INPECTION CAMERA FUNDS 100,000 0 29,970 70,030 30%
OWN
STORAGE CONTAINERS FUNDS 288,696 0 0 288,696 0%
OWN
WEIGHING SCALES FUNDS 100,000 0 0 100,000 0%| Funding will be utilsed for the remaining works at Roundhill Landfill Site. Designs for the offloading ramps have been completed,
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ANNEXURE"E"

November
Funding 2019/2020 First Expenditure  YTD Expenditure  Variance (Incl, % Expenditure
Account Description Source Adjustment Budget (incl, VAT) (incl, VAT) VAT (incl, VAT)
OWN sCcM
COMPUTERS AND PRINTERS FUNDS 10,000 0 0 10,000 0% '
OWN
FENCING OF TRANSFER STATION (PALISADE FENCE) FUNDS 1,500,000 0 0 1,500,000 0%
OWN
GUARD HOUSE ABLUTION FACILIT & OFFICES FUNDS 300,000 0 0 300,000 0%
OWN
INSTALLAT OF LINERS ON CELL 3 AND CELL 4 FUNDS 15,000,000 0 0 15,000,000 0%
67,690,000 0 17,288,367 50,401,633 26%
CONSTRUCTION OF LEACHATE TREATMENT PLANT USDG 16,200,000 0 701,783 15,498,217 4%
BEDDING PIPES USDG 3,200,000 0 0 3,200,000 0%
CONSTR OF MATERIAL RECOVERY FAC (MRF) USDG 18,800,000 0 7,731,583 11,068,417 41%
EARHWORKS (ROADS & SUGRADE) USDG 4,500,000 0 0 4,500,000 0%
EATHWORKS (PIPE TRENCHES) USDG 3,600,000 0 0 3,600,000 0%| Funding will be utilsed for the remaining works at Roundhill Landfill Site. Designs for the offloading ramps have been completed,
GABIONS AND PITCHING USDG 3,600,000 0 0 3,600,000 0% | annual contractors will be sourced for construction of the ramps. RQF for movable offices will be submitted by the 14 December to
SCM.
GEOSYTHETIC CLAY LINER (GCL) USDG 5,900,000 0 0 5,900,000 0%
INSTALLATION OF GEOMEBRANE LINER USDG 4,100,000 0 4,100,000 0 100%
MEDIUM PRESSURE PIPES USDG 3,600,000 0 4,140,000 -540,000 115%
STORM WATER DRAINADGE USDG 4,100,000 0 615,000 3,485,000 15%
INSTALLATION OF CAMERAS USDG 90,000 0 0 90,000 0%
TOTAL OF SOLID WASTE AND LANDFILLS 128,943,435 0 17,318,337 111,625,098 13%
TOTAL - MUNICIPAL SERVICES 203,237,393 4,210,105 40,361,261 162,876,132 20%
This vote is in respect of Insurance Asset Replacements following an insured loss. Assets are only replaced as and when they are
damaged beyond repairs or stolen. The expenditure will only be incurred once a claim has been submitted and approved by
OWN insurers and has then gone through the Supply Chain Management procurement process. Budget spending cannot be predicted as
ASSET REPLACEMENTS - INSURANCE FUNDS 10,000,000 16,087 91,065 9,908,935 1%]|it is dependent on claims being lodged and approved
TOTAL BCMM CAPEX 1,878,549,675 108,564,353 410,060,645 1,468,489,030 22%
BCMDA PROJECTS
EAST LONDON BEACHFRONT AND WATERWORLD BCMDA 63,000,000 0 0 63,000,000 0% |Expenditure on this grant will improve upon commencement of construction which is anticipated to be December 2019.
EAST LONDON BEACHFRONT AND WATERWORLD C/O |BCMDA C/O 11,435,399 0 0 11,435,399 0% |Expenditure on this grant will improve upon commencement of construction which is anticipated to be December 2019.
OFFICE FURN & EQUIPMENT (BCMDA) 2,282,000 204,926 204,926 2,077,074 9%
CAP:NON-INFR:NEW:INT ASSETS:COMP S/WARE BCMDA 922,000 0 0 922,000 0%
PPE COST FURN & OFF FU COST ACQUISITION BCMDA 1,150,000 0 0 1,150,000 0%
PPE COST COMP EQUIP FU COST ACQUISITION BCMDA 210,000 204,926 204,926 5,074 98%
TOTAL - BCMDA 76,717,399 204,926 204,926 76,512,473 0%
TOTAL CONSOLIDATED CAPITAL PROJECTS 1,955,267,074 108,769,279 410,265,571 1,545,001,503 21%
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