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Comments

The memorandums to procure ITC equipment have been submitted to ITC for Speaker's Office, SPU, Women Caucus, Chief Whip's office Deputy
Executive Mayor's office and MPAC. The office furniture for IDP and HOD's office have been processed and submitted to SCM. Depending on the
turnaround times of the acquisition process, we envisage that the items will be acquired and the funds utilized by the end of the third quarter of

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% |financial year. Informal Tender for four loudhailers was awarded. Invoice has been submitted and processed for payment.
WARD COUNCILLORS OFFICE SPACE - WARD 10 OWN FUNDS 1800 000 0 1800 000 0%|The terms of reference have already been development for the tender. In order to commence procurement processes.
COMPUTER EQUIPMENT FOR NEW COUNCILLORS OWN FUNDS 1500 000 57 000 1443 000 4%|The project will be carried out in Quarter 2.
REPLACEMENT OF COUNCIL CHAMBER HORSESHOE LEATHER CHAIRS
AND TABLES clo OWN FUNDS C/O 1101 500 0 1101 500 0% | Specification drafted and to be submitted to Bid Specification Committee
KWT COUNCIL CHAMBER CHAIRS c/o OWN FUNDS C/O 200 000 0 200 000 0% |Letter of award signed awiting order from SCM
BHISHO COUNCIL CHAMBER CHAIRS c/o OWN FUNDS C/O 100 000 0 100 000 0% |Awaiting delivery of chairs
KWT MAYOR'S PARLOUR OFFICE FURNITURE c/o OWN FUNDS C/O 200 000 0 200 000 0% Evaluation report submitted to SCM
COUNCILLORS AND TRADITIONAL LEADER'S FURNITURE AND
EQUIPMENT FOR A NEW TERM OF COUNCILLORS cl/o OWN FUNDS C/O 424 073 0 424 073 0%
OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS C/O 561 406 0 561 406 0% | The procurement processes for Ward Allocation Programme ITC will commence in second quarter.
TOTAL CAPITAL BUDGET: EXECUTIVE SUPPORT SERVICES 6 386 978 57 000 6 329 978 1%
CITY MANAGER'S OFFICE
orders issued to supplier , awaiting for delivery in two weeks time , second order cancelled due to bidder not having local content, informal tender
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%]to be restarted.
COASTAL MUNICIPAL COURT OWN FUNDS 2 000 000 0 2 000 000 0% |Awaiting the Evaluation of the Bid for the Delivery and Installation of the X-Baggage Screening Machine in the Midland Regional Municipal Court
INLAND MUNICIPAL COURT OWN FUNDS 2172 889 0 2172 889 0% | The Inland Court Process will be attended toafter the completion of the Coastal Court Process as outlined herein.
The tender has been awarded. Awaiting feedback from SCM reasons for the delay of delivery, Laptop for Senior Secretary has been procured - to
OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 250 000 0 250 000 0% |be delivered in October
INTEGRATION OF SYSTEMS ALONG THE PROPERTY VALUE CHAIN
CUSTOMER SERVICE MACHINE
AO SCANNING STATION
EPMO has prepared a memo for the scanners and tablets which is with ICT for signature. The memo was not processed because the esir sevice
SCANNER MAINTENANCE P/A OWN FUNDS 36 000 0 36 000 0% |provider had not finished laying out the business process for the intergration of property value project.
EPMO has prepared a memo for the scanners and tablets which is with ICT for signature. The memo was not processed because the esir sevice
ALL IN ONE COMPUTER HARDWARE & SOFTWARE c/o OWN FUNDS C/O 1819 366 0 1819 366 0% |provider had not finished laying out the business process for the intergration of property value project.
A3 SCANNING STATION
EPMO has prepared a memo for the scanners and tablets which is with ICT for signature. The memo was not processed because the esir sevice
SCANNER MAINTENANCE OWN FUNDS 10 350 0 10 350 0% |provider had not finished laying out the business process for the intergration of property value project.
ERM SYSTEM - RISK MANAGEMENT c/o OWN FUNDS C/O 1191 461 0 1191 461 0% | Tender withdrawn by BEC due to none responsive bidders, Still at Bid specification stage
TOTAL CAPITAL BUDGET: CITY MANAGER'S OFFICE 7 980 066 0 7 980 066 0%
CORPORATE SERVICES
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Obtaining guotes
EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM OWN FUNDS 4 348 200 0 4 348 200 0% | The tender is at a Bid Evaluation Committee stage.
SCANNERS OWN FUNDS 500 000 0 500 000 0% |Report at Bid Specification Committee, looking at specs.
FURNITURE FOR INTERNS ISDG 150 000 0 150 000 0% |Budget will be half spent by end the of November 2021
FIBRE NETWORK OWN FUNDS 1 500 000 0 1 500 000 0% |Contract at Evaluation Status
LTE INFRASTRUCTURE OWN FUNDS 1 500 000 0 1 500 000 0% |Contract at Evaluation Status
DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1 500 000 0 1 500 000 0% |Order being processed
PROCUREMENT OF ICT EQUIPMENT OWN FUNDS 1 000 000 0 1 000 000 0% |Order being processed
NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO) OWN FUNDS 1 000 000 0 1 000 000 0%)|Order in progress
INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE OWN FUNDS 84 020 0 84 020 0% |Order in progress
OFFICE FURN AND EQUIPMENT (DIRECTORATE) c/o OWN FUNDS C/O 312981 0 312981 0% |At quotation process
Provision for procurement of scanners, as well as procurement of computers to be connected to scanners. Amount provided could not be spent in
SCANNERS c/o OWN FUNDS C/O 768 625 0 768 625 0% |the first quarter due to shortages of computers globally.
PROCUREMENT OF ICT EQUIPMENT c/o OWN FUNDS C/O 138 776 1825 136 951 1% |Procurement in progress
CALL BUDGETING SYSTEM SOFTWARE c/o OWN FUNDS C/O 244 036 0 244 036 0% |Service Provider at 80% progress
EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM c/o OWN FUNDS C/O 2989 875 0 2989 875 0% |Tender at BEC2
NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO) c/o OWN FUNDS C/O 354 469 0 354 469 0% |Procurement in progress
LTE INFRASTRUCTURE c/o OWN FUNDS C/O 711171 0 711171 0% |Procurement in progress
DISASTER RECOVERY ENHANCEMENT c/o OWN FUNDS C/O 936 757 0 936 757 0% | Tender awarded, awaiting order
INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE c/o OWN FUNDS C/O 2 000 000 0 2 000 000 0% |Tender awarded, awaiting order
TOTAL CAPITAL BUDGET: CORPORATE SERVICES 20538 910 1825 20 537 085 0%
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Account description

Funding source

SPATIAL PLANNING & DEVELOPMENT

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 1355 498 645 0% | The budget has been split among the different departments within the directorate. Orders are currently being processed.
DEVELOPMENT PLANNING
Project was completed in the last financial year 2020/2021. The current budget was automatically allocated despite the completion of the project.
SURVEY SOFTWARE OWN FUNDS 300 000 0 300 000 0% |[However, the budget will now be utilised by the Architectural Section for Architectural Software.
The tender report for this project was submitted to the Bid Committees on 5 March 2020. The appointment of a service provider by the Bid
Committees has taken much longer than expected, causing the tender validity to be extended six (7) times now. As a result, the delay has affected
UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 2 000 000 0 2 000 000 0% |expenditure and the entire 2020/21 budget was required to be 'rolled' into 2021/22 financial year in order to complete the project.
The tender report for this project was submitted to the Bid Committees on 5 March 2020. A service provider has not yet been appointed and the
UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS C/O 3000 000 0 3000 000 0% |award is still being awaited. To date, it has been difficult to get an update due to the confidential nature of Bid Commitees.
5 300 000 0 5 300 000 0%
PROPERTY MANAGEMENT
Work that cost R241 518 has been completed, awaiting for the invoice from service provider and R6 400 000 will be utilised based on the
BUXTON, ELECTRICITY HOUSE AND RESERVE BANK REFURBISHMENT [OWN FUNDS 7 000 000 0 7 000 000 0% |consultant report that was produced for Buxton House and Electric House.
The Department is at the negotiation stage with the Land owners. Owner of erf 5221 East London has signed Deed of Sale for R192 000. Deed Of
Sale in respect of Portion 8 of Farm 303 East London has been received for R1 450 000. ECDC submitted two Deed of Sale in respect of their
Land parcels on Sonwabiso amounting to R1 270 000 and R695 000 further negotiation to be held with the current owner of erf 9582 King
LAND ACQUISITION ISUPG 21 000 000 239 586 20760 414 1% |Williams Town for Sweetwaters Expansion.
LAND ACQUISITION cfo OWN FUNDS C/O 1268 204 0 1268 204 0% Order for fencing of sleeper site R 774 896. 31 ex VAT has been issued, balance of R 1 .7Million to be used for fencing of Bisho Civic centre,
FENCING OF ACQUIRED LAND c/o OWN FUNDS C/O 2517840 0 2517840 0% Requisition has been submitted to SCM on 01/10/2021 for Bhisho Civic Centre , awaiting an order site briefing .
REFURBISHMENT OF ACQUIRED BUILDING c/o OWN FUNDS C/O 1249 540 0 1249 540 0% '
Contractor is on site for replacement of still props, work is in Progress, R 183 313,15 for design and supervision for DTA consultants.R 616 880,88
ORIENT THEATRE REFURBISHMENT c/o OWN FUNDS C/O 1329 042 0 1329 042 0% |for replacement of steel support the side that is condemned.
34 364 626 239 586 34 125 040 1%
TRANSPORT PLANNING AND OPERATIONS
Phase 2 Tender Closed on the 03 August 2021 and is currently being evaluated. Phase 3 - connection point at Commercial road is currently busy
SLEEPER SITE ROAD OWN FUNDS 7273548 0 7273548 0% |with survey and road alignment.
CITY TO SEA BOULEVARD OWN FUNDS 3500 000 0 3500 000 0% |Preliminary Design Study for the Moore Street from Windmill section to Currie Street is in progress in-Ine with the conceptual plan.
Upgrading of Mswi Street is complete and has been Capitalised. The Works Order for the Construction of the Ncera/New Hope stormwater
crossings was received on 1st September 2021 and the Construction Monitoring order was received on the 14th September 2021. Inception
meeting was held onsite on the 21st September 2021 and construction will commence on the 6 October 2021. The Works Order for the
Construction of the Ndevana stormwater crossings was received on 3rd September 2021 and the Construction Monitoring order is currently being
BRIDGE DESIGNS & IMPLEMENTATION USDG 10 000 000 198 170 9 801 830 2% |processed. Inception meeting will be held once order is processed and received.
GUARDRAILS USDG 500 000 0 500 000 0% | The orders for the guardrails have been issued and site visit with contractors to be held in the first week of October.
Phase 2 Tender Closed on the 03 August 2021 and is currently being evaluated. Phase 3 - connection point at Commercial road is currently busy
SLEEPER SITE ROAD USDG 15 000 000 0 15 000 000 0% |with survey and road alignment.
GUIDANCE SIGNAGE USDG 300 000 0 300 000 0%|Procurement in progress using RFQ's.
The requisition for the continuation of sidewalks for Dimbaza was submitted at SCM and awaiting the order to be issued. As for llitha and
SIDEWALKS USDG 3000 000 108 694 2 891 306 4% | Sweetwaters the contractors are on site.
After agreeing with the contractors to udjust the rates within the contract value, the requisitions will be submitted to SCM during the first week of
TRAFFIC CALMING USDG 2 000 000 0 2 000 000 0% |October.
TRAFFIC SIGNALS USDG 2 000 000 167 897 1832 103 8%]|TIA's to be undertaken for Ulundi valley/Woolwash road. Procurement has been initiated.
The contractor commenced work in January 2021 and has excavated to the foundation layer. Roadbed and additional layer works are continuing
as per the updated programme. Detailed designs on entire road and property reports being prepared. Works order was issued 6th September
MDANTSANE ACCESS ROAD OWN FUNDS 6 000 000 0 6 000 000 0%|2021 and invoicing will commence in due course.
QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 USDG 17 700 000 0 17 700 000 0% |Qumza Highway Remaining phase was advertised on the 17 September 2021 and closes on 19 October 2021
Market Square Taxi Rank loading area currently is complete and shelter is currently being manufactured and will be isntalled in November 2021.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) OWN FUNDS 7 000 000 1913 694 5 086 306 27% |Ebuhlanti Taxi Rank was advertised on the 17 September 2021 and closes on the 12 October 2021.
Relocation of Electricity Cable at Mdantsane Embayment is complete . Bus Embayment has been completed. Works on the East London College
TAXI/BUS EMBAYMENTS USDG 2 000 000 619 788 1380 213 31% |Bus Emabyment will start on the 13 October 2021.
The Work Order was received on 01 September 2021 and the service providers are continuing with geotechnical surveys and land requirements to
enable the detail designs to be completed. Structural designs have commenced and are progressing as scheduled. Property reports are being
NORTH WEST CORRIDOR OWN FUNDS 3044 304 761 844 2 282 460 25%|finalised and land requirements identified. Invoicing expected in due course.
TAXI RANK INFRAST (ROADS & ABLUTION FAC)c/o OWN FUNDS C/O 1085 202 7 315 1077 887 1% | Quotations for fencing of Ginsberg Taxi Rank has been received and an order is in the process. Works will start on the 12 October 2021.
Market Square Taxi Rank loading area currently is complete and shelter is currently being manufactured and will be isntalled in November 2021.
MARKET SQUARE TAXI RANK c/o OWN FUNDS C/O 160 634 0 160 634 0% |Ebuhlanti Taxi Rank was advertised on the 17 September 2021 and closes on the 12 October 2021.
The Work Order was received on 01 September 2021 and the service providers are continuing with geotechnical surveys and land requirements to
enable the detail designs to be completed. Structural designs have commenced and are progressing as scheduled. Property reports are being
NORTH WEST CORRIDOR c/o OWN FUNDS C/O 4 000 000 0 4 000 000 0% |finalised and land requirements identified. Invoicing expected in due course.
84 563 688 3777401 80 786 287 4%
TOTAL CAPITAL BUDGET: SPATIAL PLANNING & DEVELOPMENT 124 728 314 4018 342 120 709 972 3%
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ECONOMIC DEVELOPMENT & AGENCIES

Beautificaction of SEK Mghayi grave Site has been completed and the service provider has been paid in full. Work at the Rharhabe Grave Site will
start in the first week of October and by end October work will be done and completed with. Work to be done at the Settlers Way Cementery will

BUILDING OF MEMORIAL STONES OWN FUNDS 1 500 000 527 642 972 358 35%|resume once the order has been generated ( re - issue). All the mentioned projects are anticipated to be complete by end October 2021.
KIWANE RESORT MAINTENANCE & UPGRADE OWN FUNDS 500 000 132 925 367 075 27%|Budget is meant for the maitanance and upgrade at the Kiwane resort. Work will be done as and when the service is needed.
Budget is meant for the construction of cabin accomodation. Awaiting the EIA study to be completed in order to proceed with the proposed plan for
CONSTRUCTION OF CABIN ACCOMMODATION OWN FUNDS 1 000 000 0 1 000 000 0% ] construction of cabin accomodation.
Ongoing engangements with both the appointed service provider, the affected wards councillors in the region and the end users of the facility are
EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 3000 000 0 3000 000 0% |ongoing. It is anticipated that the actual upgrade will start by the 3rd guarter.
Budget allocated for construction of Hydroponics and is done by appointed service providers, site has been identified. Awaiting for quotation from
HYDROPONICS AND PACKHOUSE - WARD 22 OWN FUNDS 6 000 000 0 6 000 000 0% |service provider to genarate an order.
Budget allocated for construction of Hydroponics at Ndevana and is done by appointed service providers, site has been established and
HYDROPONICS AND PACKHOUSE PROJECT USDG 8 000 000 0 8 000 000 0% |commitment of R4,755,000.00 has been made. Order has been genarted, service provider has been introduvced to the site.
An order for the rehabiliation and maintanance of the Kiwane road structural layers ( 1 KM) will be created using services of contract CE: 300 . It is
IMPROVE ACCESS ROAD AND ROAD SIGNAGE OWN FUNDS 3000 000 0 3000 000 0% |anticipated that the project will be complete by the end of 3rd quarter.
INFORMAL TRADE ( HAWKER STALLS) OWN FUNDS 5 000 000 42 000 4 958 000 1% | Specifications submitted to SCM for consideration
INFORMAL TRADE INFRASTRUCTURE (Hawker Stalls) ISUPG 5 000 000 0 5 000 000 0% | Specifications have been submitted to SCM for consideration
Budget is meant for the establishments of the Film Studio which will benefit all the BCMM film makers . Currently the department is liasing with land
& properties department to look at the municipal available space to set up the studio. Both Directorate of Econonomic Development & Agenmcies
FILM STUDIO DEVELOPMENT OWN FUNDS 2 500 000 0 2 500 000 0%|(ED & A) and Spatial Planning & Development ( SPD) are trying to look for a suitable site.
INSTALLATION OF RECREATIONAL FACILITIES OWN FUNDS 500 000 0 500 000 0% |Budget will be used for the construction of additional recreational facilities to enhance the competitiveness of tourism within the city.
Budget is meant for the development and construction of King Williams Town Art Centre. The art center will benefit all the BCMM artists . Currently
the department is liasing with land & properties department to look at the suitable municipal property / space which is available to set up art centre
KWT ART CENTRE OWN FUNDS 2 000 000 0 2 000 000 0%]in King Williams Town.
RFQ submitted to SCM for the procurement of furniture for the King William's Town and requisition submitted for the installation of airconditioners
SMME INCUBATOR OWN FUNDS 500 000 0 500 000 0% |at Duncan Village iHub
Tender advertised on the 21 September 2021 and closed on the 30 September 2021 evaluation scheduled for 05 October 2021 a report will be
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 4140 495 860 1% |submitted once process is complete.
The project involve both the fencing and the landcsaping of the Cattle Killing site to beautify it as a tourist attarction site as well as the heritage site.
A service provider for the fencing of the Cattle Killing will move on site on the second (2nd ) week of October to resume with work. Work will be
done and complete by end of October 2021. Awaiting for a servcice provider to be appointed to do a proffesional landcsaping services at the Cattle
Killing site in KWT. It is anticipated that the projects will be complete by end of 4th quarter. The remainng budget will be used towards the actual
RESTORATION OF CATTLE KILLING HERITAGE IN KWT OWN FUNDS 1 000 000 0 1 000 000 0% |construction / implementaion of the landscape services at the Cattle Killing site.
REVITALISATION OF INDUSTRIAL AREA OWN FUNDS 2 000 000 0 2 000 000 0% ]| There is an agreement between the City and ECDC for implementation of the project transfer in process
REVITALISATION OF INDUSTRIAL AREAS USDG 5 000 000 0 5 000 000 0% [Budget will be utilised for infrastructure needs at Wilsonia Industria Park based on the business needs analysis report
Budget will be used towards beautification and enhancement of the TourismHub for the competitiveness of tourism facilities within the city. The
TOURISM HUB OWN FUNDS 2 000 000 0 2 000 000 0% |project is ongoing.
Budget allocated for refurbishment of buildings within the directorate balance of R140 000 will be paid for fencing project once all works have been
UPGRADING OF BUILDINGS OWN FUNDS 1 000 000 330 435 669 565 33%|completed, project ongoing.
UPGRADING OF MARKET HALL OWN FUNDS 5 500 000 1319 006 4180 994 24% |Budget will be used to upgrade water supply and convert parts of building to accommodate a new wholesaler. Purchase requistions sent to SCM
Funds will be utilise for the construction of hawker stalls at Fort Jackson Junction, consultation has been done for the land issue waiting for the
FORT JACKSON JUNCTION HUB ISUPG 5 000 000 0 5 000 000 0% |vesting certificate which is pending and R102 need to be surveyed by provincial government
AGRI-VILLAGE ISUPG 5 000 000 0 5 000 000 0% | Conducting consultations with stakeholders and a feasibility study in process
SMME INCUBATOR: SEKUNJALO TRAINING CENTRE USDG 7 000 000 0 7 000 000 0% | Specifications for the culinary incubator submitted to SCM for consideration
UPGRADING OF MARKET HALL c/o OWN FUNDS C/O 349 528 6 082 343 446 2% |Budget will be used to install steel doors at the cash cubicles. Purchase requisition to be prepared.
CONSTRUCTION OF WASTE AREA c/o OWN FUNDS C/O 243 832 0 243 832 0% |Waste area is 90% complete. Purchase requisition to be prepared for the remaining work
EXPANSION OF GUARD HOUSE AND GATE c/o OWN FUNDS C/O 1135121 0 1135121 0% |Upgrades to guardhouse to be guided by engineering drawings
PLANT AND EQUIPMENT c/o OWN FUNDS C/O 267 119 0 267 119 0% |Budget will be used to procure an auto lawn mower. A specification to advertise a formal request for guotations will be sent to SCM
Budget is meant for the development and contsruction of King Williams Town Art Centre. The art center will benefit all the BCMM artists . Currently
the department is liasing with land & properties department to look at the suitable municipal property / space which is available to set up art centre
KWT ART CENTRE c/o OWN FUNDS C/O 3123 638 0 3123638 0%]in King Williams Town.
Roll over will be utilised for upgrade requests within the directorate a request for DV Business Hub airconditioners have been received and has
UPGRADING OF BUILDINGS c/o OWN FUNDS C/O 321197 0 321197 0% |been sent to SCM for annual service provider to cost on the need.
INFORMAL TRADE ( HAWKER STALLS) c/o OWN FUNDS C/O 517 421 347 826 169 595 67% | The money will be used for the installation of electricity at Zwelitsha Hawker Stalls
REVITALISATION OF INDUSTRIAL AREA c/o OWN FUNDS C/O 260 870 0 260 870 0% | There is an agreement between the City and ECDC for implementation of the project transfer in process
Budget allocated for construction of Hydroponics and is done by appointed service providers, site still on consultation phases will all relevant
HYDROPONICS AND PACKHOUSE clo OWN FUNDS C/O 474 584 0 474 584 0% |stakeholders.
Budget is meant for the development and construction of King Williams Town Art Centre. The art center will benefit all the BCMM artists . Currently
the department is liasing with land & properties department to look at the suitable municipal property / space which is available to set up art centre
EXTENSION OF MDANTSANE ART CENTRE c/o OWN FUNDS C/O 2958 617 0 2958 617 0%|in King Williams Town.
BUILDING OF MEMORIAL STONES c/o OWN FUNDS C/O 992 116 0 992 116 0% | The project for buiding of memorial stones within Buffalo City is ongoing.
INSTALLATION OF RECREATIONAL FACILITIES c/o OWN FUNDS C/O 341 399 0 341 399 0% |Budget will be used for the construction of additional recreational facilities to enhance the competitiveness of tourism within the city.
Budget will be used towards beautification and enhancement of the TourismHub for the competitiveness of tourism facilities within the city. The
TOURISM HUB c/o OWN FUNDS C/O 1674 474 0 1674 474 0% | project is ongoing.
Balance will be utilised for memorial stones depending on requests for submission of proposals for erection and restoration of memorials from the
FENCING OF WORLD WAR 1 c/o OWN FUNDS C/O 198 084 0 198 084 0% |community.
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The project involve both the fencing and the landcsaping of the Cattle Killing site to beautify it as a tourist attarction site as well as the heritage site.
A service provider for the fencing of the Cattle Killing will move on site on the second (2nd ) week of October to resume with work. Work will be
done and complete by end of October 2021. Awaiting for a servcice provider to be appointed to do a proffesional landcsaping services at the Cattle
Killing site in KWT. It is anticipated that the projects will be complete by end of 4th quarter. The remainng budget will be used towards the actual

RESTORATION OF CATTLE KILLING HERITAGE IN KWT c/o OWN FUNDS C/O 1 000 000 0 1 000 000 0% |construction / implementaion of the landscape services at the Cattle Killing site.
Ongoing engangements with both the appointed service provider, the affected wards councillors in the region and the end users of the facility are
EXTENSION OF MDANTSANE ART CENTRE c/o OWN FUNDS C/O 1997 060 0 1997 060 0% |ongoing. It is anticipated that the actual upgrade will start by the 3rd quarter.
An informal tender for construction of Desmond Tutu statue was advertsed and closed on the 3 September 2021. The assesement / evaluation has
been done and all two bidders did not make it to the next stage to be evaluated. This therefore, means that the tender will be re - advertised for the
RESTORAT WORK DESMOND TUTU MONUMENT c/o OWN FUNDS C/O 600 000 0 600 000 0% |fourth (4) time.
The order for the fencing of Settlers way site has been created. The service provider will move to the site for work to be done. It is anticipated that
RESTORAT WORK - SETTLERS WAY c/o OWN FUNDS C/O 1025 084 0 1025 084 0% |work will be complete by end of the 2nd quarter.
The process of extra kilometres for the rehabiliation and maintanance of the Kiwane road structural layers is ongoing and services of contract CE:
IMPROVE ACCESS ROAD AND ROAD SIGNAGE c/o OWN FUNDS C/O 4 750 024 0 4 750 024 0%300 will be used . It is anticipatde that the project will be complete by the end of 4th quarter.
TOTAL CAPITAL BUDGET: ECONOMIC DEVELOPMENT & AGENCIES 94 730 167 2 710 056 92 020 111 3%
FINANCE SERVICES
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% | Expenditure will occur upon receipt of requests from departments and approval thereafter.
SMART METERING SOLUTIONS (ELECTRICITY) OWN FUNDS 40 961 276 0 40 961 276 0%|6 810 electricity meters have been installed in the first quarter.No invoices have been received this financial year from the service provider.
SMART METERING SOLUTIONS (ELECTRICITY) LOAN 19 310 700 0 19 310 700 0%|6 810 electricity meters have been installed in the first quarter.No invoices have been received this financial year from the service provider.
SMART METERING WATER SOLUTIONS OWN FUNDS 108 016 263 20 250 519 87 765 745 19%|5 665 water meters have been installed in the first quarter. No invoices have been received this financial year from the service provider.
SMART METERING WATER SOLUTIONS LOAN 71 227 200 0 71 227 200 0% |5 665 water meters have been installed in the first quarter. No invoices have been received this financial year from the service provider.
ACQUIRE ERP SYSTEM (ASSET MANAGEMENT SYSTEM,PROCUREMENT
SYSTEM, etc) OWN FUNDS 5 000 000 0 5 000 000 0% | The system is at development stage. Expenditure will be incurred once deliverables are met.
The project is undertaken with the assistance of the Directorate: Spatail Planning & Development. The designs have been approved and the
CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICEH services of the Quantity Surveyor Cosortium have been procured to provide projections with regards to the Construction of the building. SP&D is in
MIDLAND OWN FUNDS 2 000 000 0 2 000 000 0% |a process of going out on tender to procure the services of the service provider to Construct the building.
COST REFFECTIVE TARIFF STRUCTURE OWN FUNDS 2 500 000 0 2 500 000 0% | This tender is awaiting the October 2021 advert for all other services after the processing of the electricity cost of supply tender.
ACQUIRE ERP SYSTEM (ASSET MANAGEMENT SYSTEM,PROCUREMENT
SYSTEM, etc) c/o OWN FUNDS C/O 10 725 524 0 10 725 524 0% | The system is at development stage. Expenditure will be incurred once deliverables are met.
BACK-UP GENERATORS c/o OWN FUNDS C/O 5 000 000 0 5 000 000 0% |Department is busy engaging with Electricity Department regarding the specifications to be submitted to the Bid Specification Committee.
The project is undertaken with the assistance of the Directorate: Spatail Planning & Development. The designs have been approved and the
CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICEH services of the Quantity Surveyor Consortium have been procured to provide projections with regards to the Construction of the building. SP&D is
MIDLAND c/o OWN FUNDS C/O 3357075 171551 3185524 5%|in a process of going out on tender to procure the services of the service provider to Construct the building.
The department (Revenue Management) has engaged with the Service Provider and is awaiting the quotation in relation to the enhancement of the
INDIGENT MANAGEMENT SYSTEM c/o OWN FUNDS C/O 2 500 000 0 2 500 000 0% |Indigent Module within the Financial System.
REHABILITATION OF CASH OFFICES, INSTALLATION OF CCTV AND The project is at a procurement stage. A commitment will be raised in the month of October
HARDWARE FOR CASH OFFICES cl/o OWN FUNDS C/O 1212103 0 1212103 0% ) )
SMART METERING SOLUTIONS (ELECTRICITY) c/o OWN FUNDS C/O 3361 345 0 3361 345 0% |6 810 electricity meters have been installed in the first quarter.No invoices have been received this financial year from the service provider.
SMART METERING WATER SOLUTIONS c/o OWN FUNDS C/O 748 524 0 748 524 0% |5 665 water meters have been installed in the first quarter. No invoices have been received this financial year from the service provider.
TOTAL CAPITAL BUDGET: FINANCE SERVICES 276 420 009 20 422 069 255 997 940 7%
HEALTH AND EMERGENCY SERVICES
Specifications, budget confirmation and procurement plans submitted to SCM on the 17 September 2021. Office Manager awaiting for notice of the
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% |sitting of the BSC.
Order No 2110674 raised 17 August 2021 for R6,500,000 - Government Transversal Tender RT57-03-08-04 for a Scania P410 B4x2HZ CP28L
FIRE ENGINES PROCURED OWN FUNDS 6 500 000 0 6 500 000 0% |[fitted with ROSENBAUER Major Pumper Model: TLF 4000/200.
Order No 2110674 raised 17 August 2021 for R118,650,44 being balance of order amount for Government Transversal Tender RT57-03-08-04 for
REFURBISHMENT OF FIRE ENGINES OWN FUNDS 1 500 000 0 1 500 000 0%|a Scania P410 B4x2HZ CP28L fitted with ROSENBAUER Major Pumper Model: TLF 4000/200.
Contract C335 - Awarded on the 24th of January 2019 (BAC 01/19). The following Quotations Approved by GM and submitted to Service Provider:
Quotation No. BSES 2021-08-24 - KWT Traffic Circle - Entrance to KWT received for the relocation of camera pole due to vandalism and theft of
entire pole and its contents stolen and Quotation No. BS 2021-08-18 Fleet Street Milestone. The following Quotations received and Approved by
GM and submitted to Service Provider for other Directorates :- (1) Quotation No. BS 2021-08-23 for BCMM Supply Chain General Manager Vewing
Station - R50,747.33. (2) Quotation No. WS 2021-08-23 BCM FPM for Fresh Produce Market - R240,717.30. (3) Quotation No. WS 2021-08-23
BCM Reserve Bank - R132,460.66. (4) Quotation No. BCMM Engineering (SCM) for Engineering Oxford Street Building CCTV Control Room -
R3,985.00. No expenditure incurred for September 2021.
CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 1 000 000 87 051 912 949 9%
A Meeting was held on the 13th of July 2021 between Law Enforcement Services and Architectural Services. A further meeting was then arranged
on the 23rd of July 2021 for an onsite meeting to discuss and asses the refurbishment of the "Old" Traffic Dept. Architectural Services then
requested Law Enforcement Services to submit the number of required offices and requirements etc. for planning and costs for the refurbishment
and wayford. The Architecture Department advised that Law Enforcement Department to utilise the offices at Old KWT Fire Satation instead of the
REFURBISHMENT OF LAW ENFORCEMENT OFFICES TAYLOR STREET old Traffic Services Building as the budget provided (R2 000 000) is not sufficient for the Refurbishment of the Old Traffic Services Building.
KWT OWN FUNDS 2 000 000 0 2 000 000 0% | Awaitina for the HOD to provide a wavforward.
SPECIALISED VEHICLES PUBLIC SAFETY OWN FUNDS 3000 000 0 3000 000 0% |Email Dated 22 July to Fleet Management to request that they get a guote from National Treasury on the Transversal Contract NT R157.
Order No 2112098 for R485,728,53 raised on 23 September 2021 for part of 125 Mobile Radios. ICASA application numbers and Licence numbers
issued. On-site visit carried out by MH Communications and ICT on 7 September 2021 to discuss BCMM IT rquirements for Radio Network
TACTICAL RADIO NETWORK OWN FUNDS 1 100 000 0 1 100 000 0% | System. Installation of equipment received to date is underway.
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Order No 2110028 raised 22/7/2021 for R154,601 for Marce Projects on Requisition P113403: Procurement of 1x Hydraulic Rescue Tool Set via

FIRE EQUIPMENT OWN FUNDS 200 000 0 200 000 0%]|Government Tender RT4 (Codes 46161705-00057 and -00045).
Meeting held with Arch Dept on 15 September 2021 to discuss sketch plan options. Meeting requested with Electricity Dept representative to
NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS 4 000 000 0 4 000 000 0% |complete application forms for bulk electrical services, still pending.
CONSTRUCTION OF NEW DISASTER MANAGEMENT CENTRE OWN FUNDS 200 000 0 200 000 0% |Report for Senior Management Team Meeting submitted to HOD office 6 September 2021.
Formal Tender C3217: Supply, Deliver and Replace (2) Two Machine Bay Doors with the Accessories at Gompo Fire Station submitted to BSC on
REFURBISHMENT OF FIRE STATIONS OWN FUNDS 500 000 0 500 000 0%)]26 July 2021. Awaiting placement on Agenda.
Traffic Services requested Electricity Department to include an additional Generator to be submitted to BSC. Updated speciifcation still pending
BACK-UP GENERATORS OWN FUNDS 1 500 000 0 1 500 000 0% |from Electricity Dept. As per communication from Electicity Department site visits to the various Traffic Stations underway.
DISASTER MANAGEMENT: to procure 5x Desktop Computers via Informal tender through ICT Department. FIRE & RESCUE SERVICES: Order
No 2111507 raised 7 September 2021 on Requisition P113412 dated 27 August 2021 for Insight Office Furniture for R105,949 excl VAT, on
OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS C/O 226 592 0 226 592 0% |RFQ/HPS/2020-21/131: Supply & Delivery of Office Furn & Equipment. Awaiting delivery.
DISASTER MANAGEMENT: EVENT SAFETY EQUIPMENT c/o OWN FUNDS C/O 59 820 0 59 820 0% |Disaster Management to procure 5x Desktop Computers via Informal tender through ICT Department.
Order No 2111214 raised 1 September 2021 for R5,985,999 excl VAT for Supply & Delivery of 1x Scania P410 B6x4HZCP17L fitted with
FIRE ENGINES PROCURED c/o OWN FUNDS C/O 6 738 347 0 6 738 347 0% |Rosenbauer Water/Foam Tanker Model: TLF 9000/400 as per quotation on Government Tender RT57-03-08-04.
Order No 2111508 dated 7 September 2021 raised on Requisitions P113413 dated 27 August 2021 for Marce for R94,411,20 excl VAT, for strip &
guote major repairs to 4th gear etc of Tanker Fleet 3045, registration number FKM365EC (2020/21 order 2107807 cancelled end financial year).
Order No 2112191 dated 28 September 2021 raised on Requisition P113416 dated 21 September 2021 for Rosenbauer of R62,188 excl VAT, for
REFURBISH & REHABILITATION - FIRE INFRASTRUCTURE c/o OWN FUNDS C/O 539 264 0 539 264 0% |strip & replace damaged high pressure pump casing.
Order No 2111512 raised 7 September 2021 on Requisition P151956 dated 27 August 2021 for MH Communications for R451,854,95 excl VAT for
TACTICAL RADIO NETWORK c/o OWN FUNDS C/O 2129 382 0 2129 382 0% |balance of 2020/21 order. Order No 2112098 for R896,045.26 raised on 23 September 2021 for part of 125 Mobile Radios.
RFQ/HPS/2020-21/219:Fire Fighting Equipment Informal - Fire Department to procure fire-fighting equipment using the RT4 Transversal Tender.
RFQ/HPS/2021-22/93: Supply & Delivery of Decontamination Shower: advertised 10 September 2021, closed 17 September 2021. SCM has
FIRE EQUIPMENT c/o OWN FUNDS C/O 438 286 0 438 286 0% |advised department to re-advertise.
Order No 2111215 raised 1 September 2021 on Requisition P488140 dated 30 August 2021 for RMA Consortium (BCMM/DDP/ARCH/1509/2019)
NEW FIRE STATION - BERLIN WARD 45 c/o OWN FUNDS C/O 3792 200 0 3792 200 0% |for R1,604,300 excl VAT submitted to SCM by Arch Dept for order cancelled at end of 2020/21 financial year.
REFURBISHMENT OF DISASTER MANAGEMENT CENTRE c/o OWN FUNDS C/O 29 099 0 29 099 0% |Department to install gates and doors using Building Maintenance Annual Tender - to deter continuing vandalism of telephone lines.
Project CE:3209 Supply and Delivery of Body Cams for Traffic & Law Enf- Bid Documents for Contract CE:3209 have been submitted to SCM
14/09/2021, todate no response as to when BSC will convene.
Project RFQ-37. Requistion P 413748 wwas submitted to SCM 31/8/2021 for a new order number 000211360 was issued. Department waiting on
TRAFFIC AND LAW ENFORCEMENT EQUIPMENT c/o OWN FUNDS C/O 819 176 0 819 176 0% |delivery of Storage Containers for Traffic & Law Enforcement Services.
Traffic Services requested Electricity Department to include an additional Generator to be submitted to BSC. Updated speciifcation still pending
BACK-UP GENERATORS c/o OWN FUNDS C/O 1 000 000 0 1 000 000 0% [from Electricity Dept. As per communication from Electicity Department site visits to the various Traffic Stations underway.
As per communication dated the 23rd September 2021, Arch Dept is waiting on the Contractor to complete the OHS forms (Occupational Health &
ABLUTION FACILITIES - MDANTSANE TRAFFIC CENTRE c/o OWN FUNDS C/O 700 000 0 700 000 0% [Safety) before commencement of project.
CLOSED CIRCUIT TELEVISION NETWORK - CCTV c/o OWN FUNDS C/O 1014 353 0 1014 353 0% | The roll-over funding from previous financial year (2020-2021) will be utilised for the ongoing CCTV installation of various sites for Contract C335.
TOTAL CAPITAL BUDGET: HEALTH,PUBLIC SAFETY & EMERGENCY
SERVICES 39 486 519 87 051 39 399 468 0%
HUMAN SETTLEMENTS
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%)|A tender for office furniture has been advertised, evaluation will be done immediately after closing
POTSDAM IKHWEZI BL 1 3 000 000 994 316 2 005 684 33%
POTSDAM IKHWEZI BL 1 - STORMWATER USDG 250 000 0 250 000 0%
POTSDAM IKHWEZI BL 1- ROADS USDG 1 000 000 994 316 5684 99%|BCMM is in the process of terminating the contract,
POTSDAM IKHWEZI BL 1 - SANITATION USDG 1 500 000 0 1 500 000 0%
POTSDAM IKHWEZI BL 1 - WATER USDG 250 000 0 250 000 0%
AMALINDA 179 MILITARY VETERANS 2 000 000 0 2 000 000 0%
AMALINDA 179 MILITARY VETERANS- STORMWATER USDG 200 000 0 200 000 0%
AMALINDA 179 MILITARY VETERANS- ROADS USDG 500 000 0 500 000 0%|This project is being managed and implemeted by HDA.
AMALINDA 179 MILITARY VETERANS- SANITATION USDG 1 000 000 0 1 000 000 0%
AMALINDA 179 MILITARY VETERANS- WATER USDG 300 000 0 300 000 0%
CLUSTER 3 5 000 000 0 5 000 000 0%
CLUSTER 3- STORMWATER USDG 500 000 0 500 000 0%
CLUSTER 3- ROADS USDG 1 000 000 0 1 000 000 0%] The project is currently being stalled due to illegal occupation
CLUSTER 3- SANITATION USDG 2500 000 0 2500 000 0%
CLUSTER 3- WATER USDG 1 000 000 0 1 000 000 0%
POTSDAM IKHWEZI BL 2 1800 000 0 1800 000 0%
POTSDAM IKHWEZI BL 2 - STORMWATER ISUPG 400 000 0 400 000 0% Project still under planning
POTSDAM IKHWEZI BL 2- ROADS ISUPG 900 000 0 900 000 0%
POTSDAM IKHWEZI BL 2 - SANITATION ISUPG 500 000 0 500 000 0%
POTSDAM IKHWEZI BL 2 - WATER ISUPG
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POTSDAM NORTH KANANA 9999 750 0 9999 750 0%

POTSDAM NORTH KANANA - STORMWATER ISUPG 1 000 000 0 1000 000 0%

POTSDAM NORTH KANANA - ROADS ISUPG 2 000 000 0 2 000 000 0% |Project at design stage for bulk services

POTSDAM NORTH KANANA - SANITATION ISUPG 5 000 000 0 5 000 000 0%

POTSDAM NORTH KANANA - WATER ISUPG 1999 750 0 1999 750 0%

DUNCAN VILLAGE PROPER 1000 000 0 1000 000 0%

DUNCAN VILLAGE PROPER - STORMWATER ISUPG 100 000 0 100 000 0% The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment exercise
DUNCAN VILLAGE PROPER - ROADS ISUPG 200 000 0 200 000 0%|4at should be completed by end of November 2021

DUNCAN VILLAGE PROPER - SANITATION ISUPG 500 000 0 500 000 0%

DUNCAN VILLAGE PROPER - WATER ISUPG 200 000 0 200 000 0%

MDANTSANE Z 18 CC PH 2 12 000 000 0 12 000 000 0%

MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 500 000 0 500 000 0%

MDANTSANE Z 18 CC PH 2 - ROADS USDG 1 000 000 0 1 000 000 0% |The project is under procurement process and the appointment of the contractor is anticipated in November 2021.
MDANTSANE Z 18 CC PH 2 - SANITATION USDG 9 000 000 0 9 000 000 0%

MDANTSANE Z 18 CC PH 2 - WATER USDG 1 500 000 0 1 500 000 0%

AMALINDA CO- OP 6 000 000 27 105 5972 895 0%

AMALINDA CO- OP - STORMWATER USDG 500 000 0 500 000 0%

AMALINDA CO- OP - ROADS USDG 2 000 000 27 105 1972 895 1%|Project has been transferred to PDoHS for the completion of the scope and construction of top structures.
AMALINDA CO- OP - SANITATION USDG 2 500 000 0 2 500 000 0%

AMALINDA CO- OP - WATER USDG 1000 000 0 1000 000 0%

CLUSTER 1 15 000 000 1972 402 13 027 598 13%

CLUSTER 1 - STORMWATER ISUPG 1500 000 0 1 500 000 0%

CLUSTER 1 - ROADS ISUPG 5 250 000 1972 402 3277 598 38%|Due to delays in approval of general plans and price adjustment, the Masibulele area will commence mid October 2021
CLUSTER 1 - SANITATION ISUPG 4 500 000 0 4 500 000 0%

CLUSTER 1 - WATER ISUPG 3 750 000 0 3 750 000 0%

CLUSTER 2 19 000 000 526 964 18 473 036 3%

CLUSTER 2 - STORMWATER ISUPG 2 500 000 0 2500 000 0%

CLUSTER 2 - ROADS ISUPG 9 000 000 245 124 8 754 876 3% |The project is under procurement process and the appointment of the contractor is anticipated in November 2021.
CLUSTER 2 - SANITATION ISUPG 5 000 000 281 841 4718 160 6%

CLUSTER 2 - WATER ISUPG 2 500 000 0 2 500 000 0%

DUNCAN VILL COMP/SITE 1000 000 0 1000 000 0%

DUNCAN VILL COMP/SITE -STORMWATER ISUPG 75 000 0 75 000 0%

DUNCAN VILL COMP/SITE - ROADS ISUPG 500 000 0 500 000 0%]| The implementing agent (ASLA) is busy with Survey on the project.

DUNCAN VILL COMP/SITE -SANITATION ISUPG 350 000 0 350 000 0%

DUNCAN VILL COMP/SITE-WATER ISUPG 75 000 0 75 000 0%

BRAELYN EXT 10 2 000 000 0 2 000 000 0%

BRAELYN EXT 10 - STORMWATER ISUPG 200 000 0 200 000 0%

BRAELYN EXT 10 - ROADS ISUPG 700 000 0 700 000 0% | Project is stalled. The project can not proceed to procurement stage due to land invasion.

BRAELYN EXT 10 - SANITATION ISUPG 600 000 0 600 000 0%

BRAELYN EXT 10 - WATER ISUPG 500 000 0 500 000 0%

TYUTYU PHASE 3 5 085 000 0 5 085 000 0%

TYUTYU PHASE 3 - STORMWATER ISUPG 685 000 0 685 000 0%

TYUTYU PHASE 3 - ROADS ISUPG 2 100 000 0 2 100 000 0%]| The project is at procurement stage.

TYUTYU PHASE 3 - SANITATION ISUPG 1 000 000 0 1 000 000 0%

TYUTYU PHASE 3 - WATER ISUPG 1 300 000 0 1 300 000 0%

WESTBANK RESTITUTION 9 000 000 0 9 000 000 0%

WESTBANK RESTITUTION - STORMWATER USDG 500 000 0 500 000 0%

WESTBANK RESTITUTION - ROADS USDG 1 500 000 0 1500 000 0%]| The project has been cancelled and HDA will now be an implimentation agent for the total scope of the project.
WESTBANK RESTITUTION - SANITATION USDG 5 500 000 0 5 500 000 0%

WESTBANK RESTITUTION - WATER USDG 1 500 000 0 1 500 000 0%

C SECTION & TRIANGULAR SITE 2 000 000 0 2 000 000 0%

C SECTION & TRIANGULAR SITE - STORMWATER ISUPG 100 000 0 100 000 0% The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment exercise
C SECTION & TRIANGULAR SITE - ROADS ISUPG 400 000 0 400 000 0% that should be completed by end of November 2021

C SECTION AND TRIANGULAR SITE - SANITATION ISUPG 1000 000 0 1000 000 0%

C SECTION AND TRIANGULAR SITE - WATER ISUPG 500 000 0 500 000 0%

D HOSTEL 15 000 000 0 15 000 000 0%

D HOSTEL - STORMWATER ISUPG 2000 000 0 2000 000 0% The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment exercise
D HOSTEL - ROADS ISUPG 5 000 000 0 5 000 000 0% that should be completed by end of November 2021

D HOSTEL - SANITATION ISUPG 5 000 000 0 5 000 000 0%

D HOSTEL - WATER ISUPG 3000 000 0 3000 000 0%
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FORD MSIMANGO 500 000 0 500 000 0%
FORD MSIMANGO - STORMWATER ISUPG 50 000 0 50 000 0% The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment exercise
FORD MSIMANGO - ROADS ISUPG 300 000 0 300 000 0% that should be completed by end of November 2021
FORD MSIMANGO - SANITATION ISUPG 100 000 0 100 000 0%
FORD MSIMANGO - WATER ISUPG 50 000 0 50 000 0%
N2 ROAD RESERVE 1000 000 0 1000 000 0%
N2 ROAD RESERVE - STORMWATER ISUPG 150 000 0 150 000 0%
N2 ROAD RESERVE - ROADS ISUPG 250 000 0 250 000 0%| The project is invaded by shacks
N2 ROAD RESERVE - SANITATION ISUPG 500 000 0 500 000 0%
N2 ROAD RESERVE - WATER ISUPG 100 000 0 100 000 0%
HANI PARK - WATER ISUPG 5 000 000 0 5 000 000 0%| The project is under procument stage with HDA and the contractor is anticipated on or before end of December 2021.
HLALANI - WATER ISUPG 5 000 000 0 5 000 000 0%)|The project is under procument stage with HDA and the contractor is anticipated on or before end of December 2021.
PHOLA PARK - WATER ISUPG 5 000 000 0 5 000 000 0% | The project is under procument stage with HDA and the contractor is anticipated on or before end of December 2021.
BERLIN LINGELITSHA - PHASE 1 - WATER ISUPG 5 000 000 0 5 000 000 0% | The project is at procurement stage
ILITHA SPORTSFIELD - WATER ISUPG 5 000 000 0 5 000 000 0%|The project is at procurement stage
EMPILISWENI - WATER ISUPG 5 000 000 0 5 000 000 0%|The project is under procument stage with HDA and the contractor is anticipated on or before end of December 2021.
MATSHENI PARK - WATER ISUPG 5 000 000 0 5 000 000 0% | The project is under procument stage with HDA and the contractor is anticipated on or before end of December 2021.
KHAYELITSHA - WATER ISUPG 5 000 000 0 5 000 000 0%|The project is under procument stage with HDA and the contractor is anticipated on or before end of December 2021.
XHWITINJA - WATER USDG 2 000 000 0 2 000 000 0%|The project is at procurement stage
KWATSHATUSHU - WATER ISUPG 5 000 000 0 5 000 000 0% | The project is at procurement stage
GINSBERG - WATER ISUPG 5 000 000 0 5 000 000 0%|The project is at procurement stage
SLOVO PARK - WATER ISUPG 1 000 000 0 1 000 000 0%)|The project is at procurement stage
EKUPHUMLENI - WATER ISUPG 1 000 000 0 1 000 000 0% | The project is under planning and awaiting for the approval for general plan.
ETHEMBENI - WATER ISUPG 1 000 000 0 1 000 000 0% | The project is under planning and awaiting for the approval for general plan.
EAST BANK RESTITUTION - WATER ISUPG 5 000 000 0 5 000 000 0%|The project is at procurement stage
REESTON PHASE 3 STAGE 2 15 000 000 197 553 14 802 447 1%
REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 1 500 000 197 553 1 302 447 13%
REESTON PHASE 3 STAGE 2 - ROADS USDG 6 500 000 0 6 500 000 0% | The consultant is busy with the tender document for the remaining of the works.
REESTON PHASE 3 STAGE 2 - SANITATION USDG 4 000 000 0 4 000 000 0%
REESTON PHASE 3 STAGE 2 - WATER USDG 3000 000 0 3000 000 0%
NELSON MANDELA 102 PROJECT-WATER USDG 1 000 000 0 1 000 000 0%[HDA is an implementation agent for this project.
NONDULA-WATER USDG 2 000 000 0 2 000 000 0% | Awaiting appointment of annual consultants which is at procurement stage.
The Housing Development Agency has appointed a Professional Engineering Team that will be undetaking all project management responsibilities
MAJARANTIYENI-WATER USDG 2 500 000 0 2 500 000 0% and will be also submitting preliminary designs/drawings for the approval of service departments.
BOXWOOD PROJECT 12 500 000 12 499 907 93 100%
BOXWOOD PROJECT - STORMWATER 10% USDG 6 400 000 6 400 000 0 100% | The Contractor is on site and works are proceeding. Still awaiting approved budget adjustment.
BOXWOOD PROJECT - ROADS USDG 6100 000 6 099 907 93 100%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST 30 000 000 0 30 000 000 0%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - STORMWATER ISUPG 3 000 000 0 3000 000 0%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS ISUPG 18 000 000 0 18 000 000 0%)| The project is under procurement
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - SANITATION ISUPG 5 000 000 0 5 000 000 0%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER ISUPG 4 000 000 0 4 000 000 0%
REESTON PHASE 3 STAGE 3 2 000 000 0 2 000 000 0%
REESTON PHASE 3 STAGE 3 - STORMWATER 10% USDG 250 000 0 250 000 0% The process of land transfer between BCMM and Department of Rural Development and Land Reform is still underway for the construction of the
REESTON PHASE 3 STAGE 3- ROADS USDG 1 000 000 0 1 000 000 0% remaining 66 sites
REESTON PHASE 3 STAGE 3 - SANITATION USDG 250 000 0 250 000 0%
REESTON PHASE 3 STAGE 3 - WATER USDG 500 000 0 500 000 0%
PHAKAMISA SOUTH 5 000 000 0 5 000 000 0%
PHAKAMISA SOUTH - STORMWATER USDG 2 000 000 0 2 000 000 0% The project is under procurement
PHAKAMISA SOUTH -ROADS USDG 2 000 000 0 2 000 000 0%
PHAKAMISA SOUTH - STORMWATER USDG 1 000 000 0 1 000 000 0%
ILITHA 177 5 000 000 251981 4748 019 5%
ILITHA 49 SITES - STORMWATER 10% USDG 500 000 0 500 000 0%
ILITHA 49 SITES - ROADS USDG 3 000 000 251 981 2748 019 8% | The project is under procurement
ILITHA 49 SITES - SANITATION USDG 500 000 0 500 000 0%
ILITHA 49 SITES - WATER USDG 1 000 000 0 1 000 000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE
INVESTIGATION 5 000 000 0 5 000 000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE
INVESTIGATION - STORMWATER 10% USDG 1000 000 0 1 000 000 0%
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The project is under procurement

INVESTIGATION- ROADS USDG 1000 000 0 1 000 000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE
INVESTIGATION- SANITATION USDG 2 000 000 0 2 000 000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE
INVESTIGATION- WATER USDG 1000 000 0 1 000 000 0%
BCMM Legal Department is finalising Land Availability Agreement and beneficiary administration process to begin. HDA is to implement the project
MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 500 000 0 500 000 0%]in agreement with BCMM.
PARKHOMES FOR DESTITUTES & GBV VICTIMS USDG 4 000 000 3166 502 833 498 79%|An invoice of R1.6 million will be submitted by or before the end of October 2021
ZIPHUNZANA BYPASS RELOCATION SITE (TRASs) USDG 15 000 000 0 15 000 000 0% Contractor is on site and works are progressing. HDA still to finalise implementation of Stage .
MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS USDG 5 000 000 0 5 000 000 0% The Housing Development Agency will be submitting an drawdown of R5 000 000 by or before the end of October.
FYNBOSS RELOCATION SITE UNITS USDG 2 000 000 0 2 000 000 0%|The project will be out on tender. Directorate of Human Settlement is currently finalising the document for submission.
HAVEN HILLS TRU USDG 13 000 000 0 13 000 000 0% |HDA to submit action plan. A contractor will be appointed by or mid October.
HEMINGWAYS INFORMAL SETTLEMENTS ISUPG 1 000 000 0 1 000 000 0% |Still In a process of acquiring land for implementation.
SILVERTOWN ISUPG 1000 000 0 1 000 000 0% | Social Facilitation in progress.
TOTAL CAPITAL BUDGET: HUMAN SETTLEMENTS 292 384 750 19 636 731 272 748 019 7%
INFRASTRUCTURE SERVICES
OFFICE OF THE DIRECTOR
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 91 972 408 028 18%|Request to advertise Office Furniture has been sent to Supply Chain Management unit.
500 000 91 972 408 028 18%
ELECTRICITY
BULK ELEC INFRAS UPGR(RING-FENCED 4%) OWN FUNDS 91 920 178 13 155 576 78 764 602 14%|-
The following electrical projects have been allocated HOWEVER a number of project have not commence as the Electricity & Energy Service
awaiting the appointment of a Service Provider: P3108 Cambridge West OH Line Replacement; P3102 Parkside Refurbish LV OH Line; P3101
Stoneydrift Upgrade LV OH Line; P3109 Vincent LV OH Line Replacement; P3130 Greenfields Replace OH Lines with ABC; P3131 Glen Eagles
Rd OH Network Replace with ABC; P3131 Glen Eagles OH Network; P3145 Cambridge Mayfair Ave OH Network replace with ABC; P3144
LV NETWORK - RC=COASTAL 18 000 000 938 084 17 061 916 5% |Amalinda Replace OH with ABC; P3151 Da Gama Line
The following electrical projects have been allocated: P3116 Under Frequency Load Shedding; P3127 Load Control Gear & Ripple Relays; -
PROGRESS WELL P3111 Beacon Bay Industrial Install Cable; P3132 Metering Checks; P3134 Bhisho Hospital 11kV Line - Delays as the
MV NETWORK - RC=COASTAL 20 000 000 897 985 19 102 015 4% | Electricity & Energy Service awaiting the appointment of a Service Provider
The following electrical projects progressing well: P3121 Traditional Leaders Replace Cable; P3122 President Park S/S replace cable and install
RMU; P3114 Ginsberg Cwayl St Replace M/Sub awaiting delivery of materials; P3133 Wodehouse Rd KWT replace OH with ABC awaiting the
MV NETWORK - RN=INLAND 7 000 000 3619 085 3380915 52% |appointment of a Service Provider
SCADA Projects progressing welll : P3123 SCADA Coastal; P3124 SCADA Mdantsane; P3125 SCADA Inland; P3115 Dimbaza Pirie Trust
Replace RMU; P3134 Palm Square Install RMU (WIP); P3136 Checkers Nahoon Install RMU (WIP); P3137 Teichmann Place Install RMU (WIP);
P3138 Stormberg Install RMU (WIP); P3139 St Dominics Switchgear & SCADA; P3146 Cooper Crescent Pump Station Supply COMPLETED
MV SUBSTATIONS - RW=WHOLE METRO 25920178 2 697 040 23223138 10%16/8/21
Progressing well: P3117 Access Control; P3126 Woodbrook Infrastructure Upgrade; P3113 Eskom Incomer & Busbars; P3140 Chiselhurst Yard
HV TRANSMISSION NETWORK - RC=COASTAL 21 000 000 5003 382 15 996 618 24%|Works
ELECTRIFICATION PROGRAMME USDG 5 000 000 0 5 000 000 0%]|-
LV NETWORKS - RW=WHOLE METRO 5 000 000 0 5 000 000 0%|P3141 Reeston Electrification - Awaiting the appointment of a Service Provider
ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM ISUPG 10 000 000 4420 128 5579 872 44%|-
LV NETWORKS - RC=COASTAL 8 000 000 4420128 3579872 55%|P3100 Dacawa Electrification - 339 Houses - Progress well
LV NETWORKS - RW=WHOLE METRO 2 000 000 0 2 000 000 0%|P3142 Infills / Change Overs BCMM Awaiting the appointment of a Service Provider
STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY ISUPG 5 000 000 3557 767 1442 233 71%]|-
LV NETWORKS - RC=COASTAL 4 700 000 3557767 1142 233 76%|P3120 Highmast Supply & Installation - Contractor appointment and 6 Highmast have been supplied and installed to date
LV NETWORKS - RN=INLAND 300 000 0 300 000 0% |Budget to be moved to LV Network Coastal to cover shortfall
TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 1 000 000 0 1 000 000 0%]|Request for Panel Van has been forwarded to CWS awaiting feedback
BUILDING ALTERATIONS - BEACON BAY CIVIC CENTRE & OPERATIONS
DEPOT OWN FUNDS 1 000 000 0 1 000 000 0% | Alterations to Power Station / Standby room waiting for quotations untilizing Annual Contract 3A
BUILDING ALTERATIONS - BEACON BAY CIVIC CENTRE & OPERATIONS
DEPOT OWN FUNDS C/O 750 000 0 750 000 0% | Funding to be allocated to the completion of Power Station alterations
ENERGY EFFICIENCY DEMAND SIDE MANAGEMENT PROGRAMME EEDSMG 9 000 000 4939 279 4 060 721 55%|-
LV NETWORKS - RW=WHOLE METRO 9 000 000 4939 279 4060 721 55%(P3103 LED Lighting BCMM area - materials ordered installation has commenced
123670178 26 072 749 97 597 429 21%
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ROADS 209 089 874 9623 431 199 466 444 5%
BOWLS ROAD REHABILITATIONN - WARD 3 OWN FUNDS 1 500 000 0 1 500 000 0% |requisitions are being prepared for orders to be generated
CONSTRUCTION OF ROAD INFRASTRUCTURE ISUPG 10 000 000 300 150 9 699 850 3% |requisitions are being prepared for orders to be generated
CONSTRUCTION OF ROAD INFRASTRUCTURE - SANDILE-THUSI ROAD NDPG 9 000 000 0 9 000 000 0% | Scope of work is being identified and requisitions are being prepared for orders to be generated
REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 10 540 440 0 10 540 440 0% |Projects are underway expenditure to strat reflecting in October 2021
REHABILITATION OF BEACONHURST DRIVE OWN FUNDS 1 000 000 0 1 000 000 0%|Requisition at SCM for an order to be generated
REHABILITATION OF DOUGLAS SMITH HIGHWAY OWN FUNDS 5 000 000 145 815 4 854 185 3%| Project to be completed in November 2021
REHABILITATION OF SETTLERS WAY OWN FUNDS 91 250 000 4 825 372 86 424 628 5%)|The Contractor has started with the actual work and progress is at 10%
REHABILITATION OF ZIPHUNZANA BYPASS OWN FUNDS 1 500 000 0 1 500 000 0% |requisitions are being prepared for orders to be generated
REHABILITATION OF SETTLERS WAY clo OWN FUNDS C/O 79299 434 4 352 094 74 947 341 5%)|The Contractor has started with the actual work and progress is at 10%
ROADS PROVISION 83 000 000 1048 859 81951 141 1%
ROADS PROVISION - WARD 01 OWN FUNDS 3000 000 0 3000 000 0% |requisitions are being prepared for orders to be generated
ROADS PROVISION - WARD 02 OWN FUNDS 3 000 000 0 3000 000 0% |requisitions are being prepared for orders to be generated
ROADS PROVISION - WARD 03 OWN FUNDS 3000 000 0 3000 000 0% |Requisition at SCM for an order to be generated
ROADS PROVISION - WARD 04 OWN FUNDS 3 000 000 0 3 000 000 0% Requisition at SCM for an order to be generated
ROADS PROVISION - WARD 05 OWN FUNDS 3000 000 0 3000 000 0% |requisitions are being prepared for orders to be generated
ROADS PROVISION - WARD 06 OWN FUNDS 3 000 000 0 3000 000 0% |requisitions are being prepared for orders to be generated
ROADS PROVISION - WARD 07 OWN FUNDS 3000 000 0 3000 000 0% |requisitions are being prepared for orders to be generated
ROADS PROVISION - WARD 09 OWN FUNDS 3 000 000 0 3000 000 0% |Requisition at SCM for an order to be generated
ROADS PROVISION - WARD 12 OWN FUNDS 3000 000 0 3000 000 0% |requisitions are being prepared for orders to be generated
ROADS PROVISION - WARD 13 OWN FUNDS 3 000 000 0 3 000 000 0% |requisitions are being prepared for orders to be generated
ROADS PROVISION - WARD 16 OWN FUNDS 3000 000 0 3000 000 0% |requisitions are being prepared for orders to be generated
ROADS PROVISION - WARD 18 OWN FUNDS 3 000 000 0 3 000 000 0%|Requisition at SCM for an order to be generated
ROADS PROVISION - WARD 19 OWN FUNDS 3000 000 0 3000 000 0% |Requisition at SCM for an order to be generated
ROADS PROVISION - WARD 22 OWN FUNDS 5 000 000 0 5 000 000 0% [requisitions are being prepared for orders to be generated
ROADS PROVISION - WARD 25 OWN FUNDS 3000 000 0 3000 000 0% |Requisition at SCM for an order to be generated
ROADS PROVISION - WARD 26 OWN FUNDS 1 000 000 0 1 000 000 0% [requisitions are being prepared for orders to be generated
ROADS PROVISION - WARD 27 OWN FUNDS 3000 000 0 3000 000 0% |requisitions are being prepared for orders to be generated
ROADS PROVISION - WARD 28 OWN FUNDS 3000 000 1048 859 1951 141 35% [Project to be completed in February 2022
ROADS PROVISION - WARD 29 OWN FUNDS 3 000 000 0 3 000 000 0% | Project to be completed in March 2022
ROADS PROVISION - WARD 31 OWN FUNDS 1 000 000 0 1 000 000 0% Project to be completed in November 2021
ROADS PROVISION - WARD 43 OWN FUNDS 3000 000 0 3000 000 0% |Requisition at SCM for an order to be generated
ROADS PROVISION - WARD 44 OWN FUNDS 3000 000 0 3000 000 0% |Requisition at SCM for an order to be generated
ROADS PROVISION - WARD 45 OWN FUNDS 3000 000 0 3000 000 0% |Requisition at SCM for an order to be generated
ROADS PROVISION - WARD 47 OWN FUNDS 3000 000 0 3000 000 0% |Projects are underway expenditure to strat reflecting in October 2021
ROADS PROVISION - WARD 08 USDG 3000 000 0 3000 000 0% |requisitions are being prepared for orders to be generated
ROADS PROVISION - WARD 10 USDG 3000 000 0 3000 000 0% |Requisition at SCM for an order to be generated
ROADS PROVISION - WARD 11 USDG 2 000 000 0 2 000 000 0% |requisitions are being prepared for orders to be generated
ROADS PROVISION - WARD 15 USDG 3000 000 0 3000 000 0% [requisitions are being prepared for orders to be generated
ROADS PROVISION - WARD 42 USDG 2 000 000 0 2 000 000 0% |Requisition at SCM for an order to be generated
RURAL ROADS 43 000 000 624 216 42 375 784 1%
RURAL ROADS - WARD 33 OWN FUNDS 1 000 000 0 1 000 000 0% [requisitions are being prepared for orders to be generated
RURAL ROADS - WARD 17 USDG 3 000 000 0 3 000 000 0% |requisitions are being prepared for orders to be generated
RURAL ROADS - WARD 22 USDG 2 000 000 0 2 000 000 0% [requisitions are being prepared for orders to be generated
RURAL ROADS - WARD 24 USDG 3 000 000 0 3 000 000 0% |requisitions are being prepared for orders to be generated
RURAL ROADS - WARD 25 USDG 1 000 000 0 1 000 000 0% [requisitions are being prepared for orders to be generated
RURAL ROADS - WARD 26 USDG 3 000 000 0 3 000 000 0% |requisitions are being prepared for orders to be generated
RURAL ROADS - WARD 31 USDG 3000 000 0 3000 000 0% | Construction underway project to be completed in November 2021
RURAL ROADS - WARD 32 USDG 3 000 000 0 3 000 000 0% | Construction underway project to be completed in November 2021
RURAL ROADS - WARD 33 USDG 3000 000 0 3000 000 0% | Construction underway project to be completed in February 2022
RURAL ROADS - WARD 35 USDG 3 000 000 0 3 000 000 0% |requisitions are being prepared for orders to be generated
RURAL ROADS - WARD 36 USDG 3000 000 0 3000 000 0% [requisitions are being prepared for orders to be generated
RURAL ROADS - WARD 38 USDG 3 000 000 624 216 2 375784 21% |Construction underway project to be completed in February 2022
RURAL ROADS - WARD 40 USDG 3000 000 0 3000 000 0% [requisitions are being prepared for orders to be generated
RURAL ROADS - WARD 43 USDG 3 000 000 0 3 000 000 0% | Construction underway project to be completed in February 2022
RURAL ROADS - WARD 49 USDG 3000 000 0 3000 000 0% | Construction underway project to be completed in February 2022
RURAL ROADS - WARD 50 USDG 3 000 000 0 3 000 000 0% | Construction underway project to be completed in February 2022
UPGR OF MDANTSANE RDS - CLUST 1 19 500 000 1714 508 17 785 492 9%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 6 500 000 1714508 4785 492 26%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 6 500 000 0 6 500 000 0% . .
UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 6 500 000 0 6 500 000 oy CuTTent year (2021/22) phase is still on tender.
UPGR OF MDANTSANE RDS - CLUST 2 27 000 000 11891 26 988 109 0%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 3000 000 11891 2988 109 0%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 8 000 000 0 8 000 000 0%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 8 000 000 0 8 000 000 0%]| The project overall is progressing well, both contractors (Lugagambo and Mvezo) are on site to complete the 3.5Km, though lugagambo lacking in
UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 8 000 000 0 8 000 000 0% |terms of terms compared to Mvezo. Lugagambo is 53% complete and Mvezo is 88% complete. Current year (2021/22) phase is still on tender.




Account description

Funding source

2021/2022
Rollover
Adjustment
Budget

YTD

Expenditure
(incl. VAT)

Variance
(incl. VAT)

%
Expenditure
(incl.VAT)

Comments

UPGR OF MDANTSANE RDS - CLUST 3 28 000 000 0 28 000 000 0%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 20 USDG 7 000 000 0 7 000 000 0%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 7 000 000 0 7 000 000 0% |Progress to date of CZAR is at 100% complete as from the 30/07/2021. The progress to date of Mmakgoge JV Mpelwane is 52% and anticipated
UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 7 000 000 0 7 000 000 0% |completion date of the concrete road is 31/08/2021. Current year (2021/22) phase is still on tender.
UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 7 000 000 0 7 000 000 0%
UPGRADE OF NORTH EAST EXPRESSWAY OWN FUNDS 2 000 000 0 2 000 000 0%|Requisition at SCM for an order to be generated
URBAN ROADS 6 000 000 0 6 000 000 0%
URBAN ROADS - WARD 37 USDG 3000 000 0 3000 000 0% |Requisition at SCM for an order to be generated
URBAN ROADS - WARD 39 USDG 3 000 000 0 3 000 000 0% |Requisition at SCM for an order to be generated

417 589 874 13 022 904 404 566 970 3%
WASTEWATER
SANITATION FACILITIES IN INFORMAL SETTLEMENTS ISUPG 8 000 000 0 8 000 000 0%| Currently procuring contractors
BERLIN SEWERS USDG 3 000 000 0 3 000 000 0% |Reviewing the scope of work given available budget
BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME USDG 12 700 000 0 12 700 000 0% |BSC waiting for budget approval pior to approval of tender documents
UPGRADING OF ZWELITSHA WASTEWATER TREATMENT WORKS LOAN 100 000 000 0 100 000 000 0%|Delays due to dispute between BCMM and contractor, and confirmation of loan funding.
E/L SEWER DIVERSION : CENTRAL TO REESTON LOAN 169 176 378 0 169 176 378 0% | Currently on Bid Adjudication stage
EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 5 000 000 0 5 000 000 0% |Contractor appointed, however, project delayed by uncertainty in use of old contracts for Consulting Engineers
HOOD POINT MARINE OUTF SEWER & AUXILLIARY WORKS USDG 4 500 000 511 322 3988 678 11%|Reviewing the scope of work given available budget. Uncertainty on continued use of old contracts for Consulting Engineers
MDANTSANE SANITATION USDG 8 000 000 0 8 000 000 0% |Procuring Engineers for the designs through Contract CE 277
MDANTSANE WASTEWATER TREATMENT WORKS ISUPG 10 000 000 0 10 000 000 0% |Uncertainty on continued use of Contract 3A and use of old Consulting Engineers contracts

320 376 378 511 322 319 865 056 0%
WATER DEPT
KWT & BHISHO INFRASTRUCTURE 30 030 000 14 840 30015 160 0%
BULK MAINS-KWT & BHISHO INFRASTRUCTURE USDG 4 030 000 0 4 030 000 0%|The project is at the final detailed design stage and tender documentation. Awaiting approval of the loan funding.
BULK MAINS-KWT & BHISHO INFRASTRUCTURE LOAN 10 000 000 0 10 000 000 0%
DAMS AND WEIRS-KWT & BISHO INFRASTRUCTURE USDG 9 500 000 14 840 9 485 160 0%
WATER TREATMENT WORKS-KWT & BISHO INFRASTRUCTURE ISUPG 6 500 000 0 6 500 000 0%
UPGRADE WATER NETWORKS 7 155 315 107 566 7 047 749 2%
BULK MAINS-UPGRADE WATER NETWORKS USDG 4 000 000 0 4 000 000 0% | Awaiting finalisation of Procurement processes
PUMP STATION-UPGRADE WATER NETWORKS USDG 3155 315 107 566 3047749 3%
WATER BACKLOGS 22 000 000 1242 311 20 757 689 6%
BULK MAINS-WATER BACKLOGS USDG 8 000 000 1242311 6 757 689 16%|Requisition for the continuation of the bulk pipeline to Chalumna villages has been submitted.
DISTRIBUTION MAINS-WATER BACKLOGS USDG 5 500 000 0 5 500 000 0%
RESERVOIRS-WATER BACKLOGS USDG 8 500 000 0 8 500 000 0%
PIPE AND WATER METER REPLACEMENT IN BISHO KWT & DIMBAZA 12 300 000 0 12 300 000 0%
BULK-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & Orders have been generated and contractors to start in October 2021.
DIMBAZA OWN FUNDS 2 400 000 0 2 400 000 0%
DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN
BISHO,KWT & DIMBAZA OWN FUNDS 1 600 000 0 1 600 000 0%
RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT &
DIMBAZA OWN FUNDS 1 000 000 0 1 000 000 0%
PUMP STATION-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT
& DIMBAZA OWN FUNDS 1 300 000 0 1 300 000 0%
WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT
IN BISHO,KWT & DIMBAZA OWN FUNDS 6 000 000 0 6 000 000 0%
PIPE AND WATER METER REPLACEMENT IN EL 5 000 000 0 5 000 000 0%

Projects have just commenced, and are progressing well.
Some budget is still awaiting allocation of Contractors.

BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 000 000 0 2 000 000 0%
DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 1 500 000 0 1 500 000 0%
RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 1 000 000 0 1000 000 0%
WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT
IN EL OWN FUNDS 500 000 0 500 000 0%
PIPE AND WATER METER REPLACEMENT IN MDANTSANE 6 800 000 682 505 6117 495 10%
BULK-PIPE AND WATER METER REPLACEMENT IN MDANTSANE OWN FUNDS 1 300 000 486 555 813 445 37% |Awaiting finalisation of Procurement processes
DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN
MDANTSANE OWN FUNDS 2500 000 0 2500 000 0%
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RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN MDANTSANE |OWN FUNDS 2 000 000 195 950 1804 050 10%
WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT
IN MDANTSANE OWN FUNDS 1000 000 0 1000 000 0%
AMAHLEKE WATER SUPPLY
DISTRIBUTION-AMAHLEKE WATER SUPPLY ISUPG 4 500 000 0 4 500 000 0% Awaiting finalisation of Procurement processes
ALTERNATIVE WATER SUPPLY ISUPG 1 000 000 0 1 000 000 0% Awaiting finalisation of Procurement processes
RESERVOIRS EAST COAST SUPPLY USDG 4 000 000 0 4 000 000 0% |Awaiting finalisation of Procurement processes
UMZONYANA DAM AND EAST COAST WATER SUPPLY UPGRADE USDG 15 000 000 1513892 13 486 108 10% [Project have started and is progressing well.
Project have started and is progressing well.
W/DEMAND MANGM - WATER CONSERYV - PRV STA USDG 4 788 095 0 4 788 095 0% |Project have just commenced, and is progressing well.
INFORMAL SETTLEMENTS 13 000 000 0 13 000 000 0%
WATER MAINS-INFORMAL SETTLEMENTS INLAND ISUPG 5 000 000 0 5 000 000 0% | Projects have just commenced, and are progressing well. Some budget is still awaiting allocation of Contractors.
WATER SUPPLY -INFORMAL SETTLEMENTS COASTAL USDG 3 000 000 0 3 000 000 0%
DISTRIBUTION MAINS- INFORMAL SETTLEMENTS MIDLANDS USDG 5 000 000 0 5 000 000 0%
125573 410 3561114 122 012 296 3%
FLEET
BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH OWN FUNDS 25 000 000 111 900 24 888 100 0% |SCM in process of sourching guotations from the RT57 transversal contract
TOTAL CAPITAL BUDGET: INFRASTRUCTURE SERVICES 1012 709 840 43 371 961 969 337 879 4%
DIRECTORATE OF SPORTS , RECREATION & COMMUNITY
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 250 000 0 250 000 0% |Informal tender - office furniture for HOD was advertised on the 16th July and closed on the 23rd July 2021. Awaiting tender evaluation.
DEVELOPMENT, UPGRADE & REFURBISHMENT OF COMMUNITY HALLS 7 657 317 2 778 652 4 878 665 36%
Contractor on site to complete steel works. Completion expected by end of October 2021. Balance of funding to be transferred to NU3/Gesini
DEVELOPMENT OF C/HALLS & FACILITIES OWN FUNDS 1 000 000 0 1 000 000 0% |during the mid-year budget adjustment process.
HALLS-TOOLS AND EQUIPMENT OWN FUNDS 100 000 0 100 000 0% |E-Procurement was done in the amount of R60 000 for the purchase of 2 x double door fridges. Await order from SCM.
Due to facilities being used as Covid-19 Vaccination sites, there has been a delay in the appointment of contractors. The specification for all works
UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 2 000 000 0 2 000 000 0% |has been completed and is being processed.
CONSTRUCTION OF GESINI HALL OWN FUNDS 2 500 000 1039 761 1460 239 42%|A Consultant has been appointed to conduct a study, planning, investigation, assessment designs, estimates & tender documentation.
CONSTRUCTION OF NU 3 HALL WARD 14 OWN FUNDS 2 000 000 1738 891 261 109 87%|A Consultant has been appointed to conduct a study, planning, investigation, assessment designs, estimates & tender documentation.
HALLS-TOOLS AND EQUIPMENT c/o OWN FUNDS C/O 57 317 0 57 317 0% |An order for a new fridge has been generated. Awaitng delivery from supplier. Balance of funds to be spent in the 2nd quarter
UPGRADING OF RESORTS 4 345 801 91 465 4 254 336 2%
BUILDING OF S/POOL AT GONUBIE RESORT OWN FUNDS 500 000 0 500 000 0% |Still_at BSC, not meeting the quorum to meet.
INSTALLATION OF FLOODLIGHTS AT GONUBIE RESORTS OWN FUNDS 50 000 0 50 000 0% |Project completed , invoice to be submitted for payment by 01 Ocober 2021
INSTALLATION OF SECURITY ALARMS IN 20 CHALETS OWN FUNDS 50 000 0 50 000 0% | Specification drafted
REVAMPING OF JUMPING CASTLE AT RESORTS OWN FUNDS 50 000 48 292 1708 97% |Project completed on 29 September 2021
REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS OWN FUNDS 100 000 43173 56 827 43% |Refurbishment of ablution blocks completed on 28 September 2021
PAVING AROUND RESORTS OWN FUNDS 100 000 0 100 000 0%]| Order has been generated on 30 September 2021
CONSTRUCTION OF OFFICE AND GUARD HOUSE NAHOON CARAVAN
PARK c/o OWN FUNDS C/O 2 060 319 0 2 060 319 0% |Passed BEC on 23 September 2021 and is now at BAC.
DEMOLISHING AND CONSTRUCTION OF DINNING HALL AT GONUBIE
RESORTS clo OWN FUNDS C/O 140 536 0 140 536 0% |to be redirected to construct Nahoon offices
REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS c/o OWN FUNDS C/O 2982 0 2982 0%)|Contractor is_on site
PURCHASE OF FURNITURE FOR CHALETS c/o OWN FUNDS C/O 137 558 0 137 558 0% | Awaiting for pricing and Human Development Index
OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS C/O 245 456 0 245 456 0% Awaiting for pricing and Human Development Index
BUILDING OF SWIMMING POOLS AT GONUBIE RESORTS c/o OWN FUNDS C/O 595 145 0 595 145 0%]|Still at BSC, not meeting the quorum to meet.
CONSTRUCTION OF BRAAI STANDS AT NAHOON CARAVAN PARK c/o OWN FUNDS C/O 313 805 0 313 805 0% |Funds to be redicted to the Nation offices construction
DEVELOPMENT, UPGRADE & REFURBISHMENT OF SPORTSFIELDS 3100 000 1951 619 1148 381 63%
DEVELOPMENT, UPGRADE AND REFURBISHMENT OF SPORTS FIELDS
AND STADIUMS OWN FUNDS 3 000 000 1951 619 1048 381 65% | Contractor is on site at Phillipt Kats, refurbishing and recontruction the offices
PLANT - SPORTS OWN FUNDS 100 000 0 100 000 0% |Project completed by 23 September 2021.
UPGRADING OF ZOO 1598 874 320 887 1277987 20%
UPGRADING OF ZOO OWN FUNDS 1 000 000 320 887 679 113 32% |Work completed at Jaguar Enclosure. Awaiting Contractor on site for Security Upgrades on Animal Enclosures
PLANT - ZOO OWN FUNDS 100 000 0 100 000 0% | Awaiting to hear from Fleet services on the possibilty of a Quadbike
UPGRADING OF ZOO c/o OWN FUNDS C/O 498 874 0 498 874 0%
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REFURBISMENT OF AQUARIUM 500 000 0 500 000 0%
REFURBISMENT OF AQUARIUM OWN FUNDS 400 000 0 400 000 0% Tender is on Specification stage
PLANT - AQUARIUM OWN FUNDS 100 000 0 100 000 0% | Tender is on Specification stage
REFURBISMENT OF NATURE RESERVES 300 000 0 300 000 0%
REFURBISMENT OF NATURE RESERVE(BOARDWALKS) OWN FUNDS 200 000 0 200 000 0%)|Tender is on Specification stage
PLANT - NATURE RESERVE OWN FUNDS 100 000 0 100 000 0% | Tender is on Specification stage
SWIMMING POOLS 17 389 043 3 440 443 13 948 600 20%
SWIMMING POOLS OWN FUNDS 200 000 0 200 000 0% |Project completed on 29 September 2021
PLANT - SWIMMING POOL OWN FUNDS 100 000 0 100 000 0% |Pumps to install at Parkside pool by 30 September 2021
REFURBISHMENT OF SWIMMING POOLS OWN FUNDS 300 000 0 300 000 0%)|To revamp staff change roolms of KWT pool by 31 December 2021.
REDEVELOPMENT OF MDANTSANE SPORT PRECINT - NU2 SWIMMING
POOL clo OWN FUNDS C/O 16 589 043 3440 443 13 148 600 21%|Kiddies & main pool tiled, caretaker cortage roofed, admin and ticket office completed. The project will be completed by 10 November 2021
REFURBISHMENT OF SWIMMING POOLS c/o OWN FUNDS C/O 200 000 0 200 000 0% |[New filter Tank for KWT pool will be procured by 30 November 2021
UPGRADING OF DEPOTS 486 724 0 486 724 0%
NU 6 MDANTSANE DEPOT OWN FUNDS 100 000 0 100 000 0% |Upgrades to be undertaken
BERLIN DEPOT OWN FUNDS 100 000 0 100 000 0% |Upgrades to be undertaken
NU 6 MDANTSANE DEPOT c/o OWN FUNDS C/O 286 724 0 286 724 0%|Upgrades to be undertaken
GRASS CUTTING EQUIPMENT OWN FUNDS 200 000 0 200 000 0%)|Order for 1 industrial mower James Pearce PARK
GRASS CUTTING EQUIPMENT c/o OWN FUNDS C/O 210 705 0 210 705 0% |Procurement of mowing equipment
DEVELOPMENT OF CEMETRIES 5 900 000 2 949 834 2950 166 50%
PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 200 000 0 200 000 0%)]4 Stihl bruschutters being procured
COAST CEMETRIE (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 500 000 350 338 149 662 70% | Steelworks at crematorium Contract
DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 1 000 000 414 978 585 022 41%|Floorworks contract CE170. Signage carried out at East Cemetery. Sewer pipe repairs
DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 1 000 000 541 846 458 154 54% | Appoint service provider for steelworks at Dimbaza Cemetery. Installation of palisade fencing at Zwelitsha.
DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 1 000 000 810435 189 565 81% |Upgrading of roads carried out at Fort Jackson Cemetery
INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 500 000 89 696 410 304 18% | Fencing carried out at Clubview . Fencing at Clubview in progress.
INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 500 000 164 942 335 058 33% |Plumbing carried out at Phakamisa CE169. Steelworks for burglar bars and gates at Bisho and floorworks at Phakamisa
INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 500 000 172 381 327 619 34% |Fencing caried out at Phakamisa Cemetery
MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200 000 0 200 000 0% |Upgrading of roads to be carried out at Fort Jackson Cemetery
MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 500 000 405 217 94 783 81% |Upgrading of roads at at Fort Jackson Cemetery
UPGRADING OF COMMUNITY PARKS 4 358 735 293 858 4 064 876 7%
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - COASTAL OWN FUNDS 1 000 000 214 005 785 995 21%|Formal tender was advertised 25/6 and closed on 27/7 for playpark equipment. Awaiting evaluation of formal tenders
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - MIDLAND OWN FUNDS 1 000 000 0 1 000 000 0% |Formal tender was advertised 25/6 and closed on 27/7 for playpark equipment. Awaiting evaluation of formal tenders
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - INLAND OWN FUNDS 1 000 000 79 853 920 147 8%|Formal tender was advertised 25/6 and closed on 27/7 for playpark equipment. Awaiting evaluation of formal tenders
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - COASTAL c/o [OWN FUNDS C/O 500 000 0 500 000 0%|Formal tender was advertised 25/6 and closed on 27/7 for playpark equipment. Awaiting evaluation of formal tenders
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - MIDLAND c/o |OWN FUNDS C/O 500 000 0 500 000 0% |Formal tender was advertised 25/6 and closed on 27/7 for playpark equipment. Awaiting evaluation of formal tenders
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - INLAND c/o OWN FUNDS C/O 358 735 0 358 735 0%|Formal tender was advertised 25/6 and closed on 27/7 for playpark equipment. Awaiting evaluation of formal tenders
TOTAL CAPITAL BUDGET: DEVELOPMENT, UPGRADE &
REFURBISHMENT OF SPORTSFIELDS 46 297 199 11 826 760 34 470 439 26%
DIRECTORATE OF SOLID WASTE & ENVIRONMENTAL MANAGEMENT

Informal tender - office furniture for HOD. The tender was cancelled as there were no responsive bidders and was re-advertised on the 03rd

September 2021 and closed on the 10th September 2021. Evaluation was done and awaiting Award letter from Supply Chain Management Unit.
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 250 000 0 250 000 0%
GRASS CUTTING EQUIPMENT OWN FUNDS 200 000 0 200 000 0% |Chain Saw Order has been generated and we are awaiting delivery from Service Provider .
BEACHES 600 000 0 600 000 0%
BEACHES OWN FUNDS 400 000 0 400 000 0%|The service provider is on site at Orient Complex and Gonubie Main Beach
PLANT - BEACHES OWN FUNDS 100 000 0 100 000 0% | Awaiting appointment of service provider
REFURBISHMENT & UPGRADING OF FACILITIES AT BEACHES OWN FUNDS 100 000 0 100 000 0%|The service provider is on site at Orient Complex and Gonubie Main Beach

BCM Fleet - Procurement of high pressure plant underway. The Dept is using the National Treasury RT 54 procurement process and delivery is
BCM FLEET - SOLID WASTE FLEET AND PLANT OWN FUNDS 4148 415 932 887 3215528 22% |expected in October 2021.

Purchase of Bulk Containers - Tender at Bid Evaluation stage, and also procurement of refuse removal vehicles underway estimated at
PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES OWN FUNDS 4 000 000 0 4 000 000 0% |approximately R1Million @+- 25%.These will be using annual contractors, the tender is due for the BEC.
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TRANSFER STATION 13 959 630 0 13 959 630 0%
FENCING OF TRANSFER STATION (PALISADE FENCE) OWN FUNDS 1648 340 0 1648 340 0%|Service provider appointed for completion of Beacon Bay Transfer Station. There is a commitment of R838 600,
GUARD HOUSE ABLUTION FACILIT & OFFICES OWN FUNDS 300 000 0 300 000 0% |Service provider appointend the supply and delivery of parkhome. Order generated and there is a commitment of R 171 304,35.
The process of purchasing this facility has not yet commenced due to other processes between BCMM and Transnet. Such processes are
currently being attended to (lease agreement, outstanding interest etc). Currently awaiting approval to settle outstanding interest and new lease
PURCHASE OF CAMBRIDGE/TRANSFER FACILITIES OWN FUNDS 2 500 000 0 2 500 000 0% |agreement by the City Manager. Subsequent to such approval, processes to purchase the facility will unfold.
The Specification was presented and approved by BSC on the 29 July 2021, however gaps were identified by SCM and amendments in the
Specification suggested (evaluation criteria). The suggested amendments were made and submitted to SCM to be included in the BSC agenda.
GALVANISED STREET LITTER BINS OWN FUNDS 5 000 000 0 5 000 000 0% ]| Awaiting date of the BSC meeting to present the amendments.
The tender advertisement closed on the 03 August 2021 and technical evaluation has been done. Awaiting to be presented to BEC, if approved
METAL SKIPS c/o OWN FUNDS C/O 4511 290 0 4511 290 0% |further to BAC.
Original budget was R3 000 000 as the quotes received from Arch Dept indicated as such. R1m was taken by Finance and it was indicated that the
R1m will be given back to the department during the mid-year adjustment process. Project drawings have been concluded by the Architectural Unit.
REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR MUNICIPAL Project costing is in progress and to be concluded on the 7th September 2021. A service provider is being sourced through SCM.
HEALTH SERVICES MIDLAND OWN FUNDS 2 000 000 0 2 000 000 0%
RFQ/HPS/2020/2021/38 A Purchase requisition was created P128223 To Supply and Deliver one Noise Monitioring Terminal R 104 685 excl vat.
Purchase order delivered to Service provider. Awaiting delivery of equipment. Amount commited on vote. Expected to be recived the end of
September 2021. The equipment has arrived in the country and tested by the service provider. Equipment will be dispatched to EL by the first week
AIR MONITORING STATION OWN FUNDS 1500 000 0 1500 000 0% |of october, training of staff will be conducted in the second week of october.
3x D/Cabs have been delivered to Dept from Workshops. Invoices paid by Finance Dept. Quotes sourced for 3 trailers with the balance of the
VEHICLES MUNICIPAL HEALTH SERVICES OWN FUNDS 1614 952 1159624 455 328 72% [budget for Pest Control Unit.
2x laptops were processed through ICT for air monitoring stations. One notebook for Gm. ICT in process of sourcing an informal Tender for the
AIR MONITORING STATION c/o OWN FUNDS C/O 227938 0 227938 0% |laptops.
TOTAL CAPITAL BUDGET: DIRECTORATE OF SOLID WASTE &
ENVIRONMENTAL MANAGEMENT 28 500 935 2092511 26 408 425 7%
ASSET REPLACEMENTS - INSURANCE OWN FUNDS 33 000 0 33 000 0%|“The budget is in respect of Insurance Asset Replacements following an insured loss. Assets are only replaced as and when they are damaged
ASSET REPLACEMENTS - INSURANCE OWN FUNDS 4 967 000 0 4 967 000 0% | beyond repair or stolen. The expenditure will only be incurred once a claim has been submitted and approved by insurers and has then gone
TOTAL BCMM CAPITAL BUDGET 1955 163 688 104 224 305 1850 939 383 5%
BCMDA PROJECTS 52 562 557 5 395 957 47 166 600 10%
Court Crescent - Overall progress approximately 60%; 5 SMME'’s (cumulative) [plus 7 new appointments] already taken-on board as part of the
30% legislated Contract Participation Goal by the Contractor; Approximately 20 Employees on site with 70% local employment. BCMDA Finance
Team site visit in April 2021, and BCMDA Board oversight visit in May 2021. Delays experienced - Initial Covid-19 led to loss of productivity due to
compliance requirements and also unavailability of materials for construction. Change in Construction Programming to accommodate upgrading of
Moore Street, John Bailie and Esplanade Roads in response to complaints by the various stakeholders as well adverse weather conditions.
Relocation of the electrical power supply cable and associated procurement which has been difficult, especially BCMM Electrical Department
assistance or lack thereof. Delay with commencing of works at the park area due to prioritization of roads. Overall Contract Extension of Time - 3
Months. Water
World - Overall progress approximately 65%; 12 SMME'’s (cumulative) already taken-on boards as part of the 30% legislated Contract Participation
Goal by the Contractor; Over 120 Employees on site with 70% local employment. MPAC oversight visit scheduled for April 2021.
Delays experienced - Initial Covid-19 led to loss of productivity due to compliance requirements; Rainy days experienced during the months of
January and February; Unavailability of materials due to impact of Covid-19. Overall Contract Extension of Time - 3 Months. Additional costs for
EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) OWN FUNDS 50 000 000 5 289 358 44 710 642 11%|independent Access Road - will require top-up / additional funds of approximately R21 Million.
EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) c/o OWN FUNDS C/O 1362 557 0 1362 557 0%
The Agency has impemented the planned system application/solution for Q1 of the financial year. The Agency in the process finalisation of
COMPUTER SOFTWARE OWN FUNDS 800 000 104 000 696 000 13%|specifications for other planned systems to be implemeted in this financial year.
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 80 000 0 80 000 0% | The Agency is finalising the appointment of the service provider for delivery of office furniture.
The service provider has been appointed for delivery of computer equipment. There have been delays in delivery of computers aimed at replacing
COMPUTER EQUIPMENT OWN FUNDS 320 000 2 599 317 401 1% |those that have reached their useful or economic lives due to international shipments of HP equipment.
TOTAL CONSOLIDATED CAPITAL BUDGET 2 007 726 245 109 620 263 1898 105 983 5%




