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EXECUTIVE SUPPORT SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 92 000 408 000 18% The expenditure will incurr on Quarter 2 and Quarter 3

WARD COUNCILLORS OFFICE SPACE - WARD 10 OWN FUNDS 1 800 000 0 1 800 000 0% The terms of reference have already been developed for the tender. 

COMPUTER EQUIPMENT FOR NEW COUNCILLORS OWN FUNDS 1 500 000 57 000 1 443 000 4% Computers or Laptops have been purchased by ICT for All Council Members and the budget will be defrayed from Speaker's Office

REPLACEMENT OF COUNCIL CHAMBER HORSESHOE LEATHER CHAIRS 

AND TABLES c/o OWN FUNDS C/O 1 101 500 0 1 101 500 0%

Withdrawal report submitted to BSC1 adue to the realisation that the furniture at the New Council Chamber is vintage.An  Expression of Interest 

route is being adopted wher Servive Providers will submit their proposals on how to replace furniture as the City Hall is a heritage building.

KWT COUNCIL CHAMBER CHAIRS c/o OWN FUNDS C/O 200 000 0 200 000 0% An order has been generaterd and the appointed supplier will deliver on the 30th November 2021

BHISHO COUNCIL CHAMBER CHAIRS c/o OWN FUNDS C/O 100 000 0 100 000 0% An order has been generaterd and the appointed supplier will deliver on the 30th November 2021

KWT MAYOR'S PARLOUR OFFICE FURNITURE c/o OWN FUNDS C/O 200 000 0 200 000 0%

Letter of Award has been signed by GM: Supply Chain Management and will then be signed by an appointed company before the order is 

generated.

COUNCILLORS AND TRADITIONAL LEADER'S FURNITURE AND 

EQUIPMENT FOR A NEW TERM OF COUNCILLORS c/o OWN FUNDS C/O 424 073 0 424 073 0% Specifications have been developed for all Leaders of Political Parties.

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS C/O 561 406 0 561 406 0% The expenditure will incurr on Quarter 2 and Quarter 3
TOTAL  CAPITAL BUDGET: EXECUTIVE SUPPORT SERVICES 6 386 978 149 000 6 237 978 2%

CITY MANAGER'S OFFICE

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%

the supplier has delivered  all of the furniture ordered   .  Second order cancelled due to bidder not having local content, informal tender  to be 

restarted. 

COASTAL MUNICIPAL COURT OWN FUNDS 2 000 000 0 2 000 000 0% Awaiting the Evaluation of the Bid for the Delivery and Installation of the X-Baggage Screening Machine in the Midland Regional Municipal Court 

INLAND MUNICIPAL COURT OWN FUNDS 2 172 889 0 2 172 889 0% The Inland Court Process will be attended to after the completion of the Coastal Court Process as outlined herein.

OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 250 000 0 250 000 0% The tender has been awarded.  Laptop for Senior Secretary has been procured - Procurement challenges as delivery is delayed 

0

INTEGRATION OF SYSTEMS ALONG THE PROPERTY VALUE CHAIN 0

CUSTOMER SERVICE MACHINE 0

0
AO SCANNING STATION 0

SCANNER MAINTENANCE P/A OWN FUNDS 36 000 0 36 000 0%

EPMO has prepared a memo for the scanners and tablets.  The memo was not processed because the sevice provider had not finished laying 

out the business process for the intergration of property value project.

ALL IN ONE COMPUTER HARDWARE & SOFTWARE c/o OWN FUNDS C/O 1 819 366 0 1 819 366 0%

0
A3 SCANNING STATION 0

SCANNER MAINTENANCE OWN FUNDS 10 350 0 10 350 0%

EPMO has prepared a memo for the scanners and tablets.  The memo was not processed because the sevice provider had not finished laying 

out the business process for the intergration of property value project.

0

ERM SYSTEM - RISK MANAGEMENT c/o OWN FUNDS C/O 1 191 461 0 1 191 461 0% Tender withdrawn by BEC due to none responsive bidders, Still at Bid specification stage
TOTAL  CAPITAL BUDGET: CITY MANAGER'S OFFICE 7 980 066 0 7 980 066 0%

CORPORATE SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% The informal tender process has been initiated and it is estimated that it will be finalised by December 2021.

EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM OWN FUNDS 4 348 200 0 4 348 200 0% The tender is at a Bid Evaluation Committee stage. 

SCANNERS OWN FUNDS 500 000 0 500 000 0% The tender for scanners was approve by BSC and is at advertising stages.

FURNITURE FOR INTERNS ISDG 150 000 0 150 000 0% Budget will improve by end November all the outstanding claims will appear .

FIBRE NETWORK OWN FUNDS 1 500 000 466 792 1 033 208 31% Contract at Evaluation stage

LTE INFRASTRUCTURE OWN FUNDS 1 500 000 37 973 1 462 028 3% Contract at Evaluation stage

DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1 500 000 11 336 1 488 664 1% Funds to be directed,no longer being used for server upgrade

PROCUREMENT OF ICT EQUIPMENT OWN FUNDS 1 000 000 197 495 802 505 20% Order being processed

NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO) OWN FUNDS 1 000 000 0 1 000 000 0% Order in progress

INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE OWN FUNDS 84 020 0 84 020 0% Order in progress

0

OFFICE FURN AND EQUIPMENT (DIRECTORATE) c/o OWN FUNDS C/O 312 981 0 312 981 0% At quotation process

SCANNERS c/o OWN FUNDS C/O 768 625 0 768 625 0%

Provision for procurement of scanners, as well as procurement of computers to be connected to scanners.  Amount provided could not be spent 

in the first quarter due to shortages of computers globally. Tender for scanners at advertising stage.

PROCUREMENT OF ICT EQUIPMENT c/o OWN FUNDS C/O 138 776 0 138 776 0% Procurement in progress

CALL BUDGETING SYSTEM SOFTWARE c/o OWN FUNDS C/O 244 036 0 244 036 0% Project 90% completed and will be invoiced before project end date.

EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM c/o OWN FUNDS C/O 2 989 875 0 2 989 875 0% Tender at Bid Evaluation stage.

NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO) c/o OWN FUNDS C/O 354 469 0 354 469 0% Procurement in progress

LTE INFRASTRUCTURE c/o OWN FUNDS C/O 711 171 0 711 171 0% Procurement in progress

DISASTER RECOVERY ENHANCEMENT c/o OWN FUNDS C/O 936 757 0 936 757 0% Tender awarded, awaiting order

INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE c/o OWN FUNDS C/O 2 000 000 0 2 000 000 0% Tender awarded, awaiting order
TOTAL  CAPITAL BUDGET: CORPORATE SERVICES 20 538 910 713 595 19 825 315 3%

SPATIAL PLANNING & DEVELOPMENT

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 105 322 394 678 21% The budget has been split among the different departments within the directorate.  Orders are currently being processed.

0
DEVELOPMENT PLANNING 0

SURVEY SOFTWARE OWN FUNDS 300 000 0 300 000 0%

Project was completed in the last financial year 2020/2021. The current budget was automatically allocated despite the completion of the project. 

However, the budget will now be utilised by the Architectural Section for Architectural Software. The Architectural Section have obtained 

quotations and engaged the ICT Department to procure the necessary software.

CCAPITAL EXPENDITURE REPORT AS AT 31 OCTOBER 2021

DETAILED SCHEDULE
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UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 2 000 000 0 2 000 000 0%

A service provider was appointed by the Bid Committees on 22 September 2021 and the appointment was accepted by the service provider on 4 

October 2021. An introductory meeting was held with the service provider on 22 October 2021, where the construction guarantee and health and 

safety plan were requested. These tender conditions are to be met before the contract document may be formalised. 

UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS C/O 3 000 000 0 3 000 000 0%

A service provider was appointed by the Bid Committees on 22 September 2021 and the appointment was accepted by the service provider on 4 

October 2021. An introductory meeting was held with the service provider on 22 October 2021, where the construction guarantee and health and 

safety plan were requested. These tender conditions are to be met before the contract document may be formalised. 

5 300 000 0 5 300 000 0%

PROPERTY MANAGEMENT

BUXTON, ELECTRICITY HOUSE AND RESERVE  BANK REFURBISHMENT OWN FUNDS 7 000 000 24 152 6 975 848 0%

A Requisition has been authorised for the Painting, windows and plumbing works and will be sent to SCM for an order, specifications are being 

completed for the electrical and air-conditioning  for Buxton and Electricity Houses and a requisition will be authorised by 5 November 2021 and 

Sent to SCM for an order.

LAND ACQUISITION ISUPG 21 000 000 239 586 20 760 414 1%

LAND ACQUISITION c/o OWN FUNDS C/O 1 268 204 0 1 268 204 0%

FENCING OF ACQUIRED LAND c/o OWN FUNDS C/O 2 517 840 0 2 517 840 0%

REFURBISHMENT OF ACQUIRED BUILDING c/o OWN FUNDS C/O 1 249 540 0 1 249 540 0%

ORIENT THEATRE REFURBISHMENT c/o OWN FUNDS C/O 1 329 042 127 522 1 201 520 10%

Contractor is on site for replacement of still props, work has been completed, CSD of the Contarctor has sorted been sorted out and we await the 

reissue order form SCM to make payments to the Contractorof R 616 880,88.  R 183 313,15  for design and supervision for DTA consultants.R 

616 880,88 for replacement of steel support the side that was condemned.

34 364 626 391 260 33 973 366 1%

TRANSPORT PLANNING AND OPERATIONS

SLEEPER SITE ROAD OWN FUNDS 7 273 548 800 732 6 472 816 11%

Phase 2 Tender Closed on the 03 August 2021 and is currently at Bid Evaluation Stage. Phase 3 - connection point at Commercial road survey 

and alignement is in progress.

CITY TO SEA BOULEVARD OWN FUNDS 3 500 000 691 985 2 808 015 20% Preliminary Design Study for the Moore Street  from Windmill section to Currie Street is at 45% progress in-lne with the conceptual plan.

BRIDGE DESIGNS & IMPLEMENTATION USDG 10 000 000 198 170 9 801 830 2%

Upgrading of Mswi Street is complete and has been Capitalised. The Works Order for the Construction of the Ncera/New Hope stormwater 

crossings was received on 1st September 2021 and the Construction Monitoring order was received on the 14th September 2021. Inception 

meeting was held onsite on the 21st September 2021 and construction commenced on the 6 October 2021.  The Works Order for the 

Construction of the Ndevana stormwater crossings was received on 3rd September 2021 and the Construction Monitoring order was received 13 

October 2021. Inception meeting will be held 4 November 2021.

GUARDRAILS USDG 500 000 0 500 000 0%

The contractor has completed some of the guardrails in Midlands and in the second week of November he will commence with Inland. As for 

Coastal the contractor has visited the sites and will commence very soon.

SLEEPER SITE ROAD USDG 15 000 000 2 322 270 12 677 730 15%

Phase 2 Tender Closed on the 03 August 2021 and is currently at Bid Evaluation Stage. Phase 3 - connection point at Commercial road survey 

and alignement is in progress.

GUIDANCE SIGNAGE USDG 300 000 0 300 000 0% Procurement in progress using RFQ's.

SIDEWALKS USDG 3 000 000 334 145 2 665 855 11%

The orders for Dimbaza and Zwelitsha have been issued. The contractor for Zwelitsha is on site and the one for dimbaza will commence in the 

second week of November.  As for Ilitha and Sweetwaters the contractors are on site.

TRAFFIC CALMING USDG 2 000 000 0 2 000 000 0%

The orders for Coastal and Inland has been issued and the contractor will commence with the works in the second week of November, the order 

for Midland is still outstanding.

TRAFFIC SIGNALS USDG 2 000 000 485 950 1 514 050 24%

The requesitions for Traffic Impact Analysis (TIA) to be undertaken for Ulundi valley/Woolwash road has been submitted. Procurement has been 

initiated. 

MDANTSANE ACCESS ROAD OWN FUNDS 6 000 000 129 465 5 870 535 2%

The contractor commenced work in January 2021 and has excavated to the foundation layer.  Roadbed and additional layer works are continuing 

as per the updated programme. Detailed designs on entire road and property reports being prepared.  Works order was issued 6th September 

2021 and invoicing will commence in due course. Project is scheduled to be complete mid December 2021.

QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 USDG 17 700 000 1 950 238 15 749 762 11% Qumza Highway Remaining phase was advertised on the 17 September 2021 and closes on 19 October 2021. Project is at Bid Evaluation Stage.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) OWN FUNDS 7 000 000 3 998 140 3 001 860 57%

Market Square Taxi Rank loading area is complete and awaiting Shelter that is still being manufactured and is expected to be installed by End of 

November 2021. Ebuhlanti Taxi Rank  tender closed on the 12 October 2021 and is at Evaluation Stage.

TAXI/BUS EMBAYMENTS USDG 2 000 000 1 716 759 283 241 86% Mdantsane NU 6 Embayment is complete. East London College embayment is complete.

NORTH WEST CORRIDOR OWN FUNDS 3 044 304 1 526 307 1 517 997 50%

The Work Order was received on 01 September 2021 and the  service providers are continuing with geotechnical surveys and land requirements 

to enable the detail designs to be completed. Structural designs have commenced and are progressing as scheduled. Property reports are being 

finalised and land requirements identified. Invoicing expected in due course.

TAXI RANK INFRAST (ROADS & ABLUTION FAC)c/o OWN FUNDS C/O 1 085 202 7 315 1 077 887 1% Fencing of Ginsberg Taxi Rank is expected to start on the 8 November 2021 and be completed by the 19 November 2021.

MARKET SQUARE TAXI RANK c/o OWN FUNDS C/O 160 634 0 160 634 0%

Market Square Taxi Rank loading area is complete and awaiting Shelter that is still being manufactured and is expected to be installed by End of 

November 2021. Ebuhlanti Taxi Rank  tender closed on the 12 October 2021 and is at Evaluation Stage.

NORTH WEST CORRIDOR c/o OWN FUNDS C/O 4 000 000 0 4 000 000 0%

The Work Order was received on 01 September 2021 and the  service providers are continuing with geotechnical surveys and land requirements 

to enable the detail designs to be completed. Structural designs have commenced and are progressing as scheduled. Property reports are being 

finalised and land requirements identified. Invoicing expected in due course.

84 563 688 14 161 475 70 402 214 17%

0

TOTAL  CAPITAL BUDGET: SPATIAL PLANNING & DEVELOPMENT 124 728 314 14 658 056 110 070 258 12%

ECONOMIC DEVELOPMENT & AGENCIES

BUILDING OF MEMORIAL STONES OWN FUNDS 1 500 000 615 303 884 697 41%

Restoration of SEK Mqhayi grave site has been completed and the service provider has been paid in full. Work has already started at the 

Rharhabe Kingdom burial site and it is anticipated that work will be complete by the end of November. 

The Department is at the negotiation stage with the Land owners. Owner of  erf 5221 East London has signed Deed of Sale for R192 000. Deed 

Of Sale in respect of Portion 8 of Farm 303  East London  has been received for R1 450 000. ECDC submitted two Deed of Sale in respect of 

their Land parcels on Sonwabiso amounting to R1 270 000 and R695 000  further negotiation to be held  with the current owner of erf 9582 King 

Williams Town for Sweetwaters Expansion. 

Order for fencing of sleeper site R 774 896. 31 ex VAT and the order for the Bisho fencing R 2 278595, work has been started on both.
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KIWANE RESORT MAINTENANCE & UPGRADE OWN FUNDS 500 000 132 925 367 075 27% Budget is meant for the maintenance and upgrade at the Kiwane resort. Work will be done as and when the service is needed.

CONSTRUCTION OF CABIN ACCOMMODATION OWN FUNDS 1 000 000 0 1 000 000 0%

Budget is meant for the construction of cabin accomodation. Awaiting the Environmental impact assessment (EIA) study to be completed in order 

to proceed with the proposed plan for construction of cabin accomodation. 

EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 3 000 000 42 724 2 957 276 1%

Ongoing engangements with both the appointed service provider, the affected wards councillors in the region and the end users of the facility are 

ongoing. It is anticipated that the actual upgrade will start by the 3rd quarter. 

HYDROPONICS AND PACKHOUSE - WARD 22 OWN FUNDS 6 000 000 0 6 000 000 0%

Budget allocated for construction of Hydroponics and is done by appointed service providers, site has been identified. Awaiting for quotation from 

service provider to genarate an order. 

HYDROPONICS AND PACKHOUSE PROJECT USDG 8 000 000 989 000 7 011 000 12%

Budget allocated for construction of Hydroponics and fencing  at Ndevana and is done by appointed service providers, site has been established 

and commitment of R5,591,917.00. Fencing is 100% complete and tunnels are 30% complete. 

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE OWN FUNDS 3 000 000 0 3 000 000 0%

An order for the rehabiliation and maintanance of the Kiwane road structural layers ( 1 KM)  will be created using services of an annual contractor. 

An order will be issued be issued on or before the 15th Nov, thereafter work will resume. It is anticipated that the project will be complete by the 

end of 3rd quarter.

INFORMAL TRADE ( HAWKER STALLS) OWN FUNDS 5 000 000 205 608 4 794 392 4% Requisition has been sent to SCM for appointment of a consultant to do drawings for container mall through the annual contract.

INFORMAL TRADE INFRASTRUCTURE (Hawker Stalls) ISUPG 5 000 000 0 5 000 000 0% Requisition has been sent to SCM for appointment of a consultant to do drawings for container mall through the annual contract.

FILM STUDIO DEVELOPMENT OWN FUNDS 2 500 000 0 2 500 000 0%

Budget is meant for the establishments of the Film Studio which will benefit all the BCMM film makers . Currently the department is liasing with 

land & properties department to look at the municipal available space to set up the studio. Both Directorate of Econonomic Development & 

Agenmcies  (ED & A)  and Spatial Planning & Development ( SPD) are trying to look for a suitable site. The department is looking at collaborating 

efforts with external stakeholders

INSTALLATION OF RECREATIONAL FACILITIES OWN FUNDS 500 000 0 500 000 0% Budget will be used for the construction of additional recreational facilities to enhance the competitiveness of tourism within the city. 

KWT ART CENTRE OWN FUNDS 2 000 000 0 2 000 000 0%

Budget is meant for the development and construction of King Williams Town Art Centre. The art center  will benefit all the BCMM artists . 

Currently the department is liasing with land & properties department to look at the suitable municipal property  / space which is available to set 

up art centre in King Williams Town. 

SMME INCUBATOR OWN FUNDS 500 000 8 410 491 590 2%

RFQ submitted to SCM for the procurement of furniture for the King William's Town and requisition submitted for the installation of airconditioners 

at Duncan Village iHub

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 9 894 490 106 2%

Evaluation report  and all required documents submitted on the 20 October 2021 for SCM to finalise the scoring and issue order to the responsive 

bidder, supply of furniture anticipated to be completed in this quarter.

RESTORATION  OF  CATTLE KILLING HERITAGE IN KWT OWN FUNDS 1 000 000 380 000 620 000 38%

The project involve both the fencing and the landcsaping of the  Cattle Killing site to beautify it as a tourist attarction site as well as the heritage 

site. The fencing project has been completed and now waiting for a servcice provider to be appointed to do a proffesional landcsaping services at 

the Cattle Killing site in KWT. It is anticipated that the projects will be complete by end of 4th quarter. The remainng budget will be used towards 

the actual construction / implementaion of the landscape services at the Cattle Killing site.

REVITALISATION OF INDUSTRIAL AREA OWN FUNDS 2 000 000 0 2 000 000 0%

There is an agreement between the City and ECDC for implementation of the project , transfer in process in honour of the partnership for an 

amount of R3,000,000.00

REVITALISATION OF  INDUSTRIAL AREAS USDG 5 000 000 0 5 000 000 0% Budget will be utilised for infrastructure needs at Wilsonia Industria Park based on the business needs analysis report

TOURISM HUB OWN FUNDS 2 000 000 0 2 000 000 0%

Budget will be used towards beautification and enhancement of the TourismHub for the competitiveness of tourism facilities  within the city. The 

project is ongoing.

UPGRADING OF BUILDINGS OWN FUNDS 1 000 000 330 435 669 565 33%

Budget allocated for refurbishment of buildings within the directorate balance of R140 000 will be paid for fencing project once all works have 

been completed, project ongoing. 

UPGRADING OF MARKET HALL OWN FUNDS 5 500 000 2 033 555 3 466 445 37%

Budget will be used to upgrade water supply and convert parts of building to accommodate a new wholesaler. Purchase requistions sent to SCM 

for commitment of funds for an amount of R984 421.00 has been generated 

FORT JACKSON JUNCTION HUB ISUPG 5 000 000 0 5 000 000 0%

Funds will be utilised for the construction of hawker stalls at Fort Jackson Junction, consultation has been done for the land issue awaiting 

conclusion of land transfer by the National Department .

AGRI-VILLAGE ISUPG 5 000 000 0 5 000 000 0% Requisition has been sent to SCM for the 1st phase of the Agric- village 

SMME INCUBATOR: SEKUNJALO TRAINING CENTRE USDG 7 000 000 0 7 000 000 0% Specifications for the culinary incubator submitted to SCM for consideration 

0

UPGRADING OF MARKET HALL c/o OWN FUNDS C/O 349 528 0 349 528 0%

Budget will be used to install steel doors at the cash cubicles. Purchase requisition to be prepared and commitment of R153 584.00 has been 

made priject to commence once order has been issued

CONSTRUCTION OF WASTE AREA c/o OWN FUNDS C/O 243 832 0 243 832 0% Waste area is 90% complete. Purchase requisition to be prepared for the remaining work

EXPANSION OF GUARD HOUSE AND GATE c/o OWN FUNDS C/O 1 135 121 0 1 135 121 0% Upgrades to guardhouse to be guided by engineering drawings

PLANT AND EQUIPMENT c/o OWN FUNDS C/O 267 119 0 267 119 0% Budget will be used to procure an auto lawn mower. A specification to advertise a formal request for quotations has be sent to SCM

KWT ART CENTRE c/o OWN FUNDS C/O 3 123 638 0 3 123 638 0%

Budget is meant for the development and contsruction of King Williams Town Art Centre. The art center  will benefit all the BCMM artists . 

Currently the department is liasing with land & properties department to look at the suitable municipal property  / space which is available to set 

up art centre in King Williams Town. 

UPGRADING OF BUILDINGS c/o OWN FUNDS C/O 321 197 24 220 296 977 8%

Roll over will be utilised for upgrade requests within the directorate a request for Duncan Village Business Hub airconditioners have been 

received and has been sent to SCM for annual service provider to implement, Costs for vandalised copper and electrical cables for Ann Bryant 

Gallery as well as for Gompo Arts Centre for vandalised double doors and windows has been done by annual providers to re-install. Movemet of 

budget will show in the month of November 

INFORMAL TRADE ( HAWKER STALLS) c/o OWN FUNDS C/O 517 421 347 826 169 595 67%

The money will be used for the installation of electricity at Zwelitsha Hawker Stalls, coomitment of R144 155 has been done payment will be done 

once all works has been completed

REVITALISATION OF INDUSTRIAL AREA c/o OWN FUNDS C/O 260 870 0 260 870 0% There is an agreement between the City and ECDC for implementation of the project transfer in process

HYDROPONICS AND PACKHOUSE  c/o OWN FUNDS C/O 474 584 0 474 584 0%

Budget allocated for construction of Hydroponics and is done by appointed service providers the roll over will be used as a top up for any site that 

will be implemented in this financial year.

EXTENSION OF MDANTSANE ART CENTRE c/o OWN FUNDS C/O 2 958 617 0 2 958 617 0%

Ongoing engangements with both the appointed service provider, the affected wards councillors in the region and the end users of the facility are 

ongoing. It is anticipated that the actual upgrade will start by the 3rd quarter. 

BUILDING OF MEMORIAL STONES c/o OWN FUNDS C/O 992 116 0 992 116 0%

The project for buiding of memorial stones within Buffalo City is ongoing. Projects to build memorial stones in Buffalo City depends on the 

submission of proposals by BCM communities 

INSTALLATION OF RECREATIONAL FACILITIES c/o OWN FUNDS C/O 341 399 0 341 399 0% Budget will be used for the construction of additional recreational facilities to enhance the competitiveness of tourism within the city. 

TOURISM HUB c/o OWN FUNDS C/O 1 674 474 0 1 674 474 0%

Budget will be used towards beautification and enhancement of the TourismHub for the competitiveness of tourism facilities  within the city. The 

project is ongoing.

FENCING OF WORLD WAR 1 c/o OWN FUNDS C/O 198 084 0 198 084 0%

Balance will be utilised for memorial stones depending on requests for submission of proposals for erection and restoration  of memorials from 

the community.
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RESTORATION  OF  CATTLE KILLING HERITAGE IN KWT c/o OWN FUNDS C/O 1 000 000 0 1 000 000 0%

The project involves both the fencing and the landcsaping of the  Cattle Killing site to beautify it as a tourist attarction site as well as the heritage 

site.  A service provider for the fencing of the Cattle Killing will move on site on the second (2nd ) week of October to resume with work. Work will 

be done and complete by end of October 2021.  Awaiting for a servcice provider to be appointed to do a proffesional landcsaping services at the 

Cattle Killing site in KWT.  It is anticipated that the projects will be complete by end of 4th quarter.  The remainng budget will be used towards the 

actual construction / implementaion of the landscape services at the Cattle Killing site.

EXTENSION OF MDANTSANE ART CENTRE c/o OWN FUNDS C/O 1 997 060 0 1 997 060 0%

Ongoing engangements with both the appointed service provider, the affected wards councillors in the region and the end users of the facility are 

ongoing. It is anticipated that the actual upgrade will start by the 3rd quarter. 

RESTORAT WORK DESMOND TUTU MONUMENT c/o OWN FUNDS C/O 600 000 0 600 000 0%

An informal tender for construction of Desmond Tutu statue was advertsed and closed on the 3 September 2021.  The assesement / evaluation 

has been done and all two bidders did not make it to the next stage to be evaluated. A memorandum has been crafted requesting the withdrawal 

of the tender in preparation for re-advertising.

RESTORAT WORK - SETTLERS WAY c/o OWN FUNDS C/O 1 025 084 0 1 025 084 0%

In respect of Settlers Way Cemetery, its budget has been redirected to World War 1 heritage site. A memorandum requesting  redirection of 

funds has been crafted and submitted to the office of the CFO to be considered for mid -year budget adjustment. This means that therefore the 

official order that was issued to the service provider to resume work on site has been cancelled

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE c/o OWN FUNDS C/O 4 750 024 0 4 750 024 0%

The process of extra kilometres for the rehabiliation and maintanance of the Kiwane road structural layers is ongoing and services of contract CE: 

300 will be used. Requisition has been submitted, the department is just waiting for issuing of order . It is anticipatde that the project will be 

complete by the end of 4th quarter.

TOTAL CAPITAL BUDGET: ECONOMIC DEVELOPMENT & AGENCIES 94 730 167 5 119 900 89 610 267 5%

FINANCE SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Expenditure will occur upon receipt of requests from departments and approval thereafter.

SMART METERING SOLUTIONS (ELECTRICITY) OWN FUNDS 40 961 276 0 40 961 276 0% 6 810 electricity meters have been installed in the first quarter.No invoices have been received this financial year from the service provider.

SMART METERING SOLUTIONS (ELECTRICITY) LOAN 19 310 700 0 19 310 700 0% 6 810 electricity meters have been installed in the first quarter.No invoices have been received this financial year from the service provider.

SMART METERING WATER SOLUTIONS OWN FUNDS 108 016 263 20 250 519 87 765 745 19% 5 665 water meters have been installed in the first quarter. No invoices have been received this financial year from the service provider.

SMART METERING WATER SOLUTIONS LOAN 71 227 200 0 71 227 200 0% 5 665 water meters have been installed in the first quarter. No invoices have been received this financial year from the service provider.

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT SYSTEM,PROCUREMENT 

SYSTEM, etc) OWN FUNDS 5 000 000 0 5 000 000 0%

The Annual Financial Statements have been completed with work being done by the service provider, which will be invoiced in the coming 

months.  In addition, more modules of the system are being developed for implementation in this financial year, which is the final year of system 

development and implementation.

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICE-

MIDLAND OWN FUNDS 2 000 000 0 2 000 000 0%

The project is undertaken with the assistance of the Directorate: Spatail Planning & Development. The designs have been approved and the 

services of the Quantity Surveyor Cosortium have been procured to provide projections with regards to the Construction of the building. SP&D is 

finalising the specification in peparation for submission to the Bid Specification Committee in order to procure the services of the service provider 

to Construct the building. 

COST REFFECTIVE TARIFF STRUCTURE OWN FUNDS 2 500 000 0 2 500 000 0% The funds will be used upon award for the acquisition of the intangible asset.

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT SYSTEM,PROCUREMENT 

SYSTEM, etc) c/o OWN FUNDS C/O 10 725 524 3 582 876 7 142 648 33%

The Annual Financial Statements have been completed with work being done by the service provider, which will be invoiced in the coming 

months.  In addition, more modules of the system are being developed for implementation in this financial year, which is the final year of system 

development and implementation.

BACK-UP GENERATORS c/o OWN FUNDS C/O 5 000 000 0 5 000 000 0% Department is busy engaging with Electricity Department regarding the specifications to be submitted to the Bid Specification Committee.

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICE-

MIDLAND c/o OWN FUNDS C/O 3 357 075 171 551 3 185 524 5%

The project is undertaken with the assistance of the Directorate: Spatail Planning & Development. The designs have been approved and the 

services of the Quantity Surveyor Cosortium have been procured to provide projections with regards to the Construction of the building. SP&D is 

finalising the specification in peparation for submission to the Bid Specification Committee in order to procure the services of the service provider 

to Construct the building. 

INDIGENT MANAGEMENT SYSTEM c/o OWN FUNDS C/O 2 500 000 0 2 500 000 0%

The department (Revenue Management) has engaged with the Service Provider and a quotation has been received  in relation to the 

enhancement of the Indigent Module within the Financial System. Once quotation has been accepted, the servce provider wil commence with 

programming of the module thereafter expenditure will pick up.

REHABILITATION OF CASH OFFICES, INSTALLATION OF CCTV AND 

HARDWARE FOR CASH OFFICES c/o OWN FUNDS C/O 1 212 103 25 335 1 186 768 2%

The Department is awaiting for an order to be created for the finalisation of the installation of the CCTV cameras. Once order has been 

generated. Expenditure will improve.

SMART METERING SOLUTIONS (ELECTRICITY) c/o OWN FUNDS C/O 3 361 345 0 3 361 345 0% 6 810 electricity meters have been installed in the first quarter.No invoices have been received this financial year from the service provider.

SMART METERING WATER SOLUTIONS c/o OWN FUNDS C/O 748 524 0 748 524 0% 5 665 water meters have been installed in the first quarter. No invoices have been received this financial year from the service provider.
TOTAL  CAPITAL BUDGET: FINANCE SERVICES 276 420 009 24 030 280 252 389 729 9%

HEALTH AND EMERGENCY SERVICES 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%

Specifications, budget confirmation and procurement plans submitted to SCM on the 17 September 2021. Awaiting for notice of the sitting of the 

BSC.

FIRE ENGINES PROCURED OWN FUNDS 6 500 000 0 6 500 000 0%

Order raised on 17 August 2021 for R6,500,000 - Government Transversal Tender RT57-03-08-04 for a Scania P410 B4x2HZ CP28L fitted with 

ROSENBAUER Major Pumper Model: TLF 4000/200.

REFURBISHMENT OF FIRE ENGINES OWN FUNDS 1 500 000 0 1 500 000 0%

Order raised on 17 August 2021 for R118,650,44 being balance of order amount for Government Transversal Tender RT57-03-08-04 for a Scania 

P410 B4x2HZ CP28L fitted with ROSENBAUER Major Pumper Model: TLF 4000/200.

CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 1 000 000 504 606 495 394 50%

Contract awarded on the 24th of January 2019. The following Invoices have been paid for the following sites: City Hall - Supply, repair & install 

equipment at three CCTV Pole Sites - Inv. No. INB21189 - R174,599.98, City Hall Variation Order - Restore fibre services up and till the existing 

BCMM Network Equipment - Inv. No. INB21190 - R42,200.67, Leaches Bay (Steven Biko Bridge Site) - Replacement of Pole & installation of all 

equipment, due to vandalism and theft - Inv. No. INB21191 - R162,007.66 and Leaches Bay - (Daimler Site) - Pole repairs and installation of new 

equipment due to theft - re-supply & re-installation of equipment - Inv. No. INB21192 - R38,746.47. Total expenditure for the month of October 

2021 = R417,554.79

REFURBISHMENT OF LAW ENFORCEMENT OFFICES TAYLOR STREET 

KWT OWN FUNDS 2 000 000 0 2 000 000 0%

A Meeting was held on the 13th of July 2021 between Law Enforcement Services and Architectural Services.  A further meeting was then 

arranged on the 23rd of July 2021 for an onsite meeting to discuss and asses the refurbishment of the "Old" Traffic Dept.  Architectural Services 

then requested Law Enforcement Services to submit the number of required offices and requirements etc. for planning and costs for the 

refurbishment and wayford.  The Architecture Department advised that Law Enforcement  Department to utilise the offices at Old KWT Fire 

Satation instead of the old Traffic Services Building as the budget provided (R2 000 000) is not sufficient for the Refurbishment of the Old Traffic 

Services Building. Awaiting for the HOD to provide a wayforward.
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SPECIALISED VEHICLES PUBLIC SAFETY OWN FUNDS 3 000 000 0 3 000 000 0%
Email Dated 22 July to Fleet Management to request that they get a quote from National Treasury on the Transversal Contract NT R157.

TACTICAL RADIO NETWORK OWN FUNDS 1 100 000 440 072 659 928 40%

Invoice IN028912 dated 14 October 2021 processed for part payment of 125 mobile radios. 70 Mobile radios installed in Traffic, Law Enforcement 

and Disaster Management vehicles.  Testing of radios conducted during October, ongoing. Greenfields Fire Station repeater site operational and 

Bhisho Water Tower repeater site operational.

FIRE EQUIPMENT OWN FUNDS 200 000 0 200 000 0%

Order raised on 26/10/2021 for R154,601 for Marce Projects:  Procurement of 1x Hydraulic Rescue Tool Set via Government Tender RT4.

NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS 4 000 000 0 4 000 000 0% Geotechnical Report received, findings being scrutinised by Structural Engineer to determine if soil suitable to support a double storey building.

CONSTRUCTION OF NEW DISASTER MANAGEMENT CENTRE OWN FUNDS 200 000 0 200 000 0%

Report presented at Senior Management Team Meeting held 7 October 2021. Memorandum from Development Planning requestion an 

engagement session received 11 October 2021.  

REFURBISHMENT OF FIRE STATIONS OWN FUNDS 500 000 0 500 000 0%

Formal Tender C3217 for Supply, Deliver and Replace (2) Two Machine Bay Doors with the Accessories at Gompo Fire Station submitted to BSC 

on 26 July 2021. Presented at BSC on 18th October 2021, deferred for corrections, resubmitted with amendments to BSC on 20 October 2021.

BACK-UP GENERATORS OWN FUNDS 1 500 000 0 1 500 000 0% Electricity Department currently finalising the sepcification as per email dated the 27 October 2021. 

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS C/O 226 592 0 226 592 0%

DISASTER MANAGEMENT: to procure 5x Desktop Computers via ICT Department. ICT awaiting formal tender award.   FIRE & RESCUE 

SERVICES: Furniture delivered. Invoice R0000140 dated 28 October 2021 for Insight Office Furniture submitted to SCM for payment. 

DISASTER MANAGEMENT: EVENT SAFETY EQUIPMENT c/o OWN FUNDS C/O 59 820 0 59 820 0% Disaster Management to procure 5x Desktop Computers via ICT Department.  ICT awaiting formal tender award.

FIRE ENGINES PROCURED c/o OWN FUNDS C/O 6 738 347 0 6 738 347 0%

Order raised on 1 September 2021 for R5,985,999 excl VAT for  Supply & Delivery of 1x Scania P410 B6x4HZCP17L fitted with Rosenbauer 

Water/Foam Tanker Model: TLF 9000/400 as per quotation on Government Tender RT57-03-08-04.

REFURBISH & REHABILITATION - FIRE INFRASTRUCTURE c/o OWN FUNDS C/O 539 264 0 539 264 0% Orders raised for various repairs to Fire Engines.  Repairwork in progress.  

TACTICAL RADIO NETWORK c/o OWN FUNDS C/O 2 129 382 811 702 1 317 680 38%

Order raised 7 September 2021 on Requisition P151956 dated 27 August 2021 for MH Communications for R451,854,95 excl VAT for balance of 

2020/21 order.  Invoice IN028912 dated 14 October 2021 processed for part payment of 125 mobile radios. 70 Mobile radios installed in Traffic, 

Law Enforcement and Disaster Management vehicles.  Testing of radios conducted during October, ongoing. Greenfields Fire Station repeater 

site operational and Bhisho Water Tower repeater site operational.

FIRE EQUIPMENT c/o OWN FUNDS C/O 438 286 0 438 286 0%

Order raised for 1x Super Light TNT Spreader - Cutter C/W Coax Coupings.  Order raised for 1x TNT Spreader c/w Coax Couplings,  RFQ: Fire 

Fighting Equipment Informal - Fire Department to procure fire-fighting equipment using the RT4 Transversal Tender.  RFQ: Supply & Delivery of 

Decontamination Shower: advertised 10 September 2021, closed 17 September 2021.  SCM has advised department to re-advertise.

NEW FIRE STATION - BERLIN WARD 45 c/o OWN FUNDS C/O 3 792 200 0 3 792 200 0%

Order raised 1 September 2021 on Requisition P488140 dated 30 August 2021 for RMA Consortium for R1,604,300 excl VAT submitted to SCM 

by Arch Dept for order cancelled at end of 2020/21 financial year. Geotechnical Report received, findings being scrutinised by Structural Engineer 

to determine if soil suitable to support a double storey building.

REFURBISHMENT OF DISASTER MANAGEMENT CENTRE c/o OWN FUNDS C/O 29 099 0 29 099 0% Department to install gates and doors using Building Maintenance Annual Tender - to deter continuing vandalism of telephone lines. 

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT c/o OWN FUNDS C/O 819 176 0 819 176 0%

Project CE:3209 Supply and Delivery of Body Cams for Traffic & Law Enf- Bid Documents for Contract CE:3209 have been submitted to SCM 

14/09/2021, todate  no response as to when BSC will convene. Due to backlog as update received on the 14/10/2021 SCM unable to advise on 

date for BSC sitting.                                                                                                                                                                                      Project 

RFQ-37. Requistion P 413748 wwas submitted to SCM 31/8/2021 for a new order number 000211360 was issued. Department waiting on delivery 

of Storage Containers for Traffic & Law Enforcement. the supplier to deliver containers by no later than 29 October 2021. the supplier indicated 

that the new delivery would be the 10th of November 2021 
BACK-UP GENERATORS c/o OWN FUNDS C/O 1 000 000 0 1 000 000 0% Electricity Department currently finalising the sepcification as per email dated the 27 October 2021. 

ABLUTION FACILITIES - MDANTSANE TRAFFIC CENTRE c/o OWN FUNDS C/O 700 000 0 700 000 0% Constrcution currently underway, the Contractor has cleared the site, excavated the area and laying of pipe

CLOSED CIRCUIT TELEVISION NETWORK - CCTV c/o OWN FUNDS C/O 1 014 353 0 1 014 353 0%

Management decision taken at a meeting held on the 23rd of September 2021 to allocate and Approved roll-over funding for the upgrading and 

refurbishing the CCTV surveillance equipment at the Esplanade and Marina Glenn. Quotation approved by GM on the 18th of October 2021 and 

Order Raised for Service Provider (Bsure & Eden Sky JV) on Contract C335.  Work has commenced with (6 foot) trenching to lay electrical cables 

and setting up of communications has begun and is envisgaed to be completed and operational before the festive season commences.
TOTAL  CAPITAL BUDGET: HEALTH,PUBLIC SAFETY & EMERGENCY 

SERVICES 39 486 519 1 756 379 37 730 140 4%

HUMAN SETTLEMENTS

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Tender has closed, awaiting SCM to provide a date for evaluation

POTSDAM IKHWEZI BL 1 3 000 000 994 316 2 005 684 33%

POTSDAM IKHWEZI BL 1 - STORMWATER USDG 250 000 0 250 000 0%

POTSDAM IKHWEZI BL 1- ROADS USDG 1 000 000 994 316 5 684 99%

POTSDAM IKHWEZI BL 1 - SANITATION USDG 1 500 000 0 1 500 000 0%

POTSDAM IKHWEZI BL 1 - WATER USDG 250 000 0 250 000 0%

AMALINDA 179 MILITARY VETERANS 2 000 000 0 2 000 000 0%

AMALINDA 179 MILITARY VETERANS- STORMWATER USDG 200 000 0 200 000 0%

AMALINDA 179 MILITARY VETERANS- ROADS USDG 500 000 0 500 000 0%

AMALINDA 179 MILITARY VETERANS- SANITATION USDG 1 000 000 0 1 000 000 0%

AMALINDA 179 MILITARY VETERANS- WATER USDG 300 000 0 300 000 0%

CLUSTER 3 5 000 000 0 5 000 000 0%

CLUSTER 3- STORMWATER USDG 500 000 0 500 000 0%

CLUSTER 3- ROADS USDG 1 000 000 0 1 000 000 0%

CLUSTER 3- SANITATION USDG 2 500 000 0 2 500 000 0%

CLUSTER 3- WATER USDG 1 000 000 0 1 000 000 0%

POTSDAM IKHWEZI BL 2 1 800 000 0 1 800 000 0%

POTSDAM IKHWEZI BL 2 - STORMWATER ISUPG 400 000 0 400 000 0%

Contract between BCMM and contractor is terminated. Consultant is preparing  the valuation of the outstanding working to anable us to appoint a 

new contractor.

This project is being managed and implemeted by HDA.

The project is currently being stalled due to illegal occupation

Project still under planning
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POTSDAM IKHWEZI BL 2- ROADS ISUPG 900 000 0 900 000 0%

POTSDAM IKHWEZI BL 2 - SANITATION ISUPG 500 000 0 500 000 0%

POTSDAM IKHWEZI BL 2 - WATER ISUPG 0

POTSDAM NORTH KANANA 9 999 750 0 9 999 750 0%

POTSDAM NORTH KANANA - STORMWATER ISUPG 1 000 000 0 1 000 000 0%

POTSDAM NORTH KANANA - ROADS ISUPG 2 000 000 0 2 000 000 0%

POTSDAM NORTH KANANA - SANITATION ISUPG 5 000 000 0 5 000 000 0%

POTSDAM NORTH KANANA - WATER ISUPG 1 999 750 0 1 999 750 0%

DUNCAN VILLAGE PROPER 1 000 000 0 1 000 000 0%

DUNCAN VILLAGE PROPER - STORMWATER ISUPG 100 000 0 100 000 0%

DUNCAN VILLAGE PROPER - ROADS ISUPG 200 000 0 200 000 0%

DUNCAN VILLAGE PROPER - SANITATION ISUPG 500 000 0 500 000 0%
DUNCAN VILLAGE PROPER - WATER ISUPG 200 000 0 200 000 0%

MDANTSANE Z 18 CC PH 2 12 000 000 0 12 000 000 0%

MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 500 000 0 500 000 0%

MDANTSANE Z 18 CC PH 2 - ROADS USDG 1 000 000 0 1 000 000 0%

MDANTSANE Z 18 CC PH 2 - SANITATION USDG 9 000 000 0 9 000 000 0%
MDANTSANE Z 18 CC PH 2 - WATER USDG 1 500 000 0 1 500 000 0%

AMALINDA CO- OP 6 000 000 27 105 5 972 895 0%

AMALINDA CO- OP - STORMWATER USDG 500 000 0 500 000 0%

AMALINDA CO- OP - ROADS USDG 2 000 000 27 105 1 972 895 1%

AMALINDA CO- OP - SANITATION USDG 2 500 000 0 2 500 000 0%
AMALINDA CO- OP - WATER USDG 1 000 000 0 1 000 000 0%

CLUSTER 1 15 000 000 1 972 402 13 027 598 13%

CLUSTER 1 - STORMWATER ISUPG 1 500 000 0 1 500 000 0%

CLUSTER 1 - ROADS ISUPG 5 250 000 1 972 402 3 277 598 38%
CLUSTER 1 - SANITATION ISUPG 4 500 000 0 4 500 000 0%

CLUSTER 1 - WATER ISUPG 3 750 000 0 3 750 000 0%

CLUSTER 2 19 000 000 526 964 18 473 036 3%

CLUSTER 2 - STORMWATER ISUPG 2 500 000 0 2 500 000 0%

CLUSTER 2 - ROADS ISUPG 9 000 000 245 124 8 754 876 3%
CLUSTER 2 - SANITATION ISUPG 5 000 000 281 841 4 718 160 6%

CLUSTER 2 - WATER ISUPG 2 500 000 0 2 500 000 0%

DUNCAN VILL COMP/SITE 1 000 000 0 1 000 000 0%

DUNCAN VILL COMP/SITE -STORMWATER ISUPG 75 000 0 75 000 0%

DUNCAN VILL COMP/SITE - ROADS ISUPG 500 000 0 500 000 0%
DUNCAN VILL COMP/SITE -SANITATION ISUPG 350 000 0 350 000 0%

DUNCAN VILL COMP/SITE-WATER ISUPG 75 000 0 75 000 0%

BRAELYN EXT 10 2 000 000 0 2 000 000 0%

BRAELYN EXT 10 - STORMWATER ISUPG 200 000 0 200 000 0%

BRAELYN EXT 10 - ROADS ISUPG 700 000 0 700 000 0%
BRAELYN EXT 10 - SANITATION ISUPG 600 000 0 600 000 0%

BRAELYN EXT 10 - WATER ISUPG 500 000 0 500 000 0%

TYUTYU PHASE 3 5 085 000 0 5 085 000 0%

TYUTYU PHASE 3 - STORMWATER ISUPG 685 000 0 685 000 0%

TYUTYU PHASE 3 - ROADS ISUPG 2 100 000 0 2 100 000 0%
TYUTYU PHASE 3 - SANITATION ISUPG 1 000 000 0 1 000 000 0%

TYUTYU PHASE 3 - WATER ISUPG 1 300 000 0 1 300 000 0%

WESTBANK RESTITUTION  9 000 000 0 9 000 000 0%

WESTBANK RESTITUTION - STORMWATER USDG 500 000 0 500 000 0%

WESTBANK RESTITUTION - ROADS USDG 1 500 000 0 1 500 000 0%
WESTBANK RESTITUTION - SANITATION USDG 5 500 000 0 5 500 000 0%

WESTBANK RESTITUTION - WATER USDG 1 500 000 0 1 500 000 0%

C SECTION & TRIANGULAR SITE  2 000 000 0 2 000 000 0%

C SECTION & TRIANGULAR SITE  - STORMWATER ISUPG 100 000 0 100 000 0%

C SECTION & TRIANGULAR SITE - ROADS ISUPG 400 000 0 400 000 0%
C SECTION AND TRIANGULAR SITE - SANITATION ISUPG 1 000 000 0 1 000 000 0%

C SECTION AND TRIANGULAR SITE - WATER ISUPG 500 000 0 500 000 0%

D HOSTEL  15 000 000 0 15 000 000 0%

D HOSTEL  - STORMWATER ISUPG 2 000 000 0 2 000 000 0%

D HOSTEL - ROADS ISUPG 5 000 000 0 5 000 000 0%

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment exercise 

that should be completed by end of November 2021

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment exercise 

that should be completed by end of November 2021

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment exercise 

that should be completed by end of November 2021

Project still under planning

The project is under procurement process and the appointment of the contractor is anticipated in November 2021. HDA is the Implementing 

Agent.

The project has been cancelled and HDA will now be an implimentation agent for the total scope of the project.

Engineering designs approved by service department. Consultant preparing tender document.

Project has been transferred to PDoHS for the completion of the scope and construction of top structures. 

Price adjustment approved, contractor will commence with services in Masibulele area

The implementing agent (ASLA) is busy with Survey on the project.

Project is stalled. The project can not proceed to procurement stage due to land invasion. 

The project is at procurement stage.

The project is under procurement process and the appointment of the contractor is anticipated in November 2021. HDA is the Implementing 

Agent.
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D HOSTEL - SANITATION ISUPG 5 000 000 0 5 000 000 0%
D HOSTEL - WATER ISUPG 3 000 000 0 3 000 000 0%

FORD MSIMANGO 500 000 0 500 000 0%

FORD MSIMANGO  - STORMWATER ISUPG 50 000 0 50 000 0%

FORD MSIMANGO - ROADS ISUPG 300 000 0 300 000 0%

FORD MSIMANGO - SANITATION ISUPG 100 000 0 100 000 0%
FORD MSIMANGO - WATER ISUPG 50 000 0 50 000 0%

N2 ROAD RESERVE 1 000 000 0 1 000 000 0%

N2 ROAD RESERVE  - STORMWATER ISUPG 150 000 0 150 000 0%

N2 ROAD RESERVE - ROADS ISUPG 250 000 0 250 000 0%

N2 ROAD RESERVE - SANITATION ISUPG 500 000 0 500 000 0%

N2 ROAD RESERVE - WATER ISUPG 100 000 0 100 000 0%

HANI PARK - WATER ISUPG 5 000 000 0 5 000 000 0% The project is under procument stage. 

HLALANI - WATER ISUPG 5 000 000 0 5 000 000 0% The project is under procument stage. 

PHOLA PARK  - WATER ISUPG 5 000 000 0 5 000 000 0% The project is under procument stage. 

BERLIN LINGELITSHA - PHASE 1 - WATER ISUPG 5 000 000 0 5 000 000 0% The project is at procurement stage

ILITHA  SPORTSFIELD - WATER ISUPG 5 000 000 0 5 000 000 0% The project is at procurement stage

EMPILISWENI - WATER ISUPG 5 000 000 0 5 000 000 0% The project is under procument stage. 

MATSHENI PARK - WATER ISUPG 5 000 000 0 5 000 000 0% The project is under procument stage. 

KHAYELITSHA - WATER ISUPG 5 000 000 0 5 000 000 0% The project is under procument stage. 

XHWITINJA  - WATER USDG 2 000 000 0 2 000 000 0% The project is at procurement stage

KWATSHATUSHU  - WATER ISUPG 5 000 000 0 5 000 000 0% The project is at procurement stage

GINSBERG  - WATER ISUPG 5 000 000 0 5 000 000 0% The project is at procurement stage

SLOVO PARK - WATER ISUPG 1 000 000 0 1 000 000 0% The project is at procurement stage

EKUPHUMLENI - WATER ISUPG 1 000 000 0 1 000 000 0% The project is under planning and awaiting for the approval for general plan.

ETHEMBENI - WATER ISUPG 1 000 000 0 1 000 000 0% The project is under planning and awaiting for the approval for general plan.

EAST BANK RESTITUTION - WATER ISUPG 5 000 000 0 5 000 000 0% The project is at procurement stage

REESTON PHASE 3 STAGE 2 15 000 000 740 222 14 259 778 5%

REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 1 500 000 740 222 759 778 49%

REESTON PHASE 3 STAGE 2 - ROADS USDG 6 500 000 0 6 500 000 0%

REESTON PHASE 3 STAGE 2 - SANITATION USDG 4 000 000 0 4 000 000 0%

REESTON PHASE 3 STAGE 2 - WATER USDG 3 000 000 0 3 000 000 0%

NELSON MANDELA 102 PROJECT-WATER USDG 1 000 000 0 1 000 000 0% HDA is an implementation agent for this project. 

NONDULA-WATER USDG 2 000 000 0 2 000 000 0% Awaiting appointment of annual consultants which is at procurement stage.

MAJARANTIYENI-WATER USDG 2 500 000 0 2 500 000 0%

The Housing Development Agency (HDA) has appointed a Professional Engineering Team that will be undetaking all project management 

responsibilities and will be also submitting preliminary designs/drawings for the approval of service departments. Currently the HDA is busy 

undertaking procurement processes.

BOXWOOD PROJECT 12 500 000 12 499 907 93 100%

BOXWOOD PROJECT - STORMWATER 10% USDG 6 400 000 6 400 000 0 100%

BOXWOOD PROJECT - ROADS USDG 6 100 000 6 099 907 93 100%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST 30 000 000 0 30 000 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST  - STORMWATER ISUPG 3 000 000 0 3 000 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS ISUPG 18 000 000 0 18 000 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - SANITATION ISUPG 5 000 000 0 5 000 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER ISUPG 4 000 000 0 4 000 000 0%

REESTON PHASE 3 STAGE 3 2 000 000 0 2 000 000 0%

REESTON PHASE 3 STAGE 3 - STORMWATER 10% USDG 250 000 0 250 000 0%

REESTON PHASE 3 STAGE 3- ROADS USDG 1 000 000 0 1 000 000 0%

REESTON PHASE 3 STAGE 3 - SANITATION USDG 250 000 0 250 000 0%

REESTON PHASE 3 STAGE 3 - WATER USDG 500 000 0 500 000 0%

PHAKAMISA SOUTH 5 000 000 0 5 000 000 0%

PHAKAMISA SOUTH - STORMWATER USDG 2 000 000 0 2 000 000 0%

PHAKAMISA SOUTH -ROADS USDG 2 000 000 0 2 000 000 0%

PHAKAMISA SOUTH - STORMWATER USDG 1 000 000 0 1 000 000 0%

ILITHA 177 5 000 000 251 981 4 748 019 5%

ILITHA 49 SITES - STORMWATER 10% USDG 500 000 0 500 000 0%

ILITHA 49 SITES - ROADS USDG 3 000 000 251 981 2 748 019 8%

ILITHA 49 SITES - SANITATION USDG 500 000 0 500 000 0%

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment exercise 

that should be completed by end of November 2021

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment exercise 

that should be completed by end of November 2021

The project is invaded by shacks

The process of land transfer between BCMM and Department of Rural Development and Land Reform is still underway for the construction of the 

remaining 66 sites

The consultant is busy with the tender document for the remaining of the works.

The project is under procurement

The Contractor is on site and works are proceeding. An Additional budget of R30 000 000.00 is needed.

The project is under procurement

The project is under procurement
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ILITHA 49 SITES - WATER USDG 1 000 000 0 1 000 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION 5 000 000 0 5 000 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION - STORMWATER 10% USDG 1 000 000 0 1 000 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION- ROADS USDG 1 000 000 0 1 000 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION- SANITATION USDG 2 000 000 0 2 000 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION- WATER USDG 1 000 000 0 1 000 000 0%

0

0

MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 500 000 0 500 000 0%

BCMM Legal Department is finalising Land Availability Agreement and beneficiary administration process to begin. HDA is to implement the 

project in agreement with BCMM.

0

PARKHOMES FOR  DESTITUTES & GBV VICTIMS USDG 4 000 000 4 578 002 -578 002 114% An Additional budget is needed as there is an high increase in demand for 30SQM and 49SQM parkhomes.

0

ZIPHUNZANA BYPASS RELOCATION  SITE (TRAs) USDG 15 000 000 0 15 000 000 0% BCMM, ASLA and Housing Development Agency are in engagements reguarding cost estimates of TRUs.

MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS USDG 5 000 000 0 5 000 000 0% The Housing Development Agency has submitted a drawdown of R5 238 000.00 and will be transferred to Housing Development Agency. 

FYNBOSS RELOCATION SITE UNITS USDG 2 000 000 0 2 000 000 0%  Invoices will be submitted by or before the end of November 2021.

HAVEN HILLS TRU USDG 13 000 000 0 13 000 000 0% HDA to submit action plan. A contractor will be appointed by or mid November 2021

HEMINGWAYS INFORMAL SETTLEMENTS ISUPG 1 000 000 0 1 000 000 0% Still In a process of acquiring land for implementation.

SILVERTOWN ISUPG 1 000 000 0 1 000 000 0% Social Facilitation in progress.

TOTAL  CAPITAL BUDGET: HUMAN SETTLEMENTS 292 384 750 21 590 899 270 793 851 7%

INFRASTRUCTURE SERVICES

OFFICE OF THE DIRECTOR

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 161 252 338 748 32% Request to advertise Office Furniture has been sent to Supply Chain Management unit.

500 000 161 252 338 748 32%

ELECTRICITY

BULK ELEC INFRAS UPGR(RING-FENCED 4%) OWN FUNDS 91 920 178 20 004 445 71 915 733 22% -

LV NETWORK - RC=COASTAL 18 000 000 1 998 303 16 001 697 11%

The following electrical projects have been allocated HOWEVER a number of project have not commence as the Electricity & Energy Service 

awaiting the appointment of a Service Provider: P3108 Cambridge West OH Line Replacement; P3102 Parkside Refurbish LV OH Line; P3101 

Stoneydrift Upgrade LV OH Line; P3109 Vincent LV OH Line Replacement; P3130 Greenfields Replace OH Lines with ABC; P3131 Glen Eagles 

Rd OH Network Replace with ABC COMPLETED 30/8/21; P3145 Cambridge Mayfair Ave OH Network replace with ABC; P3144 Amalinda 

Replace OH with ABC; P3151 Da Gama Line

MV NETWORK - RC=COASTAL 20 000 000 1 714 764 18 285 236 9%

The following electrical projects have been allocated: P3116 Under Frequency Load Shedding; P3127 Load Control Gear & Ripple Relays; - 

PROGRESS WELL P3111 Beacon Bay Industrial Install Cable; P3132 Metering Checks; P3134 Bhisho Hospital 11kV Line - Delays as the 

Electricity & Energy Service awaiting the appointment of a Service Provider

MV NETWORK - RN=INLAND 7 000 000 3 987 076 3 012 924 57%

The following electrical projects progressing well and nearing completion: P3121 Traditional Leaders Replace Cable; P3122 President Park S/S 

replace cable and install RMU; P3114 Ginsberg Cwayl St Replace M/Sub awaiting delivery of materials; P3133 Wodehouse Rd KWT replace OH 

with ABC

MV SUBSTATIONS - RW=WHOLE METRO 25 920 178 4 916 988 21 003 190 19%

SCADA Projects progressing welll : P3123 SCADA Coastal; P3124 SCADA Mdantsane; P3125 SCADA Inland; P3115 Dimbaza Pirie Trust 

Replace RMU COMPLETED 7/10/21; P3134 Palm Square Install RMU (WIP) COMPLETED 18/9/21; P3136 Checkers Nahoon Install RMU 

(WIP) COMPLETED 7/9/21; P3137 Teichmann Place Install RMU (WIP) COMPLETED 21/9/21; P3138 Stormberg Install RMU (WIP) 

COMPLETED 14/9/21; P3139 St Dominics Switchgear & SCADA; P3146 Cooper Crescent Pump Station Supply COMPLETED 16/8/21

HV TRANSMISSION NETWORK - RC=COASTAL 21 000 000 7 387 314 13 612 686 35%

Progressing well: P3117 Access Control; P3126 Woodbrook Infrastructure Upgrade; P3113 Eskom Incomer & Busbars; P3140 Chiselhurst Yard 

Works

ELECTRIFICATION PROGRAMME USDG 5 000 000 0 5 000 000 0% -

LV NETWORKS - RW=WHOLE METRO 5 000 000 5 000 000 0% P3141 Reeston Electrification - Awaiting the appointment of a Service Provider

ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM ISUPG 10 000 000 5 997 174 4 002 826 60% -

LV NETWORKS - RC=COASTAL 8 000 000 5 997 174 2 002 826 75% P3100 Dacawa Electrification - 339 Houses - Progress well

LV NETWORKS - RW=WHOLE METRO 2 000 000 0 2 000 000 0% P3142 Infills / Change Overs BCMM Awaiting the appointment of a Service Provider

STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY ISUPG 5 000 000 3 557 767 1 442 233 71% -

LV NETWORKS - RC=COASTAL 4 700 000 3 557 767 1 142 233 76% P3120 Highmast Supply & Installation - Contractor appointment and 9 Highmast have been supplied and installed to date 

LV NETWORKS - RN=INLAND 300 000 0 300 000 0% Budget to be moved to LV Network Coastal to cover shortfall

TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 1 000 000 0 1 000 000 0% Request for Panel Van has been forwarded to CWS (Mechanical Workshops) awaiting feedback - advised waiting for process with SCM 

-

The project is under procurement

The project is under procurement
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BUILDING ALTERATIONS - BEACON BAY CIVIC CENTRE & OPERATIONS 

DEPOT OWN FUNDS 1 000 000 0 1 000 000 0% Alterations to Power Station / Standby room quotations untilizing Annual Contract 3A to be finalized 

BUILDING ALTERATIONS - BEACON BAY CIVIC CENTRE & OPERATIONS 

DEPOT OWN FUNDS C/O 750 000 0 750 000 0% Funding to be allocated to the completion of Power Station alterations

ENERGY EFFICIENCY DEMAND SIDE MANAGEMENT PROGRAMME EEDSMG 9 000 000 6 593 344 2 406 656 73% -

LV NETWORKS - RW=WHOLE METRO 9 000 000 6 593 344 2 406 656 73% P3103 LED Lighting BCMM area - Progressing well near completion

123 670 178 36 152 730 87 517 448 29%

ROADS 209 089 874 18 601 163 190 488 712 9%

BOWLS ROAD REHABILITATIONN - WARD 3 OWN FUNDS 1 500 000 8 181 1 491 819 1% The requisition is being prepared for order to be generated for assessment and designs

CONSTRUCTION OF ROAD INFRASTRUCTURE ISUPG 10 000 000 2 009 454 7 990 546 20% Contracts are progressing well on site, Good quality workmanship

CONSTRUCTION OF ROAD INFRASTRUCTURE - SANDILE-THUSI ROAD NDPG 9 000 000 0 9 000 000 0% Scope of work is being identified and requisitions are being prepared for orders to be generated

REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 10 540 440 2 979 517 7 560 923 28% The projects are at construction stage for Albotroos , Bridge Street  ( Ward 37) and Culvert crossing at ward 32

REHABILITATION OF BEACONHURST DRIVE OWN FUNDS 1 000 000 0 1 000 000 0% The requisition has been prepared for order to be generated

REHABILITATION OF DOUGLAS SMITH HIGHWAY OWN FUNDS 5 000 000 145 815 4 854 185 3% The  order has been generated and the project will be handed over to start construction

REHABILITATION OF SETTLERS WAY OWN FUNDS 91 250 000 4 825 372 86 424 628 5% The Contractor ( WBHOJV) is progressing well on site

REHABILITATION OF ZIPHUNZANA BYPASS OWN FUNDS 1 500 000 0 1 500 000 0% The requisition is being prepared for order to be generated for construction of concrete barriers

REHABILITATION OF SETTLERS WAY c/o OWN FUNDS C/O 79 299 434 8 632 824 70 666 611 11% The Contractor ( WBHOJV) is progressing well on site

ROADS PROVISION 83 000 000 9 963 247 73 036 753 12%

ROADS PROVISION - WARD 01 OWN FUNDS 3 000 000 1 526 725 1 473 275 51% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 02 OWN FUNDS 3 000 000 0 3 000 000 0% The requisition is being prepared for order to be generated

ROADS PROVISION - WARD 03 OWN FUNDS 3 000 000 0 3 000 000 0% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 04 OWN FUNDS 3 000 000 0 3 000 000 0% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 05 OWN FUNDS 3 000 000 0 3 000 000 0% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 06 OWN FUNDS 3 000 000 0 3 000 000 0% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 07 OWN FUNDS 3 000 000 0 3 000 000 0% The requisition is being prepared for order to be generated

ROADS PROVISION - WARD 09 OWN FUNDS 3 000 000 1 813 501 1 186 499 60% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 12 OWN FUNDS 3 000 000 0 3 000 000 0% The requisition is being prepared for order to be generated

ROADS PROVISION - WARD 13 OWN FUNDS 3 000 000 0 3 000 000 0% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 16 OWN FUNDS 3 000 000 0 3 000 000 0% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 18 OWN FUNDS 3 000 000 0 3 000 000 0% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 19 OWN FUNDS 3 000 000 1 162 971 1 837 029 39% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 22 OWN FUNDS 5 000 000 0 5 000 000 0% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 25 OWN FUNDS 3 000 000 0 3 000 000 0% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 26 OWN FUNDS 1 000 000 0 1 000 000 0% The requisition is being prepared for order to be generated

ROADS PROVISION - WARD 27 OWN FUNDS 3 000 000 347 454 2 652 546 12% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 28 OWN FUNDS 3 000 000 1 357 996 1 642 004 45% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 29 OWN FUNDS 3 000 000 179 007 2 820 993 6% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 31 OWN FUNDS 1 000 000 0 1 000 000 0% The requisition is being prepared for order to be generated

ROADS PROVISION - WARD 43 OWN FUNDS 3 000 000 0 3 000 000 0% The  order has been generated and the project will be handed  to the contractor

ROADS PROVISION - WARD 44 OWN FUNDS 3 000 000 0 3 000 000 0% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 45 OWN FUNDS 3 000 000 652 442 2 347 558 22% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 47 OWN FUNDS 3 000 000 2 923 151 76 849 97% The  order has been generated and the project is Practical Completed

ROADS PROVISION - WARD 08 USDG 3 000 000 0 3 000 000 0% The  order has been generated and the project will be handed  to the contractor

ROADS PROVISION - WARD 10 USDG 3 000 000 0 3 000 000 0% The  order has been generated and the project will be handed  to the contractor

ROADS PROVISION - WARD 11 USDG 2 000 000 0 2 000 000 0% The requisition is being prepared for order to be generated

ROADS PROVISION - WARD 15 USDG 3 000 000 0 3 000 000 0% The  order has been generated and the project will be handed  to the contractor

ROADS PROVISION - WARD 42 USDG 2 000 000 0 2 000 000 0% The  order has been generated and the project will be handed  to the contractor

RURAL ROADS 43 000 000 14 053 819 28 946 181 33%

RURAL ROADS - WARD 33 OWN FUNDS 1 000 000 0 1 000 000 0% The requisition is being prepared for order to be generated

RURAL ROADS - WARD 17 USDG 3 000 000 0 3 000 000 0% The  order has been generated and the project will be handed  to the contractor

RURAL ROADS - WARD 22 USDG 2 000 000 0 2 000 000 0% The  order has been generated and the project will be handed  to the contractor

RURAL ROADS - WARD 24 USDG 3 000 000 0 3 000 000 0% The  order has been generated and the project will be handed  to the contractor

RURAL ROADS - WARD 25 USDG 1 000 000 0 1 000 000 0% The requisition is being prepared for order to be generated

RURAL ROADS - WARD 26 USDG 3 000 000 0 3 000 000 0% The  order has been generated and the project will be handed  to the contractor

RURAL ROADS - WARD 31 USDG 3 000 000 3 435 477 -435 477 115% The  order has been generated and the project is Practical Completed

RURAL ROADS - WARD 32 USDG 3 000 000 1 866 077 1 133 923 62% The  order has been generated and the project is at construction stage.

RURAL ROADS - WARD 33 USDG 3 000 000 1 864 614 1 135 386 62% The  order has been generated and the project is at construction stage.

RURAL ROADS - WARD 35 USDG 3 000 000 701 084 2 298 916 23% The  order has been generated and the project is at construction stage.

RURAL ROADS - WARD 36 USDG 3 000 000 0 3 000 000 0% The  order has been generated and the project is at construction stage.

RURAL ROADS - WARD 38 USDG 3 000 000 2 742 793 257 207 91% The  order has been generated and the project is at construction stage.

RURAL ROADS - WARD 40 USDG 3 000 000 0 3 000 000 0% The  order has been generated and the project is at construction stage.

RURAL ROADS - WARD 43 USDG 3 000 000 1 998 909 1 001 091 67% The  order has been generated and the project is at construction stage.

RURAL ROADS - WARD 49 USDG 3 000 000 635 224 2 364 776 21% The  order has been generated and the project is at construction stage.

RURAL ROADS - WARD 50 USDG 3 000 000 809 640 2 190 360 27% The  order has been generated and the project is at construction stage.
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UPGR OF MDANTSANE RDS - CLUST 1 19 500 000 2 337 095 17 162 905 12%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 6 500 000 2 337 095 4 162 905 36%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 6 500 000 0 6 500 000 0%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 6 500 000 0 6 500 000 0%

UPGR OF MDANTSANE RDS - CLUST 2 27 000 000 16 696 26 983 304 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 3 000 000 11 891 2 988 109 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 8 000 000 0 8 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 8 000 000 0 8 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 8 000 000 4 805 7 995 195 0%

UPGR OF MDANTSANE RDS - CLUST 3 28 000 000 0 28 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 20 USDG 7 000 000 0 7 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 7 000 000 0 7 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 7 000 000 0 7 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 7 000 000 0 7 000 000 0%

UPGRADE OF NORTH EAST EXPRESSWAY OWN FUNDS 2 000 000 0 2 000 000 0%

URBAN ROADS 6 000 000 0 6 000 000 0%

URBAN ROADS - WARD 37 USDG 3 000 000 0 3 000 000 0% Requisition at SCM for an order to be generated 

URBAN ROADS - WARD 39 USDG 3 000 000 0 3 000 000 0% Requisition at SCM for an order to be generated 

0

417 589 874 44 972 019 372 617 855 11%

WASTEWATER

SANITATION  FACILITIES IN INFORMAL SETTLEMENTS ISUPG 8 000 000 0 8 000 000 0% Contractor appointed, and currently establishing on site. Expenditure expected to improve next month

BERLIN SEWERS USDG 3 000 000 259 722 2 740 278 9% Reviewing the scope of work given available budget

BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME USDG 12 700 000 0 12 700 000 0% BSC waiting for budget approval pior to approval of tender documents

UPGRADING OF ZWELITSHA WASTEWATER TREATMENT WORKS LOAN 100 000 000 0 100 000 000 0% Delays due to dispute between BCMM and contractor, and confirmation of loan funding.

E/L SEWER DIVERSION : CENTRAL TO REESTON LOAN 169 176 378 1 187 997 167 988 381 1% Contractor appointed, however, not yet on site. BCMM still sorting out cashflow projections versus available budget.

EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 5 000 000 0 5 000 000 0% Contractor appointed and preparing to establish on site. Expenditure expected to pick-up next month.

HOOD POINT MARINE OUTF SEWER & AUXILLIARY WORKS USDG 4 500 000 511 322 3 988 678 11% Reviewing the scope of work given available budget.

MDANTSANE SANITATION USDG 8 000 000 0 8 000 000 0% Procuring Engineers for the designs through Contract CE 277

MDANTSANE WASTEWATER TREATMENT WORKS ISUPG 10 000 000 0 10 000 000 0% A contractor expected to be appointed soon.

320 376 378 1 959 041 318 417 337 1%

WATER DEPT

KWT & BHISHO INFRASTRUCTURE 30 030 000 14 840 30 015 160 0%

BULK MAINS-KWT & BHISHO INFRASTRUCTURE USDG 4 030 000 0 4 030 000 0%

BULK MAINS-KWT & BHISHO INFRASTRUCTURE LOAN 10 000 000 0 10 000 000 0%

DAMS AND WEIRS-KWT & BISHO INFRASTRUCTURE USDG 9 500 000 14 840 9 485 160 0%

WATER TREATMENT WORKS-KWT & BISHO INFRASTRUCTURE ISUPG 6 500 000 0 6 500 000 0%

UPGRADE WATER NETWORKS 7 155 315 107 566 7 047 749 2%

BULK MAINS-UPGRADE WATER NETWORKS USDG 4 000 000 0 4 000 000 0%

PUMP STATION-UPGRADE WATER NETWORKS USDG 3 155 315 107 566 3 047 749 3%

WATER BACKLOGS 22 000 000 1 394 846 20 605 154 6%

BULK MAINS-WATER BACKLOGS USDG 8 000 000 1 394 846 6 605 154 17%

DISTRIBUTION MAINS-WATER BACKLOGS USDG 5 500 000 0 5 500 000 0%

RESERVOIRS-WATER BACKLOGS USDG 8 500 000 0 8 500 000 0%

PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA 12 300 000 1 860 974 10 439 026 15%

BULK-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & 

DIMBAZA OWN FUNDS 2 400 000 937 500 1 462 500 39%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN 

BISHO,KWT & DIMBAZA OWN FUNDS 1 600 000 0 1 600 000 0%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & 

DIMBAZA OWN FUNDS 1 000 000 923 474 76 526 92%

PUMP STATION-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT 

& DIMBAZA OWN FUNDS 1 300 000 0 1 300 000 0%

WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT 

IN BISHO,KWT & DIMBAZA OWN FUNDS 6 000 000 0 6 000 000 0%

Awaiting finalisation of Procurement processes

USDG: Awaiting finalisation of Procurement processes

LOAN: The project is at the final detailed design stage and tender documentation. Awaiting approval of the loan funding.

Awaiting finalisation of Procurement processes

Projects are Progressing well on Site

Cluster 1 -Phase 4B is currently underway, Ezulwini has established site already and is on course to complete the 1,7KM road as 

planned.

Cluster 2- Phase 4B is at BEC ( Tender @ Evaluation Stage) 

Cluster 3- Phase 4B is at BEC ( Tender @ Evaluation Stage) 
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PIPE AND WATER METER REPLACEMENT IN EL 5 000 000 618 940 4 381 060 12%

BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 000 000 618 940 1 381 060 31%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 1 500 000 0 1 500 000 0%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 1 000 000 0 1 000 000 0%

WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT 

IN EL OWN FUNDS 500 000 0 500 000 0%

PIPE AND WATER METER REPLACEMENT IN MDANTSANE 6 800 000 1 838 823 4 961 177 27%

BULK-PIPE AND WATER METER REPLACEMENT IN MDANTSANE OWN FUNDS 1 300 000 780 757 519 243 60%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN 

MDANTSANE OWN FUNDS 2 500 000 0 2 500 000 0%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN MDANTSANE OWN FUNDS 2 000 000 765 837 1 234 163 38%

WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT 

IN MDANTSANE OWN FUNDS 1 000 000 292 230 707 770 29%

0
AMAHLEKE WATER SUPPLY 0

DISTRIBUTION-AMAHLEKE WATER SUPPLY ISUPG 4 500 000 0 4 500 000 0% Awaiting finalisation of Procurement processes

0

ALTERNATIVE WATER SUPPLY ISUPG 1 000 000 231 558 768 442 23% Projects are Progressing well on Site

0

RESERVOIRS EAST COAST SUPPLY USDG 4 000 000 0 4 000 000 0% Awaiting finalisation of Procurement processes

UMZONYANA DAM AND EAST COAST WATER SUPPLY UPGRADE USDG 15 000 000 4 601 302 10 398 698 31% Projects are progressing well on Site

0

W/DEMAND MANGM - WATER CONSERV - PRV STA USDG 4 788 095 479 922 4 308 173 10% Projects are progressing well on Site

INFORMAL SETTLEMENTS 13 000 000 662 525 12 337 475 5%

WATER MAINS-INFORMAL SETTLEMENTS INLAND ISUPG 5 000 000 0 5 000 000 0%

WATER SUPPLY -INFORMAL SETTLEMENTS COASTAL USDG 3 000 000 662 525 2 337 475 22%
DISTRIBUTION MAINS- INFORMAL SETTLEMENTS MIDLANDS USDG 5 000 000 0 5 000 000 0%

125 573 410 11 811 296 113 762 114 9%

FLEET

BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH OWN FUNDS 25 000 000 111 900 24 888 100 0% FLEET & SCM ARE CURRENTLY SOURCING QUOTES ON THE TRANSVERSAL CONTRACT RT57
TOTAL  CAPITAL BUDGET: INFRASTRUCTURE SERVICES 1 012 709 840 95 168 238 917 541 602 9%

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 250 000 0 250 000 0% Informal tender - office furniture  for HOD was advertised  on the 16th July and closed on the 23rd July 2021.  Awaiting tender evaluation.

DEVELOPMENT, UPGRADE & REFURBISHMENT OF COMMUNITY HALLS 7 657 317 2 898 903 4 758 414 38%

DEVELOPMENT OF  C/HALLS & FACILITIES OWN FUNDS 1 000 000 92 019 907 981 9% Steel works completed 25/10/2021. Balance of funding to be transferred to NU3/Gesini during the mid-year budget adjustment process. 

HALLS-TOOLS AND EQUIPMENT OWN FUNDS 100 000 0 100 000 0%

Order issued and double door display fridge received at halls -  payment to be processed.  Further e-procurement for the purchase of chairs for 

NU 10 hall.

UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 2 000 000 0 2 000 000 0%

The specification for all works has been completed and is currently being processed at SCM. Various site briefings have been held 1. War 

Memorial - steel works 2. Berlin Town Hall - plumbing works 3. Berlin Town Hall - flooring works 4. Berlin Town Hall - steel works 5. Roji Skenjana 

Hall - electrical works 6. Roji Skenjana - plumbing works

CONSTRUCTION OF GESINI HALL OWN FUNDS 2 500 000 1 039 761 1 460 239 42% A Consultant has been appointed to conduct a study, planning, investigation, assessment designs, estimates & tender documentation.

CONSTRUCTION OF NU 3 HALL WARD 14 OWN FUNDS 2 000 000 1 738 891 261 109 87% A Consultant has been appointed to conduct a study, planning, investigation, assessment designs, estimates & tender documentation.

HALLS-TOOLS AND EQUIPMENT c/o OWN FUNDS C/O 57 317 28 232 29 085 49%

Order issues and double door display fridge received at halls -  payment to be processed.  Further e-procurement for the purchase of chairs for 

NU 10 hall.

UPGRADING OF RESORTS 4 345 801 184 809 4 160 992 4%

BUILDING OF S/POOL AT GONUBIE RESORT OWN FUNDS 500 000 0 500 000 0% Still  at BSC, not meeting the quorum to meet.

INSTALLATION OF FLOODLIGHTS AT GONUBIE RESORTS OWN FUNDS 50 000 50 000 0 100% Project completed , invoice to be submitted for payment  by 01 Ocober 2021

INSTALLATION OF SECURITY ALARMS IN 20 CHALETS  OWN FUNDS 50 000 0 50 000 0% Specification drafted 

REVAMPING OF JUMPING CASTLE AT RESORTS OWN FUNDS 50 000 48 292 1 708 97% Project completed on 29 September 2021

REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS OWN FUNDS 100 000 86 517 13 483 87% Refurbishment of ablution blocks completed on 28 September 2021

PAVING AROUND RESORTS OWN FUNDS 100 000 0 100 000 0%  Order has been generated on 30 September 2021

DIRECTORATE OF SPORTS , RECREATION & COMMUNITY 

Projects are Progressing well on Site

Projects are Progressing Well on Site

Projects are Progressing well on Site
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CONSTRUCTION OF OFFICE AND GUARD HOUSE NAHOON CARAVAN 

PARK c/o OWN FUNDS C/O 2 060 319 0 2 060 319 0% Passed BEC on 23 September 2021 and is now at BAC.

DEMOLISHING AND CONSTRUCTION OF DINNING HALL AT GONUBIE 

RESORTS c/o OWN FUNDS C/O 140 536 0 140 536 0% to be redirected to construct  Nahoon offices

REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS c/o OWN FUNDS C/O 2 982 0 2 982 0% Contractor is  on site 

PURCHASE OF FURNITURE FOR CHALETS c/o OWN FUNDS C/O 137 558 0 137 558 0% Awaiting for pricing  and Human Development Index

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS C/O 245 456 0 245 456 0% Awaiting for pricing  and Human Development Index

BUILDING OF SWIMMING POOLS AT GONUBIE RESORTS c/o OWN FUNDS C/O 595 145 0 595 145 0% Still  at BSC, not meeting the quorum to meet.

CONSTRUCTION OF BRAAI STANDS AT NAHOON CARAVAN PARK c/o OWN FUNDS C/O 313 805 0 313 805 0% Funds to be redicted to the Nation offices construction

DEVELOPMENT, UPGRADE & REFURBISHMENT OF SPORTSFIELDS 3 100 000 2 412 981 687 019 78%

DEVELOPMENT, UPGRADE AND REFURBISHMENT OF SPORTS FIELDS 

AND STADIUMS OWN FUNDS 3 000 000 2 314 955 685 045 77% Project completed 29 October 2021 for refurbishment of offices. 

PLANT - SPORTS OWN FUNDS 100 000 98 026 1 974 98% Project completed by 23 September 2021. 

UPGRADING OF ZOO 1 598 874 320 887 1 277 987 20%

UPGRADING OF ZOO OWN FUNDS 1 000 000 320 887 679 113 32% Work completed at Jaguar Enclosure. Awaiting Contractor on site for Security Upgrades on Animal Enclosures

PLANT - ZOO OWN FUNDS 100 000 0 100 000 0% Awaiting to hear from Fleet services on the possibilty of a Quadbike 

UPGRADING OF ZOO c/o OWN FUNDS C/O 498 874 0 498 874 0%

REFURBISMENT OF AQUARIUM 500 000 0 500 000 0%

REFURBISMENT OF AQUARIUM OWN FUNDS 400 000 0 400 000 0% Tender is on Specification stage

PLANT - AQUARIUM OWN FUNDS 100 000 0 100 000 0% Tender is on Specification stage

REFURBISMENT OF NATURE RESERVES 300 000 0 300 000 0%

REFURBISMENT OF NATURE RESERVE(BOARDWALKS) OWN FUNDS 200 000 0 200 000 0% Tender is on Specification stage

PLANT - NATURE RESERVE OWN FUNDS 100 000 0 100 000 0% Tender is on Specification stage

SWIMMING POOLS 17 389 043 4 087 600 13 301 443 24%

SWIMMING POOLS OWN FUNDS 200 000 0 200 000 0%

Requistion submitted at SCM to supply and installation of filtration system with fittings at KWT pool. Req submitted to replace old chlorinator 

pump and supply and install new chlorinator pump at Zwelitsha plant room. Req submitted to replace old chlorinator pump and supply and 

installation of new chlorinator pump at Joan Harrison plant room.

PLANT - SWIMMING POOL OWN FUNDS 100 000 0 100 000 0% Awaiting official order for 3x G3000 till register for Mdantsane and Joan harrison swimming pools.

REFURBISHMENT OF SWIMMING POOLS OWN FUNDS 300 000 0 300 000 0%

Req submitted at SCM to supply and install trellidor buglar gate for sliding door and 2x galvanised door bugler gate and 2x galvanised window 

buglar gate at KWT.Req submitted for refurbishment of DB board at JH pool.

REDEVELOPMENT OF MDANTSANE SPORT PRECINT - NU2 SWIMMING 

POOL c/o OWN FUNDS C/O 16 589 043 3 943 400 12 645 643 24%

Kiddies & main pool tiled, caretaker cortage roofed, admin and ticket office completed. The bulding works is currently  at 90% . Contractor busy 

with the installation of internal electricity and plumbing.The pool will be open in summer season.

REFURBISHMENT OF SWIMMING POOLS c/o OWN FUNDS C/O 200 000 144 200 55 800 72% Completed supply & Installation of 16x Starting starting blocks, Requisition submitted at SCm for refurbishment of pump and motor at Zwelitsha.

UPGRADING OF DEPOTS 486 724 0 486 724 0%

NU 6 MDANTSANE DEPOT OWN FUNDS 100 000 0 100 000 0% Upgrades to changerooms at NU6 Mdantsane Depot to be undertaken. Project at BSC Stage 

BERLIN DEPOT OWN FUNDS 100 000 0 100 000 0% Funds to be used as top-up for NU6 Mdantsane upgrading of changerooms

NU 6 MDANTSANE DEPOT c/o OWN FUNDS C/O 286 724 0 286 724 0% Upgrades to changerooms at NU6 Mdantsane Depot to be undertaken. Project at BSC Stage 

0

GRASS CUTTING EQUIPMENT OWN FUNDS 200 000 0 200 000 0% Memo of cancellation and request to readvertise was sent to Supply Chain 2 weeks ago.  It should be advertised soon again

GRASS CUTTING EQUIPMENT c/o OWN FUNDS C/O 210 705 0 210 705 0% Ride on mower James Pearce park: supplier trying to get stock, having issues with stock due to import problems experienced with covid protocols

DEVELOPMENT OF CEMETRIES 5 900 000 3 358 370 2 541 630 57%

PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 200 000 0 200 000 0% 4 Stihl bruschutters are still in process of being procured for R94 709 

COAST CEMETRIE (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 500 000 434 805 65 195 87% Installation of galvanised steel railing installed at the crematorium.  Replace flooring at Crematorium. Gravelling of road at Fort Jackson.

DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 1 000 000 572 608 427 392 57% Replace floor tiles at Cambridge Ablutionss  Signage carried out at East Cemetery. Sewer pipe repair and diversion at Mtsotso Cemetery.

DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 1 000 000 541 846 458 154 54% Installation of palisade fencing and galvanised entrance gates at Zwelitsha Cemetery and Dimbaza Cemetery

DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 1 000 000 869 586 130 414 87% Upgrading of roads at Fort Jackson Cemetery progressing well project near completion

INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 500 000 89 696 410 304 18% Precaust concrete wall installed at Clubview Cemetery. Project is progressing well

INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 500 000 242 192 257 808 48% Installation of staff showers and geyser at Phakamisa Cemetery.  Installation of burglar bars and gates at Bisho 

INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 500 000 172 381 327 619 34% Supply and installation of palisade fencing at Phakamisa Cemetery ongoing. Expenditure to be fully spent by year end 

MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200 000 0 200 000 0% Upgrading of roads to be carried out at Fort Jackson Cemetery 

MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 500 000 435 256 64 744 87% Upgrading (gravelling) of roads at at Fort Jackson Cemetery progressing well project near completion

 
UPGRADING OF COMMUNITY PARKS 4 358 735 408 376 3 950 359 9%

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - COASTAL OWN FUNDS 1 000 000 328 523 671 477 33% Formal tender  was advertised 25/6 and closed on 27/7 for playpark equipment.   Awaiting evaluation of formal tenders 

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - MIDLAND OWN FUNDS 1 000 000 0 1 000 000 0% Formal tender  was advertised 25/6 and closed on 27/7 for playpark equipment.   Awaiting evaluation of formal tenders 

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - INLAND OWN FUNDS 1 000 000 79 853 920 147 8% Formal tender  was advertised 25/6 and closed on 27/7 for playpark equipment.   Awaiting evaluation of formal tenders

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - COASTAL c/o OWN FUNDS C/O 500 000 0 500 000 0% Formal tender  was advertised 25/6 and closed on 27/7 for playpark equipment.   Awaiting evaluation of formal tenders

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - MIDLAND c/o OWN FUNDS C/O 500 000 0 500 000 0% Formal tender  was advertised 25/6 and closed on 27/7 for playpark equipment.   Awaiting evaluation of formal tenders 

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - INLAND c/o OWN FUNDS C/O 358 735 0 358 735 0% Formal tender  was advertised 25/6 and closed on 27/7 for playpark equipment.   Awaiting evaluation of formal tenders 
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TOTAL  CAPITAL BUDGET: DEVELOPMENT, UPGRADE & 

REFURBISHMENT OF SPORTSFIELDS 46 297 199 13 671 927 32 625 272 30%
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OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 250 000 0 250 000 0% Informal tender - Service Provider appointed and now awaiting delivery of office furniture 

GRASS CUTTING EQUIPMENT OWN FUNDS 200 000 0 200 000 0% Tender awarded at R138 000  for 1x Ride on Mower. Delivery is now awaited.

BEACHES 600 000 131 853 468 148 22%

BEACHES OWN FUNDS 400 000 131 853 268 148 33% Project for buglar installation at Gonubie beach is in progress. Service provider commissioned for this undertaking at R151 630.38. 

PLANT - BEACHES OWN FUNDS 100 000 0 100 000 0% Requisition submitted at SCM and now awaiting an order. 

REFURBISHMENT & UPGRADING OF FACILITIES AT BEACHES OWN FUNDS 100 000 0 100 000 0% Contractor is on site for electrification of Gonubie & Orient beaches.

BCM FLEET - SOLID WASTE FLEET AND PLANT OWN FUNDS 4 148 415 932 887 3 215 528 22% Procurement of high pressure plant is underway.

PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES OWN FUNDS 4 000 000 0 4 000 000 0% Procurement of  bulk container removal vehicles is underway

TRANSFER STATION 4 448 340 0 4 448 340 0%

FENCING OF TRANSFER STATION (PALISADE FENCE) OWN FUNDS 1 648 340 0 1 648 340 0% Service provider appointed for completion of Beacon Bay Transfer Station. There is a commitment of R838 600

GUARD HOUSE ABLUTION FACILIT & OFFICES OWN FUNDS 300 000 0 300 000 0% Service provider appointend for the supply & delivery of parkhome. Order generated and there is a commitment of R 171 304,35.

PURCHASE OF CAMBRIDGE/TRANSFER FACILITIES OWN FUNDS 2 500 000 0 2 500 000 0%

The process of purchasing this facility has not yet commenced due to other processes between BCMM and Transnet.  Such processes are 

currently being attended to (lease agreement, outstanding interest etc). The request to settle outstanding interest of R283 957 incurred over the 

years has been approved. The process to enter into a new lease agreement has also been approved. SCM is now encountering challenges with 

processing the amount of R283 957 due to Transnet tax issues.

GALVANISED STREET LITTER BINS OWN FUNDS 5 000 000 0 5 000 000 0%

The Specification was presented and approved by BSC on the 29 July 2021, however gaps were identified by SCM and amendments in the 

Specification were done.  The amended specification was presented to the BSC on the 18 October 2021, and was deffered due to exclusion of 

the local prodution & content which was later included and submitted to SCM on the 20th October 2021. The process is currently awaiting the 

date of the BSC meeting for presentation of the specification. 

METAL SKIPS c/o OWN FUNDS C/O 4 511 290 0 4 511 290 0%

(1) The tender advertisement closed on the 03rd August 2021 and technical evaluation was done.   Evaluation report was presented to the BEC, 

however the tender was deffered to be withdrawn due to exclusion of the local production & content.  The department has since withdrawn the 

tender and the process of cancellation is underway. (2) In light of these complications, tender specification has since changed to trailers (skips & 

trailers). The new specification has since been submitted to SCM.

REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR MUNICIPAL 

HEALTH SERVICES MIDLAND OWN FUNDS 2 000 000 0 2 000 000 0%

Project specification and  design is in its final stages of completion before being submitted to BSC for finalisation.

AIR MONITORING STATION OWN FUNDS 1 500 000 104 685 1 395 315 7%

RFQ/HPS/2020/2021/38 . Noise monitoring Terminal has been delivered .  Invoice sent to SCM for payment.  Training on machine will take place 

on the 9 and 10 of November 2021. Contrat CE 428 :Our Dept is waiting on an invite from BSC (SCM) to present the specification to purchase a 

new Air Monitiroing Station in Mdt.

VEHICLES MUNICIPAL HEALTH SERVICES OWN FUNDS 1 614 952 1 159 624 455 328 72%

3x  D/Cabs have been purchased and delivered to our Dept from Workshops.  Invoices paid by Finance Dept. to an amount of R 1 159 624,02 

excl vat.   3 trailers for Pest Control Unit are in process of being purchased.  RFQ HPS/2021-2022/105.  to an amount  R 198 400.  An order was 

processed by mechanical workshops to an amount of  R 91 838 for the branding of MHS Vehicles.  Invoice is being processed by Work shops.

AIR MONITORING STATION c/o OWN FUNDS C/O 227 938 0 227 938 0%

2x laptops were processed through ICT for air monitoring stations.  One notebook for Gm.  ICT in process of sourcing RFQ's to purchase laptops 

as there is no contract at moment..
TOTAL  CAPITAL BUDGET: DIRECTORATE OF SOLID WASTE & 

ENVIRONMENTAL MANAGEMENT 28 500 935 2 329 048 26 171 887 8%

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 33 000 0 33 000 0%

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 4 967 000 5 067 4 961 933 0%

TOTAL BCMM CAPITAL BUDGET 1 955 163 688 179 192 391 1 775 971 298 9%

BCMDA PROJECTS 52 562 557 12 637 729 39 924 828 24%

EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) OWN FUNDS 50 000 000 12 386 536 37 613 464 25%

Court Crescent - Overall progress approximately 60%; 5 SMME’s (cumulative) [plus 7 new appointments] already taken-on board as part of the 

30% legislated Contract Participation Goal by the Contractor; Approximately 20 Employees on site with 70% local employment. BCMDA Finance 

Team site visit in April 2021, and BCMDA Board oversight visit in May 2021. Delays experienced - Initial Covid-19 led to loss of productivity due 

to compliance requirements and also unavailability of materials for construction. Change in Construction Programming to accommodate 

upgrading of Moore Street, John Bailie and Esplanade Roads in response to complaints by the various stakeholders as well adverse weather 

conditions. Relocation of the electrical power supply cable and associated procurement which has been difficult, especially BCMM Electrical 

Department assistance or lack thereof. Delay with commencing of works at the park area due to prioritization of roads. Overall Contract Extension 

of Time - 3 Months.                                                                                                                                                                                                           

Water World - Overall progress approximately 65%; 12 SMME’s (cumulative) already taken-on boards as part of the 30% legislated Contract 

Participation Goal by the Contractor; Over 120 Employees on site with 70% local employment. MPAC oversight visit scheduled for April 2021.

Delays experienced - Initial Covid-19 led to loss of productivity due to compliance requirements; Rainy days experienced during the months of 

January and February; Unavailability of materials due to impact of Covid-19. Overall Contract Extension of Time - 3 Months. Additional costs for 

independent Access Road - will require top-up / additional funds of approximately R21 Million.

EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) c/o OWN FUNDS C/O 1 362 557 0 1 362 557 0%

COMPUTER SOFTWARE OWN FUNDS 800 000 104 000 696 000 13%

The Agency has impemented the planned system application/solution for Q1 of the financial year. The Agency in the process finalisation of 

specifications for other planned systems to be implemeted in this financial year.

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 80 000 2 599 77 401 3% The Agency is finalising the appointment of the service provider for delivery of office furniture.

COMPUTER EQUIPMENT OWN FUNDS 320 000 144 594 175 406 45%

The service provider has been appointed for delivery of computer equipment. There have been delays in delivery of computers aimed at replacing 

those that have reached their useful or economic lives due to international shipments of HP equipment.

TOTAL CONSOLIDATED CAPITAL BUDGET 2 007 726 245 191 830 120 1 815 896 126 10%

“The budget is in respect of Insurance Asset Replacements following an insured loss. Assets are only replaced as and when they are damaged 

beyond repair or stolen. The expenditure will only be incurred once a claim has been submitted and approved by insurers and has then gone 

through the Supply Chain Management procurement process. Budget spending cannot be predicted as it is dependent on claims being lodged 

and approved.”

DIRECTORATE OF SOLID WASTE & ENVIRONMENTAL MANAGEMENT 


