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EXECUTIVE SUPPORT SERVICES
KWT COUNCIL CHAMBER CHAIRS OWN FUNDS 200 000 5 199 194 801 3% Award letter signed awaiting for an order from SCM

BHISHO COUNCIL CHAMBER CHAIRS OWN FUNDS 100 000 0 100 000 0% Award letter signed awaiting for an order from SCM

KWT MAYOR'S PARLOUR OFFICE FURNITURE OWN FUNDS 200 000 0 200 000 0% Tender cancelled due to non-responsiveness of bidders

COUNCILLORS AND TRADITIONAL LEADER'S FURNITURE AND EQUIPMENT FOR A NEW TERM OF 

COUNCILLORS OWN FUNDS 500 000 75 927 424 073 15% The expenditure will be incurred before year end to procure Ward Councillor's office equipment.

OFFICE FURN AND EQUIPMENT (DIRECTORATE) C/O OWN FUNDS c/o 561 406 23 000 538 406 4% Request to purchase iMac desktop and cubicles submitted to HOD's office

REPLACEMENT OF COUNCIL CHAMBER HORSESHOE LEATHER CHAIRS AND TABLES OWN FUNDS 1 500 000 398 500 1 101 500 27% Formal tender has been issued procurement processes are underway.
TOTAL : EXECUTIVE SUPPORT SERVICES 3 061 406 502 626 2 558 780 16%

CITY MANAGER'S OFFICE

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 80 658 419 342 16% Informal  Tender was evaluated - Awaitng for Tender to be awarded

COASTAL MUNICIPAL COURT ( NEW) OWN FUNDS 1 000 000 565 375 434 625 57%

Part of the Capital Budget Allocation (close to 50%) was used to pay legal fees for the period ending 30 June 

2021. To this end, the expenditure is going to be journalised as a matter of financial accounting procedure. 

INLAND MUNICIPAL COURT (NEW) OWN FUNDS 1 000 000 211 408 788 592 21%

This Budget Allocation was not used at all due to slow Procurement Process through our Bid Committees. This 

amount of Capital Budget Allocation has since been rolled over back Finance for re-allocation in the 2121/22 

Financial Year. 

ERM SYSTEM (ENTERPRISE RISK MANAGEMENT SYSTEM) OWN FUNDS 1 200 000 8 539 1 191 461 1% Tender withdrawn by BEC due to none responsive bidders, will go out on tender during 1st quarter

OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 150 000 0 150 000 0% Capital Tender was evaluated - Awaitng for Tender to be awarded

INTEGRATION OF SYSTEMS ALONG THE PROPERTY VALUE CHAIN

CUSTOMER SERVICE MACHINE 31 050 0 31 050 0% Procuring office furniture through the E-procurement System and procuring laptops.

ALL IN ONE COMPUTER OWN FUNDS 19 550 0 19 550 0%

Integration of propoerty Value Chain equipment will be carried out in the new financial year 2021/022 and funds will 

be rolled over

ADDITIONAL MONITOR OWN FUNDS 11 500 0 11 500 0%

Integration of propoerty Value Chain equipment will be carried out in the new financial year 2021/022 and funds will 

be rolled over

AO SCANNING STATION 255 550 0 255 550 0%

ALL IN ONE COMPUTER OWN FUNDS 19 550 0 19 550 0%

Integration of propoerty Value Chain equipment will be carried out in the new financial year 2021/022 and funds will 

be rolled over

AO SCANNER & CAPTURE SOFTWARE OWN FUNDS 200 000 0 200 000 0%

Integration of propoerty Value Chain equipment will be carried out in the new financial year 2021/022 and funds will 

be rolled over

SCANNER MAINTENANCE P/A OWN FUNDS 36 000 0 36 000 0% funds to be forfeited

A3 SCANNING STATION 87 400 0 87 400 0%

ALL IN ONE COMPUTER OWN FUNDS 19 550 0 19 550 0%

Integration of propoerty Value Chain equipment will be carried out in the new financial year 2021/022 and funds will 

be rolled over

A3 SCANNER & CAPTURE SOFTWARE OWN FUNDS 57 500 0 57 500 0%

Integration of propoerty Value Chain equipment will be carried out in the new financial year 2021/022 and funds will 

be rolled over

SCANNER MAINTENANCE OWN FUNDS 10 350 0 10 350 0% Funds to be forfeited

AO STORAGE CABINETS PER CSC 416 231 0 416 231 0%

AO STORAGE CABINETS - FOR TWO BUSINESS CENTRES OWN FUNDS 368 000 0 368 000 0%

Integration of propoerty Value Chain equipment will be carried out in the new financial year 2021/022 and funds will 

be rolled over

STORAGE CABINETS CLIPS @ 18 per CABINET -  - FOR TWO BUSINESS CENTRES OWN FUNDS 48 231 0 48 231 0%

Integration of propoerty Value Chain equipment will be carried out in the new financial year 2021/2022 and funds 

will be rolled over

DESKTOP MACHINES OWN FUNDS 516 235 0 516 235 0%

Integration of propoerty Value Chain equipment will be carried out in the new financial year 2021/022 and funds will 

be rolled over

ADDITIONAL 23 MONITORS(HIGH END USERS) OWN FUNDS 184 000 0 184 000 0%

Integration of propoerty Value Chain equipment will be carried out in the new financial year 2021/022 and funds will 

be rolled over

RUGGED MOBILE TABLET(INSPECTORS) OWN FUNDS 328 900 0 328 900 0%

Integration of propoerty Value Chain equipment will be carried out in the new financial year 2021/022 and funds will 

be rolled over

TOTAL : CITY MANAGER'S OFFICE 5 669 366 865 980 4 803 386 15%

CORPORATE SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Furniture is expected to be delivered by 09 July 2021 and expenditure to show by 15 July 2021.

FURNITURE FOR INTERNS ISDG 150 000 88 540 61 460 59%

Requisition for laptops was done and delivered, however same oustanding orders were not done by scm (data 

projector computer speakers, 2 filling cabinet) hence the funds could not be finished.

FIBRE NETWORK OWN FUNDS 3 000 000 2 923 336 76 664 97%

The invoices are currently being processed at SCM. The expenditure to reflect as soon as the invoices are 

processed.

LTE INFRASTRUCTURE OWN FUNDS 2 848 851 2 137 680 711 171 75% Invoices are currently being processed for the 2020/21 financial year

DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1 000 000 90 850 909 150 9% The tender has been advertised. Procurement to commence once the tender is awarded.

DETAILED CAPITAL PROJECTS

CAPITAL EXPENDITURE REPORT AS AT 30 JUNE 2021
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PROCUREMENT OF ICT EQUIPMENT OWN FUNDS 2 400 000 2 009 275 390 725 84% Invoices are currently being processed for the 2020/21 financial year

NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO) OWN FUNDS 1 600 000 1 154 231 445 769 72% The procurement has commenced, expenditure to reflect once the equipment is delivered.

INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE (NEW) OWN FUNDS 2 000 000 0 2 000 000 0% The tender has been advertised. Procurement to commence once the tender is awarded.

CALL BUDGETING SYSTEM SOFTWARE OWN FUNDS 244 036 0 244 036 0%

EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM c/o OWN FUNDS c/o 2 989 875 0 2 989 875 0%

Tender went through the bid specification commttee, to be advertised once budget confirmation has been 

approved.

OFFICE FURN AND EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 351 821 236 658 115 163 67% Project completed.

SCANNERS c/o (NEW ) OWN FUNDS c/o 2 000 000 1 231 375 768 625 62%

Total Expenditure to date for procument of scanners is R1 416081.25. An amount of R439 366.28 for the 

procument of (11) laptops. Balance of R 144 552.47 to be rolled over.

LTE INFRASTRUCTURE - CONSTRUCTION AND EXTENSION OF MICROWAVE COMMUNICATION 

MAST STRUCTURE-DIMBAZA-RFQ/ICT/2019-20/281 c/o OWN FUNDS c/o 195 000 105 000 90 000 54%

Configuration has done by Service Provider. Final invoice and sign off submitted, expenditure to reflect in the 

month of June 2021

LTE INFRASTRUCTURE - CONSTRUCTION AND EXTENSION OF MICROWAVE COMMUNICATION 

MAST STRUCTURE-GONUBIE-RFQ/ICT/2019-20/261 c/o OWN FUNDS c/o 195 000 195 000 0 100% All Hardware installations completed.

TOTAL : CORPORATE SERVICES 19 474 583 10 171 945 9 302 638 52%

SPATIAL PLANNING & DEVELOPMENT

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 177 329 322 671 35%

The Budget was allocated to the different departments for their office furniture and equipment priority needs.  

There is still an outstanding invoice of R120 000 for a Jet Design Plotter.

DEVELOPMENT PLANNING

UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 3 000 000 0 3 000 000 0%

The tender report for this project was submitted to the Bid Committees on 5 March 2020. The appointment of a 

service provider by the Bid Committees has taken much longer than expected, causing the tender validity to be 

extended six (6) times now. As a result, the delay has affected expenditure and the entire 2020/21 budget will be 

required to be 'rolled' into 2021/22 financial year in order to complete the project.

SCM INVENTORY WAREHOUSING AND FENCING OWN FUNDS 1 200 000 389 556 810 444 32%

The procurement of a service provider was severely delayed. The BAC appointed a service provider on 20 August 

2020, which was accepted on 6 November 2020 by the bidder. The service provider provided the necessary 

construction guarantee and contract documentation, and the site was handed over on 8 February 2021. 

Construction is currently underway,however, due to import interruptions caused by the Covid-19 pandemic,  the 

delivery of roof sheeting was delayed. The roof sheeting has been delivered and installed, but the expenditure and 

completion date of the project has been severely affaected beyond the Financial Year-end. The installation of Fire 

Hydrants is being undertaken through Annual Contract 3A, as per plan approval requirements from Fire 

Department.The unspent funds will be required to be 'rolled' into the 2021/22 Financial Year in order to complete 

the project.

UPGRADING OF LIFTS FOR BCMM BUILDINGS c/o OWN FUNDS c/o 783 109 697 524 85 584 89%

All lifts have been installed and the project is now complete. 100% expenditure was not achieved as expenditure 

on provisional amounts, such as contingencies and electrical upgrading, was not required to be undertaken, 

resulting in the project savings. The savings may be returned to Own Funding for re-allocation to other capital 

projects where budget is required.

UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS c/o 310 082 0 310 082 0%

The tender report for this project was submitted to the Bid Committees on 5 March 2020. The appointment of a 

service provider by the Bid Committees has taken much longer than expected, causing the tender validity to be 

extended six (6) times now. As a result, the delay has affected expenditure and the entire 2020/21 budget will be 

required to be 'rolled' into 2021/22 financial year in order to complete the project.

PROCUREMENT OF PLOTTER c/o OWN FUNDS c/o 200 000 98 770 101 230 49%

A plotter was procured for the East London Building Control Section. A second plotter is being procured for the 

Inland Region, however due to insufficient funds in the vote the second plotter had to be procured and funded 

through the Office Furniture vote. Accordingly, the expenditure amount for this vote will not increase, resulting in 

project savings. The savings may be returned to Own Funding for re-allocation to other capital projects where 

budget is required.

SOFTWARE FOR SURVEY EQUIPMENT OWN FUNDS c/o 300 000 0 300 000 0%

Procument which entails purchasing two Software products commenced with preparation of the specifications and 

advertising the tender from the 23rd  until the 30th March 2021. Both Supply Chain Management (SCM)and the 

Geomatics Division conducted an evaluation on the 06th April 2021 and none of the bidders was responsive. The 

tender was readvertised for the period between 30th April 2021 and 07th May 2021. The department again 

conducted an evaluation to determine the qualifying bids for the tender. One was deemed to qualify and was 

recommended to be awarded by SCM accordingly. The other part of the Software again did not receive any 

responsive submissions. The tender was again recommdended to be readvertised. Eventually it was advertised on 

the 04th June 2021 until the 15th June 2021. Both tenders have ultimately been awarded. Software licences have 

been delivered by the Service Providers. Corresponding invoices are being processed for payment.
5 793 191 1 185 850 4 607 340 20%

PROPERTY MANAGEMENT

BUXTON AND ELECTRICITY HOUSE REFURBISHMENT OWN FUNDS 1 000 000 996 477 3 523 100% Project Complete

NEW A/CON PLANT - MUNIFIN  (ONE PLANT) OWN FUNDS 182 160 182 160 0 100% Project Complete

ORIENT THEATRE REFURBISHMENT OWN FUNDS 2 000 000 0 2 000 000 0%

Order  DTA Constuktants 0002109832 2021/06/29 amounting to 269113.23  and  order  000219676   20210629 

LVB Consulting  amounting to  1209073.30, will  be paid by DPV 

ORIENT THEATRE REFURBISHMENT c/o OWN FUNDS c/o 829 889 739 289 90 601 89% Project Complete
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MDANTSANE ZONE 6 REFURBISHMENTc/o OWN FUNDS c/o 165 217 97 520 67 697 59% Project Complete

REFURBISHMENT OF ACQUIRED BUILDING c/o OWN FUNDS c/o 1 700 000 450 460 1 249 540 26% Facilities Management to comment on non expenditure, Budget Ballance was for reserve Bank alterations.

FLEET STREET FIRE STATION REFURBISHMENT c/o OWN FUNDS c/o 500 820 489 757 11 063 98% Project Complete

EAST LONDON MECHANICAL WORKSHOPS REFURBISHMENT c/o OWN FUNDS c/o 437 993 437 993 0 100% Project Complete

FENCING OF ACQUIRED LAND OWN FUNDS c/o 1 485 570 217 366 1 268 204 15%

Order 0002109823 was received 29/06/2021 amounting R5 752 300.00. Fencing cannot continue as land is 

invaded. Budget to be rolled over  

FENCING OF ACQUIRED LAND OWN FUNDS 2 517 840 0 2 517 840 0%

Order 0002109823 was received 29/06/2021 amounting R5 752 300.00. Fencing cannot continue as land is 

invaded. Budget to be rolled over  

ALTERATIONS TO NEWLY PURCHASED BUILDING c/o OWN FUNDS c/o 2 000 000 1 905 729 94 271 95% Project Complete

LAND ACQUISITION USDG 728 200 700 000 28 200 96% Project Complete

UPGRADING OF DUNCAN VILLAGE B HOSTEL USDG 5 500 000 3 815 969 1 684 031 69% Contractors on site and invoices to be accrued to the vote on completion 

19 047 690 10 032 719 9 014 970 53%

TRANSPORT PLANNING AND OPERATIONS

BRIDGE DESIGNS & IMPLEMENTATION 3 605 688 3 643 992 -38 304 101%

BRIDGE DESIGNS & IMPLEMENTATION- COASTAL USDG 3 605 688 3 643 992 -38 304 101%

Upgrading of Mswi Street: The contractor commenced work during the month of February 2021 and the bridge 

structure and roadway is complete. Sidewalks and gaurdrail works have commenced and will be completed in early 

July 2021.

GUARDRAILS 500 000 191 580 308 420 38%

GUARDRAILS-  COASTAL USDG 100 000 92 427 7 573 92% 35m of Guard rails have been installed at Anita Road in Haven Hills

GUARDRAILS- MIDLAND USDG 300 000 0 300 000 0% The order for Midlands was not  issued, work to be done in the 2021/22 financial year.

GUARDRAILS- INLAND USDG 100 000 99 153 847 99% 48m of Guard rails have been installed at Sweetwaters

SLEEPER SITE ROAD USDG 35 600 000 40 447 296 -4 847 296 114% Phase 1 of the Project is complete. Tender for Phase 2 was advertised on the 02 July 2021.

GUIDANCE SIGNAGE 300 000 159 230 140 770 53%

GUIDANCE SIGNAGE- COASTAL USDG 300 000 159 230 140 770 53% Guidance signage procurement complete the installation will resume in the next fanancial year.

SIDEWALKS 3 000 000 2 268 332 731 668 76%

SIDEWALKS- COASTAL USDG 700 000 707 640 -7 640 101% 580m of sidewalks in Sunnyridge have been completed.

SIDEWALKS- MIDLAND USDG 600 000 366 560 233 440 61% 415m in Mdantsane NU 1 has been completed 

SIDEWALKS- INLAND USDG 1 700 000 1 194 131 505 869 70%

586m of sidewalks have been completed in Dimbaza to date, remainder of eth works to be completed duringthe 

2021/22 financial year. The construction of sidewalks in Sweetwaters started late because of non-Tax compliance 

and it’s a work in progress. Ilitha sidewalks 200m has been completed, contractors non perfomance has delayed 

the project and the letter for non performance has been issued to the contractor. Work at Ilitha to be completed 

during the 2021/22 financial year.

TRAFFIC CALMING 557 000 0 557 000 0%

TRAFFIC CALMING- COASTAL USDG 250 000 0 250 000 0%

The tender was awarded in the end April 2021 and service level agreements signed during the month of May 2021. 

Work to be implemented during the 2021/22 financial year.

TRAFFIC CALMING- MIDLAND USDG 307 000 0 307 000 0%

The tender was awarded in the end April 2021 and service level agreements signed during the month of May 2021. 

Work to be implemented during the 2021/22 financial year.

TRAFFIC SIGNALS 1 500 000 1 502 493 -2 493 100%

TRAFFIC SIGNALS- COASTAL USDG 1 500 000 1 502 493 -2 493 100% Installation of traffic signals on NEX/N2 is completed.

MDANTSANE ACCESS ROAD C/O PTNG C/O 34 060 004 26 587 951 7 472 053 78%

The contractor commenced work in January 2021 and has excavated to the foundation layer.  Roadbed and 

additional layer works are continuing as per the updated programme. 

QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 C/O PTNG C/O 43 227 566 37 888 328 5 339 238 88% Relocation of Water & Sewer Lines for Phase 1 is complete. Upgrading of Bypass route is complete.
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TAXI RANK INFRAST (ROADS & ABLUTION FAC) 3 300 000 3 238 093 61 907 98%

TAXI RANK INFRAST (ROADS & ABLUTION FAC)-INLAND OWN FUNDS 3 300 000 3 238 093 61 907 98% Upgrade of Ginsberg Taxi Rank Offices and Ablution facilities is complete

TAXI RANK INFRAST (ROADS & ABLUTION FAC) 1 664 540 1 914 099 -249 559 115%

TAXI RANK INFRAST (ROADS & ABLUTION FAC)- INLAND USDG 1 664 540 1 914 099 -249 559 115% Upgrade of Ginsberg Taxi Rank Offices and Ablution facilities is complete

TAXI/BUS EMBAYMENTS 335 460 335 460 0 100%

TAXI/BUS EMBAYMENTS-INLAND USDG 335 460 335 460 0 100% Constructed 2 taxi embaymens in Bisho. 

NORTH WEST CORRIDOR 4 000 000 3 998 687 1 313 100%

NORTH WEST CORRIDOR - COASTAL OWN FUNDS 4 000 000 3 998 687 1 313 100%

The service providers are continuing with geotechnical surveys and land requiements to enable the detail designs 

to be completed. Structural designs have commenced and are progressing as scheduled.

NORTH WEST CORRIDOR USDG 7 204 312 3 191 678 4 012 634 44%

The service providers are continuing with geotechnical surveys and land requiements to enable the detail designs 

to be completed. Structural designs have commenced and are progressing as scheduled.

MDANTSANE ACCESS ROAD USDG 1 633 000 0 1 633 000 0%

The contractor commenced work in January 2021 and has excavated to the foundation layer.  Roadbed and 

additional layer works are continuing as per the updated programme. 

SLEEPER SITE ROAD c/o OWN FUNDS c/o 667 496 566 218 101 278 85% Phase 1 of the Project is complete. Tender for Phase 2 was advertised on the 02 July 2021.

CITY TO SEA BOULEVARD c/o OWN FUNDS c/o 123 896 123 896 0 100% Conceptual Stage of the Project is complete.

TAXI RANK INFRAST (ROADS & ABLUTION FAC)- COASTAL c/o OWN FUNDS c/o 148 425 0 148 425 0%

Market Sqaure Taxi Rank: Annual Contractor performance is slow in completing the paving for loading island and 

the concrete bases for the shelter.

TAXI RANK INFRAST (ROADS & ABLUTION FAC)- INLAND c/o OWN FUNDS c/o 2 190 815 1 105 613 1 085 202 50%

Market Sqaure Taxi Rank: Annual Contractor performance is slow in completing the paving for loading island and 

the concrete bases for the shelter.

TRAFFIC SIGNALS c/o OWN FUNDS c/o 1 252 568 761 697 490 871 61% Installation of traffic signals on NEX/N2 interchange completed.

TRAFFIC SIGNALS - BCMET c/o BCMET c/o 541 862 541 862 0 100% Installation of traffic signals on NEX/N2 interchange completed.

MARKET SQUARE TAXI RANK c/o OWN FUNDS c/o 1 645 263 1 484 629 160 634 90%

Market Sqaure Taxi Rank: Annual Contractor performance is slow in completing the paving for loading island and 

the concrete bases for the shelter.

NORTH WEST CORRIDOR c/o OWN FUNDS c/o 261 179 261 179 0 100%

The service providers are continuing with geotechnical surveys and land requiements to enable the detail designs 

to be completed. Structural designs have commenced and are progressing as scheduled.

BRIDGE DESIGNS & IMPLEMENTATION - COASTAL C/O USDG C/O 534 294 0 534 294 0%

Upgrading of Mswi Street: The contractor commenced work during the month of February 2021 and the bridge 

structure and roadway is complete. Sidewalks and gaurdrail works have commenced and will be completed in early 

July 2021.

BRIDGE DESIGNS & IMPLEMENTATION - INLANDS C/O USDG C/O 310 000 322 117 -12 117 104%

Detail designs, surveys and geotech studies have been completed for the Ndevana Bridge.  The environmental 

process is ongoing.

TAXI / BUS EMBAYMENTS COASTAL C/O USDG C/O 115 992 131 625 -15 633 113%

Construction of the second Bus Embayment in Mdantsane Nu6 Still in progress due to relocation of electrical line 

& water seapage. Works to be completed by end July 2021.

TAXI / BUS EMBAYMENTS MIDLAND C/O USDG C/O 470 000 540 500 -70 500 115% Taxi Embayment was completed in Bhisho

TRAFFIC CALMING COASTAL C/O USDG C/O 47 886 0 47 886 0%

The tender was awarded late in April 2021 and service level agreements signed with the contractors during the 

month of May 2021. Work to start in the 2021/22 financial year..

TRAFFIC CALMING MIDLAND C/O USDG C/O 192 976 0 192 976 0%

The tender was awarded late in April 2021 and service level agreements signed with the contractors during the 

month of May 2021. Work to start in the 2021/22 financial year..

TRAFFIC CALMING INLAND C/O USDG C/O 893 040 0 893 040 0%

The tender was awarded late in April 2021 and service level agreements signed with the contractors during the 

month of May 2021. Work to start in the 2021/22 financial year..

TRAFFIC SIGNALS COASTAL C/O USDG C/O 6 909 0 6 909 0% Installation of traffic signals on the NEX/N2 interchange completed.

TRAFFIC SIGNALS INLAND C/O USDG C/O 348 059 0 348 059 0% Installation of traffic signals on the NEX/N2 interchange completed.

SIDEWALKS MIDLAND C/O USDG C/O 107 012 0 107 012 0% 415m of sidewalk in Mdantsane NU 1 has been completed 
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SIDEWALKS INLAND C/O USDG C/O 2 296 369 0 2 296 369 0%

586m of sidewalks have been completed in Dimbaza to date, remainder of eth works to be completed duringthe 

2021/22 financial year. The construction of sidewalks in Sweetwaters started late because of non-Tax compliance 

and it’s a work in progress. Ilitha sidewalks 200m has been completed, contractors non perfomance has delayed 

the project and the letter for non performance has been issued to the contractor. Work at Ilitha to be completed 

during the 2021/22 financial year.

GUIDANCE SIGNAGE C/O USDG C/O 62 000 0 62 000 0% Guidance signage procurement complete the installation will resume in the next fanancial year.

GUARDRAILS COASTAL C/O USDG C/O 20 758 0 20 758 0% 35m of Guard rails have been installed at Anita Road in Haven Hills

GUARDRAILS MIDLAND C/O USDG C/O 48 022 0 48 022 0% The order for Midlands was not  issued, work to be done in 2021/22 financial year.

GUARDRAILS INLAND C/O USDG C/O 200 000 0 200 000 0% 48m of Guard rails have been installed at Sweetwaters

152 972 391 131 206 552 21 765 839 86%

TOTAL : SPATIAL PLANNING & DEVELOPMENT 178 313 271 142 602 451 35 710 821 80%

ECONOMIC DEVELOPMENT & AGENCIES

BUILDING OF MEMORIAL STONES OWN FUNDS 1 000 000 7 885 992 116 1%

Contractors on site  for 2 x projects implemented in Ma- Cleantown for restoration of Chief Ndlambe monument  

and  of Tula Masiza memorial in Duncan Village invoices will be paid through direct vouchers with finance 

department once all works are completed before of finacancial amounting to R270 000 for both projects and 

balance will be utilised for fencing of 2 other sites amountng to R700 000 they Rharabe burial site, SEK Mqayi 

burial site.

EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 3 000 000 41 383 2 958 617 1%

A service provider has been appointed. Consultations with affected stakeholders are ongoing for a smooth running 

and a good end product of the project. The project will start in July 2021 a roll over will be requested.

HYDROPONICS AND PACKHOUSE - WARD 22 OWN FUNDS 3 475 155 2 573 063 902 092 74%

Two invoices has been submitted : Nkqonqweni shadenet  for an amount of R983 466  and  for power connection 

for  an amount of R 80 000 for Zwelitsha Hydroponics has been submited to scm for processing payment.

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE OWN FUNDS 5 000 000 249 976 4 750 024 5%

The planning processes in relation to the upgrading of Kiwane Access road have been concluded.  Due to 

insuffcient budget the service provider for the implementation of the project could not be awarded.  An order will be 

generated in the 2021/2022 financial as there is additional budget available to cover costs of phase one of 

upgrading the road.   

INFORMAL TRADE ( HAWKER STALLS) OWN FUNDS 3 500 000 2 754 814 745 186 79% The budget will be used for the completion of Mdantsane container mall at Nu 13

INFORMAL TRADE ( HAWKER STALLS) c/o OWN FUNDS c/o 1 130 435 468 000 662 435 41% Invoice submitted for the construction of car wash at Ginberg Township

INSTALLATION OF RECREATIONAL FACILITIES OWN FUNDS 500 000 158 601 341 399 32%

An informal tender for the purchasing of the recreationa facilities has been awarded.  Awaiting the generation of 

order.

KWT ART CENTRE OWN FUNDS 4 000 000 876 362 3 123 638 22%

A request for land or a building for the art centre has been submitted to Spatial Planning and Development.  

Process is ongoing.  Once the land issue is resolved, implementation of the project will commence.

OFFICE FURN & EQUIPMENT - SMME INCUBATOR OWN FUNDS 300 000 188 247 111 753 63% The budget will be utilsed for the incubation hubs of Duncan Village and King Williams Town 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 200 000 173 607 26 393 87% Budget completed utilised to purchase laptops by IT Department, invoices in process 

REVITALISATION OF INDUSTRIAL AREA OWN FUNDS 2 000 000 1 739 130 260 870 87% Project completed 

TOURISM HUB OWN FUNDS 2 000 000 1 475 602 524 398 74%

Two informal tenders have been awarded. Awaiting for order numbers in orde for good to be purchased and 

delivered. 

UPGRADING OF BUILDINGS OWN FUNDS 2 000 000 1 207 132 792 868 60%

Budget  to be completed utilised for construction of fencing for Economic Development parking bays invoices in 

process 

UPGRADING OF MARKET HALL OWN FUNDS 5 000 000 3 827 692 1 172 308 77% Contractor is currently busy with finishes. Invoice will be paid through direct payment voucher

PLANT AND EQUIPMENT c/o OWN FUNDS c/o 421 064 153 945 267 119 37% Contract at BAC

UPGRADING OF BUILDINGS c/o OWN FUNDS c/o 456 320 456 234 86 100% Project complete

PAVING & PALLISADE FENCING - PALLET ZONE c/o OWN FUNDS c/o 837 538 826 045 11 493 99% Project complete

INSTALLATION OF FIRE HYDRANTS c/o OWN FUNDS c/o 664 395 575 000 89 395 87% Project complete

COLD ROOMS c/o OWN FUNDS c/o 163 701 125 836 37 865 77% Project complete

EXPANSION OF GUARD HOUSE AND GATE c/o OWN FUNDS c/o 4 335 493 3 348 685 986 809 77% Purchase order to upgrade guard house has been created. A request to rollover budget will be submitted.

CONSTRUCTION OF WASTE AREA c/o OWN FUNDS c/o 461 465 0 461 465 0% Project 90% complete. Invoice will be paid through direct payment voucher.

HYDROPONICS AND PACKHOUSE C/O OWN FUNDS c/o 1 614 683 1 614 683 0 100% Project completed 

HYDROPONICS AND PACKHOUSE - WARD 43 USDG 5 000 000 4 375 900 624 100 88% Project in final phases and invoice will be paid through payment voucher 

HYDROPONICS AND PACKHOUSE - WARD 39 USDG 5 000 000 2 346 000 2 654 000 47% Project in final phases and invoice will be paid through payment voucher 

INFORMAL TRADE ( HAWKER STALLS) WARD 41 c/o OWN FUNDS c/o 85 291 85 291 0 100% The project has been completed

INFORMAL TRADE ( HAWKER STALLS) WARD 25 c/o OWN FUNDS c/o 329 936 329 936 0 100% The project has been completed

OFFICE FURN & EQUIPMENT - SMME INCUBATOR c/o OWN FUNDS c/o 158 031 100 000 58 031 63% Balance utilised for purchase of laptops by IT department invoices in process.

FENCING OF WORLD WAR 1 C/O OWN FUNDS c/o 350 000 151 916 198 084 43% The project is complete.
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RESTORATION  OF  CATTLE KILLING HERITAGE IN KWT c/o OWN FUNDS c/o 1 000 000 0 1 000 000 0%

The informal tender for  the service provider to do the designs was advertised.  No responsive bids were received.  

Request to re-advertise the tender was submitted to SCM.  Re -  advertisement of tender was done and the only 

bidder who responded  submitted a price above the bidding threshold price.A  request for re-advertisment of the 

tender has been submitted to SCM again.The annual contractor is on site for fencing of Kettle Killing Mass Grave 

heritage site invoices will be supplied once all works are completed and will be made via direct payment vouchers.

EXTENSION OF MDANTSANE ART CENTRE c/o OWN FUNDS c/o 1 997 060 0 1 997 060 0%

A servicve provider has been appointed. Consultations with affetced stakeholders are ongoing for a smooth 

running and a good end product of the project. The project will start in July 2021.

RESTORAT WORK - SETTLERS WAY C/O OWN FUNDS c/o 1 025 084 0 1 025 084 0%

The appointment of a panel of service providers to assist with fencing was awarded towards the end of June 2021. 

The requisitions are submitted to SCM for appoiment of servcie providers to fence the Settlers Way Cementery 

site. Orders have  been  created in order for work to start and contractor on site. The delay in awarding the fencing 

contract affected the delivery of the project.. Invoices will be paid through direct vouchers once all works have 

been completed.

RESTORAT WORK DESMOND TUTU MONUMENT C/O OWN FUNDS c/o 600 000 0 600 000 0%

The tender requesting a service-provider to design, supply, construct and erect Archbishop Desmond Tutu statue 

in a sitting position  was advertised on the 22 September 2020 and closed on the 02 0ctober 2020. The tender was 

evaluated and there were no responsive bids received.  The Specification has been re-submitted to BSC commitee 

for noting and approval. in May 2021. It is anticipated that, the advertisement for the formal tender will take place 

in the new financial year 2021/2022.

KWT ART CENTRE c/o OWN FUNDS c/o 1 920 000 0 1 920 000 0%

An amount of 1.million has been spent against this vote for work done at the Dimbaza Wall of Fame and 

Intepretation Centre for the upgrade. There suppose to be a movement of funds as the work is complete and 

already 2 x invoices are submitted and paid for.

TOURISM HUB c/o OWN FUNDS c/o 2 397 146 1 247 070 1 150 076 52%

The budget was meant for finalisation of outstanding work for the Tourism Hub. The Department advertised 

different tenders for procurement of outsdanding goods for the Kiwane Resorts. The adverts were between the 

month of March and May 2021. Some appoinment letters have been issued to service providers by SCM but 

orders are not created yet. It was anticipated that the project would be complete by end June 2021.

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 47 210 15 326 31 885 32%

Balance utilised to top up for purchase of laptops for newly appointed staff in the month of June 2021, invoices in 

process through IT department as implementers of any IT related supplies.

ECONOMIC INFRASTRUCTURE DUNCAN VILLAGE C/O USDG C/O 5 332 500 5 636 747 -304 247 106% Project completed 

ECONOMIC INFRASTRUCTURE DIMBAZA C/O USDG C/O 4 000 000 4 100 000 -100 000 103% Project complete and last invoice has been submited to scm for procesing. 

ECONOMIC INFRASTRUCTURE SCENERY PARK C/O USDG C/O 553 570 600 000 -46 430 108% The project has been completed 
TOTAL : ECONOMIC DEVELOPMENT & AGENCIES 71 856 077 41 830 107 30 025 971 58%

FINANCE SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 423 588 76 412 85%

Spending is on track. Expenditure will further increase once all invoices for the financial year have been 

processed.

SMART METERING SOLUTIONS OWN FUNDS 51 393 518 48 032 173 3 361 345 93%

To date, 23 193 electricity meters have been installed. Department has received the May invoice and it has been 

processed. Department is awaiting for the June invoice.

SMART METERING WATER SOLUTIONS OWN FUNDS 15 000 000 14 251 476 748 524 95%

To date, 96 002 water meters have been installed. Department has received the May invoice and has been 

processed. Department is awaiting for the June invoice

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT SYSTEM,PROCUREMENT SYSTEM, etc) OWN FUNDS 2 000 000 1 853 623 146 377 93%

The expenditure of R1 853 623 on the current spending will be journalised to the correct line item under vote 

number 3031624202R8GCF2ZZE3.

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICE-MIDLAND OWN FUNDS 700 000 272 227 427 773 39%

The designs for the construction of offices have been approved by the Revenue Management department. The 

designs (plans) have been submitted to Planning Department (Spatial Planning) for final approval. The consultant 

Engineers (Structural, Mechanical, Civil and Electrical) will complete their specs and drawings and the Quantity 

Surveyor will prepare the Bill of Quantities (BoQ). The specs and drawings have been completed and approved. 

Department is in the process of acquiring the services of the service provider to construct the actual building.

COST REFFECTIVE TARIFF STRUCTURE OWN FUNDS 3 500 000 0 3 500 000 0%

Due to the delay in Supply Chain Management processed, the Cost Reflective tender will be advertised in the 

2021/22 financial year. The budget will be re-allocated to the next financial year.

BACK-UP GENERATORS OWN FUNDS 5 000 000 0 5 000 000 0%

All the necessary assessments have been concluded by the departments. The project is currently at specification 

level. 

INDIGENT MANAGEMENT SYSTEM c/o OWN FUNDS c/o 2 500 000 0 2 500 000 0%

Engagements commenced with the service provider in the month of May regarding the enhancements for the 

existing indigent module within the financial system. Department is awaiting quotations for the enhancement of the 

existing indigent module.

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICE-MIDLAND c/o OWN FUNDS c/o 2 932 315 3 013 2 929 302 0%

The designs for the construction of offices have been approved by the Revenue Management department. The 

designs (plans) have been submitted to Planning Department (Spatial Planning) for final approval. The consultant 

Engineers (Structural, Mechanical, Civil and Electrical) will complete their specs and drawings and the Quantity 

Surveyor will prepare the Bill of Quantities (BoQ). The specs and drawings have been completed and approved. 

Department is in the process of acquiring the services of the service provider to construct the actual building.

REPLACEMENT DEVICE - METER READING SYSTEM OWN FUNDS c/o 33 237 0 33 237 0% Expenditure will improve as and when a devide needs to be replaced.

REHABILITATION OF CASH OFFICES OWN FUNDS c/o 7 350 000 4 895 732 2 454 268 67%

The department has 2 part payment invoices that have not yet been paid i.e, installation of cameras and 

refurbishment of Dimbaza offices.The remaining budget will be used to pay for the 2 remaining invoices. 

Department is awaiting for the submission of these invoices in order for payment to be processed.

SMART METERING SOLUTIONS C/O OWN FUNDS c/o 21 332 693 20 956 172 376 521 98%

To date, 23 193 electricity meters have been installed. Department has received the May invoice and it has been 

processed. Department is awaiting for the June invoice.

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT SYSTEM,PROCUREMENT SYSTEM, etc) c/o OWN FUNDS c/o 22 097 585 11 518 438 10 579 146 52% The expenditure of R1 853 623 on vote 3031624202R8GCF2ZZE3 will be journalised to this vote number .

MUNIFIN PAYMENT HALL UPGRADING c/o OWN FUNDS c/o 578 410 447 410 131 000 77% Project is at its final stages. Invoice will be submitted as soon as work is done.

SECURITY SYSTEM & CCTV CAMERAS FOR SCM c/o OWN FUNDS c/o 81 221 71 771 9 450 88% Project is complete.
TOTAL : FINANCE SERVICES 134 998 979 102 725 624 32 273 355 76%
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HEALTH, PUBLIC SAFETY AND EMERGENCY SERVICES 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 720 000 499 008 220 992 69%

HOD Office - Procurement completed furniture delivered & commissioned into use.  Traffic Services:  RFQ-96 

finalised- Cheq number- 109277 has been issued. Law Enforcement & GM PS procurement completed.Disaster 

Management: Procurement of various office furniture & equipment completed and invoices paid.  Fire & Rescue: 

Awaiting award letter on Informal tender RFQ/HPS/2020-21/131: Supply & Delivery of Office Furniture & 

Equipment for Fire & Rescue Services. Funds to be rolled over as it is committed

DISASTER MANAGEMENT: EVENT SAFETY EQUIPMENT OWN FUNDS 200 000 140 180 59 820 70%

Informal Tender RFQ/HPS&ES/2020-21/227: Supply & Delivery of High Stability Triple Camera/Video Quadcopter 

Drone and Accessories completed and invoice paid.  Funds to be rolled over for laptop.

FIRE ENGINES PROCURED OWN FUNDS 7 380 000 0 7 380 000 0%

Order No 2109788 raised on 28 June 2021 for Border Auto Centre T/A Lionshare Automotive for the procurement 

of 1x Scania chassis fitted with Rosenbauer Water/Foam Tank, model TLF:900/400 as per quotation on 

Government Tender RT-57-03-08-04.  Awaiting delivery. funds to be rolled over due to committment

REFURBISH & REHAB - FIRE INFRASTRUCTURE OWN FUNDS 1 600 000 954 695 645 305 60%

Various repairwork to specialised firefighting engines completed and invoices submitted to Finance for payment.  

Part payment made to MTU for work in progress on fire engine, registration number CGX975EC. Funds to be 

rolled over - committed

AIR MONITORING STATION OWN FUNDS 500 000 301 612 198 388 60%

Contract 366 : Appointment of panel of specialist service providers to supply, install and commission air 

quality monitoring station equipment : An order was issued to S.I. Analytics (order no. 2098571), for the supply, 

installation & commissioning of one 03 analyser to the amount of R162 611-65.  Equipment has been delivered 

and installed.  Invoice processed.       Expenditure has been transferred to new vote issued during mid year budget 

adjustment and the contract was completed.                                                                                                                   

Contract RFQ/HPS/2020-21/38 - Supply & Delivery of two SV 30.7 noise monitoring terminals - Informal 

tender has been awarded to Epignosis Investments (order no. 2107498) on 6 April 2021 to the amount of R194 

000 incl. The Supplier submitted a cancellation letter stating that he can only supply one machine. Tender re-

advertised to purchase one noise meter. Tender closed last week Friday. It was advertised on the 30 April 2021.  

Req was generated for an order P128 220 for an amount of R 120 387 inc vat and award letter was sent to the 

service provider.  Money rolled over for the order to be generated.   RFQ/HPS/2020-21/157 -  Indoor Air Quality 

meter.  Order has been created through SCM and sent to service provider for delivery and installation.  The indoor 

quality meter has been delivered and the training has been scheduled for the 14th July.  Funds to be rolled over as 

it is committed.

CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 2 000 000 1 042 816 957 184 52%

Ongoing Contract C335 was award to Bsure & Enden Sky Joint Venture on the 24th of January 2019 as per BAC 

(01/19) for The Supply, Installation, Support & Maintenance of a Digital Macro CCTV Surveillance System for BCM 

Areas Viz Coastal, Midland & Inland Regions for a Period of (3) Years. The current balance from (2020/2021) 

financial year will be requested to be rolled over for this new financial year (2021/2022).

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT OWN FUNDS 1 000 000 98 086 901 914 10%

Desktop & Laptop computers received, Tender 3209 specification was approved on the 23rd Feb 2021 ue to 

challenges with SCM the contract could not be advertised as the advertising contract expired. RFQ-37 official 

order 0002106956 order still pending delivery, supplier was unable to deliver due to COVID-19 restrictions and 

supply of containers are a challenge due to increase in costs,Supplier  has indicated delivery by end of August 

2021, Funds to be rolled over due to committments

TACTICAL RADIO NETWORK OWN FUNDS 2 193 218 0 2 193 218 0%

Order No 2108645 raised 20 May 2021 for MH Communications for Formal Tender CE381: Supply & Delivery of 

Radio Equipment for a period of 3 years.  Service Level Agreement at Legal Services for comments. Funds to be 

rolled over due to commitment

FIRE EQUIPMENT OWN FUNDS 500 000 210 294 289 706 42%

Payment processed for Informal Tender: Supply & Delivery of Firefighting Hoses Complete with Couplings.  

Awaiting award letter for Informal Tender RFQ/HPS/2020-21/219: Supply & Delivery of Firefighting Equipment 

Complete. Funds to be rolled over due to commitment

NEW FIRE STATION - BERLIN WARD 46 OWN FUNDS 3 500 000 0 3 500 000 0%

Order No 2109232 raised 10 June 2021 for RMA Consortium for Formal Tender BCMM/DDP/ARCH/1509/2019: 

Provision of Professional Consultancy Services: Berlin Fie Station.  Funds to be rolled over due to commitment

REFURBISHMENT OF DISASTER MANAGEMENT CENTRE OWN FUNDS 300 000 270 901 29 099 90%

Payment processed for Annual Contract CE228 - Supply and Installation of 7 air conditioners.  Invoice submitted to 

Finance for payment on frosting of aluminium glass doors.  Part payment made on Informal Tender 

RFQ/ARCH/2020-21/152: Renovations to Disaster Management Offices, work still in progress. Funds to be rolled 

over due to commitment

REFURBISHMENT OF FIRE STATIONS OWN FUNDS 80 000 39 000 41 000 49%

Payment processed for Auditorium ceiling repairs.  Invoice submitted to Finance for payment of x5 geysers bought 

and fitted at various fire stations under Annual  Contract CE169.  Funds to be rolled over due to commitment

BACK-UP GENERATORS OWN FUNDS 1 000 000 0 1 000 000 0%

Specification approved on the 8/4/2021, due to challenges with SCM the contract could not be advertised as the 

advertising contract expired.  Funds to be rolled over due to commitment at BEC

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 50 682 7 748 42 934 15% Funds to be rolled over due to desktops being uneconomical to repair. 

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 20 278 0 20 278 0% Project completed

CLOSED CIRCUIT TELEVISION NETWORK - CCTV c/o OWN FUNDS c/o 1 022 689 965 520 57 169 94%

Contract C335 - The Supply, Installation, Support & Maintenance of a Digital Macro CCTV Surveillance System for 

BCM Areas Viz Coastal, Midland & Inland Regions for a Period of (3) Years.  Invoices paid from this Vote from 

pervious years roll over funding and utilised.

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT c/o OWN FUNDS c/o 118 544 105 782 12 762 89% Desktop & Laptop computers received, remaining budget to be carried over for additional desktop

AIR MONITORING STATION c/o OWN FUNDS c/o 107 985 78 435 29 550 73%

Contract RFQ/HPS/2019-20/368 -Gridnic- Refurbishment of shelter for Gompo Air Quality Monitoring 

Station.  Job complete and invoice processed (R78 434,78).  A request has been processed via e-procurement for 

the supply and installation of a 10m mast and 2,5 m ladder for monitoring station, with the balance of budget, R29 

550.  Rejected at first due to incorrect commodity. Processed again on 25-2-2021.  Waiting for feedback from e-

procurement. Balance R 700,22. Adjustment still needs to be done on Solar. Funds to be rolled over as it is 

committed.

TACTICAL RADIO NETWORK c/o OWN FUNDS c/o 4 250 000 0 4 250 000 0%

Order No 2108645 raised 20 May 2021 for MH Communications for Formal Tender CE381: Supply & Delivery of 

Radio Equipment for a period of 3 years.  Service Level Agreement at Legal Services for comments. Funds to be 

rolled over due to commitment
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REFURBISH & REHAB - FIRE INFRASTRUCTURE c/o OWN FUNDS c/o 847 928 752 134 95 794 89%

Various repairwork to specialised firefighting engines completed and payment processed.   Funds to be rolled over 

due to commitment

FIRE EQUIPMENT c/o OWN FUNDS c/o 449 915 199 074 250 841 44%

Payment processed for Informal Tender RFQ/HPS/2020-21/382: Supply & Delivery of Diving Equipment and 

Informal Tender RFQ/HPS/2020-21/202: Supply & Delivery of Composite Compressed Air Cylinders.  Order No 

2109728 raised 25 June 2021 for Nomanesi Development for Annual Contract 21 for 7x Stihl cutters with blades.  

Awaiting delivery. Funds to be rolled over due to commitment

NEW FIRE STATION - BERLIN WARD 45 c/o OWN FUNDS c/o 300 000 7 800 292 200 3%

Payment processed for Informal Tender RFQ/ARCH/2019-20/313: Provision of Professional Consultancy Services: 

Stormwater Assessment of the Berlin Fire Station Site.   Funds to be rolled over due to commitment

REFURBISHMENT OF FIRE STATIONS c/o OWN FUNDS c/o 631 342 567 047 64 295 90%

Payment processed for Annual Contract CE170 - fitment of 6 garage doors at Greenfields Fire Station and 

replacing carpets at Fleet Street Fire Station Control Room; Annual Contract 168 - supply & install new light fittings 

to match existing light fittings at King Williams Town Fire Station; Annual Contract CE169 - repairs to ceiling and 

painting of Greenfields Fire Station.  Invoice submitted to Finance for payment of x5 geysers bought and fitted at 

various fire stations under Annual Contract CE169. Funds to be rolled over due to commitment

ABLUTION FACILITIES FOR MDANTSANE TRAFFIC CENTRE c/o OWN FUNDS c/o 700 000 0 700 000 0% Project at Bid Adjudication Committee.  Funds to be rolled over due to commitment

FIRE ENGINES PROCURED c/o OWN FUNDS c/o 8 820 000 8 348 517 471 483 95%

Payment processed on procurement of x9 Toyota Landcruisers with Skid Units on Government Tender RT57-02-

42-01. Funds to be rolled over due to commitment

CATTLE/ANIMAL TRUCK c/o OWN FUNDS c/o 1 000 000 1 000 000 0 100% Project Concluded

DOUBLE CAB 4X4 AND JETSKI  FOR FIRE AND RESCUE DIVE UNIT c/o OWN FUNDS c/o 1 180 000 1 518 157 -338 157 129%

Payment processed for x1 Toyota Landcruiser 79 Diesel 4.2 D./Cab 4x4.  Formal Tender: Supply & Delivery of one 

(1) Partial Hull / Deck and Pontoon bonded to a Jetski and one Trailer delivered to SCM on 31 May 2021.  Awaiting 

advertising.  Funds to be rolled over due to commitment
TOTAL : HEALTH,PUBLIC SAFETY & EMERGENCY SERVICES 40 472 581 17 106 492 23 366 089 42%

HUMAN SETTLEMENTS

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 493 463 6 537 99% Project complete and funds exhausted.

POTSDAM IKHWEZI BLOCK 1 7 146 122 3 303 285 3 842 837 46%

POTSDAM IKHWEZI BL 1 C/O USDG C/O 7 146 122 3 303 284 3 842 838 46%

POTSDAM IKHWEZI BLOCK 2 1 500 000 1 288 158 211 842 86%

POTSDAM IKHWEZI BL 2- ROADS- ISUPG USDG 1 500 000 1 288 158 211 842 86%

POTSDAM NORTH KANANA 2 140 708 180 860 1 959 848 8%

POTSDAM NORTH KANANA - STORMWATER - ISUPG USDG 500 000 180 860 319 140 36%

POTSDAM NORTH KANANA - ROADS - ISUPG USDG 750 000 0 750 000 0%

POTSDAM NORTH KANANA - SANITATION- ISUPG USDG 500 000 0 500 000 0%

POTSDAM NORTH KANANA C/O- ISUPG USDG C/O 140 708 0 140 708 0%

POTSDAM NORTH KANANA - WATER - ISUPG USDG 250 000 0 250 000 0%

ILITHA NORTH 177 UNITS 22 879 531 16 392 676 6 486 855 72%

ILITHA NORTH 177 UNITS - ROADS - ISUPG USDG 2 000 000 2 915 136 -915 136 146%

ILITHA NORTH 177 UNITS - SANITATION- ISUPG USDG 1 000 000 1 336 946 -336 946 134%

ILITHA NORTH 177 UNITS - WATER - ISUPG USDG 1 000 000 1 566 442 -566 442 157%

ILITHA P3 C/O USDG C/O 18 879 531 8 677 588 10 201 943 46%

DUNCAN VILLAGE PROPER 8 649 039 2 322 103 6 326 936 27%

DUNCAN VILLAGE PROPER C/O- ISUPG USDG C/O 8 649 039 2 322 103 6 326 936 27%

MDANTSANE Z 18 CC PHASE 2 29 391 625 26 660 758 2 730 867 91%

MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 1 500 000 1 120 000 380 000 75%

MDANTSANE Z 18 CC PH 2 - ROADS USDG 7 931 224 7 950 367 -19 143 100%

MDANTSANE Z 18 CC PH 2 - SANITATION USDG 8 318 776 4 531 921 3 786 855 54%

MDANTSANE Z 18 CC PH 2 C/O USDG C/O 7 391 625 8 343 826 -952 201 113%

MDANTSANE Z 18 CC PH 2 - WATER USDG 4 250 000 4 714 644

AMALINDA CO- OP 8 718 941 6 451 703 2 267 238 74%

AMALINDA CO- OP - STORMWATER - ISUPG USDG 500 000 252 566 247 434 51%

AMALINDA CO- OP - ROADS- ISUPG USDG 1 750 000 1 759 476 -9 476 101%

AMALINDA CO- OP - SANITATION - ISUPG USDG 1 500 000 1 549 833 -49 833 103%

AMALINDA CO- OP C/O- ISUPG USDG C/O 3 718 941 2 275 807 1 443 134 61%

AMALINDA CO- OP - WATER - ISUPG USDG 1 250 000 614 020 635 980 49%

CLUSTER 1 36 871 208 35 828 323 1 042 885 97%

CLUSTER 1 - STORMWATER- ISUPG USDG 1 500 000 1 643 153 -143 153 110%

CLUSTER 1 - ROADS - ISUPG USDG 20 396 122 20 343 819 52 303 100%

CLUSTER 1 - SANITATION- ISUPG USDG 8 437 726 6 693 230 1 744 496 79%

CLUSTER 1 C/O- ISUPG USDG C/O 2 787 360 2 938 502 -151 142 105%

CLUSTER 1 - WATER- ISUPG USDG 3 750 000 4 209 618

CLUSTER 2 28 085 220 22 209 147 5 876 073 79%

CLUSTER 2 - STORMWATER - ISUPG USDG 3 000 000 2 272 938 727 062 76%

CLUSTER 2 - ROADS - ISUPG USDG 8 000 000 7 594 358 405 642 95%

Contractor suspended the works

Project is still under planning

R1.7m from the budget was spend in June, so expenditure will improve.

The site is currently occupied, people need to be relocated to the TRA'S

Annual contractors proceeding with the works of engineering services (Sewer and water) on site

Contractor is on site and the budget will be exhausted. 

Both contractors are on site, one for roads and other for water and sewer  progressing well. All budget will be 

exhausted.

Contractor is still on site , finishing off the works

Works orders generated, budget will be exhausted.
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CLUSTER 2 - SANITATION- ISUPG USDG 10 000 000 6 544 813 3 455 187 65%

CLUSTER 2 C/O- ISUPG USDG C/O 85 220 417 784 -332 564 490%

CLUSTER 2 - WATER - ISUPG USDG 7 000 000 5 379 255 1 620 745 77%

DUNCAN VILLAGE COMP/SITE 200 000 0 200 000 0%

DUNCAN VILL COMP/SITE -ROADS  (ISUPG) USDG 200 000 0 200 000 0%

BLOCK YARD TRA 1 250 000 0 1 250 000 0%

BLOCK YARD TRA C/O- ISUPG USDG C/O 1 250 000 0 1 250 000 0%

BRAELYN EXTENTION 10 3 463 854 3 793 294 -329 440 110%

BRAELYN EXT 10 - STORMWATER- ISUPG USDG 1 200 000 1 289 774 -89 774 107%

BRAELYN EXT 10 - ROADS- ISUPG USDG 700 000 795 518 -95 518 114%

BRAELYN EXT 10 - SANITATION - ISUPG USDG 600 000 679 080 -79 080 113%

BRAELYN EXT 10 C/O- ISUPG USDG C/O 463 854 463 854 0 100%

BRAELYN EXT 10 - WATER - ISUPG USDG 500 000 565 067 -65 067 113%

TYUTYU PHASE 3 18 155 350 13 872 307 4 283 043 76%

TYUTYU PHASE 3 - STORMWATER- ISUPG USDG 1 850 000 1 134 050 715 950 61%

TYUTYU PHASE 3 - ROADS - ISUPG USDG 4 975 000 4 308 345 666 655 87%

TYUTYU PHASE 3 - SANITATION - ISUPG USDG 4 820 800 3 372 978 1 447 822 70%

TYUTYU PHASE 3 C/O- ISUPG USDG C/O 2 734 550 2 706 407 28 143 99%

TYUTYU PHASE 3 - WATER- ISUPG USDG 3 775 000 2 350 528 1 424 472 62%

WESTBANK RESTITUTION 2 500 000 220 978 2 279 022 9%

WESTBANK RESTITUTION - SANITATION USDG 500 000 220 978 279 022 44%

WESTBANK RESTITUTION C/O USDG C/O 2 000 000 0 2 000 000 0%

C SECTION & TRIANGULAR SITE 5 500 000 0 5 500 000 0%

C SECTION AND TRIANGULAR SITE C/O- ISUPG USDG C/O 5 500 000 0 5 500 000 0%

D HOSTEL  1 000 000 1 664 060 -664 060 166%

D HOSTEL C/O- ISUPG USDG C/O 1 000 000 1 014 106 -14 106 101%

FORD MSIMANGO 2 886 632 3 131 633 -245 001 108%

FORD MSIMANGO - ROADS - ISUPG USDG 1 189 926 1 368 415 -178 489 115%

FORD MSIMANGO - SANITATION - ISUPG USDG 1 696 706 1 763 218 -66 512 104%

N2 ROAD RESERVE 2 946 686 3 388 689 -442 003 115%

N2 ROAD RESERVE - ROADS - ISUPG USDG 1 446 686 1 663 689 -217 003 115%

N2 ROAD RESERVE - SANITATION - ISUPG USDG 1 500 000 1 725 000 -225 000 115%

XHWITINJA C/O - ISUPG USDG C/O 300 000 0 300 000 0% This project will not proceed because there is no General Plans

GINSBERG  - WATER - ISUPG USDG 413 466 475 486 -62 020 115% Project complete

REESTON PHASE 3 STAGE 2 21 500 000 8 804 652 12 695 348 41%

REESTON PHASE 3 STAGE 2 - STORMWATER 10% - ISUPG USDG 1 500 000 500 000 1 000 000 33%

REESTON PHASE 3 STAGE 2 - ROADS - ISUPG USDG 1 750 000 1 268 644 481 356 72%

REESTON PHASE 3 STAGE 2 - SANITATION - ISUPG USDG 1 304 347 1 500 000 -195 653 115%

REESTON PHASE 3 STAGE 2 C/O USDG C/O 14 000 000 3 067 908 10 932 092 22%

REESTON PHASE 3 STAGE 2 - WATER - ISUPG USDG 2 945 653 2 468 100 477 553 84%

REESTON PHASE 3 STAGE 2 7 399 810 8 570 736 -1 170 926 116%

REESTON PHASE 3 STAGE 2 - ROADS - ISUPG USDG 6 250 000 5 188 999 1 061 002 83%

REESTON PHASE 3 STAGE 2 - SANITATION - ISUPG USDG 1 149 810 707 133 442 677 62%

NELSON MANDELA 102 PROJECT-WATER USDG 250 000 0 250 000 0% Project is under list of projects to be implemented by Housing Development Agency 

BREIDBACH SERVICES PROJECT-WATER USDG 3 000 000 3 000 000 0 100% Project completed, budget exhausted

NONDULA C/O USDG C/O 100 000 100 000 0 100% Project completed, budget exhausted

MAJARANTIYENI C/O USDG C/O 200 000 0 200 000 0%

Professional Engineering Team will be submitting its conceptual report with cost estimates, then a works order can 

be generated and then after preliminary designs/drawings will be submitted.

MAJARANTIYENI-WATER USDG 1 722 530 0 1 722 530 0%

Professional Engineering Team will be submitting its conceptual report with cost estimates, then a works order can 

be generated and then after preliminary designs/drawings will be submitted.

BOXWOOD PROJECT 16 306 212 16 304 105 2 107 100%

BOXWOOD PROJECT - STORMWATER 10% USDG 8 000 000 7 997 893 2 107 100%

BOXWOOD PROJECT - ROADS C/O USDG C/O 692 692 0 100%

BOXWOOD PROJECT - ROADS USDG 8 305 520 8 305 520 0 100%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST 10 000 000 0 10 000 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST  - STORMWATER - ISUPG USDG 1 546 122 0 1 546 122 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS - ISUPG USDG 1 500 000 0 1 500 000 0%

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with 

the bulk assessment exercise that should be completed by end June 2021.

All funds will be exhausted.

The implementing agent (ASLA) is busy with Survey on the project.

Works orders generated, budget will be exhausted.

Project under implementation

The project is under  procurement stage ,tender closed , now under Bid Adjudication Committees.  

Project completed, budget exhausted

The project falls under the scope of the implementing agent (ASLA), but the project is fully invaded by shacks

Project under implementation

The site is fully invaded by shacks, but fencing will be done by the budget of this project.

The project is stalled due to land invasion. Designs and specification were done and are ready, but there is no land 

for development, due to invasion, currently social facilitator is working with beneficiary department to resolve the 

land invasion issue through community consultation.

The project went to tender, now going to BEC

The project is still under planning processes

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with 

the bulk assessment exercise that should be completed by end June 2021.
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CNIP VICTIMS PROJECT: CAMBRIDGE WEST - SANITATION - ISUPG USDG 951 431 0 951 431 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST C/O- ISUPG USDG C/O 3 502 447 0 3 502 447 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER- ISUPG USDG 2 500 000 0 2 500 000 0%

REESTON PHASE 3 STAGE 3 200 000 0 200 000 0%

REESTON PHASE 3 STAGE 3 C/O USDG C/O 200 000 0 200 000 0%

PHAKAMISA SOUTH 22 164 310 15 660 103 6 504 207 71%

PHAKAMISA SOUTH - STORMWATER USDG 2 500 000 2 623 124 -123 124 105%

PHAKAMISA SOUTH - SANITATION USDG 5 000 000 2 918 678 2 081 322 58%

PHAKAMISA SOUTH C/O USDG C/O 3 664 310 3 750 451 -86 141 102%

PHAKAMISA SOUTH -ROADS USDG 11 000 000 6 367 850 4 632 150 58%

ILITHA 49 SITES 2 000 000 0 2 000 000 0%

ILITHA 49 SITES - STORMWATER 10% USDG 200 000 0 200 000 0%

ILITHA 49 SITES- ROADS USDG 700 000 0 700 000 0%

ILITHA 49 SITES- SANITATION USDG 600 000 0 600 000 0%

ILITHA 49 SITES - WATER USDG 500 000 0 500 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION 2 410 605 2 038 281 372 324 85%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION - STORMWATER 10% USDG 200 000 230 000 -30 000 115%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION- ROADS USDG 700 000 485 321 214 679 69%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION- SANITATION USDG 600 000 690 000 -90 000 115%

DIMBAZA BLIND SEWER C/O USDG C/O 410 605 57 960 352 645 14%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION- WATER USDG 500 000 575 000 -75 000 115%

DIMBAZA BLIND DETAILED INVESTIGATION OF INFRASTRUCTURE 3 187 784 3 625 758 -437 974 114%

DIMBAZA BLIND DETAILED INVESTIGATION OF INFRASTRUCTURE- ROADS USDG 1 000 025 1 150 029 -150 004 115%

DIMBAZA BLIND DETAILED INVESTIGATION OF INFRASTRUCTURE- SANITATION USDG 1 295 309 1 449 412 -154 103 112%

DIMBAZA BLIND DETAILED INVESTIGATION OF INFRASTRUCTURE- WATER USDG 892 450 1 026 317 -133 867 115%

MZAMOMHLE:  (ROADS) PEOPLES HOUSING PROCESS C/O USDG C/O 20 737 520 18 167 302 2 570 218 88%

A works order of R14 million has been issued to the contractor and an Invoice of R7 million and R2 million has 

been submitted to the project manager for value created.  Outstanding funds to be accrued.

COVID 19 SPECIAL CLINICS (PARKHOMES) USDG 5 000 000 5 673 120 -673 120 113% This project has been completed, funds exhausted

DUNCAN VILLAGE MILITARY VETERANS 1 000 000 0 1 000 000 0%

DUNCAN VILLAGE MILITARY VETERANS - WATER USDG 1 000 000 0 1 000 000 0%

ERF  271 SUMMERPRIDE c/o USDG C/O 805 000 0 805 000 0%

Awaiting appointment of Consultants and the submission of a Action plan from HDA (Housing Development 

Agency).

PHAKAMISA SEWERS USDG 5 000 000 1 764 800 3 235 200 35% This project received additional funding but awaiting procurement processes, will fall under accruals.

LILYVALE ROADS USDG 3 500 000 3 314 012 185 988 95% The project is complete.

ZIPHUNZANA BYPASS RELOCATION  SITE (TRAs) C/O USDG C/O 29 121 417 16 699 868 12 421 549 57%

The contractor has submitted an invoices totaling R4 177 184.57million which is currently being evaluated and will 

be processed accordingly. 

MDANTSANE ERF 81,87 &88 RELOCATION AREA USDG 37 984 221 37 804 437 179 784 100% Drawdown 3 and 4 have been paid/transferred to HDA totalling R34 Million.

MDANTSANE ERF 81,87 &88 RELOCATION SITE USDG 59 950 000 59 961 765 -11 765 100%

MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS C/O USDG C/O 2 000 000 2 187 994 -187 994 109%

CLUSTER 3 FYNBOSS NDANCAMA C/O - ISUPG USDG C/O 11 303 572 2 785 812 8 517 760 25%

The budget will be spent on the re-electrification by Electicity department, also annual contractors will be engaged 

for the rectification of pumps that were vandalised

FYNBOSS C/O USDG C/O 14 437 400 11 069 318 3 368 082 77% Service providers will be submitting invoices by or before the end of June 2021. 

PURCHASE OF LAND PARCELS - HAVEN HILLS USDG 12 300 000 12 254 263 45 737 100% A payment of R12 million will be processed by or the end of this week. Project complete and funds exhausted.
TOTAL : HUMAN SETTLEMENTS 478 078 763 371 523 076 106 555 687 78%

INFRASTRUCTURE SERVICES

OFFICE OF THE DIRECTOR

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 221 588 278 412 44% Procurement is done and work underway.

500 000 221 588 278 412 44%

Service provider is on site first payment certificate has been paid for work done on site, budget exhausted.

This project is complete.

The project is under  procurement stage ,tender closed , now under Bid Adjudication Committees.  

The land transfer for the 66 units  that were not implemented is still unresolved. and waiting for the Department of 

Land Reform to advise for the process of  transfer of land to BCMM

BCMM is working with PDoHS to finilise project funding, for Top Structures.

Drawdown 3 and 4 have been paid/transferred to HDA totaling R34 Million.

Contractor is on site progressing well. Funds will be  exhausted as awaiting final invoice.

On procurement for professional services.
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ELECTRICITY

BULK ELEC INFRAS UPGR(RING-FENCED 4%) 87 376 595 85 688 553 1 688 042 98% -

HV TRANSMISSION CONDUCTOR - RC=COASTAL OWN FUNDS 28 000 000 27 396 391 603 609 98%

Proj 3037 Access Control; Proj 3038 11kV Sub; Proj 3039 132kV Sub; Proj 3040 Stafford/Progress/Chiselhurst 1& 

2; Proj 3041 Incomer and Busbars Stafford all projects are linked and have been COMPLETED for the 2020/21 

year

P-CIN ELE MV SUBSTATIONS OWN FUNDS 25 326 595 24 980 300 346 295 99%

Proj 3042 SCADA Mdantsane COMPLETED; Proj 3043 Protection Relay Upgrade COMPLETED; Proj 3044 

SCADA Inland COMPLETED; Proj 3046 Mobil Sub RMU COMPLETED; Proj 3062 Zwelitsha M/Sub Replacement 

COMPLETED; Proj 3063 Marina Glen Sub COMPLETED; Proj 3047 Tudor Court RMU COMPLETED; Proj 3019 

Clinimed COMPLETED; Proj 3020 Checkers Amalinda RMU COMPLETED; Proj 3051 Law Courts Sub 

COMPLETED; Proj 3048 Church Hill Arms Sub COMPLETED; Proj 3052 Perm Sub COMPLETED; Proj 3053 FM 

Tower Sub COMPLETED; Proj 3021 Kings Mall Gonubie RMU COMPLETED; Proj 3033 Second Creek Sub 

COMPLETED; Proj 3034 Buckingham Court COMPLETED; Proj 3035 Humber Rd Sub COMPLETED; Proj 3032 

Courtleigh Sub COMPLETED; Proj 3027 Blue Rock RMU COMPLETED; Proj 3075 Balazzi Valley COMPLETED; 

Proj 3073 Burnett Rd Baysville COMPLETED; Proj 3076 St Davids Rd RMU COMPLETED; Proj 3087 Milner 

Estate m/sub COMPLETED

MV SWITCHING STATION - RC=COASTAL OWN FUNDS 14 300 000 13 905 560 394 440 97%

Proj 3018 Ripple Relay Receivers WIP equipment purchased 2019/20 COMPLETED; Proj 3055 Load Control Gear 

and Relays COMPLETED; Proj 3056 Under Frequency Load Shedding COMPLETED; Proj 3017 Sheffield Rd 

Protection & Commissioning COMPLETED; Proj 3078 Westbank to Woodbrook Line COMPLETED; Proj 3085 

Frontier and Scholl Rds OH Lines COMPLETED

MV NETWORKS - RC=COASTAL OWN FUNDS 880 000 856 362 23 638 97% Proj 3080 Phillip Frame Factory Relocate MV Cable COMPLETED

LV NETWORKS - RC=COASTAL OWN FUNDS 14 600 000 14 299 158 300 842 98%

Proj 3031 Bonnie Doon LV Cable COMPLETED; Proj 3059 Rosemount COMPLETED & Greenfield LV Cable 

COMPLETED; Proj 3058 Arcadia LV Cable COMPLETED; Proj 3057 City Centre Lower Oxford St LV Cable 

COMPLETED; Proj 3028 Parkside Refurbish COMPLETED

LV NETWORKS - RN=INLAND OWN FUNDS 4 270 000 4 250 782 19 218 100% Proj 3014 WIP Sweetwaters Refurbish COMPLETED; Proj 3064 Ilitha Refurbish OH Line COMPLETED

ELECTRIFICATION PROGRAMME 2 000 000 1 955 963 44 037 98% -

LV NETWORKS - RC=COASTAL USDG 2 000 000 1 955 963 44 037 98%

Project 3069 Potsdam Electrification - 11 Houses COMPLETED; Proj 3082 Fynbos Phase 1 Electrification 

COMPLETED; Proj 3084 Infill Electrification (2) COMPLETED; Proj 3098 Purchase 4 X RMU installation 

2021/2022 WIP

-

HIGHMAST STREETLIGTING - WARD 12 USDG 13 000 000 14 591 766 -1 591 766 112% Proj 3061 Ward 12 & Bisho Lighting Upgrade COMPLETED; Proj 3093 Retrofity / Pole Replacement COMPLETED

ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM USDG 8 000 000 9 154 155 -1 154 155 114%

Proj 2876 Mzamomhle Electrification WIP 2019/20 COMPLETED; Proj 2985 Xhwatinja Electrification WIP 2019/20 

COMPLETED

USDG ELECTRIFICATION PROGRAMME C/O USDG C/O 1 389 244 957 665 431 579 69% Proj 3083 Fynbos Area 2 Electrification COMPLETED

ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM OWN FUNDS 6 000 000 4 648 612 1 351 388 77% Proj 3023 Infill 163 houses COMPLETED ; Proj 3077 Mzamomhle Phase 4 Electrification COMPLETED

-

STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY 4 000 000 135 089 3 864 911 3% -

LV NETWORKS - RC=COASTAL USDG 3 880 000 0 3 880 000 0%

Proj 3029 6 X Highmast Installation BCMM areas identified ED407 Supply &  Deliery of Highmasts orders to be 

placed (however session letter not approved/ signed by CM) 

LV NETWORKS - RN=INLAND USDG 120 000 135 089 -15 089 113% Proj 3074 James Pearce Park Lighting COMPLETED

-

TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 750 000 695 949 54 051 93% Purchase of 2 x Isuzu Ecab Hi Ride P478716 9/3/21 DELIVERED TO DEPOT

BUILDING ALTERATIONS - BEACON BAY CIVIC CENTRE & OPERATIONS DEPOT OWN FUNDS 750 000 0 750 000 0% Proposed alterations Power Station KWT design completed NO contract in place at SCM

ENERGY EFFICIENCY DEMAND SIDE MANAGEMENT PROGRAMME EEDSMG 6 300 000 7 124 656 -824 656 113% Proj 3060 Replacement of LED Lighting COMPLETED

ELECTRICITY 129 565 839 124 952 408 4 613 431 96%

ROADS

BOWLS ROAD REHABILITATIONN - WARD 3 OWN FUNDS 1 500 000 1 141 222 358 778 76% Works have been completed Processing Payments 

CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA ROAD NDPG 18 000 000 11 412 984 6 587 016 63% Construction is currently underway, invoices are issured for payments.

UPGRADING OF CBD ROADS ICDG 2 037 665 1 931 949 105 716 95% Construction is currently underway Anticipated completion in May 2021

REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 4 000 000 4 354 037 -354 037 109% Complete

REHABILITATION OF DOUGLAS SMITH HIGHWAY OWN FUNDS 1 000 000 998 197 1 803 100% Complete

REHABILITATION OF DOUGLAS SMITH HIGHWAY USDG 2 000 000 0 2 000 000 0% Complete

REHABILITATION OF SETTLERS WAY OWN FUNDS 154 050 000 45 941 593 108 108 407 30% Works have been completed Processing Payments 

REHABILITATION OF SETTLERS WAY c/o OWN FUNDS c/o 11 826 181 9 506 853 2 319 328 80% Works have been completed Processing Payments 

REHABILITATION OF ZIPHUNZANA BYPASS OWN FUNDS 1 000 000 979 429 20 571 98% Complete

ROADS PROVISION 75 481 106 39 540 233 35 940 873 52%

ROADS PROVISION - WARD 1 OWN FUNDS 2 000 000 1 908 941 91 059 95% Complete

ROADS PROVISION - WARD 1 USDG 1 500 000 0 1 500 000 0% Works have been completed Processing Payments 

ROADS PROVISION - WARD 2 OWN FUNDS 1 000 000 982 829 17 171 98% Works have been completed Processing Payments 

ROADS PROVISION - WARD 2 USDG 1 500 000 0 1 500 000 0% Works have been completed Processing Payments 

ROADS PROVISION - WARD 3 OWN FUNDS 1 000 000 976 837 23 164 98% Complete

ROADS PROVISION - WARD 3 USDG 2 000 000 0 2 000 000 0% Works have been completed Processing Payments 

ROADS PROVISION - WARD 4 OWN FUNDS 1 000 000 816 458 183 542 82% Works have been completed Processing Payments 

ROADS PROVISION - WARD 4 USDG 1 500 000 0 1 500 000 0% Construction works to be completed  and processing of payments to follow 

ROADS PROVISION - WARD 5 OWN FUNDS 1 000 000 0 1 000 000 0% Construction works to be completed  and processing of payments to follow 

ROADS PROVISION - WARD 5 USDG 2 000 000 0 2 000 000 0% Construction works to be completed  and processing of payments to follow 

ROADS PROVISION - WARD 6 OWN FUNDS 1 000 000 989 034 10 967 99% Complete

ROADS PROVISION - WARD 6 USDG 1 500 000 0 1 500 000 0% Construction works to be completed  and processing of payments to follow 

ROADS PROVISION - WARD 7 OWN FUNDS 500 000 434 783 65 217 87% Works have been completed Processing Payments 

ROADS PROVISION - WARD 7 USDG 1 500 000 0 1 500 000 0% Construction works to be complete by end June 2021

ROADS PROVISION WARD - 8 USDG 4 500 000 3 244 129 1 255 871 72% Works have been completed Processing Payments 
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ROADS PROVISION - WARD 9 OWN FUNDS 1 281 106 1 232 541 48 565 96% Complete

ROADS PROVISION - WARD 9 USDG 1 500 000 0 1 500 000 0% Construction works to be complete by end June 2021

ROADS PROVISION - WARD 10 USDG 3 000 000 2 232 974 767 026 74%

ROADS PROVISION - WARD 13 OWN FUNDS 1 000 000 993 629 6 371 99% Complete

ROADS PROVISION - WARD 13 USDG 2 000 000 0 2 000 000 0% Construction works to be complete by end June 2021

ROADS PROVISION - WARD 15 USDG 4 000 000 4 002 985 -2 985 100% Works have been completed Processing Payments 

ROADS PROVISION - WARD 16 USDG 4 000 000 2 299 041 1 700 959 57% Works have been completed Processing Payments 

ROADS PROVISION - WARD 16 OWN FUNDS 1 000 000 999 976 24 100% Complete

ROADS PROVISION - WARD 18 OWN FUNDS 1 000 000 601 137 398 863 60% Works have been completed Processing Payments 

ROADS PROVISION - WARD 18 USDG 1 500 000 0 1 500 000 0% Construction works to be completed  and processing of payments to follow 

ROADS PROVISION - WARD 19 OWN FUNDS 2 000 000 1 992 550 7 450 100% Complete

ROADS PROVISION - WARD 19 USDG 1 500 000 855 176 644 824 57% Construction works to be completed  and processing of payments to follow 

ROADS PROVISION - WARD 22 OWN FUNDS 1 000 000 997 711 2 289 100% Complete

ROADS PROVISION - WARD 25 OWN FUNDS 1 700 000 1 298 377 401 623 76% Works have been completed Processing Payments 

ROADS PROVISION - WARD 26 OWN FUNDS 1 000 000 993 192 6 808 99% Complete

ROADS PROVISION - WARD 27 OWN FUNDS 1 000 000 901 081 98 919 90% Construction works to be completed  and processing of payments to follow 

ROADS PROVISION - WARD 27 USDG 2 000 000 0 2 000 000 0% Construction works to be completed  and processing of payments to follow 

ROADS PROVISION - WARD 28 OWN FUNDS 1 000 000 999 014 986 100% Complete

ROADS PROVISION - WARD 28 USDG 2 000 000 0 2 000 000 0% Construction works to be complete by end June 2021

ROADS PROVISION - WARD 29 OWN FUNDS 1 000 000 746 410 253 590 75% Works have been completed Processing Payments 

ROADS PROVISION - WARD 29 USDG 2 000 000 0 2 000 000 0% Construction works to be complete by end June 2021

ROADS PROVISION - WARD 34 OWN FUNDS 1 000 000 1 000 000 0 100% Complete

ROADS PROVISION - WARD 36 OWN FUNDS 1 000 000 0 1 000 000 0% Construction works to be completed  and processing of payments to follow 

ROADS PROVISION - WARD 39 OWN FUNDS 1 000 000 0 1 000 000 0% Construction works to be completed  and processing of payments to follow 

ROADS PROVISION - WARD 41 OWN FUNDS 1 000 000 0 1 000 000 0% Construction works to be completed  and processing of payments to follow 

ROADS PROVISION - WARD 43 OWN FUNDS 1 000 000 0 1 000 000 0% Construction works to be completed  and processing of payments to follow 

ROADS PROVISION - WARD 44 OWN FUNDS 1 000 000 0 1 000 000 0% Construction works to be completed  and processing of payments to follow 

ROADS PROVISION - WARD 45 OWN FUNDS 1 000 000 998 554 1 446 100% Complete

ROADS PROVISION - WARD 47 OWN FUNDS 1 000 000 998 501 1 499 100% Complete

ROADS PROVISION - WARD 47 USDG 2 000 000 0 2 000 000 0% Construction works to be completed  and processing of payments to follow 

ROADS PROVISION - WARD 41,39,45 USDG 5 500 000 6 044 375 -544 375 110% Complete

RURAL ROADS 90 167 100 49 859 815 40 307 285 55%

RURAL ROADS - WARD 17 USDG 3 500 000 2 299 471 1 200 529 66% Works have been completed Processing Payments 

RURAL ROADS - WARD 22 USDG 5 500 000 4 176 017 1 323 983 76% Works have been completed Processing Payments 

RURAL ROADS - WARD 24 USDG 4 500 000 3 438 845 1 061 155 76% Works have been completed Processing Payments 

RURAL ROADS - WARD 25 USDG 6 500 000 0 6 500 000 0% Construction works to be completed  and processing of payments to follow 

RURAL ROADS - WARD 26 USDG 3 500 000 2 061 419 1 438 581 59% Works have been completed Processing Payments 

RURAL ROADS - WARD 31 USDG 4 500 000 0 4 500 000 0% Construction works to be completed  and processing of payments to follow 

RURAL ROADS - WARD 32 USDG 4 500 000 3 692 270 807 730 82% Works have been completed Processing Payments 

RURAL ROADS - WARD 33 USDG 4 500 000 4 621 947 -121 947 103% Works have been completed Processing Payments 

RURAL ROADS - WARD 33 OWN FUNDS 1 500 000 1 425 907 74 093 95% Works have been completed Processing Payments 

RURAL ROADS - WARD 34 USDG 4 500 000 3 448 362 1 051 638 77% Works have been completed Processing Payments 

RURAL ROADS - WARD 35 USDG 4 500 000 4 583 197 -83 197 102% Works have been completed Processing Payments 

RURAL ROADS - WARD 36 USDG 6 500 000 1 883 673 4 616 327 29% Works have been completed Processing Payments 

RURAL ROADS - WARD 37 USDG 1 500 000 0 1 500 000 0% Construction works to be completed  and processing of payments to follow 

RURAL ROADS - WARD 38 USDG 4 500 000 3 425 976 1 074 024 76% Works have been completed Processing Payments 

RURAL ROADS - WARD 40 USDG 4 167 100 3 047 616 1 119 484 73% Works have been completed Processing Payments 

RURAL ROADS - WARD 41 USDG 3 500 000 0 3 500 000 0% Construction works to be completed  and processing of payments to follow 

RURAL ROADS - WARD 43 USDG 6 500 000 3 435 552 3 064 448 53% Works have been completed Processing Payments 

RURAL ROADS - WARD 44 USDG 2 000 000 0 2 000 000 0% Construction works to be completed  and processing of payments to follow 

RURAL ROADS - WARD 45 USDG 5 000 000 1 422 479 3 577 521 28% Works have been completed Processing Payments 

RURAL ROADS - WARD 49 USDG 4 500 000 3 449 392 1 050 608 77% Works have been completed Processing Payments 

RURAL ROADS - WARD 50 USDG 4 500 000 3 447 691 1 052 309 77% Works have been completed Processing Payments 

UPGRADING OF MDANTSANE ROADS - CLUSTER 1 26 000 000 14 261 854 11 738 146 55%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 3 000 000 1 942 465 1 057 535 65%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 6 500 000 2 618 168 3 881 832 40%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 5 000 000 2 836 816 2 163 184 57%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 5 000 000 3 075 341 1 924 659 62%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 6 500 000 3 789 065 2 710 935 58%

UPGRADING OF MDANTSANE ROADS - CLUSTER 2 47 856 011 28 120 580 19 735 431 59%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 10 000 000 5 462 500 4 537 500 55%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 15 500 000 10 289 013 5 210 987 66%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 5 000 000 4 041 188 958 812 81%

UPGR OF MDANTSANE RDS - CLUST 2 C/O USDG C/O 12 356 011 4 244 405 8 111 606 34%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 5 000 000 4 083 474 916 526 82%

UPGRADING OF MDANTSANE ROADS - CLUSTER 3 17 000 000 4 650 139 12 349 861 27%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 6 500 000 369 525 6 130 475 6%

Progress to date of CZAR is at 70% complete and anticipated completion date is 30/07/2021. The progress to date 

of Mmakgoge JV Mpelwane is 52% and anticipated completion date of the concrete road is 31/08/2021.

UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 4 000 000 679 520 3 320 480 17%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 6 500 000 872 183 5 627 817 13%

The Contractor is on course to finish the project within cost and at a desired peformance level by the Cilent.The 

Overall Progress to  date is 88%,Anticipated Completion Date 23/04/2021

The project overall is progressing well, both contractors (Luqaqambo and Mvezo) are on site to complete the 

3.5Km, though luqaqambo lacking in terms of terms compared to Mvezo. Luqaqambo is 53% complete and Mvezo 

is 88% complete. 
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URBAN ROADS-CLUSTER 1 4 000 000 4 600 315 -600 315 115%

URBAN ROADS-CLUST 1:WARD 25 USDG 4 000 000 4 600 315 -600 315 115% Complete

URBAN ROADS-CLUSTER 3 1 281 106 1 223 060 58 046 95%

URBAN ROADS-CLUST 3:WARD 15 OWN FUNDS 1 281 106 1 223 060 58 046 95% Complete

URBAN ROADS - WARD 35 USDG 4 000 000 4 593 098 -593 098 115% Work complete. 

KWT ROAD 25 500 000 21 278 561 4 221 439 83%

WARD 37-KWT ROADS USDG 16 000 000 12 394 003 3 605 997 77% Works have been completed Processing Payments 

WARD 39 & 41 -KWT ROADS USDG 6 000 000 5 204 527 795 473 87% Work complete. 

WARD 43-KWT ROADS USDG 3 500 000 3 680 032 -180 032 105% Complete

ROADS 486 699 169 248 193 451 238 505 717 51%

WASTEWATER

ABLUTION FACILITIES USDG 3 000 000 3 380 686 -380 686 113% The project is complete.

SANITATION  FACILITIES IN INFORMAL SETTLEMENTS USDG 1 000 000 0 1 000 000 0%

Requisitions have been submitted to Supply Chain. Some Orders have been issued towards end June 2021, 

however, contractors not yet on site. 

BERLIN SEWERS USDG 4 000 000 4 896 562 -896 562 122%

BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME USDG 46 000 000 40 717 424 5 282 576 89%

BISHO KWT & ZWELITSHA BULK REG SEWER SCH-PHASE 2 C/O USDG C/O 7 885 961 1 780 841 6 105 120 23%

BULK MAINS BISHO & KWT INFRASTRUCTURE C/O USDG C/O 465 331 0 465 331 0%

BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME LOAN 30 000 000 0 30 000 000 0%

E/L SEWER DIVERSION : CENTRAL TO REESTON LOAN 170 800 142 1 978 778 168 821 364 1%

HOOD POINT MARINE OUTF SEWER & AUXILLIARY WORKS USDG 5 000 000 2 399 759 2 600 241 48%

HOOD POINT MARINE OUTF SEWER & AUXILLIARY WORKS C/O USDG C/O 2 009 873 0 2 009 873 0%

EXTENSION OF SANITATION SERVICES MZAMOMHLE C/O USDG C/O 1 269 015 0 1 269 015 0%

MDANTSANE WASTEWATER TREATMENT WORKS OWN FUNDS 4 000 000 3 780 424 219 577 95% Work complete. 

EAST BEACH GRAVITY SEWER UPGRADE c/o OWN FUNDS c/o 2 190 211 2 123 503 66 708 97% Work complete. 

RETICULATION c/o OWN FUNDS c/o 4 393 162 3 804 952 588 209 87% Work complete. 

WASTEWATER TREATMENT WORKS c/o OWN FUNDS c/o 5 907 655 5 234 289 673 366 89% Work complete. 

UPGRADING OF LABORATORY c/o OWN FUNDS c/o 2 031 535 1 344 486 687 049 66% Work complete. 

WASTEWATER 289 952 885 69 506 208 220 446 677 24%

WATER DEPT

BULK MAINS-KWT & BHISHO INFRASTRUCTURE LOAN 30 000 000 0 30 000 000 0% Loan funding was never confirmed. Project is at the final design stage and tender documentation stage.

UPGRADE WATER NETWORKS 13 291 420 15 991 487 -2 700 067 120%

BULK MAINS-UPGRADE WATER NETWORKS USDG 6 136 105 7 035 857 -899 752 115%

PUMP STATION-UPGRADE WATER NETWORKS USDG 7 155 315 8 955 630 -1 800 315 125%

WATER BACKLOGS 33 000 000 26 492 350 6 507 650 80%

BULK MAINS-WATER BACKLOGS USDG 19 462 923 18 902 250 560 673 97%

DISTRIBUTION MAINS-WATER BACKLOGS USDG 9 537 077 3 798 817 5 738 260 40%

RESERVOIRS-WATER BACKLOGS USDG 4 000 000 3 791 283 208 717 95%

PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA 8 400 000 5 786 092 2 613 908 69%

BULK-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA OWN FUNDS 2 900 000 1 190 446 1 709 554 41%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA OWN FUNDS 2 000 000 1 866 557 133 443 93%

PUMP STATION-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA OWN FUNDS 1 000 000 808 168 191 832 81%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA OWN FUNDS 1 000 000 891 843 108 157 89%

WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA OWN FUNDS 1 500 000 1 029 078 470 922 69%

PUMP STATION-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA c/o OWN FUNDS c/o 1 190 526 1 034 588 155 938 87% Project has been completed, invoices are still being processed to complete the funding.

ALTERNATIVE W/SUPPLY - BULK MAINS c/o OWN FUNDS c/o 1 749 014 1 039 856 709 158 59% An invoice R504 000 is being processed.

PIPE AND WATER METER REPLACEMENT IN EL 5 500 000 5 033 144 466 856 92%

BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 000 000 1 865 258 134 742 93%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 000 000 1 999 982 18 100%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 1 000 000 869 563 130 437 87%

WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 500 000 298 341 201 659 60%

PIPE AND WATER METER REPLACEMENT IN MDANTSANE 5 000 000 4 999 718 282 100%

BULK-PIPE AND WATER METER REPLACEMENT IN MDANTSANE OWN FUNDS 1 000 000 999 799 201 100%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN MDANTSANE OWN FUNDS 3 000 000 2 999 919 81 100%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN MDANTSANE OWN FUNDS 1 000 000 1 000 000 0 100%

DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 3 000 000 1 624 001 1 375 999 54% Invoices are still being processed and will request a carry over for the balance of the funding.

ALTERNATIVE W/SUPPLY - BULK MAINS USDG 2 000 000 714 841 1 285 159 36%

A journal of  R652 000 is being processed and will request a budget carry over to continue with the project in the 

new financial year.

DAMS AND WEIRS-KWT & BISHO INFRASTRUCTURE USDG 3 000 000 3 238 695 -238 695 108% Project has been completed.

Phase 2 completed end of May.  Phase 3 delayed due to insufficient budget versus project estimate.

 Contract expected to be completed in August 2021.Contract approximately 95% complete; consultations made to 

try and resolve VO5. The loan amount was not officially approved, and therefore there could not be expenditure on 

the vote.

Loan amount not officially approved, and therefore there could not be expenditure. Project at BEC Stage at the 

moment

funding to be diverted to other projects. Some invoices were returned from SCM; however, additional payment 

made through Direct Payment Voucher process. Expenditure expected to improve by end of week.

Work completed, payment made through Direct Payment Voucher process. Expenditure expected to improve 

All projects have been completed.

Upgrading of Bulk Infrastructure to Newlands Water Supply Scheme , Phase 1. Project is complete. 

Bulk Water Supply to Coastal Areas Phase 2H2.1 - Construction of bulk pipelines from the existing Ncera water 

supply scheme (Village 5 temporary connection point) to Sandile Reservoir. Project commenced in November 

2020 and is formally scheduled for completion in November 2021, however Project is currently at 90% completion. 

There are invoices that are still being processed and the balance of R4.2 m will be requested to carried over as the 

All projects have been completed.

All projects have been completed.
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RESERVOIRS-UPGRADE WATER NETWORK C/O USDG C/O 403 865 220 173 183 692 55% Upgrading of Bulk Infrastructure to Newlands Water Supply Scheme , Phase 1. Project is complete. 

UMZONYANA DAM UPGRADE USDG 7 000 000 6 134 690 865 310 88%

Filter media has been sourced for the refurbishment Umzonyana flitration system and the project will conitnue in 

the next financial year.

W/DEMAND MANGM - WATER CONSERV - PRV STA USDG 2 000 000 2 268 401 -268 401 113% Project has been completed.

WATER 115 534 825 74 663 044 40 871 781 65%

FLEET

BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH OWN FUNDS 35 000 000 27 095 576 7 904 424 77%

Invoices totalling R7.5 million for vehicles received will be paid via DPV (Direct Payment Voucher) which will result 

in a 98% expenditure for the year
TOTAL : INFRASTRUCTURE SERVICES 1 057 252 718 544 632 275 512 620 443 52%

MUNICIPAL SERVICES
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 250 000 197 719 52 281 79% Procurement of furniture is underway and progressing well

DEVELOPMENT, UPGRADE & REFURBISHMENT OF COMMUNITY HALLS 6 600 000 6 015 170 584 830 91%

DEVELOPMENT OF  C/HALLS & FACILITIES OWN FUNDS 2 300 000 1 839 719 460 281 80%

1. Nompumelelo Hall Steel works on building inside and out - 80% complete. 2. New Suspended Ceilings- work 

has commenced - 100% complete. 3. NU10 community hall-Vinyl flooring 100% complete. The R1 300 000.00 

transferred to this vote has been committed. The payment of Nozimbatho Trading has been done. A contractor 

was appointed for internal and external painting and concrete works at NU10 Hall and is 50% complete.

HALLS-TOOLS AND EQUIPMENT OWN FUNDS 100 000 42 683 57 317 43%

This dept is liaising with SCM with regard to the difficulties being experienced with e-procurement.  Official order to 

be signed by SCM for the purchase of standing double door fridges for Inland halls.

UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 1 000 000 998 036 1 964 100% Work committed on this vote at NU10 community Hall  is 100% complete

CONSTRUCTION OF GESINI HALL OWN FUNDS 200 000 199 749 251 100%

Contractor has demolished buildings and structures. Currently busy with sub-soil drainage 70%complete and is 

busy with storm water drainage. The balance of the funding R1 300 000.00 has been transferred to the 

Development of Community Halls and Facilities vote to be utilized for the completion of NU10 Community Hall and 

Nompumelelo Hall.

CONSTRUCTION OF NU 3 HALL WARD 14 OWN FUNDS 1 500 000 1 499 085 915 100% Work committed on this vote at NU3 community Hall is 100% complete.

FINALISATION OF NOMPUMELELO HALL OWN FUNDS 1 000 000 938 140 61 860 94%

The full allocated budget has been committed to the following project at Nompumelelo Hall 1. Wet works and storm 

water drainage - the project has has commenced and is 100% complete,

CONSTRUCTION OF CARETAKERS COTTAGE NU10 OWN FUNDS 500 000 497 760 2 240 100% Work committed on this vote at NU10 community Hall is 100% complete.

UPGR & REFURB EXIST C/HALLS & FACILITIES c/o OWN FUNDS c/o 778 579 774 250 4 328 99% A contractor has been appointed for new doors and windows. Work has commenced and is 100% complete

DEVELOPMENT OF CITY HALLS AND FACILITIES OWN FUNDS c/o 2 272 476 2 247 844 24 632 99%

Nompumelelo Hall Contractors have been appointed for Electrical Works - 99%complete, and Continuation of Wet 

Works Phase 2 and Paving is at 95% complete. Payments are  in process for completed works

NOMPUMELELO HALL c/o OWN FUNDS c/o 1 503 343 1 363 757 139 586 91%

Contractors have been appointed at Nompumelelo Hall for the following 1. Plumbing, rain water goods and related 

work - work has commenced 95% complete 2. Floor repairs and floor covering - preparation and repairs to floors 

has commenced - 100% complete. Payments are in progress for complete works.

UPGRADING OF RESORTS 850 000 351 160 498 840 41%

PURCHASE OF FURNITURE FOR CHALETS OWN FUNDS 100 000 0 100 000 0% Tender has been awarded, waiting for the service provider to deliver furniture

PURCHASE OF OFFICE FURNITURE AND EQUIPMENT OWN FUNDS 100 000 55 142 44 858 55% Tender has been awarded, waiting for the service provider to deliver furniture

REVAMPING OF JUMPING CASTLE AT RESORTS OWN FUNDS 50 000 49 000 1 000 98% requisition for the supply of springs is at supply chain awaiting official order.

REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS OWN FUNDS 100 000 97 017 2 983 97% Invoice has been submitted to Finance for payment. 

CONSTRUCTION OF SWIMMING POOL AT GONUBIE RESORTS OWN FUNDS 500 000 150 000 350 000 30% Tender has been re - submitted to the Bid specification committee

CONSTRUCTION OF OFFICE AND GUARD HOUSE NAHOON CARAVAN PARK c/o OWN FUNDS c/o 474 542 6 400 468 142 1% Tender closed on Friday 02 July 2021, awaiting for the approval of the  City Manager to assess the tender.

DEMOLISHING AND CONSTRUCTION OF OFFICE AND GUARD HOUSE AT NAHOON CARAVAN PARK 

c/o OWN FUNDS c/o 1 949 117 356 940 1 592 177 18% Tender closed on Friday 02 July 2021, awaiting for the approval of the  City Manager to assess the tender.

PURCHASE OF FURNITURE FOR CHALETS c/o OWN FUNDS c/o 37 558 0 37 558 0% Tender has been awarded, waiting for the service provider to deliver furniture

PURCHASE OF OFFICE FURNITURE AND EQUIPMENT c/o OWN FUNDS c/o 114 945 15 112 99 834 13% Tender has been awarded, waiting for the service provider to deliver furniture

PURCHASE OF OFFICE FURNITURE AND EQUIPMENT c/o OWN FUNDS c/o 163 066 114 800 48 266 70% Tender has been awarded, waiting for the service provider to deliver furniture

BUILDING OF SWIMMING POOLS AT GONUBIE RESORTS c/o OWN FUNDS c/o 436 625 191 480 245 145 44% Tender has been re - submitted to the Bid specification committee

DEMOLISHING AND CONSTRUCTION OF DINNING HALL AT GONUBIE RESORTS c/o OWN FUNDS c/o 140 536 0 140 536 0% An invoice has been signed on the 10 June 2021 and submitted to finance for payment.

CONSTRUCTION OF BRAAI STANDS AT NAHOON CARAVAN PARK c/o OWN FUNDS c/o 517 987 204 182 313 805 39% Evaluation report has been submitted at SCM for Price and HDI on the 24th June 2021.

SECURITY SYSTEMS c/o OWN FUNDS c/o 680 205 624 431 55 774 92%

Security cameras at Solid Waste cambridge, Mdantsane and King Depot complete,Cambridge, Haven hills an 

buffalo fats complete. Nahoon nature reserves could be not done due to environmental affairs looking for 

EIA.Central Library complete. The remainder of the funds will be utilised at NU 10 community Hall.

3 X CONTAINER LIBRARIES OWN FUNDS c/o 457 320 456 479 841 100% Expenditure Complete.

REDEVELOPMENT OF MDANTSANE SPORT PRECINT - NU2 SWIMMING POOL OWN FUNDS 10 000 000 1 079 334 8 920 666 11% The main contractor is busy with laying of foundation for Buildings and working on the pool shell

REDV. OF MDANTS SPORT PRECINT - NU2 SWIMNG POOL c/o OWN FUNDS c/o 16 716 813 5 977 963 10 738 851 36% The main contractor is busy with laying of foundation for Buildings and working on the pool shell

DEVELOPMENT, UPGRADE & REFURBISHMENT OF SPORTSFIELDS 3 050 000 3 014 899 35 101 99%

DEVELOPMENT, UPGRADE AND REFURBISHMENT OF SPORTS FIELDS AND STADIUMS OWN FUNDS 3 000 000 2 966 391 33 609 99%

Floodlights for Jan Smuts completed 20 October 2020,.   Athletics strike and plumbing works  completed 21  

January 2021. Discuss cage completed at Jan Smuts 27 March 2021. Plumbing works at NU1 Rugby sport filelds 

completed 28 February 2021.  

PLANT - SPORTS OWN FUNDS 50 000 48 508 1 492 97% The trailer is waiting for registration at mechanical workshop 



Vote description

Funding 

Source

2020/2021 Fourth  

Adjustment 

Budget

YTD 

Expenditure 

(incl. Vat)

Variance 

(incl. Vat)

% 

Expenditure 

(incl.Vat) Comments

UPGRADING OF ZOO 1 619 301 810 490 808 811 50%

The service provider was appointed on DATE for the swimming pool. RFQ for the platforms of Jaguar enclosure 

has been advertised. Requisition for the appointment of the contractors for fencing of the Jaguar enclosure is at 

Supply Chain. Cancellation of the formal tender  for Iguana , sungazer and primate enclosure  is in the prosess of 

being cancelled.

UPGRADING OF ZOO OWN FUNDS 1 000 000 454 473 545 527 45% The RFQ for land scaping submitted on the 16 April 2021 for advertising. Requisition submitted for safety

UPGRADING OF ZOO c/o OWN FUNDS c/o 619 301 356 017 263 284 57% Formal tender progressing very slowly to Iguana enclosure and primate night room. Letter of due diligence has 

REFURBISMENT OF AQUARIUM 385 971 378 562 7 408 98%

REFURBISMENT OF AQUARIUM OWN FUNDS 200 000 195 275 4 725 98% Decking and walkways Project has been completed on 15th December 2020.

REFURBISMENT OF AQUARIUM c/o OWN FUNDS c/o 185 971 183 288 2 683 99% Penguin enclosure completed in 31 October 2020

REFURBISMENT OF NATURE RESERVE(BOARDWALKS) OWN FUNDS 200 000 199 220 780 100% The Upgrade of Nahoon Point boardwalk completed on the 28 February 2021

BEACHES OWN FUNDS 200 000 198 093 1 907 99% Contractor completed Eastern Beach Ablutions 30 April 2021

SWIMMING POOLS OWN FUNDS 200 000 0 200 000 0% Awaiting order for appointment of service provider for Joan Harrison Pool. 

NURSERY JAMES PEARS PARKS OWN FUNDS 100 000 85 640 14 360 86% Project completed

UPGRADING OF DEPOTS 400 000 26 416 373 584 7%

NU 6 MDANTSANE DEPOT OWN FUNDS 400 000 26 416 373 584 7% Contractor was appointed but the order was withdrawn due to price increase.

GRASS CUTTING EQUIPMENT OWN FUNDS 400 000 305 443 94 557 76%

GRASS CUTTING EQUIPMENT c/o OWN FUNDS c/o 116 149 0 116 149 0%

DEVELOPMENT OF CEMETRIES 4 100 000 3 986 363 113 637 97%

PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 200 000 169 216 30 784 85% Project complete

COAST CEMETRIE (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 100 000 95 028 4 972 95% Project complete

COAST CEMETRIES (CAMBRIDGE CREMATORIUM) OWN FUNDS 100 000 91 877 8 123 92% Project complete

DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 1 700 000 1 696 751 3 249 100% Project complete

DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 700 000 666 807 33 193 95% Project complete

DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 812 284 812 259 25 100% Project complete

INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 200 000 183 928 16 072 92% Project complete

INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 200 000 182 781 17 219 91% Project complete

MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 87 716 87 715 1 100% Project complete

UPGRADING OF COMMUNITY PARKS 1 500 000 141 265 1 358 735 9%

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - COASTAL OWN FUNDS 500 000 0 500 000 0% Orders generated too late at the financial year end 

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - MIDLAND OWN FUNDS 500 000 0 500 000 0% Orders generated too late at the financial year end 

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - INLAND OWN FUNDS 500 000 141 265 358 735 28% Orders generated too late at the financial year end 

UPGRADE AND DEVEL OF COMM PARKS -KWT 2 c/o OWN FUNDS c/o 100 000 78 533 21 467 79% Project Complete

UPGRADE AND DEVEL OF COMM PARKS -KWT 3 c/o OWN FUNDS c/o 100 000 0 100 000 0% Delays in generation of an order

BCM FLEET - SOLID WASTE FLEET AND PLANT OWN FUNDS 10 860 371 10 860 371 0 100%

used for landfill sites and transfer station  yellow fleet/plant. Fleet department is procuring the plant for the 

department 

PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES OWN FUNDS 3 000 000 224 969 2 775 031 7% funds used to procure roll on roll off truck for transfer stations

BCM FLEET - SOLID WASTE FLEET AND PLANT c/o OWN FUNDS c/o 9 261 758 4 628 908 4 632 850 50%

funds to be used for landfill sites and transfer station  yellow fleet/plant. Fleet department is procuring the plant for 

the department 

GALVANISED STREET LITTER BINS (CBDS) c/o OWN FUNDS c/o 2 930 964 2 720 555 210 409 93% 850 Street Litter bins have been delivered and installed across all   three regions.  Project is complete

METAL SKIPS c/o OWN FUNDS c/o 5 000 000 0 5 000 000 0%

Service Provider appointed and delivered 20 Skip bins.  Formal tender for the balance of the skip bins was 

advertised on the 02 July 2021.  

TRANSFER STATION 25 606 935 22 949 772 2 657 163 90%

GUARD HOUSE ABLUTION FACILIT & OFFICES OWN FUNDS 400 000 186 000 214 000 47% tender was re-advertrised on the 25 May and closing on the 4 June 2021. Tender evaluated awaiting award 

TRANSFER STATION C/O USDG C/O 19 206 935 15 219 939 3 986 996 79%

 2 X  front end loaders , roll on roll off truck for tranfer station machinery delivered. The remaining funds committed 

for the fencing of Kaysers Beach transfer Station and entrance of Kidds transfer station to curb illegal dumping.

INSTALLAT OF LINERS ON CELL 3 AND CELL 4 OWN FUNDS 6 000 000 7 543 833 -1 543 833 126% funds utlised for Cell 3 and cell 4 payments 

TOTAL : MUNICPAL SERVICES 113 074 562 70 586 521 42 488 041 62%

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 5 000 000 1 395 219 3 604 781 28%

ASSET REPLACEMENTS - INSURANCE c/o - FLEET OWN FUNDS c/o 5 681 236 5 284 830 396 406 93%

TOTAL : BCMM CAPEX 2 112 933 542 1 309 227 145 803 706 397 62%

BCMDA PROJECTS

EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) OWN FUNDS 50 000 000 49 349 880 650 120 99%

Water World - Overall progress approximately 66%; 12 SMME’s (cumulative) already taken-on board as part of the 

30% legislated Contract Participation Goal by the Contractor; Over 120 Employees on site with 107 as local 

employment. SALGA Tv, and BCMDA Finance Team site visit in April 2021, including BCMDA Board oversight 

visit in May 2021.

Delays experienced - Initial Covid-19 led to loss of productivity due to compliance requirements; Rainy days 

experienced during the months of January and February; Unavailability of materials due to impact of Covid-19. 

Overall Contract Extension of Time - 3 Months. Additional costs for independent Access Road - will require top-up 

/ additional funds of approximately R21 Million.

The budget is in respect of Insurance Asset Replacements following an insured loss. Assets are only replaced as 

and when they are damaged beyond repairs or stolen. The expenditure will only be incurred once a claim has been 

submitted and approved by insurers and has then gone through the Supply Chain Management procurement 

process. Budget spending cannot be predicted as it is dependent on claims being lodged and approved.

Service provider appointed for supply and delivery of a ride-on mower.  Awaiting delivery.
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EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) c/o OWN FUNDS c/o 43 935 399 23 694 505 20 240 894 54%

Court Crescent - Overall progress approximately 60%; 5 SMME’s (cumulative) [plus 7 new appointments] already 

taken-on board as part of the 30% legislated Contract Participation Goal by the Contractor; Approximately 20 

Employees on site with 70% local employment. BCMDA Finance Team site visit in April 2021, and BCMDA Board 

oversight visit in May 2021.

Construction of Roadworks at John Bailie Road (95%), Moore Street (95%), Esplanade Road (99%), and Aquarium 

Road (99%) are nearing completion.

Delays experienced - Initial Covid-19 led to loss of productivity due to compliance requirements and also 

unavailability of materials for construction. Change in Construction Programming to accommodate upgrading of 

Moore Street, John Bailie and Esplanade Roads in response to complaints by the various stakeholders as well 

adverse weather conditions. Relocation of the electrical power supply cable and associated procurement which 

has been difficult, especially BCMM Electrical Department assistance or lack thereof. Delay with commencing of 

works at the park area due to prioritization of roads. Overall Contract Extension of Time - 3 Months.

COMPUTER SOFTWARE OWN FUNDS 825 000 197 904 627 096 24%

There were four software solutions planned for implmentation in this financial year. Two of these solutions costed 

significantly lower than anticipated.

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 400 000 372 655 27 345 93%

There were delays in concluding the tendering process to procure furniture in the year under review, which is linked 

to expansion of office space prior delivery.

COMPUTERS OWN FUNDS 753 109 645 254 107 855 86%

There have been delays in delivery of computers aimed at replacing those that have reached their useful or 

economic lives. 

TOTAL : BCMDA 95 913 508 74 260 198 21 653 310 77%

TOTAL BCMM CAPITAL BUDGET : CONSOLIDATED 2 208 847 050 1 383 487 342 825 359 708 63%


