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EXECUTIVE SUPPORT SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 31,946 468,054 6% | Expenditure on hold due to suspension of procurement processes.

REPLACEMENT OF COUNCIL CHAMBER HORSESHOE LEATHER CHAIRS AND The vote refers to Ward Councillor's Office Space Ward 10 (Office of the Speaker)

TABLES c/o OWN FUNDS c/o 700,300 0 700,300 0% | description to be corrected

TOTAL CAPITAL BUDGET: EXECUTIVE SUPPORT SERVICES 1,200,300 31,946 1,168,354 3%

CITY MANAGER'S OFFICE

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0% |ICT to procure Laptops for City Manager's office officials.

OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 100,000 0 100,000 0%|ICT is in the process to procure Laptops for EPMO officials

TOTAL CAPITAL BUDGET: CITY MANAGER'S OFFICE 600,000 0 600,000 0%

CORPORATE SERVICES
Finalising the tender process and it is anticipated that the expenditure will show by end of

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0% October 2022.
Tender was withdrawn by BEC due to non-repsonsive bids. New procurment process to be

SCANNERS OWN FUNDS 500,000 0 500,000 0% |implemented.

FIBRE NETWORK OWN FUNDS 1,100,000 166,957 933,043 15% | Procurement is underway

LTE INFRASTRUCTURE OWN FUNDS 1,329,959 74,421 1,255,538 6% |Procurement is underway

DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1,400,000 0 1,400,000 0% | Procurement is underway

OFFICE FURNITURE AND EQUIPMENT FOR INTERNS ISDG 150,000 0 150,000 0% | Procured 10 laptops via ITC Department

OFFICE FURN AND EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 481,250 0 481,250 0%| The funding will be used to procure office furniture.

SCANNERS c/o OWN FUNDS c/o 624,073 0 624,073 0% | Procurement is underway

EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM c/o OWN FUNDS c/o 2,989,875 0 2,989,875 0% | The project is currently at BSC stage.

DISASTER RECOVERY ENHANCEMENT c/o OWN FUNDS c/o 936,757 0 936,757 0% |Re-committed to new order 2122338, expenditure to reflect end October 2022.

INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE c/o OWN FUNDS c/o 1,870,512 0 1,870,512 0% | Re-committed to new order 2122338, expenditure to reflect end October 2022.

FIBRE NETWORK c/o OWN FUNDS c/o 364,420 0 364,420 0% | Procurement is underway

LTE INFRASTRUCTURE c/o OWN FUNDS c/o 1,089,771 0 1,089,771 0% |Procurement is underway

NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO) c/o OWN FUNDS c/o 817,400 0 817,400 0% |Procurement is underway

SERVER HARDWARE (Application and Database) c/o OWN FUNDS c/o 2,500,000 0 2,500,000 0% Creation of new order underway, first expenditure to reflect end December 2022.

TOTAL CAPITAL BUDGET: CORPORATE SERVICES 16,654,017 241,377 16,412,640 1%

SPATIAL PLANNING & DEVELOPMENT

OFFICE OF THE DIRECTOR- SPATIAL PLANNING & DEVELOPMENT
Funds have been allocated among the different departments and orders will be generated

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0% once vote is unblocked.

500,000 0 500,000 0%

DEVELOPMENT PLANNING
The implementation of the project is currently on hold pending the finalisation of the
discusssion with Finance regarding a duplicate project currently being undertaken as part of
the GV project. It must be noted that this department was not aware of the GV project at the
time of the budget request and approval. The Aerial Photography and Mapping project is a
periodic project which gatheres all the necessary information including that which is
required for GV purposes. Thus, it is imperative that duplications be resolved prior the
implementations to avoid any unnecessary expenditure but also encourage the perfomance
of the required function by the relevant unit to ensure suitable accountability and quality of

AERIAL PHOTOGRAPHY AND MAPPING OWN FUNDS 2,000,000 0 2,000,000 0% |the derived product.




2022/2023
First

Adjustment expenditure Varianceincl. % Expenditure
Account description Funding source Budget incl. VAT VAT incl. VAT Comments

Due to non-performance on the part of the contractor, the project was cancelled on 24
August 2022. In order to complete the project, new specifications will have to be drawn up
UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 3,000,000 0 3,000,000 0% |and the project re-advertised.

Due to non-performance on the part of the contractor, the project was cancelled on 24
August 2022. In order to complete the project, new specifications will have to be drawn up

UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS c/o 1,994,547 68,007 1,926,540 3%/ and the project re-advertised.

ARCHITECTURAL SOFTWARE c/o OWN FUNDS c/o 200,000 0 200,000 0% | The project cannot be advertised, as the vote is currently blocked.

SCM INVENTORY WAREHOUSING AND FENCING c/o OWN FUNDS c/o 2,275 0 2,275 0% | The project cannot be advertised, as the vote is currently blocked.
7,196,822 68,007 7,128,815 1%

PROPERTY MANAGEMENT

In the process of preparing specification / bills for the appointment of the Annual contract

BUXTON, ELECTRICITY HOUSE AND RESERVE BANK REFURBISHMENT OWN FUNDS 2,000,000 63,587 1,936,413 3%|CE 171 Welding Works. Contract CE 169, 170 and 168 for phase 2 of the project

In the process of preparing specification / bills for the appointment of the Annual contract
ORIENT THEATRE REFURBISHMENT OWN FUNDS 1,500,000 0 1,500,000 0%|CE 169.

In the process of preparing specification / bills for the appointment of the Annual Contract
EAST LONDON MECHANICAL WORKSHOPS REFURBISHMENT OWN FUNDS 1,000,000 0 1,000,000 0% |CE 169, and CE 228.

In the process of preparing specification / bills for the appointment of the Annual Contract
UPGRADING OF ELECTRICAL - OLD MUTUAL OWN FUNDS 500,000 0 500,000 0%|CE 168.
REFURBISHMENT OF BUXTON, ELECTRICITY HOUSE, RESERVE BANK & In the process of preparing specification / bills for the appointment of the Annual contract
OTHER MUNICIPAL BUILDINGS c/o OWN FUNDS c/o 2,061,333 0 2,061,333 0%|CE 171 Welding Works. Contract CE 169, 170 and 168 for phase 2 of the project
LAND ACQUISITION & BUILDINGS OWN FUNDS 2,000,000 0 2,000,000 0% | Acquisition of two buildings in the CBD for office accommodation.

Negotiations have commenced for the Acquisition of Erven 5217, 5220, 5236, 5239 East
LAND ACQUISITION ISUPG 15,000,000 0 15,000,000 0%|London. Meeting took place on the 26th September 2022

24,061,333 63,587 23,997,745 0%

TRANSPORT PLANNING

Presentation of Stakeholders for Phase 1 is scheduled for End of October 2022. Phase 2
CITY TO SEA BOULEVARD OWN FUNDS 2,640,632 0 2,640,632 0% |Preliminary Works is in Progress.

1. Final payment for Ndevana processed. 2. Scenery Park storm water crossing upgrade -
Cost estimate for consultant has been provided. BoQ and specifications for Contractor has
been provided by Consultant. Cost estimates are indicating additional funding will be

BRIDGE DESIGNS & IMPLEMENTATION (Coastal) USDG 2,000,000 109,517 1,890,483 5% | required to commence with the project. Awaiting additional budget confirmation.
GUARDRAILS (Coastal) USDG 150,000 0 150,000 0% | Orders have been issued and construction will start on the 11 October 2022.
GUARDRAILS (Midland) USDG 200,000 0 200,000 0% |Orders have been issued and construction will start on the 11 October 2022.
GUARDRAILS (Inland) USDG 150,000 0 150,000 0% | Orders have been issued and construction will start on the 11 October 2022.

The site establishment is complete and contractor has started ordering signage for traffic
SLEEPER SITE ROAD USDG 25,000,000 1,567,882 23,432,118 6% | diversion and excavations for stormwater will start in October 2022.
GUIDANCE SIGNAGE (Coastal) USDG 150,000 0 150,000 0% | Requisitions have been submitted and awaiting the issue of orders for materials
GUIDANCE SIGNAGE (Inland) USDG 150,000 0 150,000 0% | Requisitions have been submitted and awaiting the issue of orders for materials
SIDEWALKS (Midland) USDG 500,000 199,649 300,351 40% | The Mdantsane NU 1 sidewalk will be finished by end of October 2022.

The Dimbaza sidewalk will be completed in November 2022. Additional sidewalks for
SIDEWALKS (Inland) USDG 2,500,000 760,820 1,739,180 30% | Sweetwaters & Dimbaza. Construction will start in October 2022.
TRAFFIC CALMING (Coastal) USDG 500,000 434,779 65,221 87%| 11 speed humps have been completed in Coastal Region

TRAFFIC CALMING (Midland) USDG 1,500,000 0 1,500,000 0% | Speedhumps for Mdantsane Nu5, 6, 7,9 will start on the 11 Ocober 2022
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TRAFFIC CALMING (Inland) USDG 1,000,000 0 1,000,000 0% | Speedhumps for KWT and Dimbaza construction will start on 11 October 2022
Awaiting for Contract 150 to be awarded, there are places which are earmarked for
TRAFFIC SIGNALS USDG 3,000,000 0 3,000,000 0% installation.
Contractor is currently busy finalising 30% SMME component documents and Construction
QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 OWN FUNDS 6,200,000 0 6,200,000 0% of the Works will start in January 2023.
Contractor is currently busy finalising 30% SMME component documents and Construction
QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 USDG 12,000,000 0 12,000,000 0% of the Works will start in January 2023. _ _
Hawker Stalls Sewerage at Market Square Taxi Rank is complete and commisioning will be
TAXI RANK INFRAST (ROADS & ABLUTION FAC) OWN FUNDS 7,000,000 0 7,000,000 0% |done on the 13 October 2022.
Site Clearing is Complete and Contractor is busy with Layerworks at Ebuhlanti Taxi Rank.
Hawker Stalls Sewerage at Market Square Taxi Rank is complete and commisioning will be
TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Coastal) USDG 9,800,000 2,524,510 7,275,490 26% done on the 13 October 2022.
Site Clearing is Complete and Contractor is busy with Layerworks at Ebuhlanti Taxi Rank.
Hawker Stalls Sewerage at Market Square Taxi Rank is complete and commisioning will be
TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Midland) USDG 100,000 0 100,000 0% |done on the 13 October 2022.
Site Clearing is Complete and Contractor is busy with Layerworks at Ebuhlanti Taxi Rank.
Hawker Stalls Sewerage at Market Square Taxi Rank is complete and commisioning will be
TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Inland) USDG 100,000 0 100,000 0% |done on the 13 October 2022.
TAXI/BUS EMBAYMENTS (Coastal) USDG 400,000 0 400,000 0% |start in October 2022.
TAXI/BUS EMBAYMENTS (Midland) USDG 400,000 0 400,000 0% |start in October 2022.
TAXI/BUS EMBAYMENTS (Inland) USDG 400,000 0 400,000 0% |start in October 2022.
The funds will be used to erect Digital Advertising Billboards that will be used by Emerging
SMMEs and Community Based Organisations in the Townships. Initially, the Billboards will
be erected in Mount Ruth and Highway in Mdantsane. Thereafter, the project will be rolled
out in llitha, Phakamisa, Zwelitsha and Dimbaza. Tender document and RFQ are being
completed for submission to SCM (Bid Specification Committee) at the end of October
TOWNSHIP REGENERATION ENABLING INFRASTRUCTURE OWN FUNDS 2,000,000 0 2,000,000 0%)2022.
77,840,632 5,597,157 72,243,475 7%
TOTAL CAPITAL BUDGET: SPATIAL PLANNING & DEVELOPMENT 109,598,787 5,728,751 103,870,035 5%
ECONOMIC DEVELOPMENT & AGENCIES
Two heritage projects in respect of the two liberation struggle icons, Steve Tshwete and
Victoria Mxenge are being implemented. The tender to appoint service provider is currently
at an award stage. In respect of Archbishop Desmond Tutu heritage project, the SCM
BUILDING OF MEMORIAL STONES OWN FUNDS 1,500,000 0 1,500,000 0% | procurement processes are in progress. The briefing session will take place on the 7th
Budget allocated for repairs, maintenance and upgrade of the Kiwane Resort as and when
KIWANE RESORT MAINTENANCE & UPGRADE OWN FUNDS 500,000 7,468 492,532 1% requjred.
Currently awaiting finalisation of the Environmental Impact Assesment ( EIA) as the service
provider has been appointed in August 2022. Once the EIA has been finalised all
neccseasry plans will start. There are still delays in the creation of order for the appointed
CONSTRUCTION OF CABIN ACCOMMODATION OWN FUNDS 1,500,000 0 1,500,000 0% |service provider since the affected vote is still closed, once vote is open all procurement
Architectural designs have been approved. A formal tender to appoint the service provider
to commence with construction has been submitted to the Bid Specifications Committee.
EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 2,000,000 0 2,000,000 0% |Upon appointment of the service provider, phase one of construction will commence.
HYDROPONICS AND PACKHOUSE PROJECT USDG 3,260,848 0 3,260,848 0% | Budaget is for the renovations of hydroponic tunnels, currently drafting specifications.
The appointed service provider for the upgrade of access road to Kiwane Resort had to be
called off the site since the affected vote has been closed which in return causes delays in
IMPROVE ACCESS ROAD AND ROAD SIGNAGE OWN FUNDS 3,000,000 0 3,000,000 0% | procurement processes. The project will continue once the votes are open again.
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Budget will be spend during quarter 3 and 4 for construction of hawker stalls at Litha
Location and Ndevana location as the Office is still busy finalizing the consultations

INFORMAL TRADE INFRASTRUCTURE (Hawker Stalls) ISUPG 5,000,000 0 5,000,000 0% |regarding the sites.

Funding is allocated for the development of the film studio. Suitable space is currently
FILM STUDIO DEVELOPMENT OWN FUNDS 200,000 0 200,000 0% | being identified.

The Directorate is still engaging with Spatial planning for available space in the Inland
ART CENTRE OWN FUNDS 1,000,000 0 1,000,000 0% |region for the art centre.

Architectural designs have been approved. A formal tender to appoint the service provider

to commence with construction has been submitted to the Bid Specifications Committee.
MDANTSANE ART CENTRE USDG 4,000,000 235,697 3,764,303 6% | Upon appointment of the service provider, phase one of construction will commence.
SMME INCUBATOR OWN FUNDS 500,000 0 500,000 0% | Funds will be utilized for the minor refurbishments in the incubation hubs

Specification have been drafted for furniture required as well as computers for newly
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0% | appointed staff, due to closure of votes process has been on hold.

The fencing of multicultural man statue heritage site has been completed. In respect of

Happy Boy Mgxaji heritage project, the projects has been delayed due to SCM procurement

processes otherwise the project is at award stage. It is envisaged that the project will be
RESTORATION OF HERITAGE SITES OWN FUNDS 1,000,000 0 1,000,000 0% | completed on the 30th December 2022.

Budget will be spent during quarter 3 and 4 for construction of hawker stalls at Litha

Location and Ndevana location as the Office is still busy finalizing the consultations
REVITALISATION OF INDUSTRIAL AREAS USDG 3,500,000 0 3,500,000 0% regarding the sites.

Budget is allocated for Tourism Hub upgrade and development when needed. Currently
TOURISM HUB OWN FUNDS 2,000,000 0 2,000,000 0% |awaiting the finalisation of the EIA study.

Budget allocated for repairs, maintenance and refurbishment of buildings within the

directorate, journal to be processed for airconditioner for an amount of R24 599 that was
UPGRADING OF BUILDINGS OWN FUNDS 1,000,000 0 1,000,000 0% |incorreclty processed to replace vandalised units and cable theft.

Development planning is still busy completing the specifications. Once these are completed
UPGRADING OF MARKET HALL USDG 8,000,000 28,289 7,971,711 0% |they will be submitted to the BSC for the formal tender to be advertised.

Funds will be utilized for the construction of an eatery at Fort Jackson Junction, budget will

be spent on the architectural drawings as well as construction during the 3rd quarter, the
FORT JACKSON JUNCTION HUB ISUPG 10,000,000 0 10,000,000 0% | Office is busy finalizing the land issue.

Budget is for Phase 2 of Agrivillage, which includes broiler and layer houses and
AGRI-VILLAGE ISUPG 5,000,000 1,681,300 3,318,700 34% | agribusiness hub, presently drafting specifications

Two heritage projects in respect of the two liberation struggle icons, Steve Tshwete and

Victoria Mxenge are being implemented. Th tender to appoint service provider is currently at

an award stage. In respect of Archbishop Desmond Tutu heritage project, the SCM

procurement processes are in progress. The briefing session will take place on the 7th
BUILDING OF MEMORIAL STONES c/o OWN FUNDS c/o 2,100,000 0 2,100,000 0% | October 2022.

Architectural designs have been approved. A formal tender to appoint the service provider

to commence with construction has been submitted to the Bid Specifications Committee.
EXTENSION OF MDANTSANE ART CENTRE c/o OWN FUNDS c/o 7,566,254 0 7,566,254 0% |Upon appointment of the service provider, phase one of construction will commence.

Extensive stakeholder engagements are still needed to iron out outstanding issues that
RESTORATION OF CATTLE KILLING HERITAGE IN KWT c/o OWN FUNDS c/o 520,557 0 520,557 0% |relates to landscaping.

Currently finalising the regeneration of order that was generated in the previous financial
TOURISM HUB c/o OWN FUNDS c/o 1,216,997 0 1,216,997 0% |year.

The appointed service provider for the upgrade of access road to Kiwane Resort had to be
IMPROVE ACCESS ROAD AND ROAD SIGNAGE c/o OWN FUNDS c/o 2,382,192 0 2,382,192 0% | called off the site since the affected vote has been closed which in return causes delays in

Funds will be utilized to pay the service provider that is constructing hawker stalls in
INFORMAL TRADE (HAWKER STALLS) c/o OWN FUNDS cl/o 2,016,949 0 2,016,949 0%|Duncan Village
SMME INCUBATOR c/o OWN FUNDS c/o 254,163 0 254,163 0% | Funds will be utilized for the minor refurbishments in the incubation hubs

Budget is for the finalization of Ndevana Hydroponics, budget committed for upgrading of
HYDROPONICS AND PACKHOUSE PROJECT c/o OWN FUNDS c/o 1,167,087 0 1,167,087 0% |irrigation system

Balance will be utilised for final payment of Study ON Revitalisation of Industrial parks
REVITALISATION OF INDUSTRIAL AREAS c/o OWN FUNDS c/o 550,748 0 550,748 0% |study in Wilsonia when completed.

Waiting for award letters for the new annual contractors then additional banana ripening
UPGRADING OF COLD ROOMS OWN FUNDS c/o 500,000 0 500,000 0% |rooms will be constructed.

Waiting for award letters for the new annual contractors then additional banana ripening
UPGRADING OF MARKET HALL c/o OWN FUNDS c/o 380,627 0 380,627 0% | rooms will be constructed.
TOTAL CAPITAL BUDGET: ECONOMIC DEVELOPMENT & AGENCIES 72,116,422 1,952,754 70,163,667 3%
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OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 49,419 450,582 10% | Expenditure will occur upon receipt of requests from departments and approval thereafter.
No installations were done in the 2022/23 financial year. Installations from inception thus far
are 42 946. Installations are expected to resume after the Smart Metering Awareness
Campaign expected to take place in October 2022. Expenditure is expected to resume once

SMART METERING SOLUTIONS (ELECTRICITY) OWN FUNDS 3,823,332 0 3,823,332 0% |installations have commenced.

No installations were done in the 2022/23 financial year. Installations from inception thus far
are 62 386. Installations are expected to resume after the Smart Metering Awareness
Campaign expected to take place in October 2022. Expenditure is expected to resume once

SMART METERING WATER SOLUTIONS OWN FUNDS 36,941,183 0 36,941,183 0% |installations have commenced.

No installations were done in the 2022/23 financial year. Installations from inception thus far
are 42 946. Installations are expected to resume after the Smart Metering Awareness
Campaign expected to take place in October 2022. Expenditure is expected to resume once

SMART METERING SOLUTIONS (ELECTRICITY) c/o OWN FUNDS c/o 3,361,345 0 3,361,345 0% |installations have commenced.

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT SYSTEM,PROCUREMENT

SYSTEM, etc) OWN FUNDS 7,871,721 753,920 7,117,801 10%
for the actual construction Service Procider. As preported previously, the department in
consultation with Spatial Planning & Development has met with Legal Department in
relation to the Service Provider's principal member liquidation. The replacement of this

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICE- member is in progress in terms of the Consortium Agreement has been given a go-ahead

MIDLAND OWN FUNDS 4,500,000 0 4,500,000 0% | by Legal Department and as such the Consortium is finalising its documents.

The specification for the project was returned to the department for necesaary
ammendments before being tabled at BSC. It is anticipated that the specification will be

COST REFFECTIVE TARIFF STRUCTURE OWN FUNDS 2,500,000 0 2,500,000 0% |presented at BSC in September 2022.

FENCING SCM OWN FUNDS 2,500,000 2,170,324 329,676 87%

The department is in consultation with the directorate of Spatial Planning & Development
regarding the alterations on this site. Once the processes are finalised, expenditure will

ALTERATIONS OF ZONE 11 BUILDING ERF 2460 c/o OWN FUNDS c/o 1,859,134 0 1,859,134 0% |incur.

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICE- The design stage of the project is compete and is due for Quantity Surveying. The next

MIDLAND c/o OWN FUNDS c/o 3,185,524 0 3,185,524 0% |phase will be the procurement of a service provider for the costruction phase.

METER READING SYSTEM c/o OWN FUNDS c/o 647,801 0 647,801 0% | The department has received the invoice and been submitted to SCM for processing.

The department is currently engaging with the Service Provider (BCX) in relation to the
enhancement of the existing Indigent Management System within the Financial System

INDIGENT MANAGEMENT SYSTEM c/o OWN FUNDS c/o 2,500,000 0 2,500,000 0% |(SOLAR). Once the matter has been resolved, expenditure will incur.

TOTAL CAPITAL BUDGET: FINANCE SERVICES 70,190,041 2,973,663 67,216,378 4%

PUBLIC SAFETY AND EMERGENCY SERVICES
Vote blocked for spending. Departments are working on the specifications for informal

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0% |tenders
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Requisition dated 19 July 2022 for 4x Repeaters, submitted to SCM for processing of Radio
Equipment for a period of 3 years, rejected by SCM and returned to department due to vote
not being open for transactions. Concern that project costs could escalate due to the world
TACTICAL RADIO NETWORK OWN FUNDS 1,500,000 0 1,500,000 0% [shortage of electronic chips over the next two years (required in high tech radio equipment).

Site meeting held 23 August 2022 with Disaster Management and Architectural
Department. A number of options for the siting of the New DM Centre were discussed and
CONSTRUCTION OF NEW DISASTER MANAGEMENT CENTRE OWN FUNDS 500,000 0 500,000 0% |are being investigated.

REFURBISHMENT OF FIRE ENGINES OWN FUNDS 1,000,000 32,967 967,033 3% |Orders raised for various repairs on Specialised Fire Engines. Work in progress.

Requisition P148618 dated 12 August 2022 for the procurement of 1x Scania P410 B4x2
HZ CP28L Fire Engine with Rosenbauer Major Pumper Model TLF4000/220 with specified
equipment, as per Government Transversal Tender RT57-03-08-04, submitted to SCM to
FIRE ENGINES PROCURED OWN FUNDS 7,000,000 0 7,000,000 0% |raise order. No order raised as yet as vote is closed for transactions.

Quotations received for equipment to be procured under Government Transversal tender
FIRE EQUIPMENT OWN FUNDS 900,000 0 900,000 0%|RT4-1-2017. Regquisition will be submitted to SCM once vote is opened for transactions.

Architectural Department preparing Formal Tender for the Construction of New Fire Station -
NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS 4,000,000 0 4,000,000 0% |Berlin Ward 45 for submission to Bid Specification Committee.

Requisition for the upgrading of electrical installation of Fire Engine Bay Doors at Fleet
Street Fire Station prepared and submitted to SCM to raise order once vote is opened for
REFURBISHMENT OF FIRE STATIONS OWN FUNDS 1,000,000 0 1,000,000 0% |transactions.

A memorundum has been sent to the GM: Dr N. Stemele requesting approval to purchase

Law Enforcement Vehicles for his approval. Fleet Management- Workshop will be procuring
LAW ENFORCEMENT VEHICLES OWN FUNDS 2,000,000 0 2,000,000 0% |the vehicles through Transversal Contract NTR 157 - LE comment remained the same.

Due to failing equipment, dept to revise and submit new request for equipment. Matter to be
TRAFFIC AND LAW ENFORCEMENT EQUIPMENT OWN FUNDS 500,000 0 500,000 0% |further discussed.

Contract C335 expired on 28th of February 2022. New Tender specifications were
submitted together with Approved Business & Procurement Plans and Budget Confirmation.
CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 2,000,000 0 2,000,000 0% |Approval received from CFO on 4th of October 2022.

Dept waiting on Elec dept to finalise the specification for remaining stations

BACK-UP GENERATORS OWN FUNDS 2,000,000 0 2,000,000 0%

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 513,154 0 513,154 0% Vote blocked for spending. Depts are working on the specifications for informal tenders

Order 2123142 for R6,618,650.43 for 1x Major Pumper fully equipped, as procured from
Border Auto Centre T/A Lionshare, raised on 30 September 2022. Order 2123143 for
R5,985,000 for 1x Water/Foam Tanker, as procured from Border Auto Centre T/A
Lionshare, raised on 30 September 2022. Engines have arrived in South Africa, are
undergoing pre-delivery inspections, branding, licencing and registration. Payment to be

FIRE ENGINES PROCURED c/o OWN FUNDS c/o 12,608,347 0 12,608,347 0% |processed once delivered.

REFURBISHMENT OF FIRE ENGINES c/o OWN FUNDS c/o 850,000 0 850,000 0% | Requisitions to be submitted to SCM for various repairs to Fire Engines.
TACTICAL RADIO NETWORK c/o OWN FUNDS c/o 8,169 0 8,169 0% | Funds to be utilised once vote opened for transactions.

SPECIALISED VEHICLES PUBLIC SAFETY c/o OWN FUNDS c/o 3,000,000 0 3,000,000 0% | Fleet Management - Workshops procuring through Transversal Contract NT R157.
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New order to be raised for work initiated in 2021/22 - Gompo Engine Bay Door

REFURBISHMENT OF FIRE STATIONS c/o OWN FUNDS c/o 1,214,960 0 1,214,960 0% | repairs/replacement - once vote opened for transactions.
Delays were experienced with the Committee as the evaluation was postponed on the 2nd,
17 and 22 August 2022. Contract 486 was evaluated on the 29th of August 2022. The tech
committee requested another meeting with BEC email dated 30 August, 01 September, 05
September and 7 Septembner to re- review the submissions to ensure accuracy. Todate no
responce from the Committees regarding our request. Validity extension has been
BACK-UP GENERATORS c/o OWN FUNDS c/o 1,500,000 0 1,500,000 0% |approved for CE: 486,
REFURBISH & REHABILITATION - FIRE INFRASTRUCTURE c/o OWN FUNDS c/o 39,399 0 39,399 0% | Funds to be utilised once vote opened for transactions.
New order to be raised for RMA Consortium (awarded tender) once vote opened for
NEW FIRE STATION - BERLIN WARD 45 c/o OWN FUNDS cl/o 1,392,108 0 1,392,108 0% |transactions.
Ce: 3209 was evaluated on the 27th July 2022, Dept wating on BEC to finalise the process.
Validity extension report was approved for 90days on the 22nd of August 2022. to date no
BEC meeting has been convened to finalise the submission made by the Dept, numerous
TRAFFIC AND LAW ENFORCEMENT EQUIPMENT c/o OWN FUNDS c/o 779,176 0 779,176 0% |emails have not been responded to.
TOTAL CAPITAL BUDGET: PUBLIC SAFETY & EMERGENCY SERVICES 44,805,314 32,967 44,772,347 0%
HUMAN SETTLEMENTS
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 76,000 424,000 15%| Evaluation for office has been done, an awards will be made soon
CLUSTER 3- STORMWATER USDG 1,000,000 0 1,000,000 0% The project is illegally invaded.
1,000,000 0 1,000,000 0%
POTSDAM IKHWEZI BL 2 - STORMWATER ISUPG 500,000 0 500,000 0% | Directorate is finalizing tender document for re-tendering as the previous contract was
POTSDAM IKHWEZI BL 2- ROADS ISUPG 1,000,000 0 1,000,000 0% |terminated.
POTSDAM IKHWEZI BL 2 - SANITATION ISUPG 1,000,000 0 1,000,000 0%
POTSDAM IKHWEZI BL 2 - WATER ISUPG 500,000 0 500,000 0%
3,000,000 0 3,000,000 0%
POTSDAM NORTH KANANA - STORMWATER ISUPG 500,000 0 500,000 0% Consultant is finalising re-submission to NHBRC, thereafter procurement processes will
POTSDAM NORTH KANANA - SANITATION ISUPG 2,000,000 0 2,000,000 0% commence.
POTSDAM NORTH KANANA - WATER ISUPG 500,000 0 500,000 0%
3,000,000 0 3,000,000 0%
DUNCAN VILLAGE PROPER - STORMWATER ISUPG 100,000 0 100,000 0%
DUNCAN VILLAGE PROPER - ROADS ISUPG 200,000 0 200,000 0%
DUNCAN VILLAGE PROPER - WATER ISUPG 200,000 0 200,000 0%| The project falls under the scope of the implementing agent (Asla), and the implementing
500,000 0 500,000 0% |agent is currently busy with Bulk Services assessment exercise.
MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 1,000,000 0 1,000,000 0% |Annual Contractors appointed to implement internal service (Roads and Stormwater)
MDANTSANE Z 18 CC PH 2 - ROADS USDG 1,850,000 0 1,850,000 0%
MDANTSANE Z 18 CC PH 2 - SANITATION USDG 4,400,000 0 4,400,000 0%
MDANTSANE Z 18 CC PH 2 - WATER USDG 1,750,000 0 1,750,000 0%
9,000,000 0 9,000,000 0%
CLUSTER 1 - STORMWATER ISUPG 1,000,000 909,810 90,190 91%| Contractor is on site busy with the works, budget is not sufficient.
CLUSTER 1 - ROADS ISUPG 2,000,000 0 2,000,000 0%
CLUSTER 1 - SANITATION ISUPG 5,000,000 4,121,699 878,301 82%
CLUSTER 1 - WATER ISUPG 2,000,000 0 2,000,000 0%
10,000,000 5,031,509 4,968,491 50%
CLUSTER 2 - STORMWATER ISUPG 2,000,000 0 2,000,000 0% |Annual Contractors appointed to implement internal service (Roads and Stormwater)
CLUSTER 2 - ROADS ISUPG 1,500,000 0 1,500,000 0%
CLUSTER 2 - SANITATION ISUPG 4,163,320 2,563,701 1,599,619 62%
CLUSTER 2 - WATER ISUPG 1,500,000 943,932 556,068 63%
9,163,320 3,507,633 5,655,687 38%
DUNCAN VILL COMP/SITE -STORMWATER ISUPG 500,000 0 500,000 0% | The Implementing Agent is busy with Survey.
DUNCAN VILL COMP/SITE - ROADS ISUPG 1,000,000 0 1,000,000 0%
DUNCAN VILL COMP/SITE-WATER ISUPG 1,000,000 0 1,000,000 0%
2,500,000 0 2,500,000 0%
BRAELYN EXT 10 - STORMWATER ISUPG 500,000 0 500,000 0% |Project is stalled due to land invasion by shack dwelllers
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BRAELYN EXT 10 - ROADS ISUPG 1,000,000 0 1,000,000 0%
BRAELYN EXT 10 - SANITATION ISUPG 500,000 0 500,000 0%
BRAELYN EXT 10 - WATER ISUPG 500,000 0 500,000 0%
2,500,000 0 2,500,000 0%
TYUTYU PHASE 3 - STORMWATER ISUPG 200,000 0 200,000 0% | Project is still under procurement
TYUTYU PHASE 3 - ROADS ISUPG 700,000 0 700,000 0%
TYUTYU PHASE 3 - SANITATION ISUPG 600,000 0 600,000 0%
TYUTYU PHASE 3 - WATER ISUPG 500,000 0 500,000 0%
2,000,000 0 2,000,000 0%
WESTBANK RESTITUTION - STORMWATER USDG 400,000 0 400,000 0%| Tender advert for the procurement of a contract imminent by HDA.
WESTBANK RESTITUTION - ROADS USDG 6,000,000 0 6,000,000 0%
WESTBANK RESTITUTION - SANITATION USDG 5,828,750 0 5,828,750 0%
WESTBANK RESTITUTION - WATER USDG 6,000,000 0 6,000,000 0%
18,228,750 0 18,228,750 0%
C SECTION & TRIANGULAR SITE - STORMWATER ISUPG 100,000 0 100,000 0% | The project falls under the scope of the implementing agent (Asla), and the implementing
C SECTION & TRIANGULAR SITE - ROADS ISUPG 400,000 0 400,000 0% agent is currently busy with Bulk Services assessment exercise.
C SECTION AND TRIANGULAR SITE - SANITATION ISUPG 1,000,000 0 1,000,000 0%
C SECTION AND TRIANGULAR SITE - WATER ISUPG 500,000 0 500,000 0%
2,000,000 0 2,000,000 0%
D HOSTEL - STORMWATER ISUPG 1,000,000 0 1,000,000 0% | The project falls under the scope of the implementing agent (Asla), and the implementing
D HOSTEL - ROADS ISUPG 3,500,000 0 3,500,000 0% agent is currently busy with Bulk Services assessment exercise.
D HOSTEL - SANITATION ISUPG 3,000,000 0 3,000,000 0%
D HOSTEL - WATER ISUPG 3,000,000 0 3,000,000 0%
10,500,000 0 10,500,000 0%
FORD MSIMANGO - STORMWATER ISUPG 50,000 0 50,000 0% | The project falls under the scope of the implementing agent (Asla), and the implementing
FORD MSIMANGO - ROADS ISUPG 300,000 0 300,000 0% agent is currently busy with Bulk Services assessment exercise.
FORD MSIMANGO - SANITATION ISUPG 200,000 0 200,000 0%
FORD MSIMANGO - WATER ISUPG 50,000 0 50,000 0%
600,000 0 600,000 0%
N2 ROAD RESERVE - STORMWATER ISUPG 150,000 0 150,000 0%| The project is invaded by shacks.
N2 ROAD RESERVE - ROADS ISUPG 250,000 0 250,000 0%
N2 ROAD RESERVE - SANITATION ISUPG 500,000 0 500,000 0%
N2 ROAD RESERVE - WATER ISUPG 100,000 0 100,000 0%
1,000,000 0 1,000,000 0%
Annual Consultants appointed for design phase, expenditure is anticipated by the end of
HANI PARK - WATER ISUPG 2,500,000 0 2,500,000 0% |third quarter
Annual Consultants appointed for design phase, expenditure is anticipated by the end of
HLALANI - WATER ISUPG 5,000,000 0 5,000,000 0% |third quarter
Annual Consultants appointed for design phase, expenditure is anticipated by the end of
PHOLA PARK - WATER ISUPG 5,000,000 0 5,000,000 0% |third quarter
BCMM officials , Ward ClIr and disgruntled community members will be having a final
meeting on Friday the 07th of October 2022 to iron out and conclude all issues related to
BERLIN LINGELITSHA - PHASE 1 - WATER ISUPG 5,000,000 0 5,000,000 0% |the stopage of the project.
ILITHA SPORTSFIELD - WATER ISUPG 5,000,000 0 5,000,000 0% |Project is still under procurement
Annual Consultants appointed for design phase, expenditure is anticipated by the end of
EMPILISWENI - WATER ISUPG 5,000,000 0 5,000,000 0% |third quarter
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Annual Consultants appointed for design phase, expenditure is anticipated by the end of
MATSHENI PARK - WATER ISUPG 5,000,000 212,317 4,787,683 4% |third quarter
Annual Consultants appointed for design phase, expenditure is anticipated by the end of
KHAYELITSHA - WATER ISUPG 4,000,000 864,900 3,135,100 22%|third quarter
KWATSHATUSHU - WATER ISUPG 5,000,000 0 5,000,000 0% | Project is still under procurement
GINSBERG - WATER ISUPG 5,000,000 0 5,000,000 0% | Project is still under procurement
SLOVO PARK - WATER ISUPG 1,000,000 0 1,000,000 0% |Project is planning stage awaiting approval of General Plans.
EKUPHUMLENI - WATER ISUPG 1,000,000 0 1,000,000 0% | Project is planning stage awaiting approval of General Plans.
ETHEMBENI - WATER ISUPG 1,000,000 0 1,000,000 0% |Project is at planning stage awaiting approval of General Plans.
HDA busy with procurement of PMO to consolidated available information and proceed to
EAST BANK RESTITUTION - WATER ISUPG 5,000,000 0 5,000,000 0% | design stage with this project.
REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 1,500,000 0 1,500,000 0%| HDA has been engaged to the project as an implementation agent. They have appointed
REESTON PHASE 3 STAGE 2 - ROADS USDG 5,000,000 0 5,000,000 0% |the contractor for engineering services and top structures for phase 1 of the Project.
REESTON PHASE 3 STAGE 2 - SANITATION UsDG 4,000,000 0 4,000,000 0% Contractor awaiting construction work permit. RHDHYV busy with the construction work
REESTON PHASE 3 STAGE 2 - WATER USDG 3,000,000 0 3,000,000 0% Permit application.
13,500,000 0 13,500,000 0%
HDA busy with procurement of a PMO that will consolidate available information and review
NELSON MANDELA 102 PROJECT-WATER USDG 9,500,000 0 9,500,000 0% |design to take through for approvals and ultimately the procurement of a contractor.
BREIDBACH SERVICES PROJECT-WATER USDG 6,000,000 0 6,000,000 0% | Funds will be transferred to Provincial Human Settlement
NONDULA-WATER USDG 6,000,000 0 6,000,000 0% | Consultant appointed, busy with the engineering designs
BCMM officials , Ward ClIr and disgruntled community members will be having a final
meeting on Friday the 07th of October 2022 to iron out and conclude all issues related to
MAJARANTIYENI-WATER USDG 4,000,000 0 4,000,000 0% |the stopage of the project.
The contractor is on site, progressing well and more funding to the value of R26 million is
BOXWOOD PROJECT - ROADS USDG 2,875,000 2,792,555 82,445 97% | needed to continue with the project.
2,875,000 2,792,555 82,445 97%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - STORMWATER ISUPG 1,000,000 0 1,000,000 0%| The contractor is on site, progressing well with the works.
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS ISUPG 5,000,000 2,880,823 2,119,177 58%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - SANITATION ISUPG 2,000,000 1,990,837 9,163 100%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER ISUPG 1,000,000 0 1,000,000 0%
9,000,000 4,871,660 4,128,340 54%
REESTON PHASE 3 STAGE 3 - STORMWATER 10% USDG 550,000 0 550,000 0%| The project is partially complete with 935 houses handed over to beneficiaries, there is a
REESTON PHASE 3 STAGE 3- ROADS UsSDG 175,000 0 175,000 0% | remaining of 66 units that still needs to be developed after the Land transfer process has
REESTON PHASE 3 STAGE 3 - SANITATION USDG 1,400,000 0 1,400,000 0% been finalised between Department of Land Reform and BCMM.
REESTON PHASE 3 STAGE 3 - WATER USDG 875,000 0 875,000 0%
3,000,000 0 3,000,000 0%
PHAKAMISA SOUTH - STORMWATER USDG 5,000,000 0 5,000,000 0% | Contractor is on site, progressing well
PHAKAMISA SOUTH -ROADS USDG 3,925,000 0 3,925,000 0%
8,925,000 0 8,925,000 0%
ILITHA 177 - STORMWATER 10% USDG 500,000 0 500,000 0% |Project is still under procurement
ILITHA 177 - ROADS USDG 2,500,000 57,021 2,442,979 2%
ILITHA 177 - SANITATION USDG 1,250,000 0 1,250,000 0%
ILITHA 177 - WATER USDG 750,000 0 750,000 0%
5,000,000 57,021 4,942,979 1%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION - Project is still under procurement
STORMWATER 10% USDG 1,000,000 0 1,000,000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION-
ROADS USDG 5,000,000 0 5,000,000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION-
SANITATION USDG 2,500,000 0 2,500,000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION-
WATER USDG 1,500,000 0 1,500,000 0%
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10,000,000 0 10,000,000 0%
MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 4,000,000 0 4,000,000 0% | A requisition has been submitted to SCM for them to generate a works order.
ZIPHUNZANA BYPASS RELOCATION SITE (TRAS) USDG 6,000,000 0 6,000,000 0% | A requisition has been submitted to SCM for them to generate a works order.
An invoice to the value of R399 949.55 will be subitted by or before the 14th of October
PARKHOMES FOR DESTITUTES & GBV VICTIMS ISUPG 2,000,000 0 2,000,000 0%2022
MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS ISUPG 5,000,000 1,779,763 3,220,237 36% | The next drawdown will be submitted by or before the end of this month of October
LILLYVALE ROADS ISUPG 3,000,000 0 3,000,000 0% | A requisition will be submitted to SCM by or before the end of the month of October.
HAVEN HILLS TRU USDG 6,200,000 4,623,071 1,576,929 75% | Works order for Social studies to be generated
Service Provider appointed submitted an invoice as to claim for the work done so far and
HEMINGWAYS INFORMAL SETTLEMENTS ISUPG 1,000,000 116,818 883,182 12%|the project is ongoing.
SILVERTOWN ISUPG 1,000,000 0 1,000,000 0%
TOTAL CAPITAL BUDGET: HUMAN SETTLEMENTS 235,992,070 23,933,249 212,058,821 10%
INFRASTRUCTURE SERVICES
OFFICE OF THE DIRECTOR
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 95,000 405,000 19% | Procurement is underway.
500,000 95,000 405,000 19%
ELECTRICITY
BULK ELEC INFRAS UPGR(RING-FENCED 4%) OWN FUNDS 102,112,787 429,118 101,683,669 0%
Unable to provide information as all own funding allocation has been frozen until end
LV NETWORK - RC=COASTAL 20,100,000 429,118 19,670,882 2%| August 2022
MV NETWORK - RN=INLAND 0 0 0 0%
Unable to provide information as all own funding allocation has been frozen until end
HV TRANSMISSION NETWORK - RC=COASTAL 22,000,000 0 22,000,000 0%|August 2022
Unable to provide information as all own funding allocation has been frozen until end
LV NETWORKS - RW=WHOLE METRO 60,012,787 0 60,012,787 0% | August 2022
ELECTRIFICATION PROGRAMME USDG 10,000,000 4,398,579 5,601,421 44%
LV NETWORKS - RW=WHOLE METRO 10,000,000 4,398,579 5,601,421 44% | Proj 3196 Infills; Proj 3422 Reeston Electrification materials ordered
ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM ISUPG 25,000,000 0 25,000,000 0%
LV NETWORKS - RW=WHOLE METRO 25,000,000 0 25,000,000 0% | Waiting for feedback on completed houses
STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY ISUPG 5,000,000 0 5,000,000 0%
LV NETWORKS - RW=WHOLE METRO 5,000,000 0 5,000,000 0% Proj 3208 Highmast Installation - supplier at manufacturing stage
Unable to provide information as all own funding allocation has been frozen until end
August 2022
TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 1,500,000 0 1,500,000 0% |Unable to provide information as all own funding allocation has been frozen until end
BUILDING ALTERATIONS -BEACON BAY CIVIC CENTRE & OPERATIONS DEPOT |[OWN FUNDS 1,400,000 0 1,400,000 0% |August 2022
145,012,787 4,827,697 140,185,090 3%
ROADS 251,097,568 52,863,173 198,234,395 21%
BOWLS ROAD REHABILITATIONN - WARD 3 OWN FUNDS 1,000,000 0 1,000,000 0% | The requsition has been prepared and submitted to SCM
CONSTRUCTION OF ROAD INFRASTRUCTURE ISUPG 10,000,000 2,265,036 7,734,964 23%| The requsition has been submitted to SCM to committ a portion of the funds
CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA ROAD NDPG 19,581,000 134,821 19,446,179 19| Awaiting confirmation of whether to use annual contracts or advert the tender
CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA ROAD USDG 2,892,723 0 2,892,723 0% | Awaiting confirmation of whether to use annual contracts or advert the tender
REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 4,000,000 0 4,000,000 0% | The orders has been issued and the department is praparing a site handover
REHABILITATION OF BEACONHURST DRIVE OWN FUNDS 1,000,000 0 1,000,000 0% | A requisition has been prepared and funding has been frozen
REHABILITATION OF DOUGLAS SMITH HIGHWAY OWN FUNDS 4,000,000 0 4,000,000 0% | A requisition has been prepared and funding has been frozen
REHABILITATION OF SETTLERS WAY OWN FUNDS 207,623,845 50,463,316 157,160,529 24%|CONTRACTOR IS PROGRESSING WELL AND IS AT 51% COMPLETE
REHABILITATION OF ZIPHUNZANA BYPASS OWN FUNDS 1,000,000 0 1,000,000 0% | The requsition has been prepared and submitted to SCM
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ROADS PROVISION 30,000,000 0 30,000,000 0%

ROADS PROVISION - WARD 01 OWN FUNDS 1,500,000 0 1,500,000 0% | The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 02 OWN FUNDS 1,500,000 0 1,500,000 0% | The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 03 OWN FUNDS 1,500,000 0 1,500,000 0% | The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 04 OWN FUNDS 1,500,000 0 1,500,000 0% | The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 05 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 06 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 07 OWN FUNDS 1,500,000 0 1,500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 09 OWN FUNDS 2,000,000 0 2,000,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 12 OWN FUNDS 1,500,000 0 1,500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 13 OWN FUNDS 2,000,000 0 2,000,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 18 OWN FUNDS 1,000,000 0 1,000,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 19 OWN FUNDS 1,500,000 0 1,500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 25 OWN FUNDS 1,500,000 0 1,500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 26 OWN FUNDS 1,500,000 0 1,500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 27 OWN FUNDS 1,500,000 0 1,500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 28 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 29 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 31 OWN FUNDS 1,000,000 0 1,000,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 32 OWN FUNDS 1,000,000 0 1,000,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 34 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 35 OWN FUNDS 1,500,000 0 1,500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 36 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 41 OWN FUNDS 1,000,000 0 1,000,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 43 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 44 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 45 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 47 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 50 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION 8,500,000 429,594 8,070,406 5%

ROADS PROVISION - WARD 08 USDG 2,000,000 0 2,000,000 0% | The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 10 USDG 2,000,000 0 2,000,000 0% | The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 11 USDG 1,000,000 0 1,000,000 0% | The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 15 USDG 2,500,000 429,594 2,070,406 17% | The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 42 USDG 1,000,000 0 1,000,000 0% | The requsition has been prepared and submitted to SCM

RURAL ROADS 29,029,917 9,863,602 19,166,315 34%

RURAL ROADS - WARD 17 USDG 2,000,000 800,531 1,199,469 40% | The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 22 USDG 1,000,000 0 1,000,000 0% | The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 24 USDG 2,500,000 0 2,500,000 0%|The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 25 USDG 2,500,000 0 2,500,000 0% | The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 26 USDG 1,000,000 1,149,385 -149,385 115%|The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 31 USDG 2,500,000 0 2,500,000 0% | The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 32 USDG 2,000,000 1,238,984 761,016 62% | The requsition has been prepared and submitted to SCM

RURAL ROADS - WARD 33 USDG 2,010,402 0 2,010,402 0% | The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 34 USDG 2,500,000 0 2,500,000 0% | The requsition has been prepared and submitted to SCM

RURAL ROADS - WARD 35 USDG 1,500,000 818,982 681,018 55% | The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 36 USDG 2,000,000 991,825 1,008,175 50% | The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 38 USDG 1,500,000 1,437,093 62,907 96% | The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 40 USDG 500,000 0 500,000 0% | A requisition is being prepared to committ the funds

RURAL ROADS - WARD 43 USDG 519,515 0 519,515 0% | A requisition is being prepared to committ the funds

RURAL ROADS - WARD 49 USDG 2,500,000 1,928,570 571,430 77%|The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 50 USDG 2,500,000 1,498,233 1,001,767 60% | The requsition has been prepared and submitted to SCM

UPGR OF MDANTSANE RDS - CLUSTER 1 17,700,000 456,804 17,243,196 3%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 2,500,000 456,804 2,043,196 18% | Contractor is progressing well and is at 98% complete

UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 2,200,000 0 2,200,000 0%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 2,000,000 0 2,000,000 0%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 7,000,000 0 7,000,000 0%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 4,000,000 0 4,000,000 0%
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UPGR OF MDANTSANE RDS - CLUSTER 2 33,607,277 0 33,607,277 0%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 USDG 2,000,000 0 2,000,000 0%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 5,000,000 0 5,000,000 0%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 5,000,000 0 5,000,000 0% | The contract is on mobilisation stage for the upgrading of 15km of gravel roads in
UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 11,607,277 0 11,607,277 0% |Mdantsane
UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 10,000,000 0 10,000,000 0%
UPGR OF MDANTSANE RDS - CLUSTER 3 40,281,020 0 40,281,020 0%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 15,000,000 0 15,000,000 0%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 12,281,020 0 12,281,020 0% |Contract awarded and its at mobilization stage
UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 13,000,000 0 13,000,000 0%
UPGRADE OF NORTH EAST EXPRESSWAY OWN FUNDS 1,000,000 0 1,000,000 0% | The requsition has been prepared and submitted to SCM
URBAN ROADS 7,000,000 946,450 6,053,550 14%
URBAN ROADS - WARD 37 USDG 3,000,000 0 3,000,000 0% | The requsition is being prepared for the approval of GM and AHOD
URBAN ROADS - WARD 39 USDG 4,000,000 946,450 3,053,550 24% | The orders has been issued and the department is praparing a site handover
418,215,782 64,559,623 353,656,159 15%
WASTEWATER
SANITATION FACILITIES IN INFORMAL SETTLEMENTS ISUPG 10,000,000 0 10,000,000 0% |Requisitions submitted, waiting for issuing of Orders to various contractors
BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME USDG 4,000,000 0 4,000,000 0% | intenral maintenance contractors.
E/L SEWER DIVERSION : CENTRAL TO REESTON LOAN 399,524,000 482,239 399,041,761 0% | Project site handover delayed due to contractual compliance matters.
EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 4,000,000 0 4,000,000 0% |Requisition for appointment of contractor has been submitted.
NAHOON RIVER OUTFALL SEWER USDG 1,500,000 0 1,500,000 0% |soon.
UPGRADING OF SECURITY FOR SANITATION INFRASTRUCTURE USDG 1,000,000 0 1,000,000 0% soon.
WASTEWATER TREATMENT WORKS USDG 1,000,000 0 1,000,000 0% |soon.
CONSTRUCTION OF NETWORK FLOW MONITORING INFRASTRUCTURE USDG 1,500,000 0 1,500,000 0% soon.
UPGRADING OF KIDDS BEACH WASTEWATER TREATMENT WORKS USDG 1,500,000 0 1,500,000 0% |investigations
RENEWAL OF INFRASTRUCTURE - RETICULATION USDG 1,500,000 471,211 1,028,789 31% | Order has been issued, services provider is already on site
RENEWAL OF INFRASTRUCTURE - PUMP STATIONS USDG 1,000,000 101,221 898,779 10% | Order has been issued, services provider is already on site
RENEWAL OF INFRASTRUCTURE - TREATMENT WORKS USDG 1,000,000 354,850 645,150 35% | Order has been issued, services provider is already on site
MDANTSANE WASTEWATER TREATMENT WORKS ISUPG 15,000,000 246,767 14,753,233 2%|a contractor.
UPGRADING OF POTSDAM WASTEWATER TREATMENT WORKS ISUPG 2,000,000 0 2,000,000 0% |investigations
UPGRADING OF DIMBAZA WASTEWATER TREATMENT WORKS ISUPG 3,000,000 0 3,000,000 0% | prepare upgrading designs.
447,524,000 1,656,288 445,867,712 0%
WATER DEPT
KWT & BHISHO INFRASTRUCTURE
UPGRADE WATER NETWORKS
BULK MAINS-UPGRADE WATER NETWORKS USDG 4,000,000 0 4,000,000 0% . . _—
i) i) il i) h I )
PUMP STATION-UPGRADE WATER NETWORKS USDG 3,204,295 0 3,204,295 0% Orders have been generated, Service providers are mobilising
WATER BACKLOGS
BULK MAINS-WATER BACKLOGS USDG 5,500,000 0 5,500,000 0% Contractor's Order has been raised , awaiting SCM to raise Order for the ISD before full work
DISTRIBUTION MAINS-WATER BACKLOGS USDG 5,000,000 0 5,000,000 0%
RESERVOIRS-WATER BACKLOGS USDG 4,000,000 78,201 3,921,799 2%
PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA
BULK-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA OWN FUNDS 2,500,000 0 2,500,000 0%
DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN
BISHO,KWT & DIMBAZA OWN FUNDS 2,500,000 0 2,500,000 0%
PUMP STATION-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & ]
DIMBAZA OWN FUNDS 500,000 0 500,000 0% | On moratorium
WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT IN
BISHO,KWT & DIMBAZA OWN FUNDS 500,000 0 500,000 0%
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BISHO,KWT & DIMBAZA clo OWN FUNDS c/o 1,344,764 0 1,344,764 0%
PIPE AND WATER METER REPLACEMENT IN EL
BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2,500,000 0 2,500,000 0% |On moratorium
DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2,000,000 0 2,000,000 0% On moratorium
MDANTSANE OWN FUNDS 5,000,000 0 5,000,000 0% |On moratorium
DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 3,200,000 0 3,200,000 0% Orders have been raised, Contractors ae mobilising to start in September 2022.
ALTERNATIVE WATER SUPPLY ISUPG 13,000,000 462,503 12,537,497 4% | Finalising scope for the generation of orders.
UMZONYANA DAM AND EAST COAST WATER SUPPLY UPGRADE USDG 35,000,000 1,590,750 33,409,250 5% | Finalising scope for the generation of orders.
W/DEMAND MANGM - WATER CONSERV - PRV STA USDG 6,576,190 0 6,576,190 0% Orders have been raised, Contractors ae mobilising to start in September 2022.
INFORMAL SETTLEMENTS
WATER MAINS-INFORMAL SETTLEMENTS INLAND ISUPG 1,000,000 1,129,524 -129,524 113% Works in progress, at 70% completion.
WATER SUPPLY -INFORMAL SETTLEMENTS COASTAL ISUPG 12,000,000 3,795,713 8,204,287 32% | Orders have been raised, Contractors ae mobilising to start in September 2022.
DISTRIBUTION MAINS- INFORMAL SETTLEMENTS MIDLANDS ISUPG 3,000,000 0 3,000,000 0% | At procurement stage, currently waiting for the generation of orders.
112,325,249 7,056,692 105,268,558 6%
FLEET
User departments are currently submitting requests for new vehicles to Fleet department to
BCM FLEET PLANT SPEC EQUIP & S/IWASTE VEH OWN FUNDS 5,000,000 0 5,000,000 0% | consider once moratorium on Capital expenditure is lifted.
BCM FLEET PLANT SPEC EQUIP & S/IWASTE VEH clo OWN FUNDS c/o 2,287,217 2,287,217 0%
TOTAL CAPITAL BUDGET: INFRASTRUCTURE SERVICES 1,130,865,035 78,195,299| 1,052,669,736 7%
SPORTS, RECREATION & COMMUNITY DEVELOPMENT
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 19,350 480,650 4% | Procurement of office furniture underway
DEVELOPMENT, UPGRADE & REFURBISHMENT OF COMMUNITY HALLS
Requisition for various works have been submitted to SCM and awaiting appointment of
contractors.
1.0R Tambo Hall - Plumbing works R 421 353,00 completed.
2.0R Tambo Hall - Fencing R1 9300 000,00 awarded.
DEVELOPMENT UPGRADE AND REFURBISHMENT OF COMMUNITY HALLS USDG 5,000,000 3,704,054 1,295,946 74%|3.Scenery Park Sportsfields - Fencing and gates R 2 580 904,00 awarded
Requisition for various works have been submitted to SCM and awaiting appointment of
contractors.
1. KWT Library - Electrical works R 452 250,00 completed.
2. Gompo library - Burglar proofing and Steel works R309 565,22 completed.
3. Berlin Library - Flooring work R193 320,00 awarded.
DEVELOPMENT UPGRADE AND REFURBISHMENT OF LIBRARIES USDG 5,000,000 2,948,355 2,051,645 59% 4. Gompo Library - Fencing and gate R1 589 000,00 awarded.
Requisition for various works have been submitted to SCM and awaiting appointment of
contractors. Projects are on hold and can only commence once own funding has been
unblocked .
1. War Memorial Hall - New Flooring works waitng for appioment of contractor
UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 2,000,000 0 2,000,000 0% 2. War Memorial Hall - Aluminium windows and doors, the RFQ has to be readvertised.
CONSTRUCTION OF GESINI HALL OWN FUNDS 3,000,000 0 3,000,000 0% | The tender will be re-advertised
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CONSTRUCTION OF NU 3 HALL WARD 14 OWN FUNDS 3,000,000 0 3,000,000 0% | The tender will be re-advertised

UPGRADING OF RESORTS

BUILDING OF S/POOL AT GONUBIE RESORT OWN FUNDS 900,000 0 900,000 0% | votes are closed until further notice

INSTALLATION OF FLOODLIGHTS AT GONUBIE RESORTS OWN FUNDS 100,000 0 100,000 0% | votes are closed until further notice

REFURBISHMENT OF CHALETS OWN FUNDS 1,000,000 0 1,000,000 0% |votes are closed until further notice

REFURBISHMENT OF BACKPACKERS OWN FUNDS 1,000,000 0 1,000,000 0% |votes are closed until further notice

REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS OWN FUNDS 200,000 0 200,000 0% |votes are closed until further notice

PAVING AROUND RESORTS OWN FUNDS 500,000 0 500,000 0% | The service provider is on site and the project is on 97% complete

CONSTRUCTION OF OFFICES AT NAHOON CARAVAN PARK OWN FUNDS 2,300,000 345,319 1,954,681 15% | votes are closed until further notice

PURCHASE OF FURNITURE FOR CHALETS clo OWN FUNDS c/o 8,290 0 8,290 0% |votes are closed until further notice

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 27,049 0 27,049 0% |votes are closed until further notice

CONSTRUCTION OF OFFICE AND GUARD HOUSE NAHOON CARAVAN PARK c/o|OWN FUNDS c/o 140,615 0 140,615 0% |votes are closed until further notice

INSTALLATION OF SECURITY ALARMS IN 20 CHALETS cl/o OWN FUNDS c/o 32,537 0 32,537 0% |votes are closed until further notice

DEVELOPMENT, UPGRADE & REFURBISHMENT OF SPORTSFIELDS

STADIUMS OWN FUNDS 3,000,000 0 3,000,000 0% |Funding will be utilised for Nu6 Sportsfield
Contractor is onsite for the fencing of Berlin Sportsfield and is at 80%. An official order was

UPGRADING OF SPORTSFIELDS ISUPG 2,500,000 1,415,000 1,085,000 57%|received for the portable stands, goal posts and installation of the gates.

UPGRADING OF ZOO

UPGRADING OF ZOO OWN FUNDS 400,000 104,130 295,870 26% | at the Lapa was evaluated awaiting award once the funds are unfrozen

PLANT - ZOO OWN FUNDS 100,000 0 100,000 0% | Quotation received for generator. Awaiting release of funds to procure

UPGRADING OF ZOO cl/o OWN FUNDS c/o 86,094 0 86,094 0% | Funding will be allocated to the procurement of the generator once the funds are unfrozen

REFURBISMENT OF AQUARIUM

REFURBISMENT OF AQUARIUM OWN FUNDS 400,000 0 400,000 0% |Hold has been put on use of capital funds

PLANT - AQUARIUM OWN FUNDS 200,000 0 200,000 0% | Hold has been put on use of capital funds

SWIMMING POOLS
BOQ for fencing of JH pool complex has been received and submitted at Supply Chain
Management. BOQ for separation of joined water polo pools pipes and replace leaking
pipes in both water polo pools at Joan Harrison pool has been received and submitted at
Supply Chain Management, to separate joined main and diving pool pipes and replace
leaking pipes in both main and diving pool at JH pool, to remove and replace stainless steel

SWIMMING POOLS OWN FUNDS 1,400,000 0 1,400,000 0% | pipes with PVC pipes at King Williams Town pool. Awaiting opening of votes.
Quotes have been received and submitted to Supply Chain Management for installation of

PLANT - SWIMMING POOL OWN FUNDS 200,000 0 200,000 0% | new 9x pumps and motors at Joan Harrisoon plant room. Awaiting for the votes to open.

PLANT - SWIMMING POOL c/o OWN FUNDS c/o 29,213 0 29,213 0% | Awaiting for quotations for lifequard equipment.

c/o OWN FUNDS c/o 6,296,738 0 6,296,738 0% | The project is in progress and is 95% to complete.

REFURBISHMENT OF SWIMMING POOLS c/o OWN FUNDS c/o 298,755 0 298,755 0% | Finalising specification for the installation of grandstand with cover shade.

UPGRADING OF DEPOTS
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NU 6 MDANTSANE DEPOT OWN FUNDS 470,000 0 470,000 0% | Tender for Park home was advertised on 5 August 2022
BERLIN DEPOT OWN FUNDS 100,000 0 100,000 0% |Quotres for upgrading of building are being sourced
GRASS CUTTING EQUIPMENT OWN FUNDS 200,000 0 200,000 0% |Informal tender for grass cutting equipment was submitted to SCM for advertising.
DEVELOPMENT OF CEMETRIES
PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 200,000 0 200,000 0% |Equipment to be procured
COAST CEMETRIES (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 500,000 0 500,000 0% Incinerators to be upgraded

Awaiting quotations for fencing of new extension cambridge upgrading of infrastructure
DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 1,000,000 0 1,000,000 0% |cambridge
DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 1,000,000 0 1,000,000 0% | Awaiting quotations for fencing/uprading of infrastructure
DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 1,000,000 0 1,000,000 0% | Awaiting quotations for fencing of fort jackson
INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 500,000 0 500,000 0% | Awaiting quotations continuation of brick wall at clubview
INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 500,000 0 500,000 0% | Awaiting qgotations for fencing art phakamisa
INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 500,000 0 500,000 0% | Awaiting quotationms upgrade of staff changeroom
MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200,000 0 200,000 0% | Awaiting quotations for the refurbishment of the f/jackson building
MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 1,000,000 0 1,000,000 0% |Requisiton submitted to SCM for upgrading of roads at the macleantown - contract CE301
FENCING OF CEMETERIES ISUPG 3,000,000 0 3,000,000 0% | Awaiting quotations for fencing of ludjiza, buffalo flats and cambridge are awaited.
UPGRADING OF COMMUNITY PARKS
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - COASTAL OWN FUNDS 1,000,000 0 1,000,000 0% | Annual contract for playground and outdoor equipment was advertised on 1 October 2022
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - MIDLAND OWN FUNDS 1,000,000 0 1,000,000 0% Annual contract for playground and outdoor equipment was advertised on 1 October 2022
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - INLAND OWN FUNDS 1,000,000 0 1,000,000 0% Annual contract for playground and outdoor equipment was advertised on 1 October 2022
ESTABLISHMENT OF RECREATIONAL PARKS ISUPG 2,000,000 0 2,000,000 0% | Funding to be utilised for development of parks in Duncan Village
DEVELOPMENT 54,789,291 8,536,209 46,253,082 16%
SOLID WASTE, ENVIRONMENTAL & HEALTH MANAGEMENT

An informal tender is being facilitated for acquision of an office furniture.
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0%
BEACHES

The Service Provider s are in the process of being appointed for the refurblshment of beach
BEACHES OWN FUNDS 600,000 0 600,000 0% | infrastructure including facilitieas.
PLANT - BEACHES OWN FUNDS 200,000 0 200,000 0%| The informal tender has been evaluated and awaiting delivery of plant and equipment

The Service Provider is in the process of being appointed for refurbishment of Beach
REFURBISHMENT & UPGRADING OF FACILITIES AT BEACHES OWN FUNDS 100,000 0 100,000 0y IMfrastructure including facilites.

The revamping of Gonubie boardwalk has been completed and the invoice is being
REVITILISATION OF BEACH INFRASTRUCTURE USDG 5,500,000 0 5,500,000 0% |processed
BCM FLEET - SOLID WASTE FLEET AND PLANT OWN FUNDS 8,000,000 0 8,000,000 0%| The specification documentation has been submitted to SCM for sourcing of quotations.
PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES OWN FUNDS 3,000,000 0 3,000,000 0% | Procurement in progress for acquisition of bulk containers with removal vehicles.
GUARD HOUSE ABLUTION FACILIT & OFFICES OWN FUNDS 668,987 0 668,987 0% | Procurement of guard rails for Kaysers and Kidds Beach Garden waste transfer stations is
CONSTRUCTION OF WASTE CELLS AT KWT LANDFILL SITE USDG 6,300,000 0 6,300,000 0%| The departmet is in the planning stage for construction of waste cells.
CONSTRUCTION OF CELL 3, CELL 4 AND ANCILLARY WORKS IN THE LANDFILL Bid specification was returned for corrections. The department is in the process of effecting
SITES OWN FUNDS 2,000,000 0 2,000,000 0% |those for submission to the BSC Secretariat.

Procurement of wood chippers for Kaysers and Kidds Beach Garden waste transfer station

is underway
UPGRADING OF GARDEN TRANSFER STATIONS (COASTAL) USDG 4,000,000 0 4,000,000 0%
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GALVANISED STREET LITTER BINS OWN FUNDS 2,000,000 0 2,000,000 0% | The tender is at Bid Adjudication Committee Stage (BAC).

informal tender submitted for 12 x trimmers, was evaluated and awaiting approval from
GRASS CUTTING EQUIPMENT OWN FUNDS 200,000 0 200,000 0% | Supply Chain and now awaiting issuing of order

REFURBISMENT OF NATURE RESERVES

Supply chain processes are being undertaken to fix the Estuary boardwalk and Nahoon

REFURBISMENT OF NATURE RESERVE(BOARDWALKS) OWN FUNDS 250,000 0 250,000 0% |Point.

PLANT - NATURE RESERVE OWN FUNDS 200,000 0 200,000 0%/ The project was evaluated and awaiting appointment of a Service Provider.
Awaiting a service provider to be given award letter and order for Solar Panels for Air

AIR MONITORING STATION OWN FUNDS 1,000,000 0 1,000,000 0% | Monitoring Stations.

REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR MUNICIPAL HEALTH

SERVICES MIDLAND OWN FUNDS 1,000,000 0 1,000,000 0% | The procurement process for the refurbishment of NU6 is underway

ACQUISITION OF FLEET (CHERRY PICKER TRUCKS, CREW CAGE TRUCK,

TIPPER TRUCK, TRACTORS, BUSH CUTTERS, TRAILERS FOR RITE ON ETC) OWN FUNDS 3,000,000 0 3,000,000 0% | The specification documentation has been submitted to SCM for sourcing of quotations.
OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 55,926 0 55,926 0% | processes are being re-initiated
BCM FLEET - SOLID WASTE FLEET AND PLANT c/o OWN FUNDS c/o 2,165,968 0 2,165,968 0% | Awaiting delivery
PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES c/o OWN FUNDS c/o 1,920,926 0 1,920,926 0% | Awaiting delivery
GALVANISED STREET LITTER BINS c/o OWN FUNDS c/o 4,993,639 0 4,993,639 0% | The tender is at Bid Adjudication Committee Stage (BAC).

An appointed Service Provider was cancelled due to capacity issues and theSCM
METAL SKIPS AND SPRICOS c/o OWN FUNDS c/o 135,000 0 135,000 0% | processes are being re-initiated

Technical Assessors appointed by City Manager. Assessment will be done on the 6th of
AIR MONITORING STATION c/o OWN FUNDS c/o 1,019,415 0 1,019,415 0% | October 2022 and thereafter tender will be evaluated by the Bid Evaluation Committee.

REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR MUNICIPAL HEALTH

SERVICES MIDLAND c/o OWN FUNDS c/o 2,000,000 0 2,000,000 0% | Tender awaiting Bid Adjudication Committee.

The Budget will be utilised to pay outstanding order of 3x projectors and 3 x screens for

Municipal Health Services Operations. Awaiting votes to be unblocked to continue with the
109,523 0% | process.

50,919,384 0%

TOOLS & EQUIPMENT c/o OWN FUNDS c/o 109,523
MANAGEMENT 50,919,384

[=][=]

“The budget is in respect of Insurance Asset Replacements following an insured loss.
Assets are only replaced as and when they are damaged beyond repair or stolen. The
ASSET REPLACEMENTS - INSURANCE OWN FUNDS 6,000,000 0 6,000,000 0% | expenditure will only be incurred once a claim has been submitted and approved by
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TOTAL BCMM CAPITAL BUDGET 1,793,730,660| 121,626,216| 1,672,104,444 7%

BCMDA PROJECTS
Court Crescent - Overall progress approximately 89%; 12 SMME’s (cumulative) already
taken-on board as part of the 30% legislated Contract Participation Goal by the Contractor;
Approximately 89 Employees on site with 70% local employment. Delays experienced -
Initial Covid-19 led to loss of productivity due to compliance requirements and also
unavailability of materials for construction. Change in Construction Programming to

EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) OWN FUNDS 695,237 0 695,237 0% |accommodate upgrading of Moore Street, John Bailie and Esplanade Roads in response to

COMPUTER SOFTWARE OWN FUNDS 700,000 19,163 680,838 3% |Procurement of computer software underway

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 86,400 11,000 75,400 13% | Procurement of of office furniture underway

COMPUTER EQUIPMENT OWN FUNDS 353,600 0 353,600 0% |Procurement of computer equipment underway

TOTAL - BCMDA PROJECTS 1,835,237 30,162 1,805,075 2%

TOTAL CONSOLIDATED CAPITAL BUDGET 1,795,565,897| 121,656,379 1,673,909,518 7%




