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EXECUTIVE SUPPORT SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 31,946 468,054 6% Expenditure on hold due to suspension of procurement processes.

REPLACEMENT OF COUNCIL CHAMBER HORSESHOE LEATHER CHAIRS AND 

TABLES c/o OWN FUNDS c/o 700,300 0 700,300 0%

The vote refers to Ward Councillor's Office Space Ward 10 (Office of the Speaker) 

description to be corrected
TOTAL CAPITAL BUDGET: EXECUTIVE SUPPORT SERVICES 1,200,300 31,946 1,168,354 3%

CITY MANAGER'S OFFICE

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0% ICT to procure Laptops for City Manager's office officials.

OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 100,000 0 100,000 0% ICT is in the process to procure Laptops for EPMO officials 
TOTAL CAPITAL BUDGET: CITY MANAGER'S OFFICE 600,000 0 600,000 0%

CORPORATE SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0%

Finalising the tender process and it is anticipated that the expenditure will show by end of 

October 2022.

SCANNERS OWN FUNDS 500,000 0 500,000 0%

Tender was withdrawn by BEC due to non-repsonsive bids. New procurment process to be 

implemented.

FIBRE NETWORK OWN FUNDS 1,100,000 166,957 933,043 15% Procurement is underway

LTE INFRASTRUCTURE OWN FUNDS 1,329,959 74,421 1,255,538 6% Procurement is underway

DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1,400,000 0 1,400,000 0% Procurement is underway

OFFICE FURNITURE AND EQUIPMENT FOR INTERNS ISDG 150,000 0 150,000 0% Procured 10 laptops via ITC Department 

OFFICE FURN AND EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 481,250 0 481,250 0% The funding will be used to procure office furniture.

SCANNERS c/o OWN FUNDS c/o 624,073 0 624,073 0% Procurement is underway

EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM c/o OWN FUNDS c/o 2,989,875 0 2,989,875 0% The project is currently at BSC stage.

DISASTER RECOVERY ENHANCEMENT c/o OWN FUNDS c/o 936,757 0 936,757 0% Re-committed to new order 2122338, expenditure to reflect end October 2022.

INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE c/o OWN FUNDS c/o 1,870,512 0 1,870,512 0% Re-committed to new order 2122338, expenditure to reflect end October 2022.

FIBRE NETWORK c/o OWN FUNDS c/o 364,420 0 364,420 0% Procurement is underway

LTE INFRASTRUCTURE c/o OWN FUNDS c/o 1,089,771 0 1,089,771 0% Procurement is underway

NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO) c/o OWN FUNDS c/o 817,400 0 817,400 0% Procurement is underway

SERVER HARDWARE (Application and Database) c/o OWN FUNDS c/o 2,500,000 0 2,500,000 0% Creation of new order underway, first expenditure to reflect end December 2022.
TOTAL CAPITAL BUDGET: CORPORATE SERVICES 16,654,017 241,377 16,412,640 1%

SPATIAL PLANNING & DEVELOPMENT

OFFICE OF THE DIRECTOR- SPATIAL PLANNING & DEVELOPMENT

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0%

Funds have been allocated among the different departments and orders will be generated 

once vote is unblocked.

500,000 0 500,000 0%

DEVELOPMENT PLANNING

AERIAL PHOTOGRAPHY AND MAPPING OWN FUNDS 2,000,000 0 2,000,000 0%

The implementation of the project is currently on hold pending the finalisation of the 

discusssion with Finance regarding a duplicate project currently being undertaken as part of 

the GV project. It must be noted that this department was not aware of the GV project at the 

time of the budget request and approval. The Aerial Photography and Mapping project is a 

periodic project which gatheres all the necessary information including that which is 

required for GV purposes. Thus, it is imperative that duplications be resolved prior the 

implementations to avoid any unnecessary expenditure but also encourage the perfomance 

of the required function by the relevant unit to ensure suitable accountability and quality of 

the derived product.

CAPITAL EXPENDITURE REPORT AS AT 30 SEPTEMBER 2022
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UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 3,000,000 0 3,000,000 0%

Due to non-performance on the part of the contractor, the project was cancelled on 24 

August 2022. In order to complete the project, new specifications will have to be drawn up 

and the project re-advertised.

UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS c/o 1,994,547 68,007 1,926,540 3%

Due to non-performance on the part of the contractor, the project was cancelled on 24 

August 2022. In order to complete the project, new specifications will have to be drawn up 

and the project re-advertised.

ARCHITECTURAL SOFTWARE c/o OWN FUNDS c/o 200,000 0 200,000 0% The project cannot be advertised, as the vote is currently blocked.

SCM INVENTORY WAREHOUSING AND FENCING c/o OWN FUNDS c/o 2,275 0 2,275 0% The project cannot be advertised, as the vote is currently blocked.

7,196,822 68,007 7,128,815 1%

PROPERTY MANAGEMENT

BUXTON, ELECTRICITY HOUSE AND RESERVE  BANK REFURBISHMENT OWN FUNDS 2,000,000 63,587 1,936,413 3%

In the process of preparing specification / bills for the appointment of the  Annual contract 

CE 171 Welding Works.   Contract CE  169, 170 and 168 for phase 2 of the project

ORIENT THEATRE REFURBISHMENT OWN FUNDS 1,500,000 0 1,500,000 0%

In the process of preparing specification / bills for the appointment of the  Annual contract 

CE 169.

EAST LONDON MECHANICAL WORKSHOPS REFURBISHMENT OWN FUNDS 1,000,000 0 1,000,000 0%

In the process of preparing specification / bills for the appointment of the  Annual Contract 

CE 169, and CE 228. 

UPGRADING OF ELECTRICAL - OLD MUTUAL OWN FUNDS 500,000 0 500,000 0%

In the process of preparing specification / bills for the appointment of the  Annual Contract 

CE 168.

REFURBISHMENT OF BUXTON, ELECTRICITY HOUSE, RESERVE  BANK & 

OTHER MUNICIPAL BUILDINGS c/o OWN FUNDS c/o 2,061,333 0 2,061,333 0%

In the process of preparing specification / bills for the appointment of the  Annual contract 

CE 171 Welding Works.   Contract CE  169, 170 and 168 for phase 2 of the project

LAND ACQUISITION & BUILDINGS OWN FUNDS 2,000,000 0 2,000,000 0% Acquisition of two buildings in the CBD for office accommodation.

LAND ACQUISITION ISUPG 15,000,000 0 15,000,000 0%

Negotiations have commenced  for the Acquisition of Erven 5217, 5220, 5236, 5239 East 

London.  Meeting took place on the 26th September 2022

24,061,333 63,587 23,997,745 0%

TRANSPORT PLANNING 

CITY TO SEA BOULEVARD OWN FUNDS 2,640,632 0 2,640,632 0%

Presentation of Stakeholders for Phase 1 is scheduled for End of October 2022. Phase 2 

Preliminary Works is in Progress.

BRIDGE DESIGNS & IMPLEMENTATION (Coastal) USDG 2,000,000 109,517 1,890,483 5%

1. Final payment for Ndevana processed. 2. Scenery Park storm water crossing upgrade - 

Cost estimate for consultant has been provided. BoQ and specifications for Contractor has 

been provided by Consultant. Cost estimates are indicating additional funding will be 

required to commence with the project. Awaiting additional budget confirmation.

GUARDRAILS (Coastal) USDG 150,000 0 150,000 0% Orders have been issued and construction will start on the 11 October 2022.

GUARDRAILS (Midland) USDG 200,000 0 200,000 0% Orders have been issued and construction will start on the 11 October 2022.

GUARDRAILS (Inland) USDG 150,000 0 150,000 0% Orders have been issued and construction will start on the 11 October 2022.

SLEEPER SITE ROAD USDG 25,000,000 1,567,882 23,432,118 6%

The site establishment is complete and contractor has started ordering signage for traffic 

diversion and excavations for stormwater will start in October 2022.

GUIDANCE SIGNAGE (Coastal) USDG 150,000 0 150,000 0% Requisitions have been submitted and awaiting the issue of orders for materials

GUIDANCE SIGNAGE (Inland) USDG 150,000 0 150,000 0% Requisitions have been submitted and awaiting the issue of orders for materials

SIDEWALKS (Midland) USDG 500,000 199,649 300,351 40% The Mdantsane NU 1 sidewalk will be finished by end of October 2022. 

SIDEWALKS (Inland) USDG 2,500,000 760,820 1,739,180 30%

The Dimbaza sidewalk will be completed in November 2022. Additional sidewalks for 

Sweetwaters & Dimbaza. Construction will start in October 2022.

TRAFFIC CALMING (Coastal) USDG 500,000 434,779 65,221 87% 11 speed humps have been completed in Coastal Region

TRAFFIC CALMING (Midland) USDG 1,500,000 0 1,500,000 0% Speedhumps for Mdantsane Nu5, 6, 7,9 will start on the 11 Ocober 2022
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TRAFFIC CALMING (Inland) USDG 1,000,000 0 1,000,000 0% Speedhumps for KWT and Dimbaza construction will start on 11 October 2022

TRAFFIC SIGNALS USDG 3,000,000 0 3,000,000 0%

Awaiting for Contract 150 to be awarded, there are places which are earmarked for 

installation.

QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 OWN FUNDS 6,200,000 0 6,200,000 0%

Contractor is currently busy finalising 30% SMME component documents and Construction 

of the Works will start in January 2023.

QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 USDG 12,000,000 0 12,000,000 0%

Contractor is currently busy finalising 30% SMME component documents and Construction 

of the Works will start in January 2023.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) OWN FUNDS 7,000,000 0 7,000,000 0%

Site Clearing is Complete and Contractor is busy with Layerworks at Ebuhlanti Taxi Rank. 

Hawker Stalls Sewerage at Market Square Taxi Rank is complete and commisioning will be 

done on the 13 October 2022.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Coastal) USDG 9,800,000 2,524,510 7,275,490 26%

Site Clearing is Complete and Contractor is busy with Layerworks at Ebuhlanti Taxi Rank. 

Hawker Stalls Sewerage at Market Square Taxi Rank is complete and commisioning will be 

done on the 13 October 2022.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Midland) USDG 100,000 0 100,000 0%

Site Clearing is Complete and Contractor is busy with Layerworks at Ebuhlanti Taxi Rank. 

Hawker Stalls Sewerage at Market Square Taxi Rank is complete and commisioning will be 

done on the 13 October 2022.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Inland) USDG 100,000 0 100,000 0%

Site Clearing is Complete and Contractor is busy with Layerworks at Ebuhlanti Taxi Rank. 

Hawker Stalls Sewerage at Market Square Taxi Rank is complete and commisioning will be 

done on the 13 October 2022.

TAXI/BUS EMBAYMENTS (Coastal) USDG 400,000 0 400,000 0%

Quotations have been received for Taxi Embayment in Bhisho & Amalinda and Works will 

start in October 2022.

TAXI/BUS EMBAYMENTS (Midland) USDG 400,000 0 400,000 0%

Quotations have been received for Taxi Embayment in Bhisho & Amalinda and Works will 

start in October 2022.

TAXI/BUS EMBAYMENTS (Inland) USDG 400,000 0 400,000 0%

Quotations have been received for Taxi Embayment in Bhisho & Amalinda and Works will 

start in October 2022.

TOWNSHIP REGENERATION ENABLING INFRASTRUCTURE OWN FUNDS 2,000,000 0 2,000,000 0%

The funds will be used to erect Digital Advertising Billboards that will be used by Emerging 

SMMEs  and Community Based Organisations in the Townships.  Initially, the Billboards will 

be erected in Mount Ruth and Highway in Mdantsane.  Thereafter, the project will be rolled 

out in Ilitha, Phakamisa, Zwelitsha and Dimbaza. Tender document and RFQ  are being 

completed for submission to SCM (Bid Specification Committee) at the end of October 

2022.

77,840,632 5,597,157 72,243,475 7%

TOTAL CAPITAL BUDGET: SPATIAL PLANNING & DEVELOPMENT 109,598,787 5,728,751 103,870,035 5%

ECONOMIC DEVELOPMENT & AGENCIES

BUILDING OF MEMORIAL STONES OWN FUNDS 1,500,000 0 1,500,000 0%

Two heritage projects in respect of the two liberation struggle icons, Steve Tshwete and 

Victoria Mxenge are being implemented. The tender to appoint service provider is currently 

at an award stage.  In respect of Archbishop Desmond Tutu heritage project, the SCM 

procurement processes are in progress. The briefing session will take place on the 7th 

KIWANE RESORT MAINTENANCE & UPGRADE OWN FUNDS 500,000 7,468 492,532 1%

Budget allocated for repairs, maintenance and upgrade of the Kiwane  Resort  as and when 

required.

CONSTRUCTION OF CABIN ACCOMMODATION OWN FUNDS 1,500,000 0 1,500,000 0%

Budget is allocated for the construction of cabin accommodation at Kiwane resort . 

Currently awaiting finalisation of the Environmental Impact Assesment ( EIA) as the service 

provider has been appointed in August 2022. Once the EIA has been finalised all 

neccseasry plans will start. There are still delays in the creation of order for the appointed 

service provider since the affected vote is still closed, once vote is open all procurement 

EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 2,000,000 0 2,000,000 0%

Architectural designs have been approved.  A formal tender to appoint the service provider 

to commence with construction has been submitted to the Bid Specifications Committee. 

Upon appointment of the service provider, phase one of construction will commence.

HYDROPONICS AND PACKHOUSE PROJECT USDG 3,260,848 0 3,260,848 0% Budget is for the renovations of hydroponic tunnels, currently drafting specifications.

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE OWN FUNDS 3,000,000 0 3,000,000 0%

The appointed service provider for the upgrade of access road to Kiwane Resort had to be 

called off the site since the affected vote has been closed which in return causes delays in 

procurement processes. The project will continue once the votes are open again.
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INFORMAL TRADE INFRASTRUCTURE (Hawker Stalls) ISUPG 5,000,000 0 5,000,000 0%

Budget will be spend during quarter 3 and 4 for construction of hawker stalls at Litha 

Location and Ndevana location as the Office is still busy finalizing the consultations 

regarding the sites. 

FILM STUDIO DEVELOPMENT OWN FUNDS 200,000 0 200,000 0%

Funding is allocated for the development of the film studio.  Suitable space is currently 

being identified. 

ART CENTRE OWN FUNDS 1,000,000 0 1,000,000 0%

The  Directorate is still engaging with  Spatial planning for available space in the Inland 

region for the art centre.

MDANTSANE ART CENTRE USDG 4,000,000 235,697 3,764,303 6%

Architectural designs have been approved.  A formal tender to appoint the service provider 

to commence with construction has been submitted to the Bid Specifications Committee. 

Upon appointment of the service provider, phase one of construction will commence.

SMME INCUBATOR OWN FUNDS 500,000 0 500,000 0% Funds will be utilized for the minor refurbishments in the incubation hubs

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0%

Specification have been drafted for furniture required as well as computers for newly 

appointed staff, due to closure of votes process has been on hold.

RESTORATION OF HERITAGE SITES OWN FUNDS 1,000,000 0 1,000,000 0%

The fencing of multicultural man statue heritage site has been completed. In respect of 

Happy Boy Mgxaji heritage project, the projects has been delayed due to SCM procurement 

processes otherwise the project is at award stage. It is envisaged that the project will be 

completed on the 30th December 2022.

REVITALISATION OF  INDUSTRIAL AREAS USDG 3,500,000 0 3,500,000 0%

Budget will be spent during quarter 3 and 4 for construction of hawker stalls at Litha 

Location and Ndevana location as the Office is still busy finalizing the consultations 

regarding the sites. 

TOURISM HUB OWN FUNDS 2,000,000 0 2,000,000 0%

Budget is allocated for Tourism Hub upgrade and development when needed.  Currently 

awaiting the finalisation of the EIA study.

UPGRADING OF BUILDINGS OWN FUNDS 1,000,000 0 1,000,000 0%

Budget allocated for repairs, maintenance and refurbishment of buildings within the 

directorate, journal to be processed for airconditioner for an amount of R24 599 that was 

incorreclty  processed to replace vandalised units and cable theft.

UPGRADING OF MARKET HALL USDG 8,000,000 28,289 7,971,711 0%

Development planning is still busy completing the specifications. Once these are completed 

they will be submitted to the BSC for the formal tender to be advertised.

FORT JACKSON JUNCTION HUB ISUPG 10,000,000 0 10,000,000 0%

Funds will be utilized for the construction of an eatery at Fort Jackson Junction, budget will 

be spent on the architectural drawings as well as construction during the 3rd quarter, the 

Office is busy finalizing the land issue. 

AGRI-VILLAGE ISUPG 5,000,000 1,681,300 3,318,700 34%

Budget is for Phase 2 of Agrivillage, which includes broiler and layer houses and 

agribusiness hub, presently drafting specifications

BUILDING OF MEMORIAL STONES c/o OWN FUNDS c/o 2,100,000 0 2,100,000 0%

Two heritage projects in respect of the two liberation struggle icons, Steve Tshwete and 

Victoria Mxenge are being implemented. Th tender to appoint service provider is currently at 

an award stage.  In respect of Archbishop Desmond Tutu heritage project, the SCM 

procurement processes are in progress. The briefing session will take place on the 7th 

October 2022.

EXTENSION OF MDANTSANE ART CENTRE c/o OWN FUNDS c/o 7,566,254 0 7,566,254 0%

Architectural designs have been approved.  A formal tender to appoint the service provider 

to commence with construction has been submitted to the Bid Specifications Committee. 

Upon appointment of the service provider, phase one of construction will commence.

RESTORATION  OF  CATTLE KILLING HERITAGE IN KWT c/o OWN FUNDS c/o 520,557 0 520,557 0%

Extensive stakeholder engagements are still needed to iron out outstanding issues that 

relates to landscaping.

TOURISM HUB c/o OWN FUNDS c/o 1,216,997 0 1,216,997 0%

Currently finalising the regeneration of order that was generated in the previous financial 

year.

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE c/o OWN FUNDS c/o 2,382,192 0 2,382,192 0%

The appointed service provider for the upgrade of access road to Kiwane Resort had to be 

called off the site since the affected vote has been closed which in return causes delays in 

INFORMAL TRADE ( HAWKER STALLS) c/o OWN FUNDS c/o 2,016,949 0 2,016,949 0%

Funds will be utilized to pay the service provider that is constructing hawker stalls in 

Duncan Village

SMME INCUBATOR c/o OWN FUNDS c/o 254,163 0 254,163 0% Funds will be utilized for the minor refurbishments in the incubation hubs

HYDROPONICS AND PACKHOUSE PROJECT c/o OWN FUNDS c/o 1,167,087 0 1,167,087 0%

Budget is for the finalization of Ndevana Hydroponics, budget committed for upgrading of 

irrigation system

REVITALISATION OF  INDUSTRIAL AREAS c/o OWN FUNDS c/o 550,748 0 550,748 0%

Balance will be utilised for final payment of Study ON  Revitalisation of Industrial parks 

study in Wilsonia  when completed.

UPGRADING OF COLD ROOMS OWN FUNDS c/o 500,000 0 500,000 0%

Waiting for award letters for the new annual contractors then additional banana ripening 

rooms will be constructed.

UPGRADING OF MARKET HALL c/o OWN FUNDS c/o 380,627 0 380,627 0%

Waiting for award letters for the new annual contractors then additional banana ripening 

rooms will be constructed.
TOTAL CAPITAL BUDGET: ECONOMIC DEVELOPMENT & AGENCIES 72,116,422 1,952,754 70,163,667 3%
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FINANCE SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 49,419 450,582 10% Expenditure will occur upon receipt of requests from departments and approval thereafter.

SMART METERING SOLUTIONS (ELECTRICITY) OWN FUNDS 3,823,332 0 3,823,332 0%

No installations were done in the 2022/23 financial year. Installations from inception thus far 

are 42 946. Installations are expected to resume after the Smart Metering Awareness 

Campaign expected to take place in October 2022. Expenditure is expected to resume once 

installations have commenced. 

SMART METERING WATER SOLUTIONS OWN FUNDS 36,941,183 0 36,941,183 0%

No installations were done in the 2022/23 financial year. Installations from inception thus far 

are 62 386. Installations are expected to resume after the Smart Metering Awareness 

Campaign expected to take place in October 2022. Expenditure is expected to resume once 

installations have commenced. 

SMART METERING SOLUTIONS (ELECTRICITY) c/o OWN FUNDS c/o 3,361,345 0 3,361,345 0%

No installations were done in the 2022/23 financial year. Installations from inception thus far 

are 42 946. Installations are expected to resume after the Smart Metering Awareness 

Campaign expected to take place in October 2022. Expenditure is expected to resume once 

installations have commenced. 
ACQUIRE ERP SYSTEM (ASSET MANAGEMENT SYSTEM,PROCUREMENT 

SYSTEM, etc) OWN FUNDS 7,871,721 753,920 7,117,801 10%

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICE-

MIDLAND OWN FUNDS 4,500,000 0 4,500,000 0%

The Project is at Quantity Surveying Stage which will assist the City to be able to procure 

for the actual construction Service Procider. As preported previously, the department in 

consultation with Spatial Planning & Development has met with Legal Department in 

relation to the Service Provider's principal member liquidation. The replacement of this 

member is in progress in terms of the Consortium Agreement has been given a go-ahead 

by Legal Department and as such the Consortium is finalising its documents.

COST REFFECTIVE TARIFF STRUCTURE OWN FUNDS 2,500,000 0 2,500,000 0%

The specification for the project was returned to the department for necesaary 

ammendments before being tabled at BSC. It is anticipated that the specification will be 

presented at BSC in September 2022.

FENCING SCM OWN FUNDS 2,500,000 2,170,324 329,676 87%

ALTERATIONS OF ZONE 11 BUILDING ERF 2460 c/o OWN FUNDS c/o 1,859,134 0 1,859,134 0%

The department is in consultation with the directorate of Spatial Planning & Development 

regarding the alterations on this site. Once the processes are finalised, expenditure will 

incur.

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICE-

MIDLAND c/o OWN FUNDS c/o 3,185,524 0 3,185,524 0%

The design stage of the project is compete and is due for Quantity Surveying. The next 

phase will be the procurement of a service provider for the costruction phase.

METER READING SYSTEM c/o OWN FUNDS c/o 647,801 0 647,801 0% The department has received the invoice and been submitted to SCM for processing.

INDIGENT MANAGEMENT SYSTEM c/o OWN FUNDS c/o 2,500,000 0 2,500,000 0%

The department is currently engaging with the Service Provider (BCX) in relation to the 

enhancement of the existing Indigent Management System within the Financial System 

(SOLAR). Once the matter has been resolved, expenditure will incur.
TOTAL CAPITAL BUDGET: FINANCE SERVICES 70,190,041 2,973,663 67,216,378 4%

PUBLIC SAFETY AND EMERGENCY SERVICES 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0%

Vote blocked for spending.  Departments are working on the specifications for informal 

tenders
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TACTICAL RADIO NETWORK OWN FUNDS 1,500,000 0 1,500,000 0%

Requisition dated 19 July 2022 for 4x Repeaters, submitted to SCM for processing of Radio 

Equipment for a period of 3 years, rejected by SCM and returned to department due to vote 

not being open for transactions.  Concern that project costs could escalate due to the world 

shortage of electronic chips over the next two years (required in high tech radio equipment).

CONSTRUCTION OF NEW DISASTER MANAGEMENT CENTRE OWN FUNDS 500,000 0 500,000 0%

Site meeting held 23 August 2022 with Disaster Management and Architectural 

Department.  A number of options for the siting of the New DM Centre were discussed and 

are being investigated.

REFURBISHMENT OF FIRE ENGINES OWN FUNDS 1,000,000 32,967 967,033 3% Orders raised for various repairs on Specialised Fire Engines.  Work in progress.

FIRE ENGINES PROCURED OWN FUNDS 7,000,000 0 7,000,000 0%

Requisition P148618 dated 12 August 2022 for the procurement of 1x Scania P410 B4x2 

HZ CP28L Fire Engine with Rosenbauer Major Pumper Model TLF4000/220 with specified 

equipment, as per Government Transversal Tender RT57-03-08-04, submitted to SCM to 

raise order.  No order raised as yet as vote is closed for transactions.

FIRE EQUIPMENT OWN FUNDS 900,000 0 900,000 0%

Quotations received for equipment to be procured under Government Transversal tender 

RT4-1-2017.  Requisition will be submitted to SCM once vote is opened for transactions.

NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS 4,000,000 0 4,000,000 0%

Architectural Department preparing Formal Tender for the Construction of New Fire Station - 

Berlin Ward 45 for submission to Bid Specification Committee.

REFURBISHMENT OF FIRE STATIONS OWN FUNDS 1,000,000 0 1,000,000 0%

Requisition for the upgrading of electrical installation of Fire Engine Bay Doors at Fleet 

Street Fire Station prepared and submitted to SCM to raise order once vote is opened for 

transactions.

LAW ENFORCEMENT VEHICLES OWN FUNDS 2,000,000 0 2,000,000 0%

A memorundum has been sent to the GM: Dr N. Stemele requesting approval to purchase 

Law Enforcement Vehicles for his approval. Fleet Management- Workshop will be procuring 

the vehicles through Transversal Contract NTR 157 - LE comment remained the same.

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT OWN FUNDS 500,000 0 500,000 0%

Due to failing equipment, dept to revise and submit new request for equipment. Matter to be 

further discussed.

CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 2,000,000 0 2,000,000 0%

Contract C335 expired on 28th of February 2022. New Tender specifications were 

submitted together with Approved Business & Procurement Plans and Budget Confirmation.  

Approval received from CFO on 4th of October 2022.

BACK-UP GENERATORS OWN FUNDS 2,000,000 0 2,000,000 0%

Dept waiting on Elec dept to finalise the specification for remaining stations

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 513,154 0 513,154 0% Vote blocked for spending.  Depts are working on the specifications for informal tenders

FIRE ENGINES PROCURED c/o OWN FUNDS c/o 12,608,347 0 12,608,347 0%

Order 2123142 for R6,618,650.43 for 1x Major Pumper fully equipped, as procured from 

Border Auto Centre T/A Lionshare, raised on 30 September 2022.  Order 2123143 for 

R5,985,000 for 1x Water/Foam Tanker, as procured from Border Auto Centre T/A 

Lionshare, raised on 30 September 2022. Engines have arrived in South Africa, are 

undergoing pre-delivery inspections, branding, licencing and registration.  Payment to be 

processed once delivered.

REFURBISHMENT OF FIRE ENGINES c/o OWN FUNDS c/o 850,000 0 850,000 0% Requisitions to be submitted to SCM for various repairs to Fire Engines.

TACTICAL RADIO NETWORK c/o OWN FUNDS c/o 8,169 0 8,169 0% Funds to be utilised once vote opened for transactions.

SPECIALISED VEHICLES PUBLIC SAFETY c/o OWN FUNDS c/o 3,000,000 0 3,000,000 0% Fleet Management - Workshops procuring through Transversal Contract NT R157.
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REFURBISHMENT OF FIRE STATIONS c/o OWN FUNDS c/o 1,214,960 0 1,214,960 0%

New order to be raised for work initiated in 2021/22 - Gompo Engine Bay Door 

repairs/replacement - once vote opened for transactions.

BACK-UP GENERATORS c/o OWN FUNDS c/o 1,500,000 0 1,500,000 0%

Delays were experienced with the Committee as the evaluation was postponed on the 2nd, 

17 and 22 August 2022. Contract 486 was evaluated on the 29th of August 2022. The tech  

committee requested another meeting with BEC email dated 30 August, 01 September, 05 

September and 7 Septembner to re- review the submissions to ensure accuracy. Todate no 

responce  from the Committees regarding our request. Validity extension has been 

approved for CE: 486,

REFURBISH & REHABILITATION - FIRE INFRASTRUCTURE c/o OWN FUNDS c/o 39,399 0 39,399 0% Funds to be utilised once vote opened for transactions.

NEW FIRE STATION - BERLIN WARD 45 c/o OWN FUNDS c/o 1,392,108 0 1,392,108 0%

New order to be raised for RMA Consortium (awarded tender) once vote opened for 

transactions.

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT c/o OWN FUNDS c/o 779,176 0 779,176 0%

Ce: 3209 was evaluated on the 27th July 2022, Dept wating on BEC to finalise the process. 

Validity extension report was approved for 90days  on the 22nd of August 2022. to date no 

BEC meeting has been convened to finalise the submission made by the Dept, numerous 

emails have not been responded to.
TOTAL CAPITAL BUDGET: PUBLIC SAFETY & EMERGENCY SERVICES 44,805,314 32,967 44,772,347 0%

HUMAN SETTLEMENTS

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 76,000 424,000 15% Evaluation for office has been done, an awards will be made soon

CLUSTER 3- STORMWATER USDG 1,000,000 0 1,000,000 0%

1,000,000 0 1,000,000 0%

POTSDAM IKHWEZI BL 2 - STORMWATER ISUPG 500,000 0 500,000 0%

POTSDAM IKHWEZI BL 2- ROADS ISUPG 1,000,000 0 1,000,000 0%

POTSDAM IKHWEZI BL 2 - SANITATION ISUPG 1,000,000 0 1,000,000 0%

POTSDAM IKHWEZI BL 2 - WATER ISUPG 500,000 0 500,000 0%

3,000,000 0 3,000,000 0%

POTSDAM NORTH KANANA - STORMWATER ISUPG 500,000 0 500,000 0%

POTSDAM NORTH KANANA - SANITATION ISUPG 2,000,000 0 2,000,000 0%

POTSDAM NORTH KANANA - WATER ISUPG 500,000 0 500,000 0%

3,000,000 0 3,000,000 0%

DUNCAN VILLAGE PROPER - STORMWATER ISUPG 100,000 0 100,000 0%

DUNCAN VILLAGE PROPER - ROADS ISUPG 200,000 0 200,000 0%

DUNCAN VILLAGE PROPER - WATER ISUPG 200,000 0 200,000 0%

500,000 0 500,000 0%

MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 1,000,000 0 1,000,000 0%

MDANTSANE Z 18 CC PH 2 - ROADS USDG 1,850,000 0 1,850,000 0%

MDANTSANE Z 18 CC PH 2 - SANITATION USDG 4,400,000 0 4,400,000 0%

MDANTSANE Z 18 CC PH 2 - WATER USDG 1,750,000 0 1,750,000 0%

9,000,000 0 9,000,000 0%

CLUSTER 1 - STORMWATER ISUPG 1,000,000 909,810 90,190 91%

CLUSTER 1 - ROADS ISUPG 2,000,000 0 2,000,000 0%

CLUSTER 1 - SANITATION ISUPG 5,000,000 4,121,699 878,301 82%

CLUSTER 1 - WATER ISUPG 2,000,000 0 2,000,000 0%

10,000,000 5,031,509 4,968,491 50%

CLUSTER 2 - STORMWATER ISUPG 2,000,000 0 2,000,000 0%

CLUSTER 2 - ROADS ISUPG 1,500,000 0 1,500,000 0%

CLUSTER 2 - SANITATION ISUPG 4,163,320 2,563,701 1,599,619 62%

CLUSTER 2 - WATER ISUPG 1,500,000 943,932 556,068 63%

9,163,320 3,507,633 5,655,687 38%

DUNCAN VILL COMP/SITE -STORMWATER ISUPG 500,000 0 500,000 0%

DUNCAN VILL COMP/SITE - ROADS ISUPG 1,000,000 0 1,000,000 0%

DUNCAN VILL COMP/SITE-WATER ISUPG 1,000,000 0 1,000,000 0%

2,500,000 0 2,500,000 0%

BRAELYN EXT 10 - STORMWATER ISUPG 500,000 0 500,000 0%

Directorate is finalizing tender document for re-tendering as the previous contract was 

terminated.

Consultant is finalising re-submission to NHBRC, thereafter procurement processes will 

commence.

Contractor is on site busy with the works, budget is not sufficient.

Annual Contractors appointed to implement internal service (Roads and Stormwater)

Annual Contractors appointed to implement internal service (Roads and Stormwater)

The project is illegally invaded.

The project falls under the scope of the implementing agent (Asla), and the implementing 

agent is currently busy with Bulk Services assessment exercise.

The Implementing Agent is busy with Survey.

Project is stalled due to land invasion by shack dwelllers
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BRAELYN EXT 10 - ROADS ISUPG 1,000,000 0 1,000,000 0%

BRAELYN EXT 10 - SANITATION ISUPG 500,000 0 500,000 0%

BRAELYN EXT 10 - WATER ISUPG 500,000 0 500,000 0%

2,500,000 0 2,500,000 0%

TYUTYU PHASE 3 - STORMWATER ISUPG 200,000 0 200,000 0%

TYUTYU PHASE 3 - ROADS ISUPG 700,000 0 700,000 0%

TYUTYU PHASE 3 - SANITATION ISUPG 600,000 0 600,000 0%

TYUTYU PHASE 3 - WATER ISUPG 500,000 0 500,000 0%

2,000,000 0 2,000,000 0%

WESTBANK RESTITUTION - STORMWATER USDG 400,000 0 400,000 0%

WESTBANK RESTITUTION - ROADS USDG 6,000,000 0 6,000,000 0%

WESTBANK RESTITUTION - SANITATION USDG 5,828,750 0 5,828,750 0%

WESTBANK RESTITUTION - WATER USDG 6,000,000 0 6,000,000 0%

18,228,750 0 18,228,750 0%

C SECTION & TRIANGULAR SITE  - STORMWATER ISUPG 100,000 0 100,000 0%

C SECTION & TRIANGULAR SITE - ROADS ISUPG 400,000 0 400,000 0%

C SECTION AND TRIANGULAR SITE - SANITATION ISUPG 1,000,000 0 1,000,000 0%

C SECTION AND TRIANGULAR SITE - WATER ISUPG 500,000 0 500,000 0%

2,000,000 0 2,000,000 0%

D HOSTEL  - STORMWATER ISUPG 1,000,000 0 1,000,000 0%

D HOSTEL - ROADS ISUPG 3,500,000 0 3,500,000 0%

D HOSTEL - SANITATION ISUPG 3,000,000 0 3,000,000 0%

D HOSTEL - WATER ISUPG 3,000,000 0 3,000,000 0%

10,500,000 0 10,500,000 0%

FORD MSIMANGO  - STORMWATER ISUPG 50,000 0 50,000 0%

FORD MSIMANGO - ROADS ISUPG 300,000 0 300,000 0%

FORD MSIMANGO - SANITATION ISUPG 200,000 0 200,000 0%

FORD MSIMANGO - WATER ISUPG 50,000 0 50,000 0%

600,000 0 600,000 0%

N2 ROAD RESERVE  - STORMWATER ISUPG 150,000 0 150,000 0%

N2 ROAD RESERVE - ROADS ISUPG 250,000 0 250,000 0%

N2 ROAD RESERVE - SANITATION ISUPG 500,000 0 500,000 0%

N2 ROAD RESERVE - WATER ISUPG 100,000 0 100,000 0%

1,000,000 0 1,000,000 0%

HANI PARK - WATER ISUPG 2,500,000 0 2,500,000 0%

Annual Consultants appointed for design phase, expenditure is anticipated by the end of 

third quarter 

HLALANI - WATER ISUPG 5,000,000 0 5,000,000 0%

Annual Consultants appointed for design phase, expenditure is anticipated by the end of 

third quarter 

PHOLA PARK  - WATER ISUPG 5,000,000 0 5,000,000 0%

Annual Consultants appointed for design phase, expenditure is anticipated by the end of 

third quarter 

BERLIN LINGELITSHA - PHASE 1 - WATER ISUPG 5,000,000 0 5,000,000 0%

BCMM officials , Ward Cllr and disgruntled community members will be having a final 

meeting on Friday the 07th of October 2022 to iron out and conclude all issues related to 

the stopage of the project.

ILITHA  SPORTSFIELD - WATER ISUPG 5,000,000 0 5,000,000 0% Project is still under procurement

EMPILISWENI - WATER ISUPG 5,000,000 0 5,000,000 0%

Annual Consultants appointed for design phase, expenditure is anticipated by the end of 

third quarter 

Project is still under procurement

Project is stalled due to land invasion by shack dwelllers

Tender advert for the procurement of a contract imminent by HDA.

The project falls under the scope of the implementing agent (Asla), and the implementing 

agent is currently busy with Bulk Services assessment exercise.

The project falls under the scope of the implementing agent (Asla), and the implementing 

agent is currently busy with Bulk Services assessment exercise.

The project falls under the scope of the implementing agent (Asla), and the implementing 

agent is currently busy with Bulk Services assessment exercise.

The project is invaded by shacks.
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MATSHENI PARK - WATER ISUPG 5,000,000 212,317 4,787,683 4%

Annual Consultants appointed for design phase, expenditure is anticipated by the end of 

third quarter 

KHAYELITSHA - WATER ISUPG 4,000,000 864,900 3,135,100 22%

Annual Consultants appointed for design phase, expenditure is anticipated by the end of 

third quarter 

KWATSHATUSHU  - WATER ISUPG 5,000,000 0 5,000,000 0% Project is still under procurement

GINSBERG  - WATER ISUPG 5,000,000 0 5,000,000 0% Project is still under procurement

SLOVO PARK - WATER ISUPG 1,000,000 0 1,000,000 0% Project is planning stage awaiting approval of General Plans.

EKUPHUMLENI - WATER ISUPG 1,000,000 0 1,000,000 0% Project is planning stage awaiting approval of General Plans.

ETHEMBENI - WATER ISUPG 1,000,000 0 1,000,000 0% Project is at planning stage awaiting approval of General Plans.

EAST BANK RESTITUTION - WATER ISUPG 5,000,000 0 5,000,000 0%

HDA busy with procurement of PMO to consolidated available information and proceed to 

design stage with this project. 

REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 1,500,000 0 1,500,000 0%

REESTON PHASE 3 STAGE 2 - ROADS USDG 5,000,000 0 5,000,000 0%

REESTON PHASE 3 STAGE 2 - SANITATION USDG 4,000,000 0 4,000,000 0%

REESTON PHASE 3 STAGE 2 - WATER USDG 3,000,000 0 3,000,000 0%

13,500,000 0 13,500,000 0%

NELSON MANDELA 102 PROJECT-WATER USDG 9,500,000 0 9,500,000 0%

HDA busy with procurement of a PMO that will consolidate available information and review 

design to take through for approvals and ultimately the procurement of a contractor.

BREIDBACH SERVICES PROJECT-WATER USDG 6,000,000 0 6,000,000 0% Funds will be transferred to Provincial Human Settlement

NONDULA-WATER USDG 6,000,000 0 6,000,000 0% Consultant appointed, busy with the engineering designs

MAJARANTIYENI-WATER USDG 4,000,000 0 4,000,000 0%

BCMM officials , Ward Cllr and disgruntled community members will be having a final 

meeting on Friday the 07th of October 2022 to iron out and conclude all issues related to 

the stopage of the project.

BOXWOOD PROJECT - ROADS USDG 2,875,000 2,792,555 82,445 97%

2,875,000 2,792,555 82,445 97%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST  - STORMWATER ISUPG 1,000,000 0 1,000,000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS ISUPG 5,000,000 2,880,823 2,119,177 58%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - SANITATION ISUPG 2,000,000 1,990,837 9,163 100%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER ISUPG 1,000,000 0 1,000,000 0%

9,000,000 4,871,660 4,128,340 54%

REESTON PHASE 3 STAGE 3 - STORMWATER 10% USDG 550,000 0 550,000 0%

REESTON PHASE 3 STAGE 3- ROADS USDG 175,000 0 175,000 0%

REESTON PHASE 3 STAGE 3 - SANITATION USDG 1,400,000 0 1,400,000 0%

REESTON PHASE 3 STAGE 3 - WATER USDG 875,000 0 875,000 0%

3,000,000 0 3,000,000 0%

PHAKAMISA SOUTH - STORMWATER USDG 5,000,000 0 5,000,000 0%

PHAKAMISA SOUTH -ROADS USDG 3,925,000 0 3,925,000 0%

8,925,000 0 8,925,000 0%

ILITHA 177 - STORMWATER 10% USDG 500,000 0 500,000 0%

ILITHA 177 - ROADS USDG 2,500,000 57,021 2,442,979 2%

ILITHA 177 - SANITATION USDG 1,250,000 0 1,250,000 0%

ILITHA 177 - WATER USDG 750,000 0 750,000 0%

5,000,000 57,021 4,942,979 1%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION - 

STORMWATER 10% USDG 1,000,000 0 1,000,000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION- 

ROADS USDG 5,000,000 0 5,000,000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION- 

SANITATION USDG 2,500,000 0 2,500,000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION- 

WATER USDG 1,500,000 0 1,500,000 0%

Project is still under procurement

Project is still under procurement

Contractor is on site, progressing well

The contractor is on site, progressing well with the works.

The project is partially complete with 935 houses handed over to beneficiaries, there is a 

remaining of 66 units that still needs to be developed after the Land transfer process has 

been finalised between Department of Land Reform and BCMM.

 HDA has been engaged to the project as an implementation agent. They have appointed 

the contractor for engineering services and top structures for phase 1 of the Project. 

Contractor awaiting construction work permit. RHDHV busy with the construction work 

permit application. 

The contractor is on site, progressing well and more funding to the value of R26 million is 

needed to continue with the project.
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10,000,000 0 10,000,000 0%

MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 4,000,000 0 4,000,000 0% A requisition has been submitted to SCM for them to generate a works order. 

ZIPHUNZANA BYPASS RELOCATION  SITE (TRAs) USDG 6,000,000 0 6,000,000 0% A requisition has been submitted to SCM for them to generate a works order. 

PARKHOMES FOR  DESTITUTES & GBV VICTIMS ISUPG 2,000,000 0 2,000,000 0%

An invoice to the value of R399 949.55 will be subitted by or before the 14th of October 

2022

MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS ISUPG 5,000,000 1,779,763 3,220,237 36% The next drawdown will be submitted by or before the end of this month of October

LILLYVALE ROADS ISUPG 3,000,000 0 3,000,000 0% A requisition will be submitted to SCM by or before the end of the month of October.

HAVEN HILLS TRU USDG 6,200,000 4,623,071 1,576,929 75% Works order for Social studies to be generated

HEMINGWAYS INFORMAL SETTLEMENTS ISUPG 1,000,000 116,818 883,182 12%

Service Provider appointed submitted an invoice as to claim for the work done so far and 

the project is ongoing.

SILVERTOWN ISUPG 1,000,000 0 1,000,000 0%
TOTAL CAPITAL BUDGET: HUMAN SETTLEMENTS 235,992,070 23,933,249 212,058,821 10%

INFRASTRUCTURE SERVICES

OFFICE OF THE DIRECTOR

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 95,000 405,000 19% Procurement is underway.

500,000 95,000 405,000 19%

ELECTRICITY

BULK ELEC INFRAS UPGR(RING-FENCED 4%) OWN FUNDS 102,112,787 429,118 101,683,669 0%

LV NETWORK - RC=COASTAL 20,100,000 429,118 19,670,882 2%

Unable to provide information as all own funding allocation has been frozen until end 

August 2022

MV NETWORK - RN=INLAND 0 0 0 0%

HV TRANSMISSION NETWORK - RC=COASTAL 22,000,000 0 22,000,000 0%

Unable to provide information as all own funding allocation has been frozen until end 

August 2022

LV NETWORKS - RW=WHOLE METRO 60,012,787 0 60,012,787 0%

Unable to provide information as all own funding allocation has been frozen until end 

August 2022

ELECTRIFICATION PROGRAMME USDG 10,000,000 4,398,579 5,601,421 44%

LV NETWORKS - RW=WHOLE METRO 10,000,000 4,398,579 5,601,421 44% Proj 3196 Infills; Proj 3422 Reeston Electrification materials ordered

ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM ISUPG 25,000,000 0 25,000,000 0%

LV NETWORKS - RW=WHOLE METRO 25,000,000 0 25,000,000 0% Waiting for feedback on completed houses

STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY ISUPG 5,000,000 0 5,000,000 0%

LV NETWORKS - RW=WHOLE METRO 5,000,000 0 5,000,000 0% Proj 3208 Highmast Installation - supplier at manufacturing stage

Unable to provide information as all own funding allocation has been frozen until end 

August 2022

TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 1,500,000 0 1,500,000 0%

BUILDING ALTERATIONS -BEACON BAY CIVIC CENTRE & OPERATIONS DEPOT OWN FUNDS 1,400,000 0 1,400,000 0%

145,012,787 4,827,697 140,185,090 3%

ROADS 251,097,568 52,863,173 198,234,395 21%

BOWLS ROAD REHABILITATIONN - WARD 3 OWN FUNDS 1,000,000 0 1,000,000 0% The requsition has been prepared and submitted to SCM

CONSTRUCTION OF ROAD INFRASTRUCTURE ISUPG 10,000,000 2,265,036 7,734,964 23% The requsition has been  submitted to SCM to committ a portion of the funds

CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA ROAD NDPG 19,581,000 134,821 19,446,179 1% Awaiting confirmation of whether to use annual contracts or advert the tender 

CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA ROAD USDG 2,892,723 0 2,892,723 0% Awaiting confirmation of whether to use annual contracts or advert the tender 

REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 4,000,000 0 4,000,000 0% The orders has been issued and the department is praparing a site handover

REHABILITATION OF BEACONHURST DRIVE OWN FUNDS 1,000,000 0 1,000,000 0% A requisition has been prepared and funding has been frozen

REHABILITATION OF DOUGLAS SMITH HIGHWAY OWN FUNDS 4,000,000 0 4,000,000 0% A requisition has been prepared and funding has been frozen

REHABILITATION OF SETTLERS WAY OWN FUNDS 207,623,845 50,463,316 157,160,529 24% CONTRACTOR IS PROGRESSING WELL  AND IS AT 51% COMPLETE

REHABILITATION OF ZIPHUNZANA BYPASS OWN FUNDS 1,000,000 0 1,000,000 0% The requsition has been prepared and submitted to SCM

Unable to provide information as all own funding allocation has been frozen until end 

August 2022

Project is still under procurement
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ROADS PROVISION 30,000,000 0 30,000,000 0%

ROADS PROVISION - WARD 01 OWN FUNDS 1,500,000 0 1,500,000 0% The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 02 OWN FUNDS 1,500,000 0 1,500,000 0% The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 03 OWN FUNDS 1,500,000 0 1,500,000 0% The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 04 OWN FUNDS 1,500,000 0 1,500,000 0% The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 05 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 06 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 07 OWN FUNDS 1,500,000 0 1,500,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 09 OWN FUNDS 2,000,000 0 2,000,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 12 OWN FUNDS 1,500,000 0 1,500,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 13 OWN FUNDS 2,000,000 0 2,000,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 18 OWN FUNDS 1,000,000 0 1,000,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 19 OWN FUNDS 1,500,000 0 1,500,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 25 OWN FUNDS 1,500,000 0 1,500,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 26 OWN FUNDS 1,500,000 0 1,500,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 27 OWN FUNDS 1,500,000 0 1,500,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 28 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 29 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 31 OWN FUNDS 1,000,000 0 1,000,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 32 OWN FUNDS 1,000,000 0 1,000,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 34 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 35 OWN FUNDS 1,500,000 0 1,500,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 36 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 41 OWN FUNDS 1,000,000 0 1,000,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 43 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 44 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 45 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 47 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 50 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION 8,500,000 429,594 8,070,406 5%

ROADS PROVISION - WARD 08 USDG 2,000,000 0 2,000,000 0% The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 10 USDG 2,000,000 0 2,000,000 0% The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 11 USDG 1,000,000 0 1,000,000 0% The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 15 USDG 2,500,000 429,594 2,070,406 17% The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 42 USDG 1,000,000 0 1,000,000 0% The requsition has been prepared and submitted to SCM

RURAL ROADS 29,029,917 9,863,602 19,166,315 34%

RURAL ROADS - WARD 17 USDG 2,000,000 800,531 1,199,469 40% The orders has been issued and the department is praparing a site handover

RURAL ROADS - WARD 22 USDG 1,000,000 0 1,000,000 0% The orders has been issued and the department is praparing a site handover

RURAL ROADS - WARD 24 USDG 2,500,000 0 2,500,000 0% The orders has been issued and the department is praparing a site handover

RURAL ROADS - WARD 25 USDG 2,500,000 0 2,500,000 0% The orders has been issued and the department is praparing a site handover

RURAL ROADS - WARD 26 USDG 1,000,000 1,149,385 -149,385 115% The orders has been issued and the department is praparing a site handover

RURAL ROADS - WARD 31 USDG 2,500,000 0 2,500,000 0% The orders has been issued and the department is praparing a site handover

RURAL ROADS - WARD 32 USDG 2,000,000 1,238,984 761,016 62% The requsition has been prepared and submitted to SCM

RURAL ROADS - WARD 33 USDG 2,010,402 0 2,010,402 0% The orders has been issued and the department is praparing a site handover

RURAL ROADS - WARD 34 USDG 2,500,000 0 2,500,000 0% The requsition has been prepared and submitted to SCM

RURAL ROADS - WARD 35 USDG 1,500,000 818,982 681,018 55% The orders has been issued and the department is praparing a site handover

RURAL ROADS - WARD 36 USDG 2,000,000 991,825 1,008,175 50% The orders has been issued and the department is praparing a site handover

RURAL ROADS - WARD 38 USDG 1,500,000 1,437,093 62,907 96% The orders has been issued and the department is praparing a site handover

RURAL ROADS - WARD 40 USDG 500,000 0 500,000 0% A requisition is being prepared to committ the funds

RURAL ROADS - WARD 43 USDG 519,515 0 519,515 0% A requisition is being prepared to committ the funds

RURAL ROADS - WARD 49 USDG 2,500,000 1,928,570 571,430 77% The orders has been issued and the department is praparing a site handover

RURAL ROADS - WARD 50 USDG 2,500,000 1,498,233 1,001,767 60% The requsition has been prepared and submitted to SCM

UPGR OF MDANTSANE RDS - CLUSTER 1 17,700,000 456,804 17,243,196 3%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 2,500,000 456,804 2,043,196 18% Contractor is progressing well and is at 98% complete

UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 2,200,000 0 2,200,000 0%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 2,000,000 0 2,000,000 0%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 7,000,000 0 7,000,000 0%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 4,000,000 0 4,000,000 0%
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UPGR OF MDANTSANE RDS - CLUSTER 2 33,607,277 0 33,607,277 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 USDG 2,000,000 0 2,000,000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 5,000,000 0 5,000,000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 5,000,000 0 5,000,000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 11,607,277 0 11,607,277 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 10,000,000 0 10,000,000 0%

UPGR OF MDANTSANE RDS - CLUSTER 3 40,281,020 0 40,281,020 0%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 15,000,000 0 15,000,000 0%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 12,281,020 0 12,281,020 0%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 13,000,000 0 13,000,000 0%

UPGRADE OF NORTH EAST EXPRESSWAY OWN FUNDS 1,000,000 0 1,000,000 0% The requsition has been prepared and submitted to SCM

URBAN ROADS 7,000,000 946,450 6,053,550 14%

URBAN ROADS - WARD 37 USDG 3,000,000 0 3,000,000 0% The requsition is being prepared for the approval of GM and AHOD

URBAN ROADS - WARD 39 USDG 4,000,000 946,450 3,053,550 24% The orders has been issued and the department is praparing a site handover

418,215,782 64,559,623 353,656,159 15%

WASTEWATER

SANITATION  FACILITIES IN INFORMAL SETTLEMENTS ISUPG 10,000,000 0 10,000,000 0% Requisitions submitted, waiting for issuing of Orders to various contractors

BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME USDG 4,000,000 0 4,000,000 0%

Project still on litigation; funding to upgrade pipe bridge to the treatment works using 

intenral maintenance contractors.

E/L SEWER DIVERSION : CENTRAL TO REESTON LOAN 399,524,000 482,239 399,041,761 0% Project site handover delayed due to contractual compliance matters.

EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 4,000,000 0 4,000,000 0% Requisition for appointment of contractor has been submitted.

NAHOON RIVER OUTFALL SEWER USDG 1,500,000 0 1,500,000 0%

Requisition for preparation of a Works Order to the appointed Engineers to be submitted 

soon.

UPGRADING OF SECURITY FOR SANITATION INFRASTRUCTURE USDG 1,000,000 0 1,000,000 0%

Requisition for preparation of a Works Order to the appointed Engineers to be submitted 

soon.INSTALLATION OF GROUNDWATER MONITORING BOREHOLES FOR 

WASTEWATER TREATMENT WORKS USDG 1,000,000 0 1,000,000 0%

Requisition for preparation of a Works Order to the appointed Engineers to be submitted 

soon.

CONSTRUCTION OF NETWORK FLOW MONITORING INFRASTRUCTURE USDG 1,500,000 0 1,500,000 0%

Requisition for preparation of a Works Order to the appointed Engineers to be submitted 

soon.

UPGRADING OF KIDDS BEACH WASTEWATER TREATMENT WORKS USDG 1,500,000 0 1,500,000 0%

Preparing Terms of Reference for appointment of Engineer to conduct preliminary 

investigations

RENEWAL OF INFRASTRUCTURE - RETICULATION USDG 1,500,000 471,211 1,028,789 31% Order has been issued, services provider is already on site

RENEWAL OF INFRASTRUCTURE - PUMP STATIONS USDG 1,000,000 101,221 898,779 10% Order has been issued, services provider is already on site

RENEWAL OF INFRASTRUCTURE - TREATMENT WORKS USDG 1,000,000 354,850 645,150 35% Order has been issued, services provider is already on site

MDANTSANE WASTEWATER TREATMENT WORKS ISUPG 15,000,000 246,767 14,753,233 2%

Requisition to be submitted soon, Engineer preparing a schedule of work for appointment of 

a contractor.

UPGRADING OF POTSDAM WASTEWATER TREATMENT WORKS ISUPG 2,000,000 0 2,000,000 0%

Preparing Terms of Reference for appointment of Engineer to conduct preliminary 

investigations

UPGRADING OF DIMBAZA WASTEWATER TREATMENT WORKS ISUPG 3,000,000 0 3,000,000 0%

Requistion to be submitted soon, preparing scope of work for the appointed Engineer to 

prepare upgrading designs.

447,524,000 1,656,288 445,867,712 0%

WATER DEPT

KWT & BHISHO INFRASTRUCTURE

UPGRADE WATER NETWORKS

BULK MAINS-UPGRADE WATER NETWORKS USDG 4,000,000 0 4,000,000 0%

PUMP STATION-UPGRADE WATER NETWORKS USDG 3,204,295 0 3,204,295 0%

WATER BACKLOGS

BULK MAINS-WATER BACKLOGS USDG 5,500,000 0 5,500,000 0%

DISTRIBUTION MAINS-WATER BACKLOGS USDG 5,000,000 0 5,000,000 0%

RESERVOIRS-WATER BACKLOGS USDG 4,000,000 78,201 3,921,799 2%

PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA

BULK-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA OWN FUNDS 2,500,000 0 2,500,000 0%
DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN 

BISHO,KWT & DIMBAZA OWN FUNDS 2,500,000 0 2,500,000 0%
PUMP STATION-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & 

DIMBAZA OWN FUNDS 500,000 0 500,000 0%

WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT IN 

BISHO,KWT & DIMBAZA OWN FUNDS 500,000 0 500,000 0%

On moratorium

Orders have been generated, Service providers are mobilising.

Contractor's Order has been raised , awaiting SCM to raise Order for the ISD before full works can proceed.

The contract is on mobilisation stage for the upgrading of 15km of gravel roads in 

Mdantsane

Contract awarded and its at mobilization stage
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WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT IN 

BISHO,KWT & DIMBAZA c/o OWN FUNDS c/o 1,344,764 0 1,344,764 0%

PIPE AND WATER METER REPLACEMENT IN EL

BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2,500,000 0 2,500,000 0% On moratorium

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2,000,000 0 2,000,000 0% On moratorium

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN 

MDANTSANE OWN FUNDS 5,000,000 0 5,000,000 0% On moratorium

DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 3,200,000 0 3,200,000 0% Orders have been raised, Contractors ae mobilising to start in September 2022.

ALTERNATIVE WATER SUPPLY ISUPG 13,000,000 462,503 12,537,497 4% Finalising scope for the generation of orders.

UMZONYANA DAM AND EAST COAST WATER SUPPLY UPGRADE USDG 35,000,000 1,590,750 33,409,250 5% Finalising scope for the generation of orders.

W/DEMAND MANGM - WATER CONSERV - PRV STA USDG 6,576,190 0 6,576,190 0% Orders have been raised, Contractors ae mobilising to start in September 2022.

INFORMAL SETTLEMENTS

WATER MAINS-INFORMAL SETTLEMENTS INLAND ISUPG 1,000,000 1,129,524 -129,524 113% Works in progress, at 70% completion.

WATER SUPPLY -INFORMAL SETTLEMENTS COASTAL ISUPG 12,000,000 3,795,713 8,204,287 32% Orders have been raised, Contractors ae mobilising to start in September 2022.

DISTRIBUTION MAINS- INFORMAL SETTLEMENTS MIDLANDS ISUPG 3,000,000 0 3,000,000 0% At procurement stage, currently waiting for the generation of orders.

112,325,249 7,056,692 105,268,558 6%

FLEET

BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH OWN FUNDS 5,000,000 0 5,000,000 0%

User departments are currently submitting requests for new vehicles to Fleet department to 

consider once moratorium on Capital expenditure is lifted.

BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH c/o OWN FUNDS c/o 2,287,217 2,287,217 0%
TOTAL CAPITAL BUDGET: INFRASTRUCTURE SERVICES 1,130,865,035 78,195,299 1,052,669,736 7%

SPORTS, RECREATION & COMMUNITY DEVELOPMENT

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 19,350 480,650 4% Procurement of office furniture underway 

DEVELOPMENT, UPGRADE & REFURBISHMENT OF COMMUNITY HALLS

DEVELOPMENT UPGRADE AND REFURBISHMENT OF COMMUNITY HALLS USDG 5,000,000 3,704,054 1,295,946 74%

Requisition for various works have been submitted to SCM and awaiting appointment of 

contractors.

1.OR Tambo Hall - Plumbing works R 421 353,00 completed.

2.OR Tambo Hall - Fencing R1 9300 000,00 awarded. 

3.Scenery Park Sportsfields - Fencing and gates R 2 580 904,00 awarded

DEVELOPMENT UPGRADE AND REFURBISHMENT OF LIBRARIES USDG 5,000,000 2,948,355 2,051,645 59%

Requisition for various works have been submitted to SCM and awaiting appointment of 

contractors.

1. KWT Library - Electrical works R 452 250,00 completed.

2. Gompo library - Burglar proofing and Steel works R309 565,22 completed.

3. Berlin Library - Flooring work R193 320,00 awarded.

4. Gompo Library - Fencing and gate R1 589 000,00 awarded.

UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 2,000,000 0 2,000,000 0%

Requisition for various works have been submitted to SCM and awaiting appointment of 

contractors. Projects are on hold and can only commence once own funding has been 

unblocked .

1. War Memorial Hall - New Flooring works waitng for appioment of contractor

2. War Memorial Hall - Aluminium windows and doors, the RFQ has to be readvertised.

CONSTRUCTION OF GESINI HALL OWN FUNDS 3,000,000 0 3,000,000 0% The tender will be re-advertised

On moratorium
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CONSTRUCTION OF NU 3 HALL WARD 14 OWN FUNDS 3,000,000 0 3,000,000 0% The tender will be re-advertised

UPGRADING OF RESORTS

BUILDING OF S/POOL AT GONUBIE RESORT OWN FUNDS 900,000 0 900,000 0% votes are closed until further notice

INSTALLATION OF FLOODLIGHTS AT GONUBIE RESORTS OWN FUNDS 100,000 0 100,000 0% votes are closed until further notice

REFURBISHMENT OF CHALETS OWN FUNDS 1,000,000 0 1,000,000 0% votes are closed until further notice

REFURBISHMENT OF BACKPACKERS OWN FUNDS 1,000,000 0 1,000,000 0% votes are closed until further notice

REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS OWN FUNDS 200,000 0 200,000 0% votes are closed until further notice

PAVING AROUND RESORTS OWN FUNDS 500,000 0 500,000 0% The service provider is on site and the project is on 97% complete

CONSTRUCTION OF OFFICES AT NAHOON CARAVAN PARK OWN FUNDS 2,300,000 345,319 1,954,681 15% votes are closed until further notice

PURCHASE OF FURNITURE FOR CHALETS c/o OWN FUNDS c/o 8,290 0 8,290 0% votes are closed until further notice

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 27,049 0 27,049 0% votes are closed until further notice

CONSTRUCTION OF OFFICE AND GUARD HOUSE NAHOON CARAVAN PARK c/o OWN FUNDS c/o 140,615 0 140,615 0% votes are closed until further notice

INSTALLATION OF SECURITY ALARMS IN 20 CHALETS c/o OWN FUNDS c/o 32,537 0 32,537 0% votes are closed until further notice

DEVELOPMENT, UPGRADE & REFURBISHMENT OF SPORTSFIELDSDEVELOPMENT, UPGRADE AND REFURBISHMENT OF SPORTS FIELDS AND 

STADIUMS OWN FUNDS 3,000,000 0 3,000,000 0% Funding will be utilised for Nu6 Sportsfield

UPGRADING OF SPORTSFIELDS ISUPG 2,500,000 1,415,000 1,085,000 57%

Contractor is onsite for the fencing of Berlin Sportsfield and is at 80%.  An official order was 

received for the  portable stands, goal posts and installation of the gates. 

UPGRADING OF ZOO

UPGRADING OF ZOO OWN FUNDS 400,000 104,130 295,870 26%

The installation of feed troughs was completed. RFQ for the refurbishment of the thatching 

at the Lapa was evaluated awaiting award once the funds are unfrozen  

PLANT - ZOO OWN FUNDS 100,000 0 100,000 0% Quotation received for generator.  Awaiting release of funds to procure

UPGRADING OF ZOO c/o OWN FUNDS c/o 86,094 0 86,094 0% Funding will be allocated to the procurement of the generator once the funds are unfrozen 

REFURBISMENT OF AQUARIUM

REFURBISMENT OF AQUARIUM OWN FUNDS 400,000 0 400,000 0% Hold has been put on use of capital funds

PLANT - AQUARIUM OWN FUNDS 200,000 0 200,000 0% Hold has been put on use of capital funds

SWIMMING POOLS

SWIMMING POOLS OWN FUNDS 1,400,000 0 1,400,000 0%

BOQ for fencing of JH pool complex has been received and submitted at Supply Chain 

Management.  BOQ for separation of joined water polo pools pipes and replace leaking 

pipes in both water polo pools at Joan Harrison pool has been received and submitted at 

Supply Chain Management, to separate joined main and diving pool pipes and replace 

leaking pipes in both main and diving pool at JH pool, to remove and replace stainless steel 

pipes with PVC pipes at King Williams Town pool.  Awaiting opening of votes.

PLANT - SWIMMING POOL OWN FUNDS 200,000 0 200,000 0%

Quotes have been received and submitted to Supply Chain Management for installation of 

new 9x pumps and motors at Joan Harrisoon plant room.  Awaiting for the votes to open.

PLANT - SWIMMING POOL c/o OWN FUNDS c/o 29,213 0 29,213 0% Awaiting for quotations for lifeguard equipment.REDEVELOPMENT OF MDANTSANE SPORT PRECINT - NU2 SWIMMING POOL 

c/o OWN FUNDS c/o 6,296,738 0 6,296,738 0% The project is in progress and is 95% to complete.

REFURBISHMENT OF SWIMMING POOLS c/o OWN FUNDS c/o 298,755 0 298,755 0% Finalising specification for the installation of grandstand with cover shade.

UPGRADING OF DEPOTS
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NU 6 MDANTSANE DEPOT OWN FUNDS 470,000 0 470,000 0% Tender for Park home was advertised on 5 August 2022

BERLIN DEPOT OWN FUNDS 100,000 0 100,000 0% Quotres for upgrading of building are being sourced

GRASS CUTTING EQUIPMENT OWN FUNDS 200,000 0 200,000 0% Informal tender for grass cutting equipment was submitted to SCM for advertising.

DEVELOPMENT OF CEMETRIES

PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 200,000 0 200,000 0% Equipment to be procured 

COAST CEMETRIES (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 500,000 0 500,000 0% Incinerators to be upgraded 

DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 1,000,000 0 1,000,000 0%

Awaiting quotations for fencing of new extension cambridge upgrading of infrastructure 

cambridge

DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 1,000,000 0 1,000,000 0% Awaiting quotations for fencing/uprading of infrastructure

DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 1,000,000 0 1,000,000 0% Awaiting quotations for fencing of fort jackson

INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 500,000 0 500,000 0% Awaiting quotations continuation of brick wall at clubview

INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 500,000 0 500,000 0% Awaiting qotations for fencing art phakamisa

INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 500,000 0 500,000 0% Awaiting quotationms upgrade of staff changeroom

MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200,000 0 200,000 0% Awaiting quotations for the refurbishment of the f/jackson building

MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 1,000,000 0 1,000,000 0% Requisiton submitted to SCM for upgrading of roads at the macleantown - contract CE301

FENCING OF CEMETERIES ISUPG 3,000,000 0 3,000,000 0% Awaiting quotations for fencing of ludjiza, buffalo flats and cambridge are awaited. 

UPGRADING OF COMMUNITY PARKS

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - COASTAL OWN FUNDS 1,000,000 0 1,000,000 0% Annual contract for playground and outdoor equipment was advertised on 1 October 2022

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - MIDLAND OWN FUNDS 1,000,000 0 1,000,000 0% Annual contract for playground and outdoor equipment was advertised on 1 October 2022

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - INLAND OWN FUNDS 1,000,000 0 1,000,000 0% Annual contract for playground and outdoor equipment was advertised on 1 October 2022

ESTABLISHMENT OF RECREATIONAL PARKS ISUPG 2,000,000 0 2,000,000 0% Funding to be utilised for development of parks in Duncan VillageTOTAL CAPITAL BUDGET: SPORTS, RECREATION & COMMUNITY 

DEVELOPMENT 54,789,291 8,536,209 46,253,082 16%

SOLID WASTE, ENVIRONMENTAL & HEALTH MANAGEMENT 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0%

An informal tender is being facilitated for acquision of an office furniture. 

BEACHES

BEACHES OWN FUNDS 600,000 0 600,000 0%

The Service Provider s are in the process of being appointed for the refurbIshment of beach 

infrastructure including facilitieas.

PLANT - BEACHES OWN FUNDS 200,000 0 200,000 0% The informal tender has been evaluated and awaiting delivery of plant and equipment

REFURBISHMENT & UPGRADING OF FACILITIES AT BEACHES OWN FUNDS 100,000 0 100,000 0%

The Service Provider is in the process of being appointed for refurbishment of Beach 

infrastructure including facilities.

REVITILISATION OF BEACH INFRASTRUCTURE USDG 5,500,000 0 5,500,000 0%

The revamping of Gonubie boardwalk has been completed and the invoice is being 

processed

BCM FLEET - SOLID WASTE FLEET AND PLANT OWN FUNDS 8,000,000 0 8,000,000 0% The specification documentation has been submitted to SCM for sourcing of quotations.

PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES OWN FUNDS 3,000,000 0 3,000,000 0% Procurement in progress for acquisition of bulk containers with removal vehicles.

GUARD HOUSE ABLUTION FACILIT & OFFICES OWN FUNDS 668,987 0 668,987 0% Procurement of guard rails for Kaysers and Kidds Beach Garden waste transfer stations is 

underwayCONSTRUCTION OF WASTE CELLS AT KWT LANDFILL SITE USDG 6,300,000 0 6,300,000 0% The departmet is in the planning stage for construction of waste cells.

CONSTRUCTION OF CELL 3, CELL 4 AND ANCILLARY WORKS IN THE LANDFILL 

SITES OWN FUNDS 2,000,000 0 2,000,000 0%

Bid specification was returned for corrections. The department is in the process of effecting 

those for submission to the BSC Secretariat.

UPGRADING OF GARDEN TRANSFER STATIONS (COASTAL) USDG 4,000,000 0 4,000,000 0%

Procurement of wood chippers for Kaysers and Kidds Beach Garden waste transfer station 

is underway



Account description Funding source

2022/2023                         

First                               

Adjustment 

Budget

YTD 

expenditure 

incl. VAT

Variance incl. 

VAT

% Expenditure 

incl. VAT Comments

GALVANISED STREET LITTER BINS OWN FUNDS 2,000,000 0 2,000,000 0% The tender is at Bid Adjudication Committee  Stage (BAC).

GRASS CUTTING EQUIPMENT OWN FUNDS 200,000 0 200,000 0%

informal tender submitted for 12 x trimmers, was evaluated and awaiting approval from 

Supply Chain and now awaiting issuing of order 

REFURBISMENT OF NATURE RESERVES

REFURBISMENT OF NATURE RESERVE(BOARDWALKS) OWN FUNDS 250,000 0 250,000 0%

Supply chain processes are being undertaken to fix the Estuary boardwalk and Nahoon 

Point.

PLANT - NATURE RESERVE OWN FUNDS 200,000 0 200,000 0%  The project was evaluated and awaiting appointment of a Service Provider. 

AIR MONITORING STATION OWN FUNDS 1,000,000 0 1,000,000 0%

Awaiting a service provider to be given award letter and order for Solar Panels for Air 

Monitoring Stations.

REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR MUNICIPAL HEALTH 

SERVICES MIDLAND OWN FUNDS 1,000,000 0 1,000,000 0% The procurement process for the refurbishment of NU6 is underway

ACQUISITION OF FLEET (CHERRY PICKER TRUCKS, CREW CAGE TRUCK, 

TIPPER TRUCK, TRACTORS, BUSH CUTTERS, TRAILERS FOR RITE ON ETC) OWN FUNDS 3,000,000 0 3,000,000 0% The specification documentation has been submitted to SCM for sourcing of quotations.

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 55,926 0 55,926 0%

An appointed Service Provider was cancelled due to capacity issues and theSCM 

processes are being re-initiated

BCM FLEET - SOLID WASTE FLEET AND PLANT c/o OWN FUNDS c/o 2,165,968 0 2,165,968 0% Awaiting delivery

PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES c/o OWN FUNDS c/o 1,920,926 0 1,920,926 0% Awaiting delivery

GALVANISED STREET LITTER BINS c/o OWN FUNDS c/o 4,993,639 0 4,993,639 0% The tender is at Bid Adjudication Committee  Stage (BAC).

METAL SKIPS AND SPRICOS c/o OWN FUNDS c/o 135,000 0 135,000 0%

An appointed Service Provider was cancelled due to capacity issues and theSCM 

processes are being re-initiated

AIR MONITORING STATION c/o OWN FUNDS c/o 1,019,415 0 1,019,415 0%

Technical Assessors appointed by City Manager.  Assessment will be done on the 6th of 

October 2022 and thereafter tender will be evaluated by the Bid Evaluation Committee.

REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR MUNICIPAL HEALTH 

SERVICES MIDLAND c/o OWN FUNDS c/o 2,000,000 0 2,000,000 0% Tender awaiting Bid Adjudication Committee. 

TOOLS & EQUIPMENT c/o OWN FUNDS c/o 109,523 0 109,523 0%

The Budget will be utilised to pay outstanding order of 3x projectors and 3 x screens for 

Municipal Health Services Operations. Awaiting votes to be unblocked to continue with the 

process.TOTAL CAPITAL BUDGET: SOLID WASTE, ENVIRONMENTAL & HEALTH 

MANAGEMENT 50,919,384 0 50,919,384 0%

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 6,000,000 0 6,000,000 0%

“The budget is in respect of Insurance Asset Replacements following an insured loss. 

Assets are only replaced as and when they are damaged beyond repair or stolen. The 

expenditure will only be incurred once a claim has been submitted and approved by 
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TOTAL BCMM CAPITAL BUDGET 1,793,730,660 121,626,216 1,672,104,444 7%

BCMDA PROJECTS

EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) OWN FUNDS 695,237 0 695,237 0%

Court Crescent - Overall progress approximately 89%; 12 SMME’s (cumulative) already 

taken-on board as part of the 30% legislated Contract Participation Goal by the Contractor; 

Approximately 89 Employees on site with 70% local employment. Delays experienced - 

Initial Covid-19 led to loss of productivity due to compliance requirements and also 

unavailability of materials for construction. Change in Construction Programming to 

accommodate upgrading of Moore Street, John Bailie and Esplanade Roads in response to 

COMPUTER SOFTWARE OWN FUNDS 700,000 19,163 680,838 3% Procurement of computer software underway 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 86,400 11,000 75,400 13% Procurement of of office furniture underway 

COMPUTER EQUIPMENT OWN FUNDS 353,600 0 353,600 0% Procurement of computer equipment underway 
TOTAL - BCMDA PROJECTS 1,835,237 30,162 1,805,075 2%

TOTAL CONSOLIDATED CAPITAL BUDGET 1,795,565,897 121,656,379 1,673,909,518 7%


