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EXECUTIVE SUPPORT SERVICES
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 31,946 468,054 6% Expenditure on hold due to suspension of procurement processes.

REPLACEMENT OF COUNCIL CHAMBER HORSESHOE LEATHER 

CHAIRS AND TABLES c/o OWN FUNDS c/o 700,300 0 700,300 0%

The vote refers to Ward Councillor's Office Space Ward 10 (Office of the Speaker) 

description to be corrected.  However, expenditure on hold due to suspension of 

procurement processes.

TOTAL CAPITAL BUDGET: EXECUTIVE SUPPORT SERVICES 1,200,300 31,946 1,168,354 3%

CITY MANAGER'S OFFICE
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0% ICT to procure Laptops for City Manager's office officials.

OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 100,000 3,816 96,184 4% ICT is in the process to procure Laptops for EPMO officials 

TOTAL CAPITAL BUDGET: CITY MANAGER'S OFFICE 600,000 3,816 596,184 1%

CORPORATE SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0%

Delivery is expected by end of November 2022 and  it is anticipated that the expenditure 

will show by end of December 2022.

SCANNERS OWN FUNDS 500,000 0 500,000 0%

Tender was withdrawn by BEC due to non-repsonsive bids. Cancellation memo for tender 

has been prepared. New procurment process to be implemented.
FIBRE NETWORK OWN FUNDS 1,100,000 166,957 933,043 15% Procurement is underway
LTE INFRASTRUCTURE OWN FUNDS 1,329,959 74,421 1,255,538 6% Procurement is underway
DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1,400,000 0 1,400,000 0% Procurement is underway

OFFICE FURNITURE AND EQUIPMENT FOR INTERNS ISDG 150,000 0 150,000 0% ITC Department acknowledges our memo for the procurement of 7 laptops  for new interns
OFFICE FURN AND EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 481,250 0 481,250 0% The procurement process has been initiated.
SCANNERS c/o OWN FUNDS c/o 624,073 0 624,073 0% Procurement is underway
EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM c/o OWN FUNDS c/o 2,989,875 0 2,989,875 0% The project is currently at BSC stage.
DISASTER RECOVERY ENHANCEMENT c/o OWN FUNDS c/o 936,757 0 936,757 0% Re-committed to new order 2122338, expenditure to reflect end November 2022.
INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE OWN FUNDS c/o 1,870,512 0 1,870,512 0% Re-committed to new order 2122338, expenditure to reflect end November 2022.
FIBRE NETWORK c/o OWN FUNDS c/o 364,420 0 364,420 0% Procurement is underway
LTE INFRASTRUCTURE c/o OWN FUNDS c/o 1,089,771 66,494 1,023,277 6% Procurement is underway
NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO) c/o OWN FUNDS c/o 817,400 0 817,400 0% Procurement is underway
SERVER HARDWARE (Application and Database) c/o OWN FUNDS c/o 2,500,000 0 2,500,000 0% Creation of new order underway, first expenditure to reflect end December 2022.

TOTAL CAPITAL BUDGET: CORPORATE SERVICES 16,654,017 307,872 16,346,146 2%

SPATIAL PLANNING & DEVELOPMENT

OFFICE OF THE DIRECTOR- SPATIAL PLANNING & 

DEVELOPMENT

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0%

Funds have been allocated among the different departments and orders will be generated 

once vote is unblocked.
500,000 0 500,000 0%

CAPITAL EXPENDITURE REPORT AS AT 31 OCTOBER 2022
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DEVELOPMENT PLANNING

AERIAL PHOTOGRAPHY AND MAPPING OWN FUNDS 2,000,000 0 2,000,000 0%

The implementation of the project is currently on hold pending the finalisation of the 

discusssion with Finance regarding a duplicate project currently being undertaken as part 

of the GV project. It must be noted that this department was not aware of the GV project at 

the time of the budget request and approval. The Aerial Photography and Mapping project 

is a periodic project which gatheres all the necessary information including that which is 

required for GV purposes. Thus, it is imperative that duplications be resolved prior the 

implementations to avoid any unnecessary expenditure but also encourage the perfomance 

of the required function by the relevant unit to ensure suitable accountability and quality of 

the derived product.

UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 3,000,000 0 3,000,000 0%

 On 24 August 2022, due to non performance, the contract with the service provider 

appointed to construct the project was cancelled. Once the quantum of damages and final 

account have been determined, the procurement process to obtain a new contractor will be 

initiated. 
UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS c/o 1,994,547 68,007 1,926,540 3% Comments as above. 

ARCHITECTURAL SOFTWARE c/o OWN FUNDS c/o 200,000 0 200,000 0%

The specification has been compiled and will be advertised once the vote has been 

unblocked.

SCM INVENTORY WAREHOUSING AND FENCING c/o OWN FUNDS c/o 2,275 0 2,275 0%

As the current budget in this vote is insufficient, savings from the Architectural Software 

vote will be adjusted into the vote, at the appropriate time, to enable the execution of the 

works required. Awaiting vote to be unblocked.
7,196,822 68,007 7,128,815 1%

PROPERTY MANAGEMENT

BUXTON, ELECTRICITY HOUSE AND RESERVE  BANK 

REFURBISHMENT OWN FUNDS 2,000,000 63,508 1,936,492 3%

Specification and bills of quantities have been prepared for the appointment of the  Annual 

contract CE 171 Welding Works.   Contract CE  169, 170 and 168 for phase 2 of the 

project

ORIENT THEATRE REFURBISHMENT OWN FUNDS 1,500,000 0 1,500,000 0%

Specification and bills of quantities have been prepared for the appointment of the  Annual 

contract CE 169.

EAST LONDON MECHANICAL WORKSHOPS REFURBISHMENT OWN FUNDS 1,000,000 0 1,000,000 0%

Specification and bills of quantities have been prepared for the appointment of the  Annual 

Contract CE 169, and CE 228. 

UPGRADING OF ELECTRICAL - OLD MUTUAL OWN FUNDS 500,000 0 500,000 0%

Specification and bills of quantities have been prepared for the appointment of the  Annual 

Contract CE 168.

REFURBISHMENT OF BUXTON, ELECTRICITY HOUSE, RESERVE  

BANK & OTHER MUNICIPAL BUILDINGS c/o OWN FUNDS c/o 2,061,333 0 2,061,333 0%

Specification and bills of quantities have been prepared for the appointment of the  Annual 

contract CE 171 Welding Works.   Contract CE  169, 170 and 168 for phase 2 of the 

project

LAND ACQUISITION & BUILDINGS OWN FUNDS 2,000,000 0 2,000,000 0%

A report to be prepared to the Top Managemnt for acquisition of two buildings in the CBD 

for office accommodation.

LAND ACQUISITION ISUPG 15,000,000 0 15,000,000 0%

Negotiations have commenced  for the Acquisition of Erven 5217, 5220, 5236, 5239 East 

London .
24,061,333 63,508 23,997,825 0%

TRANSPORT PLANNING 

CITY TO SEA BOULEVARD OWN FUNDS 2,640,632 0 2,640,632 0%

Preliminary Designs are 95% complete and Detailed Designs will proceed when budget is 

available.

BRIDGE DESIGNS & IMPLEMENTATION (Coastal) USDG 2,000,000 109,517 1,890,483 5%

1.The final payment for the construction monitoring and close out reporting for the Ndevana 

bridge was processed and paid in July 2022; 2. Scenery Park storm water crossing 

upgrade - Cost estimates for the consultant (construction monitoring) and the contractor 

have been provide and indicate that current funding will be insufficient to commence with 

the implementation of this project. An additional budget R 2m is needed for implementation.

GUARDRAILS (Coastal) USDG 150,000 0 150,000 0%

Works Instructions have been submitted to SCM and awaiting for the order of the works to 

be issued for Gonubie & Amalinda
GUARDRAILS (Midland) USDG 200,000 164,087 35,913 82% Mdantsane Guardrails have been completed and balance will be used in Nu 14.
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GUARDRAILS (Inland) USDG 150,000 0 150,000 0%

Works Order has been issued for Dimbaza and the contractors is awaiting order for 

materials.
SLEEPER SITE ROAD USDG 25,000,000 3,474,053 21,525,947 14% Contractor has started with Stormwater  and bell mount on the Side Street.

GUIDANCE SIGNAGE (Coastal) USDG 150,000 0 150,000 0%

Awaiting mid year budget adjustment to transfer funds to inland region to complete SAPS 

and Traffic Depatrtment signage

GUIDANCE SIGNAGE (Inland) USDG 150,000 0 150,000 0%

Requisitions have been submitted and awaiting the issue of orders for materials for Traffic 

Department and SAPS Offices

SIDEWALKS (Midland) USDG 500,000 319,899 180,101 64%

The Mdantsane NU 1 sidewalk will be finished by mid November 2022. Contractor is busy 

cleaning up the site .

SIDEWALKS (Inland) USDG 2,500,000 760,820 1,739,180 30%

The contractor is busy working in Dimbaza. Additional works for Phola Park & Thembisa 

will start in Mid- November 2022.
TRAFFIC CALMING (Coastal) USDG 500,000 499,996 4 100% Speedhumps have been completed in Ducats & Buffalo Flats.

TRAFFIC CALMING (Midland) USDG 1,500,000 123,478 1,376,522 8%

Construction of Speed Humps in Mdantsane Nu 5 and Ward 20 are currently in progress. 

Mdantsane Nu 9 will start in Mid- November 2022.
TRAFFIC CALMING (Inland) USDG 1,000,000 0 1,000,000 0% Construction of Speedhumps in Dimbaza are in progress.

TRAFFIC SIGNALS USDG 3,000,000 0 3,000,000 0%

Contractor has just been appointed and is on site in KWT and will be followed by East 

London CBD ( Buffalo Street)

QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 OWN FUNDS 6,200,000 0 6,200,000 0%

Construction has been delayed due limited budget to meet contractors cashflow projections 

and Site Establishment will proceed in January 2023.

QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 USDG 12,000,000 0 12,000,000 0%

Construction has been delayed due limited budget to meet contractors cashflow projections 

and Site Establishment will proceed in January 2023.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) OWN FUNDS 7,000,000 0 7,000,000 0% Contractor is busy with Stormwater and Earthworks at Ebuhlanti Taxi Rank.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Coastal) USDG 9,800,000 2,524,510 7,275,490 26% Contractor is busy with Stormwater and Earthworks at Ebuhlanti Taxi Rank.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Midland) USDG 100,000 0 100,000 0% Contractor is busy with Stormwater and Earthworks at Ebuhlanti Taxi Rank.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Inland) USDG 100,000 0 100,000 0% Contractor is busy with Stormwater and Earthworks at Ebuhlanti Taxi Rank.
TAXI/BUS EMBAYMENTS (Coastal) USDG 400,000 0 400,000 0% Works Orders have been sent to SCM and awaiting appointment of Service Providers for 
TAXI/BUS EMBAYMENTS (Midland) USDG 400,000 0 400,000 0% Works Orders have been sent to SCM and awaiting appointment of Service Providers.
TAXI/BUS EMBAYMENTS (Inland) USDG 400,000 0 400,000 0% Works Orders have been sent to SCM and awaiting appointment of Service Providers for 

TOWNSHIP REGENERATION ENABLING INFRASTRUCTURE OWN FUNDS 2,000,000 0 2,000,000 0%

The funds will be used to erect Digital Advertising Billboards that will be used by Emerging 

SMMEs  and Community Based Organisations in the Townships.  Initially, the Billboards 

will be erected in Mount Ruth and Highway in Mdantsane.  Thereafter, the project will be 

rolled out in Ilitha, Phakamisa, Zwelitsha and Dimbaza. Tender document and RFQ  are 

being completed for submission to SCM (Bid Specification Committee) at the end of 

November 2022.
77,840,632 7,976,361 69,864,271 10%

TOTAL CAPITAL BUDGET: SPATIAL PLANNING & 109,598,787 8,107,876 101,490,911 7%

ECONOMIC DEVELOPMENT & AGENCIES

BUILDING OF MEMORIAL STONES OWN FUNDS 1,500,000 0 1,500,000 0%

The Tshwete Mxenge tender will be submitted to BAC today ( 03 N0vember 2022 ) ,as the 

BAC should adjudicate the contract next week .Once awarded, consultation with rellevant 

stakeholders will resume so as to fast track the erection of the two statues. Secondly, i.r.o. 

Archbishop Tutu heritage project, a Memo to request appointment of  technical advisors to 

evaluate the tender has been prepared and currently it is in the Acting City Manager's office 

for signature.

KIWANE RESORT MAINTENANCE & UPGRADE OWN FUNDS 500,000 18,563 481,437 4% Budget is meant for Kiwane Resort Maintenacne & upgrade

CONSTRUCTION OF CABIN ACCOMMODATION OWN FUNDS 1,500,000 0 1,500,000 0%

Budget is allocated for the construction of cabin accomodation at Kiwane resort . Currently 

awaiting finalisation of the Envoronmental Impact Assesment ( EIA) as the service provider 

has been appointed in August 2022. The affected vote number is currently closed and a 

memorandum has been submitted for the vote to be used. Once the EIA has been finalised 

all neccseasry plans will start. There is still a delay in the creation of order for the appointed 

service provider once the vote is open all procurement processes for the project will start.
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EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 2,000,000 0 2,000,000 0%

Architectural designs have been approved.  A formal tender to appoint the service provider 

to commence with construction has been approved with minor amendments by Bid 

Specifications Committee. Upon appointment of the service provider, phase one of 

construction will commence.

HYDROPONICS AND PACKHOUSE PROJECT USDG 3,260,848 0 3,260,848 0%

Budget is for the renovations of hydroponic tunnels, specifications drafted and submitted to 

BSC for approval

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE OWN FUNDS 3,000,000 0 3,000,000 0%

The service provider for the upgrade of access road to Kiwane Resort has been appointed 

and is currently on site with work. The project is anticipated to be completed by the end of 

the second quarter of 2022 / 2023

INFORMAL TRADE INFRASTRUCTURE (Hawker Stalls) ISUPG 5,000,000 0 5,000,000 0%

Budget will be spend during quarter 3 and 4 for construction of hawker stalls at Litha 

Location and Ndevana location as the Office is still busy finalizing the consultations 

regarding the sites. 

FILM STUDIO DEVELOPMENT OWN FUNDS 200,000 0 200,000 0%

Funding is allocated for the development of the film studio.  Suitable space is currently 

being identified. 

ART CENTRE OWN FUNDS 1,000,000 0 1,000,000 0%

The  Directorate is still engaging with  Spatial planning for available space in the Inland 

region for the art centre.

MDANTSANE ART CENTRE USDG 4,000,000 235,697 3,764,303 6%

Architectural designs have been approved.  A formal tender to appoint the service provider 

to commence with construction has been approved with minor amendments by Bid 

Specifications Committee. Upon appointment of the service provider, phase one of 

construction will commence.
SMME INCUBATOR OWN FUNDS 500,000 0 500,000 0% Funds will be utilized for the minor refurbishments in the incubation hubs

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0%

Request for purchase of laptops forwarded to IT department and will proceed once funds 

have been released.

RESTORATION OF HERITAGE SITES OWN FUNDS 1,000,000 158,526 841,474 16%

Two heritage projects i.e. Happy Boy Mgxaji and Lawrence Vuyisile Tutu are underway. For 

Mgxaji the tender will be re-advertised and for Lawrence Tutu project, a briefing meeting is 

scheduled for the 4th November 2022 at Cambridge Cemetery.

REVITALISATION OF  INDUSTRIAL AREAS USDG 3,500,000 0 3,500,000 0% Invoice has been submitted for transfer of funds to ECDC as per agreed MOU withn BCMM 

TOURISM HUB OWN FUNDS 2,000,000 0 2,000,000 0%

A memorandum motivating  the affected vote number to be open has been crafted and is 

waiting  for approval, once funds are released the project will start.

UPGRADING OF BUILDINGS OWN FUNDS 1,000,000 0 1,000,000 0% Projects on hold for upgrade, maintenance and will resume once moratorium is lifted

UPGRADING OF MARKET HALL USDG 8,000,000 28,289 7,971,711 0%

Development planning is still busy completing the specifications. Once these are completed 

they will be submitted to the BSC for the formal tender to be advertised.

FORT JACKSON JUNCTION HUB ISUPG 10,000,000 0 10,000,000 0%

Funds will be utilized for the construction of an eatery at Fort Jackson Junction, budget will 

be spent on the architectural drawings as well as construction during the 3rd quarter, the 

Office is busy finalizing the land issue. 

AGRI-VILLAGE ISUPG 5,000,000 1,681,300 3,318,700 34%

Budget is for Phase 2 of Agrivillage, which includes broiler and layer houses and 

agribusiness hub, presently drafting specifications

BUILDING OF MEMORIAL STONES c/o OWN FUNDS c/o 2,100,000 0 2,100,000 0%

The Tshwet+BI121:BI131e Mxenge tender will be submitted to BAC today ( 03 N0vember 

2022 ) ,as the BAC should adjudicate the contract next week .Once awarded, consultation 

with rellevant stakeholders will resume so as to fast track the erection of the two statues. 

Secondly, i.r.o. Archbishop Tutu heritage project, a Memo to request appointment of 

technical advisors to evaluate the tender has been prepared and currently it is in the Acting 

City Manager's office for signature.

EXTENSION OF MDANTSANE ART CENTRE c/o OWN FUNDS c/o 7,566,254 0 7,566,254 0%

Architectural designs have been approved.  A formal tender to appoint the service provider 

to commence with construction has been approved with minor amendments by Bid 

Specifications Committee. Upon appointment of the service provider, phase one of 

construction will commence.

RESTORATION  OF  CATTLE KILLING HERITAGE IN KWT c/o OWN FUNDS c/o 520,557 0 520,557 0%

The fencing of the  cattle killing heritage site project has been completed and the intention 

is to move the budget and be  utilised at Rharhabe Kingdom burial heritage site  for 

landscapping at Mngqesha.

TOURISM HUB c/o OWN FUNDS c/o 1,216,997 0 1,216,997 0%

A memorandum motivating  the affected vote number to be open has been crafted and is 

waiting  for approval, once funds are released the project will start.
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IMPROVE ACCESS ROAD  AND ROAD SIGNAGE c/o OWN FUNDS c/o 2,382,192 0 2,382,192 0%

The service provider for the upgrade of access road to Kiwane Resort has been appointed 

and is currently on site with work. The project is anticipated to be completed by the end of 

the second quarter of 2022 / 2023

INFORMAL TRADE ( HAWKER STALLS) c/o OWN FUNDS c/o 2,016,949 672,701 1,344,248 33%

Budget will be spent during quarter 3 and 4 for construction of hawker stalls at Litha 

Location and Ndevana location as the Office is still busy finalizing the consultations 

regarding the sites. 
SMME INCUBATOR c/o OWN FUNDS c/o 254,163 220,800 33,363 87% Funds will be utilized for the minor refurbishments in the incubation hubs

HYDROPONICS AND PACKHOUSE PROJECT c/o OWN FUNDS c/o 1,167,087 0 1,167,087 0%

Budget is for the finalization of Ndevana Hydroponics, budget committed for upgrading of 

irrigation system

REVITALISATION OF  INDUSTRIAL AREAS c/o OWN FUNDS c/o 550,748 0 550,748 0% Invoice has been submitted for transfer of funds to ECDC as per agreed MOU withn BCMM 

UPGRADING OF COLD ROOMS OWN FUNDS c/o 500,000 0 500,000 0%

Waiting for award letters for the new annual contractors then additional banana ripening 

rooms will be constructed.

UPGRADING OF MARKET HALL c/o OWN FUNDS c/o 380,627 0 380,627 0%

Waiting for award letters for the new annual contractors then additional banana ripening 

rooms will be constructed.
TOTAL CAPITAL BUDGET: ECONOMIC DEVELOPMENT & 72,116,422 3,015,876 69,100,545 4%

FINANCE SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 49,419 450,582 10% Expenditure occurs upon receipt of requests from departments and approval thereafter.

SMART METERING SOLUTIONS (ELECTRICITY) OWN FUNDS 3,823,332 0 3,823,332 0%

There are currently 42 946 electrical meter installations since inception. Invoices were 

received for work done in the current financial year but were put on hold as a result of a 

reconciliation that was being conducted. No installations were done in the month of 

October 2022.

SMART METERING WATER SOLUTIONS OWN FUNDS 36,941,183 0 36,941,183 0%

There are currently 62 836 smart water meter installations since inception. Invoices were 

received for work done in the current financial year but were put on hold as a result of a 

reconciliation that was being conducted. No installations were done in the month of 

October 2022.

SMART METERING SOLUTIONS (ELECTRICITY) c/o OWN FUNDS c/o 3,361,345 0 3,361,345 0%

There are currently 42 946 electrical meter installations since inception. Invoices were 

received for work done in the current financial year but were put on hold as a result of a 

reconciliation that was being conducted. No installations were done in the month of 

October 2022.

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT 

SYSTEM,PROCUREMENT SYSTEM, etc) OWN FUNDS 7,871,721 2,261,761 5,609,960 29%

A request for extension of the contract has been tabled to Council. Once approval has 

been granted expenditure will occur.

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER 

CARE OFFICE-MIDLAND OWN FUNDS 4,500,000 0 4,500,000 0%

The Project is at Quantity Surveying Stage which will assist the City to be able to procure 

the services of the service provider for the actual construction. The department in 

consultation with Spatial Planning & Development have met with the Legal Department in 

relation to the Service Provider's principal member liquidation. 

COST REFFECTIVE TARIFF STRUCTURE OWN FUNDS 2,500,000 0 2,500,000 0%

Procurement of the electricity tariff modelling solution will occur in the second half of the 

financial year.

FENCING SCM OWN FUNDS 2,500,000 2,171,000 329,000 87%

Service provider has completed work at SCM in Chiselhurst. The remaining funds will be 

used to fence SCM in KWT.

ALTERATIONS OF ZONE 11 BUILDING ERF 2460 c/o OWN FUNDS c/o 1,859,134 0 1,859,134 0%

The department is in consultation with the directorate of Spatial Planning & Development 

regarding the alterations on the site. Once the processes are finalised, expenditure will 

incur.

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER 

CARE OFFICE-MIDLAND c/o OWN FUNDS c/o 3,185,524 0 3,185,524 0%

The Project is at Quantity Surveying Stage which will assist the City to be able to procure 

the services of the service provider for the actual construction. The department in 

consultation with Spatial Planning & Development have met with the Legal Department in 

relation to the Service Provider's principal member liquidation. 

METER READING SYSTEM c/o OWN FUNDS c/o 647,801 0 647,801 0%

The department is awaiting an invoice from the Service Provider, once such is received, 

then expenditure will incur.

INDIGENT MANAGEMENT SYSTEM c/o OWN FUNDS c/o 2,500,000 0 2,500,000 0%

The department is currently engaging with the Service Provider in relation to the 

enhancement of the existing Indigent Management System within the Financial System 

(SOLAR). Once the matter has been resolved, expenditure will incur.
TOTAL CAPITAL BUDGET: FINANCE SERVICES 70,190,041 4,482,179 65,707,862 6%
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PUBLIC SAFETY AND EMERGENCY SERVICES 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0%

Vote blocked for spending.  Departments are working on the specifications for informal 

tenders.

TACTICAL RADIO NETWORK OWN FUNDS 1,500,000 0 1,500,000 0% Memo dated 17 October 2022 to Cheif Financial Officer requesting release of funding on 

Contract CE381.  As of 1 November 2022, vote still closed for transactions.  Requisition 

dated 19 July 2022 for 4x Repeaters, submitted to SCM for processing of Radio Equipment 

for a period of 3 years, rejected by SCM and returned to department due to vote not being 

open for transactions.  Concern that project costs could escalate due to the world shortage 

of electronic chips over the next two years (required in high tech radio equipment).

CONSTRUCTION OF NEW DISASTER MANAGEMENT CENTRE OWN FUNDS 500,000 0 500,000 0% Site meeting held 23 August 2022 with Disaster Management and Architectural 

Department.  A number of options for the siting of the New DM Centre were discussed and 

are being investigated.

REFURBISHMENT OF FIRE ENGINES OWN FUNDS 1,000,000 307,200 692,800 31% Orders raised for various repairs on Specialised Fire Engines (work in progress) and 

payments processed where work has been completed.  

FIRE ENGINES PROCURED OWN FUNDS 7,000,000 0 7,000,000 0% Vote has been opened for transactions.  Fire & Rescue Services to liaise with SCM to raise 

an order on Requisition P148618 dated 12 August 2022 submitted to SCM for the 

procurement of 1x Scania P410 B4x2 HZ CP28L Fire Engine with Rosenbauer Major 

Pumper Model TLF4000/220 with specified equipment, as per Government Transversal 

Tender RT57-03-08-04.

FIRE EQUIPMENT OWN FUNDS 900,000 0 900,000 0% Quotations received for equipment to be procured under Government Transversal tender 

RT4-1-2017.  Requisition will be submitted to SCM once vote is opened for transactions.

NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS 4,000,000 0 4,000,000 0% Architectural Department submitted reworked Formal Tender for the Construction of New 

Fire Station - Berlin Ward 45 and submitted to BSC, who have advised that Local Content 

needs to now be included.  Architectural Department to meet with BSC official to obtain 

Local Content template.

REFURBISHMENT OF FIRE STATIONS OWN FUNDS 1,000,000 0 1,000,000 0%

Requisition for the upgrading of electrical installation of Fire Engine Bay Doors at Fleet 

Street Fire Station prepared and submitted to SCM to raise order once vote is opened for 

transactions.

LAW ENFORCEMENT VEHICLES OWN FUNDS 2,000,000 0 2,000,000 0%

A memorundum has been sent to the GM: Dr N. Stemele requesting approval to purchase 

Law Enforcement Vehicles for his approval. Fleet Management- Workshop will be 

procuring the vehicles through Transversal Contract NTR 157 - LE comment remained the 

same.

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT OWN FUNDS 500,000 0 500,000 0% Due to failing equipment, dept to revise and submit new request for equipment. Matter to 

be further discussed.

CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 2,000,000 0 2,000,000 0% Contract C335 expired on 28th of February 2022. New Tender specifications were 

submitted together with Approved Business & Procurement Plans and Budget 

Confirmation.  Approval received from CFO on 4th of October 2022.

BACK-UP GENERATORS OWN FUNDS 2,000,000 0 2,000,000 0% Dept waiting on Elec dept to finalise the specification for remaining stations. 

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 513,154 0 513,154 0% Vote blocked for spending.  Depts are working on the specifications for informal tenders

FIRE ENGINES PROCURED c/o OWN FUNDS c/o 12,608,347 12,603,650 4,697 100% Payment processed on Order 2123142 for R6,618,650.43 for 1x Major Pumper fully 

equipped, as procured from Border Auto Centre T/A Lionshare, raised on 30 September 

2022.  Payment processed on Order 2123143 for R5,985,000 for 1x Water/Foam Tanker, 

as procured from Border Auto Centre T/A Lionshare, raised on 30 September 2022. 

Engines have been delivered to BCMM. 

REFURBISHMENT OF FIRE ENGINES c/o OWN FUNDS c/o 850,000 0 850,000 0% Vote has been opened for transactions. Fire & Rescue Services to prepare requisitions for 

submission to SCM for various repairs to Fire Engines.



ANNEXURE ''E''

Account description Funding source

2022/2023                         

First                               

Adjustment 

Budget

YTD 

expenditure 

incl. VAT

Variance incl. 

VAT

% Expenditure incl. 

VAT Comments

TACTICAL RADIO NETWORK c/o OWN FUNDS c/o 8,169 0 8,169 0% Funds to be utilised once vote opened for transactions.

SPECIALISED VEHICLES PUBLIC SAFETY c/o OWN FUNDS c/o 3,000,000 0 3,000,000 0% Fleet Management - Workshops procuring through Transversal Contract NT R157.

REFURBISHMENT OF FIRE STATIONS c/o OWN FUNDS c/o 1,214,960 376,059 838,902 31% Vote is now open for transactions.  Order No 2124016 raised on 28 October 2022 for 

R717,068 for Sinclair Gersahn Troskie Construction under Annual Contract CE169 for the 

Complete Refurbishment of the Greenfields Fire Station plumbing, bathrooms and 

restrooms.  Payment processed on Order No 2123265 raised for R376058,50 for 

Kamvalide Construction, being balance owing on repairs Gompo Fire Station Engine Bay 

Doors under Annual Contract CE168.  

BACK-UP GENERATORS c/o OWN FUNDS c/o 1,500,000 0 1,500,000 0% Delays were experienced with the Committee as the evaluation was postponed on the 2nd, 

17 and 22 August 2022. Contract 486 was evaluated on the 29th of August 2022. The tech  

committee requested another meeting with BEC email dated 30 August, 01 September, 05 

September and 7 September, However all BEC meetings that were scheduled  has been 

postponed numerously due to no quorum.  Validity extension has been approved for CE: 

486 to teh 01 December 2023,

REFURBISH & REHABILITATION - FIRE INFRASTRUCTURE c/o OWN FUNDS c/o 39,399 0 39,399 0% Funds to be utilised once vote opened for transactions.

NEW FIRE STATION - BERLIN WARD 45 c/o OWN FUNDS c/o 1,392,108 0 1,392,108 0% Vote is now open for transactions.  Order No 2124018 raised on 28 October 2022 for 

R1,391,304,35 being part of balance of tender awarded to RMA Consortium.  Payment 3 

invoice received and submitted to SCM by Architectural Department for processing.

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT c/o OWN FUNDS c/o 779,176 0 779,176 0% Ce: 3209 was evaluated on the 27th July 2022, Dept wating on BEC to finalise the process. 

Validity extension report was approved for 90days  on the 22nd of August 2022. to date no 

BEC meeting has been convened to finalise the submission made by the Dept, numerous 

meeting have been arranged, However all BEC meetings that were scheduled  has been 

postponed numerously due to no quorum.

TOTAL CAPITAL BUDGET: PUBLIC SAFETY & EMERGENCY 

SERVICES 44,805,314 13,286,909 31,518,404 30%

HUMAN SETTLEMENTS
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 119,736 380,264 24% Evaluation for office has been done, an awards will be made soon

CLUSTER 3- STORMWATER USDG 1,000,000 0 1,000,000 0%
1,000,000 0 1,000,000 0%

POTSDAM IKHWEZI BL 2 - STORMWATER ISUPG 500,000 0 500,000 0%
POTSDAM IKHWEZI BL 2- ROADS ISUPG 1,000,000 0 1,000,000 0%
POTSDAM IKHWEZI BL 2 - SANITATION ISUPG 1,000,000 0 1,000,000 0%
POTSDAM IKHWEZI BL 2 - WATER ISUPG 500,000 0 500,000 0%

3,000,000 0 3,000,000 0%

POTSDAM NORTH KANANA - STORMWATER ISUPG 500,000 0 500,000 0%
POTSDAM NORTH KANANA - SANITATION ISUPG 2,000,000 400,353 1,599,647 20%
POTSDAM NORTH KANANA - WATER ISUPG 500,000 0 500,000 0%

3,000,000 400,353 2,599,647 13%

DUNCAN VILLAGE PROPER - STORMWATER ISUPG 100,000 0 100,000 0%
DUNCAN VILLAGE PROPER - ROADS ISUPG 200,000 0 200,000 0%
DUNCAN VILLAGE PROPER - WATER ISUPG 200,000 0 200,000 0%

500,000 0 500,000 0%

MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 1,000,000 0 1,000,000 0%
MDANTSANE Z 18 CC PH 2 - ROADS USDG 1,850,000 0 1,850,000 0%
MDANTSANE Z 18 CC PH 2 - SANITATION USDG 4,400,000 0 4,400,000 0%
MDANTSANE Z 18 CC PH 2 - WATER USDG 1,750,000 0 1,750,000 0%

Directorate to appoint a new consultant as the first one refused to be part of the the project 

as they do not have projects in Eastern cape and have relocated.

Consultant is finalising re-submission to NHBRC, thereafter procurement processes will 

commence.

Annual Contractors appointed to implement internal service (Roads and Stormwater)

The project is illegally invaded.

The project falls under the scope of the implementing agent (Asla), and the implementing 

agent is currently busy with Bulk Services assessment exercise.
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9,000,000 0 9,000,000 0%

CLUSTER 1 - STORMWATER ISUPG 1,000,000 1,150,000 -150,000 115%
CLUSTER 1 - ROADS ISUPG 2,000,000 2,300,000 -300,000 115%
CLUSTER 1 - SANITATION ISUPG 5,000,000 5,642,896 -642,896 113%
CLUSTER 1 - WATER ISUPG 2,000,000 2,300,000 -300,000 115%

10,000,000 11,392,896 -1,392,896 114%

CLUSTER 2 - STORMWATER ISUPG 2,000,000 0 2,000,000 0%
CLUSTER 2 - ROADS ISUPG 1,500,000 691,753 808,247 46%
CLUSTER 2 - SANITATION ISUPG 4,163,320 3,329,232 834,088 80%
CLUSTER 2 - WATER ISUPG 1,500,000 1,265,307 234,693 84%

9,163,320 5,286,292 3,877,028 58%
DUNCAN VILL COMP/SITE -STORMWATER ISUPG 500,000 0 500,000 0%
DUNCAN VILL COMP/SITE - ROADS ISUPG 1,000,000 0 1,000,000 0%
DUNCAN VILL COMP/SITE-WATER ISUPG 1,000,000 0 1,000,000 0%

2,500,000 0 2,500,000 0%
BRAELYN EXT 10 - STORMWATER ISUPG 500,000 0 500,000 0%
BRAELYN EXT 10 - ROADS ISUPG 1,000,000 0 1,000,000 0%
BRAELYN EXT 10 - SANITATION ISUPG 500,000 0 500,000 0%
BRAELYN EXT 10 - WATER ISUPG 500,000 0 500,000 0%

2,500,000 0 2,500,000 0%

TYUTYU PHASE 3 - STORMWATER ISUPG 200,000 0 200,000 0%
TYUTYU PHASE 3 - ROADS ISUPG 700,000 0 700,000 0%
TYUTYU PHASE 3 - SANITATION ISUPG 600,000 0 600,000 0%
TYUTYU PHASE 3 - WATER ISUPG 500,000 0 500,000 0%

2,000,000 0 2,000,000 0%

WESTBANK RESTITUTION - STORMWATER USDG 400,000 0 400,000 0%
WESTBANK RESTITUTION - ROADS USDG 6,000,000 0 6,000,000 0%
WESTBANK RESTITUTION - SANITATION USDG 5,828,750 0 5,828,750 0%
WESTBANK RESTITUTION - WATER USDG 6,000,000 0 6,000,000 0%

18,228,750 0 18,228,750 0%

C SECTION & TRIANGULAR SITE  - STORMWATER ISUPG 100,000 0 100,000 0%
C SECTION & TRIANGULAR SITE - ROADS ISUPG 400,000 0 400,000 0%
C SECTION AND TRIANGULAR SITE - SANITATION ISUPG 1,000,000 0 1,000,000 0%
C SECTION AND TRIANGULAR SITE - WATER ISUPG 500,000 0 500,000 0%

2,000,000 0 2,000,000 0%

D HOSTEL  - STORMWATER ISUPG 1,000,000 0 1,000,000 0%
D HOSTEL - ROADS ISUPG 3,500,000 0 3,500,000 0%
D HOSTEL - SANITATION ISUPG 3,000,000 0 3,000,000 0%
D HOSTEL - WATER ISUPG 3,000,000 0 3,000,000 0%

10,500,000 0 10,500,000 0%

FORD MSIMANGO  - STORMWATER ISUPG 50,000 0 50,000 0%
FORD MSIMANGO - ROADS ISUPG 300,000 0 300,000 0%
FORD MSIMANGO - SANITATION ISUPG 200,000 0 200,000 0%
FORD MSIMANGO - WATER ISUPG 50,000 0 50,000 0%

600,000 0 600,000 0%

N2 ROAD RESERVE  - STORMWATER ISUPG 150,000 0 150,000 0%
N2 ROAD RESERVE - ROADS ISUPG 250,000 0 250,000 0%
N2 ROAD RESERVE - SANITATION ISUPG 500,000 0 500,000 0%
N2 ROAD RESERVE - WATER ISUPG 100,000 0 100,000 0%

1,000,000 0 1,000,000 0%

HANI PARK - WATER ISUPG 2,500,000 0 2,500,000 0%

Annual Consultants appointed for design phase, expenditure is anticipated by the end of 

third quarter 

Project is still under procurement

Contractor is on site busy with the works, budget is not sufficient.

Annual Contractors appointed to implement internal service (Roads and Stormwater)

Annual Contractors appointed to implement internal service (Roads and Stormwater)

The Implementing Agent is busy with Survey.

Project is stalled due to land invasion by shack dwelllers

Tender advert for the procurement of a contract imminent by HDA.

The project falls under the scope of the implementing agent (Asla), and the implementing 

agent is currently busy with Bulk Services assessment exercise.

The project falls under the scope of the implementing agent (Asla), and the implementing 

agent is currently busy with Bulk Services assessment exercise.

The project falls under the scope of the implementing agent (Asla), and the implementing 

agent is currently busy with Bulk Services assessment exercise.

The project is invaded by shacks.
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HLALANI - WATER ISUPG 5,000,000 0 5,000,000 0%

Annual Consultants appointed for design phase, expenditure is anticipated by the end of 

third quarter 

PHOLA PARK  - WATER ISUPG 5,000,000 0 5,000,000 0%

Annual Consultants appointed for design phase, expenditure is anticipated by the end of 

third quarter 
BERLIN LINGELITSHA - PHASE 1 - WATER ISUPG 5,000,000 0 5,000,000 0% A requisition has been submitted to SCM for them to generate a works order. 
ILITHA  SPORTSFIELD - WATER ISUPG 5,000,000 0 5,000,000 0% Project is still under procurement

EMPILISWENI - WATER ISUPG 5,000,000 2,874,951 2,125,049 57%

Annual Consultants appointed for design phase, expenditure is anticipated by the end of 

third quarter 

MATSHENI PARK - WATER ISUPG 5,000,000 212,317 4,787,683 4%

Annual Consultants appointed for design phase, expenditure is anticipated by the end of 

third quarter 

KHAYELITSHA - WATER ISUPG 4,000,000 864,900 3,135,100 22%

Annual Consultants appointed for design phase, expenditure is anticipated by the end of 

third quarter 
KWATSHATUSHU  - WATER ISUPG 5,000,000 0 5,000,000 0% Project is still under procurement
GINSBERG  - WATER ISUPG 5,000,000 0 5,000,000 0% Project is still under procurement
SLOVO PARK - WATER ISUPG 1,000,000 0 1,000,000 0% Project is planning stage awaiting approval of General Plans.
EKUPHUMLENI - WATER ISUPG 1,000,000 0 1,000,000 0% Project is planning stage awaiting approval of General Plans.
ETHEMBENI - WATER ISUPG 1,000,000 0 1,000,000 0% Project is at planning stage awaiting approval of General Plans.

EAST BANK RESTITUTION - WATER ISUPG 5,000,000 0 5,000,000 0%

HDA busy with procurement of PMO to consolidated available information and proceed to 

design stage with this project. 
REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 1,500,000 0 1,500,000 0%
REESTON PHASE 3 STAGE 2 - ROADS USDG 5,000,000 0 5,000,000 0%
REESTON PHASE 3 STAGE 2 - SANITATION USDG 4,000,000 0 4,000,000 0%
REESTON PHASE 3 STAGE 2 - WATER USDG 3,000,000 0 3,000,000 0%

13,500,000 0 13,500,000 0%

NELSON MANDELA 102 PROJECT-WATER USDG 9,500,000 0 9,500,000 0%

HDA busy with procurement of a PMO that will consolidate available information and review 

design to take through for approvals and ultimately the procurement of a contractor.
BREIDBACH SERVICES PROJECT-WATER USDG 6,000,000 0 6,000,000 0% Funds will be transferred to Provincial Human Settlement
NONDULA-WATER USDG 6,000,000 0 6,000,000 0% Consultant appointed, busy with the engineering designs
MAJARANTIYENI-WATER USDG 4,000,000 0 4,000,000 0% A requisition has been submitted to SCM for them to generate a works order. 
BOXWOOD PROJECT - ROADS USDG 2,875,000 2,792,555 82,445 97%

2,875,000 2,792,555 82,445 97%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST  - STORMWATER ISUPG 1,000,000 0 1,000,000 0%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS ISUPG 5,000,000 5,022,509 -22,509 100%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - SANITATION ISUPG 2,000,000 1,990,837 9,163 100%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER ISUPG 1,000,000 0 1,000,000 0%

9,000,000 7,013,346 1,986,654 78%

REESTON PHASE 3 STAGE 3 - STORMWATER 10% USDG 550,000 0 550,000 0%
REESTON PHASE 3 STAGE 3- ROADS USDG 175,000 0 175,000 0%
REESTON PHASE 3 STAGE 3 - SANITATION USDG 1,400,000 0 1,400,000 0%
REESTON PHASE 3 STAGE 3 - WATER USDG 875,000 0 875,000 0%

3,000,000 0 3,000,000 0%
PHAKAMISA SOUTH - STORMWATER USDG 5,000,000 1,000,378 3,999,622 20%
PHAKAMISA SOUTH -ROADS USDG 3,925,000 1,170,106 2,754,894 30%

8,925,000 2,170,484 6,754,516 24%

ILITHA 177 - STORMWATER 10% USDG 500,000 0 500,000 0%
ILITHA 177 - ROADS USDG 2,500,000 57,021 2,442,979 2%
ILITHA 177 - SANITATION USDG 1,250,000 0 1,250,000 0%
ILITHA 177 - WATER USDG 750,000 0 750,000 0%

5,000,000 57,021 4,942,979 1%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE USDG 1,000,000 0 1,000,000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE USDG 5,000,000 0 5,000,000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE USDG 2,500,000 0 2,500,000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE USDG 1,500,000 0 1,500,000 0%

10,000,000 0 10,000,000 0%

Project is still under procurement

Project is still under procurement

Contractor is on site, progressing well

The contractor is on site, progressing well with the works.

The project is partially complete with 935 houses handed over to beneficiaries, there is a 

remaining of 66 units that still needs to be developed after the Land transfer process has 

been finalised between Department of Land Reform and BCMM.

 HDA has been engaged to the project as an implementation agent. They have appointed 

the contractor for engineering services and top structures for phase 1 of the Project. 

Contractor awaiting construction work permit. RHDHV busy with the construction work 

permit application. 

The contractor is on site, progressing well and more funding to the value of R26 million is 

needed to continue with the project.



ANNEXURE ''E''

Account description Funding source

2022/2023                         

First                               

Adjustment 

Budget

YTD 

expenditure 

incl. VAT

Variance incl. 

VAT

% Expenditure incl. 

VAT Comments

MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 4,000,000 1,319,681 2,680,319 33% Contractor is on site and will be submitting claim before the end of the month 

ZIPHUNZANA BYPASS RELOCATION  SITE (TRAs) USDG 6,000,000 0 6,000,000 0% Works order have been issued and the contractor is on site progressing well.

PARKHOMES FOR  DESTITUTES & GBV VICTIMS ISUPG 2,000,000 347,782 1,652,218 17% Service provide to supply and deliver  units to be appointed  by the end of November 2022
MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS ISUPG 5,000,000 1,779,763 3,220,237 36% The next drawdown will be submitted by or before the end of this month of November

LILLYVALE ROADS ISUPG 3,000,000 0 3,000,000 0% A requisition will be submitted to SCM by or before the end of the month of November.
HAVEN HILLS TRU USDG 6,200,000 4,623,071 1,576,929 75% Works order for Social studies to be generated

HEMINGWAYS INFORMAL SETTLEMENTS ISUPG 1,000,000 134,090 865,910 13%

Service Provider appointed submitted an invoice as to claim for the work done so far and 

the project is ongoing.
SILVERTOWN ISUPG 1,000,000 0 1,000,000 0%
TOTAL CAPITAL BUDGET: HUMAN SETTLEMENTS 235,992,070 41,389,239 194,602,831 18%

INFRASTRUCTURE SERVICES

OFFICE OF THE DIRECTOR
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 114,000 386,000 23% Procurement is underway.

500,000 114,000 386,000 23%
ELECTRICITY
BULK ELEC INFRAS UPGR(RING-FENCED 4%) OWN FUNDS 102,112,787 429,118 101,683,669 0%

LV NETWORK - RC=COASTAL 20,100,000 429,118 19,670,882 2%

Unable to provide information as all own funding allocation has been frozen until end 

August 2022
MV NETWORK - RN=INLAND 0 0 0 0%

HV TRANSMISSION NETWORK - RC=COASTAL 22,000,000 0 22,000,000 0%

Unable to provide information as all own funding allocation has been frozen until end 

August 2022

LV NETWORKS - RW=WHOLE METRO 60,012,787 0 60,012,787 0%

Unable to provide information as all own funding allocation has been frozen until end 

August 2022

ELECTRIFICATION PROGRAMME USDG 10,000,000 5,760,412 4,239,588 58%
LV NETWORKS - RW=WHOLE METRO 10,000,000 5,760,412 4,239,588 58% Proj 3196 Infills; Proj 3422 Reeston Electrification materials ordered

ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM ISUPG 25,000,000 0 25,000,000 0%
LV NETWORKS - RW=WHOLE METRO 25,000,000 0 25,000,000 0% Waiting for feedback on completed houses

STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY ISUPG 5,000,000 0 5,000,000 0%
LV NETWORKS - RW=WHOLE METRO 5,000,000 0 5,000,000 0% Proj 3208 Highmast Installation - supplier at manufacturing stage

Unable to provide information as all own funding allocation has been frozen until end 
TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 1,500,000 0 1,500,000 0%
BUILDING ALTERATIONS -BEACON BAY CIVIC CENTRE & OWN FUNDS 1,400,000 0 1,400,000 0%

145,012,787 6,189,529 138,823,257 4%

ROADS 251,097,568 63,643,450 187,454,118 25%

BOWLS ROAD REHABILITATIONN - WARD 3 OWN FUNDS 1,000,000 0 1,000,000 0% The requsition has been prepared and submitted to SCM
CONSTRUCTION OF ROAD INFRASTRUCTURE ISUPG 10,000,000 2,834,381 7,165,619 28% The requsition has been  submitted to SCM to committ a portion of the funds
CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA ROAD NDPG 19,581,000 223,832 19,357,168 1% Awaiting confirmation of whether to use annual contracts or advert the tender 
CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA ROAD USDG 2,892,723 0 2,892,723 0% Awaiting confirmation of whether to use annual contracts or advert the tender 
REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 4,000,000 1,126,238 2,873,762 28% The orders has been issued and the department is praparing a site handover
REHABILITATION OF BEACONHURST DRIVE OWN FUNDS 1,000,000 0 1,000,000 0% A requisition has been prepared and funding has been frozen
REHABILITATION OF DOUGLAS SMITH HIGHWAY OWN FUNDS 4,000,000 0 4,000,000 0% A requisition has been prepared and funding has been frozen
REHABILITATION OF SETTLERS WAY OWN FUNDS 207,623,845 59,459,000 148,164,845 29% CONTRACTOR IS PROGRESSING WELL  AND IS AT 51% COMPLETE
REHABILITATION OF ZIPHUNZANA BYPASS OWN FUNDS 1,000,000 0 1,000,000 0% The requsition has been prepared and submitted to SCM

ROADS PROVISION 30,000,000 0 30,000,000 0%
ROADS PROVISION - WARD 01 OWN FUNDS 1,500,000 0 1,500,000 0% The requsition has been prepared and submitted to SCM
ROADS PROVISION - WARD 02 OWN FUNDS 1,500,000 0 1,500,000 0% The requsition has been prepared and submitted to SCM
ROADS PROVISION - WARD 03 OWN FUNDS 1,500,000 0 1,500,000 0% The requsition has been prepared and submitted to SCM

Unable to provide information as all own funding allocation has been frozen until end 
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ROADS PROVISION - WARD 04 OWN FUNDS 1,500,000 0 1,500,000 0% The requsition has been prepared and submitted to SCM
ROADS PROVISION - WARD 05 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 06 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 07 OWN FUNDS 1,500,000 0 1,500,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 09 OWN FUNDS 2,000,000 0 2,000,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 12 OWN FUNDS 1,500,000 0 1,500,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 13 OWN FUNDS 2,000,000 0 2,000,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 18 OWN FUNDS 1,000,000 0 1,000,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 19 OWN FUNDS 1,500,000 0 1,500,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 25 OWN FUNDS 1,500,000 0 1,500,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 26 OWN FUNDS 1,500,000 0 1,500,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 27 OWN FUNDS 1,500,000 0 1,500,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 28 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 29 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 31 OWN FUNDS 1,000,000 0 1,000,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 32 OWN FUNDS 1,000,000 0 1,000,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 34 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 35 OWN FUNDS 1,500,000 0 1,500,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 36 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 41 OWN FUNDS 1,000,000 0 1,000,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 43 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 44 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 45 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 47 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen
ROADS PROVISION - WARD 50 OWN FUNDS 500,000 0 500,000 0% A requisition has been prepared and funding has been frozen

ROADS PROVISION 8,500,000 4,926,366 3,573,634 58%
ROADS PROVISION - WARD 08 USDG 2,000,000 2,003,975 -3,975 100% The requsition has been prepared and submitted to SCM
ROADS PROVISION - WARD 10 USDG 2,000,000 1,495,332 504,669 75% The requsition has been prepared and submitted to SCM
ROADS PROVISION - WARD 11 USDG 1,000,000 0 1,000,000 0% The requsition has been prepared and submitted to SCM
ROADS PROVISION - WARD 15 USDG 2,500,000 429,594 2,070,406 17% The requsition has been prepared and submitted to SCM
ROADS PROVISION - WARD 42 USDG 1,000,000 997,465 2,535 100% The requsition has been prepared and submitted to SCM

RURAL ROADS 29,029,917 21,470,141 7,559,776 74%
RURAL ROADS - WARD 17 USDG 2,000,000 1,500,145 499,855 75% The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 22 USDG 1,000,000 360,737 639,263 36% The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 24 USDG 2,500,000 2,631,067 -131,067 105% The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 25 USDG 2,500,000 0 2,500,000 0% The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 26 USDG 1,000,000 1,149,385 -149,385 115% The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 31 USDG 2,500,000 2,047,711 452,289 82% The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 32 USDG 2,000,000 1,377,353 622,647 69% The requsition has been prepared and submitted to SCM
RURAL ROADS - WARD 33 USDG 2,010,402 1,537,973 472,429 77% The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 34 USDG 2,500,000 0 2,500,000 0% The requsition has been prepared and submitted to SCM
RURAL ROADS - WARD 35 USDG 1,500,000 1,330,832 169,168 89% The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 36 USDG 2,000,000 2,253,577 -253,577 113% The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 38 USDG 1,500,000 1,694,996 -194,996 113% The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 40 USDG 500,000 0 500,000 0% A requisition is being prepared to committ the funds
RURAL ROADS - WARD 43 USDG 519,515 0 519,515 0% A requisition is being prepared to committ the funds
RURAL ROADS - WARD 49 USDG 2,500,000 2,811,130 -311,130 112% The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 50 USDG 2,500,000 2,775,235 -275,235 111% The requsition has been prepared and submitted to SCM

UPGR OF MDANTSANE RDS - CLUSTER 1 17,700,000 686,365 17,013,635 4%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 2,500,000 686,365 1,813,635 27% Contractor is progressing well and is at 98% complete
UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 2,200,000 0 2,200,000 0%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 2,000,000 0 2,000,000 0%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 7,000,000 0 7,000,000 0%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 4,000,000 0 4,000,000 0%

UPGR OF MDANTSANE RDS - CLUSTER 2 33,607,277 0 33,607,277 0%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 USDG 2,000,000 0 2,000,000 0%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 5,000,000 0 5,000,000 0%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 5,000,000 0 5,000,000 0% The contract is on mobilisation stage for the upgrading of 15km of gravel roads in 

Mdantsane
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UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 11,607,277 0 11,607,277 0%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 10,000,000 0 10,000,000 0%

UPGR OF MDANTSANE RDS - CLUSTER 3 40,281,020 185,705 40,095,315 0%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 15,000,000 185,705 14,814,295 1%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 12,281,020 0 12,281,020 0%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 13,000,000 0 13,000,000 0%

UPGRADE OF NORTH EAST EXPRESSWAY OWN FUNDS 1,000,000 0 1,000,000 0% The requsition has been prepared and submitted to SCM

URBAN ROADS 7,000,000 1,944,150 5,055,850 28%
URBAN ROADS - WARD 37 USDG 3,000,000 997,700 2,002,300 33% The requsition is being prepared for the approval of GM and AHOD
URBAN ROADS - WARD 39 USDG 4,000,000 946,450 3,053,550 24% The orders has been issued and the department is praparing a site handover

418,215,782 92,856,177 325,359,605 22%

WASTEWATER
SANITATION  FACILITIES IN INFORMAL SETTLEMENTS ISUPG 10,000,000 0 10,000,000 0% Requisitions submitted, waiting for issuing of Orders to various contractors

BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME USDG 4,000,000 0 4,000,000 0%

Project still on litigation; funding to upgrade pipe bridge to the treatment works using 

intenral maintenance contractors.
E/L SEWER DIVERSION : CENTRAL TO REESTON LOAN 399,524,000 1,308,415 398,215,585 0% Project site handover delayed due to contractual compliance matters.
EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 4,000,000 0 4,000,000 0% Requisition for appointment of contractor has been submitted.

NAHOON RIVER OUTFALL SEWER USDG 1,500,000 0 1,500,000 0%

Requisition for preparation of a Works Order to the appointed Engineers to be submitted 

soon.

UPGRADING OF SECURITY FOR SANITATION 

INFRASTRUCTURE USDG 1,000,000 0 1,000,000 0%

Requisition for preparation of a Works Order to the appointed Engineers to be submitted 

soon.

INSTALLATION OF GROUNDWATER MONITORING BOREHOLES 

FOR WASTEWATER TREATMENT WORKS USDG 1,000,000 0 1,000,000 0%

Requisition for preparation of a Works Order to the appointed Engineers to be submitted 

soon.

CONSTRUCTION OF NETWORK FLOW MONITORING 

INFRASTRUCTURE USDG 1,500,000 0 1,500,000 0%

Requisition for preparation of a Works Order to the appointed Engineers to be submitted 

soon.

UPGRADING OF KIDDS BEACH WASTEWATER TREATMENT 

WORKS USDG 1,500,000 0 1,500,000 0%

Preparing Terms of Reference for appointment of Engineer to conduct preliminary 

investigations
RENEWAL OF INFRASTRUCTURE - RETICULATION USDG 1,500,000 471,211 1,028,789 31% Order has been issued, services provider is already on site
RENEWAL OF INFRASTRUCTURE - PUMP STATIONS USDG 1,000,000 196,598 803,402 20% Order has been issued, services provider is already on site
RENEWAL OF INFRASTRUCTURE - TREATMENT WORKS USDG 1,000,000 397,301 602,699 40% Order has been issued, services provider is already on site

MDANTSANE WASTEWATER TREATMENT WORKS ISUPG 15,000,000 426,177 14,573,823 3%

Requisition to be submitted soon, Engineer preparing a schedule of work for appointment 

of a contractor.

UPGRADING OF POTSDAM WASTEWATER TREATMENT WORKS ISUPG 2,000,000 0 2,000,000 0%

Preparing Terms of Reference for appointment of Engineer to conduct preliminary 

investigations

UPGRADING OF DIMBAZA WASTEWATER TREATMENT WORKS ISUPG 3,000,000 0 3,000,000 0%

Requistion to be submitted soon, preparing scope of work for the appointed Engineer to 

prepare upgrading designs.
447,524,000 2,799,701 444,724,299 1%

WATER DEPT
KWT & BHISHO INFRASTRUCTURE

UPGRADE WATER NETWORKS
BULK MAINS-UPGRADE WATER NETWORKS USDG 4,000,000 178,200 3,821,800 4% Orders have been generated, Service providers are mobilising.
PUMP STATION-UPGRADE WATER NETWORKS USDG 3,204,295 123,033 3,081,262 4%

WATER BACKLOGS
BULK MAINS-WATER BACKLOGS USDG 5,500,000 626,037 4,873,963 11%
DISTRIBUTION MAINS-WATER BACKLOGS USDG 5,000,000 495,652 4,504,348 10%

RESERVOIRS-WATER BACKLOGS USDG 4,000,000 406,141 3,593,859 10%

Contractor's Order has been raised , awaiting SCM to raise Order for the ISD before full 

works can proceed.

The contract is on mobilisation stage for the upgrading of 15km of gravel roads in 

Mdantsane

Contract awarded and its at mobilization stage
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PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & 
BULK-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT OWN FUNDS 2,500,000 0 2,500,000 0%
DISTRIBUTION POINTS-PIPE AND WATER METER OWN FUNDS 2,500,000 0 2,500,000 0%
PUMP STATION-PIPE AND WATER METER REPLACEMENT IN OWN FUNDS 500,000 0 500,000 0%
WATER TREATMENT WORKS-PIPE AND WATER METER OWN FUNDS 500,000 0 500,000 0%
WATER TREATMENT WORKS-PIPE AND WATER METER OWN FUNDS c/o 1,344,764 0 1,344,764 0%

PIPE AND WATER METER REPLACEMENT IN EL
BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2,500,000 0 2,500,000 0% On moratorium
DISTRIBUTION POINTS-PIPE AND WATER METER OWN FUNDS 2,000,000 0 2,000,000 0% On moratorium

DISTRIBUTION POINTS-PIPE AND WATER METER OWN FUNDS 5,000,000 0 5,000,000 0% On moratorium

DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 3,200,000 1,934,461 1,265,539 60% Orders have been raised, Contractors ae mobilising to start in September 2022.

ALTERNATIVE WATER SUPPLY ISUPG 13,000,000 580,262 12,419,738 4% Finalising scope for the generation of orders.
UMZONYANA DAM AND EAST COAST WATER SUPPLY USDG 35,000,000 1,741,687 33,258,313 5% Finalising scope for the generation of orders.

W/DEMAND MANGM - WATER CONSERV - PRV STA USDG 6,576,190 1,675,427 4,900,763 25% Orders have been raised, Contractors ae mobilising to start in September 2022.

INFORMAL SETTLEMENTS
WATER MAINS-INFORMAL SETTLEMENTS INLAND ISUPG 1,000,000 1,129,524 -129,524 113% Works in progress, at 70% completion.
WATER SUPPLY -INFORMAL SETTLEMENTS COASTAL ISUPG 12,000,000 6,072,799 5,927,201 51% Orders have been raised, Contractors ae mobilising to start in September 2022.
DISTRIBUTION MAINS- INFORMAL SETTLEMENTS MIDLANDS ISUPG 3,000,000 516,087 2,483,913 17% At procurement stage, currently waiting for the generation of orders.

112,325,249 15,479,311 96,845,938 14%
FLEET

BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH OWN FUNDS 5,000,000 0 5,000,000 0%

User departments are currently submitting requests for new vehicles to Fleet department to 

consider once moratorium on Capital expenditure is lifted.
BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH c/o OWN FUNDS c/o 2,287,217 2,287,217 0%
TOTAL CAPITAL BUDGET: INFRASTRUCTURE SERVICES 1,130,865,035 117,438,718 1,013,426,317 10%

SPORTS, RECREATION & COMMUNITY DEVELOPMENT

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 19,350 480,650 4% Procurement of office furniture underway 

DEVELOPMENT, UPGRADE & REFURBISHMENT OF 

DEVELOPMENT UPGRADE AND REFURBISHMENT OF 

COMMUNITY HALLS USDG 5,000,000 2,704,056 2,295,944 54%

Requisition for various works have been submitted to SCM and awaiting appointment of 

contractors.

1.OR Tambo Hall - Plumbing works R 421 353,00 completed.

2.OR Tambo Hall - Fencing R1 9300 000,00 awarded. 

DEVELOPMENT UPGRADE AND REFURBISHMENT OF 

LIBRARIES USDG 5,000,000 2,948,355 2,051,645 59%

Requisition for various works have been submitted to SCM and awaiting appointment of 

contractors.

1. KWT Library - Electrical works R 452 250,00 completed.

2. Gompo library - Burglar proofing and Steel works R309 565,22 completed.

3. Berlin Library - Flooring work R193 320,00 awarded.

4. Berlin Library - New ablutions and plumbing works awarded

4. Gompo Library - Fencing and gate R1 589 000,00 awarded.

UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 2,000,000 0 2,000,000 0%

Own funding has been unblocked

1. War Memorial Hall - New Flooring works has been awarded and contractor has started.

2. War Memorial Hall - Plumbing specifications to be finalzed and submitted for processing
CONSTRUCTION OF GESINI HALL OWN FUNDS 3,000,000 0 3,000,000 0% The tender will be re-advertised
CONSTRUCTION OF NU 3 HALL WARD 14 OWN FUNDS 3,000,000 0 3,000,000 0% The tender will be re-advertised

UPGRADING OF RESORTS
BUILDING OF S/POOL AT GONUBIE RESORT OWN FUNDS 900,000 0 900,000 0% votes are closed until further notice

On moratorium
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INSTALLATION OF FLOODLIGHTS AT GONUBIE RESORTS OWN FUNDS 100,000 0 100,000 0% votes are closed until further notice
REFURBISHMENT OF CHALETS OWN FUNDS 1,000,000 0 1,000,000 0% votes are closed until further notice
REFURBISHMENT OF BACKPACKERS OWN FUNDS 1,000,000 0 1,000,000 0% votes are closed until further notice
REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS OWN FUNDS 200,000 0 200,000 0% votes are closed until further notice
PAVING AROUND RESORTS OWN FUNDS 500,000 0 500,000 0% The service provider is on site and the project is on 97% complete
CONSTRUCTION OF OFFICES AT NAHOON CARAVAN PARK OWN FUNDS 2,300,000 345,319 1,954,681 15% votes are closed until further notice
PURCHASE OF FURNITURE FOR CHALETS c/o OWN FUNDS c/o 8,290 0 8,290 0% votes are closed until further notice
OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 27,049 0 27,049 0% votes are closed until further notice
CONSTRUCTION OF OFFICE AND GUARD HOUSE NAHOON OWN FUNDS c/o 140,615 0 140,615 0% votes are closed until further notice
INSTALLATION OF SECURITY ALARMS IN 20 CHALETS c/o OWN FUNDS c/o 32,537 0 32,537 0% votes are closed until further notice

DEVELOPMENT, UPGRADE & REFURBISHMENT OF 
DEVELOPMENT, UPGRADE AND REFURBISHMENT OF SPORTS OWN FUNDS 3,000,000 0 3,000,000 0% Funding will be utilised for Nu6 Sportsfield

UPGRADING OF SPORTSFIELDS ISUPG 2,500,000 3,756,878 -1,256,878 150%

Contractor is onsite for the fencing of Berlin Sportsfield and is at 95%. Contrator on site for 

the instillation of the portable stands, goal posts and  gates. 

UPGRADING OF ZOO

UPGRADING OF ZOO OWN FUNDS 400,000 104,130 295,870 26%

The installation of feed troughs was completed. RFQ for the refurbishment of the thatching 

at the Lapa was evaluated awaiting award once the funds are unfrozen  
PLANT - ZOO OWN FUNDS 100,000 0 100,000 0% Quotation received for generator.  Awaiting release of funds to procure

UPGRADING OF ZOO c/o OWN FUNDS c/o 86,094 0 86,094 0% Funding will be allocated to the procurement of the generator once the funds are unfrozen 

REFURBISMENT OF AQUARIUM
REFURBISMENT OF AQUARIUM OWN FUNDS 400,000 0 400,000 0% Hold has been put on use of capital funds
PLANT - AQUARIUM OWN FUNDS 200,000 0 200,000 0% Hold has been put on use of capital funds

SWIMMING POOLS

SWIMMING POOLS OWN FUNDS 1,400,000 0 1,400,000 0%

BOQ for fencing of JH pool complex has been received and submitted at Supply Chain 

Management.  BOQ for separation of joined water polo pools pipes and replace leaking 

pipes in both water polo pools at Joan Harrison pool has been received and submitted at 

Supply Chain Management, to separate joined main and diving pool pipes and replace 

leaking pipes in both main and diving pool at JH pool, to remove and replace stainless steel 

pipes with PVC pipes at King Williams Town pool.  Awaiting opening of votes.

PLANT - SWIMMING POOL OWN FUNDS 200,000 0 200,000 0%

Quotes have been received and submitted to Supply Chain Management for installation of 

new 9x pumps and motors at Joan Harrisoon plant room.  Awaiting for the votes to open.
PLANT - SWIMMING POOL c/o OWN FUNDS c/o 29,213 0 29,213 0% Awaiting for quotations for lifeguard equipment.
REDEVELOPMENT OF MDANTSANE SPORT PRECINT - NU2 OWN FUNDS c/o 6,296,738 0 6,296,738 0% The project is in progress and is 95% to complete.
REFURBISHMENT OF SWIMMING POOLS c/o OWN FUNDS c/o 298,755 0 298,755 0% Finalising specification for the installation of grandstand with cover shade.

UPGRADING OF DEPOTS
NU 6 MDANTSANE DEPOT OWN FUNDS 470,000 0 470,000 0% Tender for Park home was advertised on 5 August 2022
BERLIN DEPOT OWN FUNDS 100,000 0 100,000 0% Quotres for upgrading of building are being sourced

GRASS CUTTING EQUIPMENT OWN FUNDS 200,000 0 200,000 0% Informal tender for grass cutting equipment was submitted to SCM for advertising.

DEVELOPMENT OF CEMETRIES
PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 200,000 0 200,000 0% Equipment to be procured 
COAST CEMETRIES (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 500,000 0 500,000 0% Incinerators to be upgraded 

DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 1,000,000 0 1,000,000 0%

Awaiting quotations for fencing of new extension cambridge upgrading of infrastructure 

cambridge
DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 1,000,000 0 1,000,000 0% Awaiting quotations for fencing/uprading of infrastructure
DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 1,000,000 0 1,000,000 0% Awaiting quotations for fencing of fort jackson
INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 500,000 0 500,000 0% Awaiting quotations continuation of brick wall at clubview
INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 500,000 0 500,000 0% Awaiting qotations for fencing art phakamisa
INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 500,000 0 500,000 0% Awaiting quotationms upgrade of staff changeroom
MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200,000 0 200,000 0% Awaiting quotations for the refurbishment of the f/jackson building
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MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 1,000,000 0 1,000,000 0% Requisiton submitted to SCM for upgrading of roads at the macleantown - contract CE301
FENCING OF CEMETERIES ISUPG 3,000,000 1,120,600 1,879,400 37% Awaiting quotations for fencing of ludjiza, buffalo flats and cambridge are awaited. 

UPGRADING OF COMMUNITY PARKS
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - 

COASTAL OWN FUNDS 1,000,000 0 1,000,000 0% Annual contract for playground and outdoor equipment was advertised on 1 October 2022

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - 

MIDLAND OWN FUNDS 1,000,000 68,563 931,437 7% Annual contract for playground and outdoor equipment was advertised on 1 October 2022

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - 

INLAND OWN FUNDS 1,000,000 0 1,000,000 0% Annual contract for playground and outdoor equipment was advertised on 1 October 2022
ESTABLISHMENT OF RECREATIONAL PARKS ISUPG 2,000,000 0 2,000,000 0% Funding to be utilised for development of parks in Duncan Village
TOTAL CAPITAL BUDGET: SPORTS, RECREATION & 54,789,291 11,067,251 43,722,040 20%

SOLID WASTE, ENVIRONMENTAL & HEALTH MANAGEMENT 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0% An informal tender is being facilitated for acquision of an office furniture. 

BEACHES

BEACHES OWN FUNDS 600,000 0 600,000 0%
Requisition has been submitted to SCM for an appointment of a Service Provider through 

an annual contract pending upliftment of the own funding moratorium.

PLANT - BEACHES OWN FUNDS 200,000 0 200,000 0% The informal tender has been evaluated and awaiting for appointment of Service Provider.

REFURBISHMENT & UPGRADING OF FACILITIES AT BEACHES OWN FUNDS 100,000 0 100,000 0%

Requisition has been submitted to SCM for an appointment of a Service Provider through 

an annual contract pending upliftment of the own funding moratorium.

REVITILISATION OF BEACH INFRASTRUCTURE USDG 5,500,000 456,489 5,043,511 8%

The revamping of Gonubie boardwalk has been completed. The Service Providers for 

fencing of Eastern beach and Kidds beach are on site. The Service Provider for 

refurbishment of Quanza ablution facilities is on site. 

BCM FLEET - SOLID WASTE FLEET AND PLANT OWN FUNDS 8,000,000 0 8,000,000 0%

Some of the quotations for vehicle purchase have been received from SCM and forwarded 

to Fleet Management for processing.

PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES OWN FUNDS 3,000,000 0 3,000,000 0% Procurement in progress for acquisition of bulk containers with removal vehicles.

GUARD HOUSE ABLUTION FACILIT & OFFICES OWN FUNDS 668,987 0 668,987 0%

Procurement of guard rails for Kaysers and Kidds Beach Garden waste transfer stations is 

underway.

CONSTRUCTION OF WASTE CELLS AT KWT LANDFILL SITE USDG 6,300,000 0 6,300,000 0% The departmet is in the planning stage for construction of waste cells.

CONSTRUCTION OF CELL 3, CELL 4 AND ANCILLARY WORKS IN 

THE LANDFILL SITES OWN FUNDS 2,000,000 0 2,000,000 0%

Bid specification was returned for corrections. The department is in the process of effecting 

those for submission to the BSC Secretariat.

UPGRADING OF GARDEN TRANSFER STATIONS (COASTAL) USDG 4,000,000 0 4,000,000 0%

Procurement of wood chippers for Kaysers and Kidds Beach Garden waste transfer station 

is underway

GALVANISED STREET LITTER BINS OWN FUNDS 2,000,000 0 2,000,000 0%

The tender is at Bid Adjudication Committee Stage (BAC).

GRASS CUTTING EQUIPMENT OWN FUNDS 200,000 0 200,000 0%

Informal tender submitted for 12 x trimmers, was evaluated and awaiting approval from 

Supply Chain and now awaiting issuing of order. 

REFURBISMENT OF NATURE RESERVES

REFURBISMENT OF NATURE RESERVE(BOARDWALKS) OWN FUNDS 250,000 0 250,000 0%

Requisition has been submitted to SCM for an appointment of a Service Provider through 

an annual contract pending upliftment of the own funding moratorium.

PLANT - NATURE RESERVE OWN FUNDS 200,000 0 200,000 0%  The project was evaluated and awaiting appointment of a Service Provider. 

AIR MONITORING STATION OWN FUNDS 1,000,000 0 1,000,000 0%

Installation of Solar Panels in East London completed, awaiting vote to be unblocked to 

process invoice of R190 000.00.  Informal Tenders for the installation of solar panels in 

Zwelitsha and equipment for air monitoring station have been requested.
REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR 

MUNICIPAL HEALTH SERVICES MIDLAND OWN FUNDS 1,000,000 0 1,000,000 0% The procurement process for the refurbishment of NU6 is underway
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ACQUISITION OF FLEET (CHERRY PICKER TRUCKS, CREW 

CAGE TRUCK, TIPPER TRUCK, TRACTORS, BUSH CUTTERS, 

TRAILERS FOR RITE ON ETC) OWN FUNDS 3,000,000 0 3,000,000 0%

Some of the quotations for vehicle purchase have been received from SCM and forwarded 

to Fleet Management for processing.

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 55,926 0 55,926 0%

An appointed Service Provider was cancelled due to capacity issues and theSCM 

processes are being re-initiated
BCM FLEET - SOLID WASTE FLEET AND PLANT c/o OWN FUNDS c/o 2,165,968 0 2,165,968 0% Awaiting delivery of fleet.
PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES OWN FUNDS c/o 1,920,926 0 1,920,926 0% Awaiting delivery
GALVANISED STREET LITTER BINS c/o OWN FUNDS c/o 4,993,639 0 4,993,639 0% The tender is at Bid Adjudication Committee  Stage (BAC).

METAL SKIPS AND SPRICOS c/o OWN FUNDS c/o 135,000 0 135,000 0%

An appointed Service Provider was cancelled due to capacity issues and theSCM 

processes are being re-initiated

AIR MONITORING STATION c/o OWN FUNDS c/o 1,019,415 0 1,019,415 0%

Technical Assessment was done on 06/10/2022 .   Awaiting Bid Evaluation Committee to 

finalize the evaluation of the bid.

REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR 

MUNICIPAL HEALTH SERVICES MIDLAND c/o OWN FUNDS c/o 2,000,000 0 2,000,000 0%

Considered at BAC on 20/10/22. Referred back  to BEC for amendments at the sitting of 

03/11/2022. 

TOOLS & EQUIPMENT c/o OWN FUNDS c/o 109,523 0 109,523 0%

The Budget will be utilised to pay outstanding equipment order of 3x projectors and 3 x 

screens for Municipal Health Services Operations. Awaiting votes to be unblocked in order 

to finalize the process.
TOTAL CAPITAL BUDGET: SOLID WASTE, ENVIRONMENTAL & 50,919,384 456,489 50,462,894 1%

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 6,000,000 1,881,657 4,118,343 31%

“The budget is in respect of Insurance Asset Replacements following an insured loss. 

Assets are only replaced as and when they are damaged beyond repair or stolen. The 

expenditure will only be incurred once a claim has been submitted and approved by 

insurers and has then gone through the Supply Chain Management procurement process. 

Budget spending cannot be predicted as it is dependent on claims being lodged and 

approved.”

TOTAL BCMM CAPITAL BUDGET 1,793,730,660 201,469,829 1,592,260,831 11%

BCMDA PROJECTS

EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) OWN FUNDS 695,237 0 695,237 0%
Court Crescent - Overall progress approximately 89%; 12 SMME’s (cumulative) already 

taken-on board as part of the 30% legislated Contract Participation Goal by the Contractor; 

Approximately 89 Employees on site with 70% local employment. Delays experienced - 

Initial Covid-19 led to loss of productivity due to compliance requirements and also 

unavailability of materials for construction. Change in Construction Programming to 

accommodate upgrading of Moore Street, John Bailie and Esplanade Roads in response to 

complaints by the various stakeholders as well adverse weather conditions. Relocation of 

the electrical power supply cable and associated procurement which has been difficult. 

Delay with commencing of works at the park area due to prioritization of roads. Overall 

Contract Extension of Time until 30 September 2022, and Anticipated completion date is 30 
COMPUTER SOFTWARE OWN FUNDS 700,000 19,163 680,838 3% Procurement of computer software underway 
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 86,400 11,000 75,400 13% Procurement of of office furniture underway 
COMPUTER EQUIPMENT OWN FUNDS 353,600 0 353,600 0% Procurement of computer equipment underway 
TOTAL - BCMDA PROJECTS 1,835,237 30,162 1,805,075 2%

TOTAL CONSOLIDATED CAPITAL BUDGET 1,795,565,897 201,499,992 1,594,065,905 11%


