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CAPITAL EXPENDITURE REPORT AS AT 31 OCTOBER 2022

ANNEXURE "E"

2022/2023
First YTD

Adjustment expenditure Variance incl.

% Expenditure incl.

Account description
EXECUTIVE SUPPORT SERVICES

Funding source

Budget

incl. VAT

VAT

VAT

Comments

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 31,946 468,054 6% |Expenditure on hold due to suspension of procurement processes.

The vote refers to Ward Councillor's Office Space Ward 10 (Office of the Speaker)
REPLACEMENT OF COUNCIL CHAMBER HORSESHOE LEATHER description to be corrected. However, expenditure on hold due to suspension of
CHAIRS AND TABLES c/o OWN FUNDS c/o 700,300 0 700,300 0% | procurement processes.
TOTAL CAPITAL BUDGET: EXECUTIVE SUPPORT SERVICES 1,200,300 31,946 1,168,354 3%
CITY MANAGER'S OFFICE
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0%|ICT to procure Laptops for City Manager's office officials.
OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 100,000 3,816 96,184 4%|ICT is in the process to procure Laptops for EPMO officials
TOTAL CAPITAL BUDGET: CITY MANAGER'S OFFICE 600,000 3,816 596,184 1%
CORPORATE SERVICES

Delivery is expected by end of November 2022 and it is anticipated that the expenditure
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0% | will show by end of December 2022.

Tender was withdrawn by BEC due to non-repsonsive bids. Cancellation memo for tender
SCANNERS OWN FUNDS 500,000 0 500,000 0% |has been prepared. New procurment process to be implemented.
FIBRE NETWORK OWN FUNDS 1,100,000 166,957 933,043 15%|Procurement is underway
LTE INFRASTRUCTURE OWN FUNDS 1,329,959 74,421 1,255,538 6% |Procurement is underway
DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1,400,000 0 1,400,000 0% |Procurement is underway
OFFICE FURNITURE AND EQUIPMENT FOR INTERNS ISDG 150,000 0 150,000 0%|ITC Department acknowledges our memo for the procurement of 7 laptops for new interns
OFFICE FURN AND EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 481,250 0 481,250 0% | The procurement process has been initiated.
SCANNERS c/o OWN FUNDS c/o 624,073 0 624,073 0% |Procurement is underway
EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM c/o OWN FUNDS c/o 2,989,875 0 2,989,875 0% | The project is currently at BSC stage.
DISASTER RECOVERY ENHANCEMENT c/o OWN FUNDS c/o 936,757 0 936,757 0% |Re-committed to new order 2122338, expenditure to reflect end November 2022.
INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE |OWN FUNDS c/o 1,870,512 0 1,870,512 0% | Re-committed to new order 2122338, expenditure to reflect end November 2022.
FIBRE NETWORK c/o OWN FUNDS c/o 364,420 0 364,420 0% |Procurement is underway
LTE INFRASTRUCTURE c/o OWN FUNDS c/o 1,089,771 66,494 1,023,277 6% |Procurement is underway
NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO) c/o OWN FUNDS c/o 817,400 0 817,400 0%|Procurement is underway
SERVER HARDWARE (Application and Database) c/o OWN FUNDS c/o 2,500,000 0 2,500,000 0% |Creation of new order underway, first expenditure to reflect end December 2022.
TOTAL CAPITAL BUDGET: CORPORATE SERVICES 16,654,017 307,872 16,346,146 2%
SPATIAL PLANNING & DEVELOPMENT
OFFICE OF THE DIRECTOR- SPATIAL PLANNING &
DEVELOPMENT

Funds have been allocated among the different departments and orders will be generated
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0% once vote is unblocked.

500,000 0 500,000 0%
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2022/2023
First YTD
Adjustment expenditure Varianceincl. % Expenditure incl.

Account description

Funding source

Budget

incl. VAT

VAT

Comments

DEVELOPMENT PLANNING

The implementation of the project is currently on hold pending the finalisation of the
discusssion with Finance regarding a duplicate project currently being undertaken as part
of the GV project. It must be noted that this department was not aware of the GV project at
the time of the budget request and approval. The Aerial Photography and Mapping project
is a periodic project which gatheres all the necessary information including that which is
required for GV purposes. Thus, it is imperative that duplications be resolved prior the
implementations to avoid any unnecessary expenditure but also encourage the perfomance
of the required function by the relevant unit to ensure suitable accountability and quality of

AERIAL PHOTOGRAPHY AND MAPPING OWN FUNDS 2,000,000 0 2,000,000 0% |the derived product.

On 24 August 2022, due to non performance, the contract with the service provider

appointed to construct the project was cancelled. Once the quantum of damages and final

account have been determined, the procurement process to obtain a new contractor will be
UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 3,000,000 0 3,000,000 0% |initiated.
UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS c/o 1,994,547 68,007 1,926,540 3% | Comments as above.

The specification has been compiled and will be advertised once the vote has been
ARCHITECTURAL SOFTWARE c/o OWN FUNDS c/o 200,000 0 200,000 0% unblocked.

As the current budget in this vote is insufficient, savings from the Architectural Software

vote will be adjusted into the vote, at the appropriate time, to enable the execution of the
SCM INVENTORY WAREHOUSING AND FENCING c/o OWN FUNDS c/o 2,275 0 2,275 0% |works required. Awaiting vote to be unblocked.

7,196,822 68,007 7,128,815 1%

PROPERTY MANAGEMENT

Specification and bills of quantities have been prepared for the appointment of the Annual
BUXTON, ELECTRICITY HOUSE AND RESERVE BANK contract CE 171 Welding Works. Contract CE 169, 170 and 168 for phase 2 of the
REFURBISHMENT OWN FUNDS 2,000,000 63,508 1,936,492 3% |project

Specification and bills of quantities have been prepared for the appointment of the Annual
ORIENT THEATRE REFURBISHMENT OWN FUNDS 1,500,000 0 1,500,000 0% |contract CE 169.

Specification and bills of quantities have been prepared for the appointment of the Annual
EAST LONDON MECHANICAL WORKSHOPS REFURBISHMENT  |OWN FUNDS 1,000,000 0 1,000,000 0% Contract CE 169, and CE 228.

Specification and bills of quantities have been prepared for the appointment of the Annual
UPGRADING OF ELECTRICAL - OLD MUTUAL OWN FUNDS 500,000 0 500,000 0% Contract CE 168.

Specification and bills of quantities have been prepared for the appointment of the Annual
REFURBISHMENT OF BUXTON, ELECTRICITY HOUSE, RESERVE contract CE 171 Welding Works. Contract CE 169, 170 and 168 for phase 2 of the
BANK & OTHER MUNICIPAL BUILDINGS c/o OWN FUNDS c/o 2,061,333 0 2,061,333 0% |project

A report to be prepared to the Top Managemnt for acquisition of two buildings in the CBD
LAND ACQUISITION & BUILDINGS OWN FUNDS 2,000,000 0 2,000,000 0% |for office accommodation.

Negotiations have commenced for the Acquisition of Erven 5217, 5220, 5236, 5239 East
LAND ACQUISITION ISUPG 15,000,000 0 15,000,000 0% London .

24,061,333 63,508 23,997,825 0%

TRANSPORT PLANNING

Preliminary Designs are 95% complete and Detailed Designs will proceed when budget is
CITY TO SEA BOULEVARD OWN FUNDS 2,640,632 0 2,640,632 0% |available.

1.The final payment for the construction monitoring and close out reporting for the Ndevana

bridge was processed and paid in July 2022; 2. Scenery Park storm water crossing

upgrade - Cost estimates for the consultant (construction monitoring) and the contractor

have been provide and indicate that current funding will be insufficient to commence with
BRIDGE DESIGNS & IMPLEMENTATION (Coastal) USDG 2,000,000 109,517 1,890,483 5% |the implementation of this project. An additional budget R 2m is needed for implementation.

Works Instructions have been submitted to SCM and awaiting for the order of the works to
GUARDRAILS (Coastal) USDG 150,000 0 150,000 0% |be issued for Gonubie & Amalinda
GUARDRAILS (Midland) USDG 200,000 164,087 35,913 82%|Mdantsane Guardrails have been completed and balance will be used in Nu 14.
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Comments

Works Order has been issued for Dimbaza and the contractors is awaiting order for

GUARDRAILS (Inland) USDG 150,000 0 150,000 0% materials.
SLEEPER SITE ROAD USDG 25,000,000 3,474,053 21,525,947 14% | Contractor has started with Stormwater and bell mount on the Side Street.
Awaiting mid year budget adjustment to transfer funds to inland region to complete SAPS
GUIDANCE SIGNAGE (Coastal) USDG 150,000 0 150,000 0% |and Traffic Depatrtment signage
Requisitions have been submitted and awaiting the issue of orders for materials for Traffic
GUIDANCE SIGNAGE (Inland) USDG 150,000 0 150,000 0% |Department and SAPS Offices
The Mdantsane NU 1 sidewalk will be finished by mid November 2022. Contractor is busy
SIDEWALKS (Midland) USDG 500,000 319,899 180,101 64% |cleaning up the site .
The contractor is busy working in Dimbaza. Additional works for Phola Park & Thembisa
SIDEWALKS (Inland) USDG 2,500,000 760,820 1,739,180 30% |will start in Mid- November 2022.
TRAFFIC CALMING (Coastal) USDG 500,000 499,996 4 100% | Speedhumps have been completed in Ducats & Buffalo Flats.
Construction of Speed Humps in Mdantsane Nu 5 and Ward 20 are currently in progress.
TRAFFIC CALMING (Midland) USDG 1,500,000 123,478 1,376,522 8% |Mdantsane Nu 9 will start in Mid- November 2022.
TRAFFIC CALMING (Inland) USDG 1,000,000 0 1,000,000 0% | Construction of Speedhumps in Dimbaza are in progress.
Contractor has just been appointed and is on site in KWT and will be followed by East
TRAFFIC SIGNALS USDG 3,000,000 0 3,000,000 0%|London CBD ( Buffalo Street)
Construction has been delayed due limited budget to meet contractors cashflow projections
QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 OWN FUNDS 6,200,000 0 6,200,000 0% |and Site Establishment will proceed in January 2023.
Construction has been delayed due limited budget to meet contractors cashflow projections
QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 USDG 12,000,000 0 12,000,000 0%|and Site Establishment will proceed in January 2023.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) OWN FUNDS 7,000,000 0 7,000,000 0% | Contractor is busy with Stormwater and Earthworks at Ebuhlanti Taxi Rank.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Coastal) USDG 9,800,000 2,524,510 7,275,490 26%| Contractor is busy with Stormwater and Earthworks at Ebuhlanti Taxi Rank.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Midland) USDG 100,000 0 100,000 0% | Contractor is busy with Stormwater and Earthworks at Ebuhlanti Taxi Rank.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Inland) USDG 100,000 0 100,000 0% |Contractor is busy with Stormwater and Earthworks at Ebuhlanti Taxi Rank.
TAXI/BUS EMBAYMENTS (Coastal) USDG 400,000 0 400,000 0% |Works Orders have been sent to SCM and awaiting appointment of Service Providers for
TAXI/BUS EMBAYMENTS (Midland) USDG 400,000 0 400,000 0% |Works Orders have been sent to SCM and awaiting appointment of Service Providers.
TAXI/BUS EMBAYMENTS (Inland) USDG 400,000 0 400,000 0% |Works Orders have been sent to SCM and awaiting appointment of Service Providers for
The funds will be used to erect Digital Advertising Billboards that will be used by Emerging
SMMEs and Community Based Organisations in the Townships. Initially, the Billboards
will be erected in Mount Ruth and Highway in Mdantsane. Thereafter, the project will be
rolled out in Ilitha, Phakamisa, Zwelitsha and Dimbaza. Tender document and RFQ are
being completed for submission to SCM (Bid Specification Committee) at the end of
TOWNSHIP REGENERATION ENABLING INFRASTRUCTURE OWN FUNDS 2,000,000 0 2,000,000 0%|November 2022.
77,840,632 7,976,361 69,864,271 10%
TOTAL CAPITAL BUDGET: SPATIAL PLANNING & 109,598,787 8,107,876 101,490,911 7%
ECONOMIC DEVELOPMENT & AGENCIES
The Tshwete Mxenge tender will be submitted to BAC today ( 03 NOvember 2022 ) ,as the
BAC should adjudicate the contract next week .Once awarded, consultation with rellevant
stakeholders will resume so as to fast track the erection of the two statues. Secondly, i.r.o.
Archbishop Tutu heritage project, a Memo to request appointment of technical advisors to
evaluate the tender has been prepared and currently it is in the Acting City Manager's office
BUILDING OF MEMORIAL STONES OWN FUNDS 1,500,000 0 1,500,000 0% |for signature.
KIWANE RESORT MAINTENANCE & UPGRADE OWN FUNDS 500,000 18,563 481,437 4% |Budget is meant for Kiwane Resort Maintenacne & upgrade
Budget is allocated for the construction of cabin accomodation at Kiwane resort . Currently
awaiting finalisation of the Envoronmental Impact Assesment ( EIA) as the service provider
has been appointed in August 2022. The affected vote number is currently closed and a
memorandum has been submitted for the vote to be used. Once the EIA has been finalised
all neccseasry plans will start. There is still a delay in the creation of order for the appointed
CONSTRUCTION OF CABIN ACCOMMODATION OWN FUNDS 1,500,000 0 1,500,000 0% |service provider once the vote is open all procurement processes for the project will start.
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Account description

EXTENSION OF MDANTSANE ART CENTRE

Funding source

OWN FUNDS

Budget

2,000,000

incl. VAT

VAT

2,000,000

VAT

0%

Comments

Architectural designs have been approved. A formal tender to appoint the service provider
to commence with construction has been approved with minor amendments by Bid
Specifications Committee. Upon appointment of the service provider, phase one of
construction will commence.

HYDROPONICS AND PACKHOUSE PROJECT

USDG

3,260,848

3,260,848

0%

Budget is for the renovations of hydroponic tunnels, specifications drafted and submitted to
BSC for approval

IMPROVE ACCESS ROAD AND ROAD SIGNAGE

OWN FUNDS

3,000,000

3,000,000

0%

The service provider for the upgrade of access road to Kiwane Resort has been appointed
and is currently on site with work. The project is anticipated to be completed by the end of
the second quarter of 2022 / 2023

INFORMAL TRADE INFRASTRUCTURE (Hawker Stalls)

ISUPG

5,000,000

5,000,000

0%

Budget will be spend during quarter 3 and 4 for construction of hawker stalls at Litha
Location and Ndevana location as the Office is still busy finalizing the consultations
regarding the sites.

FILM STUDIO DEVELOPMENT

OWN FUNDS

200,000

200,000

0%

Funding is allocated for the development of the film studio. Suitable space is currently
being identified.

ART CENTRE

OWN FUNDS

1,000,000

1,000,000

0%

The Directorate is still engaging with Spatial planning for available space in the Inland
region for the art centre.

MDANTSANE ART CENTRE

USDG

4,000,000

235,697

3,764,303

6%

Architectural designs have been approved. A formal tender to appoint the service provider
to commence with construction has been approved with minor amendments by Bid
Specifications Committee. Upon appointment of the service provider, phase one of
construction will commence.

SMME INCUBATOR

OWN FUNDS

500,000

500,000

0%

Funds will be utilized for the minor refurbishments in the incubation hubs

OFFICE FURN & EQUIPMENT (DIRECTORATE)

OWN FUNDS

500,000

500,000

0%

Request for purchase of laptops forwarded to IT department and will proceed once funds
have been released.

RESTORATION OF HERITAGE SITES

OWN FUNDS

1,000,000

158,526

841,474

16%

Two heritage projects i.e. Happy Boy Mgxaji and Lawrence Vuyisile Tutu are underway. For
Mgxaji the tender will be re-advertised and for Lawrence Tutu project, a briefing meeting is
scheduled for the 4th November 2022 at Cambridge Cemetery.

REVITALISATION OF INDUSTRIAL AREAS

USDG

3,500,000

3,500,000

0%

Invoice has been submitted for transfer of funds to ECDC as per agreed MOU withn BCMM

TOURISM HUB

OWN FUNDS

2,000,000

2,000,000

0%

A memorandum motivating the affected vote number to be open has been crafted and is
waiting for approval, once funds are released the project will start.

UPGRADING OF BUILDINGS

OWN FUNDS

1,000,000

1,000,000

0%

Projects on hold for upgrade, maintenance and will resume once moratorium is lifted

UPGRADING OF MARKET HALL

USDG

8,000,000

28,289

7,971,711

0%

Development planning is still busy completing the specifications. Once these are completed
they will be submitted to the BSC for the formal tender to be advertised.

FORT JACKSON JUNCTION HUB

ISUPG

10,000,000

0

10,000,000

0%

Funds will be utilized for the construction of an eatery at Fort Jackson Junction, budget will
be spent on the architectural drawings as well as construction during the 3rd quarter, the
Office is busy finalizing the land issue.

AGRI-VILLAGE

ISUPG

5,000,000

1,681,300

3,318,700

34%

Budget is for Phase 2 of Agrivillage, which includes broiler and layer houses and
agribusiness hub, presently drafting specifications

BUILDING OF MEMORIAL STONES c/o

OWN FUNDS c/o

2,100,000

2,100,000

0%

The Tshwet+BI121:BI131e Mxenge tender will be submitted to BAC today ( 03 NOvember
2022 ) ,as the BAC should adjudicate the contract next week .Once awarded, consultation
with rellevant stakeholders will resume so as to fast track the erection of the two statues.
Secondly, i.r.o. Archbishop Tutu heritage project, a Memo to request appointment of
technical advisors to evaluate the tender has been prepared and currently it is in the Acting
City Manager's office for signature.

EXTENSION OF MDANTSANE ART CENTRE c/o

OWN FUNDS c/o

7,566,254

7,566,254

0%

Architectural designs have been approved. A formal tender to appoint the service provider
to commence with construction has been approved with minor amendments by Bid
Specifications Committee. Upon appointment of the service provider, phase one of
construction will commence.

RESTORATION OF CATTLE KILLING HERITAGE IN KWT c/o

OWN FUNDS c/o

520,557

520,557

0%

The fencing of the cattle killing heritage site project has been completed and the intention
is to move the budget and be utilised at Rharhabe Kingdom burial heritage site for
landscapping at Mnggesha.

TOURISM HUB c/o

OWN FUNDS c/o

1,216,997

1,216,997

0%

A memorandum motivating the affected vote number to be open has been crafted and is
waiting for approval, once funds are released the project will start.
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2022/2023
First YTD

Adjustment expenditure Varianceincl. % Expenditure incl.
Budget incl. VAT VAT VAT

Account description Funding source Comments

The service provider for the upgrade of access road to Kiwane Resort has been appointed
and is currently on site with work. The project is anticipated to be completed by the end of
IMPROVE ACCESS ROAD AND ROAD SIGNAGE clo OWN FUNDS c/o 2,382,192 0 2,382,192 0% |the second quarter of 2022 / 2023
Budget will be spent during quarter 3 and 4 for construction of hawker stalls at Litha
Location and Ndevana location as the Office is still busy finalizing the consultations
INFORMAL TRADE ( HAWKER STALLS) c/o OWN FUNDS c/o 2,016,949 672,701 1,344,248 33%|regarding the sites.
SMME INCUBATOR c/o OWN FUNDS c/o 254,163 220,800 33,363 87% | Funds will be utilized for the minor refurbishments in the incubation hubs
Budget is for the finalization of Ndevana Hydroponics, budget committed for upgrading of
HYDROPONICS AND PACKHOUSE PROJECT c/o OWN FUNDS c/o 1,167,087 0 1,167,087 0% |irrigation system
REVITALISATION OF INDUSTRIAL AREAS c/o OWN FUNDS c/o 550,748 0 550,748 0% |Invoice has been submitted for transfer of funds to ECDC as per agreed MOU withn BCMM
Waiting for award letters for the new annual contractors then additional banana ripening
UPGRADING OF COLD ROOMS OWN FUNDS c/o 500,000 0 500,000 0% rooms will be constructed.
Waiting for award letters for the new annual contractors then additional banana ripening
UPGRADING OF MARKET HALL c/o OWN FUNDS c/o 380,627 0 380,627 0% rooms will be constructed.
TOTAL CAPITAL BUDGET: ECONOMIC DEVELOPMENT & 72,116,422 3,015,876 69,100,545 4%
FINANCE SERVICES
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 49,419 450,582 10% |Expenditure occurs upon receipt of requests from departments and approval thereafter.
There are currently 42 946 electrical meter installations since inception. Invoices were
received for work done in the current financial year but were put on hold as a result of a
reconciliation that was being conducted. No installations were done in the month of
SMART METERING SOLUTIONS (ELECTRICITY) OWN FUNDS 3,823,332 0 3,823,332 0% |October 2022.
There are currently 62 836 smart water meter installations since inception. Invoices were
received for work done in the current financial year but were put on hold as a result of a
reconciliation that was being conducted. No installations were done in the month of
SMART METERING WATER SOLUTIONS OWN FUNDS 36,941,183 0 36,941,183 0% |October 2022.
There are currently 42 946 electrical meter installations since inception. Invoices were
received for work done in the current financial year but were put on hold as a result of a
reconciliation that was being conducted. No installations were done in the month of
SMART METERING SOLUTIONS (ELECTRICITY) clo OWN FUNDS c/o 3,361,345 0 3,361,345 0% |October 2022.
ACQUIRE ERP SYSTEM (ASSET MANAGEMENT A request for extension of the contract has been tabled to Council. Once approval has
SYSTEM,PROCUREMENT SYSTEM, etc) OWN FUNDS 7,871,721 2,261,761 5,609,960 29% | been granted expenditure will occur.
The Project is at Quantity Surveying Stage which will assist the City to be able to procure
the services of the service provider for the actual construction. The department in
CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER consultation with Spatial Planning & Development have met with the Legal Department in
CARE OFFICE-MIDLAND OWN FUNDS 4,500,000 0 4,500,000 0% |relation to the Service Provider's principal member liquidation.
Procurement of the electricity tariff modelling solution will occur in the second half of the
COST REFFECTIVE TARIFF STRUCTURE OWN FUNDS 2,500,000 0 2,500,000 0% |financial year.
Service provider has completed work at SCM in Chiselhurst. The remaining funds will be
FENCING SCM OWN FUNDS 2,500,000 2,171,000 329,000 87%|used to fence SCM in KWT.
The department is in consultation with the directorate of Spatial Planning & Development
regarding the alterations on the site. Once the processes are finalised, expenditure will
ALTERATIONS OF ZONE 11 BUILDING ERF 2460 c/o OWN FUNDS c/o 1,859,134 0 1,859,134 0% |incur.
The Project is at Quantity Surveying Stage which will assist the City to be able to procure
the services of the service provider for the actual construction. The department in
CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER consultation with Spatial Planning & Development have met with the Legal Department in
CARE OFFICE-MIDLAND c/o OWN FUNDS c/o 3,185,524 0 3,185,524 0% |relation to the Service Provider's principal member liquidation.
The department is awaiting an invoice from the Service Provider, once such is received,
METER READING SYSTEM c/o OWN FUNDS c/o 647,801 0 647,801 0% |then expenditure will incur.
The department is currently engaging with the Service Provider in relation to the
enhancement of the existing Indigent Management System within the Financial System
INDIGENT MANAGEMENT SYSTEM c/o OWN FUNDS c/o 2,500,000 0 2,500,000 0% |(SOLAR). Once the matter has been resolved, expenditure will incur.
TOTAL CAPITAL BUDGET: FINANCE SERVICES 70,190,041 4,482,179 65,707,862 6%
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Funding source

Budget

incl. VAT

VAT

VAT

Comments

PUBLIC SAFETY AND EMERGENCY SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE)

OWN FUNDS

500,000

500,000

0%

Vote blocked for spending. Departments are working on the specifications for informal
tenders.

TACTICAL RADIO NETWORK

OWN FUNDS

1,500,000

[=){=]

1,500,000

0%

Memo dated 17 October 2022 to Cheif Financial Officer requesting release of funding on
Contract CE381. As of 1 November 2022, vote still closed for transactions. Requisition
dated 19 July 2022 for 4x Repeaters, submitted to SCM for processing of Radio Equipment
for a period of 3 years, rejected by SCM and returned to department due to vote not being
open for transactions. Concern that project costs could escalate due to the world shortage
of electronic chips over the next two years (required in high tech radio equipment).

CONSTRUCTION OF NEW DISASTER MANAGEMENT CENTRE

OWN FUNDS

500,000

500,000

0%

Site meeting held 23 August 2022 with Disaster Management and Architectural
Department. A number of options for the siting of the New DM Centre were discussed and
are being investigated.

REFURBISHMENT OF FIRE ENGINES

OWN FUNDS

1,000,000

307,200

692,800

31%

Orders raised for various repairs on Specialised Fire Engines (work in progress) and
payments processed where work has been completed.

FIRE ENGINES PROCURED

OWN FUNDS

7,000,000

7,000,000

0%

Vote has been opened for transactions. Fire & Rescue Services to liaise with SCM to raise
an order on Requisition P148618 dated 12 August 2022 submitted to SCM for the
procurement of 1x Scania P410 B4x2 HZ CP28L Fire Engine with Rosenbauer Major
Pumper Model TLF4000/220 with specified equipment, as per Government Transversal
Tender RT57-03-08-04.

FIRE EQUIPMENT

OWN FUNDS

900,000

900,000

0%

Quotations received for equipment to be procured under Government Transversal tender
RT4-1-2017. Requisition will be submitted to SCM once vote is opened for transactions.

NEW FIRE STATION - BERLIN WARD 45

OWN FUNDS

4,000,000

4,000,000

0%

Architectural Department submitted reworked Formal Tender for the Construction of New
Fire Station - Berlin Ward 45 and submitted to BSC, who have advised that Local Content
needs to now be included. Architectural Department to meet with BSC official to obtain
Local Content template.

REFURBISHMENT OF FIRE STATIONS

OWN FUNDS

1,000,000

1,000,000

0%

Requisition for the upgrading of electrical installation of Fire Engine Bay Doors at Fleet
Street Fire Station prepared and submitted to SCM to raise order once vote is opened for
transactions.

LAW ENFORCEMENT VEHICLES

OWN FUNDS

2,000,000

2,000,000

0%

A memorundum has been sent to the GM: Dr N. Stemele requesting approval to purchase
Law Enforcement Vehicles for his approval. Fleet Management- Workshop will be
procuring the vehicles through Transversal Contract NTR 157 - LE comment remained the
same.

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT

OWN FUNDS

500,000

500,000

0%

Due to failing equipment, dept to revise and submit new request for equipment. Matter to
be further discussed.

CLOSED CIRCUIT TELEVISION NETWORK - CCTV

OWN FUNDS

2,000,000

2,000,000

0%

Contract C335 expired on 28th of February 2022. New Tender specifications were
submitted together with Approved Business & Procurement Plans and Budget
Confirmation. Approval received from CFO on 4th of October 2022.

BACK-UP GENERATORS

OWN FUNDS

2,000,000

2,000,000

0%

Dept waiting on Elec dept to finalise the specification for remaining stations.

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o

OWN FUNDS c/o

513,154

513,154

0%

Vote blocked for spending. Depts are working on the specifications for informal tenders

FIRE ENGINES PROCURED c/o

OWN FUNDS c/o

12,608,347

12,603,650

4,697

100%

Payment processed on Order 2123142 for R6,618,650.43 for 1x Major Pumper fully
equipped, as procured from Border Auto Centre T/A Lionshare, raised on 30 September
2022. Payment processed on Order 2123143 for R5,985,000 for 1x Water/Foam Tanker,
as procured from Border Auto Centre T/A Lionshare, raised on 30 September 2022.
Engines have been delivered to BCMM.

REFURBISHMENT OF FIRE ENGINES c/o

OWN FUNDS c/o

850,000

850,000

0%

Vote has been opened for transactions. Fire & Rescue Services to prepare requisitions for
submission to SCM for various repairs to Fire Engines.
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TACTICAL RADIO NETWORK c/o OWN FUNDS c/o 8,169 0 8,169 0%/ Funds to be utilised once vote opened for transactions.

SPECIALISED VEHICLES PUBLIC SAFETY c/o OWN FUNDS c/o 3,000,000 0 3,000,000 0%| Fleet Management - Workshops procuring through Transversal Contract NT R157.

REFURBISHMENT OF FIRE STATIONS c/o OWN FUNDS c/o 1,214,960 376,059 838,902 31%|Vote is now open for transactions. Order No 2124016 raised on 28 October 2022 for
R717,068 for Sinclair Gersahn Troskie Construction under Annual Contract CE169 for the
Complete Refurbishment of the Greenfields Fire Station plumbing, bathrooms and
restrooms. Payment processed on Order No 2123265 raised for R376058,50 for
Kamvalide Construction, being balance owing on repairs Gompo Fire Station Engine Bay
Doors under Annual Contract CE168.

BACK-UP GENERATORS c/o OWN FUNDS c/o 1,500,000 0 1,500,000 0% |Delays were experienced with the Committee as the evaluation was postponed on the 2nd,
17 and 22 August 2022. Contract 486 was evaluated on the 29th of August 2022. The tech
committee requested another meeting with BEC email dated 30 August, 01 September, 05
September and 7 September, However all BEC meetings that were scheduled has been
postponed numerously due to no quorum. Validity extension has been approved for CE:
486 to teh 01 December 2023,

REFURBISH & REHABILITATION - FIRE INFRASTRUCTURE c/o OWN FUNDS c/o 39,399 0 39,399 0% | Funds to be utilised once vote opened for transactions.

NEW FIRE STATION - BERLIN WARD 45 c/o OWN FUNDS c/o 1,392,108 0 1,392,108 0%|Vote is now open for transactions. Order No 2124018 raised on 28 October 2022 for
R1,391,304,35 being part of balance of tender awarded to RMA Consortium. Payment 3
invoice received and submitted to SCM by Architectural Department for processing.

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT c/o OWN FUNDS c/o 779,176 0 779,176 0%|Ce: 3209 was evaluated on the 27th July 2022, Dept wating on BEC to finalise the process.
Validity extension report was approved for 90days on the 22nd of August 2022. to date no
BEC meeting has been convened to finalise the submission made by the Dept, numerous
meeting have been arranged, However all BEC meetings that were scheduled has been
postponed numerously due to no quorum.

TOTAL CAPITAL BUDGET: PUBLIC SAFETY & EMERGENCY

SERVICES 44,805,314 13,286,909 31,518,404 30%

HUMAN SETTLEMENTS

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 119,736 380,264 24% | Evaluation for office has been done, an awards will be made soon

CLUSTER 3- STORMWATER USDG 1,000,000 0 1,000,000 0% The project is illegally invaded.

1,000,000 0 1,000,000 0%

POTSDAM IKHWEZI BL 2 - STORMWATER ISUPG 500,000 0 500,000 0% | Directorate to appoint a new consultant as the first one refused to be part of the the project

POTSDAM IKHWEZI BL 2- ROADS ISUPG 1,000,000 0 1,000,000 0% as they do not have projects in Eastern cape and have relocated.

POTSDAM IKHWEZI BL 2 - SANITATION ISUPG 1,000,000 0 1,000,000 0%

POTSDAM IKHWEZI BL 2 - WATER ISUPG 500,000 0 500,000 0%

3,000,000 0 3,000,000 0%

POTSDAM NORTH KANANA - STORMWATER ISUPG 500,000 0 500,000 0% Consultant is finalising re-submission to NHBRC, thereafter procurement processes will

POTSDAM NORTH KANANA - SANITATION ISUPG 2,000,000 400,353 1,599,647 20%|commence.

POTSDAM NORTH KANANA - WATER ISUPG 500,000 0 500,000 0%

3,000,000 400,353 2,599,647 13%

DUNCAN VILLAGE PROPER - STORMWATER ISUPG 100,000 0 100,000 0%

DUNCAN VILLAGE PROPER - ROADS ISUPG 200,000 0 200,000 0%

DUNCAN VILLAGE PROPER - WATER ISUPG 200,000 0 200,000 0% | The project falls under the scope of the implementing agent (Asla), and the implementing

500,000 0 500,000 0% agent is currently busy with Bulk Services assessment exercise.

MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 1,000,000 0 1,000,000 0% Annual Contractors appointed to implement internal service (Roads and Stormwater)

MDANTSANE Z 18 CC PH 2 - ROADS USDG 1,850,000 0 1,850,000 0%

MDANTSANE Z 18 CC PH 2 - SANITATION USDG 4,400,000 0 4,400,000 0%

MDANTSANE Z 18 CC PH 2 - WATER USDG 1,750,000 0 1,750,000 0%
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9,000,000

0

9,000,000

0%

CLUSTER 1 - STORMWATER ISUPG 1,000,000 1,150,000 -150,000 115%| Contractor is on site busy with the works, budget is not sufficient.
CLUSTER 1 - ROADS ISUPG 2,000,000 2,300,000 -300,000 115%
CLUSTER 1 - SANITATION ISUPG 5,000,000 5,642,896 -642,896 113%
CLUSTER 1 - WATER ISUPG 2,000,000 2,300,000 -300,000 115%
10,000,000 11,392,896 -1,392,896 114%
CLUSTER 2 - STORMWATER ISUPG 2,000,000 0 2,000,000 0%]| Annual Contractors appointed to implement internal service (Roads and Stormwater)
CLUSTER 2 - ROADS ISUPG 1,500,000 691,753 808,247 46%
CLUSTER 2 - SANITATION ISUPG 4,163,320 3,329,232 834,088 80%
CLUSTER 2 - WATER ISUPG 1,500,000 1,265,307 234,693 84%
9,163,320 5,286,292 3,877,028 58%
DUNCAN VILL COMP/SITE -STORMWATER ISUPG 500,000 0 500,000 0% | The Implementing Agent is busy with Survey.
DUNCAN VILL COMP/SITE - ROADS ISUPG 1,000,000 0 1,000,000 0%
DUNCAN VILL COMP/SITE-WATER ISUPG 1,000,000 0 1,000,000 0%
2,500,000 0 2,500,000 0%
BRAELYN EXT 10 - STORMWATER ISUPG 500,000 0 500,000 0% | Project is stalled due to land invasion by shack dwelllers
BRAELYN EXT 10 - ROADS ISUPG 1,000,000 0 1,000,000 0%
BRAELYN EXT 10 - SANITATION ISUPG 500,000 0 500,000 0%
BRAELYN EXT 10 - WATER ISUPG 500,000 0 500,000 0%
2,500,000 0 2,500,000 0%
TYUTYU PHASE 3 - STORMWATER ISUPG 200,000 0 200,000 0% |Project is still under procurement
TYUTYU PHASE 3 - ROADS ISUPG 700,000 0 700,000 0%
TYUTYU PHASE 3 - SANITATION ISUPG 600,000 0 600,000 0%
TYUTYU PHASE 3 - WATER ISUPG 500,000 0 500,000 0%
2,000,000 0 2,000,000 0%
WESTBANK RESTITUTION - STORMWATER USDG 400,000 0 400,000 0% | Tender advert for the procurement of a contract imminent by HDA.
WESTBANK RESTITUTION - ROADS USDG 6,000,000 0 6,000,000 0%
WESTBANK RESTITUTION - SANITATION USDG 5,828,750 0 5,828,750 0%
WESTBANK RESTITUTION - WATER USDG 6,000,000 0 6,000,000 0%
18,228,750 0 18,228,750 0%
C SECTION & TRIANGULAR SITE - STORMWATER ISUPG 100,000 0 100,000 0% |The project falls under the scope of the implementing agent (Asla), and the implementing
C SECTION & TRIANGULAR SITE - ROADS ISUPG 400,000 0 400,000 0% agent is currently busy with Bulk Services assessment exercise.
C SECTION AND TRIANGULAR SITE - SANITATION ISUPG 1,000,000 0 1,000,000 0%
C SECTION AND TRIANGULAR SITE - WATER ISUPG 500,000 0 500,000 0%
2,000,000 0 2,000,000 0%
D HOSTEL - STORMWATER ISUPG 1,000,000 0 1,000,000 0% |The project falls under the scope of the implementing agent (Asla), and the implementing
D HOSTEL - ROADS ISUPG 3,500,000 0 3,500,000 0% agent is currently busy with Bulk Services assessment exercise.
D HOSTEL - SANITATION ISUPG 3,000,000 0 3,000,000 0%
D HOSTEL - WATER ISUPG 3,000,000 0 3,000,000 0%
10,500,000 0 10,500,000 0%
FORD MSIMANGO - STORMWATER ISUPG 50,000 0 50,000 0%| The project falls under the scope of the implementing agent (Asla), and the implementing
FORD MSIMANGO - ROADS ISUPG 300,000 0 300,000 0% agent is currently busy with Bulk Services assessment exercise.
FORD MSIMANGO - SANITATION ISUPG 200,000 0 200,000 0%
FORD MSIMANGO - WATER ISUPG 50,000 0 50,000 0%
600,000 0 600,000 0%
N2 ROAD RESERVE - STORMWATER ISUPG 150,000 0 150,000 0%|The project is invaded by shacks.
N2 ROAD RESERVE - ROADS ISUPG 250,000 0 250,000 0%
N2 ROAD RESERVE - SANITATION ISUPG 500,000 0 500,000 0%
N2 ROAD RESERVE - WATER ISUPG 100,000 0 100,000 0%
1,000,000 0 1,000,000 0%
Annual Consultants appointed for design phase, expenditure is anticipated by the end of
HANI PARK - WATER ISUPG 2,500,000 0 2,500,000 0% |third quarter
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Annual Consultants appointed for design phase, expenditure is anticipated by the end of

HLALANI - WATER ISUPG 5,000,000 0 5,000,000 0% |third quarter
Annual Consultants appointed for design phase, expenditure is anticipated by the end of
PHOLA PARK - WATER ISUPG 5,000,000 0 5,000,000 0% |third quarter
BERLIN LINGELITSHA - PHASE 1 - WATER ISUPG 5,000,000 0 5,000,000 0% | A requisition has been submitted to SCM for them to generate a works order.
ILITHA SPORTSFIELD - WATER ISUPG 5,000,000 0 5,000,000 0% | Project is still under procurement
Annual Consultants appointed for design phase, expenditure is anticipated by the end of
EMPILISWENI - WATER ISUPG 5,000,000 2,874,951 2,125,049 57% |third quarter
Annual Consultants appointed for design phase, expenditure is anticipated by the end of
MATSHENI PARK - WATER ISUPG 5,000,000 212,317 4,787,683 4% |third quarter
Annual Consultants appointed for design phase, expenditure is anticipated by the end of
KHAYELITSHA - WATER ISUPG 4,000,000 864,900 3,135,100 22%|third quarter
KWATSHATUSHU - WATER ISUPG 5,000,000 0 5,000,000 0% | Project is still under procurement
GINSBERG - WATER ISUPG 5,000,000 0 5,000,000 0% |Project is still under procurement
SLOVO PARK - WATER ISUPG 1,000,000 0 1,000,000 0% | Project is planning stage awaiting approval of General Plans.
EKUPHUMLENI - WATER ISUPG 1,000,000 0 1,000,000 0% |Project is planning stage awaiting approval of General Plans.
ETHEMBENI - WATER ISUPG 1,000,000 0 1,000,000 0% | Project is at planning stage awaiting approval of General Plans.
HDA busy with procurement of PMO to consolidated available information and proceed to
EAST BANK RESTITUTION - WATER ISUPG 5,000,000 0 5,000,000 0% |design stage with this project.
REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 1,500,000 0 1,500,000 0%, HDA has been engaged to the project as an implementation agent. They have appointed
REESTON PHASE 3 STAGE 2 - ROADS USDG 5,000,000 0 5,000,000 0%|the contractor for engineering services and top structures for phase 1 of the Project.
REESTON PHASE 3 STAGE 2 - SANITATION USDG 4,000,000 0 4,000,000 0% | Contractor awaiting construction work permit. RHDHV busy with the construction work
REESTON PHASE 3 STAGE 2 - WATER USDG 3,000,000 0 3,000,000 0% permit application.
13,500,000 0 13,500,000 0%
HDA busy with procurement of a PMO that will consolidate available information and review
NELSON MANDELA 102 PROJECT-WATER USDG 9,500,000 0 9,500,000 0% design to take through for approvals and ultimately the procurement of a contractor.
BREIDBACH SERVICES PROJECT-WATER USDG 6,000,000 0 6,000,000 0%| Funds will be transferred to Provincial Human Settlement
NONDULA-WATER USDG 6,000,000 0 6,000,000 0% | Consultant appointed, busy with the engineering designs
MAJARANTIYENI-WATER USDG 4,000,000 0 4,000,000 0% | A requisition has been submitted to SCM for them to generate a works order.
BOXWOOD PROJECT - ROADS USDG 2,875,000 2,792,555 82,445 97%| The contractor is on site, progressing well and more funding to the value of R26 million is
2,875,000 2,792,555 82,445 979 needed to continue with the project.
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - STORMWATER |ISUPG 1,000,000 0 1,000,000 0%| The contractor is on site, progressing well with the works.
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS ISUPG 5,000,000 5,022,509 -22,509 100%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - SANITATION ISUPG 2,000,000 1,990,837 9,163 100%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER ISUPG 1,000,000 0 1,000,000 0%
9,000,000 7,013,346 1,986,654 78%
REESTON PHASE 3 STAGE 3 - STORMWATER 10% USDG 550,000 0 550,000 0% | The project is partially complete with 935 houses handed over to beneficiaries, there is a
REESTON PHASE 3 STAGE 3- ROADS USDG 175,000 0 175,000 0%|remaining of 66 units that still needs to be developed after the Land transfer process has
REESTON PHASE 3 STAGE 3 - SANITATION USDG 1,400,000 0 1,400,000 0% been finalised between Department of Land Reform and BCMM.
REESTON PHASE 3 STAGE 3 - WATER USDG 875,000 0 875,000 0%
3,000,000 0 3,000,000 0%
PHAKAMISA SOUTH - STORMWATER USDG 5,000,000 1,000,378 3,999,622 20%| Contractor is on site, progressing well
PHAKAMISA SOUTH -ROADS USDG 3,925,000 1,170,106 2,754,894 30%
8,925,000 2,170,484 6,754,516 24%
ILITHA 177 - STORMWATER 10% USDG 500,000 0 500,000 0%|Project is still under procurement
ILITHA 177 - ROADS USDG 2,500,000 57,021 2,442,979 2%
ILITHA 177 - SANITATION USDG 1,250,000 0 1,250,000 0%
ILITHA 177 - WATER USDG 750,000 0 750,000 0%
5,000,000 57,021 4,942,979 1%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE USDG 1,000,000 0 1,000,000 0% | Project is still under procurement
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE USDG 5,000,000 0 5,000,000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE USDG 2,500,000 0 2,500,000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE USDG 1,500,000 0 1,500,000 0%
10,000,000 0 10,000,000 0%
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MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 4,000,000 1,319,681 2,680,319 33%/| Contractor is on site and will be submitting claim before the end of the month
ZIPHUNZANA BYPASS RELOCATION SITE (TRAS) USDG 6,000,000 0 6,000,000 0% |Works order have been issued and the contractor is on site progressing well.
PARKHOMES FOR DESTITUTES & GBV VICTIMS ISUPG 2,000,000 347,782 1,652,218 17%| Service provide to supply and deliver units to be appointed by the end of November 2022
MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS ISUPG 5,000,000 1,779,763 3,220,237 36%| The next drawdown will be submitted by or before the end of this month of November
LILLYVALE ROADS ISUPG 3,000,000 0 3,000,000 0% | A requisition will be submitted to SCM by or before the end of the month of November.
HAVEN HILLS TRU USDG 6,200,000 4,623,071 1,576,929 75% |Works order for Social studies to be generated
Service Provider appointed submitted an invoice as to claim for the work done so far and
HEMINGWAYS INFORMAL SETTLEMENTS ISUPG 1,000,000 134,090 865,910 13%|the project is ongoing.
SILVERTOWN ISUPG 1,000,000 0 1,000,000 0%
TOTAL CAPITAL BUDGET: HUMAN SETTLEMENTS 235,992,070 41,389,239 194,602,831 18%
INFRASTRUCTURE SERVICES
OFFICE OF THE DIRECTOR
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 114,000 386,000 23%|Procurement is underway.
500,000 114,000 386,000 23%
ELECTRICITY
BULK ELEC INFRAS UPGR(RING-FENCED 4%) OWN FUNDS 102,112,787 429,118 101,683,669 0%
Unable to provide information as all own funding allocation has been frozen until end
LV NETWORK - RC=COASTAL 20,100,000 429,118 19,670,882 2% |August 2022
MV NETWORK - RN=INLAND 0 0 0 0%
Unable to provide information as all own funding allocation has been frozen until end
HV TRANSMISSION NETWORK - RC=COASTAL 22,000,000 0 22,000,000 0% |August 2022
Unable to provide information as all own funding allocation has been frozen until end
LV NETWORKS - RW=WHOLE METRO 60,012,787 0 60,012,787 0%|August 2022
ELECTRIFICATION PROGRAMME USDG 10,000,000 5,760,412 4,239,588 58%
LV NETWORKS - RW=WHOLE METRO 10,000,000 5,760,412 4,239,588 58% |Proj 3196 Infills; Proj 3422 Reeston Electrification materials ordered
ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM ISUPG 25,000,000 0 25,000,000 0%
LV NETWORKS - RW=WHOLE METRO 25,000,000 0 25,000,000 0% |Waiting for feedback on completed houses
STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY ISUPG 5,000,000 0 5,000,000 0%
LV NETWORKS - RW=WHOLE METRO 5,000,000 0 5,000,000 0%| Proj 3208 Highmast Installation - supplier at manufacturing stage
Unable to provide information as all own funding allocation has been frozen until end
TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 1,500,000 0 1,500,000 0%
BUILDING ALTERATIONS -BEACON BAY CIVIC CENTRE & OWN FUNDS 1,400,000 0 1,400,000 0% | Unable to provide information as all own funding allocation has been frozen until end
145,012,787 6,189,529 138,823,257 4%
ROADS 251,097,568 63,643,450 187,454,118 25%
BOWLS ROAD REHABILITATIONN - WARD 3 OWN FUNDS 1,000,000 0 1,000,000 0% | The requsition has been prepared and submitted to SCM
CONSTRUCTION OF ROAD INFRASTRUCTURE ISUPG 10,000,000 2,834,381 7,165,619 28%| The requsition has been submitted to SCM to committ a portion of the funds
CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA ROAD |NDPG 19,581,000 223,832 19,357,168 1% | Awaiting confirmation of whether to use annual contracts or advert the tender
CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA ROAD |USDG 2,892,723 0 2,892,723 0%| Awaiting confirmation of whether to use annual contracts or advert the tender
REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 4,000,000 1,126,238 2,873,762 28%| The orders has been issued and the department is praparing a site handover
REHABILITATION OF BEACONHURST DRIVE OWN FUNDS 1,000,000 0 1,000,000 0% | A requisition has been prepared and funding has been frozen
REHABILITATION OF DOUGLAS SMITH HIGHWAY OWN FUNDS 4,000,000 0 4,000,000 0% | A requisition has been prepared and funding has been frozen
REHABILITATION OF SETTLERS WAY OWN FUNDS 207,623,845 59,459,000 148,164,845 29%|CONTRACTOR IS PROGRESSING WELL AND IS AT 51% COMPLETE
REHABILITATION OF ZIPHUNZANA BYPASS OWN FUNDS 1,000,000 0 1,000,000 0% | The requsition has been prepared and submitted to SCM
ROADS PROVISION 30,000,000 0 30,000,000 0%
ROADS PROVISION - WARD 01 OWN FUNDS 1,500,000 0 1,500,000 0% | The requsition has been prepared and submitted to SCM
ROADS PROVISION - WARD 02 OWN FUNDS 1,500,000 0 1,500,000 0% | The requsition has been prepared and submitted to SCM
ROADS PROVISION - WARD 03 OWN FUNDS 1,500,000 0 1,500,000 0% | The requsition has been prepared and submitted to SCM
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ROADS PROVISION - WARD 04 OWN FUNDS 1,500,000 0 1,500,000 The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 05 OWN FUNDS 500,000 0 500,000 0% |A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 06 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 07 OWN FUNDS 1,500,000 0 1,500,000 0%|A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 09 OWN FUNDS 2,000,000 0 2,000,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 12 OWN FUNDS 1,500,000 0 1,500,000 0%|A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 13 OWN FUNDS 2,000,000 0 2,000,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 18 OWN FUNDS 1,000,000 0 1,000,000 0%|A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 19 OWN FUNDS 1,500,000 0 1,500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 25 OWN FUNDS 1,500,000 0 1,500,000 0%|A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 26 OWN FUNDS 1,500,000 0 1,500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 27 OWN FUNDS 1,500,000 0 1,500,000 0%|A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 28 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 29 OWN FUNDS 500,000 0 500,000 0%|A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 31 OWN FUNDS 1,000,000 0 1,000,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 32 OWN FUNDS 1,000,000 0 1,000,000 0%|A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 34 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 35 OWN FUNDS 1,500,000 0 1,500,000 0%|A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 36 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 41 OWN FUNDS 1,000,000 0 1,000,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 43 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 44 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 45 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 47 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION - WARD 50 OWN FUNDS 500,000 0 500,000 0% | A requisition has been prepared and funding has been frozen

ROADS PROVISION 8,500,000 4,926,366 3,573,634 58%

ROADS PROVISION - WARD 08 USDG 2,000,000 2,003,975 -3,975 100% | The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 10 USDG 2,000,000 1,495,332 504,669 75%| The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 11 USDG 1,000,000 0 1,000,000 0% | The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 15 USDG 2,500,000 429,594 2,070,406 17% | The requsition has been prepared and submitted to SCM

ROADS PROVISION - WARD 42 USDG 1,000,000 997,465 2,535 100% | The requsition has been prepared and submitted to SCM

RURAL ROADS 29,029,917 21,470,141 7,559,776 74%

RURAL ROADS - WARD 17 USDG 2,000,000 1,500,145 499,855 75%|The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 22 USDG 1,000,000 360,737 639,263 36%| The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 24 USDG 2,500,000 2,631,067 -131,067 105%|The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 25 USDG 2,500,000 0 2,500,000 0% | The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 26 USDG 1,000,000 1,149,385 -149,385 115%|The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 31 USDG 2,500,000 2,047,711 452,289 82%|The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 32 USDG 2,000,000 1,377,353 622,647 69% | The requsition has been prepared and submitted to SCM

RURAL ROADS - WARD 33 USDG 2,010,402 1,537,973 472,429 77%|The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 34 USDG 2,500,000 0 2,500,000 0% | The requsition has been prepared and submitted to SCM

RURAL ROADS - WARD 35 USDG 1,500,000 1,330,832 169,168 89% | The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 36 USDG 2,000,000 2,253,577 -253,577 113%|The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 38 USDG 1,500,000 1,694,996 -194,996 113%|The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 40 USDG 500,000 0 500,000 0% |A requisition is being prepared to committ the funds

RURAL ROADS - WARD 43 USDG 519,515 0 519,515 0% | A requisition is being prepared to committ the funds

RURAL ROADS - WARD 49 USDG 2,500,000 2,811,130 -311,130 112%|The orders has been issued and the department is praparing a site handover
RURAL ROADS - WARD 50 USDG 2,500,000 2,775,235 -275,235 111%|The requsition has been prepared and submitted to SCM

UPGR OF MDANTSANE RDS - CLUSTER 1 17,700,000 686,365 17,013,635 4%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 2,500,000 686,365 1,813,635 27%|Contractor is progressing well and is at 98% complete

UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 2,200,000 0 2,200,000 0%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 2,000,000 0 2,000,000 0%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 7,000,000 0 7,000,000 0%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 4,000,000 0 4,000,000 0%

UPGR OF MDANTSANE RDS - CLUSTER 2 33,607,277 0 33,607,277 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 USDG 2,000,000 0 2,000,000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 5,000,000 0 5,000,000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 5,000,000 0 5,000,000 0% | The contract is on mobilisation stage for the upgrading of 15km of gravel roads in
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UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 11,607,277 0 11,607,277 Mdantsane
UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 10,000,000 0 10,000,000 0%
UPGR OF MDANTSANE RDS - CLUSTER 3 40,281,020 185,705 40,095,315 0%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 15,000,000 185,705 14,814,295 1%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 12,281,020 0 12,281,020 0% |Contract awarded and its at mobilization stage
UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 13,000,000 0 13,000,000 0%
UPGRADE OF NORTH EAST EXPRESSWAY OWN FUNDS 1,000,000 0 1,000,000 0% | The requsition has been prepared and submitted to SCM
URBAN ROADS 7,000,000 1,944,150 5,055,850 28%
URBAN ROADS - WARD 37 USDG 3,000,000 997,700 2,002,300 33%| The requsition is being prepared for the approval of GM and AHOD
URBAN ROADS - WARD 39 USDG 4,000,000 946,450 3,053,550 24%|The orders has been issued and the department is praparing a site handover
418,215,782 92,856,177 325,359,605 22%
WASTEWATER
SANITATION FACILITIES IN INFORMAL SETTLEMENTS ISUPG 10,000,000 0 10,000,000 0% |Requisitions submitted, waiting for issuing of Orders to various contractors
Project still on litigation; funding to upgrade pipe bridge to the treatment works using
BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME USDG 4,000,000 0 4,000,000 0% |intenral maintenance contractors.
E/L SEWER DIVERSION : CENTRAL TO REESTON LOAN 399,524,000 1,308,415 398,215,585 0% |Project site handover delayed due to contractual compliance matters.
EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 4,000,000 0 4,000,000 0% | Requisition for appointment of contractor has been submitted.
Requisition for preparation of a Works Order to the appointed Engineers to be submitted
NAHOON RIVER OUTFALL SEWER USDG 1,500,000 0 1,500,000 0%|soon.
UPGRADING OF SECURITY FOR SANITATION Requisition for preparation of a Works Order to the appointed Engineers to be submitted
INFRASTRUCTURE USDG 1,000,000 0 1,000,000 0%|soon.
INSTALLATION OF GROUNDWATER MONITORING BOREHOLES Requisition for preparation of a Works Order to the appointed Engineers to be submitted
FOR WASTEWATER TREATMENT WORKS USDG 1,000,000 0 1,000,000 0%|soon.
CONSTRUCTION OF NETWORK FLOW MONITORING Requisition for preparation of a Works Order to the appointed Engineers to be submitted
INFRASTRUCTURE USDG 1,500,000 0 1,500,000 0%|soon.
UPGRADING OF KIDDS BEACH WASTEWATER TREATMENT Preparing Terms of Reference for appointment of Engineer to conduct preliminary
WORKS USDG 1,500,000 0 1,500,000 0% |investigations
RENEWAL OF INFRASTRUCTURE - RETICULATION USDG 1,500,000 471,211 1,028,789 31%|Order has been issued, services provider is already on site
RENEWAL OF INFRASTRUCTURE - PUMP STATIONS USDG 1,000,000 196,598 803,402 20%|Order has been issued, services provider is already on site
RENEWAL OF INFRASTRUCTURE - TREATMENT WORKS USDG 1,000,000 397,301 602,699 40%  Order has been issued, services provider is already on site
Requisition to be submitted soon, Engineer preparing a schedule of work for appointment
MDANTSANE WASTEWATER TREATMENT WORKS ISUPG 15,000,000 426,177 14,573,823 3% of a contractor.
Preparing Terms of Reference for appointment of Engineer to conduct preliminary
UPGRADING OF POTSDAM WASTEWATER TREATMENT WORKS |ISUPG 2,000,000 0 2,000,000 0%|investigations
Requistion to be submitted soon, preparing scope of work for the appointed Engineer to
UPGRADING OF DIMBAZA WASTEWATER TREATMENT WORKS |ISUPG 3,000,000 0 3,000,000 0% | prepare upgrading designs.
447,524,000 2,799,701 444,724,299 1%
WATER DEPT
KWT & BHISHO INFRASTRUCTURE
UPGRADE WATER NETWORKS
BULK MAINS-UPGRADE WATER NETWORKS USDG 4,000,000 178,200 3,821,800 4% | Orders have been generated, Service providers are mobilising.
PUMP STATION-UPGRADE WATER NETWORKS USDG 3,204,295 123,033 3,081,262 4%
WATER BACKLOGS
BULK MAINS-WATER BACKLOGS USDG 5,500,000 626,037 4,873,963 11%
DISTRIBUTION MAINS-WATER BACKLOGS USDG 5,000,000 495,652 4,504,348 10%|Contractor's Order has been raised , awaiting SCM to raise Order for the ISD before full
works can proceed.
RESERVOIRS-WATER BACKLOGS USDG 4,000,000 406,141 3,593,859 10%
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PIPE AND WATER METER REPLACEMENT IN BISHO KWT &

BULK-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT |OWN FUNDS 2,500,000 0 2,500,000 0%
DISTRIBUTION POINTS-PIPE AND WATER METER OWN FUNDS 2,500,000 0 2,500,000 0%
PUMP STATION-PIPE AND WATER METER REPLACEMENT IN OWN FUNDS 500,000 0 500,000 0% |On moratorium
WATER TREATMENT WORKS-PIPE AND WATER METER OWN FUNDS 500,000 0 500,000 0%
WATER TREATMENT WORKS-PIPE AND WATER METER OWN FUNDS c/o 1,344,764 0 1,344,764 0%
PIPE AND WATER METER REPLACEMENT IN EL
BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2,500,000 0 2,500,000 0% |On moratorium
DISTRIBUTION POINTS-PIPE AND WATER METER OWN FUNDS 2,000,000 0 2,000,000 0% |On moratorium
DISTRIBUTION POINTS-PIPE AND WATER METER OWN FUNDS 5,000,000 0 5,000,000 0% |On moratorium
DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 3,200,000 1,934,461 1,265,539 60% | Orders have been raised, Contractors ae mobilising to start in September 2022.
ALTERNATIVE WATER SUPPLY ISUPG 13,000,000 580,262 12,419,738 4% | Finalising scope for the generation of orders.
UMZONYANA DAM AND EAST COAST WATER SUPPLY USDG 35,000,000 1,741,687 33,258,313 5% |Finalising scope for the generation of orders.
W/DEMAND MANGM - WATER CONSERYV - PRV STA USDG 6,576,190 1,675,427 4,900,763 25% | Orders have been raised, Contractors ae mobilising to start in September 2022.
INFORMAL SETTLEMENTS
WATER MAINS-INFORMAL SETTLEMENTS INLAND ISUPG 1,000,000 1,129,524 -129,524 113%|Works in progress, at 70% completion.
WATER SUPPLY -INFORMAL SETTLEMENTS COASTAL ISUPG 12,000,000 6,072,799 5,927,201 51%|Orders have been raised, Contractors ae mobilising to start in September 2022.
DISTRIBUTION MAINS- INFORMAL SETTLEMENTS MIDLANDS ISUPG 3,000,000 516,087 2,483,913 17% | At procurement stage, currently waiting for the generation of orders.
112,325,249 15,479,311 96,845,938 14%
FLEET
User departments are currently submitting requests for new vehicles to Fleet department to
BCM FLEET PLANT SPEC EQUIP & S/IWASTE VEH OWN FUNDS 5,000,000 0 5,000,000 0% | consider once moratorium on Capital expenditure is lifted.
BCM FLEET PLANT SPEC EQUIP & S/IWASTE VEH c/o OWN FUNDS c/o 2,287,217 2,287,217 0%
TOTAL CAPITAL BUDGET: INFRASTRUCTURE SERVICES 1,130,865,035| 117,438,718, 1,013,426,317 10%
SPORTS, RECREATION & COMMUNITY DEVELOPMENT
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 19,350 480,650 4% | Procurement of office furniture underway
DEVELOPMENT, UPGRADE & REFURBISHMENT OF
Requisition for various works have been submitted to SCM and awaiting appointment of
contractors.
DEVELOPMENT UPGRADE AND REFURBISHMENT OF 1.0R Tambo Hall - Plumbing works R 421 353,00 completed.
COMMUNITY HALLS USDG 5,000,000 2,704,056 2,295,944 54%|2.0R Tambo Hall - Fencing R1 9300 000,00 awarded.
Requisition for various works have been submitted to SCM and awaiting appointment of
contractors.
1. KWT Library - Electrical works R 452 250,00 completed.
2. Gompo library - Burglar proofing and Steel works R309 565,22 completed.
3. Berlin Library - Flooring work R193 320,00 awarded.
DEVELOPMENT UPGRADE AND REFURBISHMENT OF 4. Berlin Library - New ablutions and plumbing works awarded
LIBRARIES USDG 5,000,000 2,948,355 2,051,645 59%|4. Gompo Library - Fencing and gate R1 589 000,00 awarded.
Own funding has been unblocked
1. War Memorial Hall - New Flooring works has been awarded and contractor has started.
UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 2,000,000 0 2,000,000 0%|2. War Memorial Hall - Plumbing specifications to be finalzed and submitted for processing
CONSTRUCTION OF GESINI HALL OWN FUNDS 3,000,000 0 3,000,000 0% |The tender will be re-advertised
CONSTRUCTION OF NU 3 HALL WARD 14 OWN FUNDS 3,000,000 0 3,000,000 0%|The tender will be re-advertised
UPGRADING OF RESORTS
BUILDING OF S/POOL AT GONUBIE RESORT OWN FUNDS 900,000 0 900,000 0% |votes are closed until further notice
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INSTALLATION OF FLOODLIGHTS AT GONUBIE RESORTS OWN FUNDS 100,000 0 100,000 votes are closed until further notice
REFURBISHMENT OF CHALETS OWN FUNDS 1,000,000 0 1,000,000 0%|votes are closed until further notice
REFURBISHMENT OF BACKPACKERS OWN FUNDS 1,000,000 0 1,000,000 0% |votes are closed until further notice
REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS OWN FUNDS 200,000 0 200,000 0% |votes are closed until further notice
PAVING AROUND RESORTS OWN FUNDS 500,000 0 500,000 0% | The service provider is on site and the project is on 97% complete
CONSTRUCTION OF OFFICES AT NAHOON CARAVAN PARK OWN FUNDS 2,300,000 345,319 1,954,681 15% | votes are closed until further notice
PURCHASE OF FURNITURE FOR CHALETS c/o OWN FUNDS c/o 8,290 0 8,290 0% |votes are closed until further notice
OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 27,049 0 27,049 0% |votes are closed until further notice
CONSTRUCTION OF OFFICE AND GUARD HOUSE NAHOON OWN FUNDS c/o 140,615 0 140,615 0% |votes are closed until further notice
INSTALLATION OF SECURITY ALARMS IN 20 CHALETS c/o OWN FUNDS c/o 32,537 0 32,537 0% |votes are closed until further notice
DEVELOPMENT, UPGRADE & REFURBISHMENT OF
DEVELOPMENT, UPGRADE AND REFURBISHMENT OF SPORTS |OWN FUNDS 3,000,000 0 3,000,000 0% | Funding will be utilised for Nu6 Sportsfield
Contractor is onsite for the fencing of Berlin Sportsfield and is at 95%. Contrator on site for
UPGRADING OF SPORTSFIELDS ISUPG 2,500,000 3,756,878 -1,256,878 150% |the instillation of the portable stands, goal posts and gates.
UPGRADING OF ZOO
The installation of feed troughs was completed. RFQ for the refurbishment of the thatching
UPGRADING OF ZOO OWN FUNDS 400,000 104,130 295,870 26% |at the Lapa was evaluated awaiting award once the funds are unfrozen
PLANT - ZOO OWN FUNDS 100,000 0 100,000 0% | Quotation received for generator. Awaiting release of funds to procure
UPGRADING OF ZOO c/o OWN FUNDS c/o 86,094 0 86,094 0% |Funding will be allocated to the procurement of the generator once the funds are unfrozen
REFURBISMENT OF AQUARIUM
REFURBISMENT OF AQUARIUM OWN FUNDS 400,000 0 400,000 0% |Hold has been put on use of capital funds
PLANT - AQUARIUM OWN FUNDS 200,000 0 200,000 0% |Hold has been put on use of capital funds
SWIMMING POOLS
BOQ for fencing of JH pool complex has been received and submitted at Supply Chain
Management. BOQ for separation of joined water polo pools pipes and replace leaking
pipes in both water polo pools at Joan Harrison pool has been received and submitted at
Supply Chain Management, to separate joined main and diving pool pipes and replace
leaking pipes in both main and diving pool at JH pool, to remove and replace stainless steel
SWIMMING POOLS OWN FUNDS 1,400,000 0 1,400,000 0% | pipes with PVC pipes at King Williams Town pool. Awaiting opening of votes.
Quotes have been received and submitted to Supply Chain Management for installation of
PLANT - SWIMMING POOL OWN FUNDS 200,000 0 200,000 0% | new 9x pumps and motors at Joan Harrisoon plant room. Awaiting for the votes to open.
PLANT - SWIMMING POOL c/o OWN FUNDS c/o 29,213 0 29,213 0% | Awaiting for quotations for lifequard equipment.
REDEVELOPMENT OF MDANTSANE SPORT PRECINT - NU2 OWN FUNDS c/o 6,296,738 0 6,296,738 0%|The project is in progress and is 95% to complete.
REFURBISHMENT OF SWIMMING POOLS c/o OWN FUNDS c/o 298,755 0 298,755 0% | Finalising specification for the installation of grandstand with cover shade.
UPGRADING OF DEPOTS
NU 6 MDANTSANE DEPOT OWN FUNDS 470,000 0 470,000 0% | Tender for Park home was advertised on 5 August 2022
BERLIN DEPOT OWN FUNDS 100,000 0 100,000 0% |Quotres for upgrading of building are being sourced
GRASS CUTTING EQUIPMENT OWN FUNDS 200,000 0 200,000 0% |Informal tender for grass cutting equipment was submitted to SCM for advertising.
DEVELOPMENT OF CEMETRIES
PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 200,000 0 200,000 0%|Equipment to be procured
COAST CEMETRIES (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 500,000 0 500,000 0% |Incinerators to be upgraded
Awaiting quotations for fencing of new extension cambridge upgrading of infrastructure
DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 1,000,000 0 1,000,000 0%|cambridge
DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 1,000,000 0 1,000,000 0% | Awaiting quotations for fencing/uprading of infrastructure
DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 1,000,000 0 1,000,000 0% | Awaiting quotations for fencing of fort jackson
INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 500,000 0 500,000 0% | Awaiting quotations continuation of brick wall at clubview
INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 500,000 0 500,000 0% | Awaiting gotations for fencing art phakamisa
INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 500,000 0 500,000 0% | Awaiting quotationms upgrade of staff changeroom
MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200,000 0 200,000 0% | Awaiting quotations for the refurbishment of the f/jackson building
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MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 1,000,000 0 1,000,000 0% | Requisiton submitted to SCM for upgrading of roads at the macleantown - contract CE301
FENCING OF CEMETERIES ISUPG 3,000,000 1,120,600 1,879,400 37% |Awaiting quotations for fencing of ludjiza, buffalo flats and cambridge are awaited.
UPGRADING OF COMMUNITY PARKS
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS -
COASTAL OWN FUNDS 1,000,000 0 1,000,000 0% |Annual contract for playground and outdoor equipment was advertised on 1 October 2022
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS -
MIDLAND OWN FUNDS 1,000,000 68,563 931,437 7% |Annual contract for playground and outdoor equipment was advertised on 1 October 2022
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS -
INLAND OWN FUNDS 1,000,000 0 1,000,000 0% |Annual contract for playground and outdoor equipment was advertised on 1 October 2022
ESTABLISHMENT OF RECREATIONAL PARKS ISUPG 2,000,000 0 2,000,000 0% |Funding to be utilised for development of parks in Duncan Village
TOTAL CAPITAL BUDGET: SPORTS, RECREATION & 54,789,291 11,067,251 43,722,040 20%
SOLID WASTE, ENVIRONMENTAL & HEALTH MANAGEMENT
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500,000 0 500,000 0% |An informal tender is being facilitated for acquision of an office furniture.
BEACHES
Requisition has been submitted to SCM for an appointment of a Service Provider through
BEACHES OWN FUNDS 600,000 0 600,000 0% |an annual contract pending upliftment of the own funding moratorium.
PLANT - BEACHES OWN FUNDS 200,000 0 200,000 0% | The informal tender has been evaluated and awaiting for appointment of Service Provider.
Requisition has been submitted to SCM for an appointment of a Service Provider through
REFURBISHMENT & UPGRADING OF FACILITIES AT BEACHES |OWN FUNDS 100,000 0 100,000 09 @n annual contract pending upliftment of the own funding moratorium.
The revamping of Gonubie boardwalk has been completed. The Service Providers for
fencing of Eastern beach and Kidds beach are on site. The Service Provider for
REVITILISATION OF BEACH INFRASTRUCTURE USDG 5,500,000 456,489 5,043,511 8% |refurbishment of Quanza ablution facilities is on site.
Some of the quotations for vehicle purchase have been received from SCM and forwarded
BCM FLEET - SOLID WASTE FLEET AND PLANT OWN FUNDS 8,000,000 0 8,000,000 0% to Fleet Management for processing.
PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES |OWN FUNDS 3,000,000 0 3,000,000 0% | Procurement in progress for acquisition of bulk containers with removal vehicles.
Procurement of guard rails for Kaysers and Kidds Beach Garden waste transfer stations is
GUARD HOUSE ABLUTION FACILIT & OFFICES OWN FUNDS 668,987 0 668,987 0% |underway.
CONSTRUCTION OF WASTE CELLS AT KWT LANDFILL SITE USDG 6,300,000 0 6,300,000 0%|The departmet is in the planning stage for construction of waste cells.
CONSTRUCTION OF CELL 3, CELL 4 AND ANCILLARY WORKS IN Bid specification was returned for corrections. The department is in the process of effecting
THE LANDFILL SITES OWN FUNDS 2,000,000 0 2,000,000 0% |those for submission to the BSC Secretariat.
Procurement of wood chippers for Kaysers and Kidds Beach Garden waste transfer station
UPGRADING OF GARDEN TRANSFER STATIONS (COASTAL) USDG 4,000,000 0 4,000,000 09 1S Underway
The tender is at Bid Adjudication Committee Stage (BAC).
GALVANISED STREET LITTER BINS OWN FUNDS 2,000,000 0 2,000,000 0%
Informal tender submitted for 12 x trimmers, was evaluated and awaiting approval from
GRASS CUTTING EQUIPMENT OWN FUNDS 200,000 0 200,000 0% | Supply Chain and now awaiting issuing of order.
REFURBISMENT OF NATURE RESERVES
Requisition has been submitted to SCM for an appointment of a Service Provider through
REFURBISMENT OF NATURE RESERVE(BOARDWALKS) OWN FUNDS 250,000 0 250,000 0% |an annual contract pending upliftment of the own funding moratorium.
PLANT - NATURE RESERVE OWN FUNDS 200,000 0 200,000 0%/| The project was evaluated and awaiting appointment of a Service Provider.
Installation of Solar Panels in East London completed, awaiting vote to be unblocked to
process invoice of R190 000.00. Informal Tenders for the installation of solar panels in
AIR MONITORING STATION OWN FUNDS 1,000,000 0 1,000,000 0% | Zwelitsha and equipment for air monitoring station have been requested.
REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR
MUNICIPAL HEALTH SERVICES MIDLAND OWN FUNDS 1,000,000 0 1,000,000 0% | The procurement process for the refurbishment of NU6 is underway
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Some of the quotations for vehicle purchase have been received from SCM and forwarded

TRAILERS FOR RITE ON ETC) OWN FUNDS 3,000,000 0 3,000,000 0% |to Fleet Management for processing.
An appointed Service Provider was cancelled due to capacity issues and theSCM

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 55,926 0 55,926 0% | processes are being re-initiated

BCM FLEET - SOLID WASTE FLEET AND PLANT c/o OWN FUNDS c/o 2,165,968 0 2,165,968 0% |Awaiting delivery of fleet.

PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES |OWN FUNDS c/o 1,920,926 0 1,920,926 0% |Awaiting delivery

GALVANISED STREET LITTER BINS c/o OWN FUNDS c/o 4,993,639 0 4,993,639 0%|The tender is at Bid Adjudication Committee Stage (BAC).
An appointed Service Provider was cancelled due to capacity issues and theSCM

METAL SKIPS AND SPRICOS cl/o OWN FUNDS c/o 135,000 0 135,000 0% |processes are being re-initiated
Technical Assessment was done on 06/10/2022 . Awaiting Bid Evaluation Committee to

AIR MONITORING STATION c/o OWN FUNDS c/o 1,019,415 0 1,019,415 0% [finalize the evaluation of the bid.

REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR Considered at BAC on 20/10/22. Referred back to BEC for amendments at the sitting of

MUNICIPAL HEALTH SERVICES MIDLAND c/o OWN FUNDS c/o 2,000,000 0 2,000,000 0%)03/11/2022.
The Budget will be utilised to pay outstanding equipment order of 3x projectors and 3 x
screens for Municipal Health Services Operations. Awaiting votes to be unblocked in order

TOOLS & EQUIPMENT c/o OWN FUNDS c/o 109,523 0 109,523 0% |to finalize the process.

TOTAL CAPITAL BUDGET: SOLID WASTE, ENVIRONMENTAL & 50,919,384 456,489 50,462,894 1%
“The budget is in respect of Insurance Asset Replacements following an insured loss.
Assets are only replaced as and when they are damaged beyond repair or stolen. The
expenditure will only be incurred once a claim has been submitted and approved by
insurers and has then gone through the Supply Chain Management procurement process.
Budget spending cannot be predicted as it is dependent on claims being lodged and

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 6,000,000 1,881,657 4,118,343 31% approved.”

TOTAL BCMM CAPITAL BUDGET 1,793,730,660| 201,469,829| 1,592,260,831 11%

BCMDA PROJECTS
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EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) OWN FUNDS 695,237 0 695,237 0% taken-on board as part of the 30% legislated Contract Participation Goal by the Contractor;
Approximately 89 Employees on site with 70% local employment. Delays experienced -
Initial Covid-19 led to loss of productivity due to compliance requirements and also
unavailability of materials for construction. Change in Construction Programming to
accommodate upgrading of Moore Street, John Bailie and Esplanade Roads in response to
complaints by the various stakeholders as well adverse weather conditions. Relocation of
the electrical power supply cable and associated procurement which has been difficult.
Delay with commencing of works at the park area due to prioritization of roads. Overall
Contract Extension of Time until 30 September 2022, and Anticipated completion date is 30

COMPUTER SOFTWARE OWN FUNDS 700,000 19,163 680,838 3% | Procurement of computer software underway

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 86,400 11,000 75,400 13%|Procurement of of office furniture underway

COMPUTER EQUIPMENT OWN FUNDS 353,600 0 353,600 0% |Procurement of computer equipment underway

TOTAL - BCMDA PROJECTS 1,835,237 30,162 1,805,075 2%

TOTAL CONSOLIDATED CAPITAL BUDGET 1,795,565,897| 201,499,992| 1,594,065,905 11%




