
ANNEXURE "E"

Account description Funding source

2021/2022         

Rollover 

Adjustment 

Budget

YTD 

Expenditure 

(incl. VAT)

Variance (incl. 

VAT)

% 

Expenditure 

(incl.VAT) Comments

EXECUTIVE SUPPORT SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 418 950 81 050 84% The expenditure is on track. 

WARD COUNCILLORS OFFICE SPACE - WARD 10 OWN FUNDS 1 800 000 0 1 800 000 0%

Assessment of offices has been undertaken by Spatial Planning and Development and Project Management Plan has been developed.  

Specifications have been developed for submission to SCM for advertising.

COMPUTER EQUIPMENT FOR NEW COUNCILLORS OWN FUNDS 1 500 000 1 452 784 47 216 97%

The expenditure that has been incurred is for Laptops procured for councillors for a new Council term. Balance of the budget will be spent in 

quarter 3.

REPLACEMENT OF COUNCIL CHAMBER HORSESHOE LEATHER CHAIRS 

AND TABLES c/o OWN FUNDS C/O 1 101 500 0 1 101 500 0%

Tender specification has been submitted (in December 2021) to Bid Specification Committee (BSC).  Awaiting scheduled date from BSC for 

presentation.

KWT COUNCIL CHAMBER CHAIRS c/o OWN FUNDS C/O 200 000 0 200 000 0% Awaiting delivery by 30th January 2022

BHISHO COUNCIL CHAMBER CHAIRS c/o OWN FUNDS C/O 100 000 0 100 000 0% Awaiting delivery by 30th January 2022

KWT MAYOR'S PARLOUR OFFICE FURNITURE c/o OWN FUNDS C/O 200 000 0 200 000 0% Awaiting delivery by 30th January 2022

COUNCILLORS AND TRADITIONAL LEADER'S FURNITURE AND 

EQUIPMENT FOR A NEW TERM OF COUNCILLORS c/o OWN FUNDS C/O 424 073 367 953 56 119 87%

The expenditure that has been incurred is for Laptops procured for councillors for a new Council term. Balance of the budget will be spent in 

quarter 3.

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS C/O 561 406 561 406 0 100% Budget has been fully spent.
TOTAL  CAPITAL BUDGET: EXECUTIVE SUPPORT SERVICES 6 386 978 2 801 094 3 585 885 44%

CITY MANAGER'S OFFICE

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 31 655 468 345 6% Second order has been cancelled due to bidder not having local content, informal tender to be restarted. 

COASTAL MUNICIPAL COURT OWN FUNDS 2 000 000 0 2 000 000 0%

Commitments will appear by end of January 2021, as the Building Maintenance Unit under Planning is busy with the installation of Air-

Conditioners.

INLAND MUNICIPAL COURT OWN FUNDS 2 172 889 0 2 172 889 0% Delivery and Installation of the X-Baggage Screening Machine in the Midland Regional Municipal Court is at Bid Adjudication stage.

OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 250 000 0 250 000 0% At procurement stage.

INTEGRATION OF SYSTEMS ALONG THE PROPERTY VALUE CHAIN

CUSTOMER SERVICE MACHINE

AO SCANNING STATION

SCANNER MAINTENANCE P/A OWN FUNDS 36 000 0 36 000 0% Delays are due to the sevice provider having not finished laying out the business process for the intergration of property value project.

ALL IN ONE COMPUTER HARDWARE & SOFTWARE c/o OWN FUNDS C/O 1 819 366 0 1 819 366 0% Delays are due to the sevice provider having not finished laying out the business process for the intergration of property value project.

0

A3 SCANNING STATION 0

SCANNER MAINTENANCE OWN FUNDS 10 350 0 10 350 0% Delays are due to the sevice provider having not finished laying out the business process for the intergration of property value project.

0

ERM SYSTEM - ENTERPRISE RISK MANAGEMENT SYSTEM c/o OWN FUNDS C/O 1 191 461 0 1 191 461 0% Tender re-advertised, advert went out on 03 December 2021, will be closing 14 January 2022.
TOTAL  CAPITAL BUDGET: CITY MANAGER'S OFFICE 7 980 066 31 655 7 948 411 0%

CORPORATE SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% The informal tender process has been initiated and it is estimated that it will be finalised by January 2022.

EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM OWN FUNDS 4 348 200 0 4 348 200 0% The tender is at Bid Evaluation Stage. 

SCANNERS OWN FUNDS 500 000 0 500 000 0% The tender is at Bid Evaluation Stage. 

FURNITURE FOR INTERNS ISDG 150 000 0 150 000 0% At procurement stage.

FIBRE NETWORK OWN FUNDS 1 500 000 466 792 1 033 208 31% Contract at Evaluation stage

LTE INFRASTRUCTURE OWN FUNDS 1 500 000 11 336 1 488 664 1% Contract at Evaluation stage

DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1 500 000 37 973 1 462 028 3% Funds to be directed in the mid-year adjustment budget, no longer being used for server upgrade.

PROCUREMENT OF ICT EQUIPMENT OWN FUNDS 1 000 000 567 400 432 600 57% Expenditure is on track. 

NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO) OWN FUNDS 1 000 000 182 600 817 400 18% Expenditure is on track. 

INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE OWN FUNDS 84 020 0 84 020 0% At procurement stage.

OFFICE FURN AND EQUIPMENT (DIRECTORATE) c/o OWN FUNDS C/O 312 981 0 312 981 0% At procurement stage.

SCANNERS c/o OWN FUNDS C/O 768 625 0 768 625 0% Budget could not be spent in the first quarter due to shortages of computers globally. Tender for scanners at Bid Evaluation Stage.

PROCUREMENT OF ICT EQUIPMENT c/o OWN FUNDS C/O 138 776 0 138 776 0% Procurement in progress

CALL BUDGETING SYSTEM SOFTWARE c/o OWN FUNDS C/O 244 036 0 244 036 0% Project is 95% completed and will be invoiced before project end date.

EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM c/o OWN FUNDS C/O 2 989 875 0 2 989 875 0% The tender is at Bid Evaluation Stage. 

NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO) c/o OWN FUNDS C/O 354 469 0 354 469 0% Procurement in progress

LTE INFRASTRUCTURE c/o OWN FUNDS C/O 711 171 210 575 500 596 30% Procurement in progress

DISASTER RECOVERY ENHANCEMENT c/o OWN FUNDS C/O 936 757 0 936 757 0% Tender has been awarded.

INTELLIGENT OPERATING CENTRE HARDWARE & SOFTWARE c/o OWN FUNDS C/O 2 000 000 0 2 000 000 0% Tender has been awarded.
TOTAL  CAPITAL BUDGET: CORPORATE SERVICES 20 538 910 1 476 675 19 062 235 7%

CCAPITAL EXPENDITURE REPORT AS AT 31 DECEMBER 2021
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SPATIAL PLANNING & DEVELOPMENT

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 105 322 394 678 21% Expenditure is on track, orders are currently being processed.

DEVELOPMENT PLANNING

SURVEY SOFTWARE OWN FUNDS 300 000 0 300 000 0%

Project was completed in the last financial year 2020/2021. The budget will now be utilised by the Architectural Section for Architectural Software - 

funds to be reallocated in the mid-year adjustment budget.

UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 2 000 000 0 2 000 000 0%

A service provider was appointed by the Bid Committees on 22 September 2021 and the appointment was accepted by the service provider on 4 

October 2021. An introductory meeting was held with the service provider on 22 October 2021, where the construction guarantee and health and 

safety plan were requested. A draft guarantee has been submitted and approved and the original guarantee is now awaited. All tender conditions 

are to be met before the contract document may be formalised and the site handed over. 

UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS C/O 3 000 000 0 3 000 000 0%

A service provider was appointed by the Bid Committees on 22 September 2021 and the appointment was accepted by the service provider on 4 

October 2021. An introductory meeting was held with the service provider on 22 October 2021, where the construction guarantee and health and 

safety plan were requested. A draft guarantee has been submitted and approved and the original guarantee is now awaited. All tender conditions 

are to be met before the contract document may be formalised and the site handed over. 

5 300 000 0 5 300 000 0%

PROPERTY MANAGEMENT

BUXTON, ELECTRICITY HOUSE AND RESERVE  BANK REFURBISHMENT OWN FUNDS 7 000 000 36 152 6 963 848 1% At procurement stage.

LAND ACQUISITION ISUPG 21 000 000 239 586 20 760 414 1%

LAND ACQUISITION c/o OWN FUNDS C/O 1 268 204 0 1 268 204 0%

FENCING OF ACQUIRED LAND c/o OWN FUNDS C/O 2 517 840 1 996 017 521 823 79%

REFURBISHMENT OF ACQUIRED BUILDING c/o OWN FUNDS C/O 1 249 540 167 352 1 082 188 13%

ORIENT THEATRE REFURBISHMENT c/o OWN FUNDS C/O 1 329 042 663 214 665 828 50% Contractor is on site for replacement of steel props.  Expenditure is on track.

34 364 626 3 102 321 31 262 305 9%

TRANSPORT PLANNING AND OPERATIONS

SLEEPER SITE ROAD OWN FUNDS 7 273 548 1 638 660 5 634 888 23%

Tender for Phase 2  is currently at Bid Evaluation Stage. Phase 3 - connection point at Commercial road: Survey is completed and alignment 

design is in progress.

CITY TO SEA BOULEVARD OWN FUNDS 3 500 000 691 985 2 808 015 20% Preliminary Design Study for the Moore Street from Windmill section to Currie Street is at 45% progress.

BRIDGE DESIGNS & IMPLEMENTATION USDG 10 000 000 2 003 699 7 996 301 20%

Upgrading of Mswi Street is complete and has been Capitalised.  Ncera/New Hope stormwater crossings construction is in progress as from the  

6 October 2021 anticipated to be completed not later than May 2022.  Construction of the Ndevana stormwater crossings will commence mid 

January 2022 and is anticipated for completion end June 2022.

GUARDRAILS USDG 500 000 151 018 348 982 30%

The contractor has completed some of the guardrails in Midlands and will commence with Inland in January 2022. The Coastal  contractor has 

visited the sites and will commence with the works in January 2022. 

SLEEPER SITE ROAD USDG 15 000 000 2 510 019 12 489 981 17%

Tender for Phase 2  is currently at Bid Evaluation Stage. Phase 3 - connection point at Commercial road: Survey is completed and alignment 

design is in progress.

GUIDANCE SIGNAGE USDG 300 000 0 300 000 0% The requisition for the guidance signage has been submitted to SCM in December and awaiting the issuing of order.

SIDEWALKS USDG 3 000 000 399 810 2 600 190 13%

Construction of 222m of concrete sidewalk has been completed at Ilitha. The contractor is on site in Dimbaza from November 2021 for 

construction of 320m, to date kerbs and base course  completed for 170m. The contractor is on site in Zwelitsha Ward 25 & 41 from November 

2021 for construction of 1200m, 56m completed and kerbs laid on both sides for  506m and the first claim to be submitted in January 2022, 

Contractor at Sweetwaters has completed 227m from the length of 368m with the remainder of the works to be completed not later than end April 

2022 . Claim for completed 111m of the 227m to be submitted in January 2022.

TRAFFIC CALMING USDG 2 000 000 150 662 1 849 339 8% Each contractor has completed 5 speed humps in Zwelitsha Ward 41 and 5 speed humps in Mdantsane Ward 21 at NU14. Project is ongoing.

TRAFFIC SIGNALS USDG 2 000 000 485 950 1 514 050 24% The Traffic Impact Analysis (TIA) for Ulundi Valley/Woolwash is in progress. 

MDANTSANE ACCESS ROAD OWN FUNDS 6 000 000 489 461 5 510 539 8% The contractor is on site and has commenced with the work. Project is scheduled to be complete in March 2022.

QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 USDG 17 700 000 3 940 727 13 759 273 22% Tender for Qumza Highway remaining phase is at Bid Evaluation Stage.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) OWN FUNDS 7 000 000 5 037 254 1 962 746 72%

Market Square Taxi Rank loading area is complete and awaiting Shelter that is still being manufactured and is expected to be installed by end of 

January 2022. Ebuhlanti Taxi Rank tender is at Evaluation Stage.

TAXI/BUS EMBAYMENTS USDG 2 000 000 1 716 759 283 241 86% Mdantsane NU 6 Embayment opposite the mall is complete. East London College embayment is complete.

NORTH WEST CORRIDOR OWN FUNDS 3 044 304 2 422 694 621 611 80%

The service providers are continuing with geotechnical surveys and land requirements to enable the detail designs to be completed. Structural 

designs have commenced and are progressing as scheduled. Property reports are being finalised and land requirements identified. Draft designs 

reports are anticipated to be submitted by March 2022. 

The Department is at the various stages of negotiation  with the Land owners. Owner of  erf 5221 East London has signed Deed of Sale for R192 

000. Deed Of Sale in respect of Portion 8 of Farm 304  East London  has been received for R1 450 000. ECDC submitted two Deed of Sale in 

respect of their Land parcels on Sonwabiso amounting to R1 270 000 and R695 000. Negotiation have commenced  with the current owner of erf 

9582 King Williams Town for Sweetwaters Expansion. 

Orders for fencing of Sleeper site and for the Bisho Civic Centre have been issued.  Work has commenced on both sites.
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TAXI RANK INFRAST (ROADS & ABLUTION FAC)c/o OWN FUNDS C/O 1 085 202 7 315 1 077 887 1% Fencing of Ginsberg Taxi Rank started on the 8 November 2021 and is expected to be completed by February 2022.

MARKET SQUARE TAXI RANK c/o OWN FUNDS C/O 160 634 0 160 634 0%

Market Square Taxi Rank loading area is complete and awaiting Shelter that is still being manufactured and is expected to be installed by end of 

January 2022. 

NORTH WEST CORRIDOR c/o OWN FUNDS C/O 4 000 000 0 4 000 000 0%

The service providers are continuing with geotechnical surveys and land requirements to enable the detail designs to be completed. Structural 

designs have commenced and are progressing as scheduled. Property reports are being finalised and land requirements identified. Draft designs 

reports are anticipated to be submitted by March 2022. 

84 563 688 21 646 011 62 917 678 26%

TOTAL  CAPITAL BUDGET: SPATIAL PLANNING & DEVELOPMENT 124 728 314 24 853 653 99 874 661 20%

ECONOMIC DEVELOPMENT & AGENCIES

BUILDING OF MEMORIAL STONES OWN FUNDS 1 500 000 697 413 802 587 46%

The project for building of memorial stones within Buffalo City is ongoing. Projects to build memorial stones in Buffalo City depends on the 

submission of proposals by BCM communities.

KIWANE RESORT MAINTENANCE & UPGRADE OWN FUNDS 500 000 494 656 5 344 99% Budget has been fully spent.

CONSTRUCTION OF CABIN ACCOMMODATION OWN FUNDS 1 000 000 0 1 000 000 0%

Budget is meant for the construction of cabin accomodation.  Awaiting the Environmental Impact Assessment (EIA) study to be completed in 

order to proceed with the proposed plan for construction of cabin accomodation. 

EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 3 000 000 114 724 2 885 276 4%

Ongoing engangements with both the appointed service providers, the affected ward councillors in the region and the end users of the facility are 

ongoing. It is anticipated that the actual upgrade will start by the 3rd quarter. 

HYDROPONICS AND PACKHOUSE - WARD 22 OWN FUNDS 6 000 000 0 6 000 000 0%

Service provider has been appointed to construct new hydroponic at Kwelera and currently working on site . Commitment of R4.6 million has 

been made.

HYDROPONICS AND PACKHOUSE PROJECT USDG 8 000 000 4 160 240 3 839 760 52% Fencing is 100% complete and tunnel construction is 40% complete. 

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE OWN FUNDS 3 000 000 0 3 000 000 0% The road contsruction at Kiwane Resort will commence in the third  quarter. It is anticipated that the project will be completed by fourth quarter. 

INFORMAL TRADE ( HAWKER STALLS) OWN FUNDS 5 000 000 312 423 4 687 577 6% An order has been issued to the appointed consultant to do drawings for container mall through the annual contract. 

INFORMAL TRADE INFRASTRUCTURE (Hawker Stalls) ISUPG 5 000 000 0 5 000 000 0% An order has been issued to the appointed consultant  to do drawings for container mall through the annual contract.

FILM STUDIO DEVELOPMENT OWN FUNDS 2 500 000 0 2 500 000 0%

Budget is meant for the establishments of the Film Studio which will benefit all the BCMM film makers. Currently the department is liasing with 

land & properties department to look at the municipal available space to set up the studio. Both Directorate of Economic Development & 

Agencies  (ED & A)  and Spatial Planning & Development ( SPD) are trying to look for a suitable site. The department is looking at collaborating 

efforts with external stakeholders

INSTALLATION OF RECREATIONAL FACILITIES OWN FUNDS 500 000 0 500 000 0% Budget will be used for the construction of additional recreational facilities to enhance the competitiveness of tourism within the city. 

KWT ART CENTRE OWN FUNDS 2 000 000 0 2 000 000 0%

Budget is meant for the development and construction of King Williams Town Art Centre. The art center will benefit all the BCMM artists . 

Currently the department is liasing with land & properties department to look at the suitable municipal property  / space which is available to set 

up art centre in King Williams Town. 

SMME INCUBATOR OWN FUNDS 500 000 8 410 491 590 2% At procurement stage.

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 115 394 384 606 23% Expenditure is on track.

RESTORATION  OF  CATTLE KILLING HERITAGE IN KWT OWN FUNDS 1 000 000 413 148 586 852 41% Expenditure is on track.

REVITALISATION OF INDUSTRIAL AREA OWN FUNDS 2 000 000 0 2 000 000 0% Budget will be utilised for infrastructure needs at Wilsonia Industria Park based on the business needs analysis report.

REVITALISATION OF  INDUSTRIAL AREAS USDG 5 000 000 3 000 000 2 000 000 60%

There is an agreement between the City and ECDC for implementation of the project , transfer has been made to honour the partnership for an 

amount of R3,000,000.00.

TOURISM HUB OWN FUNDS 2 000 000 303 201 1 696 799 15%

Budget is utilised towards beautification and enhancement of the Tourism Hub for the competitiveness of tourism facilities within the city. The 

project is ongoing.

UPGRADING OF BUILDINGS OWN FUNDS 1 000 000 472 334 527 666 47% Expenditure is on track.

UPGRADING OF MARKET HALL OWN FUNDS 5 500 000 2 919 093 2 580 907 53% Expenditure is on track.

FORT JACKSON JUNCTION HUB ISUPG 5 000 000 0 5 000 000 0%

Funds will be utilised for the construction of hawker stalls at Fort Jackson Junction, consultation has been done for the land issue awaiting 

conclusion of land transfer by the National Department .

AGRI-VILLAGE ISUPG 5 000 000 0 5 000 000 0% At procurement stage for the 1st phase of the Agric- village.

SMME INCUBATOR: SEKUNJALO TRAINING CENTRE USDG 7 000 000 0 7 000 000 0% At Specification stage.

UPGRADING OF MARKET HALL c/o OWN FUNDS C/O 349 528 149 898 199 631 43% Expenditure is on track. Supply and installation of steel doors at the cash cubicles is complete.

CONSTRUCTION OF WASTE AREA c/o OWN FUNDS C/O 243 832 0 243 832 0% Paving of waste area is almost complete. Expenditure should reflect in January 2022.

EXPANSION OF GUARD HOUSE AND GATE c/o OWN FUNDS C/O 1 135 121 0 1 135 121 0% Welded roof structure has been installed at the guardhouse. Contractor is now busy with finishes. Expenditure should reflect in January 2022.

PLANT AND EQUIPMENT c/o OWN FUNDS C/O 267 119 0 267 119 0% At adjudication stage.

KWT ART CENTRE c/o OWN FUNDS C/O 3 123 638 0 3 123 638 0%

Budget is meant for the development and construction of King Williams Town Art Centre. The art center  will benefit all the BCMM artists . 

Currently the department is liasing with land & properties department to look at the suitable municipal property  / space which is available to set 

up art centre in King Williams Town. 

UPGRADING OF BUILDINGS c/o OWN FUNDS C/O 321 197 91 145 230 052 28% Expenditure is on track.

INFORMAL TRADE ( HAWKER STALLS) c/o OWN FUNDS C/O 517 421 347 826 169 595 67% Expenditure is on track.

REVITALISATION OF INDUSTRIAL AREA c/o OWN FUNDS C/O 260 870 0 260 870 0% Expenditure is on track.

HYDROPONICS AND PACKHOUSE  c/o OWN FUNDS C/O 474 584 0 474 584 0% Budget allocated for construction of Hydroponics and is done by appointed service providers.

EXTENSION OF MDANTSANE ART CENTRE c/o OWN FUNDS C/O 2 958 617 0 2 958 617 0%

Ongoing engangements with both the appointed service provider, the affected wards councillors in the region and the end users of the facility are 

ongoing. It is anticipated that the actual upgrade will start by the 3rd quarter. 

BUILDING OF MEMORIAL STONES c/o OWN FUNDS C/O 992 116 0 992 116 0%

The project for buiding of memorial stones within Buffalo City is ongoing. Projects to build memorial stones in Buffalo City depends on the 

submission of proposals by BCM communities 
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INSTALLATION OF RECREATIONAL FACILITIES c/o OWN FUNDS C/O 341 399 0 341 399 0% Budget will be used for the construction of additional recreational facilities to enhance the competitiveness of tourism within the city. 

TOURISM HUB c/o OWN FUNDS C/O 1 674 474 0 1 674 474 0%

Budget will be used towards beautification and enhancement of the TourismHub for the competitiveness of tourism facilities  within the city. The 

project is ongoing.

FENCING OF WORLD WAR 1 c/o OWN FUNDS C/O 198 084 0 198 084 0% The funds will be used towards fencing of heritage sites.

RESTORATION  OF  CATTLE KILLING HERITAGE IN KWT c/o OWN FUNDS C/O 1 000 000 0 1 000 000 0%

A professional landscaper service provider has been appointed. The first consultation was done with the department and the next consultation will 

be done with affected ward councillors for approval of proposed designs. 30 % has been claimed already for consultations done. This is omly the 

designs , the actual construction will be done once designs are approved. 

EXTENSION OF MDANTSANE ART CENTRE c/o OWN FUNDS C/O 1 997 060 0 1 997 060 0% Consultation with relevant stakeholders are ongoing and new affected ward councillors are contacted to input on designs for approvals. 

RESTORAT WORK DESMOND TUTU MONUMENT c/o OWN FUNDS C/O 600 000 0 600 000 0%

The tender was advertised and there was no suitable bidder for this project. An advert for the tender to be cancelled is prepared. The 

specification will be included in the Bid Specification Committee and be advertised again.

RESTORAT WORK - SETTLERS WAY c/o OWN FUNDS C/O 1 025 084 0 1 025 084 0%

The project is complete as the project was done by Roads Department. This was as a result /  caused by road contsruction which is currently in 

place. A request to trasfer the funds to Fencing of World War 1 has been done for consideration in the mid-year aadjustment budget.

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE c/o OWN FUNDS C/O 4 750 024 0 4 750 024 0% The road contsruction at Kiwane Resort will commence in the third quarter. It is anticipated that the project to be complete by fourth quarter. 

TOTAL CAPITAL BUDGET: ECONOMIC DEVELOPMENT & AGENCIES 94 730 167 13 599 905 81 130 262 14%

FINANCE SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 29 344 470 656 6% Expenditure will occur upon receipt of requests from various departments and approval thereafter.

SMART METERING SOLUTIONS (ELECTRICITY) OWN FUNDS 40 961 276 31 276 240 9 685 036 76% Expenditure is on track; 9 211 electricity meters have been installed to date.

SMART METERING SOLUTIONS (ELECTRICITY) LOAN 19 310 700 0 19 310 700 0% 9 211 electricity meters have been installed to date. 

SMART METERING WATER SOLUTIONS OWN FUNDS 108 016 263 58 956 258 49 060 005 55% Expenditure is on track; 11 277 water meters have been installed to date in the current financial year.

SMART METERING WATER SOLUTIONS LOAN 71 227 200 0 71 227 200 0% 11 277 water meters have been installed to date in the current financial year.

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT SYSTEM,PROCUREMENT 

SYSTEM, etc) OWN FUNDS 5 000 000 0 5 000 000 0%

The Annual Financial Statements have been completed with work being done by the service provider. An invoice has been received but is being 

queried with the service provider. A catch up plan is currently being drawn up.

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICE-

MIDLAND OWN FUNDS 2 000 000 0 2 000 000 0%

The project is undertaken with the assistance of the Directorate: Spatial Planning & Development. The designs have been approved and the 

services of the Quantity Surveyor Cosortium have been procured to provide projections with regards to the Construction of the building. SP&D is 

finalising the specification in peparation for submission to the Bid Specification Committee in order to procure the services of the service provider 

to Construct the building. 

COST REFFECTIVE TARIFF STRUCTURE OWN FUNDS 2 500 000 0 2 500 000 0% At specification stage.

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT SYSTEM,PROCUREMENT 

SYSTEM, etc) c/o OWN FUNDS C/O 10 725 524 6 548 960 4 176 564 61% Expenditure is on track.

BACK-UP GENERATORS c/o OWN FUNDS C/O 5 000 000 0 5 000 000 0% Department is busy engaging with Electricity Department regarding the specifications to be submitted to the Bid Specification Committee.

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICE-

MIDLAND c/o OWN FUNDS C/O 3 357 075 171 551 3 185 524 5%

The project is undertaken with the assistance of the Directorate: Spatial Planning & Development. The designs have been approved and the 

services of the Quantity Surveyor Cosortium have been procured to provide projections with regards to the Construction of the building. SP&D is 

finalising the specification in peparation for submission to the Bid Specification Committee in order to procure the services of the service provider 

to Construct the building. 

INDIGENT MANAGEMENT SYSTEM c/o OWN FUNDS C/O 2 500 000 0 2 500 000 0%

A quotation has been received in relation to the enhancement of the Indigent Module within the Financial System. Once quotation has been 

accepted, the servce provider wil commence with programming of the module thereafter expenditure will pick up.

REHABILITATION OF CASH OFFICES, INSTALLATION OF CCTV AND 

HARDWARE FOR CASH OFFICES c/o OWN FUNDS C/O 1 212 103 829 016 383 087 68%
Expenditure is on track.

SMART METERING SOLUTIONS (ELECTRICITY) c/o OWN FUNDS C/O 3 361 345 0 3 361 345 0% The department is yet to receive the invoice from the service provider.

SMART METERING WATER SOLUTIONS c/o OWN FUNDS C/O 748 524 0 748 524 0% The department is yet to receive the invoice from the service provider.
TOTAL  CAPITAL BUDGET: FINANCE SERVICES 276 420 009 97 811 369 178 608 640 35%

HEALTH AND EMERGENCY SERVICES 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% At specification stage.

FIRE ENGINES PROCURED OWN FUNDS 6 500 000 0 6 500 000 0%

Order raised for R6,500,000 - Government Transversal Tender RT57-03-08-04 for a Scania P410 B4x2HZ CP28L fitted with ROSENBAUER 

Major Pumper Model: TLF 4000/200. Awaiting delivery.

REFURBISHMENT OF FIRE ENGINES OWN FUNDS 1 500 000 0 1 500 000 0%

Order raised for R118,650,44 being balance of order amount for Government Transversal Tender RT57-03-08-04 for a Scania P410 B4x2HZ 

CP28L fitted with ROSENBAUER Major Pumper Model: TLF 4000/200. Awaiting delivery.

CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 1 000 000 767 806 232 194 77%

Invoices have been paid for the following CCTV sites:

1.	City Hall - Supply, repair & install equipment at three CCTV Pole Sites.

2.	City Hall Variation Order - Restore fibre services up and till the existing BCMM Network Equipment.

3.	Leaches Bay (Steve Biko Bridge Site) - Replacement of Pole & installation of all equipment, due to vandalism and theft.

4.	Leaches Bay - (Daimler Site) - Pole repairs and installation of new equipment due to theft - re-supply & re-installation of equipment.

5.	Traffic Circle at KWT - Relocation of damaged pole and restore electricity due to stolen cables 

6.	CCTV Control Centre - Fleet Street Fire Station

REFURBISHMENT OF LAW ENFORCEMENT OFFICES TAYLOR STREET 

KWT OWN FUNDS 2 000 000 0 2 000 000 0%

Project will not commence this financial year.  Funding will be transferred during the mid-year adjustment budget to Berlin Fire Station project that 

is currently underway and short of funding in the outer year for the construction phase.

SPECIALISED VEHICLES PUBLIC SAFETY OWN FUNDS 3 000 000 0 3 000 000 0% To be procured through Transversal Contract NT R157.

TACTICAL RADIO NETWORK OWN FUNDS 1 100 000 472 754 627 246 43% Expenditure is on track.

FIRE EQUIPMENT OWN FUNDS 200 000 0 200 000 0% Procurement of 1x Hydraulic Rescue Tool Set via Government Tender RT4.

NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS 4 000 000 0 4 000 000 0%

Geotechnical Investigation report finds that ground conditions are problematic for construction and are requiring specialised foundations for 

double storey building, which have budgetary implications.  Design being reworked to accommodate existing budget, soil problems and site 

restrictions.

CONSTRUCTION OF NEW DISASTER MANAGEMENT CENTRE OWN FUNDS 200 000 0 200 000 0%

Project will not commence this financial year.  Funding will be transferred during the mid-year adjustment budget to Tactical Radio Network 

project currently underway.

REFURBISHMENT OF FIRE STATIONS OWN FUNDS 500 000 0 500 000 0% At specification stage.
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BACK-UP GENERATORS OWN FUNDS 1 500 000 0 1 500 000 0% Specifications have been completed and will be submitted to SCM by 10 January 2022.

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS C/O 226 592 105 949 120 643 47% Expenditure is on track.

DISASTER MANAGEMENT: EVENT SAFETY EQUIPMENT c/o OWN FUNDS C/O 59 820 0 59 820 0% At procurement stage.

FIRE ENGINES PROCURED c/o OWN FUNDS C/O 6 738 347 0 6 738 347 0%

Order raised for R5,985,999 excl VAT for  Supply & Delivery of 1x Scania P410 B6x4HZCP17L fitted with Rosenbauer Water/Foam Tanker 

Model: TLF 9000/400 as per quotation on Government Tender RT57-03-08-04.  Awaiting delivery.

REFURBISH & REHABILITATION - FIRE INFRASTRUCTURE c/o OWN FUNDS C/O 539 264 62 188 477 076 12%

Payment processed for Rosenbauer:  Strip & replace damaged high pressure pump casing. Various orders raised for various repairs to Fire 

Engines.  Repair work in progress.  

TACTICAL RADIO NETWORK c/o OWN FUNDS C/O 2 129 382 1 113 176 1 016 207 52% Expenditure is on track.

FIRE EQUIPMENT c/o OWN FUNDS C/O 438 286 180 521 257 765 41% Expenditure is on track.

NEW FIRE STATION - BERLIN WARD 45 c/o OWN FUNDS C/O 3 792 200 120 583 3 671 617 3%

Geotechnical Investigation report finds that ground conditions problematic for construction requiring specialised foundations for double storey 

building, which have budgetary implications.  Design being reworked to accommodate existing budget, soil problems and site restrictions.

REFURBISHMENT OF DISASTER MANAGEMENT CENTRE c/o OWN FUNDS C/O 29 099 29 092 7 100% Budget fully spent.

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT c/o OWN FUNDS C/O 819 176 0 819 176 0% Department waiting on delivery of Storage Containers for Traffic & Law Enforcement, the supplier to deliver containers on the 31 January 2022.

BACK-UP GENERATORS c/o OWN FUNDS C/O 1 000 000 0 1 000 000 0% Specifications have been completed to be submitted to SCM by 10 January 2022,

ABLUTION FACILITIES - MDANTSANE TRAFFIC CENTRE c/o OWN FUNDS C/O 700 000 56 623 643 377 8%

Constrcution currently underway, foundation and brickworks underway. Due to inclement weather the scheduled complemtion date has been 

moved to January 2022.

CLOSED CIRCUIT TELEVISION NETWORK - CCTV c/o OWN FUNDS C/O 1 014 353 884 298 130 055 87% Expenditure is on track.
TOTAL  CAPITAL BUDGET: HEALTH,PUBLIC SAFETY & EMERGENCY 

SERVICES 39 486 519 3 792 990 35 693 530 10%

HUMAN SETTLEMENTS

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Tender for office furniture has been awarded. 

POTSDAM IKHWEZI BL 1 3 000 000 994 316 2 005 684 33%

POTSDAM IKHWEZI BL 1 - STORMWATER USDG 250 000 0 250 000 0%

POTSDAM IKHWEZI BL 1- ROADS USDG 1 000 000 994 316 5 684 99%

POTSDAM IKHWEZI BL 1 - SANITATION USDG 1 500 000 0 1 500 000 0%

POTSDAM IKHWEZI BL 1 - WATER USDG 250 000 0 250 000 0%

AMALINDA 179 MILITARY VETERANS 2 000 000 0 2 000 000 0%

AMALINDA 179 MILITARY VETERANS- STORMWATER USDG 200 000 0 200 000 0%

AMALINDA 179 MILITARY VETERANS- ROADS USDG 500 000 0 500 000 0%

AMALINDA 179 MILITARY VETERANS- SANITATION USDG 1 000 000 0 1 000 000 0%

AMALINDA 179 MILITARY VETERANS- WATER USDG 300 000 0 300 000 0%

CLUSTER 3 5 000 000 0 5 000 000 0%

CLUSTER 3- STORMWATER USDG 500 000 0 500 000 0%

CLUSTER 3- ROADS USDG 1 000 000 0 1 000 000 0%

CLUSTER 3- SANITATION USDG 2 500 000 0 2 500 000 0%

CLUSTER 3- WATER USDG 1 000 000 0 1 000 000 0%

POTSDAM IKHWEZI BL 2 1 800 000 0 1 800 000 0%

POTSDAM IKHWEZI BL 2 - STORMWATER ISUPG 400 000 0 400 000 0%

POTSDAM IKHWEZI BL 2- ROADS ISUPG 900 000 0 900 000 0%

POTSDAM IKHWEZI BL 2 - SANITATION ISUPG 500 000 0 500 000 0%

POTSDAM IKHWEZI BL 2 - WATER ISUPG

POTSDAM NORTH KANANA 9 999 750 0 9 999 750 0%

POTSDAM NORTH KANANA - STORMWATER ISUPG 1 000 000 0 1 000 000 0%

POTSDAM NORTH KANANA - ROADS ISUPG 2 000 000 0 2 000 000 0%

POTSDAM NORTH KANANA - SANITATION ISUPG 5 000 000 0 5 000 000 0%

POTSDAM NORTH KANANA - WATER ISUPG 1 999 750 0 1 999 750 0%

DUNCAN VILLAGE PROPER 1 000 000 0 1 000 000 0%

DUNCAN VILLAGE PROPER - STORMWATER ISUPG 100 000 0 100 000 0%

DUNCAN VILLAGE PROPER - ROADS ISUPG 200 000 0 200 000 0%

DUNCAN VILLAGE PROPER - SANITATION ISUPG 500 000 0 500 000 0%

DUNCAN VILLAGE PROPER - WATER ISUPG 200 000 0 200 000 0%

MDANTSANE Z 18 CC PH 2 12 000 000 1 044 541 10 955 459 9%

MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 500 000 0 500 000 0%

MDANTSANE Z 18 CC PH 2 - ROADS USDG 1 000 000 0 1 000 000 0%

MDANTSANE Z 18 CC PH 2 - SANITATION USDG 9 000 000 1 044 541 7 955 459 12%

MDANTSANE Z 18 CC PH 2 - WATER USDG 1 500 000 0 1 500 000 0%

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment exercise.

Contract between BCMM and the appointed contractor was terminated. Directorate is in the process of appointing a new contractor.

This project is being managed and implemeted by HDA.

The project is currently being stalled due to illegal occupation. The liability period for the work done to date which was completed in September 

2021 has lapsed. Retention is in a process to be released. 

Project is still at planning stages.

Draft tender document submitted to BCMM. Directorate is reviewing the document with the intention of submitting to Bid Specification Committee.

HDA has been engaged to the project as an implementation agent. They are busy with the procurement of the contractor for internal engineering 

services. Annual Contractor has been appointed for continuation of engineering services. 
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AMALINDA CO- OP 6 000 000 965 761 5 034 239 16%

AMALINDA CO- OP - STORMWATER USDG 500 000 0 500 000 0%

AMALINDA CO- OP - ROADS USDG 2 000 000 27 105 1 972 895 1%

AMALINDA CO- OP - SANITATION USDG 2 500 000 938 656 1 561 344 38%

AMALINDA CO- OP - WATER USDG 1 000 000 0 1 000 000 0%

CLUSTER 1 15 000 000 1 972 402 13 027 598 13%

CLUSTER 1 - STORMWATER ISUPG 1 500 000 0 1 500 000 0%

CLUSTER 1 - ROADS ISUPG 5 250 000 1 972 402 3 277 598 38%

CLUSTER 1 - SANITATION ISUPG 4 500 000 0 4 500 000 0%

CLUSTER 1 - WATER ISUPG 3 750 000 0 3 750 000 0%

CLUSTER 2 19 000 000 1 362 551 17 637 449 7%

CLUSTER 2 - STORMWATER ISUPG 2 500 000 0 2 500 000 0%

CLUSTER 2 - ROADS ISUPG 9 000 000 864 038 8 135 962 10%

CLUSTER 2 - SANITATION ISUPG 5 000 000 498 514 4 501 486 10%

CLUSTER 2 - WATER ISUPG 2 500 000 0 2 500 000 0%

DUNCAN VILL COMP/SITE 1 000 000 0 1 000 000 0%

DUNCAN VILL COMP/SITE -STORMWATER ISUPG 75 000 0 75 000 0%

DUNCAN VILL COMP/SITE - ROADS ISUPG 500 000 0 500 000 0%

DUNCAN VILL COMP/SITE -SANITATION ISUPG 350 000 0 350 000 0%

DUNCAN VILL COMP/SITE-WATER ISUPG 75 000 0 75 000 0%

BRAELYN EXT 10 2 000 000 0 2 000 000 0%

BRAELYN EXT 10 - STORMWATER ISUPG 200 000 0 200 000 0%

BRAELYN EXT 10 - ROADS ISUPG 700 000 0 700 000 0%

BRAELYN EXT 10 - SANITATION ISUPG 600 000 0 600 000 0%

BRAELYN EXT 10 - WATER ISUPG 500 000 0 500 000 0%

TYUTYU PHASE 3 5 085 000 2 562 825 2 522 175 50%

TYUTYU PHASE 3 - STORMWATER ISUPG 685 000 0 685 000 0%

TYUTYU PHASE 3 - ROADS ISUPG 2 100 000 1 065 525 1 034 475 51%

TYUTYU PHASE 3 - SANITATION ISUPG 1 000 000 651 000 349 000 65%

TYUTYU PHASE 3 - WATER ISUPG 1 300 000 846 300 453 700 65%

WESTBANK RESTITUTION  9 000 000 5 165 515 3 834 485 57%

WESTBANK RESTITUTION - STORMWATER USDG 500 000 0 500 000 0%

WESTBANK RESTITUTION - ROADS USDG 1 500 000 0 1 500 000 0%

WESTBANK RESTITUTION - SANITATION USDG 5 500 000 5 165 515 334 485 94%

WESTBANK RESTITUTION - WATER USDG 1 500 000 0 1 500 000 0%

C SECTION & TRIANGULAR SITE  2 000 000 0 2 000 000 0%

C SECTION & TRIANGULAR SITE  - STORMWATER ISUPG 100 000 0 100 000 0%

C SECTION & TRIANGULAR SITE - ROADS ISUPG 400 000 0 400 000 0%

C SECTION AND TRIANGULAR SITE - SANITATION ISUPG 1 000 000 0 1 000 000 0%

C SECTION AND TRIANGULAR SITE - WATER ISUPG 500 000 0 500 000 0%

D HOSTEL  15 000 000 0 15 000 000 0%

D HOSTEL  - STORMWATER ISUPG 2 000 000 0 2 000 000 0%

D HOSTEL - ROADS ISUPG 5 000 000 0 5 000 000 0%

D HOSTEL - SANITATION ISUPG 5 000 000 0 5 000 000 0%

D HOSTEL - WATER ISUPG 3 000 000 0 3 000 000 0%

FORD MSIMANGO 500 000 0 500 000 0%

FORD MSIMANGO  - STORMWATER ISUPG 50 000 0 50 000 0%

FORD MSIMANGO - ROADS ISUPG 300 000 0 300 000 0%

FORD MSIMANGO - SANITATION ISUPG 100 000 0 100 000 0%

FORD MSIMANGO - WATER ISUPG 50 000 0 50 000 0%

N2 ROAD RESERVE 1 000 000 0 1 000 000 0%

N2 ROAD RESERVE  - STORMWATER ISUPG 150 000 0 150 000 0%

N2 ROAD RESERVE - ROADS ISUPG 250 000 0 250 000 0%

N2 ROAD RESERVE - SANITATION ISUPG 500 000 0 500 000 0%

N2 ROAD RESERVE - WATER ISUPG 100 000 0 100 000 0%

HANI PARK - WATER ISUPG 5 000 000 0 5 000 000 0% The project is at procurement stage

HLALANI - WATER ISUPG 5 000 000 0 5 000 000 0% The project is at procurement stage

PHOLA PARK  - WATER ISUPG 5 000 000 0 5 000 000 0% The project is at procurement stage

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment exercise

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment exercise

The project falls under the scope of the implementing agent (ASLA), the implementing agent is currently busy with the bulk assessment exercise

The project is invaded by shacks

Annual Contractors have been appointed for implementation of internal engineering services. HDA has been engaged to the project as an 

implementation agent. They are busy with the procurement of the contractor for engineering services.

 HDA has been engaged to the project as an implementation agent. They are busy with the procurement of the contractor for engineering 

services of phase 2.  

The project will continue as the contractor will finalise the outstanding work on site, and for the top structure component ,Project has been 

transferred to PDoHS for the construction of top structures. 

Contractor is off site. Directorate is preparing amendment report for the consultant's fees.

The implementing agent (ASLA) is busy with Survey on the project.

Project is stalled. The project can not proceed to procurement stage due to land invasion. 

Contractor is on site, one claim is due for payment
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BERLIN LINGELITSHA - PHASE 1 - WATER ISUPG 5 000 000 0 5 000 000 0% The project is at procurement stage

ILITHA  SPORTSFIELD - WATER ISUPG 5 000 000 463 655 4 536 345 9% The project is at procurement stage

EMPILISWENI - WATER ISUPG 5 000 000 0 5 000 000 0% The project is at procurement stage

MATSHENI PARK - WATER ISUPG 5 000 000 0 5 000 000 0% The project is at procurement stage

KHAYELITSHA - WATER ISUPG 5 000 000 0 5 000 000 0% The project is at procurement stage

XHWITINJA  - WATER USDG 2 000 000 0 2 000 000 0% The project is at procurement stage

KWATSHATUSHU  - WATER ISUPG 5 000 000 0 5 000 000 0% The project is at procurement stage

GINSBERG  - WATER ISUPG 5 000 000 0 5 000 000 0% The project is at procurement stage

SLOVO PARK - WATER ISUPG 1 000 000 0 1 000 000 0% The project is at procurement stage

EKUPHUMLENI - WATER ISUPG 1 000 000 0 1 000 000 0% The project is under planning and awaiting for the approval for general plan.

ETHEMBENI - WATER ISUPG 1 000 000 0 1 000 000 0% The project is under planning and awaiting for the approval for general plan.

EAST BANK RESTITUTION - WATER ISUPG 5 000 000 0 5 000 000 0%
HDA is an implementation agent for this project. 

REESTON PHASE 3 STAGE 2 15 000 000 1 477 269 13 522 731 10%

REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 1 500 000 1 477 269 22 731 98%

REESTON PHASE 3 STAGE 2 - ROADS USDG 6 500 000 0 6 500 000 0%

REESTON PHASE 3 STAGE 2 - SANITATION USDG 4 000 000 0 4 000 000 0%

REESTON PHASE 3 STAGE 2 - WATER USDG 3 000 000 0 3 000 000 0%

NELSON MANDELA 102 PROJECT-WATER USDG 1 000 000 0 1 000 000 0%
HDA is an implementation agent for this project. 

NONDULA-WATER USDG 2 000 000 0 2 000 000 0% Awaiting appointment of annual consultant which is at evaluation stage.

MAJARANTIYENI-WATER USDG 2 500 000 0 2 500 000 0%

The Housing Development Agency (HDA) has appointed a Professional Engineering Team that will be undetaking all project management 

responsibilities and will be also submitting preliminary designs/drawings for the approval of service departments. Currently the HDA is busy 

undertaking procurement processes.

BOXWOOD PROJECT 12 500 000 12 499 907 93 100%

BOXWOOD PROJECT - STORMWATER 10% USDG 6 400 000 6 400 000 0 100%

BOXWOOD PROJECT - ROADS USDG 6 100 000 6 099 907 93 100%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST 30 000 000 0 30 000 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST  - STORMWATER ISUPG 3 000 000 0 3 000 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS ISUPG 18 000 000 0 18 000 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - SANITATION ISUPG 5 000 000 0 5 000 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER ISUPG 4 000 000 0 4 000 000 0%

REESTON PHASE 3 STAGE 3 2 000 000 0 2 000 000 0%

REESTON PHASE 3 STAGE 3 - STORMWATER 10% USDG 250 000 0 250 000 0%

REESTON PHASE 3 STAGE 3- ROADS USDG 1 000 000 0 1 000 000 0%

REESTON PHASE 3 STAGE 3 - SANITATION USDG 250 000 0 250 000 0%

REESTON PHASE 3 STAGE 3 - WATER USDG 500 000 0 500 000 0%

PHAKAMISA SOUTH 5 000 000 1 212 441 3 787 559 24%

PHAKAMISA SOUTH - STORMWATER USDG 2 000 000 694 494 1 305 506 35%

PHAKAMISA SOUTH -ROADS USDG 2 000 000 0 2 000 000 0%

PHAKAMISA SOUTH - STORMWATER USDG 1 000 000 517 947 482 053 52%

ILITHA 177 5 000 000 385 517 4 614 483 8%

ILITHA 49 SITES - STORMWATER 10% USDG 500 000 0 500 000 0%

ILITHA 49 SITES - ROADS USDG 3 000 000 385 517 2 614 483 13%

ILITHA 49 SITES - SANITATION USDG 500 000 0 500 000 0%

ILITHA 49 SITES - WATER USDG 1 000 000 0 1 000 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION 5 000 000 0 5 000 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION - STORMWATER 10% USDG 1 000 000 0 1 000 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION- ROADS USDG 1 000 000 0 1 000 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION- SANITATION USDG 2 000 000 0 2 000 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION- WATER USDG 1 000 000 0 1 000 000 0%

The process of land transfer between BCMM and Department of Rural Development and Land Reform is still underway for the construction of the 

remaining 66 sites

 HDA has been engaged to the project as an implementation agent. They are busy with the procurement of the contractor for engineering 

services and top structures for phase 1 of the Project. Phase 2 of the Project, the consultant is busy with the tender document for the remainig 

scope of works for the internal engineering services.  

The project is under procurement, at BAC Stage

The Contractor is on site and works are proceeding. An Additional budget of R30 000 000.00 is needed.

The project is under procurement

The project is under procurement

Works order has been issued, contractor will be on site very soon.
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MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 500 000 192 398 307 602 38%

BCMM Legal Department is finalising Land Availability Agreement and beneficiary administration process to begin. HDA is to implement the 

project in agreement with BCMM.

0

PARKHOMES FOR  DESTITUTES & GBV VICTIMS USDG 4 000 000 4 578 002 -578 002 114% An additional budget is needed as there is a high demand for 30SQM and 49SQM parkhomes.

0

ZIPHUNZANA BYPASS RELOCATION  SITE (TRAs) USDG 15 000 000 0 15 000 000 0% BCMM, ASLA and Housing Development Agency are in engagements regarding cost estimates of TRUs.

MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS USDG 5 000 000 5 000 000 0 100% Budget has been fully spent.

FYNBOSS RELOCATION SITE UNITS USDG 2 000 000 1 097 047 902 953 55% Expenditure is on track.

HAVEN HILLS TRU USDG 13 000 000 12 708 159 291 841 98% HDA to submit action plan. A contractor will be appointed by or mid January 2022.

HEMINGWAYS INFORMAL SETTLEMENTS ISUPG 1 000 000 0 1 000 000 0% Still in a process of acquiring land for implementation.

SILVERTOWN ISUPG 1 000 000 0 1 000 000 0% Social Facilitation in progress.

TOTAL  CAPITAL BUDGET: HUMAN SETTLEMENTS 292 384 750 53 682 305 238 702 445 18%

INFRASTRUCTURE SERVICES

OFFICE OF THE DIRECTOR

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 223 018 276 982 45% Procurement underway

500 000 223 018 276 982 45%

ELECTRICITY

BULK ELEC INFRAS UPGR(RING-FENCED 4%) OWN FUNDS 91 920 178 38 167 241 53 752 937 42%

LV NETWORK - RC=COASTAL 18 000 000 8 285 171 9 714 829 46% Project is progressing well.

MV NETWORK - RC=COASTAL 20 000 000 4 097 995 15 902 005 20%

The following electrical projects have been allocated: P3116 Under Frequency Load Shedding; P3127 Load Control Gear & Ripple Relays; - 

PROGRESS WELL P3111 Beacon Bay Industrial Install Cable; P3132 Metering Checks; P3134 Bhisho Hospital 11kV Line COMPLETED 

15/12/21.

MV NETWORK - RN=INLAND 7 000 000 4 571 642 2 428 358 65% Project is progressing well.

MV SUBSTATIONS - RW=WHOLE METRO 25 920 178 6 219 797 19 700 381 24%

SCADA Projects progressing welll : P3123 SCADA Coastal; P3124 SCADA Mdantsane; P3125 SCADA Inland; P3115 Dimbaza Pirie Trust 

Replace RMU COMPLETED 7/10/21; P3134 Palm Square Install RMU (WIP) COMPLETED 18/9/21; P3136 Checkers Nahoon Install RMU 

(WIP) COMPLETED 7/9/21; P3137 Teichmann Place Install RMU (WIP) COMPLETED 21/9/21; P3138 Stormberg Install RMU (WIP) 

COMPLETED 14/9/21; P3139 St Dominics Switchgear & SCADA; P3146 Cooper Crescent Pump Station Supply COMPLETED 16/8/21; P3156 

Browning St Replace 500kVA M/Sub Transformer; P3157 Reynolds View Replace 500kVA M/Sub Transformer

HV TRANSMISSION NETWORK - RC=COASTAL 21 000 000 14 992 636 6 007 364 71%

Project is progressing well: P3117 Access Control; P3126 Woodbrook Infrastructure Upgrade; P3113 Eskom Incomer & Busbars; P3140 

Chiselhurst Yard Works

ELECTRIFICATION PROGRAMME USDG 5 000 000 0 5 000 000 0% -

LV NETWORKS - RW=WHOLE METRO 5 000 000 0 5 000 000 0% P3141 Reeston Electrification - Service Provider appointed 06/12/21

ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM ISUPG 10 000 000 8 177 512 1 822 488 82% -

LV NETWORKS - RC=COASTAL 8 000 000 7 279 804 720 196 91% P3100 Dacawa Electrification - 339 Houses COMPLETED 05/11/21; P3155 Buffalo Flats TRA's Service Provider appointed 06/12/21

LV NETWORKS - RW=WHOLE METRO 2 000 000 897 708 1 102 292 45% P3142 Infills / Change Overs BCMM Service Provider appointed 06/12/21

STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY ISUPG 5 000 000 5 336 650 -336 650 107% -

LV NETWORKS - RC=COASTAL 4 700 000 5 336 650 -636 650 114% P3120 Highmast Supply & Installation - Contractor appointment and 9 Highmast have been supplied and installed to date 

LV NETWORKS - RN=INLAND 300 000 0 300 000 0% Service Provider appointed 06/12/21 to complete the electrical connection to highmast

TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 1 000 000 0 1 000 000 0% Request for Panel Van has been forwarded to Mechanical Workshop.

-

BUILDING ALTERATIONS - BEACON BAY CIVIC CENTRE & OPERATIONS 

DEPOT OWN FUNDS 1 000 000 0 1 000 000 0% Funds to be reallocated to Public Safety & Protection Services during mid-year adjustment.

BUILDING ALTERATIONS - BEACON BAY CIVIC CENTRE & OPERATIONS 

DEPOT OWN FUNDS C/O 750 000 0 750 000 0% Budget will be utilised for alterations to Standby room at Power Station.

ENERGY EFFICIENCY DEMAND SIDE MANAGEMENT PROGRAMME EEDSMG 9 000 000 6 593 344 2 406 656 73% -

LV NETWORKS - RW=WHOLE METRO 9 000 000 6 593 344 2 406 656 73% Project is progressing well.

123 670 178 58 274 747 65 395 431 47%

ROADS 209 089 874 60 381 216 148 708 658 29%

BOWLS ROAD REHABILITATIONN - WARD 3 OWN FUNDS 1 500 000 0 1 500 000 0% The engineers are busy with the  assessment and designs

CONSTRUCTION OF ROAD INFRASTRUCTURE ISUPG 10 000 000 3 529 754 6 470 246 35%

CONSTRUCTION OF ROAD INFRASTRUCTURE - SANDILE-THUSI ROAD NDPG 9 000 000 39 215 8 960 785 0%

REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 10 540 440 6 710 282 3 830 158 64% The projects are at construction stage for Albotroos , Bridge Street  ( Ward 37) and Culvert crossing at ward 32

Contractors are progressing well according to their programme
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REHABILITATION OF BEACONHURST DRIVE OWN FUNDS 1 000 000 0 1 000 000 0% The requisition has been prepared and the order is being generated.

REHABILITATION OF DOUGLAS SMITH HIGHWAY OWN FUNDS 5 000 000 976 904 4 023 096 20%  The project is at construction stage

REHABILITATION OF SETTLERS WAY OWN FUNDS 91 250 000 5 998 022 85 251 978 7%

REHABILITATION OF ZIPHUNZANA BYPASS OWN FUNDS 1 500 000 0 1 500 000 0% The requisition is being prepared for order to be generated.

REHABILITATION OF SETTLERS WAY c/o OWN FUNDS C/O 79 299 434 43 127 040 36 172 395 54%

ROADS PROVISION 83 000 000 46 895 606 36 104 394 57%

ROADS PROVISION - WARD 01 OWN FUNDS 3 000 000 2 623 410 376 590 87% The project is practical completed

ROADS PROVISION - WARD 02 OWN FUNDS 3 000 000 0 3 000 000 0% The requisition is being prepared for order to be generated.

ROADS PROVISION - WARD 03 OWN FUNDS 3 000 000 2 670 331 329 669 89% The project is practical completed

ROADS PROVISION - WARD 04 OWN FUNDS 3 000 000 2 982 345 17 655 99% The project is practical completed

ROADS PROVISION - WARD 05 OWN FUNDS 3 000 000 1 096 541 1 903 459 37% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 06 OWN FUNDS 3 000 000 2 425 353 574 647 81% Project is progressing well.

ROADS PROVISION - WARD 07 OWN FUNDS 3 000 000 0 3 000 000 0% The requisition is being prepared for order to be generated

ROADS PROVISION - WARD 09 OWN FUNDS 3 000 000 2 942 025 57 975 98% Project is progressing well.

ROADS PROVISION - WARD 12 OWN FUNDS 3 000 000 0 3 000 000 0% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 13 OWN FUNDS 3 000 000 0 3 000 000 0% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 16 OWN FUNDS 3 000 000 2 967 406 32 594 99% The project is practical completed.

ROADS PROVISION - WARD 18 OWN FUNDS 3 000 000 2 735 761 264 239 91% The project is practical completed.

ROADS PROVISION - WARD 19 OWN FUNDS 3 000 000 2 990 374 9 626 100% The project is completed.

ROADS PROVISION - WARD 22 OWN FUNDS 5 000 000 1 736 867 3 263 133 35% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 25 OWN FUNDS 3 000 000 863 467 2 136 534 29% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 26 OWN FUNDS 1 000 000 0 1 000 000 0% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 27 OWN FUNDS 3 000 000 2 943 717 56 283 98% The project is practical completed.

ROADS PROVISION - WARD 28 OWN FUNDS 3 000 000 2 048 265 951 735 68% Project is progressing well.

ROADS PROVISION - WARD 29 OWN FUNDS 3 000 000 621 885 2 378 115 21% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 31 OWN FUNDS 1 000 000 107 508 892 492 11% The  order has been generated and the project is at construction stage.

ROADS PROVISION - WARD 43 OWN FUNDS 3 000 000 885 996 2 114 004 30% The  order has been generated and the project will be handed  to the contractor

ROADS PROVISION - WARD 44 OWN FUNDS 3 000 000 2 468 656 531 344 82% Project is progressing well.

ROADS PROVISION - WARD 45 OWN FUNDS 3 000 000 2 110 916 889 084 70% Project is progressing well.

ROADS PROVISION - WARD 47 OWN FUNDS 3 000 000 2 923 151 76 849 97% The project is Practical Completed

0

ROADS PROVISION - WARD 08 USDG 3 000 000 0 3 000 000 0% The  order has been generated and the project will be handed  to the contractor

ROADS PROVISION - WARD 10 USDG 3 000 000 0 3 000 000 0% The  order has been generated and the project will be handed  to the contractor

ROADS PROVISION - WARD 11 USDG 2 000 000 1 958 655 41 345 98% The project is Practical Completed

ROADS PROVISION - WARD 15 USDG 3 000 000 2 810 161 189 839 94% The project is Practical Completed

ROADS PROVISION - WARD 42 USDG 2 000 000 1 982 819 17 181 99% The project is Practical Completed

RURAL ROADS 43 000 000 40 557 839 2 442 161 94%

RURAL ROADS - WARD 33 OWN FUNDS 1 000 000 0 1 000 000 0% The requisition is being prepared for order to be generated

RURAL ROADS - WARD 17 USDG 3 000 000 3 449 839 -449 839 115% The project is Completed

RURAL ROADS - WARD 22 USDG 2 000 000 2 151 051 -151 051 108% The project is Completed

RURAL ROADS - WARD 24 USDG 3 000 000 3 449 948 -449 948 115% The project is Completed

RURAL ROADS - WARD 25 USDG 1 000 000 0 1 000 000 0% The requisition is being prepared for order to be generated

RURAL ROADS - WARD 26 USDG 3 000 000 1 240 522 1 759 478 41% Project is progressing well.

RURAL ROADS - WARD 31 USDG 3 000 000 3 435 477 -435 477 115% The project is Completed

RURAL ROADS - WARD 32 USDG 3 000 000 3 255 430 -255 430 109% The project is Completed

RURAL ROADS - WARD 33 USDG 3 000 000 3 392 358 -392 358 113% The project is Completed

RURAL ROADS - WARD 35 USDG 3 000 000 1 975 559 1 024 441 66% Project is progressing well.

RURAL ROADS - WARD 36 USDG 3 000 000 3 409 418 -409 418 114% Budget has been fully spent.

RURAL ROADS - WARD 38 USDG 3 000 000 3 299 706 -299 706 110% The project is Completed

RURAL ROADS - WARD 40 USDG 3 000 000 2 210 693 789 307 74% The project is at construction stage.

RURAL ROADS - WARD 43 USDG 3 000 000 3 445 966 -445 966 115% The project is Completed

RURAL ROADS - WARD 49 USDG 3 000 000 2 834 168 165 832 94% The project is at construction stage.

RURAL ROADS - WARD 50 USDG 3 000 000 3 007 703 -7 703 100% The project is at construction stage.

UPGR OF MDANTSANE RDS - CLUST 1 19 500 000 6 224 382 13 275 618 32%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 6 500 000 3 638 403 2 861 597 56%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 6 500 000 1 244 765 5 255 235 19%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 6 500 000 1 341 214 5 158 786 21%

UPGR OF MDANTSANE RDS - CLUST 2 27 000 000 5 751 227 21 248 773 21%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 3 000 000 1 214 100 1 785 900 40%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 8 000 000 0 8 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 8 000 000 0 8 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 8 000 000 4 537 127 3 462 873 57%

Phase 4B order has been generated, Contractor is on site.

Contractors are progressing well with the scope of Phase 4A. Phase 4B cluster 2 report to award has been submitted to BEC.
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UPGR OF MDANTSANE RDS - CLUST 3 28 000 000 430 488 27 569 512 2%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 20 USDG 7 000 000 430 488 6 569 512 6%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 7 000 000 0 7 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 7 000 000 0 7 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 7 000 000 0 7 000 000 0%

UPGRADE OF NORTH EAST EXPRESSWAY OWN FUNDS 2 000 000 1 106 853 893 147 55% Project is progressing well.

URBAN ROADS 6 000 000 6 235 341 -235 341 104%

URBAN ROADS - WARD 37 USDG 3 000 000 2 834 153 165 847 94% Project is progressing well.

URBAN ROADS - WARD 39 USDG 3 000 000 3 401 188 -401 188 113% Budget has been fully spent.

417 589 874 167 582 953 250 006 922 40%

WASTEWATER

SANITATION  FACILITIES IN INFORMAL SETTLEMENTS ISUPG 8 000 000 5 123 705 2 876 295 64% The Contractor is on site, project is progressing well.

BERLIN SEWERS USDG 3 000 000 1 852 258 1 147 742 62% The Contractor is on schedule with 60% progress to date.

BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME USDG 12 700 000 738 300 11 961 700 6%

UPGRADING OF ZWELITSHA WASTEWATER TREATMENT WORKS LOAN 100 000 000 0 100 000 000 0% The City is in the process of taking up additional loan in relation to this project. 

E/L SEWER DIVERSION : CENTRAL TO REESTON LOAN 169 176 378 2 764 428 166 411 950 2% Tender has been awarded.

EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 5 000 000 890 966 4 109 034 18% The Contractor is on schedule with 20% progress to date.

HOOD POINT MARINE OUTF SEWER & AUXILLIARY WORKS USDG 4 500 000 511 322 3 988 678 11% Bid specification was submitted to BSC and sent back to the Consultant for amendments due to damages caused by vandalism.

MDANTSANE SANITATION USDG 8 000 000 0 8 000 000 0% Project is at planning stage.

MDANTSANE WASTEWATER TREATMENT WORKS ISUPG 10 000 000 1 884 753 8 115 248 19% Order has been generated, Contractor to commence with works.

320 376 378 13 765 732 306 610 646 4%

WATER DEPT

KWT & BHISHO INFRASTRUCTURE 30 030 000 14 840 30 015 160 0%

BULK MAINS-KWT & BHISHO INFRASTRUCTURE USDG 4 030 000 0 4 030 000 0%

BULK MAINS-KWT & BHISHO INFRASTRUCTURE LOAN 10 000 000 0 10 000 000 0%

DAMS AND WEIRS-KWT & BISHO INFRASTRUCTURE USDG 9 500 000 14 840 9 485 160 0%

WATER TREATMENT WORKS-KWT & BISHO INFRASTRUCTURE ISUPG 6 500 000 0 6 500 000 0%

UPGRADE WATER NETWORKS 7 155 315 107 566 7 047 749 2%

BULK MAINS-UPGRADE WATER NETWORKS USDG 4 000 000 0 4 000 000 0%

PUMP STATION-UPGRADE WATER NETWORKS USDG 3 155 315 107 566 3 047 749 3%

WATER BACKLOGS 22 000 000 3 504 607 18 495 393 16%

BULK MAINS-WATER BACKLOGS USDG 8 000 000 3 504 607 4 495 393 44%

DISTRIBUTION MAINS-WATER BACKLOGS USDG 5 500 000 0 5 500 000 0%

RESERVOIRS-WATER BACKLOGS USDG 8 500 000 0 8 500 000 0%

PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA 12 300 000 5 668 362 6 631 638 46%

BULK-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & 

DIMBAZA OWN FUNDS 2 400 000 1 698 762 701 238 71%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN 

BISHO,KWT & DIMBAZA OWN FUNDS 1 600 000 1 363 460 236 540 85%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & 

DIMBAZA OWN FUNDS 1 000 000 923 474 76 526 92%

PUMP STATION-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT 

& DIMBAZA OWN FUNDS 1 300 000 565 272 734 728 43%

WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT 

IN BISHO,KWT & DIMBAZA OWN FUNDS 6 000 000 1 117 394 4 882 606 19%

PIPE AND WATER METER REPLACEMENT IN EL 5 000 000 4 074 131 925 869 81%

Contractor has completed the scope of Phase 4A. Phase 4B cluster 3 report has been submitted to BEC.

1. The project for Kei Road Water Treatment Works is at the final detailed design stage and tender documentation and needs additional funding 

in order to proceed to the procurement stage for the appointment of contractor for Phase 1A. 

2. Professional Service Provider has been appointed for the investigations and preliminary design for All Saints rising main and alternative bulk 

main for KWT Water Treatment Works.

Finalising the designs for Phase 2 of the Newlands Bulk Water Infrastructure.

Contractor for the completion of Phase 2H2.1 of the bulk water to Coastal areas is progressing well on site. Professional Service Provider for 

implementation of Phase 2H2.2 has been appointed and expected to start in December 2021.

Contractors are progreesing well on site.

Contractors are progreesing well on site.
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BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 000 000 1 600 319 399 681 80%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 1 500 000 1 484 995 15 005 99%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 1 000 000 988 816 11 184 99%

WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT 

IN EL OWN FUNDS 500 000 0 500 000 0%

PIPE AND WATER METER REPLACEMENT IN MDANTSANE 6 800 000 4 134 245 2 665 755 61%

BULK-PIPE AND WATER METER REPLACEMENT IN MDANTSANE OWN FUNDS 1 300 000 984 345 315 655 76%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN 

MDANTSANE OWN FUNDS 2 500 000 1 619 239 880 761 65%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN MDANTSANE OWN FUNDS 2 000 000 765 837 1 234 163 38%

WATER TREATMENT WORKS-PIPE AND WATER METER REPLACEMENT 

IN MDANTSANE OWN FUNDS 1 000 000 764 825 235 175 76%

AMAHLEKE WATER SUPPLY

DISTRIBUTION-AMAHLEKE WATER SUPPLY ISUPG 4 500 000 0 4 500 000 0%

Professional Service Provider for the design for the extension Amahleke bulk pipeline to Mdingi reservoir has been appointed and will start in 

December 2021.

0

ALTERNATIVE WATER SUPPLY ISUPG 1 000 000 231 558 768 442 23% Finalising the appointment of the Professional Service Provider for the provision of alternative bulk water supply to Wards 35 and 38 villages.

0

RESERVOIRS EAST COAST SUPPLY USDG 4 000 000 0 4 000 000 0%

Appointment of Professional Service Provider for the investigations and designs for the provision of bulk water supply to Ward villages is being 

finalised.

UMZONYANA DAM AND EAST COAST WATER SUPPLY UPGRADE USDG 15 000 000 9 712 835 5 287 165 65% Contractor for the refurbishment of the filtration system at Umzonyana WTW is progressing well.

W/DEMAND MANGM - WATER CONSERV - PRV STA USDG 4 788 095 585 262 4 202 833 12% Contractor is progressing well on site.

INFORMAL SETTLEMENTS 13 000 000 1 873 447 11 126 553 14%

WATER MAINS-INFORMAL SETTLEMENTS INLAND ISUPG 5 000 000 0 5 000 000 0%

WATER SUPPLY -INFORMAL SETTLEMENTS COASTAL USDG 3 000 000 1 482 045 1 517 955 49%
DISTRIBUTION MAINS- INFORMAL SETTLEMENTS MIDLANDS USDG 5 000 000 391 403 4 608 598 8%

125 573 410 29 906 853 95 666 557 24%

FLEET

BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH OWN FUNDS 25 000 000 111 900 24 888 100 0% SCM with Fleet's assistance are currently in the process of requesting quotations for new vehicles from suppliers on RT57 transversal contract

TOTAL  CAPITAL BUDGET: INFRASTRUCTURE SERVICES 1 012 709 840 269 865 202 742 844 638 27%

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 250 000 25 000 225 000 10% At procurement stage.

DEVELOPMENT, UPGRADE & REFURBISHMENT OF COMMUNITY HALLS 7 657 317 4 221 926 3 435 392 55%

DEVELOPMENT OF  C/HALLS & FACILITIES OWN FUNDS 1 000 000 92 019 907 981 9% Steel works completed 25/10/2021. Balance of funding to be transferred to NU3/Gesini during the mid-year budget adjustment process. 

HALLS-TOOLS AND EQUIPMENT OWN FUNDS 100 000 35 800 64 200 36% Project is progressing well.

UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 2 000 000 169 153 1 830 848 8%

The specification for all works has been completed and is currently being processed. Various site briefings have been Held 1. War Memorial - 

steel works has been awarded. 2. Berlin Town Hall - Plumbing works has been awarded.  3. Berlin Town Hall - flooring works has been awarded. 

4. Berlin Town Hall - steel works has been awarded. Roji Skenjana Hall - Electrical works is complete. 6. Roji Skenjana - plumbing works waiting 

for appointment of contractor.

CONSTRUCTION OF GESINI HALL OWN FUNDS 2 500 000 2 157 831 342 169 86% Project is progressing well.

CONSTRUCTION OF NU 3 HALL WARD 14 OWN FUNDS 2 000 000 1 738 891 261 109 87% Project is progressing well.

HALLS-TOOLS AND EQUIPMENT c/o OWN FUNDS C/O 57 317 28 232 29 085 49% Project is progressing well.

DIRECTORATE OF SPORTS , RECREATION & COMMUNITY 

Contractors are progressing well onsite.

Contractors are progreesing well on site.

Contractors are progreesing well on site.
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UPGRADING OF RESORTS 4 345 801 461 597 3 884 204 11%

BUILDING OF S/POOL AT GONUBIE RESORT OWN FUNDS 500 000 0 500 000 0% At procurement stage.

INSTALLATION OF FLOODLIGHTS AT GONUBIE RESORTS OWN FUNDS 50 000 50 000 0 100% Project completed.

INSTALLATION OF SECURITY ALARMS IN 20 CHALETS  OWN FUNDS 50 000 0 50 000 0% At procurement stage.

REVAMPING OF JUMPING CASTLE AT RESORTS OWN FUNDS 50 000 48 292 1 708 97% Project completed.

REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS OWN FUNDS 100 000 98 241 1 759 98% Project completed.

PAVING AROUND RESORTS OWN FUNDS 100 000 98 226 1 774 98% Project completed.

CONSTRUCTION OF OFFICE AND GUARD HOUSE NAHOON CARAVAN 

PARK c/o OWN FUNDS C/O 2 060 319 0 2 060 319 0% At adjudication stage.

DEMOLISHING AND CONSTRUCTION OF DINNING HALL AT GONUBIE 

RESORTS c/o OWN FUNDS C/O 140 536 0 140 536 0% To be redirected to construct  Nahoon offices during mid-year adjustment.

REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS c/o OWN FUNDS C/O 2 982 0 2 982 0% Contractor is  on site 

PURCHASE OF FURNITURE FOR CHALETS c/o OWN FUNDS C/O 137 558 137 474 84 100% Project completed.

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS C/O 245 456 29 365 216 091 12% At procurement stage.

BUILDING OF SWIMMING POOLS AT GONUBIE RESORTS c/o OWN FUNDS C/O 595 145 0 595 145 0% At procurement stage.

CONSTRUCTION OF BRAAI STANDS AT NAHOON CARAVAN PARK c/o OWN FUNDS C/O 313 805 0 313 805 0% To be redirected to construct  Nahoon offices during mid-year adjustment.

DEVELOPMENT, UPGRADE & REFURBISHMENT OF SPORTSFIELDS 3 100 000 3 053 013 46 987 98%

DEVELOPMENT, UPGRADE AND REFURBISHMENT OF SPORTS FIELDS 

AND STADIUMS OWN FUNDS 3 000 000 2 954 987 45 013 98% Project completed.

PLANT - SPORTS OWN FUNDS 100 000 98 026 1 974 98% Project completed.

UPGRADING OF ZOO 1 598 874 663 909 934 965 42%

UPGRADING OF ZOO OWN FUNDS 631 131 553 994 77 137 88% Contractor on site for Security Upgrades on Animal Enclosures 95% complete

UPGRADING OF ZOO OWN FUNDS 368 869 109 915 258 954 30% Contractor on site for Security Upgrades on Animal Enclosures 95% complete

PLANT - ZOO OWN FUNDS 100 000 0 100 000 0% At procurement stage.

UPGRADING OF ZOO c/o OWN FUNDS C/O 498 874 0 498 874 0% Specifications  being finalised for Porcupine enclosure.

REFURBISMENT OF AQUARIUM 500 000 0 500 000 0%

REFURBISMENT OF AQUARIUM OWN FUNDS 400 000 0 400 000 0% Awaiting quote and appointment of annual contractor for refurb of Aquarium veiwing deck.

PLANT - AQUARIUM OWN FUNDS 100 000 0 100 000 0% Awaiting specifications of plant and equipment needed.

SWIMMING POOLS 17 389 043 11 194 685 6 194 358 64%

SWIMMING POOLS OWN FUNDS 200 000 26 000 174 000 13% Contactor on site to supply and install of filtration system with fittings at KWT pool.

PLANT - SWIMMING POOL OWN FUNDS 100 000 0 100 000 0%

1) Awaiting delivery for 2x cash register till for Mdantsane N.U.2 and Joan Harrison pool. 2)Requisition for Lifeguards equipment for all pools 

submitted at Supply Chain Management on the 21 December 2021.

REFURBISHMENT OF SWIMMING POOLS OWN FUNDS 300 000 267 894 32 106 89%

1) Project completed to supply and installation of trellidor buglar gates and  galvanised door buglar gates at KWT swimming pool.2)  Official Order 

generated and awaiting contactor  to replace old chlorinator pump and supply and install new chlorinator pump at JH plant room. 3)  Awaiting 

contractor for refurbishment of pump control panels at JH water polo plant room.1) Requisition submitted at SCm for refurbishment of pump and 

motor at Zwelitsha.

REDEVELOPMENT OF MDANTSANE SPORT PRECINT - NU2 SWIMMING 

POOL c/o OWN FUNDS C/O 16 589 043 10 756 592 5 832 451 65%

Kiddies & main pool tiled, caretaker cortage roofed, admin and ticket office completed. The bulding works is currently  at 90% . Contractor busy 

with the installation of internal electricity and plumbing.

REFURBISHMENT OF SWIMMING POOLS c/o OWN FUNDS C/O 200 000 144 200 55 800 72% Completed supply & Installation of 16x Starting starting blocks, Requisition submitted at SCm for refurbishment of pump and motor at Zwelitsha.

UPGRADING OF DEPOTS 486 724 0 486 724 0%

NU 6 MDANTSANE DEPOT OWN FUNDS 100 000 0 100 000 0% Formal tender for the purchasing of 2 park homes is currently at bid specification stage.

BERLIN DEPOT OWN FUNDS 100 000 0 100 000 0% Formal tender for the purchasing of 2 park homes is currently at BSC

NU 6 MDANTSANE DEPOT c/o OWN FUNDS C/O 286 724 0 286 724 0% Formal tender for the purchasing of 2 park homes is currently at BSC

GRASS CUTTING EQUIPMENT OWN FUNDS 200 000 0 200 000 0% At procurement stage.

GRASS CUTTING EQUIPMENT c/o OWN FUNDS C/O 210 705 0 210 705 0%

Awaiting delivery of Ride on mower James Pearce park: supplier trying to get stock, having issues with stock due to import problems experienced 

with covid protocols

DEVELOPMENT OF CEMETRIES 5 900 000 4 584 754 1 315 246 78%

PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 200 000 51 670 148 330 26%

COAST CEMETRIE (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 500 000 434 805 65 195 87%

Installation of galvanised steel railing installed at the crematorium completed.  Replace flooring at Crematorium completed. Gravelling of road at 

Fort Jackson completed.

DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 1 000 000 572 608 427 392 57% Project is progressing well.

DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 1 000 000 999 349 651 100% Budget has been fully spent.

DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 1 000 000 869 586 130 414 87% Upgrading of roads at Fort Jackson Cemetery completed

INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 500 000 493 738 6 262 99% Project is practically complete.

INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 500 000 340 383 159 617 68% Project is progressing well.

INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 500 000 387 359 112 641 77% Project is progressing well.

MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200 000 0 200 000 0% Upgrading of roads to be carried out at Fort Jackson Cemetery completed. Awaitng payment of invoice

MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 500 000 435 256 64 744 87% Upgrading (gravelling) of roads at at Fort Jackson Cemetery completed
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UPGRADING OF COMMUNITY PARKS 4 358 735 1 201 678 3 157 057 28%

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - COASTAL OWN FUNDS 1 000 000 667 912 332 088 67% Expenditure is on track.

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - MIDLAND OWN FUNDS 1 000 000 0 1 000 000 0% At procurement stage.

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - INLAND OWN FUNDS 1 000 000 533 766 466 234 53% Expenditure is on track.

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - COASTAL c/o OWN FUNDS C/O 500 000 0 500 000 0% At procurement stage.

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - MIDLAND c/o OWN FUNDS C/O 500 000 0 500 000 0% At procurement stage.

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - INLAND c/o OWN FUNDS C/O 358 735 0 358 735 0% At procurement stage.
TOTAL  CAPITAL BUDGET: DEVELOPMENT, UPGRADE & 

REFURBISHMENT OF SPORTSFIELDS 46 297 199 25 406 563 20 579 931 55%

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 250 000 0 250 000 0% The  service provider is anticipated to deliver furniture by end February 2022. 

GRASS CUTTING EQUIPMENT OWN FUNDS 200 000 0 200 000 0% Service provider has been appointed and currently awaiting delivery

BEACHES 600 000 361 714 238 286 60%

BEACHES OWN FUNDS 400 000 361 714 38 286 90% Project completed in November 2021. 

PLANT - BEACHES OWN FUNDS 100 000 0 100 000 0% The service provider for filtration project is on site. Its expected to finish by end of January 2022

REFURBISHMENT & UPGRADING OF FACILITIES AT BEACHES OWN FUNDS 100 000 0 100 000 0% The service provider for filtration project is on site. Its expected to finish by end of January 2022

REFURBISMENT OF NATURE RESERVES 300 000 86 957 213 043 29%

REFURBISMENT OF NATURE RESERVE(BOARDWALKS) OWN FUNDS 200 000 86 957 113 043 43% The Refurbishment of the Nahoon Point Nature Reserve Boardwalk has commensed and the project is at 50% completion.

PLANT - NATURE RESERVE OWN FUNDS 100 000 0 100 000 0% At procurement stage.

BCM FLEET - SOLID WASTE FLEET AND PLANT OWN FUNDS 4 148 415 932 887 3 215 528 22%

Procurement for vehicles is underway and there is a commitment of R 1 927 802.50.  In the mid-year adjustment budget it is requested that the 

budget for BCM Fleet-Solid Waste Fleet and Plant  be adjusted upwards with an amount of R4 000 000 re-allocated from Metal Skip c/o vote.

PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES OWN FUNDS 4 000 000 0 4 000 000 0% Procurement for Bulk containers is underway, a service provider has been awarded.

TRANSFER STATION 4 448 340 0 4 448 340 0%

FENCING OF TRANSFER STATION (PALISADE FENCE) OWN FUNDS 1 648 340 0 1 648 340 0%

The process of issuing an order will commence at the beginning of March 2022 pending engagements with  Department of Economic 

Development, Environmental Affairs and Tourism (DEDEAT).

GUARD HOUSE ABLUTION FACILIT & OFFICES OWN FUNDS 300 000 0 300 000 0%

Service provider appointed for the supply & delivery of parkhome in Berlin, delivery was expected by end December 2021 however service 

provider failed to deliver on time.  Tender cancellation process will be facilitated.

PURCHASE OF CAMBRIDGE/TRANSFER FACILITIES OWN FUNDS 2 500 000 0 2 500 000 0%

The process of purchasing this facility during the current financial year (2021/22) has been put on hold and budget will be re-allocted to other 

projects within the Directorate. A budget of R1 000 000 will be reallocated to Fencing of Transfer Station (palisade fence) and R 1 500 000 will be 

reallocated to Refurbshmen and Upgrading of Facilities at Beaches.

GALVANISED STREET LITTER BINS OWN FUNDS 5 000 000 0 5 000 000 0% At bid specification stage. 

METAL SKIPS c/o OWN FUNDS C/O 4 511 290 0 4 511 290 0%

Budget for Metal Skips will be adjusted by R4 000 000 and that amount will be reallocated to BCM Fleet: Solid Waste Fleet and Plant. This 

project will be renamed to Metal Skips and Sprico's.

REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR MUNICIPAL 

HEALTH SERVICES MIDLAND OWN FUNDS 2 000 000 0 2 000 000 0%

Project specification and  design is in its final stages of completion before being submitted to BSC for finalisation.

AIR MONITORING STATION OWN FUNDS 1 500 000 104 685 1 395 315 7%

Noise monitoring Terminal has been delivered. Tender for purchase of a new Air Monitiroing Station in Mdantsane is at bid specification stage.

VEHICLES MUNICIPAL HEALTH SERVICES OWN FUNDS 1 614 952 1 251 462 363 490 77% 3x  Double Cabs have been purchased and delivered. Three trailers for Pest Control Unit are in process of being purchased. 

AIR MONITORING STATION c/o OWN FUNDS C/O 227 938 0 227 938 0% At procurement stage.
TOTAL  CAPITAL BUDGET: DIRECTORATE OF SOLID WASTE & 

ENVIRONMENTAL MANAGEMENT 28 800 935 2 737 705 26 063 231 10%

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 33 000 0 33 000 0%

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 4 967 000 7 517 4 959 483 0%

TOTAL BCMM CAPITAL BUDGET 1 955 463 688 496 066 633 1 459 397 056 25%

“The budget is in respect of Insurance Asset Replacements following an insured loss. Assets are only replaced as and when they are damaged 

beyond repair or stolen. The expenditure will only be incurred once a claim has been submitted and approved by insurers and has then gone 

through the Supply Chain Management procurement process. Budget spending cannot be predicted as it is dependent on claims being lodged 

and approved.”

DIRECTORATE OF SOLID WASTE & ENVIRONMENTAL MANAGEMENT 



Account description Funding source

2021/2022         

Rollover 

Adjustment 

Budget

YTD 
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(incl. VAT)

Variance (incl. 

VAT)

% 

Expenditure 

(incl.VAT) Comments

BCMDA PROJECTS 52 562 557 22 056 912 30 505 645 42%

EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) OWN FUNDS 50 000 000 21 768 226 28 231 774 44%

Court Crescent - Overall progress approximately 60%; 5 SMME’s (cumulative) [plus 7 new appointments] already taken-on board as part of the 

30% legislated Contract Participation Goal by the Contractor; Approximately 20 Employees on site with 70% local employment. Delays 

experienced - Initial Covid-19 led to loss of productivity due to compliance requirements and also unavailability of materials for construction. 

Change in Construction Programming to accommodate upgrading of Moore Street, John Bailie and Esplanade Roads in response to complaints 

by the various stakeholders as well adverse weather conditions. Relocation of the electrical power supply cable and associated procurement 

which has been difficult. Delay with commencing of works at the park area due to prioritization of roads. Overall Contract Extension of Time - 3 

Months.                                                                                                                                                                                                           Water 

World - Overall progress approximately 65%; 12 SMME’s (cumulative) already taken-on boards as part of the 30% legislated Contract 

Participation Goal by the Contractor; Over 120 Employees on site with 70% local employment. MPAC oversight visit scheduled for April 2022.

Delays experienced - Initial Covid-19 led to loss of productivity due to compliance requirements; Rainy days experienced during the months of 

January and February; Unavailability of materials due to impact of Covid-19. Overall Contract Extension of Time - 3 Months. Additional costs for 

independent Access Road - will require top-up / additional funds of approximately R21 Million.

EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) c/o OWN FUNDS C/O 1 362 557 0 1 362 557 0%

COMPUTER SOFTWARE OWN FUNDS 800 000 104 000 696 000 13%

The Agency has impemented the planned system application/solution for Q1 of the financial year. The Agency in the process finalisation of 

specifications for other planned systems to be implemeted in this financial year.

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 80 000 2 599 77 401 3% The Agency is finalising the appointment of the service provider for delivery of office furniture.

COMPUTER EQUIPMENT OWN FUNDS 320 000 182 087 137 913 57%

The service provider has been appointed for delivery of computer equipment. There have been delays in delivery of computers aimed at 

replacing those that have reached their useful or economic lives due to international shipments of HP equipment.

TOTAL CONSOLIDATED CAPITAL BUDGET 2 007 726 245 518 123 544 1 489 602 701 26%


