CAPITAL EXPENDITURE REPORT AS AT 31 MARCH 2023

ANNEXURE "E"

2022/2023 YTD %
Mid-year expenditure Variance incl. Expenditure

Account description
EXECUTIVE SUPPORT SERVICES

Funding source Adjustment Budget

incl. VAT

VAT

incl. VAT

Comments

The procurement processes are underway for the procurement of office
equipment (laptops) for ESS staff. The invoices will be processed in April

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 219 765 280 235 44% | for payment.
REPLACEMENT OF COUNCIL CHAMBER HORSESHOE The procurement processes are underway for the procurement of office
LEATHER CHAIRS AND TABLES c/o OWN FUNDS c/o 700 300 194 660 505 641 28% |furniture for the Office of the Speaker and Chief Whip.
TOTAL CAPITAL BUDGET: EXECUTIVE SUPPORT
SERVICES 1200 300 414 424 785 876 35%
CITY MANAGER'S OFFICE
Procurement requests for Laptops sent to ICT as well as requests for office
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% |furniture awaiting procurement processes.
ICT is in the process to procure Laptops for EPMO officials - Laptop was
delivered for Head: EPMO - Requisition for procurement of vehicle
OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 700 000 93 564 606 436 13% |submitted to SCM
The project is at specification stage with final award planned before current
AUDIT SOFTWARE OWN FUNDS 450 009 0 450 009 0% financial year end.
TOTAL CAPITAL BUDGET: CITY MANAGER'S OFFICE 1 650 009 93 564 1556 445 6%
CORPORATE SERVICES
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 173 896 326 104 35%| At Informal tenders stage, will be spent by 30 June 2023.
Scanners currently being procured through SITA contract and will be
SCANNERS OWN FUNDS 500 000 0 500 000 0%|delivered before 30 June 2023.
FIBRE NETWORK OWN FUNDS 1 100 000 195 186 904 815 18% |Orders and payments are being processed for payment
Informal Tender for Radio Network, orders generated and service provider
LTE INFRASTRUCTURE OWN FUNDS 1329959 222 934 1107 025 17%|to implement project
Additional storage, awaiting for Service Provider to deliver. Funds
DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1 400 000 712 303 687 697 51%| committed.
Project almost done- procurement of two laptops in progress throught ICT
OFFICE FURNITURE AND EQUIPMENT FOR INTERNS  |ISDG 150 000 131 100 18 900 87% | Department
OFFICE FURN AND EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 481 250 0 481 250 0% | At procurement stage, will be spent by 30 June 2023.
Scanners currently being procured through SITA contract and will be
SCANNERS c/o OWN FUNDS c/o 624 073 0 624 073 0% |delivered before 30 June 2023.
EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM
clo OWN FUNDS c/o 1 000 000 0 1 000 000 0% Tender at Bid Evaluation Committee
DISASTER RECOVERY ENHANCEMENT c/o OWN FUNDS c/o 936 757 936 757 0 100% Work Completed and Capitalised
INTELLIGENT OPERATING CENTRE HARDWARE &
SOFTWARE c/o OWN FUNDS c/o 1870512 1870512 0 100% Work Completed and Capitalised
FIBRE NETWORK c/o OWN FUNDS c/o 364 420 0 364 420 0%|Orders and payments are being processed for payment




2022/2023

Mid-year

expenditure

Variance incl.

Expenditure

Account description

Funding source

Adjustment Budget

incl. VAT

VAT

incl. VAT

Comments
Informal Tender for Radio Network, orders generated and service provider

LTE INFRASTRUCTURE c/o OWN FUNDS c/o 1089771 336 710 753 061 31%|to implement project
NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO)
clo OWN FUNDS c/o 817 400 41 291 776 109 5% | Current SITA Procurement to purchase ICT switches
SERVER HARDWARE (Application and Database) c/o OWN FUNDS c/o 2 500 000 2 500 000 0 100% |Work Completed.
TOTAL CAPITAL BUDGET: CORPORATE SERVICES 14 664 142 7 120 688 7 543 454 49%
SPATIAL PLANNING & DEVELOPMENT
OFFICE OF THE DIRECTOR- SPATIAL PLANNING &
DEVELOPMENT
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Orders cannot be processed as vote is still blocked for transactions.
500 000 0 500 000 0%
DEVELOPMENT PLANNING
The project could not be implemented due to duplications with a similar
project underken by Finance. Therefore, portions amounting to R1,98m and
R10 000 of the associated budget for this current financial year (2022/23)
will be transferred to TAXI RANK INFRAST (ROADS & ABLUTION FAC)
and SURVEY SOFTWARE line items, respectively, through the mid-term
budget adjustment. A new specification in respect of the additional
components not included in the project by Finance, will soon be submitted
AERIAL PHOTOGRAPHY AND MAPPING OWN FUNDS 10 000 0 10 000 0%|to the BAC upon obtaining the prerequisite budget confirmation.
The project specification will be submitted to the Bid Specification
Committee soon after funds being unblocked to allow for the confirmation of
SURVEY SOFTWARE OWN FUNDS 10 000 0 10 000 0%  availability of the budgeted funds.
The budget was requested to be adjusted down to R 194 547 through the
UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS c/o 1994 547 68 007 1 926 540 3% | mid-year adjustment process.
The vote was opened for transactions on 7 December 2022. Specs are
complete and are ready for advertisement by the ICT Dept. However, the
ICT Dept have a policy to try limit the number of different computer
programmes used by the various Departments within BCMM. Therefore, the
Architectural Section is currently required to asses the architectural
suitability of the existing draughting software licenced to BCMM (AllyCAD)
ARCHITECTURAL SOFTWARE c/o OWN FUNDS c/o 200 000 0 200 000 0% before ICT will proceed with procuring any other draughting software.
As the current budget in this vote is insufficient, savings from the
Architectural Software vote will be adjusted into the vote, at the appropriate
time, to enable the execution of the works required. However, the delay in
SCM INVENTORY WAREHOUSING AND FENCING c/o OWN FUNDS c/o 2275 0 2275 0% |procuring the Architectural Software is delaying this project in turn.
2216 822 68 007 2148 815 3%




2022/2023

Mid-year expenditure Variance incl. Expenditure

Account description
PROPERTY MANAGEMENT

Funding source

Adjustment Budget

incl. VAT

VAT

incl. VAT

Comments

BUXTON, ELECTRICITY HOUSE AND RESERVE BANK

REFURBISHMENT OWN FUNDS 2 000 000 1877 476 122 524 94% |Work is in progress.
ORIENT THEATRE REFURBISHMENT OWN FUNDS 1500 000 0 1 500 000 0% | Service Provider appointed.
EAST LONDON MECHANICAL WORKSHOPS
REFURBISHMENT OWN FUNDS 1 000 000 0 1 000 000 0% | Await appointment of the Service Provider. Requisition submitted to SCM.
UPGRADING OF ELECTRICAL - OLD MUTUAL OWN FUNDS 500 000 0 500 000 0% | Await appointment of the Service Provider. Requisition submitted to SCM.
REFURBISHMENT OF BUXTON, ELECTRICITY HOUSE,
RESERVE BANK & OTHER MUNICIPAL BUILDINGS c/o |OWN FUNDS c/o 2 061 333 1688 913 372 420 82%| Await appointment of the Service Provider. Requisition submitted to SCM.
Deed of sale has been signed in respect of Portion 1 of Farm 623 East
London. Purchase price and transfer costs have been paid to Conveyancer.
BCMM await transfer documents to effect transfer of Portion 1 of Farm 623
LAND ACQUISITION & BUILDINGS OWN FUNDS 2 000 000 1428781 571219 71% E.L. in favour of BCMM.
Deed of Sale has been signed in respect of Erven 9959 and 9986 Unit 3 by
ECDC. ECDC signed the Application for lost deeds of grant. Conveyancer
to finalise transfer duty from SARS and obtain Rates Clearances whereafter
registration can be effected. The negotiation process are underway to
LAND ACQUISITION ISUPG 15 000 000 1717 991 13 282 009 11%|acquire portion 23 of Farm 807 East London.
24 061 333 6 713 161 17 348 172 28%
TRANSPORT PLANNING
Funding on Own Funding is still locked and not available for
CITY TO SEA BOULEVARD OWN FUNDS 2 640 632 0 2 640 632 0% |Implementation.
BRIDGE DESIGNS & IMPLEMENTATION (Coastal) USDG 95 232 127 424 -32 192 134% Ndevana Bridge was completed July 2022. Project completed.
GUARDRAILS (Coastal) USDG 150 000 0 150 000 0%|The contractor is due to start working in Coastal Region in April 2023.
GUARDRAILS (Midland) USDG 200 000 188 700 11 300 94%| The guardrails in Midlands have been completed.
GUARDRAILS (Inland) USDG 150 000 0 150 000 0%| The contractor is due to start working in Inland Region in April 2023.
The Contractor is currently busy with earthworks on site and progress is
SLEEPER SITE ROAD USDG 25 000 000 21 041 902 3 958 098 84%|going well. Side streets are 90% complete.
Works at the intersection of SAPS and Traffic Department signage is
GUIDANCE SIGNAGE (Inland) USDG 300 000 43 643 256 358 15% |scheduled to start in April 2023.
SIDEWALKS (Midland) USDG 500 000 319 899 180 101 64%  Sidewalks have been completed near NU1 rugby fields.
531m completed in Phola Park and Tembisa. Construction of 500m in
SIDEWALKS (Inland) USDG 2 500 000 1 350 387 1149613 54% |progress at Dimbaza.
TRAFFIC CALMING (Coastal) USDG 500 000 499 996 4 100% | Traffic calmings completed in Coastal Region.
TRAFFIC CALMING (Midland) USDG 1 500 000 504 082 995 918 34%|Midland Region- The contractor has completed 15 speedhumps.
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TRAFFIC CALMING (Inland) USDG 1 000 000 499 996 500 004 50%|Inland Region- The contractor has completed 14 speedhumps.
Thorburn Terrace / NEX intersection, Woolwash/Amalinda main rd and
Fitchet street and Mdantsane Access Road is completed. The contractor is
TRAFFIC SIGNALS USDG 3 000 000 1452 286 1547 714 48%  busy reinstalling Dunnon Road/ Mdantsane Access Road.
Contractors has requested increase on some of the rates that would
increase the contract value, and requested that BCMM re-look at the issues
prior to site establishment. BCMM & the engineers will conclude the price
QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 USDG 12 000 000 2613853 9 386 147 22%|items by 13 April 2023.
The budget is for the Construction of Traffic Circle at the Intersection of
Golden Highway and R102 . Works Order is in the process of being
QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 ISUPG 9 000 000 0 9 000 000 0%|generated and contruction will start by end April 2023.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) Contractor is busy with the column stubs for the Shelter. Foundations for
(Coastal) UsSDG 12 134 768 8 954 311 3 180 457 74% Hawker Stalls and Stands are at 80% complete.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) Contractor is busy with the column stubs for the Shelter. Foundations for
(Coastal) OWN FUNDS 1 980 000 0 1 980 000 0%|Hawker Stalls and Stands are at 80% complete.
TAXI/BUS EMBAYMENTS (Coastal) USDG 400 000 411114 -11 114 103% | Embayment at Scenary Park was completed in December 2022.
Works Order is in the process of being generated for the Bhisho
TAXI/BUS EMBAYMENTS (Inland) USDG 570 000 0 570 000 0%|Embayment. Construction will start by end April 2023.
73 620 632 38 033 680 35 586 952 52%
TOTAL CAPITAL BUDGET: SPATIAL PLANNING &
DEVELOPMENT 100 398 787 44 814 848 55 583 939 45%
ECONOMIC DEVELOPMENT & AGENCIES
Budget is almost exhausted and the remaining budget will be used for
KIWANE RESORT MAINTENANCE & UPGRADE OWN FUNDS 500 000 478 328 21672 96% | Kiwane Resort maintanance if there is a need.
Funding allocated for Mbekweni Hydroponics a request for commitment of
funds have been made, project anticipated to commence in the 4th quarter
HYDROPONICS AND PACKHOUSE PROJECT UsSDG 3260 848 911 848 2 349 000 28% | of the 2022/23 financial year,
An order wil be created to continue with 500 meters of road leading to
Kiwane Resort. It is anticipated that the 500 meters stretch will be
IMPROVE ACCESS ROAD AND ROAD SIGNAGE OWN FUNDS 7 020 000 2 608 696 4411 304 37%|completed by end June 2023 and the budget will be exhausted.
Funding allocated for Mbekweni Hydroponics a request for commitment of
funds have been made, project anticipated to commence in the 4th quarter
INFORMAL TRADE INFRASTRUCTURE (Hawker Stalls) ISUPG 5 000 000 649 066 4 350 934 13% |of the 2022/23 financial year,
Affected departments are still finalising a suitable space for the Film Studio
develepment. Once thid is done, all nececssary logistics and procurement
FILM STUDIO DEVELOPMENT OWN FUNDS 200 000 0 200 000 0% | process will take place.
A site has been identified for suitable venue for Inland Art Centre. Spatial
ART CENTRE OWN FUNDS 1 000 000 0 1 000 000 0% Planning is assisting the department with architecural designs for the Art
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incl. VAT
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incl. VAT

Comments

The tender / contract number BCMM/DDP/ARCH/ 1533/2022 for the
extension and construction of Mdantsane Art Centre is under evaluation

MDANTSANE ART CENTRE USDG 2 000 000 243 013 1756 987 12% |stage.
Culinery project at BAC stage once appointment of service provider is done
SMME INCUBATOR OWN FUNDS 2 000 000 0 2 000 000 0% |project anticipated to commence in the 4th quarter of the financial year.
Office Furniture tender advertised on the 24 March and closed 31 March
23, evaluation to be done on the 6 April 23. Required resources requested
with IT department, order generated and awaiting annual provider to supply
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% all required laptops.
REVITALISATION OF INDUSTRIAL AREAS UsSDG 3 500 000 3 500 000 0 100% |Funds transfered project implemented by ECDC and is in progressing well.
Budget allocated for upgrade, maintenance and repairs on all satellite
UPGRADING OF BUILDINGS OWN FUNDS 1 000 000 741 623 258 377 74%  offices within the directorate as and when required.
Two contractors are on site. Clear view fencing is progressing well and is at
25%. Ablutions and food hub is 90% complete. Department is sourcing
guotations for construction of mini market. Mini market will be implemented
UPGRADING OF MARKET HALL USDG 10 000 000 1 495 668 8 504 332 15% |using an annual contract.
FORT JACKSON JUNCTION HUB ISUPG 1 000 000 0 1 000 000 0% | Project to commence once all land issues have been resolved
Agri- Village project in progress at Sekunjalo Mount coke centre, currently
AGRI-VILLAGE ISUPG 5 000 000 2 083 800 2916 200 42%  busy with chicken structure designs with support from DRDAR.
RESTORATION OF CATTLE KILLING HERITAGE IN
KWT clo OWN FUNDS c/o 557 0 557 0% |Budget reallocated to Sport, recreation, arts and culture directorate
The budget will be used towards beautifying the Kiwane Resort. Still
awaiting for the Environmental Impact Assesment study (EIA) to be
TOURISM HUB clo OWN FUNDS c/o 1216 997 0 1216 997 0% | completed.
An order wil be created to continue with 500 meters of road leading to
Kiwane Resort. It is anticipated that the 500 meters stretch will be
IMPROVE ACCESS ROAD AND ROAD SIGNAGE c/o OWN FUNDS c/o 2382192 1871 908 510 284 79% | completed by end June 2023 and the budget will be exhausted.
Funds will be used for construction of hawker stalls at Litha and Ndevana
Location, the project is anticipated to commence during the fourth quarter
INFORMAL TRADE (HAWKER STALLS) c/o OWN FUNDS c/o 2016 949 672 000 1344 949 33%|and the land has been identified
SMME INCUBATOR c/o OWN FUNDS c/o 254 163 220 800 33 363 87%|Funds will be used for the maintance of the incubation hubs
Contract CE413 for upgrading of cold rooms was awarded. Vote is currently
UPGRADING OF COLD ROOMS OWN FUNDS c/o 500 000 0 500 000 0% |blocked.
UPGRADING OF MARKET HALL c/o OWN FUNDS c/o 0 0 0 0% | Budget removed
TOTAL CAPITAL BUDGET: ECONOMIC DEVELOPMENT
& AGENCIES 48 351 706 15 966 275 32385431 33%




2022/2023

Mid-year expenditure Variance incl. Expenditure

Account description
FINANCE SERVICES

Funding source

Adjustment Budget

incl. VAT

VAT

incl. VAT

Comments

OFFICE FURN & EQUIPMENT (DIRECTORATE)

OWN FUNDS

500 000

319714

180 286

64%

Expenditure occurs upon receipt of requests from departments and
approval thereafter.

SMART METERING SOLUTIONS (ELECTRICITY)

OWN FUNDS

16 823 332

14 730 338

2092 995

88%

There are currently 42 946 electrical meter installations since inception.
Invoices for work done have been received and will be sent for processing.
Expenditure will reflect in the month of April 2023.

SMART METERING WATER SOLUTIONS

OWN FUNDS

23941 183

19 347 320

4 593 863

81%

There are currently 62 836 smart water meter installations since inception.
Invoices for work done have been received and will be sent for processing.
Expenditure will reflect in the month of April 2023.

SMART METERING SOLUTIONS (ELECTRICITY) c/o

OWN FUNDS c/o

3361 345

3 361 345

0%

There are currently 42 946 electrical meter installations since inception.
Invoices for work done have been received and will be sent for processing.
Expenditure will reflect in the month of April 2023.

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT
SYSTEM,PROCUREMENT SYSTEM, etc)

OWN FUNDS

15871721

7 769 387

8 102 335

49%

Payments are made in line with the set deliverables. It is anticipated that
expenditure will be incurred when work is done during the fourth quarter.

CONSTRUCTION OF OFFICE ACCOMODATION -
CUSTOMER CARE OFFICE-MIDLAND

OWN FUNDS

4 500 000

4 500 000

0%

The Project is at Quantity Surveying Stage which will assist the City to be
able to procure for the actual construction Service Procider. As reported
previously, the department in consultation with Spatial Planning &
Development has met with Legal Department in relation to the Service
Provider's principal member liquidation. The matter has now been refered to
the Legal Department by the Office of the Acting City Manager for approval.

COST REFFECTIVE TARIFF STRUCTURE

OWN FUNDS

2 500 000

0

2 500 000

0%

The tender for the cost reflective tariff project was advertised in March
2023 and briefing held 04 April 2023. The tender is scheduled to close
end of April 2023 and bid evaluation process to begin.

FENCING SCM

OWN FUNDS

2 500 000

2452 200

47 800

98%

Service provider has completed work at SCM in Chiselhurst. The remaining
funds will be used to fence SCM in KWT.

CONSTRUCTION OF OFFICE ACCOMODATION -
CUSTOMER CARE OFFICE-MIDLAND c/o

OWN FUNDS c/o

3185 524

3185 524

0%

The Project is at Quantity Surveying Stage which will assist the City to be
able to procure for the actual construction Service Procider. As reported
previously, the department in consultation with Spatial Planning &
Development has met with Legal Department in relation to the Service
Provider's principal member liquidation. The matter has now been refered to
the Legal Department by the Office of the Acting City Manager for approval.

METER READING SYSTEM c/o

OWN FUNDS c/o

2 506 935

311595

2 195 340

12%

The department has received and processed an invoice from the Service
Provider for work done. Expenditure will be incurred once more work has
been done which is anticipated for the fourth quarter.

INDIGENT MANAGEMENT SYSTEM c/o

OWN FUNDS c/o

2 500 000

0

2 500 000

0%

The department is currently engaging with the Service Provider in relation to
the enhancement of the existing Indigent Management System within the
Financial System (SOLAR). Once the matter has been resolved,
expenditure will occur.

LAPTOP - INTERNS

FMG

23 000

0

23 000

0%

The computer equipmenmt is in the process of being procurred.

TOTAL CAPITAL BUDGET: FINANCE SERVICES

78 213 041

44 930 554

33 282 487

57%




2022/2023
Mid-year

expenditure

Variance incl.

Expenditure

Account description

Funding source Adjustment Budget

incl. VAT

VAT

incl. VAT

Comments

PUBLIC SAFETY AND EMERGENCY SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE)

OWN FUNDS

500 000

500 000

0%

Vote blocked for spending. Departments are working on the specifications
for informal tenders.

TACTICAL RADIO NETWORK

OWN FUNDS

2 000 000

367 140

1632 860

18%

Payment processed on Invoice INO30597 dated 27/2/2023 for R367,140
being part payment on Order No 2125642 for MH Communications, raised
on 19 January 2023 for R886,360, for 4x Hyteria Repeaters; 35x vehicle
Installations; 2x Fixed Radio (Base Station) installations; 1x Installation of
repeater at Windyridge Site and 1x 5KWh backup Power Inverter for Radio
Network.

REFURBISHMENT OF FIRE ENGINES

OWN FUNDS

1 000 000

590 769

409 231

59%

Orders raised for various repairs on Specialised Fire Engines (work in
progress) and payments processed where work has been completed.

FIRE ENGINES PROCURED

OWN FUNDS

7 000 000

7 000 000

0%

Formal Tender Specifications and supporting documentation for the
Procurement of 1x Major Pumper Fully Equipped have been drafted and will
be submitted to SCM before being considered by BSC - 1

FIRE EQUIPMENT

OWN FUNDS

900 000

900 000

0%

Quotations received for equipment to be procured under Government
Transversal tender RT4-1-2017. Requisition will be submitted to SCM once
vote is opened for transactions.

LAW ENFORCEMENT VEHICLES

OWN FUNDS

2 000 000

2 000 000

0%

Order has been raised. The purchasing process is underway. Expected
delivbery is June 2023.

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT

OWN FUNDS

500 000

500 000

0%

BEC email dated 30 November 2022, CE: 3209 (Supply and delivery of
Body Cams for traffic & Law Enf) is to be withdrawn due to the validity
period which had expired. The revised report dated 16 March 2023 was
submitted to the ACFO office on the 4/4/2023 for signature. Dept awaiting
signed report to be submitted to CM for approval.

CLOSED CIRCUIT TELEVISION NETWORK - CCTV

OWN FUNDS

2 000 000

2 000 000

0%

BID Specifications, Approved Budget Confirmation, Signhed Business &
Procurement Plans & Tender Documents submitted to SCM on 27th of
October 2022. Awaiting date of sitting of BSC Committee.

BACK-UP GENERATORS

OWN FUNDS

2 000 000

2 000 000

0%

BEC meeting resolved that CE: 486 (Supply and delivery of back-up
genrators) was to be withdrawn due to no responsive bidders as per
resolution 254/22. Cancellation memo was approved on the 13/12/2022.

Cancellation advert was done on the 10 February 2023. Submissions were
AarmnnAdad anAd ra ciihmittnd Tha hid hae nat vnt hann Aanne idAarad hw tha

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o

OWN FUNDS c/o

513 154

513 154

0%

Consolidated report to be submitted to ICT Department for procurement of
IT equipment for Directorate under existing Annual ICT Contract.
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Project completed. Procurement of 1x Major Pumper fully equipped and 1x
Water/Foam Tanker. Engines have been delivered to BCMM.

FIRE ENGINES PROCURED c/o OWN FUNDS c/o 12 608 347 12 603 650 4 697 100%
Orders raised for various repairs on Specialised Fire Engines (work in
progress) and payments will be processed once repair work has been
completed.

REFURBISHMENT OF FIRE ENGINES c/o OWN FUNDS c/o 850 000 33 600 816 400 4%
Funds to be utilised once vote opened for transactions.

TACTICAL RADIO NETWORK c/o OWN FUNDS c/o 8 169 0 8 169 0%
Order has been raised. The purchasing process is underway. Expected
delivbery is June 2023.

SPECIALISED VEHICLES PUBLIC SAFETY c/o OWN FUNDS c/o 3 000 000 0 3 000 000 0%
Payment processed on Order No 2124016 raised on 28 October 2022 for
R717,068 for Sinclair Gersahn Troskie Construction under Annual Contract
CE169 for the Complete Refurbishment of the Greenfields Fire Station
plumbing, bathrooms and restrooms. Payment processed on Order No
2123265 raised for R376 058,50 for Kamvalide Construction, being balance
owing on repairs Gompo Fire Station Engine Bay Doors under Annual
Contract CE168.

REFURBISHMENT OF FIRE STATIONS c/o OWN FUNDS c/o 1214 960 1093 127 121 834 90%
BEC meeting resolved that CE: 486 (Supply and delivery of back-up
genrators) was to be withdrawn due to no responsive bidders as per
resolution 254/22. Cancellation memo was approved on the 13/12/2022.
Cancellation advert was done on the 10 February 2023. Submissions were
amended and re-submitted. The bid has not yet been considered by the
BSC.

BACK-UP GENERATORS c/o OWN FUNDS c/o 1 500 000 0 1 500 000 0%

REFURBISH & REHABILITATION - FIRE Funds to be utilised once vote opened for transactions.

INFRASTRUCTURE c/o OWN FUNDS c/o 39 399 0 39 399 0%
Part payment No3 for R502,261 processed on Order No 2124018 raised on
28 October 2022 for R1,391,304,35 being part of balance of tender awarded
to RMA Consortium.

NEW FIRE STATION - BERLIN WARD 45 c/o OWN FUNDS c/o 1392 108 502 012 890 096 36%
BEC email dated 30 November 2022, CE: 3209 (Supply and delivery of
Body Cams for traffic & Law Enf) is to be withdrawn due to the validity
period which had expired. The revised report dated 16 March 2023 was
submitted to the ACFO office on the 4/4/2023 for signature. Dept awaiting
signed report to be submitted to CM for approval.

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT c/o | OWN FUNDS c/o 779 176 0 779 176 0%

TOTAL CAPITAL BUDGET: PUBLIC SAFETY & 39 805 314 15 499 304 24 306 009 39%

HUMAN SETTLEMENTS

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 181 736 318 264 36%| A service provider has been appointed to supply office furniture

CLUSTER 3- STORMWATER USDG 500 000 0 500 000 0%|Project is currently illegally occupied. No work can be done on site.
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Account description Funding source Adjustment Budget incl. VAT VAT incl. VAT i Comments
500 000 0 500 000 0%
POTSDAM IKHWEZI BL 2 - WATER ISUPG 100 000 133 500 -33 500 134% | In the process of appointing a new consultant as the appointed one
100 000 799 528 -699 528 8009 Withdrew from the project.
POTSDAM NORTH KANANA - WATER ISUPG 500 000 0 500 000 0% | Tender Document submitted to BCMM for review, there are NHBRC issues
500 000 0 500 000 0% |the consultant is still attending to.
DUNCAN VILLAGE PROPER - ROADS ISUPG 200 000 0 200 000 0% | The project falls under the scope of the implementing agent (Asla), and the
200 000 0 200 000 0%/ implementing agent is currently busy with Bulk Services assessment
MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 3 000 000 0 3 000 000 0% | Annual Contractors appointed to implement internal service (Roads and
MDANTSANE Z 18 CC PH 2 - ROADS USDG 3850 000 0 3 850 000 0%| Stormwater).HDA has appointed the contractor for implementing the
MDANTSANE Z 18 CC PH 2 - SANITATION USDG 6 400 000 3 698 346 2701654 58% | remaining works of internal engineering services. The contractor is
expected to commence on site on the 20 Feb 2023.
MDANTSANE Z 18 CC PH 2 - WATER USDG 3 750 000 0 3 750 000 0%
17 000 000 3 698 346 13 301 654 22%
CLUSTER 1 - STORMWATER ISUPG 4 000 000 1150 000 2 850 000 29%| Contractor is on site, busy with the works,
CLUSTER 1 - ROADS ISUPG 5 000 000 2700 353 2 299 647 54%
CLUSTER 1 - SANITATION ISUPG 8 000 000 5 642 896 2357104 71%
CLUSTER 1 - WATER ISUPG 4 000 000 2 300 000 1700 000 58%
21 000 000 11 793 249 9206 751 56%
CLUSTER 2 - STORMWATER ISUPG 6 000 000 434 454 S 565 546 7% | Annual Contractors appointed to implement internal service (Water and
CLUSTER 2 - ROADS ISUPG 5 500 000 1260 887 4239113 23%|Sewer). HDA has appointed the contractor for implementing the remaining
CLUSTER 2 - SANITATION ISUPG 8 163 320 3492 870 4670 450 43% | \yorks of internal engineering services. The contractor is expected to
CLUSTER 2 - WATER ISUPG 5522 439 1 265 307 4257 132 23% | commence on site on the 20 Eeb 2023.
25185 759 6 453 519 18 732 240 26%
DUNCAN VILL COMP/SITE -STORMWATER ISUPG 500 000 0 500 000 0% | The Implementing Agent is busy with Survey.
500 000 0 500 000 0%
BRAELYN EXT 10 - WATER ISUPG 50 000 0 50 000 0% | Land invasion is stallig the procurement process. No work can be done on
50 000 0 50 000 09,5
TYUTYU PHASE 3 - STORMWATER ISUPG 700 000 328 300 371 700 47% | Project is still under procurement
TYUTYU PHASE 3 - ROADS ISUPG 1 200 000 562 800 637 200 47%
TYUTYU PHASE 3 - SANITATION ISUPG 600 000 281 400 318 600 47%
TYUTYU PHASE 3 - WATER ISUPG 500 000 225732 274 268 45%
3 000 000 1398 232 1601 768 47%
WESTBANK RESTITUTION - STORMWATER USDG 400 000 0 400 000 0% |Project is on procument stage through H.D.A , a contractor will be apponted
WESTBANK RESTITUTION - ROADS USDG 6 000 000 0 6 000 000 0% |soon to start with the construction of internal service on phase 2.
WESTBANK RESTITUTION - SANITATION USDG 5 828 750 0 5 828 750 0%
WESTBANK RESTITUTION - WATER USDG 6 000 000 0 6 000 000 0%
18 228 750 0 18 228 750 0%
C SECTION & TRIANGULAR SITE - STORMWATER ISUPG 20 000 0 20 000 0%| The project falls under the scope of the implementing agent (Asla), and the
20 000 0 20 000 0% implementing agent is currently busy with Bulk Services assessment
D HOSTEL - STORMWATER ISUPG 500 000 0 500 000 0%| The project falls under the scope of the implementing agent (Asla), and the
500 000 2701 912 22201 912 540% implementing agent is currently busy with Bulk Services assessment
FORD MSIMANGO - STORMWATER ISUPG 20 000 0 20 000 0% | The project falls under the scope of the implementing agent (Asla), and the
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implementing agent is currently busy with Bulk Services assessment

20 000 0 20 000 0%
N2 ROAD RESERVE - SANITATION ISUPG 20 000 0 20 000 0% | The project is invaded by shacks.
N2 ROAD RESERVE - WATER ISUPG 100 000 0 100 000 0%
120 000 0 120 000 0%
HANI PARK - WATER ISUPG 2 500 000 596 843 1903 157 24%|Project is under design phase.
HLALANI - WATER ISUPG 250 000 757 392 -507 392 303% |Project is under design phase.
PHOLA PARK - WATER ISUPG 250 000 443 199 -193 199 177% Project is under design phase.
A requisition has been submitted to SCM for them to generate a works
BERLIN LINGELITSHA - PHASE 1 - WATER ISUPG 5 000 000 0 5 000 000 0% | order.
ILITHA SPORTSFIELD - WATER ISUPG 1 000 000 0 1 000 000 0%|Project is still under procurement
EMPILISWENI - WATER ISUPG 2 000 000 3306 193 -1 306 193 165% | Project is under design phase.
MATSHENI PARK - WATER ISUPG 1173811 809 347 364 464 69% |Project is under design phase.
KHAYELITSHA - WATER ISUPG 2 295 000 1274 675 1020 325 56%|Project is under design phase.
KWATSHATUSHU - WATER ISUPG 500 000 0 500 000 0% /| Project is still under procurement
GINSBERG - WATER ISUPG 1 000 000 0 1 000 000 0%|Project is still under procurement
SLOVO PARK - WATER ISUPG 100 000 0 100 000 0% | Project is planning stage awaiting approval of General Plans.
EKUPHUMLENI - WATER ISUPG 20 000 0 20 000 0%|Project is planning stage awaiting approval of General Plans.
ETHEMBENI - WATER ISUPG 20 000 0 20 000 0% | Project is at planning stage awaiting approval of General Plans.
EAST BANK RESTITUTION - WATER ISUPG 1 000 000 4 408 545 -3 408 545 441%  Project is under procurement for the appointement of the professional team.
REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 1500 000 0 1500 000 0% ) . )
REESTON PHASE 3 STAGE 2 - ROADS USDG 3500 000 0 3500 000 0%/ HDA has been engaged to the project as an implementation agent. They
REESTON PHASE 3 STAGE 2 - SANITATION USDG 4 000 000 0 4 000 000 0%/ have appointed the contractor for engineering services and top structures
REESTON PHASE 3 STAGE 2 - WATER USDG 3 000 000 0 3 000 000 0% |for phase 1 of the Project. Phase 2 of the Project, the consultant is busy
with the tender document for the remainig scope of works for the internal
engineering services.
12 000 000 0 12 000 000 0%
NELSON MANDELA 102 PROJECT-WATER USDG 6 241 150 894 298 5 346 852 14%|Project is under procurement for the appointement of the professional team.
BREIDBACH SERVICES PROJECT-WATER USDG 7 000 000 0 7 000 000 0%|Funds will be transferred to Provincial Human Settlement
Engineering designs approved by BCMM, tender document submitted to
NONDULA-WATER USDG 4 500 000 5403 417 -903 417 120% BCMM for review.
Consulting Engineers have been appointed and the project is being stalled
MAJARANTIYENI-WATER USDG 500 000 0 500 000 0% | by the community protesting against the development.
BOXWOOD PROJECT - ROADS USDG 11 633 850 2 792 555 8 841 295 24%|A drawdown to the value of R8 841 290 will be submitted by ECDoHS by or
11 633 850 2 792 555 8 841 295 24% before the 10th of March 2023.
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ISUPG 3 500 000 1 150 000 2 350 000 33% The contractor is off site, department is in a process of terminating the
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS |[ISUPG 7 500 000 5666 070 1833 930 76% | contractor.
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ISUPG 4 500 000 1990 837 2509 163 44%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER |ISUPG 3500 000 1150 000 2 350 000 33%




2022/2023

Mid-year expenditure Variance incl. Expenditure
Account description Funding source Adjustment Budget incl. VAT VAT incl. VAT Comments
19 000 000 9 956 907 9 043 093 52%
REESTON PHASE 3 STAGE 3- ROADS USDG 125 000 0 125 000 0% | The project is partially complete with 935 houses handed over to
REESTON PHASE 3 STAGE 3 - WATER USDG 75 000 0 75000 0% | beneficiaries, there is a remaining of 66 units that still needs to be
200 000 0 200 000 0% 9\e\ienl?*[3f’fj,,?ﬂ?f EthLj\?g‘ Efrl%j‘irnpl?fsnss has been finalised between
PHAKAMISA SOUTH - STORMWATER USDG 5 800 000 4748 816 1051184 82%| Contractor is on site, progressing well
PHAKAMISA SOUTH -ROADS UsSDG 6 425 000 4841617 1583 383 75%
12 225 000 9590433 2 634 567 78%
ILITHA 177 - STORMWATER 10% USDG 500 000 0 500 000 0% | Project is still under procurement
ILITHA 177 - ROADS UsSDG 1500 000 57 021 1442 979 4%
ILITHA 177 - SANITATION USDG 1250 000 0 1250 000 0%
ILITHA 177 - WATER UsSDG 750 000 0 750 000 0%
4 000 000 57 021 3942 979 1%
DIMBAZA SHUTER HOUSES: DETAILED USDG 500 000 0 500 000 0% | Project is still under procurement
DIMBAZA SHUTER HOUSES: DETAILED UsSDG 1 000 000 0 1 000 000 0%
DIMBAZA SHUTER HOUSES: DETAILED USDG 500 000 0 500 000 0%
DIMBAZA SHUTER HOUSES: DETAILED UsSDG 1 000 000 0 1 000 000 0%
3 000 000 0 3 000 000 0%
MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 4 000 000 4 450 359 -450 359 111%|The project needs more budget for construction to continue. R4 000 000.00
The service provider will be submitting two (2) invoices by or before the 15th
of March 2023
ZIPHUNZANA BYPASS RELOCATION SITE (TRASs) USDG 6 000 000 3453913 2 546 087 58%
Contractor is on site installing ablution facilities and an invoice will be
PARKHOMES FOR DESTITUTES & GBV VICTIMS ISUPG 2 258 750 1913 404 345 346 85% |submitted by or before the 20th of March 2023.
HDA have terminated contract with the contractor and is busy with the
appointment of new contractor. But the current available budget will spend
MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS [ISUPG 10 000 000 5 406 389 4593611 54% |by or before the 30th of June 2023
A Works order will be generated by SCM and the contractor is still on site
LILLYVALE ROADS ISUPG 6 000 000 4 991 289 1008 711 83%|awaiting a the new purchase order.
POTSDAM IKHWEZI| BLOCK 1 ISUPG 7 200 000 1 893 896 5 306 104 26% | Contractor is on site busy with construction of pump station
EMERGENCY TRU'S ISUPG 2 000 000 0 2 000 000 0%/| A requisition will be submitted to SCM for them to generate a works order.
Now that adjustment budget has been approved, project will now be
AMALINDA CO-OP ISUPG 5 000 000 0 5 000 000 0% |ressassited to proceed and complete internal services.
ERF 271 SUMMERPRIDE ISUPG 500 000 0 500 000 0% HDA to submit a action plan on how the available budget will be spent.
HAVEN HILLS TRU USDG 6 200 000 4623071 1576 929 75% HDA is conducting Social studies .
Service Provider is about to claim for the work done so far as to complete its
HEMINGWAYS INFORMAL SETTLEMENTS ISUPG 1 000 000 269 445 730 555 27% |work.
Service Provider( SP) for Social Facilitation has been appointed and the
project is progressing very well but SP has not submitted an invoice yet as
SILVERTOWN ISUPG 1 000 000 354 780 645 220 35%|to claim work done so far.
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TOTAL CAPITAL BUDGET: HUMAN SETTLEMENTS 235 992 070 94 673 895 141 318 175 40%
INFRASTRUCTURE SERVICES
OFFICE OF THE DIRECTOR
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 1 500 000 190 446 1309554 13%|Procurement is underway
BUILDING ALTERATIONS OWN FUNDS 500 000 0 500 000 0%
2 000 000 190 446 1 809 554 10%
ELECTRICITY
BULK ELEC INFRAS UPGR(RING-FENCED 4%) 68 149 000 38 067 284 30081 716 56%
Contractor is on site and work has commenced. Proj 3199 Greenfields OH Main - expected
completion 10/2/23; Proj 3198 Cambridge West OH Mains; Proj 3210 Arcadia Phase 2 ABC
Upgrade - materials on order; Proj 3200 Amalinda OH Mains COMPLETED 20/10/22; Proj
3189 Nahoon ABC Upgrade - materials on order installation work has commenced; Proj 3211
Gonubie OH Mains materials have been ordered; Proj 3215 Sweetwaters Industrial Line
LV NETWORK - RC=COASTAL OWN FUNDS 17 850 000 11 487 728 6 362 272 64% |Refurbish - completion end Feb 23; Proj 3212 Riverwood Alternative OH Line
MV NETWORK - RN=INLAND OWN FUNDS 0 0 0 0% |-
Contractor is on site and work has commenced. Proj 3201 Woodbrook Control Room &
Protection; Proj 3176 132kV Woodbrook Infrastructure Upgrade; Proj 3197 Load Control Ripple
HV TRANSMISSION NETWORK - RC=COASTAL OWN FUNDS 17 000 000 6 712 115 10 287 885 39% |Relays - on going projects
Contractor on site and work has commenced. Proj 3203 SCADA Coastal; Proj 3204 SCADA
Midlands; Proj 3205 SCADE Inland; Proj 3195 Access Control; Proj 3206 66kV Circuit
Breakers; Proj 3207 Mdantsane Engen Supply COMPLETED 4/10/22; Proj 3191 St Dominics
S/Gear S/Gear invoiced shutdown to be planned; Proj 3193 Parkside Community Hall Install
COMPLETED 15/9/22; Proj 3194 Eskom Incomer & Busbards; Proj 3190 Chiselhurst Control
Room & Protection; P3213 Windyridge M/Sub Replacement - M/Sub Invoiced to be installed,;
LV NETWORKS - RW=WHOLE METRO OWN FUNDS 33 299 000 19 867 442 13 431 558 60% |P3214 Scenery Park M/Sub Invoiced to be installed
ELECTRIFICATION PROGRAMME 10 000 000 9516 861 483 139 95%| -
Proj 3196 Infills progress well installation of additional meters; Proj 3175 WIP project Reeston
LV NETWORKS - RW=WHOLE METRO USDG 10 000 000 9516 861 483 139 95% |Electrification Phase 1B COMPLETED 23/1/23
ELECTRIFICATION - INFORMAL DWELLING AREAS - 19 000 000 7 146 026 11 853 974 38%|-
LV NETWORKS - RW=WHOLE METRO ISUPG 19 000 000 7146 026 11 853 974 38% |Proj 3228 Industria to Gompo OH Line - Materials Invoiced
STREET LIGHT & HIGHASTS - BCMM AREAS OF 5 000 000 5 036 556 -36 556 101%-
LV NETWORKS - RW=WHOLE METRO ISUPG 5 000 000 5036 556 -36 556 101% |Proj 3208 6 Highmast supply delivered and Installed completed waiting for close out
102 149 000 59 766 727 42 382 273 59%
ROADS 291 061 355 148 081 161 142 980 194 51%
BOWLS ROAD REHABILITATIONN - WARD 3 OWN FUNDS 1 000 000 0 1 000 000 0% The vote is open and the requsition is being prepared.
The funds have been commited for regravelling and re-surfacing of informal
CONSTRUCTION OF ROAD INFRASTRUCTURE ISUPG 16 000 000 10 762 461 5237 539 67% settlements.
CONSTRUCTION OF ROAD INFRASTRUCTURE - NDPG 19 581 000 5465 176 14 115 824 28%|SCM has generated the works order for zone 2 and zone 5, the project is at
CONSTRUCTION OF ROAD INFRASTRUCTURE -
TOYANA ROAD USDG 2892 723 2 616 060 276 663 90%
REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 4 000 000 3706 508 293 492 93%| The project is at construction stage.
REHABILIT OF BCMM BRIDGES AND STORMWATER OWN FUNDS 33963 787 0 33963 787 0% The vote is open and the requsition is being prepared.
REHABILITATION OF BEACONHURST DRIVE OWN FUNDS 1 000 000 0 1 000 000 0%|The vote is open and the requsition is being prepared.
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REHABILITATION OF DOUGLAS SMITH HIGHWAY OWN FUNDS 4 000 000 2 288 164 1711836 The project is at construction stage.
REHABILITATION OF SETTLERS WAY OWN FUNDS 207 623 845 122 747 193 84 876 652 59%|The project is at construction stage and is 79% complete.
REHABILITATION OF ZIPHUNZANA BYPASS OWN FUNDS 1 000 000 999 717 283 100% | The project is complete.
ROADS PROVISION 30 000 000 13529 617 16 470 383 45%
ROADS PROVISION - WARD 01 OWN FUNDS 1 500 000 0 1 500 000 0% The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 02 OWN FUNDS 1 500 000 0 1 500 000 0% The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 03 OWN FUNDS 1 500 000 0 1 500 000 0% The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 04 OWN FUNDS 1 500 000 0 1 500 000 0% The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 05 OWN FUNDS 500 000 0 500 000 0% The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 06 OWN FUNDS 500 000 0 500 000 0% The project is at construction stage.
ROADS PROVISION - WARD 07 OWN FUNDS 1 500 000 0 1 500 000 0%|The project is at construction stage.
ROADS PROVISION - WARD 09 OWN FUNDS 2 000 000 1737 935 262 065 87% | The project is at construction stage.
ROADS PROVISION - WARD 12 OWN FUNDS 1 500 000 1494 461 5539 100% | The project is at construction stage.
ROADS PROVISION - WARD 13 OWN FUNDS 2 000 000 1525 263 474 737 76%  The project is at construction stage.
ROADS PROVISION - WARD 18 OWN FUNDS 1 000 000 0 1 000 000 0%|The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 19 OWN FUNDS 1 500 000 1058 324 441 676 71% | The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 25 OWN FUNDS 1 500 000 1 498 507 1493 100% The project is at construction stage.
ROADS PROVISION - WARD 26 OWN FUNDS 1 500 000 1496 130 3870 100% | The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 27 OWN FUNDS 1 500 000 1482 940 17 060 99% | The vote is open and the reqgusition is being prepared.
ROADS PROVISION - WARD 28 OWN FUNDS 500 000 0 500 000 0% The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 29 OWN FUNDS 500 000 0 500 000 0%|The vote is open and the regusition is being prepared.
ROADS PROVISION - WARD 31 OWN FUNDS 1 000 000 993 985 6 015 99%
ROADS PROVISION - WARD 32 OWN FUNDS 1 000 000 0 1 000 000 0%
ROADS PROVISION - WARD 34 OWN FUNDS 500 000 0 500 000 0%|The project is complete.
ROADS PROVISION - WARD 35 OWN FUNDS 1 500 000 1 309 800 190 200 87%|The project is still at construction stage.
ROADS PROVISION - WARD 36 OWN FUNDS 500 000 0 500 000 0%|The project is complete.
ROADS PROVISION - WARD 41 OWN FUNDS 1 000 000 932 273 67 727 93% | The project is complete.
ROADS PROVISION - WARD 43 OWN FUNDS 500 000 0 500 000 0%
ROADS PROVISION - WARD 44 OWN FUNDS 500 000 0 500 000 0%
ROADS PROVISION - WARD 45 OWN FUNDS 500 000 0 500 000 0%|The projectis complete.
ROADS PROVISION - WARD 47 OWN FUNDS 500 000 0 500 000 0%|The projectis complete.
ROADS PROVISION - WARD 50 OWN FUNDS 500 000 0 500 000 0%|The projectis complete.
The projectis complete.
ROADS PROVISION 8 500 000 7 656 828 843172 90% | The project is complete.
ROADS PROVISION - WARD 08 USDG 2 000 000 2 250 238 -250 238 113% | The project is complete.
ROADS PROVISION - WARD 10 USDG 2 000 000 1719 444 280 556 86% | The project is still at construction stage.
ROADS PROVISION - WARD 11 USDG 1 000 000 1149 063 -149 063 115% | The project is complete.
ROADS PROVISION - WARD 15 USDG 2 500 000 1391014 1 108 986 56% | The project is complete.
ROADS PROVISION - WARD 42 USDG 1 000 000 1147 069 -147 069 115% | The project is complete.
The project is complete.
RURAL ROADS 29 029 917 32778 842 -3 748 925 113%|The project is complete.
RURAL ROADS - WARD 17 USDG 2 000 000 2 296 812 -296 812 115% | The project is still at construction stage.
RURAL ROADS - WARD 22 USDG 1 000 000 1149 823 -149 823 115% | The project is complete.
RURAL ROADS - WARD 24 USDG 2 500 000 2 874 738 -374 738 115% The project is complete.
RURAL ROADS - WARD 25 USDG 2 500 000 2 875 002 -375 002 115% | The project is complete.
RURAL ROADS - WARD 26 USDG 1 000 000 1149 385 -149 385 115% The project is complete.
RURAL ROADS - WARD 31 USDG 2 500 000 2873737 -373 737 115% | The project is complete.
RURAL ROADS - WARD 32 USDG 2 000 000 2 288 370 -288 370 114% The project is complete.
RURAL ROADS - WARD 33 USDG 2 010 402 2 296 166 -285 764 114% | The project is complete.
RURAL ROADS - WARD 34 USDG 2 500 000 2 536 088 -36 088 101%  The project is at construction stage
RURAL ROADS - WARD 35 USDG 1 500 000 1723749 -223 749 115% | The project is completed
RURAL ROADS - WARD 36 USDG 2 000 000 2 297 216 -297 216 115%  The project is completed
RURAL ROADS - WARD 38 USDG 1 500 000 1723 668 -223 668 115% | The project is completed
RURAL ROADS - WARD 40 USDG 500 000 573 245 -73 245 115%  The project is completed
RURAL ROADS - WARD 43 USDG 519 515 596 406 -76 891 115%  The project is completed
RURAL ROADS - WARD 49 USDG 2 500 000 2 874 888 -374 888 115%  The project is completed
RURAL ROADS - WARD 50 USDG 2 500 000 2802 111 -302 111 112% | The project is completed
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UPGR OF MDANTSANE RDS - CLUSTER 1 17 700 000 6 659 421 11 040579 38%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 2 500 000 686 365 1813 635 27%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 2 200 000 1991 477 208 523 91%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 2 000 000 0 2 000 000 0%  Project is at Mobilisation stage and has been handed over to the contractor
UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 7 000 000 4 241 337 2 758 663 61%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 4 000 000 0 4 000 000 0%
UPGR OF MDANTSANE RDS - CLUSTER 2 41 607 277 14 368 070 27 239 207 35%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 USDG 10 000 000 0 10 000 000 0%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 5 000 000 1 936 600 3063 400 39%
- . 0,
ngs 8E mgﬁm$§ﬁmg Sgg - gt8§¥ g WQSB 58 ngg 1? 283 ggg 12 %gg ;4212 4221 42122 10202 Project is at Mobilisation stage and has been handed over to the contractor
UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 10 000 000 0 10 000 000 0%
UPGR OF MDANTSANE RDS - CLUSTER 3 40 281 020 45 178 195 -4 897 175 112%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 15 000 000 17 978 224 -2 978 224 120%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 12 281 020 12 888 676 -607 656 105%| Project is at Mobilisation stage and has been handed over to the contractor
UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 13 000 000 14 311 296 -1311 296 110%
UPGRADE OF NORTH EAST EXPRESSWAY OWN FUNDS 1 000 000 0 1 000 000 0% The vote is open and the requsition is being prepared.
URBAN ROADS 7 000 000 5612 088 1387912 80%
URBAN ROADS - WARD 37 USDG 3 000 000 3027 433 -27 433 101% | The project is at construction stage
URBAN ROADS - WARD 39 USDG 4 000 000 2 584 655 1 415 345 65%  The project is at construction stage
466 179 569 274 780 661 191 398 908 59%
WASTEWATER
SANITATION FACILITIES IN INFORMAL SETTLEMENTS |ISUPG 10 000 000 9 457 159 542 841 95%| Contractors are still on site finalising the work
BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME |USDG 4 000 000 30 096 3 969 904 1% |Consulting Engineers have been appointed
EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 4 000 000 0 4 000 000 0%|Requisition for appointment of contractor has been submitted.
NAHOON RIVER OUTFALL SEWER USDG 1 500 000 1295674 204 326 86% | Project is continuing, initial investigations report has been submitted
UPGRADING OF SECURITY FOR SANITATION USDG 1 000 000 495 665 504 335 50%| Contractors are on site
INSTALLATION OF GROUNDWATER MONITORING USDG 1 000 000 995 485 4515 100% Boreholes have been installed and the technical report has been submitted
CONSTRUCTION OF NETWORK FLOW MONITORING USDG 1 500 000 1221 424 278 576 81%|Project is continuing, initial investigations report has been submitted
UPGRADING OF KIDDS BEACH WASTEWATER USDG 1 500 000 118 075 1381 925 8% Engineer has been appointed to conduct preliminary investigations
RENEWAL OF INFRASTRUCTURE - RETICULATION USDG 1 500 000 1 309 330 190 670 87%|Services provider on site
RENEWAL OF INFRASTRUCTURE - PUMP STATIONS USDG 1 000 000 1052 437 -52 437 105% | Services provider on site
RENEWAL OF INFRASTRUCTURE - TREATMENT USDG 1 000 000 850 017 149 983 85% | Services provider on site
MDANTSANE WASTEWATER TREATMENT WORKS ISUPG 15 000 000 7 729 156 7270 844 52%| Contractor is on site
UPGRADING OF POTSDAM WASTEWATER ISUPG 2 000 000 1483 103 516 897 74% Engineer has been appointed to conduct preliminary investigations
UPGRADING OF DIMBAZA WASTEWATER TREATMENT |ISUPG 3 000 000 2993 689 6 311 100% | Engineer has been appointed to conduct preliminary investigations
48 000 000 30 595 428 17 404 572 64%
WATER DEPT
KWT & BHISHO INFRASTRUCTURE
BULK MAINS-UPGRADE WATER NETWORKS USDG 4 000 000 3068 118 931 882 77% . . .
PUMP STATION-UPGRADE WATER NETWORKS USDG 3204 295 2 362 908 841 387 745, WO'K is progressing well on Site
BULK MAINS-WATER BACKLOGS USDG 5 500 000 5273159 226 841 96%
DISTRIBUTION MAINS-WATER BACKLOGS USDG 5 000 000 4 410 987 589 013 88%|Work is progressing well on Site
RESERVOIRS-WATER BACKLOGS USDG 4 000 000 2572422 1427578 64%
BULK-PIPE AND WATER METER REPLACEMENT IN OWN FUNDS 2 500 000 0 2 500 000 0%
DISTRIBUTION POINTS-PIPE AND WATER METER OWN FUNDS 2 500 000 0 2 500 000 0%
PUMP STATION-PIPE AND WATER METER OWN FUNDS 500 000 0 500 000 0% |On Moratorium
WATER TREATMENT WORKS-PIPE AND WATER OWN FUNDS 500 000 0 500 000 0%
WATER TREATMENT WORKS-PIPE AND WATER OWN FUNDS c/o 1344 764 0 1344 764 0%
BULK-PIPE AND WATER METER REPLACEMENT IN EL |OWN FUNDS 2 500 000 452 993 2 047 007 18% On Moratorium
DISTRIBUTION POINTS-PIPE AND WATER METER OWN FUNDS 2 000 000 907 181 1092 819 45%
DISTRIBUTION POINTS-PIPE AND WATER METER OWN FUNDS 5 000 000 414 644 4 585 356 8% On Moratorium
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DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 3 200 000 3408 581 -208 581 Work is progressing well on Site
ALTERNATIVE WATER SUPPLY ISUPG 13 000 000 3 030 092 9 969 908 23%|Work is progressing well on the Orders raised from the allocation, a requast
ALTERNATIVE WATER SUPPLY OWN FUNDS 2949 991 0 2949 991 0%
UMZONYANA DAM AND EAST COAST WATER SUPPLY |USDG 27 000 000 14 053 533 12 946 467 52% |Work is progressing well on Site
W/DEMAND MANGM - WATER CONSERYV - PRV STA USDG 6 576 190 4 885 398 1690 792 74% Work is progressing well on Site
INFORMAL SETTLEMENTS
WATER MAINS-INFORMAL SETTLEMENTS INLAND ISUPG 1 000 000 1129524 -129 524 113%|Project is complete
WATER SUPPLY -INFORMAL SETTLEMENTS COASTAL |ISUPG 12 000 000 12 470 247 -470 247 104%|Work is progressing well on Site
DISTRIBUTION MAINS- INFORMAL SETTLEMENTS ISUPG 3 000 000 3 449 956 -449 956 115%|Work is progressing well on Site
107 275 240 61 889 743 45 385 497 58%
FLEET
Sourcing RFQs on the RT57 contract; comparing specs, available budget
BCM FLEET PLANT SPEC EQUIP & S/IWASTE VEH OWN FUNDS 5 000 000 0 5 000 000 0% |and demands from departments
Awaiting response to RFOs sent to suppliers; availability of stock (vehicles)
BCM FLEET PLANT SPEC EQUIP & S/IWASTE VEH c/o OWN FUNDS c/o 2 287 217 2 287 217 0% |is a challenge as well
TOTAL CAPITAL BUDGET: INFRASTRUCTURE 732 891 026 427 223 005 305 668 021 58%
SPORTS, RECREATION & COMMUNITY DEVELOPMENT
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 164 119 335 881 33%|Procurement of office furniture underway
2 x Upgrade and Refurbishment Projects at Gompo Hall and O'R Thambo
Hall have been completed and the Upgrade and Refurbishment works for
DEVELOPMENT UPGRADE AND REFURBISHMENT OF Nolizwe Mpetha hall has identified and waiting the appointment of a service
COMMUNITY HALLS USDG 5 000 000 4530 995 469 005 91% |provider for the Electrical works and Burglar proofing.
DEVELOPMENT UPGRADE AND REFURBISHMENT OF 4 x Upgrade and Refurbishment Projects at Gompo Library, KWT Library,
LIBRARIES USDG 5 000 000 5592 787 -592 787 112% | Berlin Library and Beacon Bay Library have been completed.
CONSTRUCTION OF GESINI HALL OWN FUNDS 3 000 000 0 3 000 000 0% Bid Specification Stage
CONSTRUCTION OF NU 3 HALL WARD 14 OWN FUNDS 3 000 000 0 3 000 000 0% Bid Specification Stage
Tender was deferred at Bid Evaluation Committee due to local content that
was not included in the specification. The tender is back at Bid specification
BUILDING OF S/POOL AT GONUBIE RESORT OWN FUNDS 900 000 0 900 000 0% | committee.
INSTALLATION OF FLOODLIGHTS AT GONUBIE OWN FUNDS 100 000 97 007 2993 97%|WORK IS IN PROGRESS
REFURBISHMENT OF CHALETS OWN FUNDS 1 000 000 818 960 181 040 82%|WORK IS IN PROGRESS
REFURBISHMENT OF BACKPACKERS OWN FUNDS 1 000 000 0 1 000 000 0% drawings and specication has been finalized and awaiting goutation from
REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS |OWN FUNDS 200 000 188 725 11 275 94% |work is still in progress
PAVING AROUND RESORTS OWN FUNDS 500 000 0 500 000 0% |requisition has been submitted at scm to appoint annual contractor
CONSTRUCTION OF OFFICES AT NAHOON CARAVAN
PARK OWN FUNDS 2 300 000 1018 487 1281513 44% WORK IS IN PROGRESS
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A request has been submitted via e procurement for the purchase of TVs

PURCHASE OF FURNITURE FOR CHALETS clo OWN FUNDS c/o 8 290 0 8 290 0% and coffee table tables for the chalets
OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 27 049 0 27 049 0% |a request has been sent via e procurement to procure office chairs
CONSTRUCTION OF OFFICE AND GUARD HOUSE
NAHOON CARAVAN PARK c/o OWN FUNDS c/o 140 615 0 140 615 0% |work is progress
INSTALLATION OF SECURITY ALARMS IN 20 CHALETS
c/o OWN FUNDS c/o 32 537 0 32 537 0% waiting for the goutation to refurbish the alarm system at chalet A5
DEVELOPMENT, UPGRADE AND REFURBISHMENT OF Bunkershill fencing completed on 30/03/2023 and Rideon Mower was
SPORTS FIELDS AND STADIUMS OWN FUNDS 3 000 000 2 400 200 599 800 80% |delivered on 15/03/2023.

Project completed for the fencing of Berlin Sportsfield and for the instillation
UPGRADING OF SPORTSFIELDS ISUPG 2 500 000 5581 294 -3 081 294 223% | of the portable stands, goal posts and gates.
RESTORATION OF HERITAGE SITES OWN FUNDS 1 000 000 0 1 000 000 0%
BUILDING OF MEMORIAL STONES c/o OWN FUNDS clo 2 100 000 0 2 100 000 0%

The funds have been unblocked and the RFQ for the refurbishment of the
UPGRADING OF ZOO OWN FUNDS 400 000 104 130 295 870 26% | Lapa will start the second week in April

Awaiting the way forward on the procurement of a generator for the zoo as
PLANT - ZOO OWN FUNDS 100 000 0 100 000 0%|funding is now available

Awaiting the way forward on the procurement of a generator for the zoo as
UPGRADING OF ZOO c/o OWN FUNDS c/o 86 094 0 86 094 0% |funding is now available
REFURBISMENT OF AQUARIUM OWN FUNDS 400 000 0 400 000 0%|Funds recently released and RFQ finalised and contractor appointed.
PLANT - AQUARIUM OWN FUNDS 200 000 0 200 000 0% |Funds released and Quotes to be submitted
SWIMMING POOLS OWN FUNDS 1400 000 1103 426 296 574 79% |work is in progress

Quotes have been received and submitted to Supply Chain Management for

installation of new 9x pumps and motors at Joan Harrisoon plant room.
PLANT - SWIMMING POOL OWN FUNDS 200 000 0 200 000 0ge AVVaItINg for the votes to open.
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Awaiting for quotations from Supply Chain Management for lifeguard

PLANT - SWIMMING POOL c/o OWN FUNDS c/o 29 213 0 29 213 0% | equipment. Votes are closed
REDEVELOPMENT OF MDANTSANE SPORT PRECINT -
NU2 SWIMMING POOL c/o OWN FUNDS c/o 6 296 738 2167 717 4129 021 34%|The project at Nu 2 Swimming Pool is in progress and is 95% to complete.
Awaiting advert for the installation of grandstand with cover shade. Votes
REFURBISHMENT OF SWIMMING POOLS c/o OWN FUNDS c/o 298 755 0 298 755 0%  are still closed
Installation of air conditioners completed. Informal tender for installation of
NU 6 MDANTSANE DEPOT OWN FUNDS 470 000 81519 388 481 17% |park home at evaluation stage.
BERLIN DEPOT OWN FUNDS 100 000 0 100 000 0% |Funding to be utilised for upgrading of the Berlin Office Building.
GRASS CUTTING EQUIPMENT OWN FUNDS 200 000 0 200 000 0%|VOTE IS BLOCKED - Trimmers to be procured
PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 200 000 0 200 000 0% |VOTE IS BLOCKED - Funding to be used for Emmission Testing
COAST CEMETRIES (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 500 000 500 000 0 100% |Upgrading at Cambridge Cemetery office.
DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 1 000 000 434 842 565 158 43% Upgrading at Cambridge, Buffalo Flats and East Bank Cemetery.
DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 1 000 000 997 021 2979 100% | Fencing at Phakamisa Cemetery completed
DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 1 000 000 869 342 130 658 87% |Roadworks at Macleantown Cemetery.Floorworks completed at Fort Jacksor
VOTE IS BLOCKED - Funding to be utilised for the continuation of Concrete
INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 500 000 0 500 000 0%|Precast Wall at Cubview Cemetery.
INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 500 000 482 635 17 365 97% |Upgrading of road at Macleantown Cemetery completed
VOTE IS BLOCKED - Funding to be utilised for the upgrading of internal
INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 500 000 0 500 000 0% roads.
MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200 000 159 995 40 005 80% |Fencing at Phakamisa completed
MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 1 000 000 981 351 18 649 98% | Project Complete-Roadworks and Macleantown Cemetery completed.
FENCING OF CEMETERIES ISUPG 3 000 000 3419 550 -419 550 114%|Fencing of Lujiza Cemetery completed. Fencing of Mxenge Outdoor Gym.
UPGRADING AND DEVELOPMENT OF COMMUNITY Fencing to be installed at Kenwick Rd Park. The balance of the funding will
PARKS - COASTAL OWN FUNDS 1 000 000 0 1 000 000 0%|be utilised for upgrading of various parks within the Coastal Region.
UPGRADING AND DEVELOPMENT OF COMMUNITY Floodlights were installed at Berlin Park and the balance of the funding to
PARKS - MIDLAND OWN FUNDS 1 000 000 68 563 931 437 7% |be utilised for upgrading of Berlin Community Park.
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PARKS - INLAND OWN FUNDS 1 000 000 987 862 12 138 99% |Upgrades at Mxenge Outdoor Gym at Duncan Village.
ESTABLISHMENT OF RECREATIONAL PARKS ISUPG 2 000 000 1995 252 4748 100% |Fencing of Lujiza Cemetery completed. Fencing of Mxenge Outdoor Gym.
TOTAL CAPITAL BUDGET: SPORTS, RECREATION & 55 889 291 36 314 923 19 574 367 65%
SOLID WASTE & ENVIRONMENTAL MANAGEMENT
Office furniture delivered and invoice has been submitted for processing
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%
Service provider has been appointed for the upgrading of the following
beach facilities: Gulu main ablution,Leaches Bay ablutions, Nahoon
boardwalk, Bonza Ablutions ,lifesavers building and fencing and the
Gonubie ablutions lifesavers building and tidal pool ablutions.
BEACHES OWN FUNDS 600 000 0 600 000 0%
Informal tender has been cancelled ,procurement is being done through
PLANT - BEACHES OWN FUNDS 200 000 0 200 000 0% /€€t management
REFURBISHMENT & UPGRADING OF FACILITIES AT The procurement is underway, delays are due to the moratorium on own
BEACHES OWN FUNDS 100 000 0 100 000 0% funding.
Service providers have been appointed and are on site for the upg.arding of
the following facilities: Gulu main ablution,Leaches Bay ablutions, Nahoon
boardwalk, Bonza Bay Ablutions ,Lifesavers building and fencing and the
Gonubie ablutions lifesavers building and tidal pool ablutions, Eastern
REVITILISATION OF BEACH INFRASTRUCTURE USDG 14 800 000 5 606 766 9193234 38% |Beach ablutions.
Procurement is underway awaiting delivery of 2 x tractors and a 7 ton tipper
truck. Quotations have been received for 5 x 4 ton tipper caged trucks. Itis
anticipated that the procurement process will be concluded by 30 June
2023.
BCM FLEET - SOLID WASTE FLEET AND PLANT OWN FUNDS 8 000 000 0 8 000 000 0%
PURCHASE OF BULK CONTAINERS WITH REMOVAL Procurement in progress for acquisition of bulk containers with removal
VEHICLES OWN FUNDS 3 000 000 0 3 000 000 0% |vehicles using RT57 contract.
Requisition has been resubmitted at SCM for procurement of guard rails for
Kaysers and Kidds Beach Garden waste transfer stations, awaiting issuing
of order.
GUARD HOUSE ABLUTION FACILIT & OFFICES OWN FUNDS 200 000 0 200 000 0%
Procurement process in progress.
CONSTRUCTION AND UPGRADING OF GUARD HOUSE |USDG 1 000 000 0 1 000 000 0%
The two service providers appointed have submitted galvanised bin
GALVANISED STREET LITTER BINS OWN FUNDS 2 000 000 0 2 000 000 0% samples that have been approved, and will deliver first batch by the first
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The service provider for the procurement of 10 FS460 trimmers has been

appointed and it is expected that the service provider will deliver by 06 April

2023. Procurement of additional equipment is underway and is anticipated
GRASS CUTTING EQUIPMENT OWN FUNDS 1 000 000 0 1 000 000 0% to be concluded by 30 May 2023.

Requisition has been submitted to SCM for an appointment of a Service
REFURBISMENT OF NATURE Provider through an annual contract pending upliftment of the own funding
RESERVE(BOARDWALKS) OWN FUNDS 918 987 0 918 987 0% | moratorium.

A service provider has been appointed, an official order will be generated
PLANT - NATURE RESERVE OWN FUNDS 200 000 0 200 000 0% once the own funding moratorium has been uplifted.

Two informal tenders were advertised and evaluated, awaiting for the GM of

SCM to approved. Three other informal tenders were submitted to request

for re advertise to SCM. The SCM will re advertise them on the 11th April
AIR MONITORING STATION OWN FUNDS 1 000 000 190 000 810 000 19%/2023.

New Project Business Plan, Procurement Plan & Budget Confirmation were
REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR redone, signed and submitted to Project Managers (Architecture Unit).
MUNICIPAL HEALTH SERVICES MIDLAND OWN FUNDS 1 000 000 0 1 000 000 0% | Currently, the Bid is awaiting a BSC meeting for consideration.

Procurement is underway and it is anticipated that the process will be

concluded by 30 June 2023. This amount is to be used in conjunction with
ACQUISITION OF FLEET (CHERRY PICKER TRUCKS, the BCM Fleet vote R8m for the 4 ton trucks. The service provider for
CREW CAGE TRUCK, TIPPER TRUCK, TRACTORS, purchasing of a ride on mower was appointed and has delivered.
BUSH CUTTERS, TRAILERS FOR RITE ON ETC) OWN FUNDS 4 000 000 195 000 3 805 000 5%

Office furniture delivered and invoice has been submitted for processing
OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 190 926 0 190 926 0%

Procurement in progress, awaiting generation on new orders
BCM FLEET - SOLID WASTE FLEET AND PLANT c/o OWN FUNDS c/o 2 165 968 0 2 165 968 0%

Procurement in progress, awaiting generation on new orders
PURCHASE OF BULK CONTAINERS WITH REMOVAL
VEHICLES c/o OWN FUNDS c/o 1920 926 0 1920 926 0%

The two service providers appointed have submitted galvanised bin
GALVANISED STREET LITTER BINS c/o OWN FUNDS c/o 4 993 639 0 4 993 639 0% samples that have been approved, and will deliver first batch by the first
AIR MONITORING STATION c/o OWN FUNDS c/o 1019 415 0 1019 415 0% | Contract 428 is still witing for the final outcome of the BEC.
REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR redone, signed and submitted to Project Managers (Architecture Unit).
MUNICIPAL HEALTH SERVICES MIDLAND c/o OWN FUNDS c/o 2 000 000 0 2 000 000 0%| Currently, the Bid is awaiting a BSC meeting for consideration.
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TOOLS & EQUIPMENT c/o OWN FUNDS c/o 109 523 80 119 29 404 73% | Awaiting delivery for a loudhailer and HP System

TOTAL CAPITAL BUDGET: SOLID WASTE &

ENVIRONMENTAL MANAGEMENT 50 919 384 6 071 885 44 847 499 12%
“The budget is in respect of Insurance Asset Replacements following an
insured loss. Assets are only replaced as and when they are damaged
beyond repair or stolen. The expenditure will only be incurred once a claim
has been submitted and approved by insurers and has then gone through
the Supply Chain Management procurement process. Budget spending
cannot be predicted as it is dependent on claims being lodged and

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 5924 539 1919 657 4 004 882 32%|approved.”

0

TOTAL BCMM CAPITAL BUDGET 1 365 899 609 695 043 023 670 856 585 51%

BCMDA PROJECTS
Delays experienced - Water World - Overall progress approximately 87%;
16 SMME’s (cumulative) already taken-on boards as part of the 30%
legislated Contract Participation Goal by the Contractor; About 74
Employees on site with 70% local employment. BCMM: Municipal Coastal
Committee site visit scheduled for September 2022. Additional costs for
both projects - will require top-up / additional funds of approximately R21

EAST LONDON BEACHFRONT AND WATERWORLD Million (VO's have been submitted) and non-availability of these funds could

(BCMDA) OWN FUNDS 29 625 289 11 807 830 17 817 458 40% pose a significant risk on the projects.

COMPUTER SOFTWARE OWN FUNDS 700 000 0 700 000 0% Procurement of computer software underway

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 86 400 30536 55 864 35% | Procurement of of office furniture underway

COMPUTER EQUIPMENT OWN FUNDS 353 600 78 682 274 918 22% | Procurement of computer equipment underway

TOTAL - BCMDA PROJECTS 30 765 289 11 917 048 18 848 240 39%

TOTAL CONSOLIDATED CAPITAL BUDGET 1 396 664 897 706 960 071 689 704 826 51%




