2023/2024 MTREF BUDGET - CAPITAL PROJECTS
DETAILED SCHEDULE
ANNEXURE "E"

CAPITAL EXPENDITURE REPORT AS AT 31 OCTOBER 2023

2023/2024
Rollover YTD 2023/2024
Adjustment Expenditure  Variance (incl. % Expenditure
ACCOUNT DESCRIPTION FUNDING SOURCE Budget (incl. VAT) VAT) (incl. VAT) Comments

EXECUTIVE SUPPORT SERVICES

The budget allocation will be spent on procurement of office equipment for ESS personnel

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% |during 2023/2024 financial year.
TOTAL CAPITAL BUDGET: EXECUTIVE SUPPORT
SERVICES 500 000 0 500 000 0%

CITY MANAGER'S OFFICE

Request for the procurement office furiture has been sent to SCM,laptop has been

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 20 691 479 309 49 | procured for a senior manager.
OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 100 000 5 000 95 000 5%| Procurement for Senior officials have been procured through ICT Awating delivery
TOTAL CAPITAL BUDGET: CITY MANAGER'S OFFICE 600 000 25 691 574 309 4%

CORPORATE SERVICES

Procurment of Computer Equipment and Office Furniture has commenced. Informal tender

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 64 477 435 523 13%]|in place.
The Service Provider is on-site and system development goes on ahead of presentation to
EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM OWN FUNDS 4 000 000 0 4 000 000 0%| Top Management and piloting by the end of Quarter 2
PAY DAY ELECTRONIC ATTENDANCE SYSTEM FOR Task team is in the process of identfying sites to be prioritised for installation in liaison with
BCMM OWN FUNDS 1989 875 0 1989 875 0% |the Service Provider
FIBRE NETWORK OWN FUNDS 1 000 000 96 167 903 833 10%|In the process of advertising a contract ,so0 we can get a service provider
DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1 000 000 219 965 780 035 229%|Work Complete, Awaiting payment to reflect on the system.
PROCUREMENT OF ICT EQUIPMENT OWN FUNDS 1 000 000 0 1 000 000 0% | Delivered, it is envisaged that the payments will reflect end November 2023.
OFFICE FURNITURE AND EQUIPMENT FOR INTERNS ISDG 150 000 128 795 21 205 86%| The project almost done
WI-FI OWN FUNDS 1 000 000 0 1 000 000 0% In the process of advertising a contract ,so we can get a service provider
FIBRE NETWORK c/o OWN FUNDS c/o 426 434 0 426 434 0% |Installation of Fibre for Midland area
LTE INFRASTRUCTURE c/o OWN FUNDS c/o 1151 880 164 770 987 110 14% | Installation of Radio Links for Midland and Inland
TOTAL CAPITAL BUDGET: CORPORATE SERVICES 12 218 189 674 174 11 544 015 6%

SPATIAL PLANNING & DEVELOPMENT

Office of the Director- Spatial Planning and development

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 34 741 465 259 7%| Orders are being generated by the different departments within the directorate.
500 000 34741 465 259 7%

Development Planning

AERIAL PHOTOGRAPHY AND MAPPING OWN FUNDS 2 000 000 0 2 000 000 0% | Specification at BSC and awaiting approval

PLOTTERS OWN FUNDS 600 000 0 600 000 0% | Plotters will be ordered for all four building inspectorate districts.
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Project specification approved by the BSC on the 25th October 2023 and will soon be

SURVEY EQUPMENT OWN FUNDS 400 000 0 400 000 0% | advertised.
UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 5 000 000 0 5 000 000 0% | Bid specifications were submitted BSC Committee on 6 October 2023. Awaiting approval.
UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS c/o 640 975 0 640 975 0% |Bid specifications were submitted BSC Committee on 6 October 2023. Awaiting approval.
An informal tender award has been made and delivery of the software is awaited from the
ARCHITECTURAL SOFTWARE OWN FUNDS c/o 200 000 0 200 000 0% |appointed service provider.
The current budget is insufficient, therefore savings from the Architectural Software vote will
be adjusted into the vote, at the appropriate time, to enable the execution of the works
SCM INVENTORY WAREHOUSING AND FENCING c/o OWN FUNDS c/o 2 275 2 275 0% | required.
8 843 250 0 8 843 250 0%
Property management
BUXTON, ELECTRICITY HOUSE AND RESERVE BANK Order of R 294 000 has been re instated and also another order (R 560 000.00) has been
REFURBISHMENT OWN FUNDS 1 000 000 254 102 745 898 25%|issued for linking HR Building to the City hall Generator, project in progress
New annual tenders still at BSC. Report on the orient complex refurbishment was
resubmitted to the October 2023 portfolio committee meeting. Consultants to be appointed
ORIENT THEATRE REFURBISHMENT OWN FUNDS 1 500 000 0 1 500 000 0%|from the Engineering Annual List to complete bills and other works related to the project.
SLEEPER SITE REFURBISHMENT OWN FUNDS 500 000 0 500 000 0% /| New annual tenders still at BSC.
EAST LONDON MECHANICAL WORKSHOPS
REFURBISHMENT OWN FUNDS 1 000 000 0 1 000 000 0% /| New annual tenders still at BSC.
UPGRADING OF ELECTRICAL - OLD MUTUAL OWN FUNDS 1 000 000 0 1 000 000 0% /| New annual tenders still at BSC.
LAND ACQUISITION & BUILDINGS OWN FUNDS 5 000 000 0 5 000 000 0% Initiating negotiations with land owners.
LAND ACQUISITION ISUPG 15 000 000 0 15 000 000 0% Initiating negotiations with land owners.
25 000 000 254 102 24 745 898 1%
Transport Planning and Operations
BRIDGE DESIGNS & IMPLEMENTATION (Midlands) OWN FUNDS 11 034 470 0 11 034 470 0%| Construction is set to commence in mid November 2023 for two bridges in Mdantsane.
Contractor has completed the subbase and kerbs. Priming will start on the 06 November
SLEEPER SITE ROAD USDG 15 000 000 8 740 314 6 259 686 58%|2023.
Contractor has completed the subbase and kerbs. Priming will start on the 06 November
SLEEPER SITE ROAD OWN FUNDS 9 000 000 5679 000 3321 000 639%/2023.
Contractor has started box cutting of the section of works and layers works will proceed
QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 USDG 58 082 040 9 860 649 48 221 391 17% |from 06 November 2023.
Contractor has completed the base layer and will be priming the site on the 06 November
TAXI RANK INFRAST (ROADS & ABLUTION FAC) OWN FUNDS 5 000 000 0 5 000 000 0%]2023. Toilets are at 85% complete with hawker stalls at 60%.
Contractor has completed the base layer and will be priming the site on the 06 November
TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Coastal) \USDG 3 000 000 606 000 2 394 000 20%|2023. Toilets are at 85% complete with hawker stalls at 60%.
101 116 510 24 885 963 76 230 547 25%

Urban & Rural Regeneration
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TOWNSHIP REGENERATION ENABLING

INFRASTRUCTURE OWN FUNDS 2 000 000 0 2 000 000 0%| Tender specifications completed. The next step is the tender advert.
2 000 000 0 2 000 000 0%
TOTAL CAPITAL BUDGET: SPATIAL PLANNING &
DEVELOPMENT 137 459 760 25 174 806 112 284 954 18%
ECONOMIC DEVELOPMENT & AGENCIES
Awaitng informal tender advert which had been submitted to SCM for Office furniture and
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% |equipment, commitment by ICT for purchase of laptops is also in progress.
Budget allocated for maintenance, upgrade and refurbishment on municipal buildings within
the directorate, due to vandalism and stealing of electrical cables the directorate has
requested electricity deparment to assist with the costing for re-routing of electrical cables
from the pole to underground cabling for the Duncan Village Business using appointed
contractor. An emergency request had been made for KWT business centre offices for
UPGRADING OF BUILDINGS OWN FUNDS 1 000 000 0 1 000 000 0% jetting machine movement of funds will show once invoices has been submitted.
Purchase order for the installation of extraction fans has been reinstated and the project is
progressing well with the contractor on site. Purchase orders have been created for the
informal tenders awarded and invoices have been paid for work completed. An annual
UPGRADING OF MARKET HALL USDG 8 000 000 280 000 7 720 000 49 contractor has been appointed to upgrade the back of the Market.
The project for the 700 meters as per the scope of work has now been completed. The last
Invoices will be processed during the month of November for work done as per the
IMPROVE ACCESS ROAD AND ROAD SIGNAGE OWN FUNDS 5 000 000 2801674 2 198 326 56% | purchase order.
KIWANE RESORT MAINTENANCE & UPGRADE OWN FUNDS 500 000 64 890 435 110 13% | The project is ongoing and the service are being rendered as an when needed.
Services of both annual and informal tender procurement processes are underway to
TOURISM HUB OWN FUNDS 700 000 0 700 000 0% | beautify the Tourism Hub .
Two sites have been identiified for upgrading. Services of annual contracts will be used to
INSTALLATION OF RECREATIONAL FACILITIES OWN FUNDS 1 000 000 0 1 000 000 0% |do the upgrading.
FILM STUDIO DEVELOPMENT OWN FUNDS 1 300 000 0 1 300 000 0%| The site for the film studio has been identified. Currently finalising designs.
The tender to appoint the service provider to implement phase one of the project is currently
EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 1 000 000 0 1 000 000 0%|at BEC enroute to BAC.
The tender to appoint the service provider to implement phase one of the project is currently
ART CENTRE OWN FUNDS 1 800 000 0 1 800 000 0% at BEC enroute to BAC.
The tender to appoint the service provider to implement phase one of the project is currently
MDANTSANE ART CENTRE USDG 5 000 000 0 5 000 000 0%|at BEC enroute to BAC.
REVITALISATION OF INDUSTRIAL AREAS USDG 2 500 000 2 500 000 0 100% |Funds transferred to the implementing entity for reviatlisation of industrial areas
Funds will be used for the construction of an SMME hub and eatery in the fort jackson
junction and plan has been developed, awaiting the finalisation of land donation by the
FORT JACKSON JUNCTION HUB ISUPG 5 000 000 0 5 000 000 0% | Depaartment of Public Works and Land Reform
Funds will be utilised for the development and establishment of the culinery at Sekunjalo
SMME INCUBATOR: SEKUNJALO TRAINING CENTRE USDG 3 000 000 0 3 000 000 0%/ Incuabtion Hub. Formal tender for the equipment and machinery submitted to Supply Chain
Awaiting quotations from the IT Department for the upgrading of connectivity in the Duncan
Village Ihub and the renovations end expansion in the Mdantsane area at the Business
SMME INCUBATOR OWN FUNDS 500 000 0 500 000 0% |Support Centre
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Funds will be used for the construction of the informal hawker stalls at Mzamombhle and
Brealyin areas. Sites already been identified and the following step is to established the

INFORMAL TRADE INFRASTRUCTURE (Hawker Stalls) ISUPG 8 000 000 1094 473 6 905 527 149 |Project Steering Committeee which is planned for this month of November 2023.
The annual tender for the appointment of panel of service providers for construction and
HYDROPONICS AND PACKHOUSE PROJECT USDG 4 300 000 2025 762 2 274 238 47%|renovation of hydroponic tunnels is currently at BSC stage
The Service Provider is on site for the construction of puoltry infrastructure at Sekunjalo
AGRI-VILLAGE ISUPG 10 000 000 511 750 9 488 250 5% (Agri-village)
The tender to appoint the service provider to implement phase one of the project is currently
ART CENTRE OWN FUNDS c/o 1 000 000 0 1 000 000 0% at BEC enroute to BAC.
FILM STUDIO DEVELOPMENT OWN FUNDS c/o 200 000 0 200 000 0% | The site for the film studio has been identified. Currently finalising designs.
The project for the 700 meters as per the scope of work has now been completed. The last
Invoices will be processed during the month of November for work done as per the
IMPROVE ACCESS ROAD AND ROAD SIGNAGE OWN FUNDS c/o 1175775 0 1175775 0%/ purchase order.
Services of both annual and informal tender procurement processes are underway to
TOURISM HUB OWN FUNDS c/o 1216 997 0 1216 997 0% | beautify the Tourism Hub .
Budget allocated for maintenance, upgrade and refurbishment on SMME Incubation centres
, due to vandalism and stealing of electrical cables the directorate has requested electricity
SMME INCUBATION HUB OWN FUNDS c/o 1430274 0 1430274 0% | deparment to assist with the costing for re-routing of
TOTAL CAPITAL BUDGET: ECONOMIC DEVELOPMENT &
AGENCIES 64 123 046 9 278 549 54 844 498 14%
FINANCE SERVICES
Funding is utilised in the procurement of computer equipment by the departments within
the Finance Directorate. Expenditure has been committed and will result in the budget
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 414 235 85 765 83%|being fully spent before the end of December 2023.
Funding is utilised in the procurement of computer equipment by the departments within
the Finance Directorate. Desktops and laptops will be procured in the month of November,
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS c/o 1 500 000 158 660 1341 341 119% [this will increase expenditure.
Invoices have been received from the service provider, will reflect in the month of November
SMART METERING WATER SOLUTIONS OWN FUNDS 56 438 110 0 56 438 110 0% 12023.
The service provider has not yet commenced with the system development after their
ACQUIRE ERP SYSTEM (ASSET MANAGEMENT contract was extended, and the expenditure will be incurred once they have started with the
SYSTEM,PROCUREMENT SYSTEM, etc) OWN FUNDS 3 000 000 574 181 2 425 819 19% |development of the system.
The Project is at Quantity Surveying Stage which will assist the City to be able to procure
for the actual construction. As reported previously, the department in consultation with
Spatial Planning & Development has met with the Legal Department in relation to the
Service Provider's principal member liquidation. The Legal Department has since provided
a written communication which gives way to the commencement of the project and such
CONSTRUCTION OF OFFICE ACCOMODATION - has been communicated with Consortium. Expenditure will incur as soon as the invoices
CUSTOMER CARE OFFICE-MIDLAND OWN FUNDS 2 000 000 0 2 000 000 0% are provided.
The service provider has not yet commenced with the system development after their
contract was extended, and the expenditure will be incurred once they have started with the
ERP SYSTEM (ASSET MANAGEMENT SYSTEM) OWN FUNDS c/o 7 060 953 0 7 060 953 0%/ development of the system.
The Project is at Quantity Surveying Stage which will assist the City to be able to procure
for the actual construction. As reported previously, the department in consultation with
Spatial Planning & Development has met with the Legal Department in relation to the
Service Provider's principal member liquidation. The Legal Department has since provided
a written communication which gives way to the commencement of the project and such
CONSTRUCTION OF OFFICE ACCOMODATION - has been communicated with Consortium. Expenditure will incur as soon as the invoices
CUSTOMER CARE OFFICE-MIDLAND OWN FUNDS c/o 7 685 524 0 7 685 524 0%/ are provided.
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The tender was evaluated and due to responses being higher than the budgeted amount,
the tender award will only proceed after the mid-year budget adjustment where additional

COST REFLECTIVE TARIFFS OWN FUNDS c/o 2 493 639 0 2 493 639 0%/ funding will be requested.
The outstanding invoice for maintenance and support for Year 1 has been paid. This
METER READING SYSTEM c/o OWN FUNDS c/o 948 959 0 948 959 0% budget will be utilised for the maintenance of the hand-held devices.
TOTAL CAPITAL BUDGET: FINANCE SERVICES 81627 184 1147 076 80 480 109 1%
PUBLIC SAFETY AND EMERGENCY SERVICES
DISASTER MANAGEMENT: Order raised against Informal Tender RFQ/PS&ES/2023-
24/47. Delivery anticipated mid November 2023. FIRE & RESCUE SERVICES: Order
raised against Informal Tender RFQ/PS&ES/2023-24/58. Delivery anticipated end
November 2023. Traffic Services- dept procurement underway through E-procurment.
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 82 061 417 939 16%| GM's Office : PS&PS - RFQ submitted to SCM on the 30th of October 2023.
Part payment processed for the supply and installation of Inverter Equipment for the
TACTICAL RADIO NETWORK OWN FUNDS 1 500 000 124 738 1375 263 8%|Windyridge Repeater System.
CONSTRUCTION OF NEW DISASTER MANAGEMENT Disaster Management preparing Formal Tender specifications to submit to Land
CENTRE OWN FUNDS 10 000 000 0 10 000 000 0% | Administration before end November 2023 for finalisation.
Requisition to manufacture and fit new hydraulic tank to FE Fleet 3040, Registration
REFURBISHMENT OF FIRE ENGINES OWN FUNDS 1 000 000 0 1 000 000 0%|HPBO68EC submitted to SCM in August 2023. Awaiting order.
Informal Tender RFQ/PSES/2023-24/159 for procurement of x18 Lightweight Breathing
Cylinders advertised on 24/10/2023, closed 31/10/2023. Department to carry out evaluation
of bids received. Third attempt at advertising this informal as bids received on previous two
FIRE EQUIPMENT OWN FUNDS 500 000 0 500 000 0% | attempts were non-responsive.
Formal Tender BCMM/DDP/ARCH/1540/2022 for the Construction of Berlin Fire Station,
heard at BSC-1 held 12 July 2023, approved on 8/8/2023, advertised in Daily Dispatch on
NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS 12 187 900 0 12 187 900 0%|29/9/2023, compulsory briefing session held 13/10/2023, tender closes 7/11/2023.
Requisition dated 31/10/2023 for supply & installation of galvanised pallisade fending
including gate and gate motor at Vincent Fire Station, under Annual Contract CE144,
submitted to SCM to raise order. Informal Tender for Supply, Delivery and Installation of
galvanised steel burglar bars and security gates at Greenfields Fire Station submittted to
REFURBISHMENT OF FIRE STATIONS OWN FUNDS 2 000 000 0 2 000 000 0%|SCM on 13/10/2023. Awaiting advertisement.
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FURNITURE & EQUIPMENT LAW ENFORCEMENT
OFFICES
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OWN FUNDS
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500 000
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500 000

(incl. VAT)
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and advertised on 25th August 2023 - Advert closed on 1st September 2023. Evaluation
tookplace 11/09/2023. Evaluation report submitted to SCM on 19/09/2023 six bidders

submitted ,four were responsive and two were non responsive. Award letter recieved on
11/10/2023 and Purchase Requisition completed and submitted to SCM on 17/10/2023.

CLOSED CIRCUIT TELEVISION NETWORK - CCTV

OWN FUNDS

2 000 000

2 000 000

0%

BSC1 meeting held on the 2nd of August 2023. Technical issues raised on
specifications. Specifications deferred by Secretariat to Law Enforcement Services for
technical corrrections. Corrected specifications submitted to SCM on the 12 September
2023. Dept waiting on a date from SCM for BSC1 to convene.

REFURBISHMENT OF TRAFFIC SERVICES / LAW
ENFORCEMENT BUILDINGS

OWN FUNDS

2 000 000

2 000 000

0%

Traffic Services: Arch Dept proposed that a consultant be appointed to faciltate the
structural safety of the building RFQ was advertised on the 3rd of October 2023 and
closing dated was the 10 October 2023. Evaluation report was submitted on the 24th
October 2023 to SCM. Arch dept currently waiting on the appointment letter in order to
complete the official order confimation. Meetings were held with Building Maintenance Dept
regarding the repairs to the roof & ceiling at Braelyn Traffic Dept, revamping of the
Assistant Supt office and process section offices. Order has been raised for repairs to the
rollerdoors at KWT roadworthy station. Dept waiting for quotations for the Gonubie Pound
repairs. Law Enforcement Services: Meeting was arranged with Building Maintenance
Section on the 25/08/2023 to establish specifications for building process of offices at

TACTICAL RADIO NETWORK

OWN FUNDS c/o

1181641

1181 641

0%

Report dated 20/10/2023, requesting service provider be appointed as signing agent on
behalf of BCMM in order to secure lease agreement for installation of repeater site at
Windyridge, is in circulation for procurement of signatures. Order will be raised for balance
of supply and installation costs at Windyridge site once lease has been secured.

FIRE ENGINES PROCURED

OWN FUNDS c/o

7 600 000

7 600 000

0%

firefighting, as per specs under Government Transversal RT57-2019. Delivery anticipated
end May 2023. Formal Tender documentation submitted on 16/10/2023 to SCM for the
procurement of 1x Jetski and Trailer. Awaiting placement on BSC-1 Agenda.

FIRE EQUIPMENT

OWN FUNDS c/o

300 000

35195

264 805

12%

Payment processed for 4x Nozzle Style 366. Order raised for 1x TNT Accellerator 6.5
Power Unit; 1x TNT Hydraulic Hoses 30" C/W and 1x TNT 28" Spreader (700mm)procured
under Government Transversal tender RT4-2017 . Awaiting delivery.

REFURBISHMENT OF FIRE STATIONS

OWN FUNDS c/o

201 113

201113

0%

Requisition dated 29/9/2023 for the Supply material, fitting and installation of wall security
fencing at Gompo Fire Station under Annual Tender CE144 submitted to SCM. Awaiting
order. Informal tender for the Upgrading of Firefighter Restroom at Fleet Street Fire Station
submitted to SCM on 13/10/2023. Awaiting advertisement.

REFURBISHMENT OF FIRE ENGINES

OWN FUNDS c/o

504 512

504 512

0%

Requisition dated 24/10/2023 for the supply and installation of one pump for Fire Tanker
Fleet 3023, submitted to SCM. Awaiting order.

NEW FIRE STATION - BERLIN WARD 45

OWN FUNDS c/o

890 096

890 096

0%

Order raised for balance of tender awarded to RMA Consortium (Professional Consultancy
Services).

CLOSED CIRCUIT TELEVISION NETWORK - CCTV

OWN FUNDS c/o

2 000 000

2 000 000

0%

BSC-1 took place on the on 2nd of August 2023 and then deferred by BSC-1 to LE for
corrections. Awaiting Bid Spec Minutes from BSC-1 Secretariat.

LAW ENFORCEMENT VEHICLES

OWN FUNDS c/o

2 000 000

2 000 000

0%

7 x Golf 8 Gtis' (Vehicles) received. Was launched on the 26 October 2023 and
commissioned into use.

BACK-UP GENERATORS

OWN FUNDS c/o

3 500 000

3 500 000

0%

Contract CE: 486- Tender was advertised on the 13/10/2023, compulsory tender briefing
was held on the 27th October 2023, site inspection was held the 31st October 2023.
Closing date for submission is the 28th November 2023. Technical assestment report was
submitted to the City Manager office for approval on the 26 Oct 2023

OFFICE FURN & EQUIPMENT (DIRECTORATE)

OWN FUNDS c/o

117 877

117 877

0%

Requisitions via e-procurment submitted to SCM for the procurement of new office chairs
for HOD Office.Procurement of credenza and visitors chairs in progress

SPECIALISED VEHICLES PUBLIC SAFETY

OWN FUNDS c/o

3 000 000

2021 390

978 610

67%

7 x Golf 8 Gtis' (Vehicles) received. Was launched on the 26 October 2023 and
commissioned into use.
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Traffic Services: Tender cancelled on the 23 June 2023. Bid Specification tender
document completed and submitted to SCM with updated budget confirmation on the 12
September 2023. Updated tender template resubmitted on the 28 Sep 2023 to SCM. Dept
awaiting date for BSC. Law Enforcement Services: Informal tender submited to SCM on
29/09/2023 and advertised on 13/10/2023. Advert closed on 20/10/2023, there were no
responsive Bidders. Evaluation report and cancellation memorandum was drafted and
submitted to SCM on 26/10/2023. RFQ re-submitted to SCM on 26/10/2023. RFQ is

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT OWN FUNDS c/o 1279176 0 1279176 0% |expected to be re-advertised on the 03/11/2023.

TOTAL CAPITAL BUDGET:PUBLIC SAFETY &

EMERGENCY SERVICES 54 762 315 2263 384 52 498 931 4%

HUMAN SETTLEMENTS
An evaluation report has been submitted to SCM so that a service provider can be

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 20 691 479 309 4% |appointed.

POTSDAM IKHWEZI BL 1 10 000 000 0 10 000 000 0%

POTSDAM IKHWEZI BL 1 - STORMWATER ISUPG 2 500 000 0 2 500 000 0%

POTSDAM IKHWEZI BL 1- ROADS ISUPG 2 500 000 0 2 500 000 0%

POTSDAM IKHWEZI BL 1 - SANITATION ISUPG 2500 000 0 2500 000 0% Contractor is on site finishing off thepump station , Estimated completion date is end

POTSDAM IKHWEZI BL 1 - WATER ISUPG 2 500 000 0 2 500 000 0%|December 2023

POTSDAM IKHWEZI BL 2 3 000 000 0 3 000 000 0%

POTSDAM IKHWEZI BL 2 - STORMWATER ISUPG 500 000 0 500 000 0%

POTSDAM IKHWEZI BL 2- ROADS ISUPG 1 000 000 0 1 000 000 0%

POTSDAM IKHWEZI BL 2 - SANITATION ISUPG 500 000 0 500 000 0%

POTSDAM IKHWEZI BL 2 - WATER ISUPG 1 000 000 0 1 000 000 0%| Directorate in the process of appointing a new service provider

POTSDAM NORTH KANANA 3 000 000 0 3 000 000 0%

POTSDAM NORTH KANANA - SANITATION ISUPG 2 500 000 0 2 500 000 0%

POTSDAM NORTH KANANA - WATER ISUPG 500 000 0 500 000 0%| Consultant is preparing tender document for construction of bulk sewer outfall.

DUNCAN VILLAGE PROPER 500 000 0 500 000 0%

DUNCAN VILLAGE PROPER - STORMWATER ISUPG 100 000 0 100 000 0%

DUNCAN VILLAGE PROPER - ROADS ISUPG 200 000 0 200 000 0% The project falls under the scope of the implementing agent (Asla), and the implementing

DUNCAN VILLAGE PROPER - WATER ISUPG 200 000 0 200 000 0% |agent is currently busy with Bulk Services assessment exercise.

MDANTSANE Z 18 CC PH 2 20 000 000 0 20 000 000 0%

MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 10 000 000 0 10 000 000 0% Contractor is on site, appointed by HDA to implement internal services and the expenditure

MDANTSANE Z 18 CC PH 2 - ROADS USDG 10 000 000 0 10 000 000 0%]|is expected on the second quarter.

CLUSTER 1 1 000 000 0 1 000 000 0%

CLUSTER 1 - STORMWATER ISUPG 250 000 0 250 000 0%

CLUSTER 1 - ROADS ISUPG 250 000 0 250 000 0%

CLUSTER 1 - SANITATION ISUPG 250 000 0 250 000 0%

CLUSTER 1 - WATER ISUPG 250 000 0 250 000 0%/ Contractor is on site,the budget is not sufficient

CLUSTER 2 15 000 000 10183 781 4816 219 68%

CLUSTER 2 - STORMWATER ISUPG 3500 000 2 567 057 932 943 73%

CLUSTER 2 - ROADS ISUPG 4 000 000 3558 726 441 274 89%

CLUSTER 2 - SANITATION ISUPG 3500 000 1507 057 1992 943 43%
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CLUSTER 2 - WATER ISUPG 4 000 000 2 550 941 1 449 059 649% |Contractors are progressing well on site, implementing internal engineering services.
CLUSTER 3 5000 000 0 5 000 000 0%

CLUSTER 3 - STORMWATER ISUPG 1 000 000 0 1 000 000 0%

CLUSTER 3 - ROADS ISUPG 1 000 000 0 1 000 000 0%

CLUSTER 3 - SANITATION ISUPG 1500 000 0 1500 000 0% Project has currently illigal occupation on incomplete houses. No work can be done at
CLUSTER 3 - WATER ISUPG 1 500 000 0 1 500 000 0% |present.

DUNCAN VILL COMP/SITE 500 000 0 500 000 0%

DUNCAN VILL COMP/SITE -STORMWATER ISUPG 75 000 0 75 000 0%

DUNCAN VILL COMP/SITE - ROADS ISUPG 150 000 0 150 000 0%

DUNCAN VILL COMP/SITE -SANITATION ISUPG 200 000 0 200 000 0%

DUNCAN VILL COMP/SITE-WATER ISUPG 75 000 0 75 000 0% | The implementing agent is busy with Survey

BRAELYN EXT 10 2 000 000 0 2 000 000 0%

BRAELYN EXT 10 - STORMWATER ISUPG 200 000 0 200 000 0%

BRAELYN EXT 10 - ROADS ISUPG 700 000 0 700 000 0%

BRAELYN EXT 10 - SANITATION ISUPG 600 000 0 600 000 0%

BRAELYN EXT 10 - WATER ISUPG 500 000 0 500 000 0%|Land invasion is stalling the procurement process. No work can be done on site
TYUTYU PHASE 3 2 000 000 829 422 1170578 41%

TYUTYU PHASE 3 - STORMWATER ISUPG 500 000 209 000 291 000 42%

TYUTYU PHASE 3 - ROADS ISUPG 600 000 250 800 349 200 42%

TYUTYU PHASE 3 - SANITATION ISUPG 400 000 167 200 232 800 42%

TYUTYU PHASE 3 - WATER ISUPG 500 000 202 422 297 578 40% Project is progressing well

WESTBANK RESTITUTION 25 000 000 1347 064 23 652 936 5%

WESTBANK RESTITUTION - STORMWATER USDG 5 000 000 0 5 000 000 0%

WESTBANK RESTITUTION - ROADS USDG 7 450 000 1347 064 6 102 936 18% ) ) ) ]
WESTBANK RESTITUTION - SANITATION o sosnong o 4035 2 Iplementg agert e apponted a convactr o e consuctonof
WESTBANK RESTITUTION - WATER USDG 4 500 000 0 4 500 000 0%|H.D.A internal processes.

C SECTION & TRIANGULAR SITE 500 000 0 500 000 0%

C SECTION & TRIANGULAR SITE - STORMWATER ISUPG 100 000 0 100 000 0%

C SECTION & TRIANGULAR SITE - ROADS ISUPG 100 000 0 100 000 0%

C SECTION AND TRIANGULAR SITE - SANITATION ISUPG 100 000 0 100 000 0% The project falls under the scope of the implementing agent (Asla), and the implementing
C SECTION AND TRIANGULAR SITE - WATER ISUPG 200 000 0 200 000 0% agent is currently busy with Bulk Services assessment exercise.

D HOSTEL 3 000 000 0 3 000 000 0%

D HOSTEL - STORMWATER ISUPG 1 000 000 0 1 000 000 0%

D HOSTEL - ROADS ISUPG 1 000 000 0 1 000 000 0%

D HOSTEL - SANITATION ISUPG 500 000 0 00 000 0%| The project falls under the scope of the implementing agent (Asla), and the implementing
D HOSTEL - WATER ISUPG 500 000 0 500 000 0% agent is currently busy with Bulk Services assessment exercise.

FORD MSIMANGO 500 000 0 500 000 0%

FORD MSIMANGO - STORMWATER ISUPG 50 000 0 50 000 0%

FORD MSIMANGO - ROADS ISUPG 300 000 0 300 000 0%

FORD MSIMANGO - SANITATION ISUPG 100 000 0 100 000 0%| The project falls under the scope of the implementing agent (Asla), and the implementing
FORD MSIMANGO - WATER ISUPG 50 000 0 50 000 0% agent is currently busy with Bulk Services assessment exercise.
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N2 ROAD RESERVE 1 000 000 1 000 000 0%
N2 ROAD RESERVE - STORMWATER ISUPG 1 000 000 1 000 000 0% |The project is invaded by shacks.

Project under design phase, consultant finalising designs for internal services (water and
HANI PARK - WATER ISUPG 5 000 000 180 828 4819172 49, |sewer). Expenditure is expected on the second quarter.

Project under design phase, consultant finalising designs for internal services (water and
HLALANI - WATER ISUPG 5 000 000 0 5 000 000 0% |sewer). Expenditure is expected on the second quarter.

Project under design phase, consultant finalising designs for internal services (water and
PHOLA PARK - WATER ISUPG 5 000 000 0 5 000 000 0%|sewer). Expenditure is expected on the second quarter.

Consultant has been appointed to do internal designs. Project is stalled due to neighbouring
BERLIN LINGELITSHA - PHASE 1 - WATER ISUPG 5 000 000 0 5 000 000 0% |community complaints.
ILITHA SPORTSFIELD - WATER ISUPG 5 000 000 0 5 000 000 0% |Project is on procurement process
EMPILISWENI - WATER ISUPG 5 000 000 2 410 020 2 589 980 489% | Contractor is on site, implementing internal services (roads and stormwater).

Project under design phase, consultant finalising designs for internal services (water,
MATSHENI PARK - WATER ISUPG 5 000 000 67 075 4 932 925 19 |sewer, roads and stormwater). Expenditure is expected on the second quarter.

Designs for internal sevices (roads and stormwater) approved, contractor expected to
KHAYELITSHA - WATER ISUPG 5 000 000 141 996 4 858 004 3%|commence on site to implement the services on the second quarter.
KWATSHATUSHU - WATER ISUPG 1 000 000 0 1 000 000 0%| This project is not feasible, these funds must be redirected
GINSBERG - WATER ISUPG 5 000 000 0 5 000 000 0%/ Project is on procurement process

Project under planning awaiting approval of general plan. Budget misallocated to
SLOVO PARK - WATER ISUPG 5 000 000 849 220 4 150 780 17% | Mdantsane Cluster 2.

Project under planning awaiting approval of general plan. Budget misallocated to
EKUPHUMLENI - WATER ISUPG 3 000 000 513 783 2 486 217 17% | Mdantsane Cluster 2.

Project under planning awaiting approval of general plan. Budget misallocated to
ETHEMBENI - WATER ISUPG 3 000 000 2 289 000 711 000 76% | Mdantsane Cluster 2.
EAST BANK RESTITUTION - WATER ISUPG 3 000 000 0 3 000 000 0%| Project is under procurement for the appointement of the professional team by H.D.A.
REESTON PHASE 3 STAGE 2 25 000 000 1431 222 23568 778 6%
REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 6 000 000 1431 222 4568 778 24%
REESTON PHASE 3 STAGE 2 - ROADS USDG 8 000 000 0 8 000 000 0%

HDA as the implementing agent procured the contractor, contractor is on site for the
REESTON PHASE 3 STAGE 2 - SANITATION USDG 6 000 000 0 6 000 000 0% installation of 450 engineering services and top structures, annual contractor will
REESTON PHASE 3 STAGE 2 - WATER USDG 5 000 000 0 5 000 000 0% |commence with the continuation of installing engineering services

Tender document ready, directorate awaiting for SPD to assist with land to relocate the
NONDULA-WATER USDG 850 000 0 850 000 0% | beneficiaries as they are residing on the development site.

Planning and Strategy department is looking for vacant land to relocate the the
NONDULA-WATER ISUPG 4 150 000 0 4 150 000 0% | beneficiaries before implementation of the project
BOXWOOD PROJECT 11 500 000 0 11 500 000 0%
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BOXWOOD PROJECT - STORMWATER USDG 6 000 000 0 6 000 000 0%
BOXWOOD PROJECT - ROADS USDG 5 500 000 0 5 500 000 0% |Budget will bre depleted. Requesting additional budget to the value of R24 000 000.00.
BOXWOOD PROJECT 8 500 000 0 8 500 000 0%
BOXWOOD PROJECT - STORMWATER ISUPG 1 000 000 0 1 000 000 0%
BOXWOOD PROJECT - ROADS ISUPG 500 000 0 500 000 0%
BOXWOOD PROJECT - SEWER ISUPG 7 000 000 0 7 000 000 0% |Budget will be depleted. Requesting additional budget to the value of R24 000 000.00.
CNIP VICTIMS PROJECT: CAMBRIDGE WEST 5 000 000 0 5 000 000 0%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST -
STORMWATER ISUPG 1 000 000 0 1 000 000 0%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS ISUPG 1 400 000 0 1 400 000 0%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST -
SANITATION ISUPG 1 350 000 0 1 350 000 0%

The contract is terminated, project at procurement stage BSC of the appointment of the

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER ISUPG 1 250 000 0 1 250 000 0% new contractor.
REESTON PHASE 3 STAGE 3 200 000 0 200 000 0% The process of land transfer between BCMM and Department of Land Reform is still
REESTON PHASE 3 STAGE 3 - STORMWATER 10% USDG 200 000 0 200 000 0% underway for the construction of the remaining 66 sites
PHAKAMISA SOUTH 4 000 000 3999 979 21 100%
PHAKAMISA SOUTH - STORMWATER USDG 2 000 000 2 005578 -5578 100%
PHAKAMISA SOUTH -ROADS USDG 2 000 000 1994 401 5599 100% |Constractor is on site. Work is progressing well
ILITHA 177 3 000 000 0 3 000 000 0%
ILITHA 177 - STORMWATER 10% USDG 1 000 000 0 1 000 000 0%
ILITHA 177 - ROADS USDG 500 000 0 500 000 0%
ILITHA 177 - SANITATION USDG 1 000 000 0 1 000 000 0%
ILITHA 177 - WATER USDG 500 000 0 500 000 0% Constractor is on site. Work is progressing well

DIMBAZA SHUTER HOUSES: DETAILED
INFRASTRUCTURE INVESTIGATION 5 000 000 434 650 4 565 350 9%
DIMBAZA SHUTER HOUSES: DETAILED

INFRASTRUCTURE INVESTIGATION - STORMWATER

10% USDG 1 000 000 0 1 000 000 0%
DIMBAZA SHUTER HOUSES: DETAILED Investigation works goes ahead in Dimbaza
INFRASTRUCTURE INVESTIGATION- ROADS USDG 1 500 000 0 1500 000 0%

DIMBAZA SHUTER HOUSES: DETAILED
INFRASTRUCTURE INVESTIGATION- SANITATION USDG 1 000 000 0 1 000 000 0%

DIMBAZA SHUTER HOUSES: DETAILED
INFRASTRUCTURE INVESTIGATION- WATER USDG 1 500 000 434 650 1 065 350 29%

Contractor is on site and is expected to sumbit invoice by or before the 15th of November
MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 5 000 000 0 5 000 000 0%]2023
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The entire budget has been committed. Contractors have sumbitted the invoices and are

PARKHOMES FOR DESTITUTES & GBV VICTIMS USDG 8 000 000 6 931 653 1068 347 87%|with the finance derpartment.
A works order has been generated and the service provider is expected to submit an
ZIPHUNZANA BYPASS RELOCATION SITE (TRAS) USDG 8 000 000 8 926 440 -926 440 112% |invoice by or before the
A works order has been generated and the service provider is expected to submit an
ZIPHUNZANA BYPASS RELOCATION SITE (TRAS) ISUPG 11 000 000 0 11 000 000 0% |invoice by or before the
The procurement process for the service provider who will finish up the uncompletely works
MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS USDG 5 000 000 0 5 000 000 0% |will be concluded by of before the end of November 2023
PARKHOMES FOR DESTITUTES & GBV VICTIMS ISUPG 2 000 000 0 2 000 000 0%| A requisition will be submitted to SCM, for them to generate a works order.
The procurement process for the service provider who will finish up the uncompletely works
MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS ISUPG 5 000 000 0 5 000 000 0% |will be concluded by of before the end of Decemeber 2023.
Budget depleted. Requesting additional budget to the value of R8 000 000.00 to conclude
LILLYVALE ROADS ISUPG 5 000 000 4 997 996 2 004 100% |Phase 1 of the project.
Budget committed for site clearance and stormwater management at Ward 30. The
FYNBOSS RELOCATION SITE UNITS USDG 500 000 424 246 75 754 85% | contractor have submitted an invoice and is with the finance derpartment.
HAVEN HILLS TRU USDG 5 000 000 2 753 208 2246 792 55% | HDA to appoint a contractor byor before the end of December 2023
The Service Provider appointed for social facilitation is busy engaging and consulting the
affected community,then once this stage is completed a pointed service provider will
HEMINGWAYS INFORMAL SETTLEMENTS ISUPG 1 000 000 358 471 641 529 36%|submit a claim.
The Department is busy sourcing the information as to supply material to the affected
beneficiaries, once that stage is completed it will be submitted to SCM as to generate works
SILVERTOWN ISUPG 1 000 000 0 1 000 000 09| order.
KWT GOLF CLUB/ SWEETWATERS (NEW) USDG 2 000 000 0 2 000 000 0%|On procurement stages
TOTAL CAPITAL BUDGET: HUMAN SETTLEMENTS 278 200 000 49 090 745 229 109 255 18%
INFRASTRUCTURE SERVICES
OFFICE OF THE DIRECTOR
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 269 279 230 721 54%|Procurement underway
500 000 269 279 230721 54%
ELECTRICITY
BULK ELEC INFRAS UPGR(RING-FENCED 4%) 104 566 432 28 721 720 75844 712 27%|-
The following projects have been prepared and are in progress with materials on order:
P3266 Airport Township; P3267 Dimbaza Are Pole Change Over; P3256 Cambridge West;
P3262 Chiselhurst Ext to Amalinda build line; P3260 Gonubie; P3252 Selborne; P3268
LV NETWORK - RC=COASTAL OWN FUNDS 21 600 000 1970 903 19 629 097 9% | Sweetwaters Pole Changeover; P3276 Street Lighting Poles Replacement; P3253 Nahoon
Purchase of Transformers utilizing Annual Contract 337 - 50 % Deposit required waiting for
HV TRANSMISSION NETWORK - RC=COASTAL OWN FUNDS 22 000 000 0 22 000 000 0% |documentation
Purchase of Transformers utilizing Annual Contract 337 - 50 % Deposit required waiting for
HV TRANSMISSION NETWORK OWN FUNDS 28 000 000 0 28 000 000 0% |documentation
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Budget allocated to be reduced - Budget Transfer completed 06/09/2023. The following
projects have been prepared and are in progress: P3247 SCADA Coastal; P3248 SCADA
Inand/Midland; P3218 Replace OH Poles Mdantsane; P3270 Duncan Village C -Section;
P3254 Access Control; P3202 Underfrequency Load Shedding - Midland; P3258
Woodbrook Substation; P3219 Zwelitsha Relocate Line and Poles; P3240 Gordon Rd
Southernwood m/substation; P3265 Progress Substation; P3263 Teichmann Place Replace
m/substation; P3264 6th St Gonubie Replace 630kVA m/sub Transformer COMPLETED
28/8/23; P3272 Dimbaza Hyster Sub Replacement RMU COMPLETED 3/8/23; P3280
LV NETWORKS - RW=WHOLE METRO OWN FUNDS 32 966 432 26 750 817 6 215 615 819 |Brill St Replacement 500kVA Transformer
ELECTRIFICATION - INFORMAL DWELLING AREAS -
BCMM 20 000 000 1 699 749 18 300 251 8%|-
P3250 Infills BCMM area of Supply delay on meter delivery which has a impact on the
installation; P3251 Gompo Industrial Line Phase 2 materials on order; P3282 Biko Elect
LV NETWORKS - RW=WHOLE METRO ISUPG 20 000 000 1699 749 18 300 251 8% | Infills
STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY 5 000 000 1 361 396 3638 604 27%|-
P3242 Supply & Delivery of 6 X Highmast Lights on order utilizing Contract ED407 delivery
LV NETWORKS - RW=WHOLE METRO ISUPG 5 000 000 1 361 396 3638 604 27%|expected end Oct 23
TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 1353 991 0 1353991 0%/ Central Workshops advised when vehciles maybe ordered
BUILDING ALTERATIONS -BEACON BAY CIVIC CENTRE &
OPERATIONS DEPOT OWN FUNDS 1 400 000 0 1 400 000 0%| Tender Documentation ED422 prepared for Building Alterations
132 320 423 31 782 865 100 537 557 24%
ROADS
BOWLS ROAD REHABILITATIONN - WARD 3 ) ) )
OWN FUNDS 5 000 000 2321762 2 678 238 46%) The project is at construction stage
CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA
ROAD NDPG 19 581 000 14 949 19 566 051 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
CONSTRUCTION OF ROAD INFRASTRUCTURE USDG 3000 000 0 3000 000 0% Requsition was prepared and submitted to SCM, Awaiting works orders
REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 5 000 000 2 300 000 2 700 000 46%| The project is at construction stage
REHABILITATION OF BEACONHURST DRIVE OWN FUNDS 5 000 000 5 000 000 0 100% | The project is at construction stage
ROADS PROVISION 72 755 625 16 787 654 55967 971 23%
ROADS PROVISION - WARD 01 OWN FUNDS 2 000 000 2 000 000 0 100% | The requsition is being prepared and will be submitted to SCM
ROADS PROVISION - WARD 02 OWN FUNDS 2 000 000 0 2 000 000 0% | The requsition is being prepared and will be submitted to SCM
ROADS PROVISION - WARD 03 OWN FUNDS 2 000 000 0 2 000 000 0% | The requsition is being prepared and will be submitted to SCM
ROADS PROVISION - WARD 04 OWN FUNDS 2 000 000 1070 025 929 975 549% | The requsition is being prepared and will be submitted to SCM
ROADS PROVISION - WARD 05 OWN FUNDS 2 000 000 2 000 000 0 100% | The requsition is being prepared and will be submitted to SCM
ROADS PROVISION - WARD 06 OWN FUNDS 2 000 000 2 000 000 0 100% | The requsition is being prepared and will be submitted to SCM
ROADS PROVISION - WARD 07 OWN FUNDS 2 000 000 2 000 000 0 100% | The requsition is being prepared and will be submitted to SCM
ROADS PROVISION - WARD 08 OWN FUNDS 2 000 000 2 000 000 0 100% | The requsition is being prepared and will be submitted to SCM
ROADS PROVISION - WARD 09 OWN FUNDS 2 000 000 0 2 000 000 0% | The requsition is being prepared and will be submitted to SCM
ROADS PROVISION - WARD 12 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 13 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 16 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 18 OWN FUNDS 2 000 000 0 2 000 000 0% | The requsition is being prepared and will be submitted to SCM
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ROADS PROVISION - WARD 19 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 20 OWN FUNDS 2 000 000 682 782 1317 218 34%|Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 22 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 25 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 26 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 27 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 28 OWN FUNDS 2 500 000 2290 038 209 962 92% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 29 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 31 OWN FUNDS 2 000 000 1797 706 202 294 90% | The project is at construction stage

ROADS PROVISION - WARD 32 OWN FUNDS 1 500 000 0 1 500 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 34 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 35 OWN FUNDS 1 500 000 607 401 892 599 40% Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 36 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 39 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 41 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 43 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 44 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 45 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 47 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 50 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 08 USDG 1255 625 0 1255 625 0% Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 10 USDG 2 000 000 0 2 000 000 0% Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 15 USDG 2 000 000 339 702 1 660 298 17%|Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 16 USDG 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
RURAL ROADS 29 000 000 13 809 593 15 190 407 48%

RURAL ROADS - WARD 33 OWN FUNDS 2 000 000 0 2 000 000 0%| The project is at construction stage

RURAL ROADS - WARD 17 USDG 2 000 000 1858 237 141 763 93%| The project is at construction stage

RURAL ROADS - WARD 22 USDG 2 000 000 990 818 1 009 182 50% | The project is at construction stage

RURAL ROADS - WARD 24 USDG 2 000 000 1180 067 819 933 59%| The project is at construction stage

RURAL ROADS - WARD 25 USDG 1 000 000 0 1 000 000 0%| The project is at construction stage

RURAL ROADS - WARD 26 USDG 2 000 000 1724 970/275 030 86% The project is at construction stage

RURAL ROADS - WARD 31 USDG 2 000 000 2 058 304|-58 304 103% The project is at construction stage

RURAL ROADS - WARD 32 USDG 2 000 000 992 682|1 007 318 50% The project is at construction stage

RURAL ROADS - WARD 33 USDG 1 500 000 1499 430|570 100% The project is at construction stage
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RURAL ROADS - WARD 34 USDG 1 500 000 1 500 000 0%| The project is at construction stage
RURAL ROADS - WARD 35 USDG 2 000 000 2 000 000 0%| The project is at construction stage
RURAL ROADS - WARD 36 USDG 1 500 000 834 108 665 892 56% | The project is at construction stage
RURAL ROADS - WARD 38 USDG 1 500 000 994 851 505 149 66% | The project is at construction stage
RURAL ROADS - WARD 40 USDG 1 500 000 0 1 500 000 0% | The project is at construction stage
RURAL ROADS - WARD 43 USDG 1 500 000 0 1 500 000 0%| The project is at construction stage
RURAL ROADS - WARD 49 USDG 1 000 000 0 1 000 000 0% | The project is at construction stage
RURAL ROADS - WARD 50 USDG 2 000 000 1676 126 323874 84%| The project is at construction stage
UPGR OF MDANTSANE RDS - CLUST 1 5 000 000 3991 891 1008 109 80%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 1 000 000 991 891 8109 99%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 1 000 000 1 000 000 0 100% . . .
The project is progressing well and progress to date
UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 1 000 000 1 000 000 0 100%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 1 000 000 0 1 000 000 0%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 1 000 000 1 000 000 0 100%
UPGR OF MDANTSANE RDS - CLUST 2 5500 000 4972 392 527 608 90%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 USDG 1 500 000 1604 947 -104 947 107%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 1 000 000 1127 000 -127 000 113%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 1 000 000 1 090 445 -90 445 109% The project is progressing well and progress to date is at 44%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 1 000 000 1 150 000 -150 000 115%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 1 000 000 0 1 000 000 0%
UPGR OF MDANTSANE RDS - CLUST 2 13 500 000 14 397 848 -897 848 107%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 20 USDG 3 000 000 3 897 848 -897 848 130%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 3 500 000 3 500 000 0 100% The project is progressing well and progress to date is at 68%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 3 500 000 3 500 000 0 100%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 3 500 000 3 500 000 0 100%
The order has been issued to the contractor and a site hand over will be arranged with the
UPGRADE OF NORTH EAST EXPRESSWAY OWN FUNDS 4 000 000 0 4 000 000 0% |ward councillor.
URBAN ROADS 6 500 000 1685 445 4 814 555 26%
URBAN ROADS - WARD 35 OWN FUNDS 1 500 000 0 1 500 000 0%| The project is at construction stage
URBAN ROADS - WARD 37 USDG 3 000 000 1 685 445 1314 555 56% | The project is at construction stage
The order has been issued to the contractor and a site hand over will be arranged with the

URBAN ROADS - WARD 39 USDG 2 000 000 0 2 000 000 0% |ward councillor.

173 836 625 65 281 535 108 555 090 38%
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WASTEWATER

The contract for construction of Ablution Facilities is still at Tender Stage; however, there

SANITATION FACILITIES IN INFORMAL SETTLEMENTS ISUPG 10 000 000 9 709 9990 291 0% are plans to install services through existing Contract 3A.

Implementation of the scheduled work estimated at R 22 m. Currently revising Bill of
BERLIN SEWERS USDG 3 000 000 222 000 2 778 000 7% | Quantities to fit available budget. Expenditure expected to improve in the second quarter.

Project involves refurbishment of the pipe bridge to Zwelitsha WWTW. Project
BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME |USDG 20 000 000 17 017 134 2 982 866 859% |progressing well.

There were delays in procurement; however, this has been sorted out. Expenditure
EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 8 000 000 264 000 7 736 000 305 |expected to improve in the second quarter.

There were delays in procurement; however, this has been sorted out. Expenditure
RENEWAL OF INFRASTRUCTURE - TREATMENT WORKS |USDG 17 000 000 0 17 000 000 0% |expected to improve in the second quarter.

Project involved refurbishment of the treatment work. There were delays in procurement;
HOOD POINT MARINE OUTF SEWER & AUXILLIARY however, this has been sorted out. Expenditure expected to improve in the second
WORKS USDG 4 000 000 0 4 000 000 0% quarter.
MDANTSANE WASTEWATER TREATMENT WORKS ISUPG 19 598 320 2 737 607 16 860 713 14%/| Contractor on site; project progressing well.
UPGRADING OF POTSDAM WASTEWATER TREATMENT There were delays in procurement; however, this has been sorted out. Expenditure
WORKS USDG 5 500 000 0 5 500 000 0% | expected to improve in the second quarter.

Currently procuring a professional service provider for the design of sewerage reticulation
DUCATS SANITATION USDG 3 000 000 0 3 000 000 0% |system.

A service provider has been appointed to prepare a Feasibility Study for a new West
NEW WEST BANK WASTEWATER TREATMENT WORKS |USDG 5 500 000 0 5 500 000 0% |Bank WWTW. Expenditure expected to improve in the following quarter.
UPGRADING OF BERLIN WASTEWATER TREATMENT There were delays in procurement; however, this has been sorted out. Expenditure
WORKS USDG 3 000 000 0 3 000 000 0% |expected to improve in the second quarter.

98 598 320 20 250 450 78 347 870 21%

WATER DEPT
KWT & BHISHO INFRASTRUCTURE

The designs for the extension of ward 35 village is done. Requisition has been done and
BULK MAINS-KWT & BHISHO INFRASTRUCTURE USDG 5 000 000 0 5 000 000 0% | submitted to SCM.
BULK MAINS-UPGRADE WATER NETWORKS USDG 4 000 000 42 993 3957 007 1%| . .

Site handover / Establishment has been done.
PUMP STATION-UPGRADE WATER NETWORKS USDG 3155315 0 3155315 0%
BULK MAINS-WATER BACKLOGS USDG 4 000 000 0 4 000 000 0%
DISTRIBUTION MAINS-WATER BACKLOGS USDG 5 000 000 0 5 000 000 0%| The project is at the bid evaluation stage.
RESERVOIRS-WATER BACKLOGS USDG 5 000 000 5 750 000 -750 000 115%
BULK-PIPE AND WATER METER REPLACEMENT IN
BISHO,KWT & DIMBAZA OWN FUNDS 2 500 000 2 315 387 184 613 93% . . — .

Contractor is onsite, project is progressing well.
DISTRIBUTION POINTS-PIPE AND WATER METER
REPLACEMENT IN BISHO,KWT & DIMBAZA OWN FUNDS 2 500 000 0 2 500 000 0%
BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 500 000 1397 984 1102 016 56%




2023/2024
Rollover YTD 2023/2024

Adjustment Expenditure  Variance (incl. % Expenditure
ACCOUNT DESCRIPTION FUNDING SOURCE Budget (incl. VAT) VAT) (incl. VAT) Comments
Contractor is onsite, project is progressing well.

DISTRIBUTION POINTS-PIPE AND WATER METER

REPLACEMENT IN EL OWN FUNDS 2 500 000 1395 479 1104 521 56%
MDANTSANE OWN FUNDS 4 000 000 427 274 3572 726 11% | Contractor is onsite. Project is progressing well.
DISTRIBUTION POINTS-PIPE AND WATER METER
REPLACEMENT IN MDANTSANE OWN FUNDS 5 500 000 2 204 551 3 295 449 40% | Contractor is onsite. Project is progressing well.
RESERVOIRS-PIPE AND WATER METER REPLACEMENT
IN MDANTSANE OWN FUNDS 4 000 000 0 4 000 000 0%| Project underway.
DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 5 000 000 3021 777 1978 224 60% |Contractor is onsite. Project is progressing well.
RESERVOIRS EAST COAST SUPPLY USDG 6 150 000 0 6 150 000 0%| Contractor is onsite. Project is progressing well.
UMZONYANA DAM AND EAST COAST WATER SUPPLY
UPGRADE USDG 25 000 000 2246 162 22 753 838 99 |Contractor is onsite. Project is progressing well.
W/DEMAND MANGM - WATER CONSERYV - PRV STA USDG 7 000 000 2 915 752 4 084 248 429 Contractor is onsite. Project is progressing well.
0

INFORMAL SETTLEMENTS 0
WATER MAINS-INFORMAL SETTLEMENTS INLAND ISUPG 2 000 000 1691 971 308 029 85%| Contractor is onsite. Project is progressing well.
WATER SUPPLY -INFORMAL SETTLEMENTS COASTAL ISUPG 6 400 000 2 607 825 3792 175 41% | Contractor is onsite. Project is progressing well.
MIDLANDS ISUPG 4 000 000 0 4 000 000 0%|Works Order has been issued. Project is anticipated to start next coming weeks.

105 205 315 26 017 154 79 188 161 25%
FLEET

BUDGET REDUCED BY BUDGET OFFICE BY 50%. CURRENTLY SOURCING QUOTES

BCM FLEET PLANT SPEC EQUIP & S/IWASTE VEH OWN FUNDS 10 000 000 6 043 238 3956 762 60%|FOR VEHICLES ON RT-57.
TOTAL CAPITAL BUDGET: INFRASTRUCTURE
SERVICES 520 460 683 149 644 522 370 816 161 29%

DIRECTORATE OF SPORTS , RECREATION &
COMMUNITY DEVELOPMENT

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%| Waiting for orders from SCM

DEVELOPMENT OF C/HALLS & FACILITIES USDG 3 000 000 0 3 000 000 0%| Projects have been identified. Fencing of NU1 Community Hall has been awarded
DEVELOPMENT UPGRADE AND REFURBISHMENT OF Projects have been identified. Fencing of Nolizwe Community Hall has been completed.
COMMUNITY HALLS USDG 6 500 000 1 794 000 4 706 000 28%|RFQ's for various trades of work at various facilties are in process of been advertised.

Projects have been identified. RFQ's for various trades of work at various facilties are in
process of being advertised. 4 x projects have been awarded 1. Gonubie Library - fencing

DEVELOPMENT UPGRADE AND REFURBISHMENT OF 2. Mdatsane Library - refurbishment 3. Parkside Library - roof refurbishment 4.West Bank
LIBRARIES USDG 5 500 000 0 5 500 000 0% | Library - painting and carpets and 6 x projects waiting for award of contractor.

Funding has been commited for 1 x Weedeater and 15x Microwave ovens. Informal tender
HALLS-TOOLS AND EQUIPMENT OWN FUNDS 500 000 49 260 450 740 10% |for tools and equipment waiting for appointment of Service Provider.

RFQ's have been advertised for Mcleantown Hall and Carnegie Hall - awaiting award of
UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 2 000 000 0 2 000 000 0% contractors
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New Budget confirmation was submitted to the Secretariat 20 October 2023, now is ready

NU 3 COMMUNITY HALL USDG 4 000 000 0 4 000 000 0% | for advertising
New Budget confirmation was submitted to the Secretariat 20 October 2023, now is ready
EGESINI COMMUNITY HALL USDG 4 000 000 0 4 000 000 0% | for advertising
DEVELOPMENT, UPGRADE AND REFURBISHMENT OF Awaiting order for the contractor for the upgrading and refurbishment of the grandstand at
SPORTS FIELDS AND STADIUMS OWN FUNDS 5 000 000 153 945 4 846 055 3% Sisa Dukashe Stadium.
Project for the UPGRADE OF SPORTSFIELD (FENCING) at Gompo Sportsfield was
UPGRADING OF SPORTSFIELDS ISUPG 5 500 000 3 665 950 1 834 050 67%| completed on the 30 October 2023
A specifications for the upgrade of Mzukisi Wonderboy Skweyiya and Zola Brian Luyanda
Mjo memorial sites have been prepared . Procurement processes are underway at SCM to
BUILDING OF MEMORIAL STONES OWN FUNDS 1 000 000 0 1 000 000 0%/ appoint a contractor to kick-start an upgrade.
The Fencing project at Rharhabe Royal / kingdom burial/ heritage site is now complete.
RESTORATION OF HERITAGE SITES OWN FUNDS 1 000 000 0 1 000 000 0%/ Payment process for the contractor is underway.
Award letter has been signed on the 3rd October 2023 for the construction of the Nyala
nightrooms. Order to be generated to the Value of R148 000,00. Also awaiting amended
fencing quotations for various enclosures for the remaining funding. Reminder email sent
UPGRADING OF ZzOO OWN FUNDS 900 000 0 900 000 0% |to service provider on 9th October 2023 & 23 October 2023
Kitchen Bins quotations exceed available budget. Order generated for 2x Pressure
PLANT - ZOO OWN FUNDS 100 000 0 100 000 0%|washers. Leaf blower and sign boards. Delivered on 27th October Awaiting invoice
REFURBISMENT OF AQUARIUM OWN FUNDS 600 000 28 094 571 906 5% | Awaiting quote & appointment of service provider
PLANT - AQUARIUM OWN FUNDS 100 000 71 250 28 750 71%| Awaiting specifications for plant
Installation and refurbishment of filtration tanks is completed at JH pool, main and diving
pool on the 19 October 2023. Contractor is still busy working at the Water Polo Pools and
REFURBISHMENT OF SWIMMING POOLS OWN FUNDS 4 000 000 3117 723 882 277 78%|Orient Paddling Pool.
BUILDING OF SWIMMING POOLS AT GONUBIE RESORT |OWN FUNDS c/o 878 444 0 878 444 0% Tender was advertised on the 10th November 2023 and is closing on the 21 November 2023.
REDEVELOPMENT OF MDANTSANE SPORT PRECINCT BOQ for the balance of work was finalised on the 13th October 2023, the SP will commence
NU2 SWIMMING POOL OWN FUNDS c/o 4 129 021 0 4 129 021 0%/ on the 15th November 2023.
CONSTRUCTION OF OFFICES AT NAHOON CARAVAN Construction of offices at Nahoon Caravan park is completed. Busy preparing specification
PARK OWN FUNDS c/o 503 759 84 500 419 259 17% |for the wheel chair friendly at Nahoon caravan Park ablutions for the campers.
GRASS CUTTING EQUIPMENT OWN FUNDS 500 000 0 500 000 0%/ Funding to be utilised for purchasing of Ride-On Mowers through Informal tenders
PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 500 000 150 000 350 000 30%|Funding to be utilised for purchasing of trimmers through informal tenders
COAST CEMETRIES (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 500 000 3 465 496 535 1%/ Funding to be utilised for ugrading of the Crematorium
DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 750 000 0 750 000 0% | Funding to utilised for the extention of Cambridge Cemetery
DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 750 000 471 356 278 644 63%|Funding to be utilised for Development of new llitha Cemetery
DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 750 000 0 750 000 0%/ Funding to be utilised for construction of internal roads at Fort Jackson
INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 500 000 499 000 1 000 100% |Funding to be utilised for concrete precast fencing at Clubview Cemetery
INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 500 000 489 403 10 597 98% | Upgrading of internal roads has been done at Phakamisa Cemetery.
INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 500 000 479 481 20519 96% | Contractor on site for construction of internal roads at Zwelitsha Cemetery
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MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200 000 0 200 000 0%/ Funding to be utilised for construction of internal roads at Fort Jackson

MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 1 000 000 1 000 000 0%/ Funding to be utilised for construction of internal roads at Fort Jackson

FENCING OF CEMETERIES ISUPG 3 000 000 3 000 000 0%/ Funding to be withdrawn

UPGRADING AND DEVELOPMENT OF COMMUNITY

PARKS - COASTAL OWN FUNDS 1 000 000 0 1 000 000 0%/ Funding to be utilsed for installation Playground and Outdoor Gyms in the Coastal Region

UPGRADING AND DEVELOPMENT OF COMMUNITY

PARKS - MIDLAND OWN FUNDS 1 000 000 0 1 000 000 0%/ Funding to be utilsed for installation Playground and Outdoor Gyms in the Midland Region

UPGRADING AND DEVELOPMENT OF COMMUNITY

PARKS - INLAND OWN FUNDS 1 000 000 1 000 000 0% |Funding to be utilsed for installation Playground and Outdoor Gyms in the Inland Region

ESTABLISHMENT OF RECREATIONAL PARKS ISUPG 4 000 000 4 000 000 0% |Funding to be utilised for fencing and Outdoor Gyms across the 3 regions

TOTAL CAPITAL BUDGET: DIRECTORATE OF SPORTS,

RECREATION & COMMUNITY DEVELOPMENT 66 161 224 11 057 427 55 103 797 17%

0

DIRECTORATE OF SOLID WASTE & ENVIRONMENTAL

MANAGEMENT

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 -14 040 514 040 -3% |Awaiting delivery

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 232 674 26 998 205 676 12% | Specification for office furniture has been submitted to SCM now awaiting advertisement
The service provider has delivered 6 brushcutters , 1 pruners, 1 chainsaws and 1 blowers,
an invoice was submitted to Finance Department for processing. Procurement for
Installation of lights at Gonubie boardwalk and Bonza Bay ablutions is underway. The
specification for the procurement of a disability wheelchair for beach access has been

BEACHES OWN FUNDS 500 000 150 000 350 000 30%|submitted to SCM.
The specification for refurshment of Beach Offices and Gonubie Life Savers Tower roofs

REFURBISHMENT & UPGRADING OF FACILITIES AT will be submitted to SCM by the end of November 2023.

BEACHES OWN FUNDS 500 000 0 500 000 0%
A Service Provider for installation of clear view fence is on site and is expected to complete
the project by by 30 November 2023. The Department is currently engaging BKCOB to
assist with acceleration of refurbishment of Beach infrastructure through the existing MOU.

REVITILISATION OF BEACH INFRASTRUCTURE USDG 5 500 000 600 000 4 900 000 11%

BCM FLEET AND PLANT - FOR SOLID WASTE AND

ENVIRONMENTAL MANAGEMENT OWN FUNDS 7 500 000 0 7 500 000 0%/ Requisition has been submitted to SCM for generation of an order

PURCHASE OF BULK CONTAINERS WITH REMOVAL

VEHICLES OWN FUNDS 2 000 000 0 2 000 000 0% | Requisition has been submitted to SCM for generation of an order

CONSTRUCTION OF WASTE CELLS AT KWT LANDFILL Various service providers have been appointed for efurbishment of KWT and Roundhill

SITE USDG 6 300 000 0 6 300 000 0% |landfill site.
A Service Provider for installation of clear view fence is on site and is expected to complete
the project by 15 November 2023.

DEVELOPMENT OF BEACH AND NATURE RESERVES

INFRASTRUCTURE USDG 500 000 0 500 000 0%

CONSTRUCTION OF CELLS AND ANCILLARY WORKS IN Various service providers have been appointed for efurbishment of KWT and Roundhill

THE LANDFILL SITES OWN FUNDS 1 000 000 0 1 000 000 0% |landfill site.
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ESTABLISHMENT OF GARDEN TRANSFER STATIONS

Suitable land for establishment of a transfer station has been identified awaiting

(MIDLAND) USDG 4 350 000 0 4 350 000 0% | confirmation from Land Admin.
ESTABLISHMENT OF GARDEN TRANSFER STATIONS Suitable land for establishment of a transfer station has been identified awaiting
(INLAND) USDG 4 350 000 0 4 350 000 0% | confirmation from Land Admin.
The department is in the process of finalising the payment of previous rentals and purchase
PURCHASE OF CAMBRIDGE DEPOT OWN FUNDS 5 000 000 0 5 000 000 0% | will be initiated once this payment has been done.
The first batch of street litter bins has been supplied and installed. The department is
GALVANISED STREET LITTER BINS OWN FUNDS 2 500 000 229 770 2 270 230 99 |awaiting delivery for the second batch.
10x brushcutters and 6x chainsaws have been delivered. Procurement of additional
GRASS CUTTING EQUIPMENT OWN FUNDS 500 000 333 530 166 470 67% | equipment will be initiated before the 15 November 2023
10X Brushcutters have been delivered. Procurement of additional equipment will be
GRASS CUTTING EQUIPMENT c/o OWN FUNDS c/o 272 000 190 000 82 000 70%|initated before the 15 November 2023.
Payment of R196 000,00 has been processed for the procurement of a Solar Panel for the
Air Monitoring Station in Gompo. Five (5) RFQ's were advertised, evaluated and committed.
AIR MONITORING STATION OWN FUNDS 1 000 000 196 000 804 000 20%|Awaiting for the Service Providers to conclude Services rendered.
CREW CAGE TRUCK, TIPPER TRUCK, TRACTORS, BUSH Service provider has cancelled the order of Trailers for Ride on Mowers due to escalation
CUTTERS, TRAILERS FOR RITE ON ETC)c/o OWN FUNDS c/o 633 991 0 633 991 0% | of prices.
The first batch of street litter bins has been supplied and installed. The department is
GALVANISED STREET LITTER BINS c/o OWN FUNDS c/o 6 993 639 652 500 6 341 139 9% | awaiting delivery for the second batch.
and closing date was on the 27 October 2023. Evaluation of the tender has been scheduled
REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR to take place on the 10 November 2023. The Evaluation Report will then be submitted to the
MUNICIPAL HEALTH SERVICES MIDLAND c/o OWN FUNDS c/o 3 000 000 0 3 000 000 0% BEC for consideration.
New Project Business Plans and a Budget Confirmation were submitted for a new Contract
AIR MONITORING STATION c/o OWN FUNDS c/o 831 717 0 831 717 0%| CE: 546. The project is awaiting a BSC sitting.
PURCHASE OF BULK CONTAINERS WITH REMOVAL
VEHICLES c/o OWN FUNDS c/o 411 931 0 411 931 0%| The outstanding amount will processed for payment of VAT for previous invoices.
TOTAL CAPITAL BUDGET: DIRECTORATE OF SOLID
WASTE & ENVIRONMENTAL MANAGEMENT 54 375 952 2 364 757 52 011 194 4%
0
“The budget is in respect of Insurance Asset Replacements following an insured loss.
Assets are only replaced as and when they are damaged beyond repair or stolen. The
expenditure will only be incurred once a claim has been submitted and approved by
insurers and has then gone through the Supply Chain Management procurement process.
Budget spending cannot be predicted as it is dependent on claims being lodged and
ASSET REPLACEMENTS - INSURANCE OWN FUNDS 10 000 000 172 954 9827 046 29%|approved.”
TOTAL: BCMM CAPITAL BUDGET 1 280 488 352 250 894 084/ 1029 594 268 20%
BCMDA PROJECTS
ESPLANADE BEACHFRONT UPGRADE OWN FUNDS 5 000 000 0 5 000 000 0%| Tender for development of a masterplan , including the whole Quigney will be readvertised.
EAST LONDON BEACHFRONT AND WATERWORLD Court Crescent is at project completion stage. Water World is on hold due to legal process
(BCMDA) OWN FUNDS c/o 8 398 667 0 8 398 667 0%/ underway.
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COMPUTER SOFTWARE OWN FUNDS 848 000 197 463 650 537 23%|Expenditure at this point is regarded as satisfactory.
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 195 338 14 500 180 838 7% | Expenditure will be incurred in Q3

COMPUTER EQUIPMENT OWN FUNDS 389 888 0 389 888 0% | Expenditure will be incurred in Q2

TOTAL : BCMDA PROJECTS 14 831 893 211 963 14 619 930 1%

TOTAL: CONSOLIDATED CAPITAL PROJECTS

1295 320 245

251 106 047

1044 214 198

19%




