
ANNEXURE "E"
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Rollover 

Adjustment 

Budget

YTD 

Expenditure 

(incl. VAT)

  2023/2024 

Variance (incl. 

VAT)  
% Expenditure 

(incl. VAT) Comments

EXECUTIVE SUPPORT SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%

The budget allocation will be spent on procurement of office equipment for ESS personnel 

during 2023/2024 financial year. 

TOTAL CAPITAL BUDGET: EXECUTIVE SUPPORT 

SERVICES 500 000 0 500 000 0%

CITY MANAGER'S OFFICE

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 20 691 479 309 4%

Request for the procurement   office furiture has been sent to SCM,laptop has been 

procured for a senior manager.

OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 100 000 5 000 95 000 5% Procurement for Senior officials have been procured through ICT Awating delivery

TOTAL CAPITAL BUDGET: CITY MANAGER'S OFFICE 600 000 25 691 574 309 4%

CORPORATE SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 64 477 435 523 13%

Procurment of Computer Equipment and Office Furniture has commenced. Informal tender 

in place.

EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM OWN FUNDS 4 000 000 0 4 000 000 0%

The Service Provider is on-site and system development goes on ahead of presentation to 

Top Management and piloting by the end of Quarter 2

PAY DAY ELECTRONIC ATTENDANCE SYSTEM FOR 

BCMM OWN FUNDS 1 989 875 0 1 989 875 0%

Task team is in the process of identfying sites to be prioritised for installation in liaison with 

the Service Provider

FIBRE NETWORK OWN FUNDS 1 000 000 96 167 903 833 10% In the process of advertising a contract ,so we can get a service provider

DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1 000 000 219 965 780 035 22% Work Complete, Awaiting payment to reflect on the system.

PROCUREMENT OF ICT EQUIPMENT OWN FUNDS 1 000 000 0 1 000 000 0% Delivered, it is envisaged that the payments will reflect end November 2023.

OFFICE FURNITURE AND EQUIPMENT FOR INTERNS ISDG 150 000 128 795 21 205 86% The project almost done

WI-FI OWN FUNDS 1 000 000 0 1 000 000 0% In the process of advertising a contract ,so we can get a service provider

FIBRE NETWORK c/o OWN FUNDS c/o 426 434 0 426 434 0% Installation of Fibre for Midland area

LTE INFRASTRUCTURE c/o OWN FUNDS c/o 1 151 880 164 770 987 110 14% Installation of Radio Links for Midland and Inland

TOTAL CAPITAL BUDGET: CORPORATE SERVICES 12 218 189 674 174 11 544 015 6%

SPATIAL PLANNING & DEVELOPMENT

Office of the Director- Spatial Planning and development

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 34 741 465 259 7% Orders are being generated by the different departments within the directorate.

500 000 34 741 465 259 7%

Development Planning

AERIAL PHOTOGRAPHY AND MAPPING OWN FUNDS 2 000 000 0 2 000 000 0% Specification at BSC and awaiting approval

PLOTTERS OWN FUNDS 600 000 0 600 000 0% Plotters will be ordered for all four building inspectorate districts.

2023/2024  MTREF BUDGET - CAPITAL PROJECTS

CAPITAL EXPENDITURE REPORT AS AT 31 OCTOBER 2023

DETAILED SCHEDULE
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SURVEY EQUPMENT OWN FUNDS 400 000 0 400 000 0%

Project specification approved by the BSC on the 25th October 2023 and will soon be 

advertised.

UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 5 000 000 0 5 000 000 0% Bid specifications were submitted BSC Committee on 6 October 2023. Awaiting approval.

UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS c/o 640 975 0 640 975 0% Bid specifications were submitted BSC Committee on 6 October 2023. Awaiting approval.

ARCHITECTURAL SOFTWARE OWN FUNDS c/o 200 000 0 200 000 0%

An informal tender award has been made and delivery of the software is awaited from the 

appointed service provider.

SCM INVENTORY WAREHOUSING AND FENCING c/o OWN FUNDS c/o 2 275 0 2 275 0%

The current budget is insufficient, therefore savings from the Architectural Software vote will 

be adjusted into the vote, at the appropriate time, to enable the execution of the works 

required.

8 843 250 0 8 843 250 0%

Property management

BUXTON, ELECTRICITY HOUSE AND RESERVE  BANK 

REFURBISHMENT OWN FUNDS 1 000 000 254 102 745 898 25%

Order of R 294 000 has been re instated and also another order (R 560 000.00) has been 

issued for linking HR Building to the City hall Generator, project in progress

ORIENT THEATRE REFURBISHMENT OWN FUNDS 1 500 000 0 1 500 000 0%

New annual tenders still at BSC. Report on the orient complex refurbishment was 

resubmitted to the October 2023 portfolio committee meeting. Consultants to be appointed 

from the Engineering Annual List to complete bills and other works related to the project.

SLEEPER SITE REFURBISHMENT OWN FUNDS 500 000 0 500 000 0% New annual tenders still at BSC.  

EAST LONDON MECHANICAL WORKSHOPS 

REFURBISHMENT OWN FUNDS 1 000 000 0 1 000 000 0% New annual tenders still at BSC.  

UPGRADING OF ELECTRICAL - OLD MUTUAL OWN FUNDS 1 000 000 0 1 000 000 0% New annual tenders still at BSC.  

LAND ACQUISITION & BUILDINGS OWN FUNDS 5 000 000 0 5 000 000 0% Initiating negotiations with land owners.

LAND ACQUISITION ISUPG 15 000 000 0 15 000 000 0% Initiating negotiations with land owners.

25 000 000 254 102 24 745 898 1%

Transport Planning and Operations

BRIDGE DESIGNS & IMPLEMENTATION (Midlands) OWN FUNDS 11 034 470 0 11 034 470 0% Construction is set to commence in mid November 2023 for two bridges in Mdantsane.

SLEEPER SITE ROAD USDG 15 000 000 8 740 314 6 259 686 58%

Contractor has completed the subbase and kerbs. Priming will start on the 06 November 

2023.

SLEEPER SITE ROAD OWN FUNDS 9 000 000 5 679 000 3 321 000 63%

Contractor has completed the subbase and kerbs. Priming will start on the 06 November 

2023.

QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 USDG 58 082 040 9 860 649 48 221 391 17%

Contractor has started box cutting of the section of works and layers works will proceed 

from 06 November 2023.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) OWN FUNDS 5 000 000 0 5 000 000 0%

Contractor has completed the base layer and will be priming the site on the 06 November 

2023. Toilets are at 85% complete with hawker stalls at 60%.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Coastal) USDG 3 000 000 606 000 2 394 000 20%

Contractor has completed the base layer and will be priming the site on the 06 November 

2023. Toilets are at 85% complete with hawker stalls at 60%.

101 116 510 24 885 963 76 230 547 25%

Urban & Rural Regeneration
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TOWNSHIP REGENERATION ENABLING 

INFRASTRUCTURE OWN FUNDS 2 000 000 0 2 000 000 0% Tender specifications completed.  The next step is the tender advert.

2 000 000 0 2 000 000 0%

TOTAL CAPITAL BUDGET: SPATIAL PLANNING & 

DEVELOPMENT 137 459 760 25 174 806 112 284 954 18%

ECONOMIC DEVELOPMENT & AGENCIES

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%

Awaitng informal tender advert which had been submitted to SCM for Office furniture and 

equipment, commitment by ICT for purchase of laptops is also in progress.

UPGRADING OF BUILDINGS OWN FUNDS 1 000 000 0 1 000 000 0%

Budget allocated for maintenance, upgrade and refurbishment on municipal buildings within 

the directorate, due to vandalism and stealing of electrical cables the directorate has 

requested electricity deparment to assist with the costing for re-routing of electrical cables 

from the pole to underground cabling for the Duncan Village Business  using appointed 

contractor. An emergency request had been made for KWT business centre offices for 

jetting machine movement of funds will show once invoices has been submitted.

UPGRADING OF MARKET HALL USDG 8 000 000 280 000 7 720 000 4%

Purchase order for the installation of extraction fans has been reinstated and the project is 

progressing well with the contractor on site. Purchase orders have been created for the 

informal tenders awarded and invoices have been paid for work completed. An annual 

contractor has been appointed to upgrade the back of the Market.  

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE OWN FUNDS 5 000 000 2 801 674 2 198 326 56%

The project for the 700 meters as  per the scope of work has now been completed.  The last 

Invoices will be processed during the month of November for work done as per the 

purchase order.  

KIWANE RESORT MAINTENANCE & UPGRADE OWN FUNDS 500 000 64 890 435 110 13% The project is ongoing and the service are being rendered as an when needed. 

TOURISM HUB OWN FUNDS 700 000 0 700 000 0%

Services of both annual and informal tender procurement processes are underway to 

beautify the Tourism Hub .

INSTALLATION OF RECREATIONAL FACILITIES OWN FUNDS 1 000 000 0 1 000 000 0%

Two sites have been identiified for upgrading.  Services of annual contracts will be used to 

do the upgrading.

FILM STUDIO DEVELOPMENT OWN FUNDS 1 300 000 0 1 300 000 0% The site for the film studio has been identified.  Currently finalising designs.

EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 1 000 000 0 1 000 000 0%

The tender to appoint the service provider to implement phase one of the project is currently 

at BEC enroute to BAC.

ART CENTRE OWN FUNDS 1 800 000 0 1 800 000 0%

The tender to appoint the service provider to implement phase one of the project is currently 

at BEC enroute to BAC.

MDANTSANE ART CENTRE USDG 5 000 000 0 5 000 000 0%

The tender to appoint the service provider to implement phase one of the project is currently 

at BEC enroute to BAC.

REVITALISATION OF  INDUSTRIAL AREAS USDG 2 500 000 2 500 000 0 100% Funds transferred to the implementing entity for reviatlisation of industrial areas

FORT JACKSON JUNCTION HUB ISUPG 5 000 000 0 5 000 000 0%

Funds will be used for the construction of an SMME hub and eatery in the fort jackson 

junction and plan has been developed, awaiting the finalisation of land donation by the 

Depaartment of Public Works and Land Reform 

SMME INCUBATOR: SEKUNJALO TRAINING CENTRE USDG 3 000 000 0 3 000 000 0%

Funds will be utilised for the development and establishment of the culinery at Sekunjalo 

Incuabtion Hub. Formal tender for the equipment and machinery submitted to Supply Chain  

SMME INCUBATOR OWN FUNDS 500 000 0 500 000 0%

Awaiting quotations from the IT Department for the upgrading of connectivity in the Duncan 

Village Ihub and the renovations end expansion in the Mdantsane area at the Business 

Support Centre 
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INFORMAL TRADE INFRASTRUCTURE (Hawker Stalls) ISUPG 8 000 000 1 094 473 6 905 527 14%

Funds will be used for the construction of the informal hawker stalls at Mzamomhle and 

Brealyin areas. Sites already been identified and the following step is to established the 

Project Steering Committeee which is planned for this month of November 2023. 

HYDROPONICS AND PACKHOUSE PROJECT USDG 4 300 000 2 025 762 2 274 238 47%

The annual tender for the appointment of panel of service providers for construction and 

renovation of hydroponic tunnels is currently at BSC stage 

AGRI-VILLAGE ISUPG 10 000 000 511 750 9 488 250 5%

The Service Provider is on site for the construction of puoltry infrastructure at Sekunjalo 

(Agri-village)

ART CENTRE OWN FUNDS c/o 1 000 000 0 1 000 000 0%

The tender to appoint the service provider to implement phase one of the project is currently 

at BEC enroute to BAC.

FILM STUDIO DEVELOPMENT OWN FUNDS c/o 200 000 0 200 000 0% The site for the film studio has been identified.  Currently finalising designs.

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE OWN FUNDS c/o 1 175 775 0 1 175 775 0%

The project for the 700 meters as  per the scope of work has now been completed.  The last 

Invoices will be processed during the month of November for work done as per the 

purchase order.  

TOURISM HUB OWN FUNDS c/o 1 216 997 0 1 216 997 0%

Services of both annual and informal tender procurement processes are underway to 

beautify the Tourism Hub .

SMME INCUBATION HUB OWN FUNDS c/o 1 430 274 0 1 430 274 0%

Budget allocated for maintenance, upgrade and refurbishment on SMME Incubation centres  

, due to vandalism and stealing of electrical cables the directorate has requested electricity 

deparment to assist with the costing for re-routing of 

TOTAL CAPITAL BUDGET: ECONOMIC DEVELOPMENT & 

AGENCIES 64 123 046 9 278 549 54 844 498 14%

FINANCE SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 414 235 85 765 83%

Funding is utilised in the procurement of computer equipment  by the departments within 

the Finance Directorate. Expenditure has been committed and will result in the budget 

being fully spent before the end of December 2023.

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS c/o 1 500 000 158 660 1 341 341 11%

Funding is utilised in the procurement of computer equipment  by the departments within 

the Finance Directorate. Desktops and laptops will be procured in the month of November, 

this will increase expenditure.

SMART METERING WATER SOLUTIONS OWN FUNDS 56 438 110 0 56 438 110 0%

Invoices have been received from the service provider, will reflect in the month of November 

2023.

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT 

SYSTEM,PROCUREMENT SYSTEM, etc) OWN FUNDS 3 000 000 574 181 2 425 819 19%

The service provider has not yet commenced with the system development after their 

contract was extended, and the expenditure will be incurred once they have started with the 

development of the system.

CONSTRUCTION OF OFFICE ACCOMODATION -

CUSTOMER CARE OFFICE-MIDLAND OWN FUNDS 2 000 000 0 2 000 000 0%

The Project is at Quantity Surveying Stage which will assist the City to be able to procure 

for the actual construction. As reported previously, the department in consultation with 

Spatial Planning & Development has met with the Legal Department in relation to the 

Service Provider's principal member liquidation. The Legal Department has since provided 

a written communication which gives way to the commencement of the project and such 

has been communicated with Consortium. Expenditure will incur as soon as the invoices 

are provided. 

ERP SYSTEM (ASSET MANAGEMENT SYSTEM) OWN FUNDS c/o 7 060 953 0 7 060 953 0%

The service provider has not yet commenced with the system development after their 

contract was extended, and the expenditure will be incurred once they have started with the 

development of the system.

CONSTRUCTION OF OFFICE ACCOMODATION -

CUSTOMER CARE OFFICE-MIDLAND OWN FUNDS c/o 7 685 524 0 7 685 524 0%

The Project is at Quantity Surveying Stage which will assist the City to be able to procure 

for the actual construction. As reported previously, the department in consultation with 

Spatial Planning & Development has met with the Legal Department in relation to the 

Service Provider's principal member liquidation. The Legal Department has since provided 

a written communication which gives way to the commencement of the project and such 

has been communicated with Consortium. Expenditure will incur as soon as the invoices 

are provided. 
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COST REFLECTIVE TARIFFS OWN FUNDS c/o 2 493 639 0 2 493 639 0%

The tender was evaluated and due to responses being higher than the budgeted amount, 

the tender award will only proceed after the mid-year budget adjustment where additional 

funding will be requested.

METER READING SYSTEM c/o OWN FUNDS c/o 948 959 0 948 959 0%
The outstanding invoice for maintenance and support for Year 1 has been paid.  This 

budget will be utilised for the maintenance of the hand-held devices.

TOTAL CAPITAL BUDGET: FINANCE SERVICES 81 627 184 1 147 076 80 480 109 1%

PUBLIC SAFETY AND EMERGENCY SERVICES 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 82 061 417 939 16%

DISASTER MANAGEMENT: Order raised against Informal Tender RFQ/PS&ES/2023-

24/47.  Delivery anticipated mid November 2023.  FIRE & RESCUE SERVICES: Order 

raised against Informal Tender RFQ/PS&ES/2023-24/58.  Delivery anticipated end 

November 2023.  Traffic Services- dept procurement underway through E-procurment.  

GM's Office : PS&PS - RFQ submitted to SCM on the 30th of October 2023.

TACTICAL RADIO NETWORK OWN FUNDS 1 500 000 124 738 1 375 263 8%

Part payment processed for the supply and installation of Inverter Equipment for the 

Windyridge Repeater System.

CONSTRUCTION OF NEW DISASTER MANAGEMENT 

CENTRE OWN FUNDS 10 000 000 0 10 000 000 0%

Disaster Management preparing Formal Tender specifications to submit to Land 

Administration before end November 2023 for finalisation. 

REFURBISHMENT OF FIRE ENGINES OWN FUNDS 1 000 000 0 1 000 000 0%

Requisition to manufacture and fit new hydraulic tank to FE Fleet 3040, Registration 

HPB068EC submitted to SCM in August 2023. Awaiting order.

FIRE EQUIPMENT OWN FUNDS 500 000 0 500 000 0%

Informal Tender RFQ/PSES/2023-24/159 for procurement of x18 Lightweight Breathing 

Cylinders advertised on 24/10/2023, closed 31/10/2023.  Department to carry out evaluation 

of bids received. Third attempt at advertising this informal as bids received on previous two 

attempts were non-responsive. 

NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS 12 187 900 0 12 187 900 0%

Formal Tender BCMM/DDP/ARCH/1540/2022 for the Construction of Berlin Fire Station, 

heard at BSC-1 held 12 July 2023, approved on 8/8/2023, advertised in Daily Dispatch on 

29/9/2023, compulsory briefing session held 13/10/2023, tender closes 7/11/2023.

REFURBISHMENT OF FIRE STATIONS OWN FUNDS 2 000 000 0 2 000 000 0%

Requisition dated 31/10/2023 for supply & installation of galvanised pallisade fending 

including gate and gate motor at Vincent Fire Station, under Annual Contract CE144,  

submitted to SCM to raise order.  Informal Tender for Supply, Delivery and Installation of 

galvanised steel burglar bars and security gates at Greenfields Fire Station submittted to 

SCM on 13/10/2023.  Awaiting advertisement.
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FURNITURE & EQUIPMENT LAW ENFORCEMENT 

OFFICES OWN FUNDS 500 000 0 500 000 0%

RFQ/LES/2023-2024/57 - (Supply & Delivery of Office Furniture - LE) re-submitted to SCM 

and advertised on 25th August 2023 - Advert closed on 1st September 2023. Evaluation 

tookplace 11/09/2023. Evaluation report submitted to SCM on 19/09/2023 six bidders 

submitted ,four were responsive and two were non responsive.  Award letter recieved on 

11/10/2023 and Purchase Requisition completed and submitted to SCM on 17/10/2023. 

CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 2 000 000 0 2 000 000 0%

BSC1 meeting held on the 2nd of August 2023.  Technical issues raised on 

specifications.  Specifications deferred by Secretariat to Law Enforcement Services for 

technical corrrections. Corrected specifications submitted to SCM on the 12 September 

2023. Dept waiting on a date from SCM for BSC1 to convene.

REFURBISHMENT OF TRAFFIC SERVICES / LAW 

ENFORCEMENT BUILDINGS OWN FUNDS 2 000 000 0 2 000 000 0%

Traffic Services:  Arch Dept proposed that a consultant be appointed to faciltate the 

structural safety of the building  RFQ was advertised on the 3rd of October 2023 and 

closing dated was the 10 October 2023. Evaluation report was submitted on the 24th 

October 2023 to SCM. Arch dept currently waiting on the appointment letter in order to 

complete the official order confimation. Meetings were held with Building Maintenance Dept 

regarding the repairs to the roof & ceiling at Braelyn Traffic Dept, revamping of the 

Assistant Supt office and process section offices. Order has been raised for repairs to the 

rollerdoors at KWT roadworthy station. Dept waiting for quotations for the Gonubie Pound 

repairs. Law Enforcement Services:  Meeting was arranged with Building Maintenance 

Section on the  25/08/2023  to establish specifications for  building process of   offices at  

TACTICAL RADIO NETWORK OWN FUNDS c/o 1 181 641 0 1 181 641 0%

Report dated 20/10/2023, requesting service provider be appointed as signing agent on 

behalf of BCMM in order to secure lease agreement for installation of repeater site at 

Windyridge, is in circulation for procurement of signatures.  Order will be raised for balance 

of supply and installation costs at Windyridge site once lease has been secured.

FIRE ENGINES PROCURED OWN FUNDS c/o 7 600 000 0 7 600 000 0%

Order raised by Centralised Workshops for 1x 9000l Water Tanker truck with fitted pump for 

firefighting, as per specs under Government Transversal RT57-2019.  Delivery anticipated 

end May 2023. Formal Tender documentation submitted on 16/10/2023 to SCM for the 

procurement of 1x Jetski and Trailer.  Awaiting placement on BSC-1 Agenda.

FIRE EQUIPMENT OWN FUNDS c/o 300 000 35 195 264 805 12%

Payment processed for 4x Nozzle Style 366.  Order raised for 1x TNT Accellerator 6.5 

Power Unit; 1x TNT Hydraulic Hoses 30" C/W and 1x TNT 28" Spreader (700mm)procured 

under Government Transversal tender RT4-2017 . Awaiting delivery.

REFURBISHMENT OF FIRE STATIONS OWN FUNDS c/o 201 113 0 201 113 0%

Requisition dated 29/9/2023 for the Supply material, fitting and installation of wall security 

fencing at Gompo Fire Station under Annual Tender CE144 submitted to SCM.  Awaiting 

order.  Informal tender for the Upgrading of Firefighter Restroom at Fleet Street Fire Station 

submitted to SCM on 13/10/2023.  Awaiting advertisement.

REFURBISHMENT OF FIRE ENGINES OWN FUNDS c/o 504 512 0 504 512 0%

Requisition dated 24/10/2023 for the supply and installation of one pump for Fire Tanker 

Fleet 3023, submitted to SCM.  Awaiting order.

NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS c/o 890 096 0 890 096 0%

Order raised for balance of tender awarded to RMA Consortium (Professional Consultancy 

Services).

CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS c/o 2 000 000 0 2 000 000 0%

BSC-1 took place on the on 2nd of August 2023 and then deferred by BSC-1 to LE for 

corrections.  Awaiting Bid Spec Minutes from BSC-1 Secretariat.

LAW ENFORCEMENT VEHICLES OWN FUNDS c/o 2 000 000 0 2 000 000 0%

7 x Golf 8 Gtis' (Vehicles) received. Was launched on the 26 October 2023 and 

commissioned into use. 

BACK-UP GENERATORS OWN FUNDS c/o 3 500 000 0 3 500 000 0%

Contract CE: 486- Tender was advertised on the 13/10/2023, compulsory tender briefing 

was held on the 27th October 2023, site inspection was held the 31st October 2023. 

Closing date for submission is the 28th November 2023. Technical assestment report was 

submitted to the City Manager office for approval on the 26 Oct 2023

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS c/o 117 877 0 117 877 0%

Requisitions via e-procurment submitted to SCM for the procurement of new office chairs 

for HOD Office.Procurement of credenza and visitors chairs in progress

SPECIALISED VEHICLES PUBLIC SAFETY OWN FUNDS c/o 3 000 000 2 021 390 978 610 67%

7 x Golf 8 Gtis' (Vehicles) received. Was launched on the 26 October 2023 and 

commissioned into use. 



ACCOUNT DESCRIPTION FUNDING SOURCE

2023/2024 

Rollover 

Adjustment 

Budget

YTD 

Expenditure 

(incl. VAT)

  2023/2024 

Variance (incl. 

VAT)  
% Expenditure 

(incl. VAT) Comments

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT OWN FUNDS c/o 1 279 176 0 1 279 176 0%

Traffic Services: Tender cancelled on the 23 June 2023. Bid Specification tender 

document completed and submitted to SCM with updated budget confirmation on the 12 

September 2023. Updated tender template  resubmitted on the 28 Sep 2023 to SCM.  Dept 

awaiting date for BSC.   Law Enforcement Services:  Informal tender submited to SCM on 

29/09/2023 and advertised on 13/10/2023.  Advert closed on 20/10/2023, there were no 

responsive Bidders.  Evaluation report and cancellation memorandum was drafted and 

submitted to SCM on 26/10/2023.  RFQ re-submitted to SCM on 26/10/2023.  RFQ is 

expected to be re-advertised on the 03/11/2023.

TOTAL CAPITAL BUDGET:PUBLIC SAFETY & 

EMERGENCY SERVICES 54 762 315 2 263 384 52 498 931 4%

HUMAN SETTLEMENTS

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 20 691 479 309 4%

An evaluation report has been submitted to SCM so that a service provider can be 

appointed.

POTSDAM IKHWEZI BL 1 10 000 000 0 10 000 000 0%

POTSDAM IKHWEZI BL 1 - STORMWATER ISUPG 2 500 000 0 2 500 000 0%

POTSDAM IKHWEZI BL 1- ROADS ISUPG 2 500 000 0 2 500 000 0%

POTSDAM IKHWEZI BL 1 - SANITATION ISUPG 2 500 000 0 2 500 000 0%

POTSDAM IKHWEZI BL 1 - WATER ISUPG 2 500 000 0 2 500 000 0%

POTSDAM IKHWEZI BL 2 3 000 000 0 3 000 000 0%

POTSDAM IKHWEZI BL 2 - STORMWATER ISUPG 500 000 0 500 000 0%

POTSDAM IKHWEZI BL 2- ROADS ISUPG 1 000 000 0 1 000 000 0%

POTSDAM IKHWEZI BL 2 - SANITATION ISUPG 500 000 0 500 000 0%

POTSDAM IKHWEZI BL 2 - WATER ISUPG 1 000 000 0 1 000 000 0%

POTSDAM NORTH KANANA 3 000 000 0 3 000 000 0%

POTSDAM NORTH KANANA - SANITATION ISUPG 2 500 000 0 2 500 000 0%

POTSDAM NORTH KANANA - WATER ISUPG 500 000 0 500 000 0%

DUNCAN VILLAGE PROPER 500 000 0 500 000 0%

DUNCAN VILLAGE PROPER - STORMWATER ISUPG 100 000 0 100 000 0%

DUNCAN VILLAGE PROPER - ROADS ISUPG 200 000 0 200 000 0%

DUNCAN VILLAGE PROPER - WATER ISUPG 200 000 0 200 000 0%

MDANTSANE Z 18 CC PH 2 20 000 000 0 20 000 000 0%

MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 10 000 000 0 10 000 000 0%

MDANTSANE Z 18 CC PH 2 - ROADS USDG 10 000 000 0 10 000 000 0%

CLUSTER 1 1 000 000 0 1 000 000 0%

CLUSTER 1 - STORMWATER ISUPG 250 000 0 250 000 0%

CLUSTER 1 - ROADS ISUPG 250 000 0 250 000 0%

CLUSTER 1 - SANITATION ISUPG 250 000 0 250 000 0%

CLUSTER 1 - WATER ISUPG 250 000 0 250 000 0%

CLUSTER 2 15 000 000 10 183 781 4 816 219 68%

CLUSTER 2 - STORMWATER ISUPG 3 500 000 2 567 057 932 943 73%

CLUSTER 2 - ROADS ISUPG 4 000 000 3 558 726 441 274 89%

CLUSTER 2 - SANITATION ISUPG 3 500 000 1 507 057 1 992 943 43%

Contractors are progressing well on site, implementing internal engineering services.

The project falls under the scope of the implementing agent (Asla), and the implementing 

agent is currently busy with Bulk Services assessment exercise.

Contractor is on site,the budget is not sufficient

Contractor is on site finishing off thepump station , Estimated completion date is end 

December 2023

Directorate in the process of appointing a new service provider

Consultant is preparing tender document for construction of bulk sewer outfall.

Contractor is on site, appointed by HDA to implement internal services and the expenditure 

is expected on the second quarter.
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CLUSTER 2 - WATER ISUPG 4 000 000 2 550 941 1 449 059 64%

CLUSTER 3 5 000 000 0 5 000 000 0%

CLUSTER 3 - STORMWATER ISUPG 1 000 000 0 1 000 000 0%

CLUSTER 3 - ROADS ISUPG 1 000 000 0 1 000 000 0%

CLUSTER 3 - SANITATION ISUPG 1 500 000 0 1 500 000 0%

CLUSTER 3 - WATER ISUPG 1 500 000 0 1 500 000 0%

DUNCAN VILL COMP/SITE 500 000 0 500 000 0%

DUNCAN VILL COMP/SITE -STORMWATER ISUPG 75 000 0 75 000 0%

DUNCAN VILL COMP/SITE - ROADS ISUPG 150 000 0 150 000 0%

DUNCAN VILL COMP/SITE -SANITATION ISUPG 200 000 0 200 000 0%

DUNCAN VILL COMP/SITE-WATER ISUPG 75 000 0 75 000 0%

BRAELYN EXT 10 2 000 000 0 2 000 000 0%

BRAELYN EXT 10 - STORMWATER ISUPG 200 000 0 200 000 0%

BRAELYN EXT 10 - ROADS ISUPG 700 000 0 700 000 0%

BRAELYN EXT 10 - SANITATION ISUPG 600 000 0 600 000 0%

BRAELYN EXT 10 - WATER ISUPG 500 000 0 500 000 0%

TYUTYU PHASE 3 2 000 000 829 422 1 170 578 41%

TYUTYU PHASE 3 - STORMWATER ISUPG 500 000 209 000 291 000 42%

TYUTYU PHASE 3 - ROADS ISUPG 600 000 250 800 349 200 42%

TYUTYU PHASE 3 - SANITATION ISUPG 400 000 167 200 232 800 42%

TYUTYU PHASE 3 - WATER ISUPG 500 000 202 422 297 578 40%

WESTBANK RESTITUTION 25 000 000 1 347 064 23 652 936 5%

WESTBANK RESTITUTION - STORMWATER USDG 5 000 000 0 5 000 000 0%

WESTBANK RESTITUTION - ROADS USDG 7 450 000 1 347 064 6 102 936 18%

WESTBANK RESTITUTION - SANITATION USDG 8 050 000 0 8 050 000 0%

WESTBANK RESTITUTION - WATER USDG 4 500 000 0 4 500 000 0%

C SECTION & TRIANGULAR SITE 500 000 0 500 000 0%

C SECTION & TRIANGULAR SITE  - STORMWATER ISUPG 100 000 0 100 000 0%

C SECTION & TRIANGULAR SITE - ROADS ISUPG 100 000 0 100 000 0%

C SECTION AND TRIANGULAR SITE - SANITATION ISUPG 100 000 0 100 000 0%

C SECTION AND TRIANGULAR SITE - WATER ISUPG 200 000 0 200 000 0%

D HOSTEL 3 000 000 0 3 000 000 0%

D HOSTEL  - STORMWATER ISUPG 1 000 000 0 1 000 000 0%

D HOSTEL - ROADS ISUPG 1 000 000 0 1 000 000 0%

D HOSTEL - SANITATION ISUPG 500 000 0 500 000 0%

D HOSTEL - WATER ISUPG 500 000 0 500 000 0%

FORD MSIMANGO 500 000 0 500 000 0%

FORD MSIMANGO  - STORMWATER ISUPG 50 000 0 50 000 0%

FORD MSIMANGO - ROADS ISUPG 300 000 0 300 000 0%

FORD MSIMANGO - SANITATION ISUPG 100 000 0 100 000 0%

FORD MSIMANGO - WATER ISUPG 50 000 0 50 000 0%

Contractors are progressing well on site, implementing internal engineering services.

The project falls under the scope of the implementing agent (Asla), and the implementing 

agent is currently busy with Bulk Services assessment exercise.

The project falls under the scope of the implementing agent (Asla), and the implementing 

agent is currently busy with Bulk Services assessment exercise.

 H.D.A as an implementing agent have appointed a contractor for the construction of 

internal services on phase 2, however the contractor has not yet established on site due to 

H.D.A internal processes. 

The project falls under the scope of the implementing agent (Asla), and the implementing 

agent is currently busy with Bulk Services assessment exercise.

The implementing agent is busy with Survey

Project has currently illigal occupation on incomplete houses. No work can be done at 

present.

Project is progressing well

Land invasion is stalling the procurement process. No work can be done on site
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N2 ROAD RESERVE 1 000 000 0 1 000 000 0%

N2 ROAD RESERVE  - STORMWATER ISUPG 1 000 000 0 1 000 000 0%

HANI PARK - WATER ISUPG 5 000 000 180 828 4 819 172 4%

Project under design phase, consultant finalising designs for internal services (water and 

sewer). Expenditure is expected on the second quarter.

HLALANI - WATER ISUPG 5 000 000 0 5 000 000 0%

Project under design phase, consultant finalising designs for internal services (water and 

sewer). Expenditure is expected on the second quarter.

PHOLA PARK  - WATER ISUPG 5 000 000 0 5 000 000 0%

Project under design phase, consultant finalising designs for internal services (water and 

sewer). Expenditure is expected on the second quarter.

BERLIN LINGELITSHA - PHASE 1 - WATER ISUPG 5 000 000 0 5 000 000 0%

Consultant has been appointed to do internal designs. Project is stalled due to neighbouring 

community complaints.

ILITHA  SPORTSFIELD - WATER ISUPG 5 000 000 0 5 000 000 0% Project is on procurement process

EMPILISWENI - WATER ISUPG 5 000 000 2 410 020 2 589 980 48% Contractor is on site, implementing internal services (roads and stormwater).

MATSHENI PARK - WATER ISUPG 5 000 000 67 075 4 932 925 1%

Project under design phase, consultant finalising designs for internal services (water, 

sewer, roads and stormwater). Expenditure is expected on the second quarter.

KHAYELITSHA - WATER ISUPG 5 000 000 141 996 4 858 004 3%

Designs for internal sevices (roads and stormwater) approved, contractor expected to 

commence on site to implement the services on the second quarter.

KWATSHATUSHU  - WATER ISUPG 1 000 000 0 1 000 000 0% This project is not feasible, these funds must be redirected

GINSBERG  - WATER ISUPG 5 000 000 0 5 000 000 0% Project is on procurement process

SLOVO PARK - WATER ISUPG 5 000 000 849 220 4 150 780 17%

Project under planning awaiting approval of general plan. Budget misallocated to 

Mdantsane Cluster 2.

EKUPHUMLENI - WATER ISUPG 3 000 000 513 783 2 486 217 17%

Project under planning awaiting approval of general plan. Budget misallocated to 

Mdantsane Cluster 2.

ETHEMBENI - WATER ISUPG 3 000 000 2 289 000 711 000 76%

Project under planning awaiting approval of general plan. Budget misallocated to 

Mdantsane Cluster 2.

EAST BANK RESTITUTION - WATER ISUPG 3 000 000 0 3 000 000 0% Project is under procurement for the appointement of the professional team by H.D.A.

REESTON PHASE 3 STAGE 2 25 000 000 1 431 222 23 568 778 6%

REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 6 000 000 1 431 222 4 568 778 24%

REESTON PHASE 3 STAGE 2 - ROADS USDG 8 000 000 0 8 000 000 0%

REESTON PHASE 3 STAGE 2 - SANITATION USDG 6 000 000 0 6 000 000 0%

REESTON PHASE 3 STAGE 2 - WATER USDG 5 000 000 0 5 000 000 0%

NONDULA-WATER USDG 850 000 0 850 000 0%

Tender document ready, directorate awaiting for SPD to assist with land to relocate the 

beneficiaries as they are residing on the development site.

NONDULA-WATER ISUPG 4 150 000 0 4 150 000 0%

Planning and Strategy department is looking for vacant land to relocate the the 

beneficiaries before implementation of the project

BOXWOOD PROJECT 11 500 000 0 11 500 000 0%

The project is invaded by shacks.

Budget will bre depleted. Requesting additional budget to the value of R24 000 000.00.

HDA as the implementing agent procured the contractor, contractor is on site for the 

installation of 450 engineering services and top structures, annual contractor will 

commence with the continuation of installing engineering services
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BOXWOOD PROJECT - STORMWATER USDG 6 000 000 0 6 000 000 0%

BOXWOOD PROJECT - ROADS USDG 5 500 000 0 5 500 000 0%

BOXWOOD PROJECT 8 500 000 0 8 500 000 0%

BOXWOOD PROJECT - STORMWATER ISUPG 1 000 000 0 1 000 000 0%

BOXWOOD PROJECT - ROADS ISUPG 500 000 0 500 000 0%

BOXWOOD PROJECT - SEWER ISUPG 7 000 000 0 7 000 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST 5 000 000 0 5 000 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST  - 

STORMWATER ISUPG 1 000 000 0 1 000 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS ISUPG 1 400 000 0 1 400 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - 

SANITATION ISUPG 1 350 000 0 1 350 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER ISUPG 1 250 000 0 1 250 000 0%

REESTON PHASE 3 STAGE 3 200 000 0 200 000 0%

REESTON PHASE 3 STAGE 3 - STORMWATER 10% USDG 200 000 0 200 000 0%

PHAKAMISA SOUTH 4 000 000 3 999 979 21 100%

PHAKAMISA SOUTH - STORMWATER USDG 2 000 000 2 005 578 -5 578 100%

PHAKAMISA SOUTH -ROADS USDG 2 000 000 1 994 401 5 599 100%

ILITHA 177 3 000 000 0 3 000 000 0%

ILITHA 177 - STORMWATER 10% USDG 1 000 000 0 1 000 000 0%

ILITHA 177 - ROADS USDG 500 000 0 500 000 0%

ILITHA 177 - SANITATION USDG 1 000 000 0 1 000 000 0%

ILITHA 177 - WATER USDG 500 000 0 500 000 0%

DIMBAZA SHUTER HOUSES: DETAILED 

INFRASTRUCTURE INVESTIGATION 5 000 000 434 650 4 565 350 9%

DIMBAZA SHUTER HOUSES: DETAILED 

INFRASTRUCTURE INVESTIGATION - STORMWATER 

10% USDG 1 000 000 0 1 000 000 0%

DIMBAZA SHUTER HOUSES: DETAILED 

INFRASTRUCTURE INVESTIGATION- ROADS USDG 1 500 000 0 1 500 000 0%

DIMBAZA SHUTER HOUSES: DETAILED 

INFRASTRUCTURE INVESTIGATION- SANITATION USDG 1 000 000 0 1 000 000 0%

DIMBAZA SHUTER HOUSES: DETAILED 

INFRASTRUCTURE INVESTIGATION- WATER USDG 1 500 000 434 650 1 065 350 29%

MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 5 000 000 0 5 000 000 0%

Contractor is on site and is expected to sumbit invoice by or before the 15th of November 

2023

Constractor is on site. Work is progressing well

The contract is terminated, project at procurement stage BSC of the appointment of the 

new contractor.

The process of land transfer between BCMM and Department of Land Reform is still 

underway for the construction of the remaining 66 sites

Investigation works goes ahead in Dimbaza

Constractor is on site. Work is progressing well

Budget will be depleted. Requesting additional budget to the value of R24 000 000.00.

Budget will bre depleted. Requesting additional budget to the value of R24 000 000.00.
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PARKHOMES FOR  DESTITUTES & GBV VICTIMS USDG 8 000 000 6 931 653 1 068 347 87%

The entire budget has been committed. Contractors have sumbitted the invoices and are 

with the finance derpartment. 

ZIPHUNZANA BYPASS RELOCATION  SITE (TRAs) USDG 8 000 000 8 926 440 -926 440 112%

A works order has been generated and the service provider is expected to submit an 

invoice by or before the 

ZIPHUNZANA BYPASS RELOCATION  SITE (TRAs) ISUPG 11 000 000 0 11 000 000 0%

A works order has been generated and the service provider is expected to submit an 

invoice by or before the 

MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS USDG 5 000 000 0 5 000 000 0%

The procurement process for the service provider who will finish up the uncompletely works 

will be concluded by of before the end of November 2023

PARKHOMES FOR  DESTITUTES & GBV VICTIMS ISUPG 2 000 000 0 2 000 000 0% A requisition will be submitted to SCM, for them to generate a works order. 

MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS ISUPG 5 000 000 0 5 000 000 0%

The procurement process for the service provider who will finish up the uncompletely works 

will be concluded by of before the end of Decemeber 2023.

LILLYVALE ROADS ISUPG 5 000 000 4 997 996 2 004 100%

Budget depleted. Requesting additional budget to the value of R8 000 000.00 to conclude 

Phase 1 of the project.

FYNBOSS RELOCATION SITE UNITS USDG 500 000 424 246 75 754 85%

Budget committed for site clearance and stormwater management at Ward 30. The 

contractor have submitted an invoice and is with the finance derpartment.

HAVEN HILLS TRU USDG 5 000 000 2 753 208 2 246 792 55% HDA to appoint a contractor byor before the end of  December 2023

HEMINGWAYS INFORMAL SETTLEMENTS ISUPG 1 000 000 358 471 641 529 36%

The Service Provider appointed for social facilitation is busy engaging and consulting the 

affected community,then once this stage is completed  a pointed service provider will 

submit a claim.

SILVERTOWN ISUPG 1 000 000 0 1 000 000 0%

The Department is busy sourcing the information as to supply material to the affected 

beneficiaries, once that stage is completed it will be submitted to SCM as to generate works 

order.

KWT GOLF CLUB/ SWEETWATERS (NEW) USDG 2 000 000 0 2 000 000 0% On procurement stages

TOTAL CAPITAL BUDGET: HUMAN SETTLEMENTS 278 200 000 49 090 745 229 109 255 18%

INFRASTRUCTURE SERVICES

OFFICE OF THE DIRECTOR

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 269 279 230 721 54% Procurement underway

500 000 269 279 230 721 54%

ELECTRICITY

BULK ELEC INFRAS UPGR(RING-FENCED 4%) 104 566 432 28 721 720 75 844 712 27% -

LV NETWORK - RC=COASTAL OWN FUNDS 21 600 000 1 970 903 19 629 097 9%

The following projects have been prepared and are in progress with materials on order:  

P3266 Airport Township; P3267 Dimbaza Are Pole Change Over; P3256 Cambridge West; 

P3262 Chiselhurst Ext to Amalinda build line; P3260 Gonubie; P3252 Selborne; P3268 

Sweetwaters Pole Changeover; P3276 Street Lighting Poles Replacement; P3253 Nahoon

HV TRANSMISSION NETWORK - RC=COASTAL OWN FUNDS 22 000 000 0 22 000 000 0%

Purchase of Transformers utilizing Annual Contract 337 - 50 % Deposit required waiting for 

documentation

HV TRANSMISSION NETWORK OWN FUNDS 28 000 000 0 28 000 000 0%

Purchase of Transformers utilizing Annual Contract 337 - 50 % Deposit required waiting for 

documentation
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LV NETWORKS - RW=WHOLE METRO OWN FUNDS 32 966 432 26 750 817 6 215 615 81%

Budget allocated to be reduced - Budget Transfer completed 06/09/2023.  The following 

projects have been prepared and are in progress:  P3247 SCADA Coastal; P3248 SCADA 

Inand/Midland; P3218 Replace OH Poles Mdantsane; P3270 Duncan Village C -Section; 

P3254 Access Control; P3202 Underfrequency Load Shedding - Midland; P3258 

Woodbrook Substation; P3219 Zwelitsha Relocate Line and Poles; P3240 Gordon Rd 

Southernwood m/substation; P3265 Progress Substation; P3263 Teichmann Place Replace 

m/substation; P3264 6th St Gonubie Replace 630kVA m/sub Transformer COMPLETED 

28/8/23; P3272 Dimbaza Hyster Sub Replacement RMU COMPLETED 3/8/23; P3280 

Brill St Replacement 500kVA Transformer

ELECTRIFICATION - INFORMAL DWELLING AREAS - 

BCMM 20 000 000 1 699 749 18 300 251 8% -

LV NETWORKS - RW=WHOLE METRO ISUPG 20 000 000 1 699 749 18 300 251 8%

P3250 Infills BCMM area of Supply delay on meter delivery which has a impact on the 

installation; P3251 Gompo Industrial Line Phase 2 materials on order; P3282 Biko Elect 

Infills

STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY 5 000 000 1 361 396 3 638 604 27% -

LV NETWORKS - RW=WHOLE METRO ISUPG 5 000 000 1 361 396 3 638 604 27%

P3242 Supply & Delivery of 6 X Highmast Lights on order utilizing Contract ED407 delivery 

expected end Oct 23

TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 1 353 991 0 1 353 991 0% Central Workshops advised when vehciles maybe ordered

BUILDING ALTERATIONS -BEACON BAY CIVIC CENTRE & 

OPERATIONS DEPOT OWN FUNDS 1 400 000 0 1 400 000 0% Tender Documentation ED422 prepared for Building Alterations

132 320 423 31 782 865 100 537 557 24%

ROADS

BOWLS ROAD REHABILITATIONN - WARD 3
OWN FUNDS 5 000 000 2 321 762 2 678 238 46% The project is at construction stage

CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA 

ROAD NDPG 19 581 000 14 949 19 566 051 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

CONSTRUCTION OF ROAD INFRASTRUCTURE USDG 3 000 000 0 3 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 5 000 000 2 300 000 2 700 000 46% The project is at construction stage

REHABILITATION OF BEACONHURST DRIVE OWN FUNDS 5 000 000 5 000 000 0 100% The project is at construction stage

ROADS PROVISION 72 755 625 16 787 654 55 967 971 23%

ROADS PROVISION - WARD 01 OWN FUNDS 2 000 000 2 000 000 0 100% The requsition is being prepared and will be submitted to SCM

ROADS PROVISION - WARD 02 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared and will be submitted to SCM

ROADS PROVISION - WARD 03 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared and will be submitted to SCM

ROADS PROVISION - WARD 04 OWN FUNDS 2 000 000 1 070 025 929 975 54% The requsition is being prepared and will be submitted to SCM

ROADS PROVISION - WARD 05 OWN FUNDS 2 000 000 2 000 000 0 100% The requsition is being prepared and will be submitted to SCM

ROADS PROVISION - WARD 06 OWN FUNDS 2 000 000 2 000 000 0 100% The requsition is being prepared and will be submitted to SCM

ROADS PROVISION - WARD 07 OWN FUNDS 2 000 000 2 000 000 0 100% The requsition is being prepared and will be submitted to SCM

ROADS PROVISION - WARD 08 OWN FUNDS 2 000 000 2 000 000 0 100% The requsition is being prepared and will be submitted to SCM

ROADS PROVISION - WARD 09 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared and will be submitted to SCM

ROADS PROVISION - WARD 12 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 13 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 16 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 18 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared and will be submitted to SCM
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ROADS PROVISION - WARD 19 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 20 OWN FUNDS 2 000 000 682 782 1 317 218 34% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 22 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 25 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 26 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 27 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 28 OWN FUNDS 2 500 000 2 290 038 209 962 92% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 29 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 31 OWN FUNDS 2 000 000 1 797 706 202 294 90% The project is at construction stage

ROADS PROVISION - WARD 32 OWN FUNDS 1 500 000 0 1 500 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 34 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 35 OWN FUNDS 1 500 000 607 401 892 599 40% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 36 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 39 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 41 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 43 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 44 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 45 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 47 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 50 OWN FUNDS 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 08 USDG 1 255 625 0 1 255 625 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 10 USDG 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 15 USDG 2 000 000 339 702 1 660 298 17% Requsition was prepared and submitted  to SCM, Awaiting works orders

ROADS PROVISION - WARD 16 USDG 2 000 000 0 2 000 000 0% Requsition was prepared and submitted  to SCM, Awaiting works orders

RURAL ROADS 29 000 000 13 809 593 15 190 407 48%

RURAL ROADS - WARD 33 OWN FUNDS 2 000 000 0 2 000 000 0% The project is at construction stage

RURAL ROADS - WARD 17 USDG 2 000 000 1 858 237 141 763 93% The project is at construction stage

RURAL ROADS - WARD 22 USDG 2 000 000 990 818 1 009 182 50% The project is at construction stage

RURAL ROADS - WARD 24 USDG 2 000 000 1 180 067 819 933 59% The project is at construction stage

RURAL ROADS - WARD 25 USDG 1 000 000 0 1 000 000 0% The project is at construction stage

RURAL ROADS - WARD 26 USDG 2 000 000 1 724 970 275 030 86% The project is at construction stage

RURAL ROADS - WARD 31 USDG 2 000 000 2 058 304 -58 304 103% The project is at construction stage

RURAL ROADS - WARD 32 USDG 2 000 000 992 682 1 007 318 50% The project is at construction stage

RURAL ROADS - WARD 33 USDG 1 500 000 1 499 430 570 100% The project is at construction stage
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RURAL ROADS - WARD 34 USDG 1 500 000 0 1 500 000 0% The project is at construction stage

RURAL ROADS - WARD 35 USDG 2 000 000 0 2 000 000 0% The project is at construction stage

RURAL ROADS - WARD 36 USDG 1 500 000 834 108 665 892 56% The project is at construction stage

RURAL ROADS - WARD 38 USDG 1 500 000 994 851 505 149 66% The project is at construction stage

RURAL ROADS - WARD 40 USDG 1 500 000 0 1 500 000 0% The project is at construction stage

RURAL ROADS - WARD 43 USDG 1 500 000 0 1 500 000 0% The project is at construction stage

RURAL ROADS - WARD 49 USDG 1 000 000 0 1 000 000 0% The project is at construction stage

RURAL ROADS - WARD 50 USDG 2 000 000 1 676 126 323 874 84% The project is at construction stage

UPGR OF MDANTSANE RDS - CLUST 1 5 000 000 3 991 891 1 008 109 80%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 1 000 000 991 891 8 109 99%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 1 000 000 1 000 000 0 100%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 1 000 000 1 000 000 0 100%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 1 000 000 0 1 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 1 000 000 1 000 000 0 100%

UPGR OF MDANTSANE RDS - CLUST 2 5 500 000 4 972 392 527 608 90%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 USDG 1 500 000 1 604 947 -104 947 107%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 1 000 000 1 127 000 -127 000 113%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 1 000 000 1 090 445 -90 445 109%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 1 000 000 1 150 000 -150 000 115%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 1 000 000 0 1 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 2 13 500 000 14 397 848 -897 848 107%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 20 USDG 3 000 000 3 897 848 -897 848 130%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 3 500 000 3 500 000 0 100%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 3 500 000 3 500 000 0 100%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 3 500 000 3 500 000 0 100%

UPGRADE OF NORTH EAST EXPRESSWAY OWN FUNDS 4 000 000 0 4 000 000 0%

The order has been issued to the contractor and a site hand over will be arranged with the 

ward councillor.

URBAN ROADS 6 500 000 1 685 445 4 814 555 26%

URBAN ROADS - WARD 35 OWN FUNDS 1 500 000 0 1 500 000 0% The project is at construction stage

URBAN ROADS - WARD 37 USDG 3 000 000 1 685 445 1 314 555 56% The project is at construction stage

URBAN ROADS - WARD 39 USDG 2 000 000 0 2 000 000 0%

The order has been issued to the contractor and a site hand over will be arranged with the 

ward councillor.

173 836 625 65 281 535 108 555 090 38%

The project is progressing well and progress to date

The project is progressing well and progress to date is at 44% 

The project is progressing well and progress to date is at 68%
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WASTEWATER

SANITATION  FACILITIES IN INFORMAL SETTLEMENTS ISUPG 10 000 000 9 709 9 990 291 0%

The contract for construction of Ablution Facilities is still at Tender Stage; however, there 

are plans to install services through existing Contract 3A.

BERLIN SEWERS USDG 3 000 000 222 000 2 778 000 7%

Implementation of the scheduled work estimated at R 22 m. Currently revising Bill of 

Quantities to fit available budget. Expenditure expected to improve in the second quarter.

BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME USDG 20 000 000 17 017 134 2 982 866 85%

Project involves refurbishment of the pipe bridge to Zwelitsha WWTW. Project 

progressing well.

EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 8 000 000 264 000 7 736 000 3%

There were delays in procurement; however, this has been sorted out. Expenditure 

expected to improve in the second quarter. 

RENEWAL OF INFRASTRUCTURE - TREATMENT WORKS USDG 17 000 000 0 17 000 000 0%

There were delays in procurement; however, this has been sorted out. Expenditure 

expected to improve in the second quarter. 

HOOD POINT MARINE OUTF SEWER & AUXILLIARY 

WORKS USDG 4 000 000 0 4 000 000 0%

Project involved refurbishment of the treatment work. There were delays in procurement; 

however, this has been sorted out. Expenditure expected to improve in the second 

quarter. 

MDANTSANE WASTEWATER TREATMENT WORKS ISUPG 19 598 320 2 737 607 16 860 713 14% Contractor on site; project progressing well.

UPGRADING OF POTSDAM WASTEWATER TREATMENT 

WORKS USDG 5 500 000 0 5 500 000 0%

There were delays in procurement; however, this has been sorted out. Expenditure 

expected to improve in the second quarter. 

DUCATS SANITATION USDG 3 000 000 0 3 000 000 0%

Currently procuring a professional service provider for the design of sewerage reticulation 

system.

NEW WEST BANK WASTEWATER TREATMENT WORKS USDG 5 500 000 0 5 500 000 0%

A service provider has been appointed to prepare a Feasibility Study for a new West 

Bank WWTW. Expenditure expected to improve in the following quarter.

UPGRADING OF BERLIN WASTEWATER TREATMENT 

WORKS USDG 3 000 000 0 3 000 000 0%

There were delays in procurement; however, this has been sorted out. Expenditure 

expected to improve in the second quarter. 

98 598 320 20 250 450 78 347 870 21%

WATER DEPT

KWT & BHISHO INFRASTRUCTURE

BULK MAINS-KWT & BHISHO INFRASTRUCTURE USDG 5 000 000 0 5 000 000 0%

The designs for the extension of ward 35 village is done. Requisition has been done and 

submitted to SCM.

BULK MAINS-UPGRADE WATER NETWORKS USDG 4 000 000 42 993 3 957 007 1%

PUMP STATION-UPGRADE WATER NETWORKS USDG 3 155 315 0 3 155 315 0%

BULK MAINS-WATER BACKLOGS USDG 4 000 000 0 4 000 000 0%

DISTRIBUTION MAINS-WATER BACKLOGS USDG 5 000 000 0 5 000 000 0%

RESERVOIRS-WATER BACKLOGS USDG 5 000 000 5 750 000 -750 000 115%

BULK-PIPE AND WATER METER REPLACEMENT IN 

BISHO,KWT & DIMBAZA OWN FUNDS 2 500 000 2 315 387 184 613 93%

DISTRIBUTION POINTS-PIPE AND WATER METER 

REPLACEMENT IN BISHO,KWT & DIMBAZA OWN FUNDS 2 500 000 0 2 500 000 0%

BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 500 000 1 397 984 1 102 016 56%

Contractor is onsite, project is progressing well.

Contractor is onsite, project is progressing well.

Site handover / Establishment has been done.

The project is at the bid evaluation stage.
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DISTRIBUTION POINTS-PIPE AND WATER METER 

REPLACEMENT IN EL OWN FUNDS 2 500 000 1 395 479 1 104 521 56%BULK-PIPE AND WATER METER REPLACEMENT IN 

MDANTSANE OWN FUNDS 4 000 000 427 274 3 572 726 11% Contractor is onsite. Project is progressing well.

DISTRIBUTION POINTS-PIPE AND WATER METER 

REPLACEMENT IN MDANTSANE OWN FUNDS 5 500 000 2 204 551 3 295 449 40% Contractor is onsite. Project is progressing well.

RESERVOIRS-PIPE AND WATER METER REPLACEMENT 

IN MDANTSANE OWN FUNDS 4 000 000 0 4 000 000 0% Project underway.

DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 5 000 000 3 021 777 1 978 224 60% Contractor is onsite. Project is progressing well.

RESERVOIRS EAST COAST SUPPLY USDG 6 150 000 0 6 150 000 0% Contractor is onsite. Project is progressing well.

UMZONYANA DAM AND EAST COAST WATER SUPPLY 

UPGRADE USDG 25 000 000 2 246 162 22 753 838 9% Contractor is onsite. Project is progressing well.

W/DEMAND MANGM - WATER CONSERV - PRV STA USDG 7 000 000 2 915 752 4 084 248 42% Contractor is onsite. Project is progressing well.

0

INFORMAL SETTLEMENTS 0

WATER MAINS-INFORMAL SETTLEMENTS INLAND ISUPG 2 000 000 1 691 971 308 029 85% Contractor is onsite. Project is progressing well.

WATER SUPPLY -INFORMAL SETTLEMENTS COASTAL ISUPG 6 400 000 2 607 825 3 792 175 41% Contractor is onsite. Project is progressing well.
DISTRIBUTION MAINS- INFORMAL SETTLEMENTS 

MIDLANDS ISUPG 4 000 000 0 4 000 000 0% Works Order has been issued. Project is anticipated to start next coming weeks. 

105 205 315 26 017 154 79 188 161 25%

FLEET

BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH OWN FUNDS 10 000 000 6 043 238 3 956 762 60%

BUDGET REDUCED BY BUDGET OFFICE BY 50%. CURRENTLY SOURCING QUOTES 

FOR VEHICLES ON RT-57.

TOTAL CAPITAL BUDGET: INFRASTRUCTURE 

SERVICES 520 460 683 149 644 522 370 816 161 29%

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Waiting for orders from SCM

DEVELOPMENT OF  C/HALLS & FACILITIES USDG 3 000 000 0 3 000 000 0% Projects have been identified. Fencing of NU1 Community Hall has been awarded

DEVELOPMENT UPGRADE AND REFURBISHMENT OF 

COMMUNITY HALLS USDG 6 500 000 1 794 000 4 706 000 28%

Projects have been identified. Fencing of Nolizwe Community Hall has been completed. 

RFQ's for various trades of work at various facilties are in process of been advertised.  

DEVELOPMENT UPGRADE AND REFURBISHMENT OF 

LIBRARIES USDG 5 500 000 0 5 500 000 0%

Projects have been identified. RFQ's for various trades of work at various facilties are in 

process of being advertised.  4 x projects have been awarded 1. Gonubie Library - fencing 

2. Mdatsane Library - refurbishment 3. Parkside Library - roof refurbishment 4.West Bank 

Library - painting and carpets and 6 x projects waiting for award of contractor.

HALLS-TOOLS AND EQUIPMENT OWN FUNDS 500 000 49 260 450 740 10%

Funding has been commited for 1 x Weedeater and 15x Microwave ovens. Informal tender 

for tools and equipment waiting for appointment of Service Provider.

UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 2 000 000 0 2 000 000 0%

RFQ's have been advertised for Mcleantown Hall and Carnegie Hall - awaiting award of 

contractors

Contractor is onsite, project is progressing well.

DIRECTORATE OF SPORTS , RECREATION & 

COMMUNITY DEVELOPMENT
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NU 3 COMMUNITY HALL USDG 4 000 000 0 4 000 000 0%

New Budget confirmation was submitted to the Secretariat 20 October 2023, now is ready 

for advertising

EGESINI COMMUNITY HALL USDG 4 000 000 0 4 000 000 0%

New Budget confirmation was submitted to the Secretariat 20 October 2023, now is ready 

for advertising

DEVELOPMENT, UPGRADE AND REFURBISHMENT OF 

SPORTS FIELDS AND STADIUMS OWN FUNDS 5 000 000 153 945 4 846 055 3%

Awaiting order for the contractor for the upgrading and refurbishment of the grandstand at 

Sisa Dukashe Stadium.

UPGRADING OF SPORTSFIELDS ISUPG 5 500 000 3 665 950 1 834 050 67%

Project for the UPGRADE OF SPORTSFIELD (FENCING) at Gompo Sportsfield was 

completed on the 30 October 2023

BUILDING OF MEMORIAL STONES OWN FUNDS 1 000 000 0 1 000 000 0%

A specifications for the upgrade of  Mzukisi Wonderboy Skweyiya and  Zola Brian Luyanda 

Mjo memorial sites have been prepared . Procurement processes are underway at SCM to 

appoint a contractor to kick-start an upgrade.

RESTORATION OF HERITAGE SITES OWN FUNDS 1 000 000 0 1 000 000 0%

The Fencing project at Rharhabe Royal / kingdom burial/ heritage site is now complete. 

Payment process for the contractor is underway.

UPGRADING OF ZOO OWN FUNDS 900 000 0 900 000 0%

Award letter has been signed on the 3rd October 2023 for the construction of the Nyala 

nightrooms. Order to be generated  to the Value of R148 000,00.  Also awaiting amended 

fencing  quotations for various enclosures for the remaining funding. Reminder email sent 

to service provider on 9th October 2023 & 23 October 2023

PLANT - ZOO OWN FUNDS 100 000 0 100 000 0%

Kitchen Bins quotations exceed available budget. Order generated for 2x Pressure 

washers. Leaf blower and sign boards. Delivered on 27th October Awaiting invoice 

REFURBISMENT OF AQUARIUM OWN FUNDS 600 000 28 094 571 906 5% Awaiting quote & appointment of service provider

PLANT - AQUARIUM OWN FUNDS 100 000 71 250 28 750 71% Awaiting specifications for plant

REFURBISHMENT OF SWIMMING POOLS OWN FUNDS 4 000 000 3 117 723 882 277 78%

Installation and refurbishment of filtration tanks is completed at JH pool, main and diving 

pool on the 19 October 2023. Contractor is still busy working at the Water Polo Pools and 

Orient Paddling Pool.

BUILDING OF SWIMMING POOLS AT GONUBIE RESORT OWN FUNDS c/o 878 444 0 878 444 0%Tender was advertised on the 10th November 2023 and is closing on the 21 November 2023.

REDEVELOPMENT OF MDANTSANE SPORT PRECINCT 

NU2 SWIMMING POOL OWN FUNDS c/o 4 129 021 0 4 129 021 0%

BOQ for the balance of work was finalised on the 13th October 2023, the SP will commence 

on the 15th November 2023.

CONSTRUCTION OF OFFICES AT NAHOON CARAVAN 

PARK OWN FUNDS c/o 503 759 84 500 419 259 17%

Construction of offices at Nahoon Caravan park is completed. Busy preparing specification 

for the wheel chair friendly at Nahoon caravan Park ablutions for the campers.

GRASS CUTTING EQUIPMENT OWN FUNDS 500 000 0 500 000 0% Funding to be utilised for purchasing of Ride-On Mowers through Informal tenders

PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 500 000 150 000 350 000 30% Funding to be utilised for purchasing of trimmers through informal tenders

COAST CEMETRIES (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 500 000 3 465 496 535 1% Funding to be utilised for ugrading of the Crematorium

DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 750 000 0 750 000 0% Funding to utilised for the extention of Cambridge Cemetery

DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 750 000 471 356 278 644 63% Funding to be utilised for Development of new Ilitha Cemetery

DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 750 000 0 750 000 0% Funding to be utilised for construction of internal roads at Fort Jackson

INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 500 000 499 000 1 000 100% Funding to be utilised for concrete precast fencing at Clubview Cemetery

INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 500 000 489 403 10 597 98% Upgrading of internal roads has been done at Phakamisa Cemetery.

INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 500 000 479 481 20 519 96% Contractor on site for construction of internal roads at Zwelitsha Cemetery
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MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200 000 0 200 000 0% Funding to be utilised for construction of internal roads at Fort Jackson

MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 1 000 000 0 1 000 000 0% Funding to be utilised for construction of internal roads at Fort Jackson

FENCING OF CEMETERIES ISUPG 3 000 000 0 3 000 000 0% Funding to be withdrawn

UPGRADING AND DEVELOPMENT OF COMMUNITY 

PARKS - COASTAL OWN FUNDS 1 000 000 0 1 000 000 0% Funding to be utilsed for installation Playground and Outdoor Gyms in the Coastal Region

UPGRADING AND DEVELOPMENT OF COMMUNITY 

PARKS - MIDLAND OWN FUNDS 1 000 000 0 1 000 000 0% Funding to be utilsed for installation Playground and Outdoor Gyms in the Midland Region

UPGRADING AND DEVELOPMENT OF COMMUNITY 

PARKS - INLAND OWN FUNDS 1 000 000 0 1 000 000 0% Funding to be utilsed for installation Playground and Outdoor Gyms in the Inland Region

ESTABLISHMENT OF RECREATIONAL PARKS ISUPG 4 000 000 0 4 000 000 0% Funding to be utilised for fencing and Outdoor Gyms across the 3 regions

TOTAL CAPITAL BUDGET: DIRECTORATE OF SPORTS , 

RECREATION & COMMUNITY DEVELOPMENT 66 161 224 11 057 427 55 103 797 17%

0

0

0

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 -14 040 514 040 -3% Awaiting delivery 

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 232 674 26 998 205 676 12% Specification for office furniture has been submitted to SCM now awaiting advertisement 

BEACHES OWN FUNDS 500 000 150 000 350 000 30%

The service provider has delivered 6 brushcutters , 1 pruners , 1 chainsaws and 1 blowers, 

an  invoice was submitted to Finance Department for processing. Procurement for 

Installation of lights at Gonubie boardwalk and Bonza Bay ablutions  is underway. The 

specification for the procurement of a disability wheelchair for beach access has been 

submitted to SCM.

REFURBISHMENT & UPGRADING OF FACILITIES AT 

BEACHES OWN FUNDS 500 000 0 500 000 0%

The specification for refurshment of Beach Offices and Gonubie Life Savers Tower roofs 

will be submitted to SCM  by the end of November 2023.  

REVITILISATION OF BEACH INFRASTRUCTURE USDG 5 500 000 600 000 4 900 000 11%

A Service Provider for installation of clear view fence is on site and is expected to complete  

the project by by 30 November 2023. The Department is currently engaging BKCOB to 

assist with acceleration of  refurbishment of Beach infrastructure through the existing MOU. 

BCM FLEET AND PLANT - FOR SOLID WASTE AND 

ENVIRONMENTAL MANAGEMENT OWN FUNDS 7 500 000 0 7 500 000 0% Requisition has been submitted to SCM for generation of an order

PURCHASE OF BULK CONTAINERS WITH REMOVAL 

VEHICLES OWN FUNDS 2 000 000 0 2 000 000 0% Requisition has been submitted to SCM for generation of an order

CONSTRUCTION OF WASTE CELLS AT KWT LANDFILL 

SITE USDG 6 300 000 0 6 300 000 0%

Various service providers have been appointed for efurbishment of KWT and Roundhill 

landfill site.

DEVELOPMENT OF BEACH AND NATURE RESERVES 

INFRASTRUCTURE USDG 500 000 0 500 000 0%

A Service Provider for installation of clear view fence is on site and is expected to complete  

the project by 15 November 2023.

CONSTRUCTION OF CELLS AND ANCILLARY WORKS IN 

THE LANDFILL SITES OWN FUNDS 1 000 000 0 1 000 000 0%

Various service providers have been appointed for efurbishment of KWT and Roundhill 

landfill site.

DIRECTORATE OF SOLID WASTE & ENVIRONMENTAL 

MANAGEMENT 
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ESTABLISHMENT OF GARDEN TRANSFER STATIONS 

(MIDLAND) USDG 4 350 000 0 4 350 000 0%

Suitable land for establishment of a transfer station has been identified awaiting 

confirmation from Land Admin.

ESTABLISHMENT OF GARDEN TRANSFER STATIONS 

(INLAND) USDG 4 350 000 0 4 350 000 0%

Suitable land for establishment of a transfer station has been identified awaiting 

confirmation from Land Admin.

PURCHASE OF CAMBRIDGE DEPOT OWN FUNDS 5 000 000 0 5 000 000 0%

The department is in the process of finalising the payment of previous rentals and purchase 

will be initiated once this payment has been done.

GALVANISED STREET LITTER BINS OWN FUNDS 2 500 000 229 770 2 270 230 9%

The first batch of street litter bins has been supplied and installed. The department is 

awaiting delivery for the second batch.

GRASS CUTTING EQUIPMENT OWN FUNDS 500 000 333 530 166 470 67%

10x brushcutters and 6x chainsaws have been delivered. Procurement of additional 

equipment will be initiated before the 15 November 2023

GRASS CUTTING EQUIPMENT c/o OWN FUNDS c/o 272 000 190 000 82 000 70%

10X Brushcutters have been delivered. Procurement of  additional equipment will be 

initated before the 15 November  2023.

AIR MONITORING STATION OWN FUNDS 1 000 000 196 000 804 000 20%

Payment of R196 000,00  has been processed for the procurement of a Solar Panel for the 

Air Monitoring Station in Gompo. Five (5) RFQ's were advertised, evaluated and committed.  

Awaiting for the Service Providers to conclude Services rendered.ACQUISITION OF FLEET (CHERRY PICKER TRUCKS, 

CREW CAGE TRUCK, TIPPER TRUCK, TRACTORS, BUSH 

CUTTERS, TRAILERS FOR RITE ON ETC)c/o OWN FUNDS c/o 633 991 0 633 991 0%

 Service provider has cancelled the order of Trailers for Ride on Mowers due to escalation 

of prices. 

GALVANISED STREET LITTER BINS c/o OWN FUNDS c/o 6 993 639 652 500 6 341 139 9%

The first batch of street litter bins has been supplied and installed. The department is 

awaiting delivery for the second batch.

REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR 

MUNICIPAL HEALTH SERVICES MIDLAND c/o OWN FUNDS c/o 3 000 000 0 3 000 000 0%

BCMM/DDP/ARCH/1525/201 - Tender was Re-advertisement is on the 06 October 2023 

and closing date was on the 27 October 2023. Evaluation of the tender has been scheduled 

to take place on the 10 November 2023. The Evaluation Report will then be submitted to the 

BEC for consideration.

AIR MONITORING STATION c/o OWN FUNDS c/o 831 717 0 831 717 0%

New Project Business Plans  and a Budget Confirmation were submitted for a new Contract 

CE: 546. The project is awaiting a BSC sitting.

PURCHASE OF BULK CONTAINERS WITH REMOVAL 

VEHICLES c/o OWN FUNDS c/o 411 931 0 411 931 0% The outstanding amount will processed for payment of VAT for previous invoices.

TOTAL CAPITAL BUDGET: DIRECTORATE OF SOLID 

WASTE & ENVIRONMENTAL MANAGEMENT 54 375 952 2 364 757 52 011 194 4%

0

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 10 000 000 172 954 9 827 046 2%

“The budget is in respect of Insurance Asset Replacements following an insured loss. 

Assets are only replaced as and when they are damaged beyond repair or stolen. The 

expenditure will only be incurred once a claim has been submitted and approved by 

insurers and has then gone through the Supply Chain Management procurement process. 

Budget spending cannot be predicted as it is dependent on claims being lodged and 

approved.”

TOTAL: BCMM CAPITAL BUDGET 1 280 488 352 250 894 084 1 029 594 268 20%

BCMDA PROJECTS

ESPLANADE BEACHFRONT UPGRADE OWN FUNDS 5 000 000 0 5 000 000 0% Tender for development of a masterplan , including the whole Quigney will be readvertised.

EAST LONDON BEACHFRONT AND WATERWORLD 

(BCMDA) OWN FUNDS c/o 8 398 667 0 8 398 667 0%

Court Crescent is at project completion stage. Water World is on hold due to legal process 

underway.
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COMPUTER SOFTWARE OWN FUNDS 848 000 197 463 650 537 23% Expenditure at this point is regarded as satisfactory.

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 195 338 14 500 180 838 7% Expenditure will be incurred in Q3

COMPUTER EQUIPMENT OWN FUNDS 389 888 0 389 888 0% Expenditure will be incurred in Q2

TOTAL : BCMDA PROJECTS 14 831 893 211 963 14 619 930 1%

TOTAL: CONSOLIDATED CAPITAL PROJECTS 1 295 320 245 251 106 047 1 044 214 198 19%


