
ANNEXURE  "E"

Account description Funding source

2022/2023                         

Third                              

Adjustment 

Budget

YTD 

expenditure 

incl. VAT

Variance incl. 

VAT

% 

Expenditure 

incl. VAT Comments

W

A

R

D 

N
EXECUTIVE SUPPORT SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 364 602 135 398 73%

The procurement processes are underway for the procurement of office 

equipment (laptops) for ESS staff.  The invoices will be processed in April 

for payment.

A

L

L 

W

COUNCILLOR'S OFFICE EQUIPMENT OWN FUNDS c/o 700 300 0 700 300 0%

The procurement processes are underway for the procurement of office 

furniture for the Office of the Speaker and Chief Whip.

TOTAL CAPITAL BUDGET: EXECUTIVE SUPPORT 

SERVICES 1 200 300 414 002 786 298 34%

CITY MANAGER'S OFFICE

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%

Procurement requests for Laptops sent to ICT as well as requests for office 

furniture awaiting procurement processes.

A

L

L 

OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 700 000 93 564 606 436 13%

ICT is in the process to procure Laptops for EPMO officials - Laptop was 

delivered for Head: EPMO - Requisition for procurement of vehicle 

submitted to SCM

A

L

L 

W

AUDIT SOFTWARE OWN FUNDS 450 009 0 450 009 0%

The project is at specification stage with final award planned before current 

financial year end.

A

L

L 

TOTAL CAPITAL BUDGET: CITY MANAGER'S OFFICE 1 650 009 93 564 1 556 445 6%

CORPORATE SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 173 896 326 104 35% At Informal tenders stage, will be spent by 30 June 2023.

A

L

SCANNERS OWN FUNDS 500 000 0 500 000 0%

Scanners currently being procured through SITA contract and will be 

delivered before 30 June 2023.

A

L

L 

FIBRE NETWORK OWN FUNDS 1 100 000 343 012 756 988 31% Orders and payments are being processed for payment

A

L

LTE INFRASTRUCTURE OWN FUNDS 1 329 959 222 934 1 107 025 17%

Informal Tender for Radio Network, orders generated and service provider 

to implement project

A

L

DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1 400 000 712 303 687 697 51% Additional storage, has been delivered. Funds committed. Awaiting invoice

A

L

OFFICE FURNITURE AND EQUIPMENT FOR INTERNS ISDG 150 000 172 500 -22 500 115% Project is complete. 

A

L

L 

OFFICE FURN AND EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 481 250 0 481 250 0% At procurement stage, will be spent by 30 June 2023.

A

L

L 

SCANNERS c/o OWN FUNDS c/o 624 073 0 624 073 0%

Scanners currently being procured through SITA contract and will be 

delivered before 30 June 2023.

A

L

L 

EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM c/o OWN FUNDS c/o 1 000 000 0 1 000 000 0% Tender at Bid Evaluation Committee

A

L

L 

DISASTER RECOVERY ENHANCEMENT c/o OWN FUNDS c/o 936 757 936 757 0 100% Work Completed and Capitalised

A

L

L 

INTELLIGENT OPERATING CENTRE HARDWARE & 

SOFTWARE c/o OWN FUNDS c/o 1 870 512 1 870 512 0 100% Work Completed and Capitalised

A

L

L 

FIBRE NETWORK c/o OWN FUNDS c/o 364 420 0 364 420 0%

Orders and payments are being processed for payment. Journal in progress 

for incorrect vote spending.

A

L

L 

LTE INFRASTRUCTURE c/o OWN FUNDS c/o 1 089 771 506 710 583 061 46%

Informal Tender for Radio Network, orders generated and service provider 

to implement project.Journal in progress for incorrect vote spending.

A

L

L 

CAPITAL EXPENDITURE REPORT AS AT 30 APRIL  2023
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W

A

R

D 

N

NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO) c/o OWN FUNDS c/o 817 400 41 291 776 109 5% Current SITA Procurement to purchase ICT switches

A

L

L 

SERVER HARDWARE (Application and Database) c/o OWN FUNDS c/o 2 500 000 2 500 000 0 100% Work Completed.

A

L

TOTAL CAPITAL BUDGET: CORPORATE SERVICES 14 664 142 7 479 915 7 184 228 51%

SPATIAL PLANNING & DEVELOPMENT

OFFICE OF THE DIRECTOR- SPATIAL PLANNING & 

DEVELOPMENT

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Vote is now open for transactions, procurement underway 

A

L

L 

W
500 000 0 500 000 0%

DEVELOPMENT PLANNING

AERIAL PHOTOGRAPHY AND MAPPING OWN FUNDS 10 000 0 10 000 0%

Specification will soon be submitted to the BAC upon obtaining the 

prerequisite budget confirmation, to prepare for implementation in the next 

financial year since it is a multi-year project.

SURVEY SOFTWARE OWN FUNDS 10 000 0 10 000 0%

The project specification will be submitted to the Bid Specification 

Committee soon after funds are unblocked to allow for the confirmation of 

availability of the budgeted funds. 

A

L

L 

W

UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS c/o 1 994 547 68 007 1 926 540 3%

At the Extended Heads Meeting, held on 3 May 2023, it was advised that 

the budget will be diverted into another 2022/23 project but that the budget 

would be returned to the KWT Payments Hall project in the 2023/24 

financial year.

ARCHITECTURAL SOFTWARE c/o OWN FUNDS c/o 200 000 0 200 000 0%

The procurement of the software is being undetaken by the ICT 

Department. An informal tender specification was sent to SCM for 

advertisement on 2 May 2023.

A

L

L 

W

A

R

D

S

SCM INVENTORY WAREHOUSING AND FENCING c/o OWN FUNDS c/o 2 275 0 2 275 0%

Due to insufficient budget for this project, savings from the Architectural 

Software project were expected to be adjusted into this vote. However, the 

Architectural Software project has been delayed and the transfer of funds 

could not take place. The unspent funds for this project  will be requested to 

be 'rolled' at the apropriate time.
2 216 822 68 007 2 148 815 3%

BUXTON, ELECTRICITY HOUSE AND RESERVE  BANK 

REFURBISHMENT OWN FUNDS 2 000 000 1 877 476 122 524 94% Project completed.

ORIENT THEATRE REFURBISHMENT OWN FUNDS 1 500 000 173 179 1 326 821 12%

Work in progress (Contractor on site sealing the leaks on the roof), awaitng 

for submission of invoice from the contractor. 

EAST LONDON MECHANICAL WORKSHOPS 

REFURBISHMENT OWN FUNDS 1 000 000 0 1 000 000 0% Await appointment of the Service Provider. Requisition submitted to SCM.

UPGRADING OF ELECTRICAL - OLD MUTUAL OWN FUNDS 500 000 0 500 000 0%

Order has been issued to the contractor as of 14/04/2023 and will 

commence on site on the 19/04/2023
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W

A

R

D 

N

REFURBISHMENT OF BUXTON, ELECTRICITY HOUSE, 

RESERVE  BANK & OTHER MUNICIPAL BUILDINGS c/o OWN FUNDS c/o 2 061 333 1 790 288 271 045 87% Work in Progress on site anticipated to finish work month end of April

LAND ACQUISITION & BUILDINGS OWN FUNDS 2 000 000 1 218 781 781 219 61%

Deed of sale has been signed in respect of Portion 1 of Farm 623 East 

London. Purchase price and transfer costs have been paid to Conveyancer.  

BCMM await transfer documents to effect transfer of Portion 1 of Farm 623 

E.L. in favour of BCMM.

A

L

L 

W

A

LAND ACQUISITION ISUPG 15 000 000 1 717 991 13 282 009 11%

Deed of Sale has been signed in respect of Erven 9959 and 9986 Unit 3 by 

ECDC.  ECDC signed the Application for lost deeds of grant.  Conveyancer 

to finalise transfer duty from SARS and obtain Rates Clearances whereafter 

registration can be effected. The negotiation process are underway to 

acquire portion 23 of Farm 807 East London.

A

L

L 

W

A

R

D
24 061 333 6 777 715 17 283 618 28%

CITY TO SEA BOULEVARD OWN FUNDS 2 640 632 0 2 640 632 0% Own Funding is still locked and not available for Implementation.

BRIDGE DESIGNS & IMPLEMENTATION (Coastal) USDG 95 232 127 424 -32 192 134% Ndevana Bridge was completed July 2022. 

GUARDRAILS (Coastal) USDG 150 000 0 150 000 0% The contractor is due to start  working in Coastal Region in May 2023.

GUARDRAILS (Midland) USDG 200 000 188 700 11 300 94% The guardrails in Midlands have been completed. 

2

1

,

GUARDRAILS (Inland) USDG 150 000 0 150 000 0% The contractor is due to start  working in Inland Region in May 2023.

2

5

,

SLEEPER SITE ROAD USDG 25 000 000 21 085 431 3 914 569 84%

The Side streets are 95% complete with Asphalt layer in progress. Main 

Roadworks currently busy with earthworks as stormwater is complete.

GUIDANCE SIGNAGE (Inland) USDG 300 000 43 643 256 358 15%

Works for the Qonce SAPS and Traffic Department signage has 

commenced. 

SIDEWALKS (Midland) USDG 500 000 319 899 180 101 64% Sidewalks have been completed near NU1 rugby fields.

SIDEWALKS (Inland) USDG 2 500 000 1 648 413 851 587 66%

531m completed in Phola Park and Tembisa. Construction of 500m in 

progress at Dimbaza.

2

5

,

TRAFFIC CALMING (Coastal) USDG 500 000 574 745 -74 745 115%  Coastal Region- The contractor has completed 13 speed humps.

2

,

9

,

TRAFFIC CALMING (Midland) USDG 1 500 000 669 616 830 384 45% Midland Region- The contractor is working on site and work is progressing.

1

2

,

2

TRAFFIC CALMING (Inland) USDG 1 000 000 799 973 200 027 80% Inland Region- The contractor has completed 14 speedhumps. 

2

5

,

TRAFFIC SIGNALS USDG 3 000 000 1 830 468 1 169 532 61%

Thorburn Terrace / NEX intersection, Woolwash/Amalinda main rd  and 

Fitchet street/Mdantsane Access Road, Dunoon Road/ Mdantsane Access 

Road and Fitchett / Ziphunzana complete. Preparations underway for re-

installations at Northwest Expressway/St Johns and Kimberly Road and St 

Johns.

 

5

, 

9 

QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 USDG 12 000 000 2 637 175 9 362 825 22%

Contractors has requested increase on some of the rates that would 

increase the contract value, and requested that BCMM re-look at the issues 

prior to site establishment. BCMM & the engineers have concluded the 

analysis and sent response to contractor that only CPA is applicable and 

that contractor must be on  site not later than middle of May 2023.

2

1

, 

2

0

,

4
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W

A

R

D 

N

QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 ISUPG 7 000 000 0 7 000 000 0%

The budget is for the Construction of Traffic Circle at the Intersection of 

Golden Highway and R102 . Works Order is in the process of being 

generated and construction will start by May 2023.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Coastal) USDG 12 134 768 9 013 661 3 121 107 74%

Contractor has completed 80% of the column stubs for the Shelter. 

Foundations for Hawker Stalls and Ablution facilities are at 100% complete.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Coastal) OWN FUNDS 1 980 000 0 1 980 000 0%

Contractor has completed 80% of the column stubs for the Shelter. 

Foundations for Hawker Stalls and Ablution facilities are at 100% complete.

TAXI/BUS EMBAYMENTS (Coastal) USDG 400 000 411 114 -11 114 103% Embayment at Scenary Park was completed in December 2022.

TAXI/BUS EMBAYMENTS (Inland) USDG 570 000 0 570 000 0%

Works Order has been issued for the Bhisho Embayment. Construction will 

start on the 09 May 2023.
71 620 632 39 376 348 32 244 284 55%

TOTAL CAPITAL BUDGET: SPATIAL PLANNING & 

DEVELOPMENT 98 398 787 46 222 071 52 176 716 47%

ECONOMIC DEVELOPMENT & AGENCIES

KIWANE RESORT MAINTENANCE & UPGRADE OWN FUNDS 500 000 478 328 21 672 96%

Budget is almost exhausted and the remaining budget will be used for 

Kiwane Resort maintanance if there is a need.

HYDROPONICS AND PACKHOUSE PROJECT USDG 3 260 848 911 848 2 349 000 28%

Funding allocated for Mbekweni Hydroponics a request for commitment of 

funds has been made, project has commenced.

A

L

L 

W

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE OWN FUNDS 7 020 000 2 608 696 4 411 304 37%

Still awaiting for an order to be created to continue with 500 meters of road 

leading to Kiwane Resort. It is anticipated that the 500 meters stretch will be 

completed by end June 2023 and the budget will be exhausted. 

INFORMAL TRADE INFRASTRUCTURE (Hawker Stalls) ISUPG 7 000 000 1 146 915 5 853 085 16%

Service Provider appointed to do stalls for Ndevana and Ilitha and they are 

busy working on the stalls, project to be completed before fin ancial year 

end.

A

L

L 

W

FILM STUDIO DEVELOPMENT OWN FUNDS 200 000 0 200 000 0%

Affected departments are still finalising a suitable space for the Film Studio 

develepment. Once this is done, all nececssary logistics and procurement 

process will take place.

A

L

L 

W

ART CENTRE OWN FUNDS 1 000 000 0 1 000 000 0%

A site has been identified for suitable venue for Inland Art Centre. Spatial 

Planning is assisting the department with architecural designs for the Art 

MDANTSANE ART CENTRE USDG 2 000 000 243 013 1 756 987 12%

The tender / contract number BCMM/DDP/ARCH/ 1533/2022  for the 

extension and construction of Mdantsane Art Centre is still  under Bid 

Evaluation stage. 

SMME INCUBATOR OWN FUNDS 2 000 000 0 2 000 000 0%

Procurement of Culinary Incubator project is at BAC stage once 

appointment of service provider is done project anticipated to commence in 

the 4th quarter of the financial year.

A

L

L 

W

A

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 132 461 367 539 26%

Office Furniture tender awaiting HDI for generation  of order to the highest 

bidder. IT department purchased laptops awaiting preparations and delivery 

to the users and amount of R132 461 has been paid as well as commitment 

of R80 280 has been made.
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W

A

R

D 

N

REVITALISATION OF  INDUSTRIAL AREAS USDG 3 500 000 3 500 000 0 100% Funds transfered project implemented by ECDC and is in progressing well.

3

6

,

2

UPGRADING OF BUILDINGS OWN FUNDS 1 000 000 741 623 258 377 74%

Budget allocated for upgrade, maintenance and repairs on all satellite 

offices within the directorate as and when required, budget progressing well.

A

L

L 

W

UPGRADING OF MARKET HALL USDG 10 000 000 3 530 770 6 469 230 35%

Clear view fencing is progressing well and is at 70%. Invoices will be paid 

as work is completed. Upgrading of ablutions and food hub is complete. 

Waiting for purchase order for contractor to start construction of mini 

market. 

FORT JACKSON JUNCTION HUB ISUPG 1 000 000 63 564 936 436 6% Funds will be re-allocted to top up Informal trade hawker stalls 

AGRI-VILLAGE ISUPG 5 000 000 2 421 116 2 578 884 48%

Agri- Village project in progress at Sekunjalo Mount coke centre, currently 

busy with Layers and Broilers structure designs.

A

L

L 

W

RESTORATION  OF  CATTLE KILLING HERITAGE IN KWT c/o OWN FUNDS c/o 557 0 557 0% Budget reallocated to Sport, recreation, arts and culture directorate 

A

L

L 

TOURISM HUB c/o OWN FUNDS c/o 1 216 997 0 1 216 997 0%

The budget will be used towards beautifying the  Kiwane Resort. Still 

awaiting for the Environmental Impact Assesment study (EIA) to be 

completed.

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE c/o OWN FUNDS c/o 2 382 192 1 965 183 417 009 82%

Still awaiting for an order to be created to continue with 500 meters of road 

leading to Kiwane Resort. It is anticipated that the 500 meters stretch will be 

completed by end June 2023 and the budget will be exhausted. 

INFORMAL TRADE ( HAWKER STALLS) c/o OWN FUNDS c/o 2 016 949 851 670 1 165 280 42%

Funds will be used for construction of hawker stalls at Litha and Ndevana 

Location, the project is anticipated to commence during the fourth quarter 

and the land has been identified 

A

L

L 

W

SMME INCUBATOR c/o OWN FUNDS c/o 254 163 220 800 33 363 87% Funds will be used for the maintenance of the incubation hubs 

A

L

L 

W

UPGRADING OF COLD ROOMS OWN FUNDS c/o 500 000 0 500 000 0%

Contract CE413 for upgrading of cold rooms was awarded. Vote is currently 

blocked,  a request for reopening of has been forwarded to the office of the 

A. C.F.O. and budget office.

A

L

L 

W

UPGRADING OF MARKET HALL c/o OWN FUNDS c/o 0 0 0 0% Budget removed

TOTAL CAPITAL BUDGET: ECONOMIC DEVELOPMENT & 

AGENCIES 50 351 706 19 305 511 31 046 195 38%

FINANCE SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 403 007 96 993 81%

Funding is utilised as and when it is required by the sections within the 

Finance Directorate.

A

L

L 

SMART METERING SOLUTIONS (ELECTRICITY) OWN FUNDS 16 823 332 14 730 338 2 092 995 88%

There are currently 42 946 electrical meter installations since inception. 

Invoices for work done have been received and will be sent for processing. 

Expenditure will reflect in the month of April 2023.

A

L

L 

W

SMART METERING WATER SOLUTIONS OWN FUNDS 23 941 183 19 347 320 4 593 863 81%

There are currently 62 836 smart water meter installations since inception. 

Invoices for work done have been received and will be sent for processing. 

Expenditure will reflect in the month of April 2023.

A

L

L 

W

A
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W

A

R

D 

N

SMART METERING SOLUTIONS (ELECTRICITY) c/o OWN FUNDS c/o 3 361 345 0 3 361 345 0%

There are currently 42 946 electrical meter installations since inception. 

Invoices for work done have been received and will be sent for processing. 

Expenditure will reflect in the month of April 2023.

A

L

L 

W

A

R

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT 

SYSTEM,PROCUREMENT SYSTEM, etc) OWN FUNDS 14 871 721 7 769 387 7 102 335 52%

Payments are made in line with the set deliverables. A lot of deliverables 

were still not done at the end of the period due to the service provider 

pulling off site. It is anticipated that more work will be done by the service 

provider during the last two months of the financial year to try to cover up 

for the lost time and a lot of expenditure will be incurred by then. 

A

L

L 

W

A

R

D

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER 

CARE OFFICE-MIDLAND OWN FUNDS 4 500 000 0 4 500 000 0%

The Project is at Quantity Surveying Stage which will assist the City to be 

able to procure for the actual construction Service Procider. As reported 

previously, the department in consultation with Spatial Planning & 

Development has met with Legal Department in relation to the Service 

Provider's principal member liquidation. The matter has now been refered to 

the Legal Department by the Office of the Acting City Manager for approval.

A

L

L 

W

A

R

D

S

COST REFFECTIVE TARIFF STRUCTURE OWN FUNDS 2 500 000 0 2 500 000 0%

The tender for the cost reflective tariff project was advertised in March 

2023 and briefing held 04 April 2023. The tender is scheduled to close end 

of April 2023 and bid evaluation process to begin. 

A

L

L 

W

FENCING SCM OWN FUNDS 2 500 000 2 498 849 1 151 100%

Service provider has completed work at SCM in Chiselhurst. The remaining 

funds will be used to fence SCM in KWT.

A

L

L 

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER 

CARE OFFICE-MIDLAND c/o OWN FUNDS c/o 3 185 524 0 3 185 524 0%

The Project is at Quantity Surveying Stage which will assist the City to be 

able to procure for the actual construction Service Procider. As reported 

previously, the department in consultation with Spatial Planning & 

Development has met with Legal Department in relation to the Service 

Provider's principal member liquidation. The matter has now been refered to 

the Legal Department by the Office of the Acting City Manager for approval.

1

1

, 

1

2

, 

1

3

, 

1

METER READING SYSTEM c/o OWN FUNDS c/o 2 506 935 311 595 2 195 340 12%

The second outstanding invoices have been paid in March 2023 for the 

amount of R358,334.85 including VAT.  Therefore the total expenditure 

should be R716,668.90 and the Expenditure 29%.   A quotation of 

R1,564,438.38 has been received for the next year of the contract, and the 

department is in the process of issuing a purchase order to the service 

provider; which will invoiced by 12-May-2023.

A

L

L 

W

A

R

D

INDIGENT MANAGEMENT SYSTEM c/o OWN FUNDS c/o 2 500 000 0 2 500 000 0%

The second outstanding invoices have been paid in March 2023 for the 

amount of R358,334.85 including VAT.  Therefore the total expenditure 

should be R716,668.90 and the Expenditure 29%.   A quotation of 

R1,564,438.38 has been received for the next year of the contract, and the 

department is in the process of issuing a purchase order to the service 

provider; which will invoiced by 12-May-2023.

A

L

L 

W

A

R

D

LAPTOP - INTERNS FMG 23 000 0 23 000 0%
The computer equipmenmt is in the process of being procurred.

A

L

TOTAL CAPITAL BUDGET: FINANCE SERVICES 77 213 041 45 060 495 32 152 546 58%
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W

A

R

D 

N
PUBLIC SAFETY AND EMERGENCY SERVICES 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%

Departments preparing informal tenders as vote has been unblocked. A

L

L 

W

TACTICAL RADIO NETWORK OWN FUNDS 2 000 000 367 140 1 632 860 18%

Invoice IN030739 dated 26/4/2023 received from MH Communications for 

Channel2 repeaters at Greenfields, Windyridge, Bisho and Nompumelelo 

and x4 mobile radio installations. Payment processed on Invoice IN030597 

dated 27/2/2023 for R367,140 being part payment on Order No 2125642 for 

MH Communications, raised on 19 January 2023 for R886,360, for 4x 

Hyteria Repeaters; 35x vehicle Installations; 2x Fixed Radio (Base Station) 

installations; 1x Installation of repeater at Windyridge Site and 1x 5KWh 

backup Power Inverter for Radio Network.  

A

L

L 

W

A

R

D

S

REFURBISHMENT OF FIRE ENGINES OWN FUNDS 1 000 000 590 769 409 231 59%

Orders raised for various repairs on Specialised Fire Engines (work in 

progress) and payments processed where work has been completed.  

A

L

L 

W

FIRE ENGINES PROCURED OWN FUNDS 7 600 000 0 7 600 000 0%

Formal Tender Specifications and supporting documentation for the 

Procurement of 1x Major Pumper Fully Equipped have been drafted and will 

be submitted to SCM before being considered by BSC - 1

A

L

L 

W

A

FIRE EQUIPMENT OWN FUNDS 300 000 0 300 000 0%

Department preparing requisition for equipment to be procured under 

Government Transversal tender RT4-1-2017.  

A

L

L 

W

A

REFURBISHMENT OF FIRE STATIONS OWN FUNDS 1 000 000 309 007 690 993 31%

Requisition P148649 dated 17 February 2023 for 1x upgrading and 

installation of new fire engine bay door and 3x fire engine bay door repairs 

at Fleet Street Fire Station, on Annual Tender CE168, submitted to SCM.  

Awaiting order to be raised.  Payment of R309,007.00 processed on Inv 

SON471 dated 17/1/2023 on Order 2125006 raised 7 Dec 2022 for the 

Upgrading of Electrical Installation on Engine Bay Doors at Fleet Street Fire 

Station as per Annual Contract CE168.

LAW ENFORCEMENT VEHICLES OWN FUNDS 2 000 000 0 2 000 000 0%

Order has been raised. The purchasing process is underway. Expected 

delivbery is June 2023.

A

L

L 

W

A

R

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT OWN FUNDS 500 000 0 500 000 0%

BEC email dated 30 November 2022, CE: 3209 (Supply and delivery of 

Body Cams for traffic & Law Enf) is to be withdrawn due to the validity 

period which had expired.  The revised report dated 16 March 2023 has 

been signed by the CM & was submitted to SCM to proceed with the 

cancellation advert. Awaiting the BEC resolution to proceed with advert. 

A

L

L 

W

A

R

D

CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 2 000 000 0 2 000 000 0%

 BID Specifications, Approved Budget Confirmation, Signed Business & 

Procurement Plans & Tender Documents submitted to SCM on  27th of 

October 2022. Awaiting date of sitting of BSC Committee. 

4

3

,

3

7
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W

A

R

D 

N

BACK-UP GENERATORS OWN FUNDS 2 000 000 0 2 000 000 0%

BEC meeting resolved that CE: 486 (Supply and delivery of back-up 

genrators) was to be withdrawn due to no responsive bidders as per 

resolution 254/22. Cancellation memo was approved on the 13/12/2022.  

Cancellation advert was done on the 10 February 2023. Specifications were 

amended and re-submitted. The bid has not yet been considered by the 

BSC. Awaiting a date from BSC for the date of the meeting. 

A

L

L 

W

A

R

D

S

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 513 154 0 513 154 0%

Consolidated report to be submitted to ICT Department for procurement of 

IT equipment for Directorate under existing Annual ICT Contract.

A

L

L 

W

FIRE ENGINES PROCURED c/o OWN FUNDS c/o 12 608 347 12 603 650 4 697 100%

Project completed.  Procurement of 1x Major Pumper fully equipped and 1x 

Water/Foam Tanker. Engines have been delivered to BCMM. 

A

L

L 

W

A

R

D

REFURBISHMENT OF FIRE ENGINES c/o OWN FUNDS c/o 850 000 145 840 704 160 17%

Orders raised for various repairs on Specialised Fire Engines (work in 

progress) and payments will be processed once repair work has been 

completed.  

A

L

L 

W

A

TACTICAL RADIO NETWORK c/o OWN FUNDS c/o 8 169 0 8 169 0%

Funds to be utilised on next order to be raised for service provider.
A

L

L 

W

SPECIALISED VEHICLES PUBLIC SAFETY c/o OWN FUNDS c/o 3 000 000 0 3 000 000 0%

Order has been raised. The purchasing process is underway. Expected 

delivbery is June 2023.

A

L

L 

REFURBISHMENT OF FIRE STATIONS c/o OWN FUNDS c/o 1 214 960 1 093 127 121 834 90%

Payment processed on Order No 2124016 raised on 28 October 2022 for 

R717,068 for Sinclair Gersahn Troskie Construction under Annual Contract 

CE169 for the Complete Refurbishment of the Greenfields Fire Station 

plumbing, bathrooms and restrooms.  Payment processed on Order No 

2123265 raised for R376 058,50 for Kamvalide Construction, being balance 

owing on repairs Gompo Fire Station Engine Bay Doors under Annual 

Contract CE168.  

BACK-UP GENERATORS c/o OWN FUNDS c/o 1 500 000 0 1 500 000 0%

BEC meeting resolved that CE: 486 (Supply and delivery of back-up 

genrators) was to be withdrawn due to no responsive bidders as per 

resolution 254/22. Cancellation memo was approved on the 13/12/2022.  

Cancellation advert was done on the 10 February 2023. Specifications were 

amended and re-submitted. The bid has not yet been considered by the 

BSC. Awaiting a date from BSC for the date of the meeting. 

A

L

L 

W

A

R

D

REFURBISH & REHABILITATION - FIRE INFRASTRUCTURE 

c/o OWN FUNDS c/o 39 399 0 39 399 0%

Funds to be utilised on next order to be raised for service provider.

NEW FIRE STATION - BERLIN WARD 45 c/o OWN FUNDS c/o 1 392 108 502 012 890 096 36%

Part payment No3 for R502,261 processed on Order No 2124018 raised on 

28 October 2022 for R1,391,304,35 being part of balance of tender awarded 

to RMA Consortium.  
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TRAFFIC AND LAW ENFORCEMENT EQUIPMENT c/o OWN FUNDS c/o 779 176 0 779 176 0%

BEC email dated 30 November 2022, CE: 3209 (Supply and delivery of 

Body Cams for traffic & Law Enf) is to be withdrawn due to the validity 

period which had expired.  The revised report dated 16 March 2023 has 

been signed by the CM & was submitted to SCM to proceed with the 

cancellation advert. Awaiting the BEC resolution to proceed with advert. 

A

L

L 

W

A

R

D

S
TOTAL CAPITAL BUDGET: PUBLIC SAFETY & EMERGENCY 40 805 314 15 611 545 25 193 769 38%

HUMAN SETTLEMENTS

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 339 386 160 614 68% A service provider has been appointed to supply office furniture

A

L

L 

CLUSTER 3- STORMWATER USDG 500 000 0 500 000 0% 8

500 000 0 500 000 0%
POTSDAM IKHWEZI BL 2 - WATER ISUPG 100 000 0 100 000 0%

100 000 0 100 000 0%
POTSDAM NORTH KANANA - WATER ISUPG 500 000 0 500 000 0%

500 000 0 500 000 0%
DUNCAN VILLAGE PROPER - ROADS ISUPG 200 000 0 200 000 0% 1

200 000 0 200 000 0%

MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 3 000 000 393 083 2 606 917 13%
MDANTSANE Z 18 CC PH 2 - ROADS USDG 3 850 000 198 763 3 651 237 5%
MDANTSANE Z 18 CC PH 2 - SANITATION USDG 6 400 000 4 187 099 2 212 901 65%

MDANTSANE Z 18 CC PH 2 - WATER USDG 3 750 000 380 870 3 369 130 10%
17 000 000 5 159 814 11 840 186 30%

CLUSTER 1 - STORMWATER ISUPG 4 000 000 4 456 193 -456 193 111% 1
CLUSTER 1 - ROADS ISUPG 7 000 000 5 402 265 1 597 735 77% 1
CLUSTER 1 - SANITATION ISUPG 10 000 000 10 051 442 -51 442 101% 1
CLUSTER 1 - WATER ISUPG 6 000 000 2 300 000 3 700 000 38% 1

27 000 000 22 209 900 4 790 100 82%

CLUSTER 2 - STORMWATER ISUPG 6 000 000 434 454 5 565 546 7% 1
CLUSTER 2 - ROADS ISUPG 5 500 000 1 260 887 4 239 113 23% 1
CLUSTER 2 - SANITATION ISUPG 8 163 320 3 492 870 4 670 450 43% 1
CLUSTER 2 - WATER ISUPG 5 522 439 1 265 307 4 257 132 23% 1

25 185 759 6 453 519 18 732 240 26%

DUNCAN VILL COMP/SITE -STORMWATER ISUPG 500 000 0 500 000 0% 1
500 000 0 500 000 0%

BRAELYN EXT 10 - WATER ISUPG 50 000 0 50 000 0% 9

50 000 0 50 000 0%

TYUTYU PHASE 3 - STORMWATER ISUPG 700 000 328 300 371 700 47%
TYUTYU PHASE 3 - ROADS ISUPG 1 200 000 697 895 502 105 58%
TYUTYU PHASE 3 - SANITATION ISUPG 600 000 281 400 318 600 47%
TYUTYU PHASE 3 - WATER ISUPG 500 000 225 732 274 268 45%

3 000 000 1 533 327 1 466 673 51%

Project is still under procurement

Project is currently illegally occupied. No work can be done on site. 

In the process of appointing a new consultant as the appointed one 

withdrew from the project.

Tender Document submitted to BCMM for review, there are NHBRC issues 

the consultant is still attending to.

Contractor is on site, busy with the works, 

Annual Contractors appointed to implement internal service (Roads and 

Stormwater).HDA has appointed the contractor for implementing the 

remaining works of internal engineering services. The contractor is 

expected to commence on site on the 20 Feb 2023.

Annual Contractors appointed to implement internal service (Water and 

Sewer). HDA has appointed the contractor for implementing the remaining 

works of internal engineering services. The contractor is expected to 

commence on site on the 20 Feb 2023.

The project falls under the scope of the implementing agent (Asla), and the 

implementing agent is currently busy with Bulk Services assessment 

exercise.

The Implementing Agent is busy with Survey.

Land invasion is stallig the procurement process. No work can be done on 

site
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WESTBANK RESTITUTION - STORMWATER USDG 400 000 0 400 000 0%
WESTBANK RESTITUTION - ROADS USDG 6 000 000 0 6 000 000 0%
WESTBANK RESTITUTION - SANITATION USDG 5 828 750 0 5 828 750 0%
WESTBANK RESTITUTION - WATER USDG 6 000 000 0 6 000 000 0%

18 228 750 0 18 228 750 0%

C SECTION & TRIANGULAR SITE  - STORMWATER ISUPG 20 000 0 20 000 0%

20 000 0 20 000 0%

D HOSTEL  - STORMWATER ISUPG 500 000 0 500 000 0%

500 000 0 500 000 0%
FORD MSIMANGO  - STORMWATER ISUPG 20 000 0 20 000 0%

20 000 0 20 000 0%

N2 ROAD RESERVE - SANITATION ISUPG 20 000 0 20 000 0%
N2 ROAD RESERVE - WATER ISUPG 100 000 0 100 000 0%

120 000 0 120 000 0%

HANI PARK - WATER ISUPG 2 500 000 596 843 1 903 157 24% Project is under design phase.

HLALANI - WATER ISUPG 250 000 757 392 -507 392 303% Project is under design phase.

PHOLA PARK  - WATER ISUPG 250 000 443 199 -193 199 177% Project is under design phase.

BERLIN LINGELITSHA - PHASE 1 - WATER ISUPG 500 000 0 500 000 0%

A requisition has been submitted to SCM for them to generate a works 

order. 
ILITHA  SPORTSFIELD - WATER ISUPG 1 000 000 0 1 000 000 0% Project is still under procurement

EMPILISWENI - WATER ISUPG 2 000 000 0 2 000 000 0% Project is under design phase.

MATSHENI PARK - WATER ISUPG 1 173 811 809 347 364 464 69% Project is under design phase.

KHAYELITSHA - WATER ISUPG 2 295 000 1 274 675 1 020 325 56% Project is under design phase.
KWATSHATUSHU  - WATER ISUPG 500 000 0 500 000 0% Project is still under procurement
GINSBERG  - WATER ISUPG 1 000 000 865 875 134 125 87% Project is still under procurement
SLOVO PARK - WATER ISUPG 100 000 0 100 000 0% Project is planning stage awaiting approval of General Plans.
EKUPHUMLENI - WATER ISUPG 20 000 0 20 000 0% Project is planning stage awaiting approval of General Plans.
ETHEMBENI - WATER ISUPG 20 000 0 20 000 0% Project is at planning stage awaiting approval of General Plans.

EAST BANK RESTITUTION - WATER ISUPG 1 000 000 0 1 000 000 0% Project is under procurement for the appointement of the professional team.
REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 1 500 000 0 1 500 000 0%
REESTON PHASE 3 STAGE 2 - ROADS USDG 3 500 000 0 3 500 000 0%
REESTON PHASE 3 STAGE 2 - SANITATION USDG 4 000 000 0 4 000 000 0%
REESTON PHASE 3 STAGE 2 - WATER USDG 3 000 000 0 3 000 000 0%

12 000 000 0 12 000 000 0%

NELSON MANDELA 102 PROJECT-WATER USDG 6 241 150 894 298 5 346 852 14% Project is under procurement for the appointement of the professional team.
BREIDBACH SERVICES PROJECT-WATER USDG 7 000 000 0 7 000 000 0% Funds will be transferred to Provincial Human Settlement

NONDULA-WATER USDG 4 500 000 5 403 417 -903 417 120%

Engineering designs approved by BCMM, tender document submitted to 

BCMM for review.

Project is on procument stage through H.D.A , a contractor will be apponted 

soon to start with the construction of internal service on phase 2. 

The project falls under the scope of the implementing agent (Asla), and the 

implementing agent is currently busy with Bulk Services assessment 

exercise.

The project falls under the scope of the implementing agent (Asla), and the 

implementing agent is currently busy with Bulk Services assessment 

exercise.The project falls under the scope of the implementing agent (Asla), and the 

implementing agent is currently busy with Bulk Services assessment 

exercise.

The project is invaded by shacks.

 HDA has been engaged to the project as an implementation agent. They 

have appointed the contractor for engineering services and top structures 

for phase 1 of the Project. Phase 2 of the Project, the consultant is busy 

with the tender document for the remainig scope of works for the internal 

engineering services.  
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MAJARANTIYENI-WATER USDG 500 000 0 500 000 0%

Consulting Engineers have been appointed and the project is being stalled 

by the community protesting against the development.
BOXWOOD PROJECT - ROADS USDG 11 633 850 11 633 640 210 100%

11 633 850 11 633 640 210 100%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST  - 

STORMWATER ISUPG 3 500 000 1 150 000 2 350 000 33%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS ISUPG 5 500 000 5 666 070 -166 070 103%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - SANITATION ISUPG 2 500 000 1 990 837 509 163 80%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER ISUPG 1 500 000 1 150 000 350 000 77%
13 000 000 9 956 907 3 043 093 77%

REESTON PHASE 3 STAGE 3- ROADS USDG 125 000 0 125 000 0%
REESTON PHASE 3 STAGE 3 - WATER USDG 75 000 0 75 000 0%

200 000 0 200 000 0%

PHAKAMISA SOUTH - STORMWATER USDG 5 800 000 5 224 180 575 820 90%
PHAKAMISA SOUTH -ROADS USDG 6 425 000 6 499 271 -74 271 101%

12 225 000 11 723 451 501 549 96%

ILITHA 177 - STORMWATER 10% USDG 500 000 0 500 000 0%
ILITHA 177 - ROADS USDG 1 500 000 57 021 1 442 979 4%
ILITHA 177 - SANITATION USDG 1 250 000 0 1 250 000 0%
ILITHA 177 - WATER USDG 750 000 0 750 000 0%

4 000 000 57 021 3 942 979 1%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE USDG 500 000 0 500 000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE USDG 1 000 000 0 1 000 000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE USDG 500 000 0 500 000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE USDG 1 000 000 183 044 816 956 18%

3 000 000 183 044 2 816 956 6%

MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 4 000 000 4 450 359 -450 359 111% The project needs more budget for construction to continue. R4 000 000.00

ZIPHUNZANA BYPASS RELOCATION  SITE (TRAs) USDG 6 000 000 4 549 930 1 450 070 76%

The service provider will be submitting two (2) invoices by or before the 

15th of March 2023

PARKHOMES FOR  DESTITUTES & GBV VICTIMS ISUPG 2 258 750 1 983 229 275 521 88%

Contractor is on site  installing ablution facilities and an invoice will be 

submitted by or before the 20th of March 2023.

MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS ISUPG 10 000 000 7 889 834 2 110 166 79%

HDA have terminated contract with the contractor and is busy with the 

appointment of new contractor. But the current available budget will spend 

by or before the 30th of June 2023 

LILLYVALE ROADS ISUPG 6 000 000 5 203 789 796 211 87%

A Works order will be generated  by SCM and the contractor is still on site 

awaiting a the new purchase order.  

POTSDAM IKHWEZI BLOCK 1 ISUPG 7 200 000 2 693 424 4 506 576 37% Contractor is on site busy with construction of pump station

EMERGENCY TRU'S ISUPG 2 000 000 0 2 000 000 0% A requisition will be submitted to SCM for them to generate a works order.

Project is still under procurement

Project is still under procurement

Contractor is on site, progressing well

The contractor is off site, department is in a process of terminating the 

contractor.

The project is partially complete with 935 houses handed over to 

beneficiaries, there is a remaining of 66 units that still needs to be 

developed after the Land transfer process has been finalised between 

Department of Land Reform and BCMM.

A drawdown to the value of R8 841 290 will be submitted by ECDoHS by or 

before the 10th of March 2023.
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AMALINDA CO-OP ISUPG 9 500 000 0 9 500 000 0%

Now that adjustment budget has been approved, project will now be 

ressassited to proceed and complete internal services.  

ERF 271 SUMMERPRIDE ISUPG 500 000 0 500 000 0% HDA to submit a action plan on how the available budget will be spent.
HAVEN HILLS TRU USDG 6 200 000 4 623 071 1 576 929 75% HDA is conducting Social studies .

HEMINGWAYS INFORMAL SETTLEMENTS ISUPG 1 000 000 269 445 730 555 27%

Service Provider is about to claim for the work done so far as to complete 

its work.

SILVERTOWN ISUPG 1 000 000 354 780 645 220 35%

Service Provider( SP) for Social Facilitation has been appointed and the 

project is progressing very well but SP has not submitted an invoice yet as 

to claim work done so far.

TOTAL CAPITAL BUDGET: HUMAN SETTLEMENTS 235 992 070 112 312 917 123 679 153 48%

INFRASTRUCTURE SERVICES

OFFICE OF THE DIRECTOR
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 1 500 000 310 500 1 189 500 21% Procurement is underway A
BUILDING ALTERATIONS OWN FUNDS 500 000 298 802 201 198 60% A

2 000 000 609 302 1 390 698 30%
ELECTRICITY 0
BULK ELEC INFRAS UPGR(RING-FENCED 4%) 68 149 000 49 219 175 18 929 824 72% 7

LV NETWORK - RC=COASTAL OWN FUNDS 17 850 000 13 312 572 4 537 428 75%

Contractor is on site and work has commenced. Proj 3199 Greenfields OH 

Main - expected completion 10/2/23; Proj 3198 Cambridge West OH Mains; 

Proj 3210 Arcadia Phase 2 ABC Upgrade - materials on order; Proj 3200 

Amalinda OH Mains COMPLETED 20/10/22; Proj 3189 Nahoon ABC 

Upgrade - materials on order installation work has commenced; Proj 3211 

Gonubie OH Mains materials have been ordered; Proj 3215 Sweetwaters 

Industrial Line Refurbish - completion end Feb 23; Proj 3212 Riverwood 

Alternative OH Line
MV NETWORK - RN=INLAND OWN FUNDS 0 0 0 0% -

HV TRANSMISSION NETWORK - RC=COASTAL OWN FUNDS 17 000 000 9 320 697 7 679 303 55%

Contractor is on site and work has commenced.  Proj 3201 Woodbrook 

Control Room & Protection; Proj 3176 132kV Woodbrook Infrastructure 

Upgrade; Proj 3197 Load Control Ripple Relays - on going projects

LV NETWORKS - RW=WHOLE METRO OWN FUNDS 33 299 000 26 585 906 6 713 094 80%

Contractor on site and work has commenced.  Proj 3203 SCADA Coastal; 

Proj 3204 SCADA Midlands; Proj 3205 SCADE Inland; Proj 3195 Access 

Control; Proj 3206 66kV Circuit Breakers; Proj 3207 Mdantsane Engen 

Supply COMPLETED 4/10/22; Proj 3191 St Dominics S/Gear S/Gear 

invoiced shutdown to be planned; Proj 3193 Parkside Community Hall 

Install COMPLETED 15/9/22; Proj 3194 Eskom Incomer & Busbards; Proj 

3190 Chiselhurst Control Room & Protection; P3213 Windyridge M/Sub 

Replacement - M/Sub Invoiced to be installed; P3214 Scenery Park M/Sub 

Invoiced to be installed
0

ELECTRIFICATION PROGRAMME 10 000 000 9 641 741 358 259 96% - A

LV NETWORKS - RW=WHOLE METRO USDG 10 000 000 9 641 741 358 259 96%

Proj 3196 Infills progress well installation of additional meters; Proj 3175 

WIP project Reeston Electrification Phase 1B COMPLETED 23/1/23
0 -

ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM 19 000 000 7 345 824 11 654 176 39% - A
LV NETWORKS - RW=WHOLE METRO ISUPG 19 000 000 7 345 824 11 654 176 39% Proj 3228 Industria to Gompo OH Line - Materials Invoiced

0 -
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STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY 5 000 000 5 036 556 -36 556 101% - A

LV NETWORKS - RW=WHOLE METRO ISUPG 5 000 000 5 036 556 -36 556 101%

Proj 3208 6 Highmast supply delivered and Installed completed waiting for 

close out
0

102 149 000 71 243 297 30 905 703 70%
0 0

ROADS 286 061 355 180 837 997 105 223 358 63%

BOWLS ROAD REHABILITATIONN - WARD 3 OWN FUNDS 1 000 000 0 1 000 000 0% The vote is open and the requsition is being prepared.

CONSTRUCTION OF ROAD INFRASTRUCTURE ISUPG 16 000 000 12 711 531 3 288 469 79%

The funds have been commited for regravelling and re-surfacing of informal 

settlements.
CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA NDPG 14 581 000 7 914 611 6 666 389 54% SCM has generated the works order for zone 2 and zone 5, the project is at 
CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA 

ROAD USDG 2 892 723 2 616 060 276 663 90%
REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 4 000 000 4 153 672 -153 672 104% The project is at construction stage. A
REHABILIT OF BCMM BRIDGES AND STORMWATER OWN FUNDS 33 963 787 7 372 843 26 590 944 22% The vote is open and the requsition is being prepared. A
REHABILITATION OF BEACONHURST DRIVE OWN FUNDS 1 000 000 0 1 000 000 0% The vote is open and the requsition is being prepared.
REHABILITATION OF DOUGLAS SMITH HIGHWAY OWN FUNDS 4 000 000 2 288 164 1 711 836 57% The project is at construction stage.
REHABILITATION OF SETTLERS WAY OWN FUNDS 207 623 845 143 285 517 64 338 328 69% The project is at construction stage and is 79% complete.
REHABILITATION OF ZIPHUNZANA BYPASS OWN FUNDS 1 000 000 999 717 283 100% The project is complete.

0
ROADS PROVISION 30 000 000 14 480 151 15 519 849 48%
ROADS PROVISION - WARD 01 OWN FUNDS 1 500 000 0 1 500 000 0% The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 02 OWN FUNDS 1 500 000 0 1 500 000 0% The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 03 OWN FUNDS 1 500 000 0 1 500 000 0% The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 04 OWN FUNDS 1 500 000 835 410 664 590 56% The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 05 OWN FUNDS 500 000 0 500 000 0% The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 06 OWN FUNDS 500 000 0 500 000 0% The project is at construction stage.
ROADS PROVISION - WARD 07 OWN FUNDS 1 500 000 0 1 500 000 0% The project is at construction stage.
ROADS PROVISION - WARD 09 OWN FUNDS 2 000 000 1 853 060 146 940 93% The project is at construction stage.
ROADS PROVISION - WARD 12 OWN FUNDS 1 500 000 1 494 461 5 539 100% The project is at construction stage.
ROADS PROVISION - WARD 13 OWN FUNDS 2 000 000 1 525 263 474 737 76% The project is at construction stage.
ROADS PROVISION - WARD 18 OWN FUNDS 1 000 000 0 1 000 000 0% The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 19 OWN FUNDS 1 500 000 1 058 324 441 676 71% The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 25 OWN FUNDS 1 500 000 1 498 507 1 493 100% The project is at construction stage.
ROADS PROVISION - WARD 26 OWN FUNDS 1 500 000 1 496 130 3 870 100% The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 27 OWN FUNDS 1 500 000 1 482 940 17 060 99% The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 28 OWN FUNDS 500 000 0 500 000 0% The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 29 OWN FUNDS 500 000 0 500 000 0% The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 31 OWN FUNDS 1 000 000 993 985 6 015 99%
ROADS PROVISION - WARD 32 OWN FUNDS 1 000 000 0 1 000 000 0%
ROADS PROVISION - WARD 34 OWN FUNDS 500 000 0 500 000 0% The project is complete.
ROADS PROVISION - WARD 35 OWN FUNDS 1 500 000 1 309 800 190 200 87% The project is still at construction stage.
ROADS PROVISION - WARD 36 OWN FUNDS 500 000 0 500 000 0% The project is complete.
ROADS PROVISION - WARD 41 OWN FUNDS 1 000 000 932 273 67 727 93% The project is complete.
ROADS PROVISION - WARD 43 OWN FUNDS 500 000 0 500 000 0%
ROADS PROVISION - WARD 44 OWN FUNDS 500 000 0 500 000 0%
ROADS PROVISION - WARD 45 OWN FUNDS 500 000 0 500 000 0% The project is  complete.
ROADS PROVISION - WARD 47 OWN FUNDS 500 000 0 500 000 0% The project is  complete.
ROADS PROVISION - WARD 50 OWN FUNDS 500 000 0 500 000 0% The project is  complete.

0
ROADS PROVISION 8 500 000 7 656 828 843 172 90% The project is  complete.
ROADS PROVISION - WARD 08 USDG 2 000 000 2 250 238 -250 238 113% The project is  complete.
ROADS PROVISION - WARD 10 USDG 2 000 000 1 719 444 280 556 86% The project is still at construction stage.
ROADS PROVISION - WARD 11 USDG 1 000 000 1 149 063 -149 063 115% The project is complete.
ROADS PROVISION - WARD 15 USDG 2 500 000 1 391 014 1 108 986 56% The project is complete.
ROADS PROVISION - WARD 42 USDG 1 000 000 1 147 069 -147 069 115% The project is complete.

0
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RURAL ROADS 29 029 917 32 778 842 -3 748 925 113% The project is complete.
RURAL ROADS - WARD 17 USDG 2 000 000 2 296 812 -296 812 115% The project is still at construction stage.
RURAL ROADS - WARD 22 USDG 1 000 000 1 149 823 -149 823 115% The project is complete.
RURAL ROADS - WARD 24 USDG 2 500 000 2 874 738 -374 738 115% The project is complete.
RURAL ROADS - WARD 25 USDG 2 500 000 2 875 002 -375 002 115% The project is complete.
RURAL ROADS - WARD 26 USDG 1 000 000 1 149 385 -149 385 115% The project is complete.
RURAL ROADS - WARD 31 USDG 2 500 000 2 873 737 -373 737 115% The project is complete.
RURAL ROADS - WARD 32 USDG 2 000 000 2 288 370 -288 370 114% The project is complete.
RURAL ROADS - WARD 33 USDG 2 010 402 2 296 166 -285 764 114% The project is complete.
RURAL ROADS - WARD 34 USDG 2 500 000 2 536 088 -36 088 101% The project is at construction stage
RURAL ROADS - WARD 35 USDG 1 500 000 1 723 749 -223 749 115% The project is completed
RURAL ROADS - WARD 36 USDG 2 000 000 2 297 216 -297 216 115% The project is completed
RURAL ROADS - WARD 38 USDG 1 500 000 1 723 668 -223 668 115% The project is completed
RURAL ROADS - WARD 40 USDG 500 000 573 245 -73 245 115% The project is completed
RURAL ROADS - WARD 43 USDG 519 515 596 406 -76 891 115% The project is completed
RURAL ROADS - WARD 49 USDG 2 500 000 2 874 888 -374 888 115% The project is completed
RURAL ROADS - WARD 50 USDG 2 500 000 2 802 111 -302 111 112% The project is completed

0
UPGR OF MDANTSANE RDS - CLUSTER 1 17 700 000 6 659 421 11 040 579 38%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 2 500 000 686 365 1 813 635 27%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 2 200 000 1 991 477 208 523 91%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 2 000 000 0 2 000 000 0%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 7 000 000 4 241 337 2 758 663 61%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 4 000 000 0 4 000 000 0%

0
UPGR OF MDANTSANE RDS - CLUSTER 2 41 607 277 23 798 682 17 808 595 57%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 USDG 10 000 000 0 10 000 000 0%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 5 000 000 1 936 600 3 063 400 39%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 5 000 000 162 725 4 837 275 3%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 11 607 277 13 316 626 -1 709 349 115%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 10 000 000 8 382 731 1 617 269 84%

0
UPGR OF MDANTSANE RDS - CLUSTER 3 40 281 020 45 178 195 -4 897 175 112%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 15 000 000 17 978 224 -2 978 224 120%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 12 281 020 12 888 676 -607 656 105%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 13 000 000 14 311 296 -1 311 296 110%

0
UPGRADE OF NORTH EAST EXPRESSWAY OWN FUNDS 1 000 000 0 1 000 000 0% The vote is open and the requsition is being prepared.

0
URBAN ROADS 7 000 000 5 612 088 1 387 912 80%
URBAN ROADS - WARD 37 USDG 3 000 000 3 027 433 -27 433 101% The project is at construction stage
URBAN ROADS - WARD 39 USDG 4 000 000 2 584 655 1 415 345 65% The project is at construction stage

461 179 569 317 918 643 143 260 926 69%
0

WASTEWATER 0
SANITATION  FACILITIES IN INFORMAL SETTLEMENTS ISUPG 10 000 000 10 044 242 -44 242 100% Contractors are still on site finalising the work A
BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME USDG 4 000 000 55 604 3 944 396 1% Consulting Engineers have been appointed 2
EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 4 000 000 701 489 3 298 511 18% Requisition for appointment of contractor has been submitted. 1
NAHOON RIVER OUTFALL SEWER USDG 1 500 000 1 295 674 204 326 86% Project is continuing, initial investigations report has been submitted 1
UPGRADING OF SECURITY FOR SANITATION USDG 1 000 000 957 267 42 733 96% Contractors are on site A
INSTALLATION OF GROUNDWATER MONITORING USDG 1 000 000 995 485 4 515 100% Boreholes have been installed and the technical report has been submitted A
CONSTRUCTION OF NETWORK FLOW MONITORING USDG 1 500 000 1 221 424 278 576 81% Project is continuing, initial investigations report has been submitted A
UPGRADING OF KIDDS BEACH WASTEWATER TREATMENT USDG 1 500 000 165 177 1 334 823 11% Engineer has been appointed to conduct preliminary investigations
RENEWAL OF INFRASTRUCTURE - RETICULATION USDG 1 500 000 1 725 000 -225 000 115% Services provider on site A
RENEWAL OF INFRASTRUCTURE - PUMP STATIONS USDG 1 000 000 1 052 437 -52 437 105% Services provider on site A
RENEWAL OF INFRASTRUCTURE - TREATMENT WORKS USDG 1 000 000 1 143 054 -143 054 114% Services provider on site A
MDANTSANE WASTEWATER TREATMENT WORKS ISUPG 15 000 000 9 319 500 5 680 500 62% Contractor is on site 1
UPGRADING OF POTSDAM WASTEWATER TREATMENT ISUPG 2 000 000 1 934 363 65 637 97% Engineer has been appointed to conduct preliminary investigations
UPGRADING OF DIMBAZA WASTEWATER TREATMENT ISUPG 3 000 000 2 993 689 6 311 100% Engineer has been appointed to conduct preliminary investigations 3

48 000 000 35 168 522 12 831 478 73%
0

Project is at Mobilisation stage and has been handed over to the contractor 

Project is at Mobilisation stage and has been handed over to the contractor 

Project is at Mobilisation stage and has been handed over to the contractor 
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R
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N
WATER DEPT 0
KWT & BHISHO INFRASTRUCTURE 0

0
BULK MAINS-UPGRADE WATER NETWORKS USDG 4 000 000 3 447 618 552 382 86% 2
PUMP STATION-UPGRADE WATER NETWORKS USDG 3 204 295 2 624 870 579 425 82% 2

0
WATER BACKLOGS 0
BULK MAINS-WATER BACKLOGS USDG 5 500 000 5 781 854 -281 854 105% 2
DISTRIBUTION MAINS-WATER BACKLOGS USDG 5 000 000 4 919 682 80 318 98% 2
RESERVOIRS-WATER BACKLOGS USDG 4 000 000 3 468 416 531 584 87% 2

0
PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & 0
BULK-PIPE AND WATER METER REPLACEMENT IN OWN FUNDS 2 500 000 630 000 1 870 000 25% 3
DISTRIBUTION POINTS-PIPE AND WATER METER OWN FUNDS 2 500 000 756 815 1 743 185 30% 3
PUMP STATION-PIPE AND WATER METER REPLACEMENT OWN FUNDS 500 000 0 500 000 0% 3
WATER TREATMENT WORKS-PIPE AND WATER METER OWN FUNDS 500 000 0 500 000 0% 3
WATER TREATMENT WORKS-PIPE AND WATER METER OWN FUNDS c/o 1 344 764 0 1 344 764 0% 3

0
PIPE AND WATER METER REPLACEMENT IN EL 0
BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 500 000 1 751 067 748 933 70% 1-
DISTRIBUTION POINTS-PIPE AND WATER METER OWN FUNDS 2 000 000 1 844 631 155 369 92% 1-

0
PIPE AND WATER METER REPLACEMENT IN MDANTSANE 0
DISTRIBUTION POINTS-PIPE AND WATER METER OWN FUNDS 5 000 000 2 239 613 2 760 387 45% 1
DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 3 200 000 3 408 581 -208 581 107% Work is progressing well on Site 3
ALTERNATIVE WATER SUPPLY ISUPG 13 000 000 3 393 302 9 606 698 26% Work is progressing well on the Orders raised from the allocation, a requast A
ALTERNATIVE WATER SUPPLY OWN FUNDS 2 949 991 499 030 2 450 961 17% A
UMZONYANA DAM AND EAST COAST WATER SUPPLY USDG 27 000 000 17 794 733 9 205 267 66% Work is progressing well on Site 1-
W/DEMAND MANGM - WATER CONSERV - PRV STA USDG 6 576 190 4 936 376 1 639 814 75% Work is progressing well on Site A
WATER MAINS-INFORMAL SETTLEMENTS INLAND ISUPG 1 000 000 1 129 524 -129 524 113% Project is complete 3
WATER SUPPLY -INFORMAL SETTLEMENTS COASTAL ISUPG 12 000 000 12 566 454 -566 454 105% Work is progressing well on Site 1-
DISTRIBUTION MAINS- INFORMAL SETTLEMENTS ISUPG 3 000 000 3 449 956 -449 956 115% Work is progressing well on Site 1

107 275 240 74 642 524 32 632 716 70%
FLEET 0

BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH OWN FUNDS 5 000 000 0 5 000 000 0%

Sourcing RFQs on the RT57 contract; comparing specs, available budget 

and demands from departments

A

L

L 

W

BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH c/o OWN FUNDS c/o 2 287 217 0 2 287 217 0%

Awaiting response to RFOs sent to suppliers; availability of stock (vehicles) 

is a challenge as well

A

L

L 
TOTAL CAPITAL BUDGET: INFRASTRUCTURE SERVICES 727 891 026 499 582 288 228 308 738 69%

SPORTS, RECREATION & COMMUNITY DEVELOPMENT

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 164 119 335 881 33% Procurement of office furniture underway A

DEVELOPMENT, UPGRADE & REFURBISHMENT OF 

DEVELOPMENT UPGRADE AND REFURBISHMENT OF 

COMMUNITY HALLS USDG 5 000 000 5 057 879 -57 879 101%

2 x Upgrade and Refurbishment Projects at Gompo Hall and OR Tambo 

Hall have been completed. Contractors have been appointed for the 

Upgrade and Refurbishment (burglar proofing and electrical works) of 

Nolizwe Mpetha Hall.

A

L

L 

W

A

R

D

S

Work is progressing well on Site

Work is progressing well on Site

Work is progrWork is progressing well on Site

Work is progressing well on Site

Work is progressing well on Site
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DEVELOPMENT UPGRADE AND REFURBISHMENT OF 

LIBRARIES USDG 5 000 000 5 592 787 -592 787 112%

Project complete -  4 x Upgrade and Refurbishment Projects at Gompo 

Library, KWT Library, Berlin Library and Beacon Bay Library have been 

completed.

A

L

L 

W

A

R

D

S
CONSTRUCTION OF GESINI HALL OWN FUNDS 3 000 000 0 3 000 000 0% Bid Specification Stage
CONSTRUCTION OF NU 3 HALL WARD 14 OWN FUNDS 3 000 000 0 3 000 000 0% Bid Specification Stage

BUILDING OF S/POOL AT GONUBIE RESORT OWN FUNDS 900 000 0 900 000 0%

Tender was deferred at Bid Evaluation Committee due to local content that 

was not included in the specification. The tender is back at Bid specification 

committee. The spec has been submitted to bid specification committee for 

noting.
INSTALLATION OF FLOODLIGHTS AT GONUBIE RESORTS OWN FUNDS 100 000 97 007 2 993 97% Project completed 2
REFURBISHMENT OF CHALETS OWN FUNDS 1 000 000 985 380 14 620 99% Project completed 2
REFURBISHMENT OF BACKPACKERS OWN FUNDS 1 000 000 0 1 000 000 0% 2
REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS OWN FUNDS 200 000 188 725 11 275 94% Project completed 2

PAVING AROUND RESORTS OWN FUNDS 500 000 0 500 000 0% requisition has been submitted at scm awaiting official order,r 

CONSTRUCTION OF OFFICES AT NAHOON CARAVAN PARK OWN FUNDS 2 300 000 1 018 487 1 281 513 44% Work in progress and is on 99,1% complete

PURCHASE OF FURNITURE FOR CHALETS c/o OWN FUNDS c/o 8 290 0 8 290 0% Tv's has been awarded,awaiting delibvery from Service provider

2

8

, 

2

9

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 27 049 0 27 049 0% Office chairs awarded,awaiting delivery from Service provider.

A

L

L 

W

A

R

D

S

CONSTRUCTION OF OFFICE AND GUARD HOUSE NAHOON 

CARAVAN PARK c/o OWN FUNDS c/o 140 615 0 140 615 0% Work is progress

INSTALLATION OF SECURITY ALARMS IN 20 CHALETS c/o OWN FUNDS c/o 32 537 0 32 537 0% Requisition has been submitted at scm awaiting official order.

2

9

, 

3

0

DEVELOPMENT, UPGRADE AND REFURBISHMENT OF 

SPORTS FIELDS AND STADIUMS OWN FUNDS 3 000 000 2 539 095 460 905 85%

Bunkershill fencing completed on 30/03/2023 and Ride-on Mower was 

delivered on 15/03/2023. Goalposts was delivered 17/04/2023 and 

refurbishment of floodlights at Bunkershill was completed on the 5/04/2023. 

A

L

L 

W

A

UPGRADING OF SPORTSFIELDS ISUPG 2 500 000 5 581 294 -3 081 294 223%

Project completed for the fencing of Berlin Sportsfield and for the instillation 

of the portable stands, goal posts and  gates. 

A

L

L 

RESTORATION OF HERITAGE SITES OWN FUNDS 1 000 000 0 1 000 000 0%

A

L

L 

BUILDING OF MEMORIAL STONES c/o OWN FUNDS c/o 2 100 000 0 2 100 000 0%

A

L

L 
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R

D 

N

UPGRADING OF ZOO OWN FUNDS 400 000 292 710 107 290 73%

The funds have been unblocked and the RFQ for the refurbishment of the 

Lapa work was completed on the 21 April 2023. Remaining funds will be 

utilised for the procurement of a Generator 

PLANT - ZOO OWN FUNDS 100 000 0 100 000 0%

Funds will be used for the procurement of a generator Annual contractor 

expected on site 1st week of May 2023

UPGRADING OF ZOO c/o OWN FUNDS c/o 86 094 0 86 094 0%

Funds will be used for the procurement of a generator Annual contractor 

expected on site 1st week of May 2023

REFURBISMENT OF AQUARIUM OWN FUNDS 400 000 99 000 301 000 25% Funds recently released and RFQ finalised and contractor appointed.

PLANT - AQUARIUM OWN FUNDS 200 000 0 200 000 0% Funds released and Quotes to be submitted 

SWIMMING POOLS OWN FUNDS 1 400 000 1 142 373 257 627 82% Work completed and invoice submitted to Supply Chain for payment.

A

L

L 

W

A

R

D

S

PLANT - SWIMMING POOL OWN FUNDS 200 000 0 200 000 0%

Journal has been submitted to Finance.
A

L

L 

W

PLANT - SWIMMING POOL c/o OWN FUNDS c/o 29 213 4 200 25 013 14%

Invoice has been submitted to Supply Chain for the refurbishment of female 

ablution

A

L

L 

W

A

R

D

S

REDEVELOPMENT OF MDANTSANE SPORT PRECINT - NU2 

SWIMMING POOL c/o OWN FUNDS c/o 6 296 738 2 167 717 4 129 021 34% The project at Nu 2 Swimming Pool is in progress and is 95% to complete.

REFURBISHMENT OF SWIMMING POOLS c/o OWN FUNDS c/o 298 755 29 500 269 255 10%

Journal has been submitted to Finance for the fencing at the back of water 

polo pools at Joan Harrison.

A

L

L 

W

A

R

D

S

NU 6 MDANTSANE DEPOT OWN FUNDS 470 000 81 519 388 481 17%

 Installation of air conditioners completed. Informal tender for installation of 

park home at evaluation stage.
BERLIN DEPOT OWN FUNDS 100 000 0 100 000 0% Funding to be utilised for upgrading of the Berlin Office Building.

GRASS CUTTING EQUIPMENT OWN FUNDS 200 000 0 200 000 0% Trimmers to be procured

A

L

L 
PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 200 000 0 200 000 0% Funding to be used for Emmission Testing A
COAST CEMETRIES (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 500 000 500 000 0 100% Upgrading at Cambridge Cemetery office. 

DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 1 000 000 996 718 3 282 100% Upgrading at Cambridge, Buffalo Flats and East Bank Cemetery.  

5

,

1
DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 1 000 000 997 021 2 979 100% Fencing at Phakamisa Cemetery completed 4
DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 1 000 000 986 907 13 093 99% Roadworks at Macleantown Cemetery.Floorworks completed at Fort Jackson Cemetery.2

INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 500 000 0 500 000 0%

Funding to be utilised for the continuation of Concrete Precast Wall at 

Cubview Cemetery.

INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 500 000 482 635 17 365 97% Upgrading of road at Macleantown Cemetery completed 
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INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 500 000 0 500 000 0% Funding to be utilised for the upgrading of internal roads.
MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200 000 159 995 40 005 80% Fencing at Phakamisa completed
MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 1 000 000 981 351 18 649 98% Project Complete-Roadworks and Macleantown Cemetery completed.  

FENCING OF CEMETERIES ISUPG 3 000 000 3 419 550 -419 550 114% Fencing of Lujiza Cemetery completed. Fencing of Mxenge Outdoor Gym.  

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - 

COASTAL OWN FUNDS 1 000 000 143 480 856 520 14%

Fencing to be installed at Kenwick Rd Park.  The balance of the funding will 

be utilised for upgrading of various parks within the Coastal Region.

1

5

,

1

8

,

2

7

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - 

MIDLAND OWN FUNDS 1 000 000 68 563 931 437 7%

Floodlights were installed at Berlin Park and the balance of the funding to 

be utilised for upgrading of Berlin Community Park.

A

L

L

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - 

INLAND OWN FUNDS 1 000 000 987 862 12 138 99% Upgrades at Mxenge Outdoor Gym at Duncan Village.

1

,

5

,

6

ESTABLISHMENT OF RECREATIONAL PARKS ISUPG 2 000 000 1 999 500 500 100% Fencing of Lujiza Cemetery completed. Fencing of Mxenge Outdoor Gym.  

1

,

5

,

6
TOTAL CAPITAL BUDGET: SPORTS, RECREATION & 55 889 291 38 334 518 17 554 773 69%

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 321 075 178 925 64%

Office furniture for the Office of the HOD has been delivered and an invoice 

has been submitted for processing. 

Procurement for more office furniture is underway.  

A

L

L 

BEACHES OWN FUNDS 600 000 0 600 000 0%

The project delayed by the moratorium on own funding and a memorandum 

will be submitted to the CFO for votes to be unlocked. 

PLANT - BEACHES OWN FUNDS 200 000 0 200 000 0%

The project delayed by the moratorium on own funding and a memorandum 

will be submitted to the CFO for votes to be unlocked. 

REFURBISHMENT & UPGRADING OF FACILITIES AT 

BEACHES OWN FUNDS 100 000 0 100 000 0%

The project delayed by the moratorium on own funding and a memorandum 

will be submitted to the CFO for votes to be unlocked. 

REVITILISATION OF BEACH INFRASTRUCTURE USDG 14 800 000 9 786 029 5 013 971 66%

Service providers have been appointed and are on site for the upgrarding of 

the following facilities: Gulu main ablution,Leaches Bay ablutions, Nahoon 

boardwalk, Bonza Bay Ablutions ,Lifesavers building and fencing and the 

Gonubie ablutions ,lifesavers building and tidal pool ablutions, Eastern 

Beach ablutions.

BCM FLEET - SOLID WASTE FLEET AND PLANT OWN FUNDS 8 000 000 0 8 000 000 0%

Procurement is underway. 

Awaiting delivery for 2 x tractors,  a 7 ton tipper truck, 5 x 4 ton tipper caged 

trucks.

It is anticipated that the procurement process will be concluded by 30 June 

2023.

A

L

L 

W

A

PURCHASE OF BULK CONTAINERS WITH REMOVAL 

VEHICLES OWN FUNDS 3 000 000 0 3 000 000 0%

Procurement in progress for acquisition of bulk containers with removal 

vehicles using RT57 contract. 

A

L

L 
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REFURBISHMENT OF TRANSFER STATIONS OWN FUNDS 200 000 200 000 0%

CONSTRUCTION AND UPGRADING OF GUARD HOUSE USDG 1 000 000 0 1 000 000 0%

Procurement process is in progress for the construction of a guard house 

using contract 69. 

GALVANISED STREET LITTER BINS OWN FUNDS 2 000 000 0 2 000 000 0%

Awaiting delivery of the first batch of street litter bins
A

L

L 

GRASS CUTTING EQUIPMENT OWN FUNDS 1 000 000 189 000 811 000 19%

19 FS460 trimmers have been delivered and an invoice has been issued. 

Procurement for additional 10  trimmers is at BEC stage.

A

L

L 

W

A

R

D

REFURBISMENT OF NATURE RESERVE(BOARDWALKS) OWN FUNDS 918 987 0 918 987 0%

Requisition has been submitted to SCM for an appointment of a Service 

Provider through an annual contract. 

The Directorate is awaiting for a purchase order. 

PLANT - NATURE RESERVE OWN FUNDS 200 000 0 200 000 0%

A service provider has been appointed and the Directorate is awaiting 

delivery. 

AIR MONITORING STATION OWN FUNDS 1 000 000 385 000 615 000 39%

Two (2) informal tenders were evaluated and awarded. 

Three (3) other informal tenders were submitted to SCM and advertised on 

the 14th & 18 April 2023, that was followed by evaluation on the 25 April 

2023. Currently, all three (3) are now waiting for the SCM approval.  

A

L

L 

W

A

R

REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR 

MUNICIPAL HEALTH SERVICES MIDLAND OWN FUNDS 1 000 000 0 1 000 000 0%

After the cancellation of a Bid in February 2023, new Project Business Plan, 

Procurement Plan & Budget Confirmation were redone, signed and 

submitted to the Project Managers (Architecture Unit). Procurement 

process is therefore at Bid Specification stage

A

L

L 

W

A

ACQUISITION OF FLEET (CHERRY PICKER TRUCKS, CREW 

CAGE TRUCK, TIPPER TRUCK, TRACTORS, BUSH 

CUTTERS, TRAILERS FOR RITE ON ETC) OWN FUNDS 4 000 000 195 000 3 805 000 5%

A ride-on mower has been delivered. 

Acquisition of fleet is in progress and the Directorate is awaiting issuing of 

purchase order

A

L

L 

W

A

R

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 190 926 0 190 926 0%

Procurement of office furniture for the Office of the HOD is underway
A

L

L 

BCM FLEET - SOLID WASTE FLEET AND PLANT c/o OWN FUNDS c/o 2 165 968 0 2 165 968 0%

Procurement process is in progress and awaiting new purchase orders to 

be generated. 
A

L

L 

W

A

R

D

S 

PURCHASE OF BULK CONTAINERS WITH REMOVAL 

VEHICLES c/o OWN FUNDS c/o 1 920 926 0 1 920 926 0%

Procurement process is in progress and awaiting new purchase orders to 

be generated. .
A

L

L 

W

A

R

D

S
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R

D 

N

GALVANISED STREET LITTER BINS c/o OWN FUNDS c/o 4 993 639 0 4 993 639 0%

Awaiting delivery of the first batch of street litter bins
A

L

L 

AIR MONITORING STATION c/o OWN FUNDS c/o 1 019 415 0 1 019 415 0%

The tender for Contract 428 is awaiting the final outcome of the Bid 

Evaluation Committee (BEC).

A

L

L 

W

REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR 

MUNICIPAL HEALTH SERVICES MIDLAND c/o OWN FUNDS c/o 2 000 000 0 2 000 000 0%

New Project Business Plan, Procurement Plan & Budget Confirmation were 

redone, signed and submitted to the Project Managers (Architecture Unit). 

Procurement process is therefore at Bid Specification stage

A

L

L 

W

A

TOOLS & EQUIPMENT c/o OWN FUNDS c/o 109 523 80 119 29 404 73% The Directorate is awaiting delivery of tools and equipment. 

A

L

L 

W

TOTAL CAPITAL BUDGET: SOLID WASTE & 

ENVIRONMENTAL MANAGEMENT 50 919 384 10 956 223 39 963 160 22%

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 5 924 539 1 971 412 3 953 127 33%

“The budget is in respect of Insurance Asset Replacements following an 

insured loss. Assets are only replaced as and when they are damaged 

beyond repair or stolen. The expenditure will only be incurred once a claim 

has been submitted and approved by insurers and has then gone through 

the Supply Chain Management procurement process. Budget spending 

cannot be predicted as it is dependent on claims being lodged and 

approved.”

A

L

L 

W

A

R

D

S
TOTAL BCMM CAPITAL BUDGET 1 360 899 609 797 344 461 563 555 148 59%

EAST LONDON BEACHFRONT AND WATERWORLD 

(BCMDA) OWN FUNDS 29 625 289 11 929 822 17 695 467 40%

Delays experienced - Water World - Overall progress approximately 87%; 

16 SMME’s (cumulative) already taken-on boards as part of the 30% 

legislated Contract Participation Goal by the Contractor; About 74 

Employees on site with 70% local employment. BCMM: Municipal Coastal 

Committee site visit scheduled for September 2022.  Additional costs for 

both projects - will require top-up / additional funds of approximately R21 

Million (VO's have been submitted) and non-availability of these funds could 

pose a significant risk on the projects.
COMPUTER SOFTWARE OWN FUNDS 441 339 0 441 339 0% Procurement of computer software underway A
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 86 400 40 753 45 647 47% Procurement of of office furniture underway A
COMPUTER EQUIPMENT OWN FUNDS 353 600 78 682 274 918 22% Procurement of computer equipment underway A
TOTAL - BCMDA PROJECTS 30 506 628 12 049 256 18 457 371 39%

TOTAL CONSOLIDATED CAPITAL BUDGET 1 391 406 236 809 393 717 582 012 519 58%


