CAPITAL EXPENDITURE REPORT AS AT 30 APRIL 2023

ANNEXURE "E"
2022/2023
Third YTD %
Adjustment expenditure Variance incl. Expenditure
Budget incl. VAT VAT incl. VAT

Comments

Account description

Funding source

EXECUTIVE SUPPORT SERVICES
The procurement processes are underway for the procurement of office
equipment (laptops) for ESS staff. The invoices will be processed in April
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 364 602 135 398 73% |for payment.
The procurement processes are underway for the procurement of office
COUNCILLOR'S OFFICE EQUIPMENT OWN FUNDS c/o 700 300 0 700 300 0% |furniture for the Office of the Speaker and Chief Whip.
TOTAL CAPITAL BUDGET: EXECUTIVE SUPPORT
SERVICES 1200 300 414 002 786 298 34%
CITY MANAGER'S OFFICE
Procurement requests for Laptops sent to ICT as well as requests for office
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% | furniture awaiting procurement processes.
ICT is in the process to procure Laptops for EPMO officials - Laptop was
delivered for Head: EPMO - Requisition for procurement of vehicle
OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 700 000 93 564 606 436 13% | submitted to SCM
The project is at specification stage with final award planned before current
AUDIT SOFTWARE OWN FUNDS 450 009 0 450 009 0% |financial year end.
TOTAL CAPITAL BUDGET: CITY MANAGER'S OFFICE 1 650 009 93 564 1 556 445 6%
CORPORATE SERVICES
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 173 896 326 104 35% | At Informal tenders stage, will be spent by 30 June 2023.
Scanners currently being procured through SITA contract and will be
SCANNERS OWN FUNDS 500 000 0 500 000 0% |delivered before 30 June 2023.
FIBRE NETWORK OWN FUNDS 1100 000 343012 756 988 31% | Orders and payments are being processed for payment
Informal Tender for Radio Network, orders generated and service provider
LTE INFRASTRUCTURE OWN FUNDS 1329 959 222 934 1107 025 17% to implement project
DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1 400 000 712 303 687 697 51%|Additional storage, has been delivered. Funds committed. Awaiting invoice
OFFICE FURNITURE AND EQUIPMENT FOR INTERNS ISDG 150 000 172 500 -22 500 115%|Project is complete.
OFFICE FURN AND EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 481 250 0 481 250 0% | At procurement stage, will be spent by 30 June 2023.
Scanners currently being procured through SITA contract and will be
SCANNERS c/o OWN FUNDS c/o 624 073 0 624 073 0% |delivered before 30 June 2023.
EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM cl/o OWN FUNDS c/o 1 000 000 0 1 000 000 0% | Tender at Bid Evaluation Committee
DISASTER RECOVERY ENHANCEMENT c/o OWN FUNDS c/o 936 757 936 757 0 100% |Work Completed and Capitalised
INTELLIGENT OPERATING CENTRE HARDWARE &
SOFTWARE c/o OWN FUNDS c/o 1870512 1870512 0 100% |Work Completed and Capitalised
Orders and payments are being processed for payment. Journal in progress
FIBRE NETWORK c/o OWN FUNDS c/o 364 420 0 364 420 0% |for incorrect vote spending.
Informal Tender for Radio Network, orders generated and service provider
LTE INFRASTRUCTURE c/o OWN FUNDS c/o 1089771 506 710 583 061 46% |to implement project.Journal in progress for incorrect vote spending.
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Third
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Budget

NETWORK EQUIPMENT REFRESH(KWT,MDA,BISHO) c/o OWN FUNDS c/o 817 400 41 291 776 109 5% |Current SITA Procurement to purchase ICT switches
SERVER HARDWARE (Application and Database) c/o OWN FUNDS c/o 2 500 000 2 500 000 0 100%|Work Completed.
TOTAL CAPITAL BUDGET: CORPORATE SERVICES 14 664 142 7 479 915 7 184 228 51%
SPATIAL PLANNING & DEVELOPMENT
OFFICE OF THE DIRECTOR- SPATIAL PLANNING &
DEVELOPMENT
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%/|Vote is now open for transactions, procurement underway
500 000 0 500 000 0%
DEVELOPMENT PLANNING
Specification will soon be submitted to the BAC upon obtaining the
prerequisite budget confirmation, to prepare for implementation in the next
AERIAL PHOTOGRAPHY AND MAPPING OWN FUNDS 10 000 0 10 000 0% |financial year since it is a multi-year project.
The project specification will be submitted to the Bid Specification
Committee soon after funds are unblocked to allow for the confirmation of
SURVEY SOFTWARE OWN FUNDS 10 000 0 10 000 0% | availability of the budgeted funds.
At the Extended Heads Meeting, held on 3 May 2023, it was advised that
the budget will be diverted into another 2022/23 project but that the budget
would be returned to the KWT Payments Hall project in the 2023/24
UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS c/o 1994 547 68 007 1926 540 3% financial year.
The procurement of the software is being undetaken by the ICT
Department. An informal tender specification was sent to SCM for
ARCHITECTURAL SOFTWARE c/o OWN FUNDS c/o 200 000 0 200 000 0% |advertisement on 2 May 2023.
Due to insufficient budget for this project, savings from the Architectural
Software project were expected to be adjusted into this vote. However, the
Architectural Software project has been delayed and the transfer of funds
could not take place. The unspent funds for this project will be requested to
SCM INVENTORY WAREHOUSING AND FENCING c/o OWN FUNDS c/o 2275 0 2275 0% |be 'rolled' at the apropriate time.
2216 822 68 007 2148 815 3%
BUXTON, ELECTRICITY HOUSE AND RESERVE BANK
REFURBISHMENT OWN FUNDS 2 000 000 1877 476 122 524 949% |Project completed.
Work in progress (Contractor on site sealing the leaks on the roof), awaitng
ORIENT THEATRE REFURBISHMENT OWN FUNDS 1 500 000 173179 1326 821 12% for submission of invoice from the contractor.
EAST LONDON MECHANICAL WORKSHOPS
REFURBISHMENT OWN FUNDS 1 000 000 0 1 000 000 0% | Await appointment of the Service Provider. Requisition submitted to SCM.
Order has been issued to the contractor as of 14/04/2023 and will
UPGRADING OF ELECTRICAL - OLD MUTUAL OWN FUNDS 500 000 0 500 000 0% commence on site on the 19/04/2023
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REFURBISHMENT OF BUXTON, ELECTRICITY HOUSE,

Funding source

Budget

RESERVE BANK & OTHER MUNICIPAL BUILDINGS c/o OWN FUNDS c/o 2 061 333 1790 288 271 045 87%|Work in Progress on site anticipated to finish work month end of April
Deed of sale has been signed in respect of Portion 1 of Farm 623 East
London. Purchase price and transfer costs have been paid to Conveyancer.
BCMM await transfer documents to effect transfer of Portion 1 of Farm 623
LAND ACQUISITION & BUILDINGS OWN FUNDS 2 000 000 1218781 781 219 61%|E.L. in favour of BCMM.
Deed of Sale has been signed in respect of Erven 9959 and 9986 Unit 3 by
ECDC. ECDC signed the Application for lost deeds of grant. Conveyancer
to finalise transfer duty from SARS and obtain Rates Clearances whereafter
registration can be effected. The negotiation process are underway to
LAND ACQUISITION ISUPG 15 000 000 1717 991 13 282 009 11% acquire portion 23 of Farm 807 East London.
24 061 333 6 777 715 17 283 618 28%
CITY TO SEA BOULEVARD OWN FUNDS 2 640 632 0 2 640 632 0% |Own Funding is still locked and not available for Implementation.
BRIDGE DESIGNS & IMPLEMENTATION (Coastal) USDG 95 232 127 424 -32 192 134%|Ndevana Bridge was completed July 2022.
GUARDRAILS (Coastal) USDG 150 000 0 150 000 0%|The contractor is due to start working in Coastal Region in May 2023.
GUARDRAILS (Midland) USDG 200 000 188 700 11 300 94% | The guardrails in Midlands have been completed.
GUARDRAILS (Inland) USDG 150 000 0 150 000 0%|The contractor is due to start working in Inland Region in May 2023.
The Side streets are 95% complete with Asphalt layer in progress. Main
SLEEPER SITE ROAD USDG 25 000 000 21 085 431 3914 569 84% |Roadworks currently busy with earthworks as stormwater is complete.
Works for the Qonce SAPS and Traffic Department signage has
GUIDANCE SIGNAGE (Inland) USDG 300 000 43 643 256 358 15% | commenced.
SIDEWALKS (Midland) USDG 500 000 319 899 180 101 64%|Sidewalks have been completed near NU1 rugby fields.
531m completed in Phola Park and Tembisa. Construction of 500m in
SIDEWALKS (Inland) USDG 2 500 000 1648 413 851 587 66% | progress at Dimbaza.
TRAFFIC CALMING (Coastal) USDG 500 000 574 745 -74 745 115%| Coastal Region- The contractor has completed 13 speed humps.
TRAFFIC CALMING (Midland) USDG 1 500 000 669 616 830 384 45% Midland Region- The contractor is working on site and work is progressing.
TRAFFIC CALMING (Inland) USDG 1 000 000 799 973 200 027 80% | Inland Region- The contractor has completed 14 speedhumps.
Thorburn Terrace / NEX intersection, Woolwash/Amalinda main rd and
Fitchet street/Mdantsane Access Road, Dunoon Road/ Mdantsane Access
Road and Fitchett / Ziphunzana complete. Preparations underway for re-
installations at Northwest Expressway/St Johns and Kimberly Road and St
TRAFFIC SIGNALS USDG 3000 000 1 830 468 1169532 61%|Johns.
Contractors has requested increase on some of the rates that would
increase the contract value, and requested that BCMM re-look at the issues
prior to site establishment. BCMM & the engineers have concluded the
analysis and sent response to contractor that only CPA is applicable and
QUMZA HIGHWAY PHASE 7 -PHASE 1 & 2 USDG 12 000 000 2637 175 9 362 825 22% |that contractor must be on site not later than middle of May 2023.
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The budget is for the Construction of Traffic Circle at the Intersection of
Golden Highway and R102 . Works Order is in the process of being

QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 ISUPG 7 000 000 0 7 000 000 0%|generated and construction will start by May 2023.
Contractor has completed 80% of the column stubs for the Shelter.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Coastal) USDG 12 134 768 9013 661 3121107 74% |Foundations for Hawker Stalls and Ablution facilities are at 100% complete.
Contractor has completed 80% of the column stubs for the Shelter.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Coastal) OWN FUNDS 1 980 000 0 1 980 000 0%|Foundations for Hawker Stalls and Ablution facilities are at 100% complete.
TAXI/BUS EMBAYMENTS (Coastal) USDG 400 000 411 114 -11 114 103% |Embayment at Scenary Park was completed in December 2022,
Works Order has been issued for the Bhisho Embayment. Construction will
TAXI/BUS EMBAYMENTS (Inland) USDG 570 000 0 570 000 0%  start on the 09 May 2023.
71620 632 39 376 348 32 244 284 55%
TOTAL CAPITAL BUDGET: SPATIAL PLANNING &
DEVELOPMENT 98 398 787 46 222 071 52 176 716 47%
ECONOMIC DEVELOPMENT & AGENCIES
Budget is almost exhausted and the remaining budget will be used for
KIWANE RESORT MAINTENANCE & UPGRADE OWN FUNDS 500 000 478 328 21672 96% |Kiwane Resort maintanance if there is a need.
Funding allocated for Mbekweni Hydroponics a request for commitment of
HYDROPONICS AND PACKHOUSE PROJECT USDG 3260 848 911 848 2 349 000 28% |funds has been made, project has commenced.
Still awaiting for an order to be created to continue with 500 meters of road
leading to Kiwane Resort. It is anticipated that the 500 meters stretch will be
IMPROVE ACCESS ROAD AND ROAD SIGNAGE OWN FUNDS 7 020 000 2 608 696 4 411 304 37%|completed by end June 2023 and the budget will be exhausted.
Service Provider appointed to do stalls for Ndevana and llitha and they are
busy working on the stalls, project to be completed before fin ancial year
INFORMAL TRADE INFRASTRUCTURE (Hawker Stalls) ISUPG 7 000 000 1146 915 5 853 085 16% end.
Affected departments are still finalising a suitable space for the Film Studio
develepment. Once this is done, all nececssary logistics and procurement
FILM STUDIO DEVELOPMENT OWN FUNDS 200 000 0 200 000 0% |process will take place.
A site has been identified for suitable venue for Inland Art Centre. Spatial
ART CENTRE OWN FUNDS 1 000 000 0 1 000 000 0% |Planning is assisting the department with architecural designs for the Art
The tender / contract number BCMM/DDP/ARCH/ 1533/2022 for the
extension and construction of Mdantsane Art Centre is still under Bid
MDANTSANE ART CENTRE USDG 2 000 000 243 013 1 756 987 12% | Evaluation stage.
Procurement of Culinary Incubator project is at BAC stage once
appointment of service provider is done project anticipated to commence in
SMME INCUBATOR OWN FUNDS 2 000 000 0 2 000 000 0% |the 4th quarter of the financial year.
Office Furniture tender awaiting HDI for generation of order to the highest
bidder. IT department purchased laptops awaiting preparations and delivery
to the users and amount of R132 461 has been paid as well as commitment
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 132 461 367 539 26% |of R80 280 has been made.
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REVITALISATION OF INDUSTRIAL AREAS USDG 3500 000 3 500 000 0 100% |Funds transfered project implemented by ECDC and is in progressing well.
Budget allocated for upgrade, maintenance and repairs on all satellite
UPGRADING OF BUILDINGS OWN FUNDS 1 000 000 741 623 258 377 74% | offices within the directorate as and when required, budget progressing well.
Clear view fencing is progressing well and is at 70%. Invoices will be paid
as work is completed. Upgrading of ablutions and food hub is complete.
Waiting for purchase order for contractor to start construction of mini
UPGRADING OF MARKET HALL USDG 10 000 000 3530 770 6 469 230 35% |market.
FORT JACKSON JUNCTION HUB ISUPG 1 000 000 63 564 936 436 6% | Funds will be re-allocted to top up Informal trade hawker stalls
Agri- Village project in progress at Sekunjalo Mount coke centre, currently
AGRI-VILLAGE ISUPG 5 000 000 2421116 2578 884 48% busy with Layers and Broilers structure designs.
RESTORATION OF CATTLE KILLING HERITAGE IN KWT c/o |OWN FUNDS c/o 557 0 557 0% |Budget reallocated to Sport, recreation, arts and culture directorate
The budget will be used towards beautifying the Kiwane Resort. Still
awaiting for the Environmental Impact Assesment study (EIA) to be
TOURISM HUB c/o OWN FUNDS c/o 1216 997 0 1216 997 0% |completed.
Still awaiting for an order to be created to continue with 500 meters of road
leading to Kiwane Resort. It is anticipated that the 500 meters stretch will be
IMPROVE ACCESS ROAD AND ROAD SIGNAGE c/o OWN FUNDS c/o 2382192 1965 183 417 009 82% |completed by end June 2023 and the budget will be exhausted.
Funds will be used for construction of hawker stalls at Litha and Ndevana
Location, the project is anticipated to commence during the fourth quarter
INFORMAL TRADE ( HAWKER STALLS) c/o OWN FUNDS c/o 2 016 949 851 670 1165 280 42% and the land has been identified
SMME INCUBATOR c/o OWN FUNDS c/o 254 163 220 800 33363 87%|Funds will be used for the maintenance of the incubation hubs
Contract CE413 for upgrading of cold rooms was awarded. Vote is currently
blocked, a request for reopening of has been forwarded to the office of the
UPGRADING OF COLD ROOMS OWN FUNDS c/o 500 000 0 500 000 0%|A. C.F.O. and budget office.
UPGRADING OF MARKET HALL c/o OWN FUNDS c/o 0 0 0 0% |Budget removed
TOTAL CAPITAL BUDGET: ECONOMIC DEVELOPMENT &
AGENCIES 50 351 706 19 305511 31046 195 38%
FINANCE SERVICES
Funding is utilised as and when it is required by the sections within the
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 403 007 96 993 81% |Finance Directorate.
There are currently 42 946 electrical meter installations since inception.
Invoices for work done have been received and will be sent for processing.
SMART METERING SOLUTIONS (ELECTRICITY) OWN FUNDS 16 823 332 14 730 338 2 092 995 88% | Expenditure will reflect in the month of April 2023.
There are currently 62 836 smart water meter installations since inception.
Invoices for work done have been received and will be sent for processing.
SMART METERING WATER SOLUTIONS OWN FUNDS 23941 183 19 347 320 4 593 863 81% | Expenditure will reflect in the month of April 2023.




2022/2023
Third
Adjustment

expenditure
incl. VAT

Variance incl.
VAT

Expenditure
incl. VAT

Comments

Account description

SMART METERING SOLUTIONS (ELECTRICITY) c/o

Funding source

OWN FUNDS c/o

Budget

3361 345

3 361 345

0%

There are currently 42 946 electrical meter installations since inception.
Invoices for work done have been received and will be sent for processing.
Expenditure will reflect in the month of April 2023.

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT
SYSTEM,PROCUREMENT SYSTEM, etc)

OWN FUNDS

14 871 721

7769 387

7102 335

52%

Payments are made in line with the set deliverables. A lot of deliverables
were still not done at the end of the period due to the service provider
pulling off site. It is anticipated that more work will be done by the service
provider during the last two months of the financial year to try to cover up
for the lost time and a lot of expenditure will be incurred by then.

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER
CARE OFFICE-MIDLAND

OWN FUNDS

4 500 000

4 500 000

0%

The Project is at Quantity Surveying Stage which will assist the City to be
able to procure for the actual construction Service Procider. As reported
previously, the department in consultation with Spatial Planning &
Development has met with Legal Department in relation to the Service
Provider's principal member liquidation. The matter has now been refered to
the Legal Department by the Office of the Acting City Manager for approval.

COST REFFECTIVE TARIFF STRUCTURE

OWN FUNDS

2 500 000

0

2 500 000

0%

The tender for the cost reflective tariff project was advertised in March
2023 and briefing held 04 April 2023. The tender is scheduled to close end
of April 2023 and bid evaluation process to begin.

FENCING SCM

OWN FUNDS

2 500 000

2 498 849

1151

100%

Service provider has completed work at SCM in Chiselhurst. The remaining
funds will be used to fence SCM in KWT.

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER
CARE OFFICE-MIDLAND c/o

OWN FUNDS c/o

3185524

3185524

0%

The Project is at Quantity Surveying Stage which will assist the City to be
able to procure for the actual construction Service Procider. As reported
previously, the department in consultation with Spatial Planning &
Development has met with Legal Department in relation to the Service
Provider's principal member liquidation. The matter has now been refered to
the Legal Department by the Office of the Acting City Manager for approval.

METER READING SYSTEM c/o

OWN FUNDS c/o

2 506 935

311 595

2195 340

12%

The second outstanding invoices have been paid in March 2023 for the
amount of R358,334.85 including VAT. Therefore the total expenditure
should be R716,668.90 and the Expenditure 29%. A quotation of
R1,564,438.38 has been received for the next year of the contract, and the
department is in the process of issuing a purchase order to the service
provider; which will invoiced by 12-May-2023.

INDIGENT MANAGEMENT SYSTEM c/o

OWN FUNDS c/o

2 500 000

0

2 500 000

0%

The second outstanding invoices have been paid in March 2023 for the
amount of R358,334.85 including VAT. Therefore the total expenditure
should be R716,668.90 and the Expenditure 29%. A quotation of
R1,564,438.38 has been received for the next year of the contract, and the
department is in the process of issuing a purchase order to the service
provider; which will invoiced by 12-May-2023.

LAPTOP - INTERNS

FMG

23 000

0

23 000

0%

The computer equipmenmt is in the process of being procurred.

TOTAL CAPITAL BUDGET: FINANCE SERVICES

77 213 041

45 060 495

32 152 546

58%




Account description
PUBLIC SAFETY AND EMERGENCY SERVICES
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Third

Adjustment
Budget

expenditure
incl. VAT

Variance incl.
VAT

Expenditure
incl. VAT

Comments

OFFICE FURN & EQUIPMENT (DIRECTORATE)

OWN FUNDS

500 000

500 000

0%

Departments preparing informal tenders as vote has been unblocked.

TACTICAL RADIO NETWORK

OWN FUNDS

2 000 000

367 140

1632 860

18%

Invoice INO30739 dated 26/4/2023 received from MH Communications for
Channel2 repeaters at Greenfields, Windyridge, Bisho and Nompumelelo
and x4 mobile radio installations. Payment processed on Invoice INO30597
dated 27/2/2023 for R367,140 being part payment on Order No 2125642 for
MH Communications, raised on 19 January 2023 for R886,360, for 4x
Hyteria Repeaters; 35x vehicle Installations; 2x Fixed Radio (Base Station)
installations; 1x Installation of repeater at Windyridge Site and 1x 5KWh
backup Power Inverter for Radio Network.

REFURBISHMENT OF FIRE ENGINES

OWN FUNDS

1 000 000

590 769

409 231

59%

Orders raised for various repairs on Specialised Fire Engines (work in
progress) and payments processed where work has been completed.

FIRE ENGINES PROCURED

OWN FUNDS

7 600 000

7 600 000

0%

Formal Tender Specifications and supporting documentation for the
Procurement of 1x Major Pumper Fully Equipped have been drafted and will
be submitted to SCM before being considered by BSC - 1

FIRE EQUIPMENT

OWN FUNDS

300 000

300 000

0%

Department preparing requisition for equipment to be procured under
Government Transversal tender RT4-1-2017.

REFURBISHMENT OF FIRE STATIONS

OWN FUNDS

1 000 000

309 007

690 993

31%

Requisition P148649 dated 17 February 2023 for 1x upgrading and
installation of new fire engine bay door and 3x fire engine bay door repairs
at Fleet Street Fire Station, on Annual Tender CE168, submitted to SCM.
Awaiting order to be raised. Payment of R309,007.00 processed on Inv
SON471 dated 17/1/2023 on Order 2125006 raised 7 Dec 2022 for the
Upgrading of Electrical Installation on Engine Bay Doors at Fleet Street Fire
Station as per Annual Contract CE168.

LAW ENFORCEMENT VEHICLES

OWN FUNDS

2 000 000

2 000 000

0%

Order has been raised. The purchasing process is underway. Expected
delivbery is June 2023.

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT

OWN FUNDS

500 000

500 000

0%

BEC email dated 30 November 2022, CE: 3209 (Supply and delivery of
Body Cams for traffic & Law Enf) is to be withdrawn due to the validity
period which had expired. The revised report dated 16 March 2023 has
been signed by the CM & was submitted to SCM to proceed with the
cancellation advert. Awaiting the BEC resolution to proceed with advert.

CLOSED CIRCUIT TELEVISION NETWORK - CCTV

OWN FUNDS

2 000 000

2 000 000

0%

BID Specifications, Approved Budget Confirmation, Signed Business &
Procurement Plans & Tender Documents submitted to SCM on 27th of
October 2022. Awaiting date of sitting of BSC Committee.
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BACK-UP GENERATORS

Funding source

OWN FUNDS

Budget

2 000 000

2 000 000

0%

BEC meeting resolved that CE: 486 (Supply and delivery of back-up
genrators) was to be withdrawn due to no responsive bidders as per
resolution 254/22. Cancellation memo was approved on the 13/12/2022.
Cancellation advert was done on the 10 February 2023. Specifications were
amended and re-submitted. The bid has not yet been considered by the
BSC. Awaiting a date from BSC for the date of the meeting.

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o

OWN FUNDS c/o

513154

513154

0%

Consolidated report to be submitted to ICT Department for procurement of
IT equipment for Directorate under existing Annual ICT Contract.

FIRE ENGINES PROCURED c/o

OWN FUNDS c/o

12 608 347

12 603 650

4 697

100%

Project completed. Procurement of 1x Major Pumper fully equipped and 1x
Water/Foam Tanker. Engines have been delivered to BCMM.

REFURBISHMENT OF FIRE ENGINES c/o

OWN FUNDS c/o

850 000

145 840

704 160

17%

Orders raised for various repairs on Specialised Fire Engines (work in
progress) and payments will be processed once repair work has been
completed.

TACTICAL RADIO NETWORK c/o

OWN FUNDS c/o

8 169

8 169

0%

Funds to be utilised on next order to be raised for service provider.

SPECIALISED VEHICLES PUBLIC SAFETY c/o

OWN FUNDS c/o

3 000 000

3 000 000

0%

Order has been raised. The purchasing process is underway. Expected
delivbery is June 2023.

REFURBISHMENT OF FIRE STATIONS c/o

OWN FUNDS c/o

1214 960

1093 127

121 834

90%

Payment processed on Order No 2124016 raised on 28 October 2022 for
R717,068 for Sinclair Gersahn Troskie Construction under Annual Contract
CE169 for the Complete Refurbishment of the Greenfields Fire Station
plumbing, bathrooms and restrooms. Payment processed on Order No
2123265 raised for R376 058,50 for Kamvalide Construction, being balance
owing on repairs Gompo Fire Station Engine Bay Doors under Annual
Contract CE168.

BACK-UP GENERATORS c/o

OWN FUNDS c/o

1 500 000

1 500 000

0%

BEC meeting resolved that CE: 486 (Supply and delivery of back-up
genrators) was to be withdrawn due to no responsive bidders as per
resolution 254/22. Cancellation memo was approved on the 13/12/2022.
Cancellation advert was done on the 10 February 2023. Specifications were
amended and re-submitted. The bid has not yet been considered by the
BSC. Awaiting a date from BSC for the date of the meeting.

REFURBISH & REHABILITATION - FIRE INFRASTRUCTURE
clo

OWN FUNDS c/o

39 399

39 399

0%

Funds to be utilised on next order to be raised for service provider.

NEW FIRE STATION - BERLIN WARD 45 c/o

OWN FUNDS c/o

1392108

502 012

890 096

36%

Part payment No3 for R502,261 processed on Order No 2124018 raised on
28 October 2022 for R1,391,304,35 being part of balance of tender awarded
to RMA Consortium.
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BEC email dated 30 November 2022, CE: 3209 (Supply and delivery of
Body Cams for traffic & Law Enf) is to be withdrawn due to the validity
period which had expired. The revised report dated 16 March 2023 has
been signed by the CM & was submitted to SCM to proceed with the
cancellation advert. Awaiting the BEC resolution to proceed with advert.
TRAFFIC AND LAW ENFORCEMENT EQUIPMENT c/o OWN FUNDS c/o 779 176 0 779176 0%
TOTAL CAPITAL BUDGET: PUBLIC SAFETY & EMERGENCY 40 805 314 15 611 545 25193 769 38%
HUMAN SETTLEMENTS
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 339 386 160 614 68%|A service provider has been appointed to supply office furniture
CLUSTER 3- STORMWATER USDG 500 000 0 500 000 0% | Project is currently illegally occupied. No work can be done on site.
500 000 0 500 000 0%
POTSDAM IKHWEZI BL 2 - WATER ISUPG 100 000 0 100 000 0%/ In the process of appointing a new consultant as the appointed one
100 000 0 100 000 0% Withdrew from the project.
POTSDAM NORTH KANANA - WATER ISUPG 500 000 0 500 000 0% | Tender Document submitted to BCMM for review, there are NHBRC issues
500 000 0 500 000 0% |the consultant is still attending to.
DUNCAN VILLAGE PROPER - ROADS ISUPG 200 000 0 200 000 0%| The project falls under the scope of the implementing agent (Asla), and the
200 000 0 200 000 0% implementing agent is currently busy with Bulk Services assessment
MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 3 000 000 393 083 2 606 917 13%  Annual Contractors appointed to implement internal service (Roads and
MDANTSANE Z 18 CC PH 2 - ROADS USDG 3850 000 198 763 3651 237 5% | Stormwater).HDA has appointed the contractor for implementing the
MDANTSANE Z 18 CC PH 2 - SANITATION USDG 6 400 000 4187 099 2212 901 65% | remaining works of internal engineering services. The contractor is
expected to commence on site on the 20 Feb 2023.
MDANTSANE Z 18 CC PH 2 - WATER USDG 3 750 000 380 870 3369 130 10%
17 000 000 5159 814 11 840 186 30%
CLUSTER 1 - STORMWATER ISUPG 4 000 000 4 456 193 -456 193 111%|Contractor is on site, busy with the works,
CLUSTER 1 - ROADS ISUPG 7 000 000 5402 265 1597 735 7%
CLUSTER 1 - SANITATION ISUPG 10 000 000 10 051 442 -51 442 101%
CLUSTER 1 - WATER ISUPG 6 000 000 2 300 000 3700 000 38%
27 000 000 22 209 900 4790100 82%
CLUSTER 2 - STORMWATER ISUPG 6 000 000 434 454 5 565 546 7% |Annual Contractors appointed to implement internal service (Water and
CLUSTER 2 - ROADS ISUPG 5 500 000 1260 887 4239113 232/0 Sewer). HDA has appointed the contractor for implementing the remaining
CLUSTER 2 - SANITATION ISUPG 8 163 320 3492 870 4670 450 430/0 works of internal engineering services. The contractor is expected to
CLUSTER 2 - WATER ISUPG 5522 439 1 265 307 4257 132 23% commence on site on the 20 Feb 2023,
25185 759 6 453 519 18 732 240 26%
DUNCAN VILL COMP/SITE -STORMWATER ISUPG 500 000 0 500 000 0% |The Implementing Agent is busy with Survey.
500 000 0 500 000 0%
BRAELYN EXT 10 - WATER ISUPG 50 000 0 50 000 0% |Land invasion is stallig the procurement process. No work can be done on
50 000 0 50 000 0% S
TYUTYU PHASE 3 - STORMWATER ISUPG 700 000 328 300 371 700 47% | Project is still under procurement
TYUTYU PHASE 3 - ROADS ISUPG 1 200 000 697 895 502 105 58%
TYUTYU PHASE 3 - SANITATION ISUPG 600 000 281 400 318 600 47%
TYUTYU PHASE 3 - WATER ISUPG 500 000 225732 274 268 45%
3 000 000 1533 327 1466 673 51%
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incl. VAT Comments

Account description Funding source

WESTBANK RESTITUTION - STORMWATER USDG 400 000 0 400 000 0% |Project is on procument stage through H.D.A , a contractor will be apponted
WESTBANK RESTITUTION - ROADS USDG 6 000 000 0 6 000 000 0% soon to start with the construction of internal service on phase 2.
WESTBANK RESTITUTION - SANITATION USDG 5828 750 0 5 828 750 0%
WESTBANK RESTITUTION - WATER USDG 6 000 000 0 6 000 000 0%
18 228 750 0 18 228 750 0%
C SECTION & TRIANGULAR SITE - STORMWATER ISUPG 20 000 0 20 000 0%| The project falls under the scope of the implementing agent (Asla), and the
20 000 0 20 000 0% implementing agent is currently busy with Bulk Services assessment
D HOSTEL - STORMWATER ISUPG 500 000 0 500 000 0%| The project falls under the scope of the implementing agent (Asla), and the
500 000 0 500 000 0% implementing agent is currently busy with Bulk Services assessment
FORD MSIMANGO - STORMWATER ISUPG 20 000 0 20 000 0%| The project falls under the scope of the implementing agent (Asla), and the
20 000 0 20 000 0%|implementing agent is currently busy with Bulk Services assessment
N2 ROAD RESERVE - SANITATION ISUPG 20 000 0 20 000 0%| The project is invaded by shacks.
N2 ROAD RESERVE - WATER ISUPG 100 000 0 100 000 0%
120 000 0 120 000 0%
HANI PARK - WATER ISUPG 2 500 000 596 843 1903 157 24%|Project is under design phase.
HLALANI - WATER ISUPG 250 000 757 392 -507 392 303% | Project is under design phase.
PHOLA PARK - WATER ISUPG 250 000 443 199 -193 199 177%|Project is under design phase.
A requisition has been submitted to SCM for them to generate a works
BERLIN LINGELITSHA - PHASE 1 - WATER ISUPG 500 000 0 500 000 0%  order.
ILITHA SPORTSFIELD - WATER ISUPG 1 000 000 0 1 000 000 0% | Project is still under procurement
EMPILISWENI - WATER ISUPG 2 000 000 0 2 000 000 0%/|Project is under design phase.
MATSHENI PARK - WATER ISUPG 1173811 809 347 364 464 69%|Project is under design phase.
KHAYELITSHA - WATER ISUPG 2 295 000 1274 675 1 020 325 56% |Project is under design phase.
KWATSHATUSHU - WATER ISUPG 500 000 0 500 000 0% |Project is still under procurement
GINSBERG - WATER ISUPG 1 000 000 865 875 134 125 87% | Project is still under procurement
SLOVO PARK - WATER ISUPG 100 000 0 100 000 0% |Project is planning stage awaiting approval of General Plans.
EKUPHUMLENI - WATER ISUPG 20 000 0 20 000 0% |Project is planning stage awaiting approval of General Plans.
ETHEMBENI - WATER ISUPG 20 000 0 20 000 0% |Project is at planning stage awaiting approval of General Plans.
EAST BANK RESTITUTION - WATER ISUPG 1 000 000 0 1 000 000 0% |Project is under procurement for the appointement of the professional team.
REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 1 500 000 0 1 500 000 0% ) ) )
REESTON PHASE 3 STAGE 2 - ROADS USDG 3500 000 0 3500 000 0% | HDA has been engaged to the project as an implementation agent. They
REESTON PHASE 3 STAGE 2 - SANITATION USDG 4 000 000 0 4 000 000 0% | have appointed the contractor for engineering services and top structures
REESTON PHASE 3 STAGE 2 - WATER USDG 3 000 000 0 3 000 000 0% |for phase 1 of the Project. Phase 2 of the Project, the consultant is busy
with the tender document for the remainig scope of works for the internal
engineering services.
12 000 000 0 12 000 000 0%
NELSON MANDELA 102 PROJECT-WATER USDG 6 241 150 894 298 5 346 852 14%  Project is under procurement for the appointement of the professional team.
BREIDBACH SERVICES PROJECT-WATER USDG 7 000 000 0 7 000 000 0% Funds will be transferred to Provincial Human Settlement
Engineering designs approved by BCMM, tender document submitted to
NONDULA-WATER USDG 4 500 000 5403 417 -903 417 120%|BCMM for review.
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Account description

Funding source

Budget

Consulting Engineers have been appointed and the project is being stalled

MAJARANTIYENI-WATER USDG 500 000 0 500 000 0%|by the community protesting against the development.
BOXWOOD PROJECT - ROADS USDG 11 633 850 11 633 640 210 100% | A drawdown to the value of R8 841 290 will be submitted by ECDoHS by or
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - The contractor is off site, department is in a process of terminating the
STORMWATER ISUPG 3500 000 1150 000 2 350 000 33% |contractor.
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS ISUPG 5 500 000 5 666 070 -166 070 103%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - SANITATION |ISUPG 2 500 000 1990 837 509 163 80%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER ISUPG 1 500 000 1150 000 350 000 7%
13 000 000 9 956 907 3043 093 77%
REESTON PHASE 3 STAGE 3- ROADS USDG 125 000 0 125 000 0% | The project is partially complete with 935 houses handed over to
REESTON PHASE 3 STAGE 3 - WATER USDG 75 000 0 75 000 0%  beneficiaries, there is a remaining of 66 units that still needs to be
200 000 0 200 000 0% Eevelqped ?ft?f theALfnfj transfi:rnp’[?(‘:ne‘ss has been finalised between
PHAKAMISA SOUTH - STORMWATER USDG 5 800 000 5224 180 575 820 90% |Contractor is on site, progressing well
PHAKAMISA SOUTH -ROADS USDG 6 425 000 6 499 271 -74 271 101%
12 225 000 11 723 451 501 549 96%
ILITHA 177 - STORMWATER 10% USDG 500 000 0 500 000 0% | Project is still under procurement
ILITHA 177 - ROADS USDG 1 500 000 57 021 1442 979 4%
ILITHA 177 - SANITATION USDG 1 250 000 0 1 250 000 0%
ILITHA 177 - WATER USDG 750 000 0 750 000 0%
4 000 000 57 021 3942 979 1%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE |USDG 500 000 0 500 000 0% | Project is still under procurement
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE |USDG 1 000 000 0 1 000 000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE |USDG 500 000 0 500 000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE |USDG 1 000 000 183 044 816 956 18%
3000 000 183 044 2 816 956 6%
MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 4 000 000 4 450 359 -450 359 111% | The project needs more budget for construction to continue. R4 000 000.00
The service provider will be submitting two (2) invoices by or before the
15th of March 2023
ZIPHUNZANA BYPASS RELOCATION SITE (TRASs) USDG 6 000 000 4549 930 1 450 070 76%
Contractor is on site installing ablution facilities and an invoice will be
PARKHOMES FOR DESTITUTES & GBV VICTIMS ISUPG 2 258 750 1983 229 275521 88% |submitted by or before the 20th of March 2023.
HDA have terminated contract with the contractor and is busy with the
appointment of new contractor. But the current available budget will spend
MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS ISUPG 10 000 000 7 889 834 2110 166 79% |by or before the 30th of June 2023
A Works order will be generated by SCM and the contractor is still on site
LILLYVALE ROADS ISUPG 6 000 000 5203 789 796 211 87% |awaiting a the new purchase order.
POTSDAM IKHWEZI BLOCK 1 ISUPG 7 200 000 2693 424 4 506 576 37% | Contractor is on site busy with construction of pump station
EMERGENCY TRU'S ISUPG 2 000 000 0 2 000 000 0% | A requisition will be submitted to SCM for them to generate a works order.
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Now that adjustment budget has been approved, project will now be

AMALINDA CO-OP ISUPG 9 500 000 0 9 500 000 0% |ressassited to proceed and complete internal services.
ERF 271 SUMMERPRIDE ISUPG 500 000 0 500 000 0%|HDA to submit a action plan on how the available budget will be spent.
HAVEN HILLS TRU USDG 6 200 000 4623 071 1576 929 75% |HDA is conducting Social studies .

Service Provider is about to claim for the work done so far as to complete
HEMINGWAYS INFORMAL SETTLEMENTS ISUPG 1 000 000 269 445 730 555 27% |its work.

Service Provider( SP) for Social Facilitation has been appointed and the
project is progressing very well but SP has not submitted an invoice yet as
SILVERTOWN ISUPG 1 000 000 354 780 645 220 35% |to claim work done so far.

TOTAL CAPITAL BUDGET: HUMAN SETTLEMENTS 235992 070 112 312 917 123 679 153 48%

INFRASTRUCTURE SERVICES

OFFICE OF THE DIRECTOR

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 1 500 000 310 500 1189 500 21%|Procurement is underway
BUILDING ALTERATIONS OWN FUNDS 500 000 298 802 201198 60%
2 000 000 609 302 1 390 698 30%
ELECTRICITY 0
BULK ELEC INFRAS UPGR(RING-FENCED 4%) 68 149 000 49 219 175 18 929 824 72%

Contractor is on site and work has commenced. Proj 3199 Greenfields OH
Main - expected completion 10/2/23; Proj 3198 Cambridge West OH Mains;
Proj 3210 Arcadia Phase 2 ABC Upgrade - materials on order; Proj 3200
Amalinda OH Mains COMPLETED 20/10/22; Proj 3189 Nahoon ABC
Upgrade - materials on order installation work has commenced; Proj 3211
Gonubie OH Mains materials have been ordered; Proj 3215 Sweetwaters
Industrial Line Refurbish - completion end Feb 23; Proj 3212 Riverwood

LV NETWORK - RC=COASTAL OWN FUNDS 17 850 000 13312572 4 537 428 75% |Alternative OH Line

MV NETWORK - RN=INLAND OWN FUNDS 0 0 0 0% -

Contractor is on site and work has commenced. Proj 3201 Woodbrook
Control Room & Protection; Proj 3176 132kV Woodbrook Infrastructure
HV TRANSMISSION NETWORK - RC=COASTAL OWN FUNDS 17 000 000 9 320 697 7 679 303 55% |Upgrade; Proj 3197 Load Control Ripple Relays - on going projects

Contractor on site and work has commenced. Proj 3203 SCADA Coastal;
Proj 3204 SCADA Midlands; Proj 3205 SCADE Inland; Proj 3195 Access
Control; Proj 3206 66kV Circuit Breakers; Proj 3207 Mdantsane Engen
Supply COMPLETED 4/10/22; Proj 3191 St Dominics S/Gear S/Gear
invoiced shutdown to be planned; Proj 3193 Parkside Community Hall
Install COMPLETED 15/9/22; Proj 3194 Eskom Incomer & Busbards; Proj
3190 Chiselhurst Control Room & Protection; P3213 Windyridge M/Sub
Replacement - M/Sub Invoiced to be installed; P3214 Scenery Park M/Sub

LV NETWORKS - RW=WHOLE METRO OWN FUNDS 33 299 000 26 585 906 6 713 094 80% |Invoiced to be installed
0
ELECTRIFICATION PROGRAMME 10 000 000 9641741 358 259 96% -
Proj 3196 Infills progress well installation of additional meters; Proj 3175
LV NETWORKS - RW=WHOLE METRO USDG 10 000 000 9641 741 358 259 96%|WIP project Reeston Electrification Phase 1B COMPLETED 23/1/23
O -
ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM 19 000 000 7 345 824 11 654176 39% -
LV NETWORKS - RW=WHOLE METRO ISUPG 19 000 000 7 345 824 11654 176 39% | Proj 3228 Industria to Gompo OH Line - Materials Invoiced

0 -




Account description
STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY

Funding source

2022/2023
Third

Adjustment
Budget
5 000 000

expenditure
incl. VAT
5 036 556

Variance incl.
VAT
-36 556

Expenditure
incl. VAT
101%

Comments

Proj 3208 6 Highmast supply delivered and Installed completed waiting for

LV NETWORKS - RW=WHOLE METRO ISUPG 5 000 000 5 036 556 -36 556 101%|close out
0
102 149 000 71 243 297 30 905 703 70%
0 0
ROADS 286 061 355 180 837 997 105 223 358 63%
BOWLS ROAD REHABILITATIONN - WARD 3 OWN FUNDS 1 000 000 0 1 000 000 0%/|The vote is open and the requsition is being prepared.
The funds have been commited for regravelling and re-surfacing of informal
CONSTRUCTION OF ROAD INFRASTRUCTURE ISUPG 16 000 000 12 711 531 3 288 469 79% | settlements.
CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA NDPG 14 581 000 7 914 611 6 666 389 54%|SCM has generated the works order for zone 2 and zone 5, the project is at
CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA
ROAD USDG 2892 723 2 616 060 276 663 90%
REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 4 000 000 4 153 672 -153 672 104%|The project is at construction stage.
REHABILIT OF BCMM BRIDGES AND STORMWATER OWN FUNDS 33 963 787 7 372 843 26 590 944 22%|The vote is open and the requsition is being prepared.
REHABILITATION OF BEACONHURST DRIVE OWN FUNDS 1 000 000 0 1 000 000 0%|The vote is open and the requsition is being prepared.
REHABILITATION OF DOUGLAS SMITH HIGHWAY OWN FUNDS 4 000 000 2288 164 1711836 57%|The project is at construction stage.
REHABILITATION OF SETTLERS WAY OWN FUNDS 207 623 845 143 285 517 64 338 328 69% | The project is at construction stage and is 79% complete.
REHABILITATION OF ZIPHUNZANA BYPASS OWN FUNDS 1 000 000 999 717 283 100% The project is complete.
0
ROADS PROVISION 30 000 000 14 480 151 15 519 849 48%
ROADS PROVISION - WARD 01 OWN FUNDS 1 500 000 0 1 500 000 0%/|The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 02 OWN FUNDS 1 500 000 0 1 500 000 0%|The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 03 OWN FUNDS 1 500 000 0 1 500 000 0%/|The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 04 OWN FUNDS 1 500 000 835 410 664 590 56%|The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 05 OWN FUNDS 500 000 0 500 000 0%|The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 06 OWN FUNDS 500 000 0 500 000 0%|The project is at construction stage.
ROADS PROVISION - WARD 07 OWN FUNDS 1 500 000 0 1 500 000 0%|The project is at construction stage.
ROADS PROVISION - WARD 09 OWN FUNDS 2 000 000 1 853 060 146 940 93%| The project is at construction stage.
ROADS PROVISION - WARD 12 OWN FUNDS 1 500 000 1494 461 5539 100%| The project is at construction stage.
ROADS PROVISION - WARD 13 OWN FUNDS 2 000 000 1525 263 474 737 76%|The project is at construction stage.
ROADS PROVISION - WARD 18 OWN FUNDS 1 000 000 0 1 000 000 0%/|The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 19 OWN FUNDS 1 500 000 1 058 324 441 676 71%|The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 25 OWN FUNDS 1 500 000 1 498 507 1493 100%|The project is at construction stage.
ROADS PROVISION - WARD 26 OWN FUNDS 1 500 000 1496 130 3870 100% | The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 27 OWN FUNDS 1 500 000 1482 940 17 060 99%| The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 28 OWN FUNDS 500 000 0 500 000 0% | The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 29 OWN FUNDS 500 000 0 500 000 0%|The vote is open and the requsition is being prepared.
ROADS PROVISION - WARD 31 OWN FUNDS 1 000 000 993 985 6 015 99%
ROADS PROVISION - WARD 32 OWN FUNDS 1 000 000 0 1 000 000 0%
ROADS PROVISION - WARD 34 OWN FUNDS 500 000 0 500 000 0% | The project is complete.
ROADS PROVISION - WARD 35 OWN FUNDS 1 500 000 1 309 800 190 200 87%|The project is still at construction stage.
ROADS PROVISION - WARD 36 OWN FUNDS 500 000 0 500 000 0% | The project is complete.
ROADS PROVISION - WARD 41 OWN FUNDS 1 000 000 932 273 67 727 93%|The project is complete.
ROADS PROVISION - WARD 43 OWN FUNDS 500 000 0 500 000 0%
ROADS PROVISION - WARD 44 OWN FUNDS 500 000 0 500 000 0%
ROADS PROVISION - WARD 45 OWN FUNDS 500 000 0 500 000 0% | The project is complete.
ROADS PROVISION - WARD 47 OWN FUNDS 500 000 0 500 000 0%|The project is complete.
ROADS PROVISION - WARD 50 OWN FUNDS 500 000 0 500 000 0% | The project is complete.
0
ROADS PROVISION 8 500 000 7 656 828 843 172 90% The project is complete.
ROADS PROVISION - WARD 08 USDG 2 000 000 2 250 238 -250 238 113% The project is complete.
ROADS PROVISION - WARD 10 USDG 2 000 000 1719 444 280 556 86% | The project is still at construction stage.
ROADS PROVISION - WARD 11 USDG 1 000 000 1 149 063 -149 063 115%  The project is complete.
ROADS PROVISION - WARD 15 USDG 2 500 000 1391014 1108 986 56%|The project is complete.
ROADS PROVISION - WARD 42 USDG 1 000 000 1 147 069 -147 069 115%  The project is complete.

0




Account description

RURAL ROADS

Funding source

2022/2023
Third

Adjustment
Budget
29 029 917

expenditure
incl. VAT
32778842

Variance incl.
VAT
-3 748 925

Expenditure

incl. VAT
113%

Comments
The project is complete.

RURAL ROADS - WARD 17 USDG 2 000 000 2296 812 -296 812 115%|The project is still at construction stage.
RURAL ROADS - WARD 22 USDG 1 000 000 1149 823 -149 823 115%  The project is complete.
RURAL ROADS - WARD 24 USDG 2 500 000 2874738 -374 738 115%|The project is complete.
RURAL ROADS - WARD 25 USDG 2 500 000 2 875002 -375 002 115%  The project is complete.
RURAL ROADS - WARD 26 USDG 1 000 000 1 149 385 -149 385 115%|The project is complete.
RURAL ROADS - WARD 31 USDG 2 500 000 2873737 -373 737 115%  The project is complete.
RURAL ROADS - WARD 32 USDG 2 000 000 2 288 370 -288 370 114%|The project is complete.
RURAL ROADS - WARD 33 USDG 2 010 402 2 296 166 -285 764 114% The project is complete.
RURAL ROADS - WARD 34 USDG 2 500 000 2 536 088 -36 088 101%|The project is at construction stage
RURAL ROADS - WARD 35 USDG 1 500 000 1723749 -223 749 115%  The project is completed
RURAL ROADS - WARD 36 USDG 2 000 000 2 297 216 -297 216 115%|The project is completed
RURAL ROADS - WARD 38 USDG 1 500 000 1723 668 -223 668 115%  The project is completed
RURAL ROADS - WARD 40 USDG 500 000 573 245 -73 245 115%|The project is completed
RURAL ROADS - WARD 43 USDG 519 515 596 406 -76 891 115%  The project is completed
RURAL ROADS - WARD 49 USDG 2 500 000 2 874 888 -374 888 115%|The project is completed
RURAL ROADS - WARD 50 USDG 2 500 000 2802111 -302 111 112% The project is completed
0
UPGR OF MDANTSANE RDS - CLUSTER 1 17 700 000 6 659 421 11 040 579 38%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 2 500 000 686 365 1813 635 27%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 2 200 000 1991 477 208 523 91%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 2 000 000 0 2 000 000 0% | Project is at Mobilisation stage and has been handed over to the contractor
UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 7 000 000 4 241 337 2 758 663 61%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 4 000 000 0 4 000 000 0%
0
UPGR OF MDANTSANE RDS - CLUSTER 2 41 607 277 23 798 682 17 808 595 57%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 USDG 10 000 000 0 10 000 000 0%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 5 000 000 1 936 600 3 063 400 39%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 162 72 4837 27 % L e
UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 12 607 277 T3 316 6ot 708 345 11504 Prolect is at Mobilisation stage and has been handed over to the contractor
UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 10 000 000 8382731 1617 269 84%
0
UPGR OF MDANTSANE RDS - CLUSTER 3 40 281 020 45178 195 -4 897 175 112%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 15 000 000 17 978 224 -2 978 224 120%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 12 281 020 12 888 676 -607 656 105%| Project is at Mobilisation stage and has been handed over to the contractor
UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 13 000 000 14 311 296 -1 311 296 110%
0
UPGRADE OF NORTH EAST EXPRESSWAY OWN FUNDS 1 000 000 0 1 000 000 0% The vote is open and the requsition is being prepared.
0
URBAN ROADS 7 000 000 5612 088 1387912 80%
URBAN ROADS - WARD 37 USDG 3000 000 3027 433 -27 433 101% | The project is at construction stage
URBAN ROADS - WARD 39 USDG 4 000 000 2 584 655 1415 345 65% | The project is at construction stage
461 179 569 317 918 643 143 260 926 69%
0
WASTEWATER 0
SANITATION FACILITIES IN INFORMAL SETTLEMENTS ISUPG 10 000 000 10 044 242 -44 242 100% Contractors are still on site finalising the work
BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME USDG 4 000 000 55 604 3944 396 1% Consulting Engineers have been appointed
EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 4 000 000 701 489 3298 511 18%  Requisition for appointment of contractor has been submitted.
NAHOON RIVER OUTFALL SEWER USDG 1 500 000 1295674 204 326 86% |Project is continuing, initial investigations report has been submitted
UPGRADING OF SECURITY FOR SANITATION USDG 1 000 000 957 267 42 733 96% |Contractors are on site
INSTALLATION OF GROUNDWATER MONITORING USDG 1 000 000 995 485 4515 100% Boreholes have been installed and the technical report has been submitted
CONSTRUCTION OF NETWORK FLOW MONITORING USDG 1 500 000 1221424 278 576 819% |Project is continuing, initial investigations report has been submitted
UPGRADING OF KIDDS BEACH WASTEWATER TREATMENT |USDG 1 500 000 165 177 1 334 823 11%| Engineer has been appointed to conduct preliminary investigations
RENEWAL OF INFRASTRUCTURE - RETICULATION USDG 1 500 000 1 725 000 -225 000 115%  Services provider on site
RENEWAL OF INFRASTRUCTURE - PUMP STATIONS USDG 1 000 000 1052 437 -52 437 105%  Services provider on site
RENEWAL OF INFRASTRUCTURE - TREATMENT WORKS USDG 1 000 000 1 143 054 -143 054 114% Services provider on site
MDANTSANE WASTEWATER TREATMENT WORKS ISUPG 15 000 000 9 319 500 5 680 500 62% |Contractor is on site
UPGRADING OF POTSDAM WASTEWATER TREATMENT ISUPG 2 000 000 1934 363 65 637 97% |Engineer has been appointed to conduct preliminary investigations
UPGRADING OF DIMBAZA WASTEWATER TREATMENT ISUPG 3 000 000 2 993 689 6311 100% Engineer has been appointed to conduct preliminary investigations
48 000 000 35168 522 12 831 478 73%

0




2022/2023

Third
Adjustment expenditure Variance incl. Expenditure
Account description Funding source Budget incl. VAT VAT incl. VAT Comments
WATER DEPT 0
KWT & BHISHO INFRASTRUCTURE 0
0
BULK MAINS-UPGRADE WATER NETWORKS USDG 4 000 000 3447 618 552 382 86% . . .
PUMP STATION-UPGRADE WATER NETWORKS USDG 3204 295 2 624 870 579 425 8295 VOrk is progressing well on Site
0
WATER BACKLOGS 0
BULK MAINS-WATER BACKLOGS USDG 5 500 000 5781 854 -281 854 105%
DISTRIBUTION MAINS-WATER BACKLOGS USDG 5 000 000 4919 682 80 318 98% |Work is progressing well on Site
RESERVOIRS-WATER BACKLOGS USDG 4 000 000 3 468 416 531 584 87%
0
PIPE AND WATER METER REPLACEMENT IN BISHO.KWT & 0
BULK-PIPE AND WATER METER REPLACEMENT IN OWN FUNDS 2 500 000 630 000 1870 000 25%
DISTRIBUTION POINTS-PIPE AND WATER METER OWN FUNDS 2 500 000 756 815 1743 185 30%
PUMP STATION-PIPE AND WATER METER REPLACEMENT |OWN FUNDS 500 000 0 500 000 0%|Work is progrWork is progressing well on Site
WATER TREATMENT WORKS-PIPE AND WATER METER OWN FUNDS 500 000 0 500 000 0%
WATER TREATMENT WORKS-PIPE AND WATER METER OWN FUNDS c/o 1344 764 0 1344 764 0%
0
PIPE AND WATER METER REPLACEMENT IN EL 0
BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 500 000 1751 067 748 933 70% . . .
DISTRIBUTION POINTS-PIPE AND WATER METER OWN FUNDS 2 000 000 1844 631 155 369 9205) VO'K is progressing well on Site
0
PIPE AND WATER METER REPLACEMENT IN MDANTSANE 0
DISTRIBUTION POINTS-PIPE AND WATER METER OWN FUNDS 5 000 000 2239 613 2 760 387 45% Work is progressing well on Site
DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 3200 000 3408 581 -208 581 107% Work is progressing well on Site
ALTERNATIVE WATER SUPPLY ISUPG 13 000 000 3393 302 9 606 698 26%|Work is progressing well on the Orders raised from the allocation, a requast
ALTERNATIVE WATER SUPPLY OWN FUNDS 2 949 991 499 030 2 450 961 17%
UMZONYANA DAM AND EAST COAST WATER SUPPLY USDG 27 000 000 17 794 733 9 205 267 66%|Work is progressing well on Site
W/DEMAND MANGM - WATER CONSERYV - PRV STA USDG 6 576 190 4 936 376 1639 814 75%|Work is progressing well on Site
WATER MAINS-INFORMAL SETTLEMENTS INLAND ISUPG 1 000 000 1129 524 -129 524 113% | Project is complete
WATER SUPPLY -INFORMAL SETTLEMENTS COASTAL ISUPG 12 000 000 12 566 454 -566 454 105% Work is progressing well on Site
DISTRIBUTION MAINS- INFORMAL SETTLEMENTS ISUPG 3 000 000 3 449 956 -449 956 115%|Work is progressing well on Site
107 275 240 74 642 524 32632 716 70%
FLEET 0
Sourcing RFQs on the RT57 contract; comparing specs, available budget
BCM FLEET PLANT SPEC EQUIP & S/IWASTE VEH OWN FUNDS 5 000 000 0 5 000 000 0%|and demands from departments
Awaiting response to RFOs sent to suppliers; availability of stock (vehicles)
BCM FLEET PLANT SPEC EQUIP & S/IWASTE VEH c/o OWN FUNDS c/o 2 287 217 0 2 287 217 0%]|is a challenge as well
TOTAL CAPITAL BUDGET: INFRASTRUCTURE SERVICES 727 891 026 499 582 288 228 308 738 69%
SPORTS, RECREATION & COMMUNITY DEVELOPMENT
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 164 119 335 881 33%  Procurement of office furniture underway |
DEVELOPMENT, UPGRADE & REFURBISHMENT OF
2 x Upgrade and Refurbishment Projects at Gompo Hall and OR Tambo
Hall have been completed. Contractors have been appointed for the
DEVELOPMENT UPGRADE AND REFURBISHMENT OF Upgrade and Refurbishment (burglar proofing and electrical works) of
COMMUNITY HALLS USDG 5 000 000 5057 879 -57 879 101% | Nolizwe Mpetha Hall.
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DEVELOPMENT UPGRADE AND REFURBISHMENT OF

Funding source

Budget

Project complete - 4 x Upgrade and Refurbishment Projects at Gompo
Library, KWT Library, Berlin Library and Beacon Bay Library have been

LIBRARIES USDG 5 000 000 5592 787 -592 787 112% |completed.
CONSTRUCTION OF GESINI HALL OWN FUNDS 3000 000 0 3 000 000 0% Bid Specification Stage
CONSTRUCTION OF NU 3 HALL WARD 14 OWN FUNDS 3000 000 0 3 000 000 0% Bid Specification Stage
Tender was deferred at Bid Evaluation Committee due to local content that
was not included in the specification. The tender is back at Bid specification
committee. The spec has been submitted to bid specification committee for
BUILDING OF S/POOL AT GONUBIE RESORT OWN FUNDS 900 000 0 900 000 0% | noting.
INSTALLATION OF FLOODLIGHTS AT GONUBIE RESORTS |OWN FUNDS 100 000 97 007 2 993 97% | Project completed
REFURBISHMENT OF CHALETS OWN FUNDS 1 000 000 985 380 14 620 99% | Project completed
REFURBISHMENT OF BACKPACKERS OWN FUNDS 1 000 000 0 1 000 000 0%
REFUBISHMENT OF ABLUTION BLOCKS AT RESORTS OWN FUNDS 200 000 188 725 11275 94%|Project completed
PAVING AROUND RESORTS OWN FUNDS 500 000 0 500 000 0% |requisition has been submitted at scm awaiting official order,r
CONSTRUCTION OF OFFICES AT NAHOON CARAVAN PARK |[OWN FUNDS 2 300 000 1018 487 1281513 44% Work in progress and is on 99,1% complete
PURCHASE OF FURNITURE FOR CHALETS c/o OWN FUNDS c/o 8 290 0 8 290 0%|Tv's has been awarded,awaiting delibvery from Service provider
OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 27 049 0 27 049 0% /| Office chairs awarded,awaiting delivery from Service provider.
CONSTRUCTION OF OFFICE AND GUARD HOUSE NAHOON
CARAVAN PARK c/o OWN FUNDS c/o 140 615 0 140 615 0% |Work is progress
INSTALLATION OF SECURITY ALARMS IN 20 CHALETS c/o |OWN FUNDS c/o 32 537 0 32 537 0%|Requisition has been submitted at scm awaiting official order.
Bunkershill fencing completed on 30/03/2023 and Ride-on Mower was
DEVELOPMENT, UPGRADE AND REFURBISHMENT OF delivered on 15/03/2023. Goalposts was delivered 17/04/2023 and
SPORTS FIELDS AND STADIUMS OWN FUNDS 3000 000 2 539 095 460 905 85% [refurbishment of floodlights at Bunkershill was completed on the 5/04/2023.
Project completed for the fencing of Berlin Sportsfield and for the instillation
UPGRADING OF SPORTSFIELDS ISUPG 2 500 000 5581 294 -3 081 294 223% of the portable stands, goal posts and gates.
RESTORATION OF HERITAGE SITES OWN FUNDS 1 000 000 0 1 000 000 0%
BUILDING OF MEMORIAL STONES c/o OWN FUNDS c/o 2 100 000 0 2 100 000 0%
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The funds have been unblocked and the RFQ for the refurbishment of the
Lapa work was completed on the 21 April 2023. Remaining funds will be

UPGRADING OF ZzOO OWN FUNDS 400 000 292 710 107 290 73% | utilised for the procurement of a Generator
Funds will be used for the procurement of a generator Annual contractor
PLANT - ZOO OWN FUNDS 100 000 0 100 000 0%|expected on site 1st week of May 2023
Funds will be used for the procurement of a generator Annual contractor
UPGRADING OF Z0OO c/o OWN FUNDS c/o 86 094 0 86 094 0%|expected on site 1st week of May 2023
REFURBISMENT OF AQUARIUM OWN FUNDS 400 000 99 000 301 000 25%|Funds recently released and RFQ finalised and contractor appointed.
PLANT - AQUARIUM OWN FUNDS 200 000 0 200 000 0%|Funds released and Quotes to be submitted
SWIMMING POOLS OWN FUNDS 1 400 000 1142 373 257 627 82%|Work completed and invoice submitted to Supply Chain for payment.
Journal has been submitted to Finance.
PLANT - SWIMMING POOL OWN FUNDS 200 000 0 200 000 0%
Invoice has been submitted to Supply Chain for the refurbishment of female
PLANT - SWIMMING POOL c/o OWN FUNDS c/o 29 213 4 200 25013 14%  ablution
REDEVELOPMENT OF MDANTSANE SPORT PRECINT - NU2
SWIMMING POOL c/o OWN FUNDS c/o 6 296 738 2167 717 4129 021 34%|The project at Nu 2 Swimming Pool is in progress and is 95% to complete.
Journal has been submitted to Finance for the fencing at the back of water
REFURBISHMENT OF SWIMMING POOLS c/o OWN FUNDS c/o 298 755 29 500 269 255 10%  polo pools at Joan Harrison.
Installation of air conditioners completed. Informal tender for installation of
NU 6 MDANTSANE DEPOT OWN FUNDS 470 000 81519 388 481 17%  park home at evaluation stage.
BERLIN DEPOT OWN FUNDS 100 000 0 100 000 0%|Funding to be utilised for upgrading of the Berlin Office Building.
GRASS CUTTING EQUIPMENT OWN FUNDS 200 000 0 200 000 0% | Trimmers to be procured
PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 200 000 0 200 000 0% |Funding to be used for Emmission Testing
COAST CEMETRIES (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 500 000 500 000 0 100% | Upgrading at Cambridge Cemetery office.
DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 1 000 000 996 718 3282 100%|Upgrading at Cambridge, Buffalo Flats and East Bank Cemetery.
DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 1 000 000 997 021 2 979 100% |Fencing at Phakamisa Cemetery completed
DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 1 000 000 986 907 13 093 99%|Roadworks at Macleantown Cemetery.Floorworks completed at Fort Jacksor
Funding to be utilised for the continuation of Concrete Precast Wall at
INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 500 000 0 500 000 0% |Cubview Cemetery.

INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 500 000 482 635 17 365 97%|Upgrading of road at Macleantown Cemetery completed
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INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 500 000 0 500 000 0%|Funding to be utilised for the upgrading of internal roads.
MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200 000 159 995 40 005 80% |Fencing at Phakamisa completed
MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 1 000 000 981 351 18 649 98% | Project Complete-Roadworks and Macleantown Cemetery completed.
FENCING OF CEMETERIES ISUPG 3 000 000 3419 550 -419 550 114% |Fencing of Lujiza Cemetery completed. Fencing of Mxenge Outdoor Gym.
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - Fencing to be installed at Kenwick Rd Park. The balance of the funding will
COASTAL OWN FUNDS 1 000 000 143 480 856 520 14% |be utilised for upgrading of various parks within the Coastal Region.
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - Floodlights were installed at Berlin Park and the balance of the funding to
MIDLAND OWN FUNDS 1 000 000 68 563 931 437 7% |be utilised for upgrading of Berlin Community Park.
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS -
INLAND OWN FUNDS 1 000 000 987 862 12 138 99%|Upgrades at Mxenge Outdoor Gym at Duncan Village.
ESTABLISHMENT OF RECREATIONAL PARKS ISUPG 2 000 000 1999 500 500 100% |Fencing of Lujiza Cemetery completed. Fencing of Mxenge Outdoor Gym.
TOTAL CAPITAL BUDGET: SPORTS, RECREATION & 55 889 291 38334518 17554773 69%
Office furniture for the Office of the HOD has been delivered and an invoice
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 321075 178 925 64% has been submitted for processing.
The project delayed by the moratorium on own funding and a memorandum
BEACHES OWN FUNDS 600 000 0 600 000 0%  will be submitted to the CFO for votes to be unlocked.
The project delayed by the moratorium on own funding and a memorandum
PLANT - BEACHES OWN FUNDS 200 000 0 200 000 0%  will be submitted to the CFO for votes to be unlocked.
REFURBISHMENT & UPGRADING OF FACILITIES AT The project delayed by the moratorium on own funding and a memorandum
BEACHES OWN FUNDS 100 000 0 100 000 0% will be submitted to the CFO for votes to be unlocked.
Service providers have been appointed and are on site for the upgrarding of
the following facilities: Gulu main ablution,Leaches Bay ablutions, Nahoon
boardwalk, Bonza Bay Ablutions ,Lifesavers building and fencing and the
Gonubie ablutions \lifesavers building and tidal pool ablutions, Eastern
Beach ablutions.
REVITILISATION OF BEACH INFRASTRUCTURE USDG 14 800 000 9 786 029 5013 971 66%
Procurement is underway.
Awaiting delivery for 2 x tractors, a 7 ton tipper truck, 5 x 4 ton tipper caged
trucks.
It is anticipated that the procurement process will be concluded by 30 June
BCM FLEET - SOLID WASTE FLEET AND PLANT OWN FUNDS 8 000 000 0 8 000 000 0%|2023.
PURCHASE OF BULK CONTAINERS WITH REMOVAL Procurement in progress for acquisition of bulk containers with removal
VEHICLES OWN FUNDS 3000 000 0 3 000 000 0% |vehicles using RT57 contract.
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REFURBISHMENT OF TRANSFER STATIONS OWN FUNDS 200 000 200 000 0%

Procurement process is in progress for the construction of a guard house

CONSTRUCTION AND UPGRADING OF GUARD HOUSE USDG 1 000 000 0 1 000 000 09/ USINg contract 69.
Awaiting delivery of the first batch of street litter bins

GALVANISED STREET LITTER BINS OWN FUNDS 2 000 000 0 2 000 000 0%

19 FS460 trimmers have been delivered and an invoice has been issued.
GRASS CUTTING EQUIPMENT OWN FUNDS 1 000 000 189 000 811 000 19% | Procurement for additional 10 trimmers is at BEC stage.

Requisition has been submitted to SCM for an appointment of a Service
Provider through an annual contract.
REFURBISMENT OF NATURE RESERVE(BOARDWALKS) OWN FUNDS 918 987 0 918 987 0%|The Directorate is awaiting for a purchase order.

A service provider has been appointed and the Directorate is awaiting
PLANT - NATURE RESERVE OWN FUNDS 200 000 0 200 000 0% |delivery.

Two (2) informal tenders were evaluated and awarded.

Three (3) other informal tenders were submitted to SCM and advertised on
the 14th & 18 April 2023, that was followed by evaluation on the 25 April
AIR MONITORING STATION OWN FUNDS 1 000 000 385 000 615 000 39%2023. Currently, all three (3) are now waiting for the SCM approval.

After the cancellation of a Bid in February 2023, new Project Business Plan,
Procurement Plan & Budget Confirmation were redone, signed and
REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR submitted to the Project Managers (Architecture Unit). Procurement
MUNICIPAL HEALTH SERVICES MIDLAND OWN FUNDS 1 000 000 0 1 000 000 0% | process is therefore at Bid Specification stage

A ride-on mower has been delivered.

Acquisition of fleet is in progress and the Directorate is awaiting issuing of

ACQUISITION OF FLEET (CHERRY PICKER TRUCKS, CREW purchase order
CAGE TRUCK, TIPPER TRUCK, TRACTORS, BUSH
CUTTERS, TRAILERS FOR RITE ON ETC) OWN FUNDS 4 000 000 195 000 3 805 000 5%
Procurement of office furniture for the Office of the HOD is underway
OFFICE FURN & EQUIPMENT (DIRECTORATE) cl/o OWN FUNDS c/o 190 926 0 190 926 0%
Procurement process is in progress and awaiting new purchase orders to
be generated.
BCM FLEET - SOLID WASTE FLEET AND PLANT c/o OWN FUNDS c/o 2 165 968 0 2 165 968 0%

Procurement process is in progress and awaiting new purchase orders to
be generated. .

PURCHASE OF BULK CONTAINERS WITH REMOVAL
VEHICLES c/o OWN FUNDS c/o 1920 926 0 1920 926 0%
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Awaiting delivery of the first batch of street litter bins

GALVANISED STREET LITTER BINS c/o OWN FUNDS c/o 4993 639 0 4 993 639 0%
The tender for Contract 428 is awaiting the final outcome of the Bid

AIR MONITORING STATION c/o OWN FUNDS c/o 1019 415 0 1019 415 0% | Evaluation Committee (BEC).
New Project Business Plan, Procurement Plan & Budget Confirmation were

REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR redone, signed and submitted to the Project Managers (Architecture Unit).

MUNICIPAL HEALTH SERVICES MIDLAND c/o OWN FUNDS c/o 2 000 000 0 2 000 000 0% |Procurement process is therefore at Bid Specification stage

TOOLS & EQUIPMENT c/o OWN FUNDS c/o 109 523 80 119 29 404 73%|The Directorate is awaiting delivery of tools and equipment.

TOTAL CAPITAL BUDGET: SOLID WASTE &

ENVIRONMENTAL MANAGEMENT 50 919 384 10 956 223 39 963 160 22%
“The budget is in respect of Insurance Asset Replacements following an
insured loss. Assets are only replaced as and when they are damaged
beyond repair or stolen. The expenditure will only be incurred once a claim
has been submitted and approved by insurers and has then gone through
the Supply Chain Management procurement process. Budget spending
cannot be predicted as it is dependent on claims being lodged and

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 5924 539 1971412 3953127 33% |approved.”

TOTAL BCMM CAPITAL BUDGET 1 360 899 609 797 344 461 563 555 148 59%
Delays experienced - Water World - Overall progress approximately 87%;
16 SMME’s (cumulative) already taken-on boards as part of the 30%
legislated Contract Participation Goal by the Contractor; About 74
Employees on site with 70% local employment. BCMM: Municipal Coastal
Committee site visit scheduled for September 2022. Additional costs for
both projects - will require top-up / additional funds of approximately R21

EAST LONDON BEACHFRONT AND WATERWORLD Million (VO's have been submitted) and non-availability of these funds could

(BCMDA) OWN FUNDS 29 625 289 11 929 822 17 695 467 40% |pose a significant risk on the projects.

COMPUTER SOFTWARE OWN FUNDS 441 339 0 441 339 0%|Procurement of computer software underway

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 86 400 40 753 45 647 47% Procurement of of office furniture underway

COMPUTER EQUIPMENT OWN FUNDS 353 600 78 682 274 918 22% |Procurement of computer equipment underway

TOTAL - BCMDA PROJECTS 30 506 628 12 049 256 18 457 371 39%

TOTAL CONSOLIDATED CAPITAL BUDGET 1391 406 236 809 393 717 582 012 519 58%




