
ANNEXURE "E"

ACCOUNT DESCRIPTION FUNDING SOURCE
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Rollover 

Adjustment 

Budget

YTD 
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(incl. VAT)
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Variance (incl. 

VAT)  
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EXECUTIVE SUPPORT SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%

The budget allocation will be spent on procurement of office equipment and furniture for 

ESS personnel 2023/2024. 

TOTAL CAPITAL BUDGET: EXECUTIVE SUPPORT SERVICES 500 000 0 500 000 0%

CITY MANAGER'S OFFICE

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Laptops to be procured by ICT, Request for office furniture has been sent to SCM

OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 100 000 0 100 000 0% Capital Expenditure - ICT is procuring Laptops for Senior EPMO Officials 

TOTAL CAPITAL BUDGET: CITY MANAGER'S OFFICE 600 000 0 600 000 0%

CORPORATE SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 32 238 467 762 6% Procurement of office equipement underway

EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM OWN FUNDS 4 000 000 0 4 000 000 0% The appointment letter for the service provider has been signed by the City Manager

PAY DAY ELECTRONIC ATTENDANCE SYSTEM FOR BCMM OWN FUNDS 1 989 875 0 1 989 875 0%

The project has not started yet, however HR is engaging with ICT to determine priority areas 

where the funding can be utilised. 

FIBRE NETWORK OWN FUNDS 1 000 000 40 562 959 438 4% In the process of advertising a contract ,so we can get a service provider

DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1 000 000 0 1 000 000 0% Waiting for delivery ETA on the 13/09/2023

PROCUREMENT OF ICT EQUIPMENT OWN FUNDS 1 000 000 0 1 000 000 0% Finalising desktop requests, expenditure to reflect in the September 2023

OFFICE FURNITURE AND EQUIPMENT FOR INTERNS ISDG 150 000 0 150 000 0% Procurement of 5 laptops amounting to R111 996,00 is done through IT Department.

WI-FI OWN FUNDS 1 000 000 0 1 000 000 0% In the process of advertising a contract ,so we can get a service provider

FIBRE NETWORK c/o OWN FUNDS c/o 426 434 426 434 0% Planning to procure radio links

LTE INFRASTRUCTURE c/o OWN FUNDS c/o 1 151 880 1 151 880 0% Planning to procure radio links

TOTAL CAPITAL BUDGET: CORPORATE SERVICES 12 218 189 72 801 12 145 389 1%

SPATIAL PLANNING & DEVELOPMENT

Office of the Director- Spatial Planning and development

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Available Budget has been split among departments.  Orders to follow soon.

500 000 0 500 000 0%

Development Planning

AERIAL PHOTOGRAPHY AND MAPPING OWN FUNDS 2 000 000 0 2 000 000 0% Specification to be submitted soon to BSC through ICT. 

PLOTTERS OWN FUNDS 600 000 0 600 000 0% Specifications to be drawn up.

SURVEY EQUPMENT OWN FUNDS 400 000 0 400 000 0% Specification at BSC, awaiting approval

UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 5 000 000 0 5 000 000 0% Specifications to be completed and presented to BSC for approval.

UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS c/o 640 975 640 975 0% Bid specifications to be completed and presented to BSC for approval.

ARCHITECTURAL SOFTWARE OWN FUNDS c/o 200 000 200 000 0%

An informal tender was advertised on 6 September 2023 and is closing on 12 September 

2023.

SCM INVENTORY WAREHOUSING AND FENCING c/o OWN FUNDS c/o 2 275 2 275 0%

The current budget is insufficient, therefore savings from the Architectural Software vote will 

be adjusted into the vote, at the appropriate time, to enable the execution of the works 

required.

8 843 250 0 8 843 250 0%

2023/2024  MTREF BUDGET - CAPITAL PROJECTS

CAPITAL EXPENDITURE REPORT AS AT 31 AUGUST 2023

DETAILED SCHEDULE
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Property management

BUXTON, ELECTRICITY HOUSE AND RESERVE  BANK REFURBISHMENT OWN FUNDS 1 000 000 0 1 000 000 0% New annual tenders still at BSC.  

ORIENT THEATRE REFURBISHMENT OWN FUNDS 1 500 000 0 1 500 000 0% New annual tenders still at BSC.  

SLEEPER SITE REFURBISHMENT OWN FUNDS 500 000 0 500 000 0% New annual tenders still at BSC.  

EAST LONDON MECHANICAL WORKSHOPS REFURBISHMENT OWN FUNDS 1 000 000 0 1 000 000 0% New annual tenders still at BSC.  

UPGRADING OF ELECTRICAL - OLD MUTUAL OWN FUNDS 1 000 000 0 1 000 000 0% New annual tenders still at BSC.  

LAND ACQUISITION & BUILDINGS OWN FUNDS 5 000 000 0 5 000 000 0% Initiating negotiation with land owners.

LAND ACQUISITION ISUPG 15 000 000 0 15 000 000 0%

During 1st quarter of the financial year, negotiations are underway. Meeting have been held 

with the land owners of  Portion 3 of Farm 270 and land owner of erven 5220,5236 and 

5139. During the second quarter of the financial year, deed of sales are signed between the 

property owner and the BCMM.  Purchase price and transfer costs are paid to Conveyancer. 

Transfer documents are signed and Conveyancer submits documents to the Registrar of 

Deeds for registration of transfer.

25 000 000 0 25 000 000 0%

Transport Planning and Operations

BRIDGE DESIGNS & IMPLEMENTATION (Midlands) OWN FUNDS 11 034 470 0 11 034 470 0% Requisitions for construction using CE 300 are at Supply Chain Management. 

SLEEPER SITE ROAD USDG 15 000 000 3 070 224 11 929 776 20%

Contractor is currently busy with base layer on site. Asphalt Layerworks on Sidestreets is 

80% complete.

SLEEPER SITE ROAD OWN FUNDS 9 000 000 1 449 000 7 551 000 16%

Contractor is currently busy with base layer on site. Asphalt Layerworks on Sidestreets is 

80% complete.

QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 USDG 58 082 040 0 58 082 040 0%

Temporarly  Bypass for the Traffic Circle at Golden ighway Intersection is 

complete.Contractor will start with box cutting on the 11 September 2023

TAXI RANK INFRAST (ROADS & ABLUTION FAC) OWN FUNDS 5 000 000 0 5 000 000 0%

Ablution Facility and  Hawker stalls are at roof level. Base Plates for Canopy are at 90% and 

base layer is complete

TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Coastal) USDG 3 000 000 0 3 000 000 0%

Ablution Facility and  Hawker stalls are at roof level. Base Plates for Canopy are at 90% and 

base layer is complete

101 116 510 4 519 224 96 597 286 4%

Urban & Rural Regeneration

TOWNSHIP REGENERATION ENABLING INFRASTRUCTURE OWN FUNDS 2 000 000 0 2 000 000 0% Tender specifications drawn up.

2 000 000 0 2 000 000 0%

TOTAL CAPITAL BUDGET: SPATIAL PLANNING & DEVELOPMENT 137 459 760 4 519 224 132 940 536 3%

ECONOMIC DEVELOPMENT & AGENCIES

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%

Approval memo forwarded to ICT for purchase of tools once approval is received  required 

tools will be procured. Specificatioation completed and to be submitted to SCM for informal 

tender advertising.

UPGRADING OF BUILDINGS OWN FUNDS 1 000 000 0 1 000 000 0%

Budget allocated for upgrade, maintenance and refurbishments of buildings within the 

directorate and  utilised when a need arises.service of annual providers utilised 

UPGRADING OF MARKET HALL USDG 8 000 000 0 8 000 000 0%

Award letters have been issued and purchase requisitions have been submitted to SCM for 

all informal tenders. The department is waiting for purchase orders to be created. Other 

capital upgrades will be implemented using annual contracts. 

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE OWN FUNDS 5 000 000 0 5 000 000 0%

The order for the appointment of the service provider has been issued.  The service 

provider is currently on site.  

KIWANE RESORT MAINTENANCE & UPGRADE OWN FUNDS 500 000 0 500 000 0% Funds are allocated for the day to day maintanance of Kiwane Resort.

TOURISM HUB OWN FUNDS 700 000 0 700 000 0%

Funds will be utilised for the upgrading of the Tourism Hub.  Informal tender for 

procurement of goods and services will be advertised in September.

INSTALLATION OF RECREATIONAL FACILITIES OWN FUNDS 1 000 000 0 1 000 000 0%

Two sites have been identiified for upgrading.  Services of annual contracts will be used to 

do the upgrading.

FILM STUDIO DEVELOPMENT OWN FUNDS 1 300 000 0 1 300 000 0% The site for the film studio has been identified.  Currently finalising designs.
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EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 1 000 000 0 1 000 000 0%

The tender to appoint the service provider to implement phase one of the project is currently 

at BEC enroute to BAC.

ART CENTRE OWN FUNDS 1 800 000 0 1 800 000 0%

The tender to appoint the service provider to implement phase one of the project is currently 

at BEC enroute to BAC.

MDANTSANE ART CENTRE USDG 5 000 000 0 5 000 000 0%

The tender to appoint the service provider to implement phase one of the project is currently 

at BEC enroute to BAC.

REVITALISATION OF  INDUSTRIAL AREAS USDG 2 500 000 0 2 500 000 0%

Awaiting invoice for 2023/24 financial year allocation  from the implementing stakeholder 

(ECDC) once received transfer of funds will be done. 

FORT JACKSON JUNCTION HUB ISUPG 5 000 000 0 5 000 000 0%

Funds will be utilised for the construction of the Fort Jackson Junction hub, drawings and 

other paper work have been done, The delays is upon the land isssue and numerious 

meetings with relevant departments are in process.

SMME INCUBATOR: SEKUNJALO TRAINING CENTRE USDG 3 000 000 0 3 000 000 0%

Funds will be utilised for the equipment and machinery for the culinery hub in the centre, 

Informal tender was submitted to SCM and procurment processes is underway.

SMME INCUBATOR OWN FUNDS 500 000 0 500 000 0% Funds will be used fo the maintainance, upgrading and refurbishment of incubation hubs 

INFORMAL TRADE INFRASTRUCTURE (Hawker Stalls) ISUPG 8 000 000 0 8 000 000 0%

Funds will be utilised for the construction of the shelter (container mall) for the informal 

traders. The focus this financial year is Mzamomhle and Fort Jackson Junction Hub

HYDROPONICS AND PACKHOUSE PROJECT USDG 4 300 000 460 000 3 840 000 11%

The annual tender for the appointment of panel of service providers for construction and 

renovation of hydroponic tunnels is currently at BSC stage

AGRI-VILLAGE ISUPG 10 000 000 0 10 000 000 0%

Presently drafting specification for tender document for design and construction of poultry 

structures at Sekunjalo Agri-village

ART CENTRE OWN FUNDS c/o 1 000 000 1 000 000 0%

The tender to appoint the service provider to implement phase one of the project is currently 

at BEC enroute to BAC.

FILM STUDIO DEVELOPMENT OWN FUNDS c/o 200 000 200 000 0% The site for the film studio has been identified.  Currently finalising designs.

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE OWN FUNDS c/o 1 175 775 1 175 775 0%

The order for the appointment of the service provider has been issued.  The service 

provider is currently on site.  

TOURISM HUB OWN FUNDS c/o 1 216 997 1 216 997 0% An order for the goods will be re-instated.

SMME INCUBATION HUB OWN FUNDS c/o 1 430 274 1 430 274 0% Funds will be used fo the maintainance, upgrading and refurbishment of incubation hubs 

TOTAL CAPITAL BUDGET: ECONOMIC DEVELOPMENT & AGENCIES 64 123 046 460 000 63 663 046 1%

FINANCE SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 317 341 182 659 63%

Funding is utilised in the procurement of computer equipment  by the departments within 

the Finance Directorate.

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS c/o 1 500 000 1 500 000 0%

Funding is utilised in the procurement of computer equipment  by the departments within 

the Finance Directorate.

SMART METERING WATER SOLUTIONS OWN FUNDS 56 438 110 0 56 438 110 0%

Invoices have been received from the service provider, will reflect in the month of 

September 2023.

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT SYSTEM,PROCUREMENT SYSTEM, 

etc) OWN FUNDS 3 000 000 0 3 000 000 0%

The service provider has not yet commenced with the system development after their 

contract was extended, and the expenditure will be incurred once they have started with the 

development of the system.

CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICE-MIDLAND OWN FUNDS 2 000 000 0 2 000 000 0%

The Project is implemented with the assistance Spatial Planning & Development (SP&D). 

The Project is at Quantity Surveying Stage which will assist the City to be able to procure for 

the actual construction Service Procider.  Revised costing from the electrical and 

mechanical engineer for inclusion into the Consortiums priced bill of quantities is being 

finanlised. Expenditure will incur as soon as the invoices are provided. 

ERP SYSTEM (ASSET MANAGEMENT SYSTEM) OWN FUNDS c/o 7 060 953 7 060 953 0%

The service provider has not yet commenced with the system development after their 

contract was extended, and the expenditure will be incurred once they have started with the 

development of the system.
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CONSTRUCTION OF OFFICE ACCOMODATION -CUSTOMER CARE OFFICE-MIDLAND OWN FUNDS c/o 7 685 524 7 685 524 0%

The Project is implemented with the assistance Spatial Planning & Development (SP&D). 

The Project is at Quantity Surveying Stage which will assist the City to be able to procure for 

the actual construction Service Procider.  Revised costing from the electrical and 

mechanical engineer for inclusion into the Consortiums priced bill of quantities is being 

finanlised. Expenditure will incur as soon as the invoices are provided. 

COST REFLECTIVE TARIFFS OWN FUNDS c/o 2 493 639 2 493 639 0%
The project is at evaluation stage and should be awarded by end of September 2023. A 

validity extension has been crafted in this regard.

METER READING SYSTEM c/o OWN FUNDS c/o 948 959 948 959 0%
The outstanding invoice for maintenance and support for Year 1 has been paid.  This 

budget will be utilised for the maintenance of the hand-held devices.

TOTAL CAPITAL BUDGET: FINANCE SERVICES 81 627 184 317 341 81 309 843 0%

PUBLIC SAFETY AND EMERGENCY SERVICES 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 58 943 441 057 12%

Expenditure relates to the procurement of additional X2 batteries for inverters in the HOD 

Office. DISASTER MANAGEMENT: Informal Tender RFQ/PS&ES/2023-24/47 advertised 

under Advert 8 on 22/8/2023, closed 29/8/2023. Evaluation of bids underway.  FIRE & 

RESCUE SERVICES: Informal Tender RFQ/PS&ES/2023-24/58 advertised under Advert 9 

on 25/8/2023, closed 1/9/2023. Evaluation of bidsto be done. Public Safety Dept to prepare 

specs for RFQ's for the procurement of office furniture. Equipment to be procured through E 

Procurement..Public Safety Dept to prepare specs for RFQ's for the procurement of office 

furniture. Equipment to be procured through E Procurement.Traffic Services- dept 

procurement underway through eprocurment

TACTICAL RADIO NETWORK OWN FUNDS 1 500 000 126 205 1 373 795 8%

Part payment processed under Order No 2130129 dated 20/7/2023 for work completed to 

date for supply and installation of Inverter Equipment for the Windyridge Repeater System.

CONSTRUCTION OF NEW DISASTER MANAGEMENT CENTRE OWN FUNDS 10 000 000 0 10 000 000 0%

E-mail sent on 24/7/2023 to Spatial Planning and Engineering Services requesting 

nomination of representatives to form part of the team moving forward on this project. 

Awaiting responses. Meeting held with Arch Dept on 19/7/2023 to firm up on course of 

action in securing the DM Centre. Project Request Form submitted to Architectural Dept on 

18/7/2023.  

REFURBISHMENT OF FIRE ENGINES OWN FUNDS 1 000 000 0 1 000 000 0%

Repairs to fire engines is an ongoing process. Sourcing quotations for major repairs to X2 

aerial appliances Fleet 3005 & 3011.

FIRE EQUIPMENT OWN FUNDS 500 000 0 500 000 0%

RFQ/PS&ES/2023-24/48: Supply & Delivery of 20 Breathing Apparatus Cylinders 

advertised 22/8/2023, closed 29/8/2023, no responsive bidders.  Memo dated 5/9/2023 

drafted to SCM requesting re-advertisement.

NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS 12 187 900 0 12 187 900 0%

Architectural Department populating information onto the latest tender template provided in 

August 2023, before advertising. Formal Tender BCMM/DDP/ARCH/1540/2022 for the 

Construction of Berlin Fire Station heard at BSC-1 held 12 July 2023.  Updated Budget 

Confirmation Form, Business Plan and Procurement Plan submitted to Arch Dept 26/7/2023 

and updated Bid Specification Checklist on 1/8/2023, for BSC-1. 

REFURBISHMENT OF FIRE STATIONS OWN FUNDS 2 000 000 0 2 000 000 0%

SCM still awaiting approval of request for extension of various Building Maintenance Annual 

Contracts that have expired. Department has prepared requisition for fencing repairs at 

Vincent Fire Station under Annual Tender CE144 - Fencing (expires June 2024) for 

submission to SCM.  Department preparing requisition and scope of repairwork for 

perimeter security upgrades at Greenfields Fire Station to be carried out under Annual 

Contract CE144 - Fencing. Department preparing Informal Tender for security upgrades to 

building at Greenfields Fire Station - Workshop and Office area. 

FURNITURE & EQUIPMENT LAW ENFORCEMENT OFFICES OWN FUNDS 500 000 0 500 000 0%

RFQ/LES/2023-2024/57 - (Supply & Delivery of Office Furniture - LE) re-submitted to SCM 

and advertised on 25th August 2023 - Advert closed on 1st September 2023. BEC taking 

place 07/09/2023.

CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 2 000 000 0 2 000 000 0%

BSC1 meeting held on the 2nd of August 2023.  Technical issues raised on 

specifications.  Specifications deferred by Secretariat to Law Enforcement Services for 

technical corrrections. Corrected specifications to be re-submitted to SCM by the 12 

September 2023
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REFURBISHMENT OF TRAFFIC SERVICES / LAW ENFORCEMENT BUILDINGS OWN FUNDS 2 000 000 0 2 000 000 0%

Traffic Services: 1 Meeting arranged with Arch Dept on Monday 4 September 2023 

regarding the stone building in the King Williams Town , Arch Dept proposed that a 

consultant be appointed to faciltate the structural safety of the building. 2,Various site 

meetings with Building Maintanance commenced  with the repairs roof and ceiling Braelyn 

traffic services, 3, revamp A/S office and the process section after the approval of the 

extention of the annual contract,.4,KWT Roadworthy station procurement underway for new 

roller door to be installed, 5,Gonubie pound refurbishments dept waiting on quotations  Law 

Enforcement Services:  Meeting was arranged with Building Maintenance Section on the  

TACTICAL RADIO NETWORK OWN FUNDS c/o 1 181 641 1 181 641 0%

Department will raise new order for balance of tender awarded once vote corrected. Cost 

centre incorrect.

FIRE ENGINES PROCURED OWN FUNDS c/o 7 600 000 7 600 000 0%

Approval for the extension of Government Transversal RT57-2019 awaited.  New Order to 

be raised for 1x 9000l Water Tanker truck with fitted pump for firefighting as per specs 

under Government Transversal RT57-2019.

FIRE EQUIPMENT OWN FUNDS c/o 300 000 300 000 0%

Department preparing requisitions for new orders to be raised for 1x TNT Accellerator 6.5 

Power Unit; 1x TNT Hydraulic Hoses 30" C/W and 1x TNT 28" Spreader (700mm) and 4x 

Nozzle Style 366, all to be procured on Government Transversal Tender RT4-2017. 

REFURBISHMENT OF FIRE STATIONS OWN FUNDS c/o 201 113 201 113 0%

Department preparing requisition for fencing repairs at Gompo Fire Station under Annual 

Tender CE144 - Fencing; and Informal Tender for the Refurbishment of Fleet Street 

Firefighter's Restroom.

REFURBISHMENT OF FIRE ENGINES OWN FUNDS c/o 504 512 504 512 0% Sourcing quotations for major repairs to Major Pumper, FE11, Fleet 3041.

NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS c/o 890 096 890 096 0%

Requisition dated 5/9/2023 submitted by Architectural Dept to SCM to raise new order for 

balance of awarded tender.

CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS c/o 2 000 000 2 000 000 0%

BSC1 meeting held on the 2nd of August 2023.  Technical issues raised on 

specifications.  Specifications deferred by Secretariat to Law Enforcement Services for 

technical corrrections. Corrected specifications to be re-submitted to SCM by the 12 

LAW ENFORCEMENT VEHICLES OWN FUNDS c/o 2 000 000 2 000 000 0%

Vehicles are currently with service provider in East London to be branded. Should be 

delivered to BCMM by the middle of September 2023

BACK-UP GENERATORS OWN FUNDS c/o 3 500 000 3 500 000 0%

Contract 486 was considered by BSC on the 7 September 2023 and approved by BSC. 

Tender will be advertised in the media in the next two weeks. 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS c/o 117 877 117 877 0% HOD Office will be procuring furniture for the HOD Office & Secretary Office

SPECIALISED VEHICLES PUBLIC SAFETY OWN FUNDS c/o 3 000 000 3 000 000 0%

Vehicles are currently with service provider in East London to be branded. Should be 

delivered to BCMM by the middle of September 2023

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT OWN FUNDS c/o 1 279 176 1 279 176 0%

Tender cancelled on the 23 June 2023. Bid Specification tender document completed and 

submitted to SCM with updated budget confirmation and checklist by the end of business on 

the 12 Sptember 2023. 

TOTAL CAPITAL BUDGET:PUBLIC SAFETY & EMERGENCY SERVICES 54 762 315 185 148 54 577 167 0%

HUMAN SETTLEMENTS

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% A specification is being compiled so that the Tendering Process can start in September

POTSDAM IKHWEZI BL 1 10 000 000 0 10 000 000 0%

POTSDAM IKHWEZI BL 1 - STORMWATER ISUPG 2 500 000 0 2 500 000 0%

POTSDAM IKHWEZI BL 1- ROADS ISUPG 2 500 000 0 2 500 000 0%

POTSDAM IKHWEZI BL 1 - SANITATION ISUPG 2 500 000 0 2 500 000 0%

POTSDAM IKHWEZI BL 1 - WATER ISUPG 2 500 000 0 2 500 000 0%

POTSDAM IKHWEZI BL 2 3 000 000 0 3 000 000 0%

POTSDAM IKHWEZI BL 2 - STORMWATER ISUPG 500 000 0 500 000 0%

POTSDAM IKHWEZI BL 2- ROADS ISUPG 1 000 000 0 1 000 000 0%

POTSDAM IKHWEZI BL 2 - SANITATION ISUPG 500 000 0 500 000 0%

POTSDAM IKHWEZI BL 2 - WATER ISUPG 1 000 000 0 1 000 000 0%

POTSDAM NORTH KANANA 3 000 000 0 3 000 000 0%

POTSDAM NORTH KANANA - SANITATION ISUPG 2 500 000 0 2 500 000 0%

POTSDAM NORTH KANANA - WATER ISUPG 500 000 0 500 000 0%

Tender Specification document submitted to SCM, awaiting for BSC date

Contract for previously appointed consultant terminated. To appoint a new consultant

Contract for previously appointed consultant terminated. To appoint a new consultant
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DUNCAN VILLAGE PROPER 500 000 0 500 000 0%

DUNCAN VILLAGE PROPER - STORMWATER ISUPG 100 000 0 100 000 0%

DUNCAN VILLAGE PROPER - ROADS ISUPG 200 000 0 200 000 0%

DUNCAN VILLAGE PROPER - WATER ISUPG 200 000 0 200 000 0%

MDANTSANE Z 18 CC PH 2 20 000 000 0 20 000 000 0%

MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 10 000 000 0 10 000 000 0%

MDANTSANE Z 18 CC PH 2 - ROADS USDG 10 000 000 0 10 000 000 0%

CLUSTER 1 1 000 000 0 1 000 000 0%

CLUSTER 1 - STORMWATER ISUPG 250 000 0 250 000 0%

CLUSTER 1 - ROADS ISUPG 250 000 0 250 000 0%

CLUSTER 1 - SANITATION ISUPG 250 000 0 250 000 0%

CLUSTER 1 - WATER ISUPG 250 000 0 250 000 0%

CLUSTER 2 15 000 000 556 006 14 443 994 4%

CLUSTER 2 - STORMWATER ISUPG 3 500 000 0 3 500 000 0%

CLUSTER 2 - ROADS ISUPG 4 000 000 0 4 000 000 0%

CLUSTER 2 - SANITATION ISUPG 3 500 000 0 3 500 000 0%

CLUSTER 2 - WATER ISUPG 4 000 000 556 006 3 443 994 14%

CLUSTER 3 5 000 000 0 5 000 000 0%

CLUSTER 3 - STORMWATER ISUPG 1 000 000 0 1 000 000 0%

CLUSTER 3 - ROADS ISUPG 1 000 000 0 1 000 000 0%

CLUSTER 3 - SANITATION ISUPG 1 500 000 0 1 500 000 0%

CLUSTER 3 - WATER ISUPG 1 500 000 0 1 500 000 0%

DUNCAN VILL COMP/SITE 500 000 0 500 000 0%

DUNCAN VILL COMP/SITE -STORMWATER ISUPG 75 000 0 75 000 0%

DUNCAN VILL COMP/SITE - ROADS ISUPG 150 000 0 150 000 0%

DUNCAN VILL COMP/SITE -SANITATION ISUPG 200 000 0 200 000 0%

DUNCAN VILL COMP/SITE-WATER ISUPG 75 000 0 75 000 0%

BRAELYN EXT 10 2 000 000 0 2 000 000 0%

BRAELYN EXT 10 - STORMWATER ISUPG 200 000 0 200 000 0%

BRAELYN EXT 10 - ROADS ISUPG 700 000 0 700 000 0%

BRAELYN EXT 10 - SANITATION ISUPG 600 000 0 600 000 0%

BRAELYN EXT 10 - WATER ISUPG 500 000 0 500 000 0%

TYUTYU PHASE 3 2 000 000 0 2 000 000 0%

TYUTYU PHASE 3 - STORMWATER ISUPG 500 000 0 500 000 0%

TYUTYU PHASE 3 - ROADS ISUPG 600 000 0 600 000 0%

TYUTYU PHASE 3 - SANITATION ISUPG 400 000 0 400 000 0%

TYUTYU PHASE 3 - WATER ISUPG 500 000 0 500 000 0%

WESTBANK RESTITUTION 25 000 000 1 347 064 23 652 936 5%

WESTBANK RESTITUTION - STORMWATER USDG 5 000 000 0 5 000 000 0%

WESTBANK RESTITUTION - ROADS USDG 7 450 000 1 347 064 6 102 936 18%

WESTBANK RESTITUTION - SANITATION USDG 8 050 000 0 8 050 000 0%

WESTBANK RESTITUTION - WATER USDG 4 500 000 0 4 500 000 0%

C SECTION & TRIANGULAR SITE 500 000 0 500 000 0%

C SECTION & TRIANGULAR SITE  - STORMWATER ISUPG 100 000 0 100 000 0%

C SECTION & TRIANGULAR SITE - ROADS ISUPG 100 000 0 100 000 0%

C SECTION AND TRIANGULAR SITE - SANITATION ISUPG 100 000 0 100 000 0%

C SECTION AND TRIANGULAR SITE - WATER ISUPG 200 000 0 200 000 0%

D HOSTEL 3 000 000 0 3 000 000 0%

D HOSTEL  - STORMWATER ISUPG 1 000 000 0 1 000 000 0%

Contractor is on site following works permit approval. Expenditure is expected before end of 

the first quarter.

To secure works order for the annual contractors to commence work before end August 

2023. Expenditure is expected to improve towards the first quarter of the financial year.

Land invasion is stalling the procurement process. No work can be done on site

The project falls under the scope of the implementing agent (Asla), and the implementing 

agent is currently busy with Bulk Services assessment exercise.

 H.D.A as an implementing agent have appointed a contractor for the construction of 

internal services on phase 2, however the contractor has not yet established on site due to 

H.D.A internal processes. 

The project falls under the scope of the implementing agent (Asla), and the implementing 

agent is currently busy with Bulk Services assessment exercise.

The project falls under the scope of the implementing agent (Asla), and the implementing 

agent is currently busy with Bulk Services assessment exercise.

The implementing agent is busy with Survey

Project is currently illegally occupied. No work can be done at present.

Contractor is on site busy with the works, project will be completed this financial year.

Contractor is on site following works permit approval. Expenditure is expected before end of 

the first quarter.
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D HOSTEL - ROADS ISUPG 1 000 000 0 1 000 000 0%

D HOSTEL - SANITATION ISUPG 500 000 0 500 000 0%

D HOSTEL - WATER ISUPG 500 000 0 500 000 0%

FORD MSIMANGO 500 000 0 500 000 0%

FORD MSIMANGO  - STORMWATER ISUPG 50 000 0 50 000 0%

FORD MSIMANGO - ROADS ISUPG 300 000 0 300 000 0%

FORD MSIMANGO - SANITATION ISUPG 100 000 0 100 000 0%

FORD MSIMANGO - WATER ISUPG 50 000 0 50 000 0%

N2 ROAD RESERVE 1 000 000 0 1 000 000 0%

N2 ROAD RESERVE  - STORMWATER ISUPG 1 000 000 0 1 000 000 0%

HANI PARK - WATER ISUPG 5 000 000 0 5 000 000 0%

Project is under design phase. Expenditure is expected before the end of the second 

quarter.

HLALANI - WATER ISUPG 5 000 000 0 5 000 000 0%

Project is under design phase. Expenditure is expected before the end of the second 

quarter.

PHOLA PARK  - WATER ISUPG 5 000 000 0 5 000 000 0%

Project is under design phase. Expenditure is expected before the end of the second 

quarter.

BERLIN LINGELITSHA - PHASE 1 - WATER ISUPG 5 000 000 0 5 000 000 0%

Consultant has been appointed to do internal designs. Project is stalled due to neighbouring 

community complaints.

ILITHA  SPORTSFIELD - WATER ISUPG 5 000 000 0 5 000 000 0%

Project is under design phase. Expenditure is expected before the end of the second 

quarter.

EMPILISWENI - WATER ISUPG 5 000 000 0 5 000 000 0%

Project is under design phase. Expenditure is expected before the end of the second 

quarter.

MATSHENI PARK - WATER ISUPG 5 000 000 0 5 000 000 0%

Project is under design phase. Expenditure is expected before the end of the second 

quarter.

KHAYELITSHA - WATER ISUPG 5 000 000 0 5 000 000 0%

Project is under design phase. Expenditure is expected before the end of the second 

quarter.

KWATSHATUSHU  - WATER ISUPG 1 000 000 0 1 000 000 0%

Project is under design phase. Expenditure is expected before the end of the second 

quarter.

GINSBERG  - WATER ISUPG 5 000 000 0 5 000 000 0%

Project is under design phase. Expenditure is expected before the end of the second 

quarter.

SLOVO PARK - WATER ISUPG 5 000 000 0 5 000 000 0% Awaiting general plans

EKUPHUMLENI - WATER ISUPG 3 000 000 0 3 000 000 0% Awaiting general plans

ETHEMBENI - WATER ISUPG 3 000 000 0 3 000 000 0% Awaiting general plans

EAST BANK RESTITUTION - WATER ISUPG 3 000 000 0 3 000 000 0% Project is under procurement for the appointement of the professional team.

REESTON PHASE 3 STAGE 2 25 000 000 0 25 000 000 0%

REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 6 000 000 0 6 000 000 0%

REESTON PHASE 3 STAGE 2 - ROADS USDG 8 000 000 0 8 000 000 0%

REESTON PHASE 3 STAGE 2 - SANITATION USDG 6 000 000 0 6 000 000 0%

REESTON PHASE 3 STAGE 2 - WATER USDG 5 000 000 0 5 000 000 0%

NONDULA-WATER USDG 850 000 0 850 000 0%

Planning and Strategy department is looking for vacant land to relocate the the beneficiaries 

before implementation of the project

NONDULA-WATER ISUPG 4 150 000 0 4 150 000 0%

Planning and Strategy department is looking for vacant land to relocate the the beneficiaries 

before implementation of the project

BOXWOOD PROJECT 11 500 000 0 11 500 000 0%

BOXWOOD PROJECT - STORMWATER USDG 6 000 000 0 6 000 000 0%

BOXWOOD PROJECT - ROADS USDG 5 500 000 0 5 500 000 0%

BOXWOOD PROJECT 8 500 000 0 8 500 000 0%

BOXWOOD PROJECT - STORMWATER ISUPG 1 000 000 0 1 000 000 0%

The project falls under the scope of the implementing agent (Asla), and the implementing 

agent is currently busy with Bulk Services assessment exercise.

A draw down invoice of R17 million has been submitted by the province. Expenditure to 

improve drastically.

The project is invaded by shacks.

A draw down invoice of R17 million has been submitted by the province. Expenditure to 

improve drastically.

The project falls under the scope of the implementing agent (Asla), and the implementing 

agent is currently busy with Bulk Services assessment exercise.

HDA as the implementing agent procured the contractor, contractor is on site for the 

installation of 450 engineering services and top structures
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BOXWOOD PROJECT - ROADS ISUPG 500 000 0 500 000 0%

BOXWOOD PROJECT - SEWER ISUPG 7 000 000 0 7 000 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST 5 000 000 0 5 000 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST  - STORMWATER ISUPG 1 000 000 0 1 000 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS ISUPG 1 400 000 0 1 400 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - SANITATION ISUPG 1 350 000 0 1 350 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER ISUPG 1 250 000 0 1 250 000 0%

REESTON PHASE 3 STAGE 3 200 000 0 200 000 0%

REESTON PHASE 3 STAGE 3 - STORMWATER 10% USDG 200 000 0 200 000 0%

PHAKAMISA SOUTH 4 000 000 0 4 000 000 0%

PHAKAMISA SOUTH - STORMWATER USDG 2 000 000 0 2 000 000 0%

PHAKAMISA SOUTH -ROADS USDG 2 000 000 0 2 000 000 0%

ILITHA 177 3 000 000 0 3 000 000 0%

ILITHA 177 - STORMWATER 10% USDG 1 000 000 0 1 000 000 0%

ILITHA 177 - ROADS USDG 500 000 0 500 000 0%

ILITHA 177 - SANITATION USDG 1 000 000 0 1 000 000 0%

ILITHA 177 - WATER USDG 500 000 0 500 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION 5 000 000 0 5 000 000 0%DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION - 

STORMWATER 10% USDG 1 000 000 0 1 000 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION- ROADS USDG 1 500 000 0 1 500 000 0%DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION- 

SANITATION USDG 1 000 000 0 1 000 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE INVESTIGATION- WATER USDG 1 500 000 0 1 500 000 0%

MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 5 000 000 0 5 000 000 0%

Consultant for design to be sourced. Expenditure is expected towards end of the first 

quarter.

PARKHOMES FOR  DESTITUTES & GBV VICTIMS USDG 8 000 000 0 8 000 000 0% To generate works order. Expenditure is expected to improve in the first quarter.

ZIPHUNZANA BYPASS RELOCATION  SITE (TRAs) USDG 8 000 000 0 8 000 000 0% To generate works order. Expenditure is expected to improve in the first quarter.

ZIPHUNZANA BYPASS RELOCATION  SITE (TRAs) ISUPG 11 000 000 0 11 000 000 0% To generate works order. Expenditure is expected to improve in the first quarter.

MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS USDG 5 000 000 0 5 000 000 0% HDA to appoint a contractor by end of September 2023

PARKHOMES FOR  DESTITUTES & GBV VICTIMS ISUPG 2 000 000 0 2 000 000 0% To generate works order. Expenditure is expected to improve in the first quarter.

MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS ISUPG 5 000 000 0 5 000 000 0% HDA to appoint a contractor by end of September 2023

LILLYVALE ROADS ISUPG 5 000 000 2 998 918 2 001 082 60%

Contractor is on site progressing well. Expenditure is expected to improve in the first 

quarter.

FYNBOSS RELOCATION SITE UNITS USDG 500 000 0 500 000 0% To generate works order. Expenditure is expected to improve in the first quarter.

HAVEN HILLS TRU USDG 5 000 000 0 5 000 000 0% HDA to appoint a contractor by end of September 2023

HEMINGWAYS INFORMAL SETTLEMENTS ISUPG 1 000 000 0 1 000 000 0% On procurement stages

SILVERTOWN ISUPG 1 000 000 0 1 000 000 0% On procurement stages

KWT GOLF CLUB/ SWEETWATERS (NEW) USDG 2 000 000 0 2 000 000 0% On procurement stages

TOTAL CAPITAL BUDGET: HUMAN SETTLEMENTS 278 200 000 4 901 987 273 298 013 2%

Planning Stage. Expenditure to improve in the second quarter.

A draw down invoice of R17 million has been submitted by the province. Expenditure to 

improve drastically.

The contract is terminated, department in a process for procurement of the new 

contractor.

The process of land transfer between BCMM and Public Works is still underway for the 

construction of the remaining 66 sites

Planning Stage. Expenditure to improve in the second quarter.

Planning Stage. Expenditure to improve in the second quarter.
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INFRASTRUCTURE SERVICES

OFFICE OF THE DIRECTOR

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 72 701 427 299 15% Procurement underway

500 000 72 701 427 299 15%

ELECTRICITY

BULK ELEC INFRAS UPGR(RING-FENCED 4%) 104 566 432 2 110 405 102 456 027 2% -

LV NETWORK - RC=COASTAL OWN FUNDS 21 600 000 116 669 21 483 331 1%

The following projects have been prepared and are in progress with materials on order:  

P3266 Airport Township; P3267 Dimbaza Are Pole Change Over; P3256 Cambridge West; 

P3262 Chiselhurst Ext to Amalinda build line; P3260 Gonubie; P3252 Selborne; P3268 

Sweetwaters Pole Changeover; P3276 Street Lighting Poles Replacement; P3253 Nahoon

HV TRANSMISSION NETWORK - RC=COASTAL OWN FUNDS 22 000 000 0 22 000 000 0%

Additional funding required for the purchase of 6 X Transformers utilizing Annual Contract 

337 - Budget Transfer completed 06/09/2023

LV NETWORKS - RW=WHOLE METRO OWN FUNDS 60 966 432 1 993 736 58 972 696 3%

Budget allocated to be reduced - Budget Transfer completed 06/09/2023.  The following 

projects have been prepared and are in progress:  P3247 SCADA Coastal; P3248 SCADA 

Inand/Midland; P3218 Replace OH Poles Mdantsane; P3270 Duncan Village C -Section; 

P3254 Access Control; P3202 Underfrequency Load Shedding - Midland; P3258 

Woodbrook Substation; P3219 Zwelitsha Relocate Line and Poles; P3240 Gordon Rd 

Southernwood m/substation; P3265 Progress Substation; P3263 Teichmann Place Replace 

m/substation; P3264 6th St Gonubie Replace 630kVA m/sub Transformer COMPLETED 

28/8/23; P3272 Dimbaza Hyster Sub Replacement RMU COMPLETED 3/8/23; P3280 

Brill St Replacement 500kVA Transformer

ELECTRIFICATION - INFORMAL DWELLING AREAS - BCMM 20 000 000 24 471 19 975 529 0% -

LV NETWORKS - RW=WHOLE METRO ISUPG 20 000 000 24 471 19 975 529 0%

P3250 Infills BCMM area of Supply delay on meter delivery which has a impact on the 

installation; P3251 Gompo Industrial Line Phase 2 materials on order

STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY 5 000 000 0 5 000 000 0% -

LV NETWORKS - RW=WHOLE METRO ISUPG 5 000 000 0 5 000 000 0%

P3242 Supply & Delivery of 6 X Highmast Lights on order utilizing Contract ED407 delivery 

expected end Oct 23

TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 1 353 991 0 1 353 991 0% Central Workshops advised when vehciles maybe ordered

BUILDING ALTERATIONS -BEACON BAY CIVIC CENTRE & OPERATIONS DEPOT OWN FUNDS 1 400 000 0 1 400 000 0% Tender Documentation ED422 prepared for Building Alterations

132 320 423 2 134 876 130 185 547 2%

ROADS

BOWLS ROAD REHABILITATIONN - WARD 3
OWN FUNDS 5 000 000 0 5 000 000 0%

The order has been issued to the contractor and a site hane over will be arranged with the 

ward councillor.

CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA ROAD NDPG 19 581 000 14 949 19 566 051 0% Requsition is prepared and submitted  to SCM, Awaiting works orders

CONSTRUCTION OF ROAD INFRASTRUCTURE USDG 3 000 000 0 3 000 000 0% Requsition is prepared and submitted  to SCM, Awaiting works orders

REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 5 000 000 0 5 000 000 0% The requsitions have been prepared and submitted to SCM for an order to be generated.

REHABILITATION OF BEACONHURST DRIVE OWN FUNDS 5 000 000 0 5 000 000 0% The requsition has been prepared and submitted to SCM for an order to be generated.

ROADS PROVISION 72 755 625 0 72 755 625 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 01 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 02 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 03 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 04 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 05 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 06 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 07 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 08 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 09 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 12 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 13 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 16 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM
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ROADS PROVISION - WARD 18 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 19 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 20 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition has been prepared and submitted to SCM for an order to be generated.

ROADS PROVISION - WARD 22 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition has been prepared and submitted to SCM for an order to be generated.

ROADS PROVISION - WARD 25 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 26 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition has been prepared and submitted to SCM for an order to be generated.

ROADS PROVISION - WARD 27 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition has been prepared and submitted to SCM for an order to be generated.

ROADS PROVISION - WARD 28 OWN FUNDS 2 500 000 0 2 500 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 29 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 31 OWN FUNDS 2 000 000 0 2 000 000 0%

The order has been issued to the contractor and a site hane over will be arranged with the 

ward councillor.

ROADS PROVISION - WARD 32 OWN FUNDS 1 500 000 0 1 500 000 0% The requsition has been prepared and submitted to SCM for an order to be generated.

ROADS PROVISION - WARD 34 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 35 OWN FUNDS 1 500 000 0 1 500 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 36 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 39 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 41 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 43 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 44 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 45 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 47 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition has been prepared and submitted to SCM for an order to be generated.

ROADS PROVISION - WARD 50 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition has been prepared and submitted to SCM for an order to be generated.

ROADS PROVISION - WARD 08 USDG 1 255 625 0 1 255 625 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 10 USDG 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

ROADS PROVISION - WARD 15 USDG 2 000 000 0 2 000 000 0%

The order has been issued to the contractor and a site hane over will be arranged with the 

ward councillor.

ROADS PROVISION - WARD 16 USDG 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

RURAL ROADS 29 000 000 0 29 000 000 0%

RURAL ROADS - WARD 33 OWN FUNDS 2 000 000 0 2 000 000 0%

The order has been issued to the contractor and a site hane over will be arranged with the 

ward councillor.

RURAL ROADS - WARD 17 USDG 2 000 000 0 2 000 000 0% The requsition has been prepared and submitted to SCM for an order to be generated.

RURAL ROADS - WARD 22 USDG 2 000 000 0 2 000 000 0% The requsition has been prepared and submitted to SCM for an order to be generated.

RURAL ROADS - WARD 24 USDG 2 000 000 0 2 000 000 0% The requsition has been prepared and submitted to SCM for an order to be generated.

RURAL ROADS - WARD 25 USDG 1 000 000 0 1 000 000 0% The requsition has been prepared and submitted to SCM for an order to be generated.

RURAL ROADS - WARD 26 USDG 2 000 000 0 2 000 000 0% The requsition has been prepared and submitted to SCM for an order to be generated.

RURAL ROADS - WARD 31 USDG 2 000 000 0 2 000 000 0%

The order has been issued to the contractor and a site hane over will be arranged with the 

ward councillor.

RURAL ROADS - WARD 32 USDG 2 000 000 0 2 000 000 0%

The order has been issued to the contractor and a site hane over will be arranged with the 

ward councillor.

RURAL ROADS - WARD 33 USDG 1 500 000 0 1 500 000 0%

The order has been issued to the contractor and a site hane over will be arranged with the 

ward councillor.

RURAL ROADS - WARD 34 USDG 1 500 000 0 1 500 000 0% The requsition has been prepared and submitted to SCM for an order to be generated.

RURAL ROADS - WARD 35 USDG 2 000 000 0 2 000 000 0% The requsition has been prepared and submitted to SCM for an order to be generated.

RURAL ROADS - WARD 36 USDG 1 500 000 0 1 500 000 0%

The order has been issued to the contractor and a site hane over will be arranged with the 

ward councillor.

RURAL ROADS - WARD 38 USDG 1 500 000 0 1 500 000 0%

The order has been issued to the contractor and a site hane over will be arranged with the 

ward councillor.
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RURAL ROADS - WARD 40 USDG 1 500 000 0 1 500 000 0%

The order has been issued to the contractor and a site hane over will be arranged with the 

ward councillor.

RURAL ROADS - WARD 43 USDG 1 500 000 0 1 500 000 0% The requsition has been prepared and submitted to SCM for an order to be generated.

RURAL ROADS - WARD 49 USDG 1 000 000 0 1 000 000 0% The requsition has been prepared and submitted to SCM for an order to be generated.

RURAL ROADS - WARD 50 USDG 2 000 000 0 2 000 000 0%

The order has been issued to the contractor and a site hane over will be arranged with the 

ward councillor.

UPGR OF MDANTSANE RDS - CLUST 1 5 000 000 0 5 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 1 000 000 0 1 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 1 000 000 0 1 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 1 000 000 0 1 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 1 000 000 0 1 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 1 000 000 0 1 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 2 5 500 000 4 441 912 1 058 088 81%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 USDG 1 500 000 1 074 467 425 533 72%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 1 000 000 1 127 000 -127 000 113%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 1 000 000 1 090 445 -90 445 109%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 1 000 000 1 150 000 -150 000 115%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 1 000 000 0 1 000 000 0%

UPGR OF MDANTSANE RDS - CLUST 2 13 500 000 14 397 848 -897 848 107%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 20 USDG 3 000 000 3 897 848 -897 848 130%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 3 500 000 3 500 000 0 100%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 3 500 000 3 500 000 0 100%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 3 500 000 3 500 000 0 100%

UPGRADE OF NORTH EAST EXPRESSWAY OWN FUNDS 4 000 000 0 4 000 000 0%

The order has been issued to the contractor and a site hane over will be arranged with the 

ward councillor.

URBAN ROADS 6 500 000 0 6 500 000 0%

URBAN ROADS - WARD 35 OWN FUNDS 1 500 000 0 1 500 000 0% The requsition is being prepared for submission to SCM

URBAN ROADS - WARD 37 USDG 3 000 000 0 3 000 000 0% The requsition is being prepared for submission to SCM

URBAN ROADS - WARD 39 USDG 2 000 000 0 2 000 000 0% The requsition is being prepared for submission to SCM

173 836 625 18 854 709 154 981 916 11%

WASTEWATER

SANITATION  FACILITIES IN INFORMAL SETTLEMENTS ISUPG 10 000 000 0 10 000 000 0% Awaiting finalisation of procurement process 

BERLIN SEWERS USDG 3 000 000 0 3 000 000 0% Awaiting finalisation of procurement process 

BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME USDG 20 000 000 0 20 000 000 0% Awaiting finalisation of procurement process 

EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 8 000 000 0 8 000 000 0% Awaiting finalisation of procurement process 

RENEWAL OF INFRASTRUCTURE - TREATMENT WORKS USDG 17 000 000 0 17 000 000 0% Awaiting finalisation of procurement process 

HOOD POINT MARINE OUTF SEWER & AUXILLIARY WORKS USDG 4 000 000 0 4 000 000 0% Awaiting finalisation of procurement process 

MDANTSANE WASTEWATER TREATMENT WORKS ISUPG 19 598 320 381 834 19 216 486 2% Project is contiuing, awaiting finalisation of procurement process for construction

UPGRADING OF POTSDAM WASTEWATER TREATMENT WORKS USDG 5 500 000 0 5 500 000 0%

Preparing Terms of Reference for appointment of Engineer to conduct preliminary 

investigations

DUCATS SANITATION USDG 3 000 000 0 3 000 000 0%

Preparing Terms of Reference for appointment of Engineer to conduct preliminary 

investigations

NEW WEST BANK WASTEWATER TREATMENT WORKS USDG 5 500 000 0 5 500 000 0% Awaiting finalisation of procurement process 

UPGRADING OF BERLIN WASTEWATER TREATMENT WORKS USDG 3 000 000 0 3 000 000 0% Awaiting finalisation of procurement process 

98 598 320 381 834 98 216 486 0%

The contractor is on site progressing with the works. The progress on site is at 37% 

The contractor is on site progressing well. The progress on site is at 68% 
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WATER DEPT

KWT & BHISHO INFRASTRUCTURE

BULK MAINS-KWT & BHISHO INFRASTRUCTURE USDG 5 000 000 0 5 000 000 0% Finalising the generation of an order for the contractor.

BULK MAINS-UPGRADE WATER NETWORKS USDG 4 000 000 0 4 000 000 0%

PUMP STATION-UPGRADE WATER NETWORKS USDG 3 155 315 0 3 155 315 0%

BULK MAINS-WATER BACKLOGS USDG 4 000 000 0 4 000 000 0%

DISTRIBUTION MAINS-WATER BACKLOGS USDG 5 000 000 0 5 000 000 0%

RESERVOIRS-WATER BACKLOGS USDG 5 000 000 0 5 000 000 0%

BULK-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & DIMBAZA OWN FUNDS 2 500 000 0 2 500 000 0%DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN BISHO,KWT & 

DIMBAZA OWN FUNDS 2 500 000 0 2 500 000 0%

BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 500 000 0 2 500 000 0%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 500 000 0 2 500 000 0%

BULK-PIPE AND WATER METER REPLACEMENT IN MDANTSANE OWN FUNDS 4 000 000 0 4 000 000 0%

DISTRIBUTION POINTS-PIPE AND WATER METER REPLACEMENT IN MDANTSANE OWN FUNDS 5 500 000 253 479 5 246 521 5%

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN MDANTSANE OWN FUNDS 4 000 000 0 4 000 000 0%

DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 5 000 000 0 5 000 000 0% Contractor is progressing well onsite, expenditure is expected from September 2023.

RESERVOIRS EAST COAST SUPPLY USDG 6 150 000 0 6 150 000 0% Contractor is progressing well onsite, expenditure is expected from September 2023.

UMZONYANA DAM AND EAST COAST WATER SUPPLY UPGRADE USDG 25 000 000 0 25 000 000 0% Contractors are progressing well onsite, expenditure is expected from September 2023.

W/DEMAND MANGM - WATER CONSERV - PRV STA USDG 7 000 000 0 7 000 000 0% Contractors are progressing well onsite, expenditure is expected from September 2023.

INFORMAL SETTLEMENTS

WATER MAINS-INFORMAL SETTLEMENTS INLAND ISUPG 2 000 000 0 2 000 000 0% Projects are at Procurement Stage

WATER SUPPLY -INFORMAL SETTLEMENTS COASTAL ISUPG 6 400 000 0 6 400 000 0% Projects are at Procurement Stage

DISTRIBUTION MAINS- INFORMAL SETTLEMENTS MIDLANDS ISUPG 4 000 000 0 4 000 000 0%

105 205 315 253 479 104 951 836 0%

FLEET

BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH OWN FUNDS 10 000 000 0 10 000 000 0%

Once Finance processed the final payment this week of vehicles purchased 2022/23, and 

the City Manager signs the Invitation to Participate on the National Transversal Contract 

RT57-2022, the department will resume the process of procuring fleet

TOTAL CAPITAL BUDGET: INFRASTRUCTURE SERVICES 520 460 683 21 697 599 498 763 084 4%

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Waiting for orders from SCM

DEVELOPMENT OF  C/HALLS & FACILITIES USDG 3 000 000 0 3 000 000 0%

Projects have been identified. Commitments will start reflecting in September 2023 and 

Expenditure will take place from October 2023.

DEVELOPMENT UPGRADE AND REFURBISHMENT OF COMMUNITY HALLS USDG 6 500 000 0 6 500 000 0%

Projects have been identified. Fencing of Nolizwe Mpetha Community Hall has been 

awarded.  

DEVELOPMENT UPGRADE AND REFURBISHMENT OF LIBRARIES USDG 5 500 000 0 5 500 000 0%

Projects have been identified. Commitments will start reflecting in September 2023 and 

Expenditure will take place from October 2023.

DIRECTORATE OF SPORTS , RECREATION & COMMUNITY DEVELOPMENT

Contractor is on site, expenditure is expected from September 2023.

At the bid evaluation stage and award is expected to be finalised in October 2023.

Contractors are progressing well onsite, expenditure is expected from September 2023.

Contractors are progressing well onsite, expenditure is expected from September 2023.

Contractors are progressing well onsite, expenditure is expected from September 2023.
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HALLS-TOOLS AND EQUIPMENT OWN FUNDS 500 000 29 760 470 240 6%

Funding has been commited for 1 x Weedeater and 15x Microwave ovens. Informal tender 

for tools and equipment has closed and is at Bid Evalution Stage. 

UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 2 000 000 0 2 000 000 0%

Projects have been identified. There has been a delay with implementing these projects due 

to Annual Contracts not being extended. The Department is in the process of carrying out 

various trades of work through the informal tender process. 

NU 3 COMMUNITY HALL USDG 4 000 000 0 4 000 000 0% Project passed BSC ,to be advertised

EGESINI COMMUNITY HALL USDG 4 000 000 0 4 000 000 0% Project passed BSC ,to be advertised

DEVELOPMENT, UPGRADE AND REFURBISHMENT OF SPORTS FIELDS AND 

STADIUMS OWN FUNDS 5 000 000 0 5 000 000 0%

Order received for the upgrading and refurbishment of the grandstand at Sisa Dukashe 

Stadium and consultant busy with specification

UPGRADING OF SPORTSFIELDS ISUPG 5 500 000 0 5 500 000 0% Order received  for the Fencing at Gompo Stadium

BUILDING OF MEMORIAL STONES OWN FUNDS 1 000 000 0 1 000 000 0% Project at planning stages

RESTORATION OF HERITAGE SITES OWN FUNDS 1 000 000 0 1 000 000 0% Project at planning stages

UPGRADING OF ZOO OWN FUNDS 900 000 0 900 000 0%

Plans received and RFQ submitted for advertising 1st September.  Site meeting to take 

place on 5th September.  Awaiting breakdown on fencing quotation 

PLANT - ZOO OWN FUNDS 100 000 0 100 000 0%

Specifications for feed bins awaiting amendments, and pricing prior to procurement of signs 

boards and pressure wash machine 

REFURBISMENT OF AQUARIUM OWN FUNDS 600 000 29 094 570 906 5% Awaiting quote & appointment of service provider

PLANT - AQUARIUM OWN FUNDS 100 000 71 250 28 750 71% Awaiting specifications for plant

REFURBISHMENT OF SWIMMING POOLS OWN FUNDS 4 000 000 925 269 3 074 731 23%

official order was created on the 25 July 2023 and the service provider is busy on site at 

Joan Harrison and Orient swimming pool

BUILDING OF SWIMMING POOLS AT GONUBIE RESORT OWN FUNDS c/o 878 444 878 444 0% project is with BSC project to be advertised

REDEVELOPMENT OF MDANTSANE SPORT PRECINCT NU2 SWIMMING POOL OWN FUNDS c/o 4 129 021 4 129 021 0% Work in progress 

CONSTRUCTION OF OFFICES AT NAHOON CARAVAN PARK OWN FUNDS c/o 503 759 503 759 0% work is in progress sitting at 99%

GRASS CUTTING EQUIPMENT OWN FUNDS 500 000 0 500 000 0% Funding to be utilised for purchasing of Ride-On Mowers through Informal tenders

PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 500 000 0 500 000 0% Funding to be utilised for purchasing of trimmers through informal tenders

COAST CEMETRIES (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 500 000 0 500 000 0% Funding to be utilised for ugrading of the Crematorium

DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 750 000 0 750 000 0% Funding to utilised for the extention of Cambridge Cemetery

DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 750 000 0 750 000 0% Funding to be utilised for Development of new Ilitha Cemetery

DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 750 000 0 750 000 0% Funding to be utilised for construction of internal roads at Fort Jackson

INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 500 000 0 500 000 0% Funding to be utilised for concrete precast fencing at Clubview Cemetery

INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 500 000 434 783 65 217 87% Upgrading of internal roads has been done at Phakamisa Cemetery.

INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 500 000 342 691 157 309 69% Contractor on site for construction of internal roads at Zwelitsha Cemetery

MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200 000 0 200 000 0% Funding to be utilised for construction of internal roads at Fort Jackson

MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 1 000 000 0 1 000 000 0% Funding to be utilised for construction of internal roads at Fort Jackson

FENCING OF CEMETERIES ISUPG 3 000 000 0 3 000 000 0% Funding to be withdrawn

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - COASTAL OWN FUNDS 1 000 000 0 1 000 000 0% Funding to be utilsed for installation Playground and Outdoor Gyms in the Coastal Region

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - MIDLAND OWN FUNDS 1 000 000 0 1 000 000 0% Funding to be utilsed for installation Playground and Outdoor Gyms in the Midland Region

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - INLAND OWN FUNDS 1 000 000 0 1 000 000 0% Funding to be utilsed for installation Playground and Outdoor Gyms in the Inland Region

ESTABLISHMENT OF RECREATIONAL PARKS ISUPG 4 000 000 0 4 000 000 0% Funding to be utilised for fencing and Outdoor Gyms across the 3 regions

TOTAL CAPITAL BUDGET: DIRECTORATE OF SPORTS , RECREATION & 

COMMUNITY DEVELOPMENT 66 161 224 1 832 846 64 328 378 3%
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OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Tender advertised now awaiting evaluation.

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 232 674 232 674 0% Office Furniture derlivered now processing payment

BEACHES OWN FUNDS 500 000 0 500 000 0%

Specifications and requisitions  will be submitted to SCM for processing through existing 

Annual Contracts by the 15th of September 2023.  

REFURBISHMENT & UPGRADING OF FACILITIES AT BEACHES OWN FUNDS 500 000 0 500 000 0%

The project was initially planned to be implemented through the Annual 

Contractors,however SCM has recently confirmed that contracts of the Annual Contractors 

have not been renewed and the process of appointing new contractors is at Bid 

Specification Stage. This has halted the implementation of the project but other project 

deliverables will be implemented and procurement process is underway.

REVITILISATION OF BEACH INFRASTRUCTURE USDG 5 500 000 0 5 500 000 0%

The project was initially planned to be implemented through the Annual 

Contractors,however SCM has recently confirmed that contracts of the Annual Contractors 

have not been renewed and the process of appointing new contractors is at Bid 

Specification Stage. This has halted the implementation of the project but other project 

deliverables will be implemented and procurement process is underway.

BCM FLEET AND PLANT - FOR SOLID WASTE AND ENVIRONMENTAL MANAGEMENT OWN FUNDS 7 500 000 0 7 500 000 0% The department is in the stage of sourcing quotes through RT57.

PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES OWN FUNDS 2 000 000 0 2 000 000 0% The department is in the stage of sourcing quotes through RT57.

CONSTRUCTION OF WASTE CELLS AT KWT LANDFILL SITE USDG 6 300 000 0 6 300 000 0% The department is crafting a bid specification for this project.

DEVELOPMENT OF BEACH AND NATURE RESERVES INFRASTRUCTURE USDG 500 000 0 500 000 0%

Specifications and requisitions  will be submitted to SCM for processing through existing 

Annual Contracts by the 30 September 2023.  

CONSTRUCTION OF CELLS AND ANCILLARY WORKS IN THE LANDFILL SITES OWN FUNDS 1 000 000 0 1 000 000 0% The department is crafting a bid specification for this project.

ESTABLISHMENT OF GARDEN TRANSFER STATIONS (MIDLAND) USDG 4 350 000 0 4 350 000 0% The department is currently identifying suitable land for establishment of a transfer station.

ESTABLISHMENT OF GARDEN TRANSFER STATIONS (INLAND) USDG 4 350 000 0 4 350 000 0% The department is currently identifying suitable land for establishment of a transfer station.

PURCHASE OF CAMBRIDGE DEPOT OWN FUNDS 5 000 000 0 5 000 000 0%

The department is in the process of finalising the payment of previous rentals and purchase 

will be initiated once this payment has been done.

GALVANISED STREET LITTER BINS OWN FUNDS 2 500 000 0 2 500 000 0%

The two service providers appointed and one has delivered the first batch and is in the 

process of delivering the second batch. The service provider is expected to have installed 

the delivered street litter bins by end of September 2023.

GRASS CUTTING EQUIPMENT OWN FUNDS 500 000 0 500 000 0% Informal tenders have been prepared and submitted to SCM,now at evaluation stage.

GRASS CUTTING EQUIPMENT c/o OWN FUNDS c/o 272 000 272 000 0% Informal tenders have been prepared and submitted to SCM,now at evaluation stage.

AIR MONITORING STATION OWN FUNDS 1 000 000 0 1 000 000 0%

Three (3) RFQ's that were initiated in June 2022/2023 Financial Year and concluded in July 

2023/2024 have be paid with services also rendered.

ACQUISITION OF FLEET (CHERRY PICKER TRUCKS, CREW CAGE TRUCK, TIPPER 

TRUCK, TRACTORS, BUSH CUTTERS, TRAILERS FOR RITE ON ETC)c/o OWN FUNDS c/o 633 991 633 991 0%

Requisition has been submitted to SCM for Trailers for the Ride on mower,now waiting for a 

service provider to be appointed.

GALVANISED STREET LITTER BINS c/o OWN FUNDS c/o 6 993 639 6 993 639 0%

The two service providers appointed and one has delivered the first batch and is in the 

process of delivering the second batch. The service provider is expected to have installed 

the delivered street litter bins by end of September 2023.

DIRECTORATE OF SOLID WASTE & ENVIRONMENTAL MANAGEMENT 
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REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR MUNICIPAL HEALTH 

SERVICES MIDLAND c/o OWN FUNDS c/o 3 000 000 3 000 000 0%

BCMM/DDP/ARCH/1525/201 - A new Budget Confirmation has been generated after Roll-

over approval on the 25th Agust 2023. The project will therefore be re-advertised on the 

29th September 2023.

AIR MONITORING STATION c/o OWN FUNDS c/o 831 717 831 717 0%

New Project Business Plans were submitted. Budget Confirmation is awaited after Roll-over 

approvals on the 25th August 2023. The project is awaiting a BSC sitting.

PURCHASE OF BULK CONTAINERS WITH REMOVAL VEHICLES c/o OWN FUNDS c/o 411 931 411 931 0% The department is in the stage of sourcing quotes through RT57.

TOTAL CAPITAL BUDGET: DIRECTORATE OF SOLID WASTE & ENVIRONMENTAL 

MANAGEMENT 54 375 952 0 54 375 952 0%

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 10 000 000 0 10 000 000 0%

“The budget is in respect of Insurance Asset Replacements following an insured loss. 

Assets are only replaced as and when they are damaged beyond repair or stolen. The 

expenditure will only be incurred once a claim has been submitted and approved by 

insurers and has then gone through the Supply Chain Management procurement process. 

Budget spending cannot be predicted as it is dependent on claims being lodged and 

approved.”

TOTAL: BCMM CAPITAL BUDGET 1 280 488 352 33 986 946 1 246 501 406 3%

BCMDA PROJECTS

ESPLANADE BEACHFRONT UPGRADE OWN FUNDS 5 000 000 0 5 000 000 0%

EAST LONDON BEACHFRONT AND WATERWORLD (BCMDA) OWN FUNDS c/o 8 398 667 8 398 667 0%

COMPUTER SOFTWARE OWN FUNDS 848 000 100 463 747 537 12%

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 195 338 0 195 338 0%

COMPUTER EQUIPMENT OWN FUNDS 389 888 0 389 888 0%

TOTAL : BCMDA PROJECTS 14 831 893 100 463 14 731 430 1%

TOTAL: CONSOLIDATED CAPITAL PROJECTS 1 295 320 245 34 101 909 1 261 218 336 3%


