2023/2024 MTREF BUDGET - CAPITAL PROJECTS

ACCOUNT DESCRIPTION

FUNDING SOURCE

DETAILED SCHEDULE
ANNEXURE "E"

CAPITAL EXPENDITURE REPORT AS AT 30 SEPTEMBER 2023

2023/2024
Rollover YTD 2023/2024
Adjustment Expenditure  Variance (incl. % Expenditure
Budget (incl. VAT) VAT) (incl. VAT) Comments

EXECUTIVE SUPPORT SERVICES
The budget allocation will be spent on procurement of office equipment and furniture for

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% |ESS personnel 2023/2024.
TOTAL CAPITAL BUDGET: EXECUTIVE SUPPORT
SERVICES 500 000 0 500 000 0%
CITY MANAGER'S OFFICE
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% Laptops to be procured by ICT, Request for office furniture has been sent to SCM
OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 100 000 0 100 000 0% |Procurement for Senior officials have been procured through ICT Awating delivery
TOTAL CAPITAL BUDGET: CITY MANAGER'S OFFICE 600 000 0 600 000 0%
CORPORATE SERVICES
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 64 477 435 523 13% |Procurment of Computer Equipment and Office Furniture has commenced.
EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM OWN FUNDS 4 000 000 0 4 000 000 0% The appointment letter for the service provider has been signed by the City Manager
PAY DAY ELECTRONIC ATTENDANCE SYSTEM FOR The project has not started yet, however HR is engaging with ICT to determine priority
BCMM OWN FUNDS 1989 875 0 1989 875 0%|areas to commence with.
FIBRE NETWORK OWN FUNDS 1 000 000 87 128 912 872 9%|In the process of advertising a contract ,so we can get a service provider
DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1 000 000 0 1 000 000 0% Work Complete, Awaiting payment to reflect on the system.
PROCUREMENT OF ICT EQUIPMENT OWN FUNDS 1 000 000 0 1 000 000 0%  Delivered, it is envisaged that the payments will reflect end October 2023
OFFICE FURNITURE AND EQUIPMENT FOR INTERNS ISDG 150 000 128 795 21 205 86% | Procurement of 5 laptops amounting to R111 996,00 was done through IT Department.
WI-FI OWN FUNDS 1 000 000 0 1 000 000 0% In the process of advertising a contract ,so we can get a service provider
FIBRE NETWORK c/o OWN FUNDS c/o 426 434 426 434 0% | Installation of Fibre for Midland area
LTE INFRASTRUCTURE c/o OWN FUNDS c/o 1 151 880 1 151 880 0% | Installation of Radio Links for Midland and Inland
TOTAL CAPITAL BUDGET: CORPORATE SERVICES 12 218 189 280 400 11 937 790 2%
SPATIAL PLANNING & DEVELOPMENT
Office of the Director- Spatial Planning and development
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 14 050 485 950 3%  Budget has been divided among the departments. The orders are being generated.

500 000 14 050 485 950 3%
Development Planning
AERIAL PHOTOGRAPHY AND MAPPING OWN FUNDS 2 000 000 0 2 000 000 0% Specification to be submitted soon to BSC through ICT.

Awaiting for the quotes from the service providers to ensure that all 4 Building Inspectorate

PLOTTERS OWN FUNDS 600 000 0 600 000 0%  districts have their own plotter.
SURVEY EQUPMENT OWN FUNDS 400 000 0 400 000 0% Specification at BSC and awaiting approval
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Bid specifications are complete and are to be submitted to SCM for review and then to BSC

UPGRADING OF KWT PAYMENTS HALL OWN FUNDS 5 000 000 0 5 000 000 0%  Committee for approval to advertise.
Bid specifications are complete and are to be submitted to SCM for review and then to BSC
UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS c/o 640 975 640 975 0%  Committee for approval to advertise.
An informal tender was advertised on 6 September 2023 and closed on 12 September
ARCHITECTURAL SOFTWARE OWN FUNDS c/o 200 000 200 000 0%/2023. The tenders were assessed on 19 September 2023. An award is awaited from SCM.
The current budget is insufficient, therefore savings from the Architectural Software vote will
be adjusted into the vote, at the appropriate time, to enable the execution of the works
SCM INVENTORY WAREHOUSING AND FENCING c/o OWN FUNDS c/o 2 275 2 275 0% | required.
8 843 250 0 8 843 250 0%
Property management
BUXTON, ELECTRICITY HOUSE AND RESERVE BANK Order of R 294 000 has been re instated and also another order (R 560 000.00) has been
REFURBISHMENT OWN FUNDS 1 000 000 0 1 000 000 0% |issued for linking HR Building to the City hall Generator, project in progress
New annual tenders still at BSC. Report on the orient complex refurbishment is to be
resubmitted to the October 2023 standing committee meeting. Consultants to be appointed
ORIENT THEATRE REFURBISHMENT OWN FUNDS 1 500 000 1 500 000 0% from the Engineering Annual List to complete bills and other works related to the report.
SLEEPER SITE REFURBISHMENT OWN FUNDS 500 000 500 000 0%/ New annual tenders still at BSC.
EAST LONDON MECHANICAL WORKSHOPS
REFURBISHMENT OWN FUNDS 1 000 000 0 1 000 000 0% |New annual tenders still at BSC.
UPGRADING OF ELECTRICAL - OLD MUTUAL OWN FUNDS 1 000 000 0 1 000 000 0% |New annual tenders still at BSC.
LAND ACQUISITION & BUILDINGS OWN FUNDS 5 000 000 0 5 000 000 0%  Initiating negotiations with land owners.
LAND ACQUISITION ISUPG 15 000 000 0 15 000 000 0%  Initiating negotiations with land owners.
25 000 000 0 25 000 000 0%
Transport Planning and Operations
Construction orders have been issued. Inception meetings to take place and construction to
BRIDGE DESIGNS & IMPLEMENTATION (Midlands) OWN FUNDS 11 034 470 0 11 034 470 0%  commence shortly thereafter.
Contractor is 60 % complete on the subbase and will start priming the works before end of
SLEEPER SITE ROAD USDG 15 000 000 6 251 634 8 748 366 429, October 2023.
Contractor is 60 % complete on the subbase and will start priming the works before end of
SLEEPER SITE ROAD OWN FUNDS 9 000 000 3879 000 5121 000 439% | October 2023.
Contractor has started excavation on the new traffic circle and traffic is being diverted via
QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 USDG 58 082 040 6 959 303 51 122 737 129%|the new bypass route.
Contractor has completed the base layer and will be priming the site in the next two weeks.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) OWN FUNDS 5 000 000 0 5 000 000 0%  Building works are at 65% complete.
Contractor has completed the base layer and will be priming the site in the next two weeks.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Coastal) \USDG 3 000 000 606 000 2 394 000 20% | Building works are at 65% complete.
101 116 510 17 695 937 83420573 18%
Urban & Rural Regeneration
TOWNSHIP REGENERATION ENABLING
INFRASTRUCTURE OWN FUNDS 2 000 000 0 2 000 000 0%  Tender specifications completed.
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2 000 000 0 2 000 000 0%

TOTAL CAPITAL BUDGET: SPATIAL PLANNING &
DEVELOPMENT 137 459 760 17 709 987 119 749 773 13%
ECONOMIC DEVELOPMENT & AGENCIES

ICT in process for purchase of laptops for non-economical instruments, tender specification
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% for office furniture finalised and awaiting approval.

Funding allocated for repairs, maintenance and upgrade of buildings and services of annual
UPGRADING OF BUILDINGS OWN FUNDS 1 000 000 0 1 000 000 0% |providers are ussually utilised vote used when need arises.

Purchase order for the installation of extraction fans has been reinstated and the project is

progressing well with the contractor on site. Purchase orders have been created for the

informal tenders awarded and invoices have been paid for work completed. An annual
UPGRADING OF MARKET HALL USDG 8 000 000 280 000 7 720 000 49, |contractor is busy with the assessment to upgrade the back of the Market.

The project is ongoing and the contractor is still on site proceeding with scope of work as

per the purchase order. Invoices are being submitted as per the phases up until the project
IMPROVE ACCESS ROAD AND ROAD SIGNAGE OWN FUNDS 5 000 000 2 803 160 2 196 840 56% |is complete.
KIWANE RESORT MAINTENANCE & UPGRADE OWN FUNDS 500 000 64 890 435 110 13%|The project is ongoing and the service are being rendered as an when needed

Services of both annual and informal tender procurement processes are underway to
TOURISM HUB OWN FUNDS 700 000 0 700 000 0% beautify the Tourism Hub .

Two sites have been identiified for upgrading. Services of annual contracts will be used to
INSTALLATION OF RECREATIONAL FACILITIES OWN FUNDS 1 000 000 0 1 000 000 0% do the upgrading.
FILM STUDIO DEVELOPMENT OWN FUNDS 1 300 000 0 1 300 000 0% The site for the film studio has been identified. Currently finalising designs.

The tender to appoint the service provider to implement phase one of the project is currently
EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 1 000 000 0 1 000 000 0% |at BEC enroute to BAC.

The tender to appoint the service provider to implement phase one of the project is currently
ART CENTRE OWN FUNDS 1 800 000 0 1 800 000 0% |at BEC enroute to BAC.

The tender to appoint the service provider to implement phase one of the project is currently
MDANTSANE ART CENTRE USDG 5 000 000 0 5 000 000 0% |at BEC enroute to BAC.
REVITALISATION OF INDUSTRIAL AREAS USDG 2 500 000 2 500 000 0 100% |Funds have been transferred to ECDC.

Funds will be utilised for the construction of Fort Jackson Junction hub. Awaiting the
FORT JACKSON JUNCTION HUB ISUPG 5 000 000 0 5 000 000 0% Department of Public Works to finalise the surveying of the land in question.

The specification for the equipment for the culinary incubator at Sekunjalo has been drafted
SMME INCUBATOR: SEKUNJALO TRAINING CENTRE USDG 3 000 000 0 3 000 000 0%/ and submitted to the BSC for consideration
SMME INCUBATOR OWN FUNDS 500 000 0 500 000 0% | Funds will be used for the network connection of the Duncan Village iHub

Funds will be utilsed for the construction of the container hubs for informal traders at

Mzamombhle and Braelyn area. Finalising the site identification with the Ward Councillors
INFORMAL TRADE INFRASTRUCTURE (Hawker Stalls) ISUPG 8 000 000 365 815 7 634 185 5% and the Land and Admin Office.

The annual tender for the appointment of panel of service providers for construction and
HYDROPONICS AND PACKHOUSE PROJECT USDG 4 300 000 1 090 200 3209 800 2504 | renovation of hydroponic tunnels is currently at BSC stage

Presently drafting specification for tender document for design and construction of poultry
AGRI-VILLAGE ISUPG 10 000 000 511 750 9 488 250 5%|structures at Sekunjalo Agri-village

The tender to appoint the service provider to implement phase one of the project is currently
ART CENTRE OWN FUNDS c/o 1 000 000 1 000 000 0% |at BEC enroute to BAC.




ACCOUNT DESCRIPTION

FUNDING SOURCE

2023/2024
Rollover

Adjustment
Budget

YTD
Expenditure
(incl. VAT)

2023/2024
Variance (incl.
VAT)

% Expenditu
(incl. VAT)

re

Comments

FILM STUDIO DEVELOPMENT OWN FUNDS c/o 200 000 200 000 0%  The site for the film studio has been identified. Currently finalising designs.

The project is ongoing and the contractor is still on site proceeding with scope of work as

per the purchase order. Invoices are being submitted as per the phases up until the project
IMPROVE ACCESS ROAD AND ROAD SIGNAGE OWN FUNDS c/o 1175 775 1175 775 0% is complete.

Services of both annual and informal tender procurement processes are underway to
TOURISM HUB OWN FUNDS c/o 1216 997 1216 997 0% beautify the Tourism Hub .

The specification for the equipment for the culinary incubator at Sekunjalo has been drafted
SMME INCUBATION HUB OWN FUNDS c/o 1430274 1430274 0%|and submitted to the BSC for consideration
TOTAL CAPITAL BUDGET: ECONOMIC DEVELOPMENT &
AGENCIES 64 123 046 7 615 815 56 507 231 12%
FINANCE SERVICES

Funding is utilised in the procurement of computer equipment by the departments within
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 474 083 25017 959% |the Finance Directorate.

Funding is utilised in the procurement of computer equipment by the departments within
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS c/o 1 500 000 158 660 1341 341 11% |the Finance Directorate.

Invoices have been received from the service provider, will reflect in the month of October
SMART METERING WATER SOLUTIONS OWN FUNDS 56 438 110 0 56 438 110 09%2023.

The service provider has not yet commenced with the system development after their
ACQUIRE ERP SYSTEM (ASSET MANAGEMENT contract was extended, and the expenditure will be incurred once they have started with the
SYSTEM,PROCUREMENT SYSTEM, etc) OWN FUNDS 3 000 000 0 3 000 000 0% development of the system.

The Project is implemented with the assistance Spatial Planning & Development (SP&D).

The Project is at Quantity Surveying Stage which will assist the City to be able to procure

for the actual construction Service Procider. Revised costing from the electrical and
CONSTRUCTION OF OFFEICE ACCOMODATION - mechanical engineer for inclusion into the Consortiums priced bill of quantities is being
CUSTOMER CARE OFFICE-MIDLAND OWN EUNDS 2 000 000 0 2 000 000 0% finanlised. Expenditure will incur as soon as the invoices are provided.

The service provider has not yet commenced with the system development after their

contract was extended, and the expenditure will be incurred once they have started with the
ERP SYSTEM (ASSET MANAGEMENT SYSTEM) OWN FUNDS c/o 7 060 953 7 060 953 0% development of the system.

The Project is implemented with the assistance Spatial Planning & Development (SP&D).

The Project is at Quantity Surveying Stage which will assist the City to be able to procure

for the actual construction Service Procider. Revised costing from the electrical and
CONSTRUCTION OF OFFICE ACCOMODATION - mechanical engineer for inclusion into the Consortiums priced bill of quantities is being
CUSTOMER CARE OFFICE-MIDLAND OWN EUNDS c/o 7 685 524 7 685 524 0% finanlised. Expenditure will incur as soon as the invoices are provided.

The tender was evaluated and due to responses being higher than the budgeted amount,

the tender award will only proceed after the mid-year budget adjustment where additional
COST REFLECTIVE TARIFFS OWN FUNDS c/o 2 493 639 2 493 639 0% |funding will be requested.

The outstanding invoice for maintenance and support for Year 1 has been paid. This
METER READING SYSTEM c/o OWN FUNDS c/o 948 959 948 959 0% budget will be utilised for the maintenance of the hand-held devices.
TOTAL CAPITAL BUDGET: FINANCE SERVICES 81 627 184 632 743 80 994 441 1%
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PUBLIC SAFETY AND EMERGENCY SERVICES

Expenditure relates to the procurement of additional X2 batteries for inverters in the HOD
Office. DISASTER MANAGEMENT: Informal Tender RFQ/PS&ES/2023-24/47 advertised
under Advert 8 on 22/8/2023, closed 29/8/2023. Evaluation of bids underway. FIRE &
RESCUE SERVICES: Informal Tender RFQ/PS&ES/2023-24/58 advertised under Advert 9
on 25/8/2023, closed 1/9/2023. Evaluation of bids to be done.Public Safety Dept to prepare
specs for RFQ's for the procurement of office furniture. Equipment to be procured through E

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 82 061 417 939 16%| Procurement.Traffic Services- dept procurement underway through eprocurment
Payment of R124.737,50 processed on Invoice IN031229 for MH Communications for
TACTICAL RADIO NETWORK OWN FUNDS 1 500 000 124 738 1375 263 8% |supply and installation of Inverter Equipment for the Windyridge Repeater System.
Disaster Management preparing specifications to submit to Land Administration for perusal.
CONSTRUCTION OF NEW DISASTER MANAGEMENT Meeting held with Land Administration on 15/9/2023 and guidance obtained in terms of
CENTRE OWN FUNDS 10 000 000 0 10 000 000 0% following the Formal Tender process for procurement of an existing building.
Requisition P187725 dated 15/8/2023 for TFM for R34,860 on quotation to replace
hydraulic tank, manufacture and fit new hydraulic tank to FE Fleet 3040, Registration
REFURBISHMENT OF FIRE ENGINES OWN FUNDS 1 000 000 0 1 000 000 0% HPBO68EC. Awaiting order.
Informal Tender RFQ/PSES/2023-24/83 for procurement of x18 Lightweight Breathing
Cylinders re-advertised under Advert 13 on 8/9/2023, closed 15/9/2023. No responsive
bids. Report being drafted for SCM to re-advertise. Informal Tender for Diagnostic
FIRE EQUIPMENT OWN FUNDS 500 000 0 500 000 0%  Machine submitted to SCM. Awaiting advertisement.
Formal Tender BCMM/DDP/ARCH/1540/2022 for the Construction of Berlin Fire Station,
heard at BSC-1 held 12 July 2023, approved on 8/8/2023, advertised in Daily Dispatch on
NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS 12 187 900 0 12 187 900 0% 29/9/2023, compulsory briefing session 13/10/2023, tender closes 7/11/2023.
Requisition P187617 dated 29/9/2023 for the Supply Material and Fitting and Installation of
clearview fencing at Vincent Fire Station under Annual Tender CE144, with budget limit of
REFURBISHMENT OF FIRE STATIONS OWN FUNDS 2 000 000 0 2 000 000 0% R500,000 submitted to SCM. Awaiting order.
FURNITURE & EQUIPMENT LAW ENFORCEMENT RFQ /LES/2023-24/57 - BEC took place on the 11th of September 2023 and Evalution
OFFICES OWN FUNDS 500 000 0 500 000 0% Report submitted on the 21st of September 2023. Awaiting consideration by BAC.
BSC-1 took place on the on 2nd of August 2023 and then deferred by BSC-1 to LE for
CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 2 000 000 0 2 000 000 0% corrections. Awaiting Bid Spec Minutes from BSC-1 Secretariat.
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Traffic Services: RFQ for the appointment of an consultant for the KWT stone building was
submitted to SCM by Arch Dept on the 2 October 2023 for advertisment. Various site
meetings with Building Maintanance commenced to discuss the improvements &
refurbishment to all four Traffic Stations viz EL, Gonubie, Mdantsane & KWT viz, KWT
Roadworthy station. RFQ for new roller door and fencing has been submitted for advertising
REFURBISHMENT OF TRAFFIC SERVICES / LAW by building maintenance, Gonubie pound refurbishments dept is waiting on quotations.

ENFORCEMENT BUILDINGS OWN FUNDS 2 000 000 0 2 000 000 09| LW Enforcement Services: Maintenance request Form submitted to Architectural
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Order will be raised for balance of supply and installation costs at Windyridge site once
TACTICAL RADIO NETWORK OWN FUNDS c/o 1181 641 1181 641 0%|lease issues are resolved.

Order No 2132855 dated 3/10/2023 raised for R5,368,688,58 against requisition prepared
by Centralised Workshops for 1x 90001 Water Tanker truck with fitted pump for firefighting
FIRE ENGINES PROCURED OWN FUNDS c/o 7 600 000 7 600 000 0% |as per specs under Government Transversal RT57-2019

Order No 2132118 dated 11/9/2023 raised against Requisition P187614 dated 30/8/2023
for R257,319.65 for 1x TNT Accellerator 6.5 Power Unit; 1x TNT Hydraulic Hoses 30" C/W
and 1x TNT 28" Spreader (700mm) to be procured on Government Transversal Tender RT4-
2017 as per Marce Projects quotation received. Order No 2132119 dated 11/9/2023 raised
against Requisition P187615 dated 30/8/2023 for R35195,30 for Marce Projects as per Req
P148669 dated 15/6/2023 for 4x Nozzle Style 366 under Government Transversal tender
FIRE EQUIPMENT OWN FUNDS c/o 300 000 300 000 0%|RT4-2017.

Requisition P187618 dated 29/9/2023 for the Supply material, fitting and installation of wall
security fencing at Gompo Fire Station under Annual Tender CE144 submitted to SCM.
REFURBISHMENT OF FIRE STATIONS OWN FUNDS c/o 201 113 201 113 0% Awaiting order.

REFURBISHMENT OF FIRE ENGINES OWN FUNDS c/o 504 512 504 512 0% Dept obtaining quotation for major repairs to Major Pumper, FE11, Fleet 3041.

Order No 2132006 dated 8/9/2023 raised on Requisition P488180 dated 5/9/2023
submitted by Architectural Dept to SCM for R890,095,96, being balance of tender awarded

NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS c/o 890 096 890 096 0% to RMA Consortium (Professional Consultancy Services).

BSC-1 took place on the on 2nd of August 2023 and then deferred by BSC-1 to LE for
CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS c/o 2 000 000 2 000 000 0% |corrections. Awaiting Bid Spec Minutes from BSC-1 Secretariat.

7 x Golf 8 Gtis' (Vehicles) sent to Service Provide to be branded and delivery to take place
LAW ENFORCEMENT VEHICLES OWN FUNDS c/o 2 000 000 2 000 000 0% by middle of October 2023 and Fleet Workshops to process payment of invoices.

Contract CE: 486 was approved by BSC on the 7 Sept 2023. Contract CE: 486 was
submitted for advertisment on the 20 September 2023. The department was advised on 27

BACK-UP GENERATORS OWN FUNDS c/o 3 500 000 3 500 000 0%  September 2023 to await the next available date for tender advertisments.

Requisitions via e-procurment submitted to SCM for the procurement of new office chairs
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS c/o 117 877 117 877 0%|for HOD Office.

7 x Golf 8 Gtis' (Vehicles) sent to Service Provide to be branded and delivery to take place
SPECIALISED VEHICLES PUBLIC SAFETY OWN FUNDS c/o 3 000 000 3 000 000 0% by middle of October 2023 and Fleet Workshops to process payment of invoices.

Tender cancelled on the 23 June 2023. Bid Specification tender document completed and
submitted to SCM with updated budget confirmation on the 12 September 2023. Updated
TRAFFIC AND LAW ENFORCEMENT EQUIPMENT OWN FUNDS c/o 1279176 1279176 0% tender template resubmitted on the 28 Sep 2023 to SCM. Dept awaiting date for BSC

TOTAL CAPITAL BUDGET:PUBLIC SAFETY &
EMERGENCY SERVICES 54 762 315 206 799 54 555 516 0%

HUMAN SETTLEMENTS

An evaluation report has been submitted to SCM so that a service provider can be
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 20 691 479 309 4% |appointed.

POTSDAM IKHWEZI BL 1 10 000 000 0 10 000 000 0%
POTSDAM IKHWEZI BL 1 - STORMWATER ISUPG 2 500 000 0 2 500 000 0%
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POTSDAM IKHWEZI BL 1- ROADS ISUPG 2 500 000 0 2 500 000 0%
POTSDAM IKHWEZI BL 1 - SANITATION ISUPG 2500 000 0 2 500 000 0% Contractor is on site finishing off thepump station , Estimated completion date is end
POTSDAM IKHWEZI BL 1 - WATER ISUPG 2 500 000 0 2 500 000 0% |October 2023
POTSDAM IKHWEZI BL 2 3 000 000 0 3 000 000 0%
POTSDAM IKHWEZI BL 2 - STORMWATER ISUPG 500 000 0 500 000 0%
POTSDAM IKHWEZI BL 2- ROADS ISUPG 1 000 000 0 1 000 000 0%
POTSDAM IKHWEZI BL 2 - SANITATION ISUPG 500 000 0 500 000 0%
POTSDAM IKHWEZI BL 2 - WATER ISUPG 1 000 000 0 1 000 000 0% | Directorate in the process of appointing a new service provider
POTSDAM NORTH KANANA 3 000 000 0 3 000 000 0%
POTSDAM NORTH KANANA - SANITATION ISUPG 2 500 000 0 2 500 000 0%
POTSDAM NORTH KANANA - WATER ISUPG 500 000 0 500 000 0% | Directorate in the process of appointing a contractor for the bulk sewer outfall.
DUNCAN VILLAGE PROPER 500 000 0 500 000 0%
DUNCAN VILLAGE PROPER - STORMWATER ISUPG 100 000 0 100 000 0%
DUNCAN VILLAGE PROPER - ROADS ISUPG 200 000 0 200 000 0% The project falls under the scope of the implementing agent (Asla), and the implementing
DUNCAN VILLAGE PROPER - WATER ISUPG 200 000 0 200 000 0% |agent is currently busy with Bulk Services assessment exercise.
MDANTSANE Z 18 CCPH 2 20 000 000 0 20 000 000 0%
MDANTSANE Z 18 CC PH 2 - STORMWATER USbG 10 000 000 0 10 000 000 0% Contractor is on site, appointed by HDA to implement internal services and the expenditure
MDANTSANE Z 18 CC PH 2 - ROADS USDG 10 000 000 0 10 000 000 0% |is expected on the second quarter.
CLUSTER 1 1 000 000 0 1 000 000 0%
CLUSTER 1 - STORMWATER ISUPG 250 000 0 250 000 0%
CLUSTER 1 - ROADS ISUPG 250 000 0 250 000 0%
CLUSTER 1 - SANITATION ISUPG 250 000 0 250 000 0%
CLUSTER 1 - WATER ISUPG 250 000 0 250 000 0%| Contractor is on site,the budget is not sufficient
CLUSTER 2 15 000 000 7041 393 7 958 607 47%
CLUSTER 2 - STORMWATER ISUPG 3500 000 890 000 2 610 000 25%
CLUSTER 2 - ROADS ISUPG 4 000 000 3558 726 441 274 89%
CLUSTER 2 - SANITATION ISUPG 3500 000 510 452 2989 548 15%
CLUSTER 2 - WATER ISUPG 4 000 000 2 082 216 1917 784 52%|Contractors are progressing well on site, implementing internal engineering services.
CLUSTER 3 5 000 000 0 5 000 000 0%
CLUSTER 3 - STORMWATER ISUPG 1 000 000 0 1 000 000 0%
CLUSTER 3 - ROADS ISUPG 1 000 000 0 1 000 000 0%
CLUSTER 3 - SANITATION ISUPG 1 500 000 0 1 500 000 0%
CLUSTER 3 - WATER ISUPG 1 500 000 0 1 500 000 0% | Project is currently illegally occupied. No work can be done at present.
DUNCAN VILL COMP/SITE 500 000 0 500 000 0%
DUNCAN VILL COMP/SITE -STORMWATER ISUPG 75 000 0 75 000 0%
DUNCAN VILL COMP/SITE - ROADS ISUPG 150 000 0 150 000 0%
DUNCAN VILL COMP/SITE -SANITATION ISUPG 200 000 0 200 000 0%
DUNCAN VILL COMP/SITE-WATER ISUPG 75 000 0 75 000 0% | The implementing agent is busy with Survey
BRAELYN EXT 10 2 000 000 0 2 000 000 0%
BRAELYN EXT 10 - STORMWATER ISUPG 200 000 0 200 000 0%
BRAELYN EXT 10 - ROADS ISUPG 700 000 0 700 000 0%
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BRAELYN EXT 10 - SANITATION ISUPG 600 000 0 600 000 0%
BRAELYN EXT 10 - WATER ISUPG 500 000 0 500 000 0% |Land invasion is stalling the procurement process. No work can be done on site
TYUTYU PHASE 3 2 000 000 722 693 1277 307 36%
TYUTYU PHASE 3 - STORMWATER ISUPG 500 000 181 739 318 261 36%
TYUTYU PHASE 3 - ROADS ISUPG 600 000 218 087 381913 36%
TYUTYU PHASE 3 - SANITATION ISUPG 400 000 145 391 254 609 36%
TYUTYU PHASE 3 - WATER ISUPG 500 000 177 475 322525 35%|Project is progressing well
WESTBANK RESTITUTION 25 000 000 1347 064 23652 936 5%
WESTBANK RESTITUTION - STORMWATER USDG 5 000 000 0 5 000 000 0%
WESTBANK RESTITUTION - ROADS USDG 7 450 000 1347 064 6 102 936 18% _ _ _ _
WESTEANK RESTITUTION - SANITATION o somom O e e et
WESTBANK RESTITUTION - WATER USDG 4 500 000 0 4 500 000 0% |H.D.A internal processes.
C SECTION & TRIANGULAR SITE 500 000 0 500 000 0%
C SECTION & TRIANGULAR SITE - STORMWATER ISUPG 100 000 0 100 000 0%
C SECTION & TRIANGULAR SITE - ROADS ISUPG 100 000 0 100 000 0%
C SECTION AND TRIANGULAR SITE - SANITATION ISUPG 100 000 0 100 000 0% The project falls under the scope of the implementing agent (Asla), and the implementing
C SECTION AND TRIANGULAR SITE - WATER ISUPG 200 000 0 200 000 0% |agent is currently busy with Bulk Services assessment exercise.
D HOSTEL 3 000 000 0 3 000 000 0%
D HOSTEL - STORMWATER ISUPG 1 000 000 0 1 000 000 0%
D HOSTEL - ROADS ISUPG 1 000 000 0 1 000 000 0%
D HOSTEL - SANITATION ISUPG 500000 0 500 000 0% The project falls under the scope of the implementing agent (Asla), and the implementing
D HOSTEL - WATER ISUPG 500 000 0 500 000 0% |agent is currently busy with Bulk Services assessment exercise.
FORD MSIMANGO 500 000 0 500 000 0%
FORD MSIMANGO - STORMWATER ISUPG 50 000 0 50 000 0%
FORD MSIMANGO - ROADS ISUPG 300 000 0 300 000 0%
FORD MSIMANGO - SANITATION ISUPG 100 000 0 100 000 0% The project falls under the scope of the implementing agent (Asla), and the implementing
FORD MSIMANGO - WATER ISUPG 50 000 0 50 000 0% |agent is currently busy with Bulk Services assessment exercise.
N2 ROAD RESERVE 1 000 000 0 1 000 000 0%
N2 ROAD RESERVE - STORMWATER ISUPG 1 000 000 0 1 000 000 0% | The project is invaded by shacks.

Project under design phase, consultant finalising designs for internal services (water and
HANI PARK - WATER ISUPG 5 000 000 0 5 000 000 0% sewer). Expenditure is expected on the second quarter.

Project under design phase, consultant finalising designs for internal services (water and
HLALANI - WATER ISUPG 5 000 000 0 5 000 000 0% sewer). Expenditure is expected on the second quarter.

Project under design phase, consultant finalising designs for internal services (water and
PHOLA PARK - WATER ISUPG 5 000 000 0 5 000 000 0% sewer). Expenditure is expected on the second quarter.

Consultant has been appointed to do internal designs. Project is stalled due to
BERLIN LINGELITSHA - PHASE 1 - WATER ISUPG 5 000 000 0 5 000 000 0% nheighbouring community complaints.
ILITHA SPORTSFIELD - WATER ISUPG 5 000 000 0 5 000 000 0%/ Project is on procurement process
EMPILISWENI - WATER ISUPG 5 000 000 1516 451 3483 549 30%| Contractor is on site, implementing internal services (roads and stormwater).
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Project under design phase, consultant finalising designs for internal services (water,

MATSHENI PARK - WATER ISUPG 5 000 000 0 5 000 000 0% sewer, roads and stormwater). Expenditure is expected on the second quarter.
Designs for internal sevices (roads and stormwater) approved, contractor expected to
KHAYELITSHA - WATER ISUPG 5 000 000 132 475 4 867 525 3% commence on site to implement the services on the second quarter.
KWATSHATUSHU - WATER ISUPG 1 000 000 0 1 000 000 0%  Project is on procurement process
GINSBERG - WATER ISUPG 5 000 000 0 5 000 000 0% | Project is on procurement process
SLOVO PARK - WATER ISUPG 5 000 000 0 5 000 000 0% |Project under planning awaiting approval of general plan.
EKUPHUMLENI - WATER ISUPG 3000 000 0 3 000 000 0% |Project under planning awaiting approval of general plan.
ETHEMBENI - WATER ISUPG 3 000 000 0 3 000 000 0% |Project under planning awaiting approval of general plan.
EAST BANK RESTITUTION - WATER ISUPG 3 000 000 0 3 000 000 0% Project is under procurement for the appointement of the professional team.
REESTON PHASE 3 STAGE 2 25 000 000 0 25 000 000 0%
REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 6 000 000 0 6 000 000 0%
REESTON PHASE 3 STAGE 2 - ROADS USDG 8 000 000 0 8 000 000 0%
HDA as the implementing agent procured the contractor, contractor is on site for the
REESTON PHASE 3 STAGE 2 - SANITATION USDG 6 000 000 0 6 000 000 0% installation of 450 engineering services and top structures, annual contractor will
REESTON PHASE 3 STAGE 2 - WATER USDG 5 000 000 0 5 000 000 0%/ commence with the continuation of installing engineering services
Tender document ready, directorate awaiting for SPD to assist with land to relocate the
NONDULA-WATER USDG 850 000 0 850 000 0% beneficiaries as they are residing on the development site.
Planning and Strategy department is looking for vacant land to relocate the the
NONDULA-WATER ISUPG 4 150 000 0 4 150 000 0% beneficiaries before implementation of the project
BOXWOOD PROJECT 11 500 000 0 11 500 000 0%
BOXWOOD PROJECT - STORMWATER USDG 6 000 000 0 6 000 000 0%
BOXWOOD PROJECT - ROADS USDG 5 500 000 0 5 500 000 0%|Budget depleted. Requesting additional budget to the value of R24 000 000.00.
BOXWOOD PROJECT 8 500 000 0 8 500 000 0%
BOXWOOD PROJECT - STORMWATER ISUPG 1 000 000 0 1 000 000 0%
BOXWOOD PROJECT - ROADS ISUPG 500 000 0 500 000 0%
BOXWOOD PROJECT - SEWER ISUPG 7 000 000 0 7 000 000 0%|Budget depleted. Requesting additional budget to the value of R24 000 000.00.
CNIP VICTIMS PROJECT: CAMBRIDGE WEST 5 000 000 0 5000 000 0%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST -
STORMWATER ISUPG 1 000 000 0 1 000 000 0%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS ISUPG 1 400 000 0 1 400 000 0%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST -
SANITATION ISUPG 1 350 000 0 1 350 000 0%
The contract is terminated, department in a process for procurement of the new
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER ISUPG 1 250 000 1 250 000 0%/ contractor.
REESTON PHASE 3 STAGE 3 200 000 0 200 000 0%|The process of land transfer between BCMM and Department of Land Reform is still
REESTON PHASE 3 STAGE 3 - STORMWATER 10% USDG 200 000 0 200 000 0% |underway for the construction of the remaining 66 sites
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PHAKAMISA SOUTH 4 000 000 1793 449 2 206 551 45%
PHAKAMISA SOUTH - STORMWATER USDG 2 000 000 894 328 1105672 45%
PHAKAMISA SOUTH -ROADS USDG 2 000 000 899 121 1100 879 45% | Constractor is on site. Work is progressing well
ILITHA 177 3000 000 0 3 000 000 0%
ILITHA 177 - STORMWATER 10% USDG 1 000 000 0 1 000 000 0%
ILITHA 177 - ROADS USDG 500 000 0 500 000 0%
ILITHA 177 - SANITATION USDG 0
1000 000 0 1000 000 0% Works order has been issued contractor will resume works.Expenditure is expected to
ILITHA 177 - WATER USDG 500 000 0 500 000 0% |improve in the second quarter.
DIMBAZA SHUTER HOUSES: DETAILED
INFRASTRUCTURE INVESTIGATION 5 000 000 0 5 000 000 0%
DIMBAZA SHUTER HOUSES: DETAILED
INFRASTRUCTURE INVESTIGATION - STORMWATER
10% USDG 1 000 000 0 1 000 000 0%
DIMBAZA SHUTER HOUSES: DETAILED Investigation works goes ahead in Dimbaza
INFRASTRUCTURE INVESTIGATION- ROADS USDG 1 500 000 0 1 500 000 0%
DIMBAZA SHUTER HOUSES: DETAILED
INFRASTRUCTURE INVESTIGATION- SANITATION USDG 1 000 000 0 1 000 000 0%
DIMBAZA SHUTER HOUSES: DETAILED
INFRASTRUCTURE INVESTIGATION- WATER USDG 1 500 000 0 1 500 000 0%
MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 5 000 000 0 5 000 000 0% The entire budget has been committed.
PARKHOMES FOR DESTITUTES & GBV VICTIMS USDG 8 000 000 4 614 950 3 385 050 58% | The entire budget has been committed.
ZIPHUNZANA BYPASS RELOCATION SITE (TRAS) USDG 8 000 000 0 8 000 000 0% The service provider will be submitting a BOQ for BCMM to generate a works order.
ZIPHUNZANA BYPASS RELOCATION SITE (TRAS) ISUPG 11 000 000 0 11 000 000 0% The service provider will be submitting a BOQ for BCMM to generate a works order.
The procurement process for the service provider who will finish up the uncompletely works
MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS USDG 5 000 000 0 5 000 000 0% Wwill be concluded by of before the end of October 2023
PARKHOMES FOR DESTITUTES & GBV VICTIMS ISUPG 2 000 000 0 2 000 000 0% The allocated budget will be ultilized by of before the end November 2023
The procurement process for the service provider who will finish up the uncompletely works
MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS ISUPG 5 000 000 0 5 000 000 0% Wwill be concluded by of before the end of October 2023
Budget depleted. Requesting additional budget to the value of R8 000 000.00 to conclude
LILLYVALE ROADS ISUPG 5 000 000 4 997 996 2 004 100% |Phase 1 of the project.
FYNBOSS RELOCATION SITE UNITS USDG 500 000 0 500 000 0% Budget committed for site clearance and stormwater management at Ward 30.
HAVEN HILLS TRU USDG 5 000 000 0 5 000 000 0% HDA to appoint a contractor by end of September 2023
The Service Provider appointed for social facilitation is busy engaging and consulting the
affected community,then once this stage is completed a pointed service provider will
HEMINGWAYS INFORMAL SETTLEMENTS ISUPG 1 000 000 231 116 768 885 239 |submit a claim.
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The Service Provider appointed for social facilitation is busy engaging and consulting the
affected community,then once this stage is completed a pointed service provider will

SILVERTOWN ISUPG 1 000 000 0 1 000 000 0%|submit a claim.
KWT GOLF CLUB/ SWEETWATERS (NEW) USDG 2 000 000 0 2 000 000 0% On procurement stages
TOTAL CAPITAL BUDGET: HUMAN SETTLEMENTS 278 200 000 22 418 279 255781 721 8%
INFRASTRUCTURE SERVICES
OFFICE OF THE DIRECTOR
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 255 319 244 681 519%|Procurement underway
500 000 255 319 244 681 51%
ELECTRICITY
BULK ELEC INFRAS UPGR(RING-FENCED 4%) 104 566 432 17 809 111 86 757 321 17%|-
The following projects have been prepared and are in progress with materials on order:
P3266 Airport Township; P3267 Dimbaza Are Pole Change Over; P3256 Cambridge West;
P3262 Chiselhurst Ext to Amalinda build line; P3260 Gonubie; P3252 Selborne; P3268
LV NETWORK - RC=COASTAL OWN FUNDS 21 600 000 946 604 20 653 396 4% Sweetwaters Pole Changeover; P3276 Street Lighting Poles Replacement; P3253 Nahoon
Purchase of Transformers utilizing Annual Contract 337 - 50 % Deposit required waiting for
HV TRANSMISSION NETWORK - RC=COASTAL OWN FUNDS 22 000 000 0 22 000 000 0% documentation
Purchase of Transformers utilizing Annual Contract 337 - 50 % Deposit required waiting for
HV TRANSMISSION NETWORK OWN FUNDS 28 000 000 0 28 000 000 0% documentation
Budget allocated to be reduced - Budget Transfer completed 06/09/2023. The following
projects have been prepared and are in progress: P3247 SCADA Coastal; P3248 SCADA
Inand/Midland; P3218 Replace OH Poles Mdantsane; P3270 Duncan Village C -Section;
P3254 Access Control; P3202 Underfrequency Load Shedding - Midland; P3258
Woodbrook Substation; P3219 Zwelitsha Relocate Line and Poles; P3240 Gordon Rd
Southernwood m/substation; P3265 Progress Substation; P3263 Teichmann Place Replace
m/substation; P3264 6th St Gonubie Replace 630kVA m/sub Transformer COMPLETED
28/8/23; P3272 Dimbaza Hyster Sub Replacement RMU COMPLETED 3/8/23; P3280
LV NETWORKS - RW=WHOLE METRO OWN FUNDS 32 966 432 16 862 506 16 103 925 519% | Brill St Replacement 500kVA Transformer
BCMM 20 000 000 590 966 19 409 035 3%|-
P3250 Infills BCMM area of Supply delay on meter delivery which has a impact on the
installation; P3251 Gompo Industrial Line Phase 2 materials on order; P3282 Biko Elect
LV NETWORKS - RW=WHOLE METRO ISUPG 20 000 000 590 966 19 409 035 3% | Infills
STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY 5 000 000 0 5 000 000 0% -
P3242 Supply & Delivery of 6 X Highmast Lights on order utilizing Contract ED407 delivery
LV NETWORKS - RW=WHOLE METRO ISUPG 5 000 000 0 5 000 000 0% expected end Oct 23
TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 1353 991 0 1353 991 0%  Central Workshops advised when vehciles maybe ordered
BUILDING ALTERATIONS -BEACON BAY CIVIC CENTRE &
OPERATIONS DEPOT OWN FUNDS 1 400 000 0 1 400 000 0% Tender Documentation ED422 prepared for Building Alterations
132 320 423 18 400 076 113 920 347 14%
ROADS
BOWLS ROAD REHABILITATIONN - WARD 3 o .
OWN FUNDS 5 000 000 2 300 000 2 700 000 46%| The project is at construction stage
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CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA

ROAD NDPG 19 581 000 14 949 19 566 051 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
CONSTRUCTION OF ROAD INFRASTRUCTURE USDG 3000 000 0 3000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 5 000 000 2 300 000 2 700 000 46%| The project is at construction stage

REHABILITATION OF BEACONHURST DRIVE OWN FUNDS 5 000 000 5 000 000 0 100%| The project is at construction stage

ROADS PROVISION 72 755 625 12 805 430 59 950 195 18%

ROADS PROVISION - WARD 01 OWN FUNDS 2 000 000 2 000 000 0 100%| The requsition is being prepared and will be submitted to SCM

ROADS PROVISION - WARD 02 OWN FUNDS 2 000 000 0 2 000 000 0% | The requsition is being prepared and will be submitted to SCM

ROADS PROVISION - WARD 03 OWN FUNDS 2 000 000 0 2 000 000 0% | The requsition is being prepared and will be submitted to SCM

ROADS PROVISION - WARD 04 OWN FUNDS 2 000 000 1070 025 929 975 54%| The requsition is being prepared and will be submitted to SCM

ROADS PROVISION - WARD 05 OWN FUNDS 2 000 000 2 000 000 0 100%| The requsition is being prepared and will be submitted to SCM

ROADS PROVISION - WARD 06 OWN FUNDS 2 000 000 2 000 000 0 100%| The requsition is being prepared and will be submitted to SCM

ROADS PROVISION - WARD 07 OWN FUNDS 2 000 000 2 000 000 0 100%| The requsition is being prepared and will be submitted to SCM

ROADS PROVISION - WARD 08 OWN FUNDS 2 000 000 2 000 000 0 100%| The requsition is being prepared and will be submitted to SCM

ROADS PROVISION - WARD 09 OWN FUNDS 2 000 000 0 2 000 000 0% | The requsition is being prepared and will be submitted to SCM

ROADS PROVISION - WARD 12 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 13 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 16 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 18 OWN FUNDS 2 000 000 0 2 000 000 0% | The requsition is being prepared and will be submitted to SCM

ROADS PROVISION - WARD 19 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 20 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 22 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 25 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 26 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 27 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 28 OWN FUNDS 2 500 000 0 2 500 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 29 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 31 OWN FUNDS 2 000 000 1 735 405 264 595 87%| The project is at construction stage

ROADS PROVISION - WARD 32 OWN FUNDS 1 500 000 0 1 500 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 34 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 35 OWN FUNDS 1 500 000 0 1 500 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 36 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 39 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 41 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 43 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 44 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 45 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 47 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 50 OWN FUNDS 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 08 USDG 1 255 625 0 1 255 625 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
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ROADS PROVISION - WARD 10 USDG 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 15 USDG 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
ROADS PROVISION - WARD 16 USDG 2 000 000 0 2 000 000 0% |Requsition was prepared and submitted to SCM, Awaiting works orders
RURAL ROADS 29 000 000 7747 054 21 252 946 27%
RURAL ROADS - WARD 33 OWN FUNDS 2 000 000 0 2 000 000 0% The project is at construction stage
RURAL ROADS - WARD 17 USDG 2 000 000 863 455 1136 545 43%| The project is at construction stage
RURAL ROADS - WARD 22 USDG 2 000 000 0 2 000 000 0% The project is at construction stage
RURAL ROADS - WARD 24 USDG 2 000 000 880 020 1119 980 44%| The project is at construction stage
RURAL ROADS - WARD 25 USDG 1 000 000 0 1 000 000 0% The project is at construction stage
RURAL ROADS - WARD 26 USDG 2 000 000|0 2 000 000 0% The project is at construction stage
RURAL ROADS - WARD 31 USDG 2 000 000|1 998 982 1018 100% The project is at construction stage
RURAL ROADS - WARD 32 USDG 2 000 000|863 259 1136 741 43% The project is at construction stage
RURAL ROADS - WARD 33 USDG 1 500 000|0 1 500 000 0% The project is at construction stage
RURAL ROADS - WARD 34 USDG 1 500 000 0 1 500 000 0% The project is at construction stage
RURAL ROADS - WARD 35 USDG 2 000 000 0 2 000 000 0% The project is at construction stage
RURAL ROADS - WARD 36 USDG 1 500 000 725 938 774 062 48%| The project is at construction stage
RURAL ROADS - WARD 38 USDG 1 500 000 865 222 634 778 589% | The project is at construction stage
RURAL ROADS - WARD 40 USDG 1 500 000 0 1 500 000 0% The project is at construction stage
RURAL ROADS - WARD 43 USDG 1 500 000 0 1 500 000 0% The project is at construction stage
RURAL ROADS - WARD 49 USDG 1 000 000 0 1 000 000 0% The project is at construction stage
RURAL ROADS - WARD 50 USDG 2 000 000 1550 178 449 822 78% | The project is at construction stage
UPGR OF MDANTSANE RDS - CLUST 1 5 000 000 3991 891 1 008 109 80%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 1 000 000 991 891 8109 99%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 1 000 000 1 000 000 0 100% . . .
The project is progressing well and progress to date
UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 1 000 000 1 000 000 0 100%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 1 000 000 0 1 000 000 0%
UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 1 000 000 1 000 000 0 100%
UPGR OF MDANTSANE RDS - CLUST 2 5 500 000 4 441 912 1 058 088 81%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 USDG 1 500 000 1074 467 425 533 72%
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UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 1 000 000 1127 000 -127 000 113%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 1 000 000 1 090 445 -90 445 109% The project is progressing well and progress to date is at 44%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 1 000 000 1 150 000 -150 000 115%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 1 000 000 0 1 000 000 0%
UPGR OF MDANTSANE RDS - CLUST 2 13 500 000 14 397 848 -897 848 107%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 20 USDG 3 000 000 3897 848 -897 848 130%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 3 500 000 3 500 000 0 100% The project is progressing well and progress to date is at 68%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 3 500 000 3 500 000 0 100%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 3 500 000 3 500 000 0 100%

The order has been issued to the contractor and a site hand over will be arranged with the
UPGRADE OF NORTH EAST EXPRESSWAY OWN FUNDS 4 000 000 0 4 000 000 0% |ward councillor.
URBAN ROADS 6 500 000 909 780 5590 220 14%
URBAN ROADS - WARD 35 OWN FUNDS 1 500 000 0 1 500 000 0% | The project is at construction stage
URBAN ROADS - WARD 37 USDG 3 000 000 909 780 2 090 220 30% | The project is at construction stage

The order has been issued to the contractor and a site hand over will be arranged with the
URBAN ROADS - WARD 39 USDG 2 000 000 0 2 000 000 0%|ward councillor.

173 836 625 53 908 864 119 927 761 31%

WASTEWATER

The contract for construction of Ablution Facilities is still at Tender Stage; however, there
SANITATION FACILITIES IN INFORMAL SETTLEMENTS ISUPG 10 000 000 0 10 000 000 0% |are plans to install services through existing Contract 3A.

Implementation of the scheduled work estimated at R 22 m. Currently revising Bill of
BERLIN SEWERS USDG 3 000 000 0 3 000 000 0% | Quantities to fit available budget. Expenditure expected to improve in the second quarter.

Project involves refurbishment of the pipe bridge to Zwelitsha WWTW. Project
BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME |USDG 20 000 000 16 688 991 3311 009 83%| progressing well.

There were delays in procurement; however, this has been sorted out. Expenditure
EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 8 000 000 0 8 000 000 0% expected to improve in the second quarter.

There were delays in procurement; however, this has been sorted out. Expenditure
RENEWAL OF INFRASTRUCTURE - TREATMENT WORKS |USDG 17 000 000 0 17 000 000 0% expected to improve in the second quarter.

Project involved refurbishment of the treatment work. There were delays in procurement;
HOOD POINT MARINE OUTF SEWER & AUXILLIARY however, this has been sorted out. Expenditure expected to improve in the second
WORKS USDG 4 000 000 0 4 000 000 0% | quarter.
MDANTSANE WASTEWATER TREATMENT WORKS ISUPG 19 598 320 2313041 17 285 279 129%| Contractor on site; project progressing well.
UPGRADING OF POTSDAM WASTEWATER TREATMENT There were delays in procurement; however, this has been sorted out. Expenditure
WORKS USDG 5 500 000 0 5 500 000 0% expected to improve in the second quatrter.

Currently procuring a professional service provider for the design of sewerage reticulation
DUCATS SANITATION USDG 3 000 000 0 3 000 000 0% |System.

A service provider has been appointed to prepare a Feasibility Study for a new West
NEW WEST BANK WASTEWATER TREATMENT WORKS |USDG 5 500 000 0 5 500 000 0% Bank WWTW. Expenditure expected to improve in the following quarter.
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UPGRADING OF BERLIN WASTEWATER TREATMENT

There were delays in procurement; however, this has been sorted out. Expenditure

WORKS USDG 3 000 000 0 3 000 000 0% | expected to improve in the second quarter.
98 598 320 19 002 032 79 596 288 19%
WATER DEPT
KWT & BHISHO INFRASTRUCTURE
The designs for the extension of ward 35 village is done. Requisition has been done and
BULK MAINS-KWT & BHISHO INFRASTRUCTURE USDG 5 000 000 0 5 000 000 0%/ submitted to SCM.
BULK MAINS-UPGRADE WATER NETWORKS USDG 4 000 000 0 4 000 000 0%)| . ]
Site handover / Establishment has been done.
PUMP STATION-UPGRADE WATER NETWORKS USDG 3155 315 0 3155 315 0%
BULK MAINS-WATER BACKLOGS USDG 4 000 000 0 4 000 000 0%
DISTRIBUTION MAINS-WATER BACKLOGS USDG 5 000 000 0 5 000 000 0% The project is at the bid evaluation stage.
RESERVOIRS-WATER BACKLOGS USDG 5 000 000 5 750 000 -750 000 115%
BULK-PIPE AND WATER METER REPLACEMENT IN
BISHO,KWT & DIMBAZA OWN FUNDS 2 500 000 1723 337 776 663 69% . . . .
Contractor is onsite, project is progressing well.
DISTRIBUTION POINTS-PIPE AND WATER METER
REPLACEMENT IN BISHO,KWT & DIMBAZA OWN FUNDS 2 500 000 0 2 500 000 0%
BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 500 000 717 596 1782 404 29% ) ) ) . )
Contractor is onsite, project is progressing well.
DISTRIBUTION POINTS-PIPE AND WATER METER
REPLACEMENT IN EL OWN FUNDS 2 500 000 717 596 1782 404 29%
MDANTSANE OWN FUNDS 4 000 000 428 350 3571 650 11% |Contractor is onsite. Project is progressing well.
DISTRIBUTION POINTS-PIPE AND WATER METER
REPLACEMENT IN MDANTSANE OWN FUNDS 5 500 000 507 262 4 992 738 99| Contractor is onsite. Project is progressing well.
RESERVOIRS-PIPE AND WATER METER REPLACEMENT
IN MDANTSANE OWN FUNDS 4 000 000 0 4 000 000 0% Project underway.
DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 5 000 000 2 637 643 2 362 357 539 | Contractor is onsite. Project is progressing well.
RESERVOIRS EAST COAST SUPPLY USDG 6 150 000 0 6 150 000 0%  Contractor is onsite. Project is progressing well.
UMZONYANA DAM AND EAST COAST WATER SUPPLY
UPGRADE USDG 25 000 000 924 328 24 075 672 49 Contractor is onsite. Project is progressing well.
W/DEMAND MANGM - WATER CONSERYV - PRV STA USDG 7 000 000 1 640 050 5 359 950 239 | Contractor is onsite. Project is progressing well.
INFORMAL SETTLEMENTS
WATER MAINS-INFORMAL SETTLEMENTS INLAND ISUPG 2 000 000 1 003 282 996 718 50% | Contractor is onsite. Project is progressing well.
WATER SUPPLY -INFORMAL SETTLEMENTS COASTAL ISUPG 6 400 000 2 272 460 4 127 540 36%| Contractor is onsite. Project is progressing well.
MIDLANDS ISUPG 4 000 000 0 4 000 000 0% Works Order has been issued. Project is anticipated to start next coming weeks.
105 205 315 18 321 903 86 883 412 17%
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ELEET

BUDGET REDUCED BY BUDGET OFFICE BY 50%. CURRENTLY SOURCING QUOTES

BCM FLEET PLANT SPEC EQUIP & S/IWASTE VEH OWN FUNDS 10 000 000 5 000 000 5 000 000 50% |FOR VEHICLES ON RT-57.
SERVICES 520 460 683 114 888 195 405 572 488 22%
DIRECTORATE OF SPORTS , RECREATION &
COMMUNITY DEVELOPMENT
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% |Waiting for orders from SCM
DEVELOPMENT OF C/HALLS & FACILITIES USDG 3 000 000 3 000 000 0% |Projects have been identified. Fencing of NU1 Community Hall has been awarded
DEVELOPMENT UPGRADE AND REFURBISHMENT OF Projects have been identified. Fencing of Nolizwe Community Hall has been completed.
COMMUNITY HALLS USDG 6 500 000 1 560 000 4 940 000 24%|RFQ's for various trades of work at various facilties are in process of been advertised.
DEVELOPMENT UPGRADE AND REFURBISHMENT OF Projects have been identified. RFQ's for various trades of work at various facilties are in
LIBRARIES USDG 5 500 000 0 5 500 000 0% process of being advertised.
Funding has been commited for 1 x Weedeater and 15x Microwave ovens. Informal tender
HALLS-TOOLS AND EQUIPMENT OWN FUNDS 500 000 29 760 470 240 6%|for tools and equipment waiting for appointment of Service Provider.
Projects have been identified. There has been a delay with implementing these projects
due to Annual contracts not being extended. The Department is in the process of carrying
out various trades of work through the informal tender process. RFQ's Have been
UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 2 000 000 2 000 000 0% advertised for Mcleantown Hall and Carnegie Hall - awaiting advert.
NU 3 COMMUNITY HALL USDG 4 000 000 4 000 000 0%| Project passed BSC ,to be advertised
EGESINI COMMUNITY HALL USDG 4 000 000 4 000 000 0% | Project passed BSC ,to be advertised
DEVELOPMENT, UPGRADE AND REFURBISHMENT OF An order for the appointment of a consultant was received on the 29 September 2023 for
SPORTS FIELDS AND STADIUMS OWN FUNDS 5 000 000 153 945 4 846 055 3% the upgrading and refurbishment of the grandstand at Sisa Dukashe Stadium.
An order for the appointment of a contractor was received on the 29 September 2023 for
UPGRADING OF SPORTSFIELDS ISUPG 5 500 000 0 5 500 000 0% |the UPGRADE OF SPORTSFIELD (FENCING) at Gompo Sportsfield
A specification for the upgrade of Cde Zola Brian Luyanda Mjo memorial site has been
prepared . Procurement processes are underway at SCM to appoint a contractor to kick-
BUILDING OF MEMORIAL STONES OWN FUNDS 1 000 000 0 1 000 000 0% start an upgrade.
Funds will be utilised to do restoration work on Rharhabe Kingdom Heritage burial site at
Mnggesha.A requisition has been prepared , awaiting for order for contractor to start work
RESTORATION OF HERITAGE SITES OWN FUNDS 1 000 000 0 1 000 000 0%/ on site.
nightrooms. Awaiting the order to be generated to the Value of R148 000,00. Also awaiting
UPGRADING OF ZOO OWN FUNDS 900 000 0 900 000 0%  amended fencing quotations for various enclosures for the remaining funding. Reminder
PLANT - ZOO OWN FUNDS 100 000 0 100 000 0%  Still awaiting amended specifications for zoo kitchen bins from manufacturer
REFURBISMENT OF AQUARIUM OWN FUNDS 600 000 28 094 571 906 5% Awaiting quote & appointment of service provider
PLANT - AQUARIUM OWN FUNDS 100 000 71 250 28 750 71% | Awaiting specifications for plant
REFURBISHMENT OF SWIMMING POOLS OWN FUNDS 4 000 000 1019 418 2980 582 2504 | waiting for the new galvanised steel filter lids to be submitted and installed.
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BUILDING OF SWIMMING POOLS AT GONUBIE RESORT |OWN FUNDS c/o 878 444 878 444 0%| Waiting for the confirmation of budget was submitted to the CFO's office for approval.

REDEVELOPMENT OF MDANTSANE SPORT PRECINCT

NU2 SWIMMING POOL OWN FUNDS c/o 4 129 021 4 129 021 0% BOQ for the reminder of work in the main pool is going to be finalised on the 13/10/2023

CONSTRUCTION OF OFFICES AT NAHOON CARAVAN Construction of offices at Nahoon Caravan park is completed. Busy preparing specification

PARK OWN FUNDS c/o 503 759 503 759 0% for the wheel chair friendly at Nahoon caravan Park ablutions for the campers.

GRASS CUTTING EQUIPMENT OWN FUNDS 500 000 0 500 000 0% Funding to be utilised for purchasing of Ride-On Mowers through Informal tenders

PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 500 000 150 000 350 000 30%| Funding to be utilised for purchasing of trimmers through informal tenders

COAST CEMETRIES (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 500 000 0 500 000 0%  Funding to be utilised for ugrading of the Crematorium

DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 750 000 0 750 000 0% Funding to utilised for the extention of Cambridge Cemetery

DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 750 000 471 356 278 644 63% | Funding to be utilised for Development of new llitha Cemetery

DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 750 000 0 750 000 0% Funding to be utilised for construction of internal roads at Fort Jackson

INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 500 000 167 000 333 000 33%| Funding to be utilised for concrete precast fencing at Clubview Cemetery

INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 500 000 453 186 46 814 91% | Upgrading of internal roads has been done at Phakamisa Cemetery.

INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 500 000 479 481 20519 96% | Contractor on site for construction of internal roads at Zwelitsha Cemetery

MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200 000 0 200 000 0% Funding to be utilised for construction of internal roads at Fort Jackson

MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 1 000 000 0 1 000 000 0% Funding to be utilised for construction of internal roads at Fort Jackson

FENCING OF CEMETERIES ISUPG 3 000 000 0 3 000 000 0% Funding to be withdrawn

UPGRADING AND DEVELOPMENT OF COMMUNITY

PARKS - COASTAL OWN FUNDS 1 000 000 0 1 000 000 0%  Funding to be utilsed for installation Playground and Outdoor Gyms in the Coastal Region

UPGRADING AND DEVELOPMENT OF COMMUNITY

PARKS - MIDLAND OWN FUNDS 1 000 000 0 1 000 000 0%  Funding to be utilsed for installation Playground and Outdoor Gyms in the Midland Region

UPGRADING AND DEVELOPMENT OF COMMUNITY

PARKS - INLAND OWN FUNDS 1 000 000 1 000 000 0%  Funding to be utilsed for installation Playground and Outdoor Gyms in the Inland Region

ESTABLISHMENT OF RECREATIONAL PARKS ISUPG 4 000 000 4 000 000 0% Funding to be utilised for fencing and Outdoor Gyms across the 3 regions

TOTAL CAPITAL BUDGET: DIRECTORATE OF SPORTS,

RECREATION & COMMUNITY DEVELOPMENT 66 161 224 4 583 490 61577 734 7%

DIRECTORATE OF SOLID WASTE & ENVIRONMENTAL

MANAGEMENT

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 -14 040 514 040 -3% |Awaiting delivery

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 232 674 26 998 205 676 12% |Awaiting delivery
The service provider has delivered 6 brushcutters , 1 pruners , 1 chainsaws and 1 blowers,
an invoice was submitted to Finance Department for processing. Procurement for
Installation of lights at Gonubie boardwalk and Bonza Bay ablutions is underway. The
Department is preparing a specification for the procurement of a disability wheelchair for

BEACHES OWN FUNDS 500 000 0 500 000 0% beach access, the specification will be submitted to SCM by 15th October 2023.
The specification for refurshment of Beach Offices and Gonubie Life Savers Tower roofs

REFURBISHMENT & UPGRADING OF FACILITIES AT will be submitted to SCM by the 15th October 2023.

BEACHES OWN FUNDS 500 000 0 500 000 0%
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A Service Provider that for Installation of fencing at Gonubie Lifeguard Tower is on site and
the project will be completed by 30 November 2023. The Department is currently engaging
BKCOB to assist with acceleration of refurbishment of Beach infrastructure through the
existing MOU.

REVITILISATION OF BEACH INFRASTRUCTURE USDG 5 500 000 600 000 4 900 000 11%
BCM FLEET AND PLANT - FOR SOLID WASTE AND
ENVIRONMENTAL MANAGEMENT OWN FUNDS 7 500 000 0 7 500 000 0% The department is in the stage of sourcing quotes through RT57.
PURCHASE OF BULK CONTAINERS WITH REMOVAL
VEHICLES OWN FUNDS 2 000 000 0 2 000 000 0% | The department is in the stage of sourcing quotes through RT57.
CONSTRUCTION OF WASTE CELLS AT KWT LANDFILL The department is crafting a specification for refurbishment of Roundhill & KWT Landfil site
SITE USDG 6 300 000 0 6 300 000 0% |through an existing MOU for Call-to-Action
A Service Provider has been appointed for the installation of fencing at Nahoon Point
Nature Reserve, the project will be completed by 15 November 2023.
DEVELOPMENT OF BEACH AND NATURE RESERVES
INFRASTRUCTURE USDG 500 000 0 500 000 0%
CONSTRUCTION OF CELLS AND ANCILLARY WORKS IN The department is crafting a specification for refurbishment of Roundhill & KWT Landfill
THE LANDFILL SITES OWN FUNDS 1 000 000 0 1 000 000 0% site through an existing MOU for Call-to-Action.
ESTABLISHMENT OF GARDEN TRANSFER STATIONS Suitable land for establishment of a transfer station has been identified awaiting
(MIDLAND) USDG 4 350 000 0 4 350 000 0% |confirmation from Land Admin.
ESTABLISHMENT OF GARDEN TRANSFER STATIONS Suitable land for establishment of a transfer station has been identified awaiting
(INLAND) USDG 4 350 000 0 4 350 000 0%/ confirmation from Land Admin.
The department is in the process of finalising the payment of previous rentals and purchase
PURCHASE OF CAMBRIDGE DEPOT OWN FUNDS 5 000 000 0 5 000 000 0% Wwill be initiated once this payment has been done.
GALVANISED STREET LITTER BINS OWN FUNDS 2 500 000 0 2 500 000 0%  The first batch of street litter bins has been supplied and installed.
Procurement of brushcutters and chainsaws is underway. The project bids have been
GRASS CUTTING EQUIPMENT OWN FUNDS 500 000 0 500 000 0% evaluated, awaiting issuing of purchase order.
10X Brushcutters have been delivered. Procurement of additional equipment will be
GRASS CUTTING EQUIPMENT c/o OWN FUNDS c/o 272 000 190 000 82 000 70% |initated before the 31st October 2023.
Five (5) RFQ's were advertised, evaluated and committed, MHS is awaiting for the Service
AIR MONITORING STATION OWN FUNDS 1 000 000 0 1 000 000 0%|Providers to conclude Services rendered.
CREW CAGE TRUCK, TIPPER TRUCK, TRACTORS, BUSH A purchase order has been issued for procurement of Trailers for Ride on Mowers now
CUTTERS, TRAILERS FOR RITE ON ETC)c/o OWN FUNDS c/o 633 991 0 633 991 0%  awaiting delivery.
GALVANISED STREET LITTER BINS c/o OWN FUNDS c/o 6 993 639 652 500 6 341 139 99%| The first batch of street litter bins has been supplied and installed.
REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR BCMM/DDP/ARCH/1525/201 - Anticipated Tender Re-advertisement is on the 06 October
MUNICIPAL HEALTH SERVICES MIDLAND c/o OWN FUNDS c/o 3000 000 0 3 000 000 09%2023.
New Project Business Plans and a Budget Confirmation were submitted for a new Contract
AIR MONITORING STATION c/o OWN FUNDS c/o 831 717 0 831 717 0% CE: 546. The project is awaiting a BSC sitting.
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PURCHASE OF BULK CONTAINERS WITH REMOVAL

VEHICLES c/o OWN FUNDS c/o 411 931 0 411 931 0% The department is in the stage of sourcing quotes through RT57.

TOTAL CAPITAL BUDGET: DIRECTORATE OF SOLID

WASTE & ENVIRONMENTAL MANAGEMENT 54 375 952 1 455 458 52 920 494 3%
“The budget is in respect of Insurance Asset Replacements following an insured loss.
Assets are only replaced as and when they are damaged beyond repair or stolen. The
expenditure will only be incurred once a claim has been submitted and approved by
insurers and has then gone through the Supply Chain Management procurement process.
Budget spending cannot be predicted as it is dependent on claims being lodged and

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 10 000 000 32 238 9 967 762 0% |approved.”

TOTAL: BCMM CAPITAL BUDGET 1280 488 352 169 823 403 1110 664 950 13%

BCMDA PROJECTS

ESPLANADE BEACHFRONT UPGRADE OWN FUNDS 5 000 000 0 5 000 000 0%

EAST LONDON BEACHFRONT AND WATERWORLD

(BCMDA) OWN FUNDS c/o 8 398 667 8 398 667 0%

COMPUTER SOFTWARE OWN FUNDS 848 000 197 463 650 537 23%

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 195 338 0 195 338 0%

COMPUTER EQUIPMENT OWN FUNDS 389 888 0 389 888 0%

TOTAL : BCMDA PROJECTS 14 831 893 197 463 14 634 430 1%

TOTAL: CONSOLIDATED CAPITAL PROJECTS 1295 320 245 170 035 366 1125 284 880 13%




