2023/2024 MTREF BUDGET - CAPITAL PROJECTS
DETAILED SCHEDULE
ANNEXURE "E"

CAPITAL EXPENDITURE REPORT AS AT 31 MARCH 2024

2023/2024 Mid- 2023/2024
year Adjustment YTD Expenditure  Variance (incl. % Expenditure
FUNDING SOURCE Budget (incl. VAT) VAT) (incl. VAT)

ACCOUNT DESCRIPTION Comments

EXECUTIVE SUPPORT SERVICES

The budget allocation will be spent on procurement of office equipment (laptops) for ESS

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0% |staff during 2023/2024 financial year.
TOTAL CAPITAL BUDGET: EXECUTIVE SUPPORT
SERVICES 500 000 0 500 000 0%
CITY MANAGER'S OFFICE
Request for the procurement office furniture has been sent to SCM,laptop has been
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 20 691 479 309 4% |procured for a senior manager.
OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 100 000 5750 94 250 6% Procurement for Senior officials have been procured through ICT Awaiting delivery
TOTAL CAPITAL BUDGET: CITY MANAGER'S OFFICE 600 000 26 441 573 559 4%
CORPORATE SERVICES
OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 105 286 394 714 21%|There is a hold on the procurement of office furniture due to the implementation of the FRP.
The BCMM PM System called PMS LOGIC hs been developed. Its customization is on-
going. Presentation of the first Module to Top Management and piloting are scheduled to
take place by the end of Quarter 4. More invoices have been raised and are being
EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM OWN FUNDS 3 000 000 1 280 000 1 720 000 43% |processed.
PAY DAY ELECTRONIC ATTENDANCE SYSTEM FOR BCMM |OWN FUNDS 989 875 0 989 875 0% |Sites has been indentified to be prioritised for installation in liaison with the service provider.
FIBRE NETWORK OWN FUNDS 1 000 000 252 128 747 872 25% |Tender is at BEC process
Old PC relplacement to commence in March 2024 and envasaged to be completed by end
DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1 000 000 671 167 328 833 67% |of June 2024
PROCUREMENT OF ICT EQUIPMENT OWN FUNDS 1 000 000 502 250 497 750 50% |Old PC relplacement to commence in March 2024
OFFICE FURNITURE AND EQUIPMENT FOR INTERNS ISDG 150 000 128 795 21 205 86% |Project is near completion stage
WI-FI OWN FUNDS 1 000 000 0 1 000 000 0% | Tender is in the bid evaluation stage
FIBRE NETWORK c/o OWN FUNDS c/o 426 434 0 426 434 0% Installation of fibre for midland area, depending on tender which is at BEC
LTE INFRASTRUCTURE c/o OWN FUNDS c/o 1 151 880 429 108 722 773 37% | Installation of radio link for midland and inland, depending on tender which is at BEC
TOTAL CAPITAL BUDGET: CORPORATE SERVICES 10 218 189 3368 733 6 849 456 33%
SPATIAL PLANNING & DEVELOPMENT
Office of the Director- Spatial Planning and development
Budget has been split among the different departments within the directorate. Orders are
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 57 686 442 314 12% |currently being processed by the departments.
500 000 57 686 442 314 12%
Development Planning
PLOTTERS OWN FUNDS 600 000 0 600 000 0% | Plotters will be ordered for all four building inspectorate districts.
Tender evaluations conducted, with recommendations to the BAC, on the 04th of April 2024.
SURVEY EQUPMENT OWN FUNDS 400 000 0 400 000 0%/ Now, awaiting the adjudication and final award.
Nil Budget - The bid specification for a contractor to complete the works has been approved,
UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS c/o 0 0 0 0%/ which will be advertised once budget has been made available for the project.
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The software has been procured and the project is complete. (The balance of funds may be

ARCHITECTURAL SOFTWARE OWN FUNDS c/o 200 000 123 000 77 000 62% |released or adjusted to the project "SCM Inventory Warehousing and Fencing c/o0".)
Additional budget is required to complete the project. (Savings from "Architectural Software"
SCM INVENTORY WAREHOUSING AND FENCING c/o OWN FUNDS c/o 2 275 0 2 275 0% | would provide sufficient budget.)
1202 275 123 000 1079 275 10%
Property management
A payment of R 294 000 has been processed for Old Reserve Bank Building Office creation
BUXTON, ELECTRICITY HOUSE AND RESERVE BANK and of R 468 514.47 has been processed for linking HR Building to the City Hall Generator,
REFURBISHMENT OWN FUNDS 2 000 000 661 429 1338571 33% |project in progress
Report on the orient complex refurbishment was resubmitted to the October 2023 portfolio
committee meeting. Consultants to be appointed from the Engineering Annual List to
ORIENT THEATRE REFURBISHMENT OWN FUNDS 1 500 000 0 1 500 000 0% |complete bills and other works related to the project.
Annual tenders have passed BSC stage. Annual tenders was advertised. Briefing was on
the 17th November 2023 and closed on the 19 January 2024. busy with assesment of
SLEEPER SITE REFURBISHMENT OWN FUNDS 500 000 0 500 000 0% |annual tenders for BEC Committee
Annual tenders have passed BSC stage. Annual tenders was advertised. Briefing was on
the 17th November 2023 and closed on the 19 January 2024.Busy with assesment of annual
UPGRADING OF ELECTRICAL - OLD MUTUAL OWN FUNDS 1 000 000 0 1 000 000 0% |tenders for BEC Committee.
For Portion 3 of farm 270, the property has been registered on the 07th December 2023. For
Erf 5220, 5236 and 5239, the City is awaiting a Deed of sale from the Land owner. Erf 93
LAND ACQUISITION ISUPG 15 000 000 2 554 401 12 445 599 17%|Mdantsane Unit 4 has been registered, the City is awaiting a Tittle Deed.
20 000 000 3247 041 16 752 959 16%
Transport Planning and Operations
Construction Orders have been terminated for two bridges in Mdantsane due to budget
BRIDGE DESIGNS & IMPLEMENTATION (Midlands) OWN FUNDS 3034 470 0 3034 470 0% |adjustments and constraints.
Project is 98% complete and busy with final snags. All works to be completed by 18 April
SLEEPER SITE ROAD USDG 15 000 000 15 365 579 -365 579 102%|2024.
Project is 98% complete and busy with final snags. All works to be completed by 18 April
SLEEPER SITE ROAD OWN FUNDS 9 000 000 9 000 000 0 100% |2024.
QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 USDG 58 082 040 28 471 749 29 610 291 49% | Contractor is busy with Kerbs on the phase 1 section of the traffic circle.
Hawker stalls are 90% complete, Tolilet is 100%, Offices are at 85% and Shelter is at 60%.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) OWN FUNDS 5 000 000 0 5 000 000 0%| Overall works is at 75% with completion expected by end of May 2024.
Hawker stalls are 90% complete, Tolilet is 100%, Offices are at 85% and Shelter is at 60%.
TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Coastal) |USDG 3 000 000 690 691 2 309 309 239% |Overall works is at 75% with completion expected by end of May 2024.
93 116 510 53 528 020 39 588 490 57%
Urban & Rural Regeneration
TOTAL CAPITAL BUDGET: SPATIAL PLANNING &
DEVELOPMENT 114 818 785 56 955 747 57 863 038 50%
ECONOMIC DEVELOPMENT & AGENCIES
All projects on hold due to volitile financial position and will be proceed once moratorium has
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%|been lifted
All projects on hold due to volitile financial position a request for exception on urgent
emergency projects for release of funds on maintenance, upgrade and refurbishment of
UPGRADING OF BUILDINGS OWN FUNDS 1 000 000 0 1 000 000 0% |municipal buildings within the directorate will be arranged.
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Extraction fans have been installed, the contractor is busy with electrical works. Invoices for
completed work have been submitted for payment. The digging of trenches, installation of
water pipes and laying of concrete is complete. The contractor is busy with final touches.

UPGRADING OF MARKET HALL USDG 6 000 000 4 435 146 1564 854 74% |Invoices for work done have been paid.

UPGRADING OF MARKET HALL OWN FUNDS 600 000 550 400 49 600 929, |Project completed.

The services of the annual contract will be utilised for the regravelling of the remaining of 1,3

IMPROVE ACCESS ROAD AND ROAD SIGNAGE OWN FUNDS 7 300 000 4 603 607 2 696 393 63% |kilometres.

KIWANE RESORT MAINTENANCE & UPGRADE OWN FUNDS 500 000 181 067 318 933 36% |Maintenance is ongoing and the service are being rendered as an when needed.

Services of both annual and informal tender procurement processes are underway to

TOURISM HUB OWN FUNDS 100 000 0 100 000 0% | beautify the Tourism Hub .

The tender to appoint the service provider to implement phase one of the project has been

EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 1 000 000 0 1 000 000 0% |recommended for award by BAC. Currently awaiting appointment letter.

The tender to appoint the service provider to implement phase one of the project has been

ART CENTRE OWN FUNDS 1 800 000 0 1 800 000 0% |recommended for award by BAC. Currently awaiting appointment letter.

The tender to appoint the service provider to implement phase one of the project has been

MDANTSANE ART CENTRE USDG 9 000 000 0 9 000 000 0% |recommended for award by BAC. Currently awaiting appointment letter.

REVITALISATION OF INDUSTRIAL AREAS USDG 2 500 000 2 500 000 0 100% | Funds transferred project implemented by ECDC as per MOU, project progressing well
Funds will be used for the construction of an SMME hub and eatery in the fort jackson
junction and plan has been developed, awaiting the finalisation of land donation by the

FORT JACKSON JUNCTION HUB ISUPG 5 000 000 0 5 000 000 0% | Department of Public Works and Land Reform
Funds will be utilised for the development and establishment of the culinery at Sekunjalo

SMME INCUBATOR: SEKUNJALO TRAINING CENTRE USDG 1 000 000 0 1 000 000 0%/ Incuabtion Hub. Formal tender for the equipment and machinery submitted to Supply Chain
Awaiting quotations from the IT Department for the upgrading of connectivity in the Duncan
Village Ihub and the renovations end expansion in the Mdantsane area at the Business

SMME INCUBATOR OWN FUNDS 500 000 0 500 000 0% |Support Centre
Funds will be used for the construction of the informal hawker stalls at Mzamombhle and
Brealyin areas. Sites already been identified and the following step is to establish the Project

INFORMAL TRADE INFRASTRUCTURE (Hawker Stalls) ISUPG 8 000 000 1201 423 6 798 577 15% | Steering Committeee.

Annual tender for the appointment of panel of service providers for the construction and
maintenance of hydroponics has been approved and the advertisement closed on the 15th

HYDROPONICS AND PACKHOUSE PROJECT USDG 4 300 000 2 957 636 1342 364 69%|March 2024. Presently awaiting for adjudication.

Service provider currently on site for the construction of a borehole at Sekunjalo Incubation
Centre. Also informal tender for the repairs of hydroponic tunnels damaged by natural

AGRI-VILLAGE ISUPG 10 000 000 2 489 520 7 510 480 25% |conditions (wind) closed on the 28th March 2024 and evaluation report submitted to SCM.
The tender to appoint the service provider to implement phase one of the project has been

ART CENTRE OWN FUNDS c/o 1 000 000 0 1 000 000 0% |recommended for award by BAC. Currently awaiting appointment letter.

FILM STUDIO DEVELOPMENT OWN FUNDS c/o 200 000 0 200 000 0%| The site for the film studio has been identified. Currently finalising designs.

The services of the annual contract will be utilised for the regravelling of the remaining of 1,3

IMPROVE ACCESS ROAD AND ROAD SIGNAGE OWN FUNDS c/o 1175 775 0 1175 775 0% |kilometres.

Services of both annual and informal tender procurement processes are underway to

TOURISM HUB OWN FUNDS c/o 1216 997 0 1216 997 0% | beautify the Tourism Hub .

Budget allocated for maintenance, upgrade and refurbishment on SMME Incubation centres
, due to vandalism and stealing of electrical cables the directorate has requested electricity

SMME INCUBATION HUB OWN FUNDS c/o 1430 274 0 1430274 0% |deparment to assist with the costing for re-routing thereof

TOTAL CAPITAL BUDGET: ECONOMIC DEVELOPMENT &

AGENCIES 64 123 046 18 918 799 45 204 247 30%

FINANCE SERVICES
Funding is utilised in the procurement of computer equipment by the departments within the

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 499 005 995 100%|Finance Directorate. The budget has been fully spent.

Funding is utilised in the procurement of computer equipment by the departments within the
Finance Directorate. Desktops and laptops will be procured and this will increase

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS c/o 2 000 000 864 912 1 135 088 43% |expenditure. Expenditure has been committed.

Invoices have been received from the service provider relating to the previous financial year,

SMART METERING WATER SOLUTIONS OWN FUNDS 68 770 550 9713 952 59 056 598 149% |will be settled accordingly during the financial year 2024.
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SMART METERING ELECTRICITY SOLUTIONS

FUNDING SOURCE

OWN FUNDS

Budget

36 947 248

(incl. VAT)

11 298 093

VAT)

25 649 155

(incl. VAT)

31%

Comments

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT
SYSTEM,PROCUREMENT SYSTEM, etc)

OWN FUNDS

3 000 000

2 657 809

342 191

89%

The remainder of the budget will be spent once the service provider has commenced with
the development of the system..

CONSTRUCTION OF OFFICE ACCOMODATION -
CUSTOMER CARE OFFICE-MIDLAND

OWN FUNDS

2 000 000

2 000 000

0%

The Project is implemented with the assistance of Spatial Planning & Development (SP&D).
The Project is at Quantity Surveying Stage which will assist the City to be able to procure for
the actual construction. Revised costing from the electrical and mechanical engineer for
inclusion into the Consortiums priced bill of quantities has been finanlised. Furthermore,
Infrastructure Services is undertaking the Pressure water supply installation project in order
to meet the requirements of the construction.

Expenditure will occur as soon as the invoice is received.

ERP SYSTEM (ASSET MANAGEMENT SYSTEM)

OWN FUNDS c/o

7 060 953

7 060 953

0%

The service provider has not yet commenced with the system development after their
contract was extended, and the expenditure will be incurred once they have commenced
with the development of the system.

METER READING SYSTEM c/o

OWN FUNDS c/o

948 959

0

948 959

0%

The service provider was given the purchase order on the 8th of March 2024 for the amount
R 878 686,41 for the six months of year two in supply and maintenance. The invoice was
received on 18th of March 2024 and will be paid by the 30th of April 2024.

TOTAL CAPITAL BUDGET: FINANCE SERVICES

121 227 709

25033772

96 193 937

21%

PUBLIC SAFETY AND EMERGENCY SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE)

OWN FUNDS

445 000

148 316

296 684

33%

Fire & Rescue Services: Appointed Service Provider advised department on 18/3/2024
that they cannot supply due to price increases. Memo to be drafted to SCM requesting
cancellation of order raised and the re-advertisement of the Informal Tender. Furniture for
DM already supplied and delivered. Balance of funds are awaiting approval for the ACFO
to release orders and requisitions at SCM

TACTICAL RADIO NETWORK

OWN FUNDS

1 500 000

124 738

1375 263

8%

Installation of Repeater at Ginsberg Water Tower currently underway under Order No
0002135931. Project nearing completion. Part payment processed for the supply and
installation of Inverter Equipment for the Ginsberg Repeater System.

REFURBISHMENT OF FIRE ENGINES

OWN FUNDS

1 000 000

1 000 000

0%

Requisition to manufacture and fit new hydraulic tank to FE Fleet 3040, Registration
HPBO68EC submitted to SCM in August 2023. Awaiting order.

FIRE EQUIPMENT

OWN FUNDS

200 000

200 000

0%

Informal Tender RFQ/PSES/2023-24/159 for procurement of x18 Lightweight Breathing
Cylinders was advertised on 24/10/2023, closed 31/10/2023 and evaluation of bids
received was carried out on 7/11/2023. One responsive bid received. Further progress
on hold under the BCMM Financial Recovery Plan.

NEW FIRE STATION - BERLIN WARD 45

OWN FUNDS

12 187 900

12 187 900

0%

Formal Tender BCMM/DDP/ARCH/1540/2022 for the Construction of Berlin Fire Station,
heard at BSC-1 held 12 July 2023, approved on 8/8/2023, advertised in Daily Dispatch on
29/9/2023, compulsory briefing session held 13/10/2023, tender closed 7/11/2023.
Assessment of bids carried out and Assessment report submitted by Architectural
Department to SCM on 7/12/2023. Assessment Report presented to BEC on 25 January
2024. Awaiting award.

REFURBISHMENT OF FIRE STATIONS

OWN FUNDS

2 000 000

2 000 000

0%

Requisition dated 31/10/2023 for supply & installation of galvanised pallisade fencing
including gate and gate motor at Vincent Fire Station, under Annual Contract CE144,
submitted to SCM to raise order. Informal Tender for Supply, Delivery and Installation of
galvanised steel burglar bars and security gates at Greenfields Fire Station submittted to
SCM on 13/10/2023. Further progress on hold under the BCMM Financial Recovery Plan.

FURNITURE & EQUIPMENT LAW ENFORCEMENT OFFICES

OWN FUNDS

200 000

138 650

61 350

69%

Furniture & Equipment supplied and delivered for LE Services. Balance of budget to be
utilised by Traffic Dept. R300 000 was given up as savings for the FRP

CLOSED CIRCUIT TELEVISION NETWORK - CCTV

OWN FUNDS

2 000 000

2 000 000

0%

BCMM has submitted a formal request to SITA on the 4th of March 2024 for the formal
procurement of CCTV Cameras in BCMM together with the specifications and Scope of
Work for a period three (3) Years to be undertaken through the Transversal Tender for
the procurement of CCTV Network Support Services for the Supply, Installatoin, Repairs
and Monitoring of the CCTV infrastructure, ICT Dept now waiting to hear from SITA
regarding the progress of the matter
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REFURBISHMENT OF TRAFFIC SERVICES / LAW

FUNDING SOURCE

Budget

(incl. VAT)

VAT)

(incl. VAT)

Comments
Traffic Services: Arch Dept proposed that a consultant be appointed to faciltate the
structural safety of the building RFQ was advertised on the 3rd of October 2023 and
closing dated was the 10 October 2023. Evaluation report was submitted on the 24th
October 2023 to SCM. Appointment letter was signed by service provider on the 9
November 2023, requistion P 488183 was submitted to SCM on the 12/12/2023 by Arch
Dept.Dept waiting on approval memeo from the ACFO to approve the requistion for the
order to be generated. Meetings were held with Building Maintenance Dept regarding the
repairs to the roof & ceiling at Braelyn Traffic Dept, revamping of the Assistant Supt office

ENFORCEMENT BUILDINGS OWN FUNDS 2 000 000 100 182 1899 818 594 |and process section offices. Order has been raised for repairs to the rollerdoors at KWT
Order raised by Centralised Workshops for 1x 90001 Water Tanker truck with fitted pump
for firefighting, as per specs under Government Transversal RT57-2019. Delivery
anticipated end June 2024. Further progress on hold as part of the BCMM Financial

FIRE ENGINES PROCURED OWN FUNDS c/o 7 600 000 0 7 600 000 0% |Recovery Plan.

Payment processed for 4x Nozzle Style 366. Order raised for 1x TNT Accellerator 6.5
Power Unit; 1x TNT Hydraulic Hoses 30" C/W and 1x TNT 28" Spreader (700mm)

FIRE EQUIPMENT OWN FUNDS c/o 300 000 35195 264 805 12% |procured under Government Transversal tender RT4-2017 . Awaiting delivery.

Order raised on 1/11/2023 for the supply and installation of one pump for Fire Tanker

REFURBISHMENT OF FIRE ENGINES OWN FUNDS c/o 504 512 0 504 512 0%|Fleet 3023.

Order raised for balance of tender awarded to RMA Consortium (Professional

NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS c/o 890 096 0 890 096 0% |Consultancy Services).

BCMM has submitted a formal request to SITA on the 4th of March 2024 for the formal
procurement of CCTV Cameras in BCMM together with the specifications and Scope of
Work for a period three (3) Years to be undertaken through the Transversal Tender for
the procurement of CCTV Network Support Services for the Supply, Installatoin, Repairs
and Monitoring of the CCTV infrastructure, ICT Dept now waiting to hear from SITA

CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS c/o 2 000 000 0 2 000 000 0% |regarding the progress of the matter

LAW ENFORCEMENT VEHICLES OWN FUNDS c/o 2 000 000 2 695 186 -695 186 135%|Project Completed
Contract CE: 486- Tender was advertised on the 13/10/2023 closed on the 28th
November 2023. BEC convened a meeting with the Dept on the 3 April 2024 to review
the prelim report of the dept evaluation. The BEC resolved that due to the confusion of
the new reports which they too were not familiar with the reports that the Dept should
revert back to the old format and provide the draft by end of business 3 April 2024. The
dept submitted the report for review and further input from the committee members. BEC

BACK-UP GENERATORS OWN FUNDS c/o 3500 000 0 3 500 000 0% |to reconvene on the 8 April 2024 to review the report submitted by the Dept.

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS c/o 117 877 0 117 877 0% |Requisitions submitted via E-Procurement. Awaiting approval for orders to be raised.

SPECIALISED VEHICLES PUBLIC SAFETY OWN FUNDS c/o 3 000 000 2 021 390 978 610 67% |Project Completed
Traffic Services: CE: 3209 procurement of body cameras for traffic & Law Enf was
approved on the 6/2/2024 and was submitted for advertising on the 28/02/2024. CE: 3209
wwas advertised on the 8 March 2024, briefing session was held on the 20 March 2024
and clsoed on the 26 March 2024, Dept has submitted technival assessors report for
approval. Law Enforcement Services: Informal tender for the supply and delivery of 6
rifle/firearms for LE Services will cancelled due to no responsive bidders.

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT OWN FUNDS c/o 1279176 0 1279176 0%

TOTAL CAPITAL BUDGET:PUBLIC SAFETY & EMERGENCY

SERVICES 42 724 561 5263 657 37 460 903 12%

HUMAN SETTLEMENTS
An evaluation report has been submitted to SCM so that a service provider can be

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 20 691 479 309 4% |appointed.

Project is being implemented by H.D.A, currently Professional team has been appointed for

AMALINDA 179 MILITARY VETERANS design and project management.

POTSDAM IKHWEZI BL 1 8 000 000 3431142 4 568 858 43%

POTSDAM IKHWEZI BL 1 - STORMWATER ISUPG 2 000 000 3431142 -1 431 142 172%
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POTSDAM IKHWEZI BL 1- ROADS ISUPG 2 000 000 0 2 000 000 0%

POTSDAM IKHWEZI BL 1 - SANITATION ISUPG 2 000 000 2 000 000 0%

POTSDAM IKHWEZI BL 1 - WATER ISUPG 2 000 000 0 2 000 000 0% |Contractor is on site busy with works for the pump station,

MDANTSANE Z 18 CC PH 2 10 000 000 16 014 247 -6 014 247 160%

MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 5 000 000 6 014 247 -1 014 247 120%
A contractor has been recently appointed to sub-contract under the HDA contractor Temi
Construction to implement the services scope of work. The is to allow fast tracking
performance on site and the commencenment of civil works to endorse expenditure. Draw

MDANTSANE Z 18 CC PH 2 - ROADS uUsDG 5 000 000 10 000 000 -5 000 000 200%|Down amount of R 12m paid to HDA on February 2024.

CLUSTER 1 7 000 000 2230151 4769 849 32%

CLUSTER 1 - STORMWATER ISUPG 1 750 000 480 151 1269 849 27%

CLUSTER 1 - ROADS ISUPG 1 750 000 0 1750 000 0%

CLUSTER 1 - SANITATION ISUPG 1 750 000 1 750 000 0 100%

CLUSTER 1 - WATER ISUPG 1 750 000 0 1 750 000 0% |Contractor is on site,Budget will be spent.

CLUSTER 2 20 000 000 11 986 628 8013372 60%

CLUSTER 2 - STORMWATER ISUPG 4 750 000 3130055 1619 945 66%

CLUSTER 2 - ROADS ISUPG 5 250 000 3558 726 1691 274 689 | The project is well in progress - current budget is almost depleted for internal engineering
services namely water & sewer and an additional R10.M is needed for the projects under

CLUSTER 2 - SANITATION ISUPG 4 750 000 2269 295 2480 705 48% | this cluster namely Francis Meli,Mathemba Vuso and Winnie Mandela. The projects lie at

CLUSTER 2 - WATER ISUPG 5 250 000 3028 552 2 221 448 58% | 79% complete hence the need for additional funds of R10M.

CLUSTER 3 10 000 000 2990 000 7 010 000 30%

CLUSTER 3 - STORMWATER ISUPG 2 250 000 0 2 250 000 0%/ Budget to be used on the refurbishment of pump stations and ablution facilities for TRA's.
Budget R3 000 000 to be trf from Potsdam North Kanana, R500 000 from Duncan Village

CLUSTER 3 - ROADS ISUPG 2 250 000 0 2 250 000 0% proper, R500 000C Section, R500 000 from Braelyn Ext 10 and R500 000 from Ford

CLUSTER 3 - SANITATION ISUPG 2 750 000 1490 000 1260 000 54% | Msimanga

CLUSTER 3 - WATER ISUPG 2 750 000 1 500 000 1 250 000 55%

BRAELYN EXT 10 600 000 500 712 99 288 83%

BRAELYN EXT 10 - ROADS ISUPG 350 000 500 712 -150 712 143% ) and invasion, project is stalled. Budget R500 000 to be trf to Amalinda Corp. Budget R800

BRAELYN EXT 10 - SANITATION ISUPG 250 000 0 250 000 0%)|000 to be trf to Tyutyu Phase 3

TYUTYU PHASE 3 2 800 000 2435 081 364 919 87%

TYUTYU PHASE 3 - STORMWATER ISUPG 700 000 677 717 22 283 97%

TYUTYU PHASE 3 - ROADS ISUPG 800 000 773 261 26 739 97%

TYUTYU PHASE 3 - SANITATION ISUPG 600 000 330000 270 000 55%|service provider is on site, designs for sewer and water are completed and submitted to

TYUTYU PHASE 3 - WATER ISUPG 700 000 654 103 45 897 93% |service department for approval and remaining funds will be used for paying designs

WESTBANK RESTITUTION 10 000 000 5293717 4 706 283 53%

WESTBANK RESTITUTION - STORMWATER USDG 1 250 000 0 1 250 000 0%

WESTBANK RESTITUTION - ROADS USDG 3 700 000 4 842 699 -1 142 699 131%
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Comments
BUAgel nas been reauced 10 be enaorseda Dy councl auring agjustment buaget. Contractor

WESTBANK RESTITUTION - SANITATION USDG 4 300 000 0 4 300 000 0% | has delayed on contractual obligations since award in June 2023. Commencement on site is
WESTBANK RESTITUTION - WATER USDG 750 000 451 019 298 981 60%  expected mid February 2024,
HANI PARK - WATER ISUPG 5 000 000 180 828 4819172 4% |Budget committed for construction of water & sewer internal services.
Project under design awaiting approval of water & sewer plans. Budget misallocated to
HLALANI - WATER ISUPG 5 000 000 0 5 000 000 0%/ Mdantsane Cluster 2.
PHOLA PARK - WATER ISUPG 5 000 000 4 396 081 603 919 889 | Budget committed for construction of water & sewer internal services.
The project is stalled by a neighbouring community, which has stalled work for the appointed
proffessional consultants in undertaking the necessary studies. The amount of R4 500 000
BERLIN LINGELITSHA - PHASE 1 - WATER ISUPG 500 000 4 999 842 -4 499 842 1000% |which is being surrendered should/must be moved to the performing project.
ILITHA SPORTSFIELD - WATER ISUPG 5 000 000 0 5 000 000 0%/ Project is on procurement process
EMPILISWENI - WATER ISUPG 10 000 000 4 874 810 5125 190 49% | The contractor is doing well on site, implementing internal services (roads & stormwater).
MATSHENI PARK - WATER ISUPG 2 000 000 77 136 1922 864 4% | The contractor appointed for roads & stormwater internal services.
KHAYELITSHA - WATER ISUPG 5 000 000 2 496 216 2 503 784 50%| The contractor is doing well on site, implementing internal services (roads & stormwater).
GINSBERG - WATER ISUPG 3000 000 0 3 000 000 0%| Project is on procurement process
Project under planning awaiting approval of general plan. Budget misallocated to Mdantsane
SLOVO PARK - WATER ISUPG 5 000 000 2 236 275 2763725 45% | Cluster 2.
Project under planning awaiting approval of general plan. Budget misallocated to Mdantsane
EKUPHUMLENI - WATER ISUPG 3000 000 1 347 594 1 652 406 45% | Cluster 2.
Project under planning awaiting approval of general plan. Budget misallocated to Mdantsane
ETHEMBENI - WATER ISUPG 3 000 000 2 646 391 353 609 889 | Cluster 2.
The project has been awarded for the professional team(H.D.A), minimal work shall be
EAST BANK RESTITUTION - WATER ISUPG 200 000 0 200 000 0% |done this current financial year.
REESTON PHASE 3 STAGE 2 25 000 000 11 546 891 13 453 109 46%
REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 6 000 000 2 227 257 3772743 37%
REESTON PHASE 3 STAGE 2 - ROADS USDG 8 000 000 8 962 648 -962 648 112%
The contractor is on site, although there is a slow progress on site due to cashflow
REESTON PHASE 3 STAGE 2 - SANITATION USDG 6 000 000 0 6 000 000 0% challenges by the contractor, consultant is busy with tender document for the remaining
REESTON PHASE 3 STAGE 2 - WATER USDG 5 000 000 356 986 4643 014 7% |scopeof works.
BOXWOOD PROJECT 21 500 000 11 500 000 10 000 000 53%
BOXWOOD PROJECT - STORMWATER USDG 11 000 000 6 000 000 5 000 000 55%
BOXWOOD PROJECT - ROADS USDG 10 500 000 5 500 000 5 000 000 52% | An additional budget of R7 500 000 is required to continue with the works.
BOXWOOD PROJECT 8 500 000 5808 275 2691725 68%
BOXWOOD PROJECT - STORMWATER ISUPG 1 000 000 0 1 000 000 0%
BOXWOOD PROJECT - ROADS ISUPG 500 000 0 500 000 0%
BOXWOOD PROJECT - SEWER ISUPG 7 000 000 5808 275 1191 725 83% | An additional budget of R7 500 000 is required to continue with the works.
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CNIP VICTIMS PROJECT: CAMBRIDGE WEST 3 000 000 750 030 2249 970 25%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST -
STORMWATER ISUPG 500 000 750 030 -250 030 150%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS ISUPG 900 000 0 900 000 0% | The project is on procurement
CNIP VICTIMS PROJECT: CAMBRIDGE WEST -
SANITATION ISUPG 850 000 0 850 000 0%
CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER ISUPG 750 000 0 750 000 0%
REESTON PHASE 3 STAGE 3 200 000 200 000 0% The process of land transfer is not yet finalised between BCMM and the the Department of
REESTON PHASE 3 STAGE 3 - STORMWATER 10% USDG 200 000 200 000 0%|Land Reform and rural development, for the remaining 66 sites.
PHAKAMISA SOUTH 10 000 000 3999 979 6 000 021 40%
PHAKAMISA SOUTH - STORMWATER USDG 5 000 000 2005578 2994 422 40%
PHAKAMISA SOUTH -ROADS USDG 5000 000 1994 401 3005 599 40% | Procurement processes
ILITHA 177 3 000 000 814 251 2185 749 27%
ILITHA 177 - STORMWATER 10% USDG 1 000 000 224 967 775 033 22%
ILITHA 177 - ROADS USDG 500 000 228 364 271 636 46%
ILITHA 177 - SANITATION USDG 1 000 000 227 000 773 000 23%
ILITHA 177 - WATER USDG 500 000 133919 366 081 27%| Constractor is on site. Work is progressing well, expecting invoice in February 2024
DIMBAZA SHUTER HOUSES: DETAILED
INFRASTRUCTURE INVESTIGATION 2 000 000 1622 880 377 120 81%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE
INVESTIGATION - STORMWATER 10% USDG 250 000 0 250 000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE This project is under procurement processes
INVESTIGATION- ROADS USDG 750 000 0 750 000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE
INVESTIGATION- SANITATION USDG 250 000 0 250 000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE
INVESTIGATION- WATER USDG 750 000 1622 880 -872 880 216%
Contractor is on site progressing with the works and payment certificates have been
MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 12 000 000 4 499 658 7 500 342 37% |submitted to the finace department.
PARKHOMES FOR DESTITUTES & GBV VICTIMS USDG 9 000 000 10 164 778 -1164 778 113%|An additional budget of R1 000 000 is required to continue with the works .
works order have been gerenerated and contractor will be back on site to commerce with the
ZIPHUNZANA BYPASS RELOCATION SITE (TRASs) USDG 8 000 000 10 072 425 -2 072 425 126%|works and is expected to submitt an invoice before or by the end of March 2024.
works order have been gerenerated and contractor will be back on site to commerce with the
ZIPHUNZANA BYPASS RELOCATION SITE (TRASs) ISUPG 6 000 000 5 520 000 480 000 929% |works and is expected to submitt an invoice before or by the end of March 2024.
Implementing Agent (HDA) is still in the process of proccuring the replacement service
provider for the project. The procumment process will be concluded before or by the end of
MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS USDG 5 000 000 0 5 000 000 0% |March 2024.
Works order have been gerenerated and contractor is on site progressing nicely with the
PARKHOMES FOR DESTITUTES & GBV VICTIMS ISUPG 2 000 000 0 2 000 000 0% |works and is expected to submitt an invoice before or by the end of March 2024.
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Implementing Agent (HDA) is still in the process of proccuring the replacement service
provider for the project. The procumment process will be concluded before or by the end of

MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS ISUPG 5 000 000 0 5 000 000 0%/ March 2024.
Contractor is on site progressing with the works, additional of R8 000 000 is required to

LILLYVALE ROADS ISUPG 13 000 000 7 651 181 5348 819 59% [finish up the project.

FYNBOSS RELOCATION SITE UNITS USDG 500 000 487 882 12 118 98% |Approved budget is depleted and additonal budget of R5 000 000 is required.

HAVEN HILLS TRU USDG 5 000 000 2 753 208 2 246 792 55%|HDA to appoint a contractor byor before the end of December 2023

HEMINGWAYS INFORMAL SETTLEMENTS ISUPG 1 000 000 809 094 190 906 81%| The Project is progressing very well.
The Department is busy sourcing the information as to supply material to the affected
beneficiaries, once that stage is completed it will be submitted to SCM as to generate works
order. It is anticipated that in the next 14 days SCM will advertise an Informal Tender to

SILVERTOWN ISUPG 1 000 000 0 1 000 000 0% |secure a service provider that will render the services.

KWT GOLF CLUB/ SWEETWATERS (NEW) USDG 2 000 000 0 2 000 000 0%|On procurement stages

AMALINDA CO-OP ISUPG 600 000 0 600 000 0%/ Funds included in the ajustment buget, procurement still to take place

TEMPORARY RELOCATION UNIT (WEST BANK FARM 194) |ISUPG 6 000 000 6 000 000 0%/ Funds included in the ajustment buget, procurement still to take place

MANYANO THEMBELIHLE ROADS & STORMWATER ISUPG 7 000 000 7 000 000 0%/ Funds included in the ajustment buget, procurement still to take place

EMERGENCY TRA (STONEY DRIFT, NOMPUMELELO,KWA

BOTHA) ISUPG 650 000 0 650 000 0%/ Funds included in the ajustment buget, procurement still to take place

BREIDBACH INFRASTRUCTURE USDG 4 850 000 0 4 850 000 0%/ Funds included in the ajustment buget, procurement still to take place

TOTAL CAPITAL BUDGET: HUMAN SETTLEMENTS 282 400 000 146 492 599 135 907 401 52%

INFRASTRUCTURE SERVICES

OFFICE OF THE DIRECTOR

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 294 616 205 384 59% | Procurement is underway

500 000 294 616 205 384 59%

ELECTRICITY

BULK ELEC INFRAS UPGR(RING-FENCED 4%) 90 445 694 53 106 554 37 339 140 59%| -
The following projects have been prepared and are in progress with materials on order and
installation is in progress: P3268 Sweetwaters Pole Changeover; P3267 Dimbaza Are Pole
Change Over; P3292 Vincent OH Mains Upgrade progress well additional funding to be
allocated to complete area; P3294 Woodbrook OH Line Install Open Wire; P3262
Chiselhurst Ext to Amalinda build line COMPLETED 20/11/23; P3256 Cambridge West
progress well additional funding to be allocated to extend work into Cambridge; P3252
Selborne Phase 1 OH Mains COMPLETED 14/12/23; P3276 Street Lighting Poles

LV NETWORK - RC=COASTAL OWN FUNDS 16 774 914 9 246 441 7 528 473 55% | Replacement; P3295 Gonubie Parking Lot relocate Cable
Proj 3284 Purchase of Transformers utilizing Annual Contract 337 - Actom second Invoice
received total claimed at 20% remaining 30% on Materials and the balance of 50 % to be

HV TRANSMISSION NETWORK - RC=COASTAL OWN FUNDS 22 000 000 8 727 849 13272 151 40% |paid in the 2023/2024 year
Proj 3255 Purchase of Transformers utilizing Annual Contract 337 - Actom second Invoice
received total claimed at 20% remaining 30% on Materials and the balance of 50 % to be

HV TRANSMISSION NETWORK OWN FUNDS 22 000 000 8 727 849 13272 151 40% |paid in the 2023/2024 year
P3247 SCADA Coastal; P3248 SCADA Inand/Midland; P3218 Replace OH Poles Mdantsane; P3240
Gordon Rd Southernwood m/substation COMPLETED 22/9/23; P3265 Progress Substation; P3264 6th St
Gonubie Replace 630kVA m/sub Transformer COMPLETED 28/8/23; P3270 Duncan Village C -Section
COMPLETED 01/02/24; P3258 Woodbrook Substation; P3263 Teichmann Place Replace m/substation
COMPLETED 20/10/23; P3254 Access Control; P3272 Dimbaza Hyster Sub Replacement RMU
COMPLETED 3/8/23; ; P3219 Zwelitsha Relocate Line and Poles; P3280 Brill St Replacement 500kVA

LV NETWORKS - RW=WHOLE METRO OWN FUNDS 29 670 780 26 404 415 3266 365 899 | Transformer COMPLETED 31/01/24; P3202 Underfrequency Load Shedding - Midland

ELECTRIFICATION PROGRAMME -
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BCMM 20 000 000 10 697 168 9 302 832 53%|-
P3250 Infills BCMM area of Supply; P3251 Gompo Industrial Line Phase 2 community
issues causing delays; P3282 Biko Electrification Infills; Proj 3283 Cambridge 25 units;
LV NETWORKS - RW=WHOLE METRO ISUPG 20 000 000 10 697 168 9302 832 53% P3289 Masibulele Electrification; P3298 Judy Rd Amalinda Electrification
STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY 5 000 000 4836 132 163 868 97%|-
P3242 Supply & Delivery of high mast lighting installed and supplies connected waiting for
LV NETWORKS - RW=WHOLE METRO ISUPG 5 000 000 4 836 132 163 868 97%| Technician to closse off; P3293 New Street Lighting BCMM area
TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 176 608 0 176 608 0% |No Project in place as all funding was to be utilized for Mid-Year Adjustment
BUILDING ALTERATIONS -BEACON BAY CIVIC CENTRE &
OPERATIONS DEPOT OWN FUNDS 338 340 0 338 340 0%|No Project in place as all funding was to be utilized for Mid-Year Adjustment
115 960 642 68 639 854 47 320 788 59%
ROADS
BOWLS ROAD REHABILITATIONN - WARD 3 OWN FUNDS 5 000 000 2 689 983 2310017 54%| A portion of Bowls road is completed
REHABILITATION OF SETTLER'S WAY OWN FUNDS 28 759 781 68 115 139 -39 355 358 237%
CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA
ROAD NDPG 14 581 000 2 905 659 11 675 341 20%| The order haas been issued to the contractor and a site hand over will be arranged
CONSTRUCTION OF ROAD INFRASTRUCTURE USDG 3 000 000 661 005 2 338 995 22%| The requsition has been submitted to SCM for order to be generated
REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 5 000 000 1788 409 3211591 36% | The project is at construction stage
REHABILITATION OF BEACONHURST DRIVE OWN FUNDS 5 000 000 0 5 000 000 0% | The project is completed
ROADS PROVISION 68 743 027 46 060 810 22 682 217 67%
ROADS PROVISION - WARD 01 OWN FUNDS 2 000 000 0 2 000 000 0%| The project is completed
ROADS PROVISION - WARD 02 OWN FUNDS 800 000 0 800 000 0%| The requsition has been submitted to SCM for order to be generated
ROADS PROVISION - WARD 03 OWN FUNDS 2 000 000 4019 945 -2 019 945 201% | The requsition has been submitted to SCM for order to be generated
ROADS PROVISION - WARD 04 OWN FUNDS 2 000 000 897 489 1102511 45% | The project is at construction stage
ROADS PROVISION - WARD 05 OWN FUNDS 2 000 000 0 2 000 000 0%| The requsition has been submitted to SCM for order to be generated
ROADS PROVISION - WARD 06 OWN FUNDS 2 000 000 0 2 000 000 0%| The project is completed
ROADS PROVISION - WARD 07 OWN FUNDS 2 000 000 0 2 000 000 0%| The project is completed
ROADS PROVISION - WARD 08 OWN FUNDS 2 000 000 0 2 000 000 0%| The project is completed
ROADS PROVISION - WARD 09 OWN FUNDS 2 000 000 2241728 -241 728 112% | The requsition has been submitted to SCM for order to be generated
ROADS PROVISION - WARD 12 OWN FUNDS 2 000 000 1669 818 330 182 83% | The project is at construction stage
ROADS PROVISION - WARD 13 OWN FUNDS 2 000 000 1334011 665 989 67%| The requsition has been submitted to SCM for order to be generated
ROADS PROVISION - WARD 16 OWN FUNDS 1 000 000 351 110 648 890 35% | The requsition has been submitted to SCM for order to be generated
ROADS PROVISION - WARD 18 OWN FUNDS 800 000 0 800 000 0%| The requsition has been submitted to SCM for order to be generated
ROADS PROVISION - WARD 19 OWN FUNDS 2 000 000 1957 154 42 846 98%| The project is practically completed
ROADS PROVISION - WARD 20 OWN FUNDS 2 000 000 1782 348 217 652 89% | The project is at construction stage
ROADS PROVISION - WARD 22 OWN FUNDS 2 000 000 1999 930 70 100%  The project is at construction stage
ROADS PROVISION - WARD 25 OWN FUNDS 2 000 000 1984 644 15 356 99%| The project is at construction stage
ROADS PROVISION - WARD 26 OWN FUNDS 2 000 000 1 968 447 31553 98%| The project is practically completed
ROADS PROVISION - WARD 27 OWN FUNDS 2 000 000 1867 825 132 175 93%| The project is at construction stage
ROADS PROVISION - WARD 28 OWN FUNDS 2 500 000 2289 018 210 982 92%| The project is practically completed
ROADS PROVISION - WARD 29 OWN FUNDS 2 000 000 174 211 1825 789 9% | The project is at construction stage
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ROADS PROVISION - WARD 31 OWN FUNDS 1887 402 1 836 437 50 965 97% | The project is practically completed

ROADS PROVISION - WARD 32 OWN FUNDS 1 500 000 1489 447 10 553 99%| The project is completed

ROADS PROVISION - WARD 34 OWN FUNDS 2 000 000 487 658 1512 342 24%| The project is at construction stage

ROADS PROVISION - WARD 35 OWN FUNDS 1 500 000 1497 169 2831 100%| The project is practically completed

ROADS PROVISION - WARD 36 OWN FUNDS 2 000 000 0 2 000 000 0%| The project is at construction stage

ROADS PROVISION - WARD 39 OWN FUNDS 2 000 000 1 186 454 813 546 59% | The project is at construction stage

ROADS PROVISION - WARD 41 OWN FUNDS 2 000 000 287 185 1712 815 14% | The project is at construction stage

ROADS PROVISION - WARD 43 OWN FUNDS 2 000 000 1993 698 6 302 100%  The project is completed

ROADS PROVISION - WARD 44 OWN FUNDS 2 000 000 0 2 000 000 0%| The project is at construction stage

ROADS PROVISION - WARD 45 OWN FUNDS 2 000 000 1 988 886 11114 99%| The project is practically completed

ROADS PROVISION - WARD 47 OWN FUNDS 1 500 000 1 065 388 434 612 71%| The requsition has been submitted to SCM for order to be generated
ROADS PROVISION - WARD 50 OWN FUNDS 2 000 000 1442 526 557 474 72%| The requsition has been submitted to SCM for order to be generated
ROADS PROVISION - WARD 08 USDG 1 255 625 1443 969 -188 344 115% The project is completed

ROADS PROVISION - WARD 10 USDG 2 000 000 2 300 000 -300 000 115% The project is completed

ROADS PROVISION - WARD 15 USDG 2 000 000 2 204 313 -204 313 110%  The project is completed

ROADS PROVISION - WARD 16 USDG 2 000 000 2 300 000 -300 000 115% The project is completed

RURAL ROADS 29 000 000 30 735 876 -1 735 876 106%

RURAL ROADS - WARD 33 ISUPG 2 000 000 0 2 000 000 0%

RURAL ROADS - WARD 17 USDG 2 000 000 1852 284 147 716 93% | The project is at construction stage

RURAL ROADS - WARD 22 USDG 2 000 000 2 099 269 -99 269 105%| The project is completed

RURAL ROADS - WARD 24 USDG 2 000 000 2 262 954 -262 954 113%| The project is completed

RURAL ROADS - WARD 25 USDG 1 000 000 1 150 000 -150 000 115%| The requsition has been submitted to SCM for order to be generated
RURAL ROADS - WARD 26 USDG 2 000 000 2218713 -218 713 111%| The project is completed

RURAL ROADS - WARD 31 USDG 2 000 000 2 297 686 -297 686 115%| The project is completed

RURAL ROADS - WARD 32 USDG 2 000 000 1923552 76 448 96% | The project is at construction stage

RURAL ROADS - WARD 33 USDG 1 500 000 1723916 -223 916 115%| The project is completed

RURAL ROADS - WARD 34 USDG 1 500 000 1 725 000 -225 000 115%| The requsition is being prepared for order to be generated
RURAL ROADS - WARD 35 USDG 2 000 000 1413 643 586 357 71% | The requsition is being prepared for order to be generated
RURAL ROADS - WARD 36 USDG 1 500 000 1724 299 -224 299 115%| The project is completed

RURAL ROADS - WARD 38 USDG 1 500 000 1722 201 -222 201 115%| The project is completed

RURAL ROADS - WARD 40 USDG 1 500 000 1723 356 -223 356 115%| The project is completed

RURAL ROADS - WARD 43 USDG 1 500 000 1 725 000 -225 000 115%| The project is completed

RURAL ROADS - WARD 49 USDG 1 000 000 1 150 000 -150 000 115%| The project is completed

RURAL ROADS - WARD 50 USDG 2 000 000 2 284 875 -284 875 114%  The project is completed

UPGR OF MDANTSANE RDS - CLUST 1 5 000 000 5141 891 -141 891 103%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 1 000 000 991 891 8 109 99%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 1 000 000 1 000 000 0 100% The project is practically completed
UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 1 000 000 1 000 000 0 100%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 1 000 000 1 150 000 -150 000 115%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 1 000 000 1 000 000 0 100%

UPGR OF MDANTSANE RDS - CLUST 2 5500 000 -14 672 003 20 172 003 -267%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 USDG 1 500 000 -5018 384 6518 384 -335%
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UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 1 000 000 -6 099 365 7 099 365 -610%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 1 000 000 -2 219 030 3219 030 -222%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 UsDG 1 000 000 123 472 876 528 12% L
The project is completed
UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 1 000 000 -1 458 696 2 458 696 -146%
UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 OWN FUNDS 612 598 0 612 598 0%
UPGR OF MDANTSANE RDS - CLUST 2 14 644 126 16 375 247 -1731121 112%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 20 USDG 3286 032 3897 848 -611 816 119%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 3786 032 3 956 522 -170 490 105% The project is completed
UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 3786 031 3956 522 -170 491 105%
UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 3786 031 4 564 356 -778 325 121%
UPGRADE OF NORTH EAST EXPRESSWAY OWN FUNDS 4 000 000 5026 205 -1 026 205 126%| The project is at construction stage
URBAN ROADS 6 500 000 6 846 667 -346 667 105%
URBAN ROADS - WARD 35 OWN FUNDS 500 000 2 054 130 -1 554 130 411% | The requsition has been submitted to SCM for order to be generated
URBAN ROADS - WARD 35 USDG 1 000 000 0 1 000 000 0%
URBAN ROADS - WARD 37 USDG 3 000 000 3430717 -430 717 114%| The project is at construction stage
URBAN ROADS - WARD 39 USDG 2 000 000 1361 820 638 180 68% | The project is at construction stage
195 340 532 171 674 888 23 665 644 88%
WASTEWATER
SANITATION FACILITIES IN INFORMAL SETTLEMENTS ISUPG 8 000 000 832 470 7 167 530 10% |Orders have been issued, contractors are expected to be on site this month
Services provider has been appointed. Expenditure expected to improve in the third
BERLIN SEWERS USDG 3 000 000 570 625 2 429 375 19% quarter.
Project involves refurbishment of the pipe bridge to Zwelitsha WWTW. Project
BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME USDG 20 000 000 21 358 127 -1 358 127 107% |progressing well.
There were delays in procurement; however, this has been sorted out. Expenditure expected
EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 6 000 000 1 990 251 4 009 749 33% |to improve in the third quarter.
RENEWAL OF INFRASTRUCTURE - TREATMENT WORKS |USDG 17 000 000 23298 641 -6 298 641 137%| Project is progressing well.
HOOD POINT MARINE OUTF SEWER & AUXILLIARY Project involved refurbishment of the treatment works. There were delays in procurement;
WORKS USDG 3 000 000 1598 232 1401 768 53% however, this has been sorted out. Project is progressing well.
MDANTSANE WASTEWATER TREATMENT WORKS ISUPG 19 598 320 11 053 844 8 544 476 56% |Contractor on site; project progressing well.
UPGRADING OF POTSDAM WASTEWATER TREATMENT
WORKS USDG 5 500 000 4 867 101 632 899 889% |Contractor on site; project progressing well.
DUCATS SANITATION USDG 3 000 000 1 455 839 1544 161 49% | A professional service provider has been apponted
A service provider has been appointed to prepare a Feasibility Study for a new West Bank
NEW WEST BANK WASTEWATER TREATMENT WORKS UsDG 5500 000 9 988 066 -4 488 066 182% | WWTW.
UPGRADING OF BERLIN WASTEWATER TREATMENT There were delays in procurement; however, this has been sorted out. Expenditure
WORKS USDG 3 000 000 207 880 2792 120 7% |expected to improve in the third quarter.
93 598 320 77 221 075 16 377 245 83%
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KWT & BHISHO INFRASTRUCTURE

BULK MAINS-KWT & BHISHO INFRASTRUCTURE USDG 5 000 000 1990 978 3 009 022 40% |Project well in progress
BULK MAINS-UPGRADE WATER NETWORKS USDG 4 000 000 6 539 395 -2 539 395 163% . .

Project well in progress
PUMP STATION-UPGRADE WATER NETWORKS USDG 3155 315 0 3155 315 0%
WATER BACKLOGS
BULK MAINS-WATER BACKLOGS USDG 4 000 000 0 4 000 000 0%
DISTRIBUTION MAINS-WATER BACKLOGS USDG 5 000 000 221 950 4 778 050 4% | Project well in progress
RESERVOIRS-WATER BACKLOGS USDG 5 000 000 0 5 000 000 0%
PIPE AND WATER METER REPLACEMENT IN BISHO,KWT
& DIMBAZA
BULK-PIPE AND WATER METER REPLACEMENT IN
BISHO,KWT & DIMBAZA OWN FUNDS 2 500 000 3137 435 -637 435 125%

Project well in progress
DISTRIBUTION POINTS-PIPE AND WATER METER
REPLACEMENT IN BISHO,KWT & DIMBAZA OWN FUNDS 2 500 000 0 2 500 000 0%
PIPE AND WATER METER REPLACEMENT IN EL
BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 500 000 2 491 891 8 109 100% | project well in progress
DISTRIBUTION POINTS-PIPE AND WATER METER
REPLACEMENT IN EL OWN FUNDS 2 500 000 2 491 252 8 748 100%
PIPE AND WATER METER REPLACEMENT IN MDANTSANE
BULK-PIPE AND WATER METER REPLACEMENT IN
MDANTSANE OWN FUNDS 4 000 000 2 576 001 1423999 649% |Project well in progress
DISTRIBUTION POINTS-PIPE AND WATER METER
REPLACEMENT IN MDANTSANE OWN FUNDS 5 500 000 6 026 832 -526 832 110% |Project well in progress
RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN
MDANTSANE OWN FUNDS 4 000 000 1099 614 2 900 386 27%| Project well in progress
AMAHLEKE WATER SUPPLY
DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 4 714 495 4 948 998 -234 503 105% |Project well in progress
RESERVOIRS EAST COAST SUPPLY USDG 5291 379 3182733 2108 646 60% |Project well in progress
UMZONYANA DAM AND EAST COAST WATER SUPPLY
UPGRADE USDG 25 000 000 12 368 967 12 631 033 499%| Project well in progress
W/DEMAND MANGM - WATER CONSERYV - PRV STA USDG 7 000 000 3918 592 3081 408 56%| Project well in progress
INFORMAL SETTLEMENTS
WATER MAINS-INFORMAL SETTLEMENTS INLAND ISUPG 2 000 000 2292 317 -292 317 115% |Project well in progress
WATER SUPPLY -INFORMAL SETTLEMENTS COASTAL ISUPG 6 400 000 4 326 756 2073244 68%| Project well in progress
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MIDLANDS ISUPG 4 000 000 4 598 782 -598 782 115%|Project well in progress
104 061 189 62 212 493 41 848 696 60%
FLEET
IN THE PROCESS OF PROCURRING SPEAKER'S VEHICLE AND ALSO OTHER
BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH OWN FUNDS 10 000 000 6 738 890 3261 110 67%|DEPARTMENT'S VEHICLES
TOTAL CAPITAL BUDGET: INFRASTRUCTURE SERVICES 519 460 683 386 781 816 132 678 867 74%
DIRECTORATE OF SPORTS , RECREATION & COMMUNITY
DEVELOPMENT
Procurement of office furniture is still underway at supply chain stage. Due to a lack of cash
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 193 049 306 951 39% |flow in the instituion the procurement has been suspended.
DEVELOPMENT, UPGRADE & REFURBISHMENT OF
COMMUNITY HALLS & LIBRARIES
DEVELOPMENT OF C/HALLS & FACILITIES USDG 3000 000 1798 600 1201 400 60% |Projects have been identified. Fencing of NU1 Community Hall has been completed.
Projects have been identified. Fencing of Nolizwe Community Hall and Schornville
DEVELOPMENT UPGRADE AND REFURBISHMENT OF Commuinity Hall has been completed. RFQ's for various trades of work at various facilties
COMMUNITY HALLS USDG 6 500 000 3861 230 2638 770 59% | are in process of been advertised/awarded.
1. Gonubie Library - Fencing has been completed 2. Mdatsane Library - Refurbishment
works is completed 3. Parkside Library - Roof refurbishment awarded 4. West Bank Library -
Refurbishment Painting and carpets has been completed. 5. Parkside Llbrary - Fencing
DEVELOPMENT UPGRADE AND REFURBISHMENT OF works has been awarded and 6. Dimbaza Library - Fencing works has been awarded
LIBRARIES USDG 5 500 000 3290 930 2 209 070 60% |7.Berlin Library - roof repairs completed 8. Gompo Library - roof repairs completed.
HALLS-TOOLS AND EQUIPMENT OWN FUNDS 500 000 49 260 450 740 10% | OWN Funded Projects are currently on hold.
RFQ's have been advertised for Mcleantown Hall and Carnegie Hall- awaiting the award of
contractor for Mcleantown Hall. 1. Carnegie Plumbing Works has been awarded. Further to
UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 2 000 000 0 2 000 000 0%/|this, awarding of OWN Funded Projects has been put on hold.
NU 3 COMMUNITY HALL USDG 4 000 000 1997 262 2 002 738 50%|Final assessments are currently in progress
EGESINI COMMUNITY HALL USDG 4 000 000 2 496 132 1503 868 62% |Final assessments are currently in progress
UPGRADING OF RESORTS
DEVELOPMENT, UPGRADE & REFURBISHMENT OF
SPORTSFIELDS
The contractor is on site at Sisa Dukashe stadium for the upgrading and refurbishment of
DEVELOPMENT, UPGRADE AND REFURBISHMENT OF the grandstand at Sisa Dukashe Stadium as the project commenced on 20 November 2023
SPORTS FIELDS AND STADIUMS OWN FUNDS 5 000 000 2 544 361 2 455 639 519%|and 40% of the grandstand was completed.
Project for the UPGRADE OF SPORTSFIELD (FENCING) at Gompo Sportsfield was
completed on the 30 October 2023. Requistion has been submitted to SCM on the 30
UPGRADING OF SPORTSFIELDS ISUPG 5 500 000 5707 916 -207 916 104% November 2023and the project was completed on the 29th February 2024.
A specifications for the upgrade of Mzukisi Wonderboy Skweyiya and Zola Brian Luyanda
Mjo memorial sites have been prepared . Procurement processes are underway at SCM to
BUILDING OF MEMORIAL STONES OWN FUNDS 1 000 000 0 1 000 000 0%|appoint a contractor to kick-start an upgrade.Currently awaiting for Executive Mayor
The project is completed & the balance to be utilised for bush clearing at Mnggesha Great
RESTORATION OF HERITAGE SITES OWN FUNDS 1 000 000 862 000 138 000 86% |Place heritage site.
UPGRADING OF ZOO
UPGRADING OF ZzOO OWN FUNDS 900 000 872 350 27 650 97%|New gates installed the at Lion enclosure. Remainder of projects complete.
OWN Funded Projects currently on hold unless projects are at BID stage or funding has
PLANT - ZOO OWN FUNDS 100 000 15 760 84 240 16% |already been committed/order issued.
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REFURBISMENT OF AQUARIUM

Refurbishment of the tiger boundary fence complete per agreement with Aquarium for use of

REFURBISMENT OF AQUARIUM OWN FUNDS 600 000 476 959 123 041 79% |funding.

PLANT - AQUARIUM OWN FUNDS 100 000 71 250 28 750 71% |Awaiting quotes through annual contractor for husbandry equipment for fish tanks
SWIMMING POOLS

REFURBISHMENT OF SWIMMING POOLS OWN FUNDS 4 000 000 3818112 181 888 95% |Refurbishment of pool pumps at Orient paddling pool.

BUILDING OF SWIMMING POOLS AT GONUBIE RESORT OWN FUNDS c/o 1828 444 0 1828 444 0% |Evaluation report is at Bid Evaluation Committee for building of swimming pool.
REDEVELOPMENT OF MDANTSANE SPORT PRECINCT Department busy amending BOQ for the Mdantsane swimming pool for the removal of tiles
NU2 SWIMMING POOL OWN FUNDS c/o 3179021 0 3179 021 0% |in the main pool.

CONSTRUCTION OF OFFICES AT NAHOON CARAVAN Specification for Wheelchair friendly ablution has been completed and submitted to Supply
PARK OWN FUNDS c/o 503 759 84 500 419 259 17%|Chain Management.

UPGRADING OF DEPOTS

GRASS CUTTING EQUIPMENT OWN FUNDS 500 000 0 500 000 0% |Funding to be utilised for purchasing of trimmers and bush cutters through Informal tenders
DEVELOPMENT OF CEMETRIES

PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 500 000 336 488 163 512 67% |Informal tenders for additional trimmers for Cemeteries were advertised in December 2023
COAST CEMETRIES (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 500 000 349 552 150 448 70%| Funding to be utilised for ugrading of the Crematorium

DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 750 000 25 530 724 470 3% |Funding to utilised for the extention of Cambridge Cemetery

DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 750 000 471 356 278 644 63%| The balance to be utilised for Development of new llitha Cemetery

DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 750 000 527 716 222 284 70% The to be utilised for construction of internal roads at Fort Jackson

INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 500 000 499 000 1 000 100% | Project of fencing Clubview cemetery completed

INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 500 000 490 884 9116 98% | Funding was used as topup for construction of internal roads at Zwelitsha Cemetery
INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 500 000 479 481 20 519 96% | Project of construction of internal roads at Zweliths Cemetery completed

MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200 000 0 200 000 0% |Funding to be utilised for construction of internal roads at Fort Jackson

MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 1 000 000 869 565 130 435 87% |Funding to be utilised for construction of internal roads at Fort Jackson

FENCING OF CEMETERIES ISUPG 3 000 000 0 3 000 000 0% |Funding to be withdrawn

UPGRADING OF COMMUNITY PARKS

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - Funds have been committed to install palisade fencing and gates in Pefferville. Funds to be
COASTAL OWN FUNDS 1 000 000 159 885 840 115 16% |further used for fencing in the coastal regions

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS -

MIDLAND OWN FUNDS 1 000 000 0 1 000 000 0%/ Funding to be utilsed for installation Playground and Outdoor Gyms in the Midland Region
UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS -

INLAND OWN FUNDS 1 000 000 0 1 000 000 0% |Funding to be utilsed for installation Playground and Outdoor Gyms in the Inland Region
ESTABLISHMENT OF RECREATIONAL PARKS ISUPG 4 000 000 1917 740 2 082 260 48% | Funding to be utilised for fencing and Outdoor Gyms across the 3 regions

TOTAL CAPITAL BUDGET: DIRECTORATE OF SPORTS,

RECREATION & COMMUNITY DEVELOPMENT 66 161 224 34 266 868 31 894 355 52%

DIRECTORATE OF SOLID WASTE & ENVIRONMENTAL
MANAGEMENT
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The project has been put on hold due to restrictive measures imposed by the Financial
Recovery Plan of the Institution which has restricted expenditure on own funded projects.

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 427 000 149 040 277 960 35% | The project will be implemented once the financial state has improved.
The project has been put on hold due to restrictive measures imposed by the Financial
Recovery Plan of the Institution which has restricted expenditure on own funded projects.
OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 232 674 26 998 205 676 12% | The project will be implemented once the financial state has improved.
BEACHES
Informal tender has been submitted to SCM for Lifesaving equipment,now awaiting
appointment of service providers.
BEACHES OWN FUNDS 430 000 150 000 280 000 35%
Specifications for the refuerbishment and upgrading of disabled toilets facilities project at
REFURBISHMENT & UPGRADING OF FACILITIES AT t?]gn;:éeoTzlr;”B;ggz was submitted at SCM , the informal tender will be advertised before
BEACHES OWN FUNDS 400 000 0 400 000 0% b '
The service providers have been appointed and are on site. The refurbishment of
changerooms and ablutions projects at Bonza Bay, Gonubie and Nahoon Beach will be
completed by 30 April 2024. A Service Provider is on site for the restoration of a sewage
system and installlation of a conservancy tank project at Eastern Beach. Invoices for the
REVITILISATION OF BEACH INFRASTRUCTURE USDG 5 500 000 2101 519 3398 481 38% |above projects will be submitted by 30 April 2024.
BCM FLEET AND PLANT - FOR SOLID WASTE AND
ENVIRONMENTAL MANAGEMENT OWN FUNDS 6 000 000 0 6 000 000 0%/ Requisition has been submitted to SCM for generation of an order
PURCHASE OF BULK CONTAINERS WITH REMOVAL
VEHICLES OWN FUNDS 3 000 000 0 3 000 000 0% |Requisition has been submitted to SCM for generation of an order
TRANSFER STATION
CONSTRUCTION OF WASTE CELLS AT KWT LANDFILL Various service providers are on site for refurbishment of KWT and Roundhill landfill
SITE USDG 6 300 000 3813 367 2 486 633 61% |site.There is reported expenditure for the month of March 2024.
DEVELOPMENT OF BEACH AND NATURE RESERVES The project is been complete.
INFRASTRUCTURE USDG 500 000 497 726 2274 100%
CONSTRUCTION OF CELLS AND ANCILLARY WORKS IN Various service providers are on site for refurbishment of KWT and Roundhill landfill
THE LANDFILL SITES OWN FUNDS 1 000 000 0 1 000 000 0% |site.There is reported expenditure for the month of March 2024.
ESTABLISHMENT OF GARDEN TRANSFER STATIONS A service provider is on site for establishment of the garden transfer station. There is
(MIDLAND) USDG 4 350 000 0 4 350 000 0% |reported expenditure for the month of March 2024.
ESTABLISHMENT OF GARDEN TRANSFER STATIONS A service provider has been appointed for establishment of the garden transfer
(INLAND) USDG 4 350 000 2530572 1819 428 58%|station.There is reported expenditure for the month of March 2024.
The procurement of brush cutters is at evaluation phase, awaiting appointment of a service
provider. Specifications for procurement of additional brushcutters and chainsaws will be
GRASS CUTTING EQUIPMENT OWN FUNDS 1 500 000 333 530 1166 470 22%|submitted at SCM by 15 April 2024.
10x brush cutters have been delivered and the remainder of the budget will be adjusted
GRASS CUTTING EQUIPMENT c/o OWN FUNDS c/o 190 000 190 000 0 100% |downwards by R82 000.
GUARDRAILS OWN FUNDS 230 000 229 770 230 100% |Project was completed and payment of an invoice was processed.
CONSTRUCTION OF STAFF ACCOMODATION OWN FUNDS 300 000 0 300 000 0% | This project could not be initiated due to the cost containment measures.
REFURBISMENT OF NATURE RESERVES
Five (5) RFQ's were advertised, evaluated and committed. Awaiting Service Providers to
AIR MONITORING STATION OWN FUNDS 1 000 000 762 870 237 130 76%| conclude services to be rendered.
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RFQ's for procurement of additional equipment for grass cutting have been submitted to

CUTTERS, TRAILERS FOR RITE ON ETC)clo OWN FUNDS c/o 507 195 0 507 195 0%| SCM and advertised, awaiting appointment of service providers.
A second service provider has started with installing galvanised street litter bins in the
GALVANISED STREET LITTER BINS c/o OWN FUNDS c/o 6 993 639 2 610 000 4 383 639 37% | Coastal Region.
REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR A Bid Adjudication Committee sat on the 4th of April 2024 to consider the Project. Awaiting
MUNICIPAL HEALTH SERVICES MIDLAND c/o OWN FUNDS c/o 3 000 000 0 3 000 000 0%/|issuing of an Award Letter to the Service Provider before work commences.
BSC sat on the 22nd of February 2024 and the contract was approved with ammendments.
Ammendments were made and submitted to the BSC for contract 546. Five (5) RFQ's were
advertised, evaluated and committed. All five service providers have been given their award
AIR MONITORING STATION c/o OWN FUNDS c/o 831 717 0 831 717 0% |letters to proceed with work.
PURCHASE OF BULK CONTAINERS WITH REMOVAL
VEHICLES c/o OWN FUNDS c/o 411 931 0 411 931 0% | The outstanding amount will processed for payment of VAT for previous invoices.
TOTAL CAPITAL BUDGET: DIRECTORATE OF SOLID
WASTE & ENVIRONMENTAL MANAGEMENT 47 454 156 13 395 391 34 058 765 28%
“The budget is in respect of Insurance Asset Replacements following an insured loss.
Assets are only replaced as and when they are damaged beyond repair or stolen. The
expenditure will only be incurred once a claim has been submitted and approved by insurers
and has then gone through the Supply Chain Management procurement process. Budget
ASSET REPLACEMENTS - INSURANCE OWN FUNDS 10 000 000 294 026 9 705 974 3% |spending cannot be predicted as it is dependent on claims being lodged and approved.”
TOTAL: BCMM CAPITAL BUDGET 1279 688 352 690 797 848 588 890 504 54%
BCMDA PROJECTS
ESPLANADE BEACHFRONT UPGRADE OWN FUNDS 5 000 000 0 5 000 000 0% | Tender for development of a masterplan , including the whole Quigney will be readvertised.
EAST LONDON BEACHFRONT AND WATERWORLD Court Crescent is at project completion stage. Water World is on hold due to legal process
(BCMDA) OWN FUNDS c/o 8398 667 0 8 398 667 0% |underway.
COMPUTER SOFTWARE OWN FUNDS 416 333 97 000 319 333 23%| Expenditure at this point is regarded as satisfactory.
OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 191 810 14 500 177 310 8% |Expenditure will be incurred in Q4
COMPUTER EQUIPMENT OWN FUNDS 200 000 0 200 000 0% |Expenditure will be incurred in Q4
TOTAL : BCMDA PROJECTS 14 206 810 87 461 14 119 349 1%
TOTAL: CONSOLIDATED CAPITAL PROJECTS 1293 895 162 690 885 309 603 009 853 53%




