
ANNEXURE "E"

ACCOUNT DESCRIPTION FUNDING SOURCE

2023/2024 Mid-
year Adjustment 

Budget
YTD Expenditure 

(incl. VAT)

  2023/2024 

Variance (incl. 

VAT)  
% Expenditure 

(incl. VAT) Comments

EXECUTIVE SUPPORT SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%

The budget allocation will be spent on procurement of office equipment (laptops) for ESS 
staff during 2023/2024 financial year. 

TOTAL CAPITAL BUDGET: EXECUTIVE SUPPORT 
SERVICES 500 000 0 500 000 0%

CITY MANAGER'S OFFICE

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 20 691 479 309 4%

Request for the procurement office furniture has been sent to SCM,laptop has been 
procured for a senior manager.

OFFICE FURNITURE AND EQUIPMENT-EPMO USDG 100 000 5 750 94 250 6% Procurement for Senior officials have been procured through ICT Awaiting delivery

TOTAL CAPITAL BUDGET: CITY MANAGER'S OFFICE 600 000 26 441 573 559 4%

CORPORATE SERVICES

OFFICE FURN AND EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 105 286 394 714 21% There is a hold on the procurement of office furniture due to the implementation of the FRP.

EMPLOYEE PERFORMANCE MANAGEMENT SYSTEM OWN FUNDS 3 000 000 1 280 000 1 720 000 43%

The BCMM PM System called PMS LOGIC hs been developed. Its customization is on-
going. Presentation of the first Module to Top Management and piloting are scheduled to 
take place by the end of Quarter 4. More invoices have been raised and are being 
processed.

PAY DAY ELECTRONIC ATTENDANCE SYSTEM FOR BCMM OWN FUNDS 989 875 0 989 875 0% Sites has been indentified to be prioritised for installation in liaison with the service provider.

FIBRE NETWORK OWN FUNDS 1 000 000 252 128 747 872 25% Tender is at BEC process

DISASTER RECOVERY ENHANCEMENT OWN FUNDS 1 000 000 671 167 328 833 67%

Old PC relplacement to commence in March 2024 and envasaged to be completed by end 
of June 2024

PROCUREMENT OF ICT EQUIPMENT OWN FUNDS 1 000 000 502 250 497 750 50% Old PC relplacement to commence in March 2024

OFFICE FURNITURE AND EQUIPMENT FOR INTERNS ISDG 150 000 128 795 21 205 86% Project is near completion stage 

WI-FI OWN FUNDS 1 000 000 0 1 000 000 0% Tender is in the bid evaluation stage

FIBRE NETWORK c/o OWN FUNDS c/o 426 434 0 426 434 0% Installation of fibre for midland area, depending on tender which is at BEC

LTE INFRASTRUCTURE c/o OWN FUNDS c/o 1 151 880 429 108 722 773 37% Installation of radio link  for midland and inland, depending on tender which is at BEC

TOTAL CAPITAL BUDGET: CORPORATE SERVICES 10 218 189 3 368 733 6 849 456 33%

SPATIAL PLANNING & DEVELOPMENT

Office of the Director- Spatial Planning and development

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 57 686 442 314 12%

Budget has been split among the different departments within the directorate.  Orders are 
currently being processed by the departments.

500 000 57 686 442 314 12%

Development Planning

PLOTTERS OWN FUNDS 600 000 0 600 000 0% Plotters will be ordered for all four building inspectorate districts.

SURVEY EQUPMENT OWN FUNDS 400 000 0 400 000 0%

Tender evaluations conducted, with recommendations to the BAC, on the 04th of April 2024. 
Now, awaiting the adjudication and final award.

UPGRADING OF KWT PAYMENTS HALL c/o OWN FUNDS c/o 0 0 0 0%

Nil Budget - The bid specification for a contractor to complete the works has been approved, 
which will be advertised once budget has been made available for the project.

2023/2024  MTREF BUDGET - CAPITAL PROJECTS

CAPITAL EXPENDITURE REPORT AS AT 31 MARCH 2024

DETAILED SCHEDULE
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ARCHITECTURAL SOFTWARE OWN FUNDS c/o 200 000 123 000 77 000 62%

The software has been procured and the project is complete. (The balance of funds may be 
released or adjusted to the project "SCM Inventory Warehousing and Fencing c/o".)

SCM INVENTORY WAREHOUSING AND FENCING c/o OWN FUNDS c/o 2 275 0 2 275 0%

Additional budget is required to complete the project. (Savings from "Architectural Software" 
would provide sufficient budget.)

1 202 275 123 000 1 079 275 10%

Property management

BUXTON, ELECTRICITY HOUSE AND RESERVE  BANK 
REFURBISHMENT OWN FUNDS 2 000 000 661 429 1 338 571 33%

A payment of R 294 000 has been processed for Old Reserve Bank Building Office creation  
and of R 468 514.47 has been processed for linking HR Building to the City Hall Generator, 
project in progress

ORIENT THEATRE REFURBISHMENT OWN FUNDS 1 500 000 0 1 500 000 0%

Report on the orient complex refurbishment was resubmitted to the October 2023 portfolio 
committee meeting. Consultants to be appointed from the Engineering Annual List to 
complete bills and other works related to the project.

SLEEPER SITE REFURBISHMENT OWN FUNDS 500 000 0 500 000 0%

Annual tenders have passed BSC stage.  Annual tenders was advertised.  Briefing was on 
the 17th November 2023 and closed on the 19 January 2024. busy with assesment of 
annual tenders for BEC Committee

UPGRADING OF ELECTRICAL - OLD MUTUAL OWN FUNDS 1 000 000 0 1 000 000 0%

Annual tenders have passed BSC stage.  Annual tenders was advertised.  Briefing was on 
the 17th November 2023 and closed on the 19 January 2024.Busy with assesment of annual 
tenders  for BEC Committee.

LAND ACQUISITION ISUPG 15 000 000 2 554 401 12 445 599 17%

For Portion 3 of farm 270, the property has been registered on the 07th December 2023. For 
Erf 5220, 5236 and 5239, the City is awaiting a Deed of sale from the Land owner. Erf 93 
Mdantsane Unit 4 has been registered, the City is awaiting a Tittle Deed. 

20 000 000 3 247 041 16 752 959 16%

Transport Planning and Operations

BRIDGE DESIGNS & IMPLEMENTATION (Midlands) OWN FUNDS 3 034 470 0 3 034 470 0%

Construction Orders have been terminated for two bridges in Mdantsane due to budget 
adjustments and constraints.

SLEEPER SITE ROAD USDG 15 000 000 15 365 579 -365 579 102%

Project is 98% complete and busy with final snags. All works to be completed by 18 April 
2024.

SLEEPER SITE ROAD OWN FUNDS 9 000 000 9 000 000 0 100%

Project is 98% complete and busy with final snags. All works to be completed by 18 April 
2024.

QUMZA HIGHWAY PHASE 7 - PHASE 1 & 2 USDG 58 082 040 28 471 749 29 610 291 49% Contractor is busy with Kerbs on the phase 1 section of the traffic circle.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) OWN FUNDS 5 000 000 0 5 000 000 0%

Hawker stalls are 90% complete, Tolilet is 100%, Offices are at 85% and Shelter is at 60%. 
Overall works is at 75% with completion expected by end of May 2024.

TAXI RANK INFRAST (ROADS & ABLUTION FAC) (Coastal) USDG 3 000 000 690 691 2 309 309 23%

Hawker stalls are 90% complete, Tolilet is 100%, Offices are at 85% and Shelter is at 60%. 
Overall works is at 75% with completion expected by end of May 2024.

93 116 510 53 528 020 39 588 490 57%

Urban & Rural Regeneration

TOTAL CAPITAL BUDGET: SPATIAL PLANNING & 
DEVELOPMENT 114 818 785 56 955 747 57 863 038 50%

ECONOMIC DEVELOPMENT & AGENCIES

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 0 500 000 0%

All projects on hold due to volitile financial position and will be proceed once moratorium has 
been lifted 

UPGRADING OF BUILDINGS OWN FUNDS 1 000 000 0 1 000 000 0%

All projects on hold due to volitile financial position a request for exception on urgent 
emergency projects for release of funds on maintenance, upgrade and refurbishment of 
municipal buildings within the directorate will be arranged.
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UPGRADING OF MARKET HALL USDG 6 000 000 4 435 146 1 564 854 74%

Extraction fans have been installed, the contractor is busy with electrical works. Invoices for 
completed work have been submitted for payment. The digging of trenches, installation of 
water pipes and laying of concrete is complete. The contractor is busy with final touches. 
Invoices for work done have been paid.

UPGRADING OF MARKET HALL OWN FUNDS 600 000 550 400 49 600 92% Project completed.

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE OWN FUNDS 7 300 000 4 603 607 2 696 393 63%

The services of the annual contract will be utilised for the regravelling of the remaining of 1,3 
kilometres.  

KIWANE RESORT MAINTENANCE & UPGRADE OWN FUNDS 500 000 181 067 318 933 36% Maintenance  is ongoing and the service are being rendered as an when needed. 

TOURISM HUB OWN FUNDS 100 000 0 100 000 0%

Services of both annual and informal tender procurement processes are underway to 
beautify the Tourism Hub .

EXTENSION OF MDANTSANE ART CENTRE OWN FUNDS 1 000 000 0 1 000 000 0%

The tender to appoint the service provider to implement phase one of the project has been 
recommended for award by BAC.  Currently awaiting appointment letter.

ART CENTRE OWN FUNDS 1 800 000 0 1 800 000 0%

The tender to appoint the service provider to implement phase one of the project has been 
recommended for award by BAC.  Currently awaiting appointment letter.

MDANTSANE ART CENTRE USDG 9 000 000 0 9 000 000 0%

The tender to appoint the service provider to implement phase one of the project has been 
recommended for award by BAC.  Currently awaiting appointment letter.

REVITALISATION OF  INDUSTRIAL AREAS USDG 2 500 000 2 500 000 0 100% Funds transferred project implemented by ECDC as per MOU, project progressing well

FORT JACKSON JUNCTION HUB ISUPG 5 000 000 0 5 000 000 0%

Funds will be used for the construction of an SMME hub and eatery in the fort jackson 
junction and plan has been developed, awaiting the finalisation of land donation by the 

Department of Public Works and Land Reform 

SMME INCUBATOR: SEKUNJALO TRAINING CENTRE USDG 1 000 000 0 1 000 000 0%

Funds will be utilised for the development and establishment of the culinery at Sekunjalo 
Incuabtion Hub. Formal tender for the equipment and machinery submitted to Supply Chain  

SMME INCUBATOR OWN FUNDS 500 000 0 500 000 0%

Awaiting quotations from the IT Department for the upgrading of connectivity in the Duncan 
Village Ihub and the renovations end expansion in the Mdantsane area at the Business 
Support Centre 

INFORMAL TRADE INFRASTRUCTURE (Hawker Stalls) ISUPG 8 000 000 1 201 423 6 798 577 15%

Funds will be used for the construction of the informal hawker stalls at Mzamomhle and 
Brealyin areas. Sites already been identified and the following step is to establish the Project 
Steering Committeee. 

HYDROPONICS AND PACKHOUSE PROJECT USDG 4 300 000 2 957 636 1 342 364 69%

Annual tender for the appointment of panel of service providers for the construction and 
maintenance of hydroponics has been approved and the advertisement closed on the 15th 
March 2024. Presently awaiting for adjudication.

AGRI-VILLAGE ISUPG 10 000 000 2 489 520 7 510 480 25%

Service provider currently on site for the construction of a borehole at Sekunjalo Incubation 

Centre. Also informal tender for the repairs of hydroponic tunnels damaged by natural 
conditions (wind) closed on the 28th March 2024 and evaluation report submitted to SCM.

ART CENTRE OWN FUNDS c/o 1 000 000 0 1 000 000 0%

The tender to appoint the service provider to implement phase one of the project has been 
recommended for award by BAC.  Currently awaiting appointment letter.

FILM STUDIO DEVELOPMENT OWN FUNDS c/o 200 000 0 200 000 0% The site for the film studio has been identified.  Currently finalising designs.

IMPROVE ACCESS ROAD  AND ROAD SIGNAGE OWN FUNDS c/o 1 175 775 0 1 175 775 0%

The services of the annual contract will be utilised for the regravelling of the remaining of 1,3 
kilometres.  

TOURISM HUB OWN FUNDS c/o 1 216 997 0 1 216 997 0%

Services of both annual and informal tender procurement processes are underway to 
beautify the Tourism Hub .

SMME INCUBATION HUB OWN FUNDS c/o 1 430 274 0 1 430 274 0%

Budget allocated for maintenance, upgrade and refurbishment on SMME Incubation centres  
, due to vandalism and stealing of electrical cables the directorate has requested electricity 
deparment to assist with the costing for re-routing thereof

TOTAL CAPITAL BUDGET: ECONOMIC DEVELOPMENT & 
AGENCIES 64 123 046 18 918 799 45 204 247 30%

FINANCE SERVICES

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 499 005 995 100%

Funding is utilised in the procurement of computer equipment  by the departments within the 
Finance Directorate. The budget has been fully spent.

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS c/o 2 000 000 864 912 1 135 088 43%

Funding is utilised in the procurement of computer equipment  by the departments within the 
Finance Directorate. Desktops and laptops will be procured and this will increase 
expenditure. Expenditure has been committed.

SMART METERING WATER SOLUTIONS OWN FUNDS 68 770 550 9 713 952 59 056 598 14%

Invoices have been received from the service provider relating to the previous financial year, 
will be settled accordingly during the financial year 2024.
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SMART METERING ELECTRICITY SOLUTIONS OWN FUNDS 36 947 248 11 298 093 25 649 155 31%

ACQUIRE ERP SYSTEM (ASSET MANAGEMENT 
SYSTEM,PROCUREMENT SYSTEM, etc) OWN FUNDS 3 000 000 2 657 809 342 191 89%

The remainder of the budget will be spent once the service provider has commenced with 
the development of the system..

CONSTRUCTION OF OFFICE ACCOMODATION -
CUSTOMER CARE OFFICE-MIDLAND OWN FUNDS 2 000 000 0 2 000 000 0%

The Project is implemented with the assistance of Spatial Planning & Development (SP&D). 
The Project is at Quantity Surveying Stage which will assist the City to be able to procure for 

the actual construction. Revised costing from the electrical and mechanical engineer for 
inclusion into the Consortiums priced bill of quantities has been finanlised. Furthermore, 
Infrastructure Services is undertaking the Pressure water supply installation project in order 
to meet the requirements of the construction. 
Expenditure will occur as soon as the invoice is received.

ERP SYSTEM (ASSET MANAGEMENT SYSTEM) OWN FUNDS c/o 7 060 953 0 7 060 953 0%

The service provider has not yet commenced with the system development after their 
contract was extended, and the expenditure will be incurred once they have commenced 
with the development of the system.

METER READING SYSTEM c/o OWN FUNDS c/o 948 959 0 948 959 0%

The service provider was given the purchase order on the 8th of March 2024 for the amount 
R 878 686,41 for the six months of year two in supply and maintenance.  The invoice was 
received on 18th of March 2024 and will be paid by the 30th of April 2024.

TOTAL CAPITAL BUDGET: FINANCE SERVICES 121 227 709 25 033 772 96 193 937 21%

PUBLIC SAFETY AND EMERGENCY SERVICES 

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 445 000 148 316 296 684 33%

Fire & Rescue Services: Appointed Service Provider advised department on 18/3/2024 

that they cannot supply due to price increases.  Memo to be drafted to SCM requesting 

cancellation of order raised and the re-advertisement of the Informal Tender. Furniture for 

DM already supplied and delivered. Balance of funds are awaiting approval for the ACFO 

to release orders and requisitions at SCM

TACTICAL RADIO NETWORK OWN FUNDS 1 500 000 124 738 1 375 263 8%

Installation of Repeater at Ginsberg Water Tower currently underway under Order No 

0002135931.  Project nearing completion. Part payment processed for the supply and 

installation of Inverter Equipment for the Ginsberg Repeater System.  

REFURBISHMENT OF FIRE ENGINES OWN FUNDS 1 000 000 0 1 000 000 0%

Requisition to manufacture and fit new hydraulic tank to FE Fleet 3040, Registration 

HPB068EC submitted to SCM in August 2023. Awaiting order.

FIRE EQUIPMENT OWN FUNDS 200 000 0 200 000 0%

Informal Tender RFQ/PSES/2023-24/159 for procurement of x18 Lightweight Breathing 

Cylinders was advertised on 24/10/2023, closed 31/10/2023 and evaluation of bids 

received was carried out on 7/11/2023.  One responsive bid received.  Further progress 

on hold under the BCMM Financial Recovery Plan.  

NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS 12 187 900 0 12 187 900 0%

Formal Tender BCMM/DDP/ARCH/1540/2022 for the Construction of Berlin Fire Station, 

heard at BSC-1 held 12 July 2023, approved on 8/8/2023, advertised in Daily Dispatch on 

29/9/2023, compulsory briefing session held 13/10/2023, tender closed 7/11/2023.  

Assessment of bids carried out and Assessment report submitted by Architectural 

Department to SCM on 7/12/2023. Assessment Report presented to BEC on 25 January 

2024.  Awaiting award.

REFURBISHMENT OF FIRE STATIONS OWN FUNDS 2 000 000 0 2 000 000 0%

Requisition dated 31/10/2023 for supply & installation of galvanised pallisade fencing 

including gate and gate motor at Vincent Fire Station, under Annual Contract CE144,  

submitted to SCM to raise order.  Informal Tender for Supply, Delivery and Installation of 

galvanised steel burglar bars and security gates at Greenfields Fire Station submittted to 

SCM on 13/10/2023.  Further progress on hold under the BCMM Financial Recovery Plan.  

FURNITURE & EQUIPMENT LAW ENFORCEMENT OFFICES OWN FUNDS 200 000 138 650 61 350 69%

Furniture & Equipment supplied and delivered for LE Services. Balance of budget to be 

utilised by Traffic Dept. R300 000 was given up as savings for the FRP

CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS 2 000 000 0 2 000 000 0%

BCMM has submitted a formal request to SITA on the 4th of March 2024 for the formal 

procurement of CCTV Cameras in BCMM together with the specifications and Scope of 

Work for a period three (3) Years to be undertaken through the Transversal Tender for 

the procurement of CCTV Network Support Services for the Supply, Installatoin, Repairs 

and Monitoring of the CCTV infrastructure, ICT Dept now waiting to hear from SITA 

regarding the progress of the matter
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REFURBISHMENT OF TRAFFIC SERVICES / LAW 
ENFORCEMENT BUILDINGS OWN FUNDS 2 000 000 100 182 1 899 818 5%

Traffic Services:  Arch Dept proposed that a consultant be appointed to faciltate the 

structural safety of the building  RFQ was advertised on the 3rd of October 2023 and 

closing dated was the 10 October 2023. Evaluation report was submitted on the 24th 

October 2023 to SCM. Appointment letter was signed by service provider on the 9 

November 2023, requistion P 488183 was submitted to SCM on the 12/12/2023 by Arch 

Dept.Dept waiting on approval memeo from the ACFO to approve the requistion for the 

order to be generated.  Meetings were held with Building Maintenance Dept regarding the 

repairs to the roof & ceiling at Braelyn Traffic Dept, revamping of the Assistant Supt office 

and process section offices. Order has been raised for repairs to the rollerdoors at KWT 

roadworthy station. Dept waiting for quotations for the Gonubie Pound repairs todate no 

FIRE ENGINES PROCURED OWN FUNDS c/o 7 600 000 0 7 600 000 0%

Order raised by Centralised Workshops for 1x 9000l Water Tanker truck with fitted pump 

for firefighting, as per specs under Government Transversal RT57-2019.  Delivery 

anticipated end June 2024. Further progress on hold as part of the BCMM Financial 

Recovery Plan.  

FIRE EQUIPMENT OWN FUNDS c/o 300 000 35 195 264 805 12%

Payment processed for 4x Nozzle Style 366.  Order raised for 1x TNT Accellerator 6.5 

Power Unit; 1x TNT Hydraulic Hoses 30" C/W and 1x TNT 28" Spreader (700mm) 

procured under Government Transversal tender RT4-2017 . Awaiting delivery.

REFURBISHMENT OF FIRE ENGINES OWN FUNDS c/o 504 512 0 504 512 0%

Order raised on 1/11/2023 for the supply and installation of one pump for Fire Tanker 

Fleet 3023.

NEW FIRE STATION - BERLIN WARD 45 OWN FUNDS c/o 890 096 0 890 096 0%

Order raised for balance of tender awarded to RMA Consortium (Professional 

Consultancy Services).

CLOSED CIRCUIT TELEVISION NETWORK - CCTV OWN FUNDS c/o 2 000 000 0 2 000 000 0%

BCMM has submitted a formal request to SITA on the 4th of March 2024 for the formal 

procurement of CCTV Cameras in BCMM together with the specifications and Scope of 

Work for a period three (3) Years to be undertaken through the Transversal Tender for 

the procurement of CCTV Network Support Services for the Supply, Installatoin, Repairs 

and Monitoring of the CCTV infrastructure, ICT Dept now waiting to hear from SITA 

regarding the progress of the matter

LAW ENFORCEMENT VEHICLES OWN FUNDS c/o 2 000 000 2 695 186 -695 186 135% Project Completed

BACK-UP GENERATORS OWN FUNDS c/o 3 500 000 0 3 500 000 0%

Contract CE: 486- Tender was advertised on the 13/10/2023 closed on the 28th 

November 2023.  BEC convened a meeting with the Dept on the 3 April 2024 to review 

the prelim report of the dept evaluation.  The BEC resolved that due to the confusion of 

the new reports which they too were not familiar with the reports that the Dept should 

revert back to the old format and provide the draft by end of business 3 April 2024. The 

dept submitted the report for review and further input from the committee members. BEC 

to reconvene on the 8 April 2024 to review the report submitted by the Dept.  

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS c/o 117 877 0 117 877 0% Requisitions submitted via E-Procurement. Awaiting approval for orders to be raised. 

SPECIALISED VEHICLES PUBLIC SAFETY OWN FUNDS c/o 3 000 000 2 021 390 978 610 67% Project Completed

TRAFFIC AND LAW ENFORCEMENT EQUIPMENT OWN FUNDS c/o 1 279 176 0 1 279 176 0%

Traffic Services: CE: 3209 procurement of body cameras for traffic & Law Enf was 

approved on the 6/2/2024 and was submitted for advertising on the 28/02/2024. CE: 3209 

wwas advertised on the 8 March 2024, briefing session was held on the 20 March 2024 

and clsoed on the 26 March 2024, Dept has submitted technival assessors report for 

approval.  Law Enforcement Services: Informal tender for the supply and delivery of 6 

rifle/firearms for LE Services will cancelled due to no responsive bidders. 

TOTAL CAPITAL BUDGET:PUBLIC SAFETY & EMERGENCY 
SERVICES 42 724 561 5 263 657 37 460 903 12%

HUMAN SETTLEMENTS

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 20 691 479 309 4%

An evaluation report has been submitted to SCM so that a service provider can be 
appointed.

AMALINDA 179 MILITARY VETERANS

POTSDAM IKHWEZI BL 1 8 000 000 3 431 142 4 568 858 43%

POTSDAM IKHWEZI BL 1 - STORMWATER ISUPG 2 000 000 3 431 142 -1 431 142 172%

Contractor is on site busy with works for the pump station, 

Project is being implemented by H.D.A, currently  Professional team has been appointed for 
design and project management. 
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POTSDAM IKHWEZI BL 1- ROADS ISUPG 2 000 000 0 2 000 000 0%

POTSDAM IKHWEZI BL 1 - SANITATION ISUPG 2 000 000 0 2 000 000 0%

POTSDAM IKHWEZI BL 1 - WATER ISUPG 2 000 000 0 2 000 000 0%

MDANTSANE Z 18 CC PH 2 10 000 000 16 014 247 -6 014 247 160%

MDANTSANE Z 18 CC PH 2 - STORMWATER USDG 5 000 000 6 014 247 -1 014 247 120%

MDANTSANE Z 18 CC PH 2 - ROADS USDG 5 000 000 10 000 000 -5 000 000 200%

CLUSTER 1 7 000 000 2 230 151 4 769 849 32%

CLUSTER 1 - STORMWATER ISUPG 1 750 000 480 151 1 269 849 27%

CLUSTER 1 - ROADS ISUPG 1 750 000 0 1 750 000 0%

CLUSTER 1 - SANITATION ISUPG 1 750 000 1 750 000 0 100%

CLUSTER 1 - WATER ISUPG 1 750 000 0 1 750 000 0%

CLUSTER 2 20 000 000 11 986 628 8 013 372 60%

CLUSTER 2 - STORMWATER ISUPG 4 750 000 3 130 055 1 619 945 66%

CLUSTER 2 - ROADS ISUPG 5 250 000 3 558 726 1 691 274 68%

CLUSTER 2 - SANITATION ISUPG 4 750 000 2 269 295 2 480 705 48%

CLUSTER 2 - WATER ISUPG 5 250 000 3 028 552 2 221 448 58%

CLUSTER 3 10 000 000 2 990 000 7 010 000 30%

CLUSTER 3 - STORMWATER ISUPG 2 250 000 0 2 250 000 0%

CLUSTER 3 - ROADS ISUPG 2 250 000 0 2 250 000 0%

CLUSTER 3 - SANITATION ISUPG 2 750 000 1 490 000 1 260 000 54%

CLUSTER 3 - WATER ISUPG 2 750 000 1 500 000 1 250 000 55%

BRAELYN EXT 10 600 000 500 712 99 288 83%

BRAELYN EXT 10 - ROADS ISUPG 350 000 500 712 -150 712 143%

BRAELYN EXT 10 - SANITATION ISUPG 250 000 0 250 000 0%

TYUTYU PHASE 3 2 800 000 2 435 081 364 919 87%

TYUTYU PHASE 3 - STORMWATER ISUPG 700 000 677 717 22 283 97%

TYUTYU PHASE 3 - ROADS ISUPG 800 000 773 261 26 739 97%

TYUTYU PHASE 3 - SANITATION ISUPG 600 000 330 000 270 000 55%

TYUTYU PHASE 3 - WATER ISUPG 700 000 654 103 45 897 93%

WESTBANK RESTITUTION 10 000 000 5 293 717 4 706 283 53%

WESTBANK RESTITUTION - STORMWATER USDG 1 250 000 0 1 250 000 0%

WESTBANK RESTITUTION - ROADS USDG 3 700 000 4 842 699 -1 142 699 131%

The project is well in progress - current budget is almost depleted for internal engineering 
services namely water & sewer and an additional R10.M is needed for the projects under 
this cluster namely Francis Meli,Mathemba Vuso and Winnie Mandela. The projects lie at 
79% complete hence the need for additional funds of R10M.

Budget has been reduced to be endorsed by councl during adjustment budget. Contractor 
has delayed on contractual obligations since award in June 2023. Commencement on site is 
expected mid February 2024,

Budget to be used on the refurbishment of pump stations and ablution facilities for TRA's.  

Budget R3 000 000 to be trf from Potsdam North Kanana, R500 000 from Duncan Village 
Proper, R500 000C Section, R500 000 from  Braelyn Ext 10  and R500 000 from Ford 
Msimanga 

Contractor is on site,Budget will be  spent.

Contractor is on site busy with works for the pump station, 

Service provider is on site, designs for sewer and water are completed and submitted to 
service department for approval and remaining funds will be used for paying designs

Land invasion, project is stalled. Budget R500 000 to be trf to Amalinda Corp.  Budget R800 
000 to be trf to Tyutyu Phase 3

A contractor has been recently appointed to sub-contract under the HDA contractor Temi 
Construction to implement the services scope of work. The  is to allow fast tracking 
performance on site and  the commencenment of civil works to endorse expenditure. Draw 
Down amount of R 12m paid to HDA on February 2024.
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WESTBANK RESTITUTION - SANITATION USDG 4 300 000 0 4 300 000 0%

WESTBANK RESTITUTION - WATER USDG 750 000 451 019 298 981 60%

HANI PARK - WATER ISUPG 5 000 000 180 828 4 819 172 4% Budget committed for construction of water & sewer internal services.

HLALANI - WATER ISUPG 5 000 000 0 5 000 000 0%

Project under design awaiting approval of water & sewer plans. Budget misallocated to 
Mdantsane Cluster 2.

PHOLA PARK  - WATER ISUPG 5 000 000 4 396 081 603 919 88% Budget committed for construction of water & sewer internal services.

BERLIN LINGELITSHA - PHASE 1 - WATER ISUPG 500 000 4 999 842 -4 499 842 1000%

The project is stalled by a neighbouring community, which has stalled work for the appointed 
proffessional consultants in undertaking the necessary studies. The amount of  R4 500 000 
which is being surrendered should/must be moved to the performing project. 

ILITHA  SPORTSFIELD - WATER ISUPG 5 000 000 0 5 000 000 0% Project is on procurement process

EMPILISWENI - WATER ISUPG 10 000 000 4 874 810 5 125 190 49% The contractor is doing well on site, implementing internal services (roads & stormwater).

MATSHENI PARK - WATER ISUPG 2 000 000 77 136 1 922 864 4% The contractor appointed for roads & stormwater internal services.

KHAYELITSHA - WATER ISUPG 5 000 000 2 496 216 2 503 784 50% The contractor is doing well on site, implementing internal services (roads & stormwater).

GINSBERG  - WATER ISUPG 3 000 000 0 3 000 000 0% Project is on procurement process

SLOVO PARK - WATER ISUPG 5 000 000 2 236 275 2 763 725 45%

Project under planning awaiting approval of general plan. Budget misallocated to Mdantsane 
Cluster 2.

EKUPHUMLENI - WATER ISUPG 3 000 000 1 347 594 1 652 406 45%

Project under planning awaiting approval of general plan. Budget misallocated to Mdantsane 
Cluster 2.

ETHEMBENI - WATER ISUPG 3 000 000 2 646 391 353 609 88%

Project under planning awaiting approval of general plan. Budget misallocated to Mdantsane 
Cluster 2.

EAST BANK RESTITUTION - WATER ISUPG 200 000 0 200 000 0%

The project has been awarded  for the professional team(H.D.A), minimal work shall be 
done this current financial year.

REESTON PHASE 3 STAGE 2 25 000 000 11 546 891 13 453 109 46%

REESTON PHASE 3 STAGE 2 - STORMWATER 10% USDG 6 000 000 2 227 257 3 772 743 37%

REESTON PHASE 3 STAGE 2 - ROADS USDG 8 000 000 8 962 648 -962 648 112%

REESTON PHASE 3 STAGE 2 - SANITATION USDG 6 000 000 0 6 000 000 0%

REESTON PHASE 3 STAGE 2 - WATER USDG 5 000 000 356 986 4 643 014 7%

BOXWOOD PROJECT 21 500 000 11 500 000 10 000 000 53%

BOXWOOD PROJECT - STORMWATER USDG 11 000 000 6 000 000 5 000 000 55%

BOXWOOD PROJECT - ROADS USDG 10 500 000 5 500 000 5 000 000 52%

BOXWOOD PROJECT 8 500 000 5 808 275 2 691 725 68%

BOXWOOD PROJECT - STORMWATER ISUPG 1 000 000 0 1 000 000 0%

BOXWOOD PROJECT - ROADS ISUPG 500 000 0 500 000 0%

BOXWOOD PROJECT - SEWER ISUPG 7 000 000 5 808 275 1 191 725 83%

Budget has been reduced to be endorsed by councl during adjustment budget. Contractor 
has delayed on contractual obligations since award in June 2023. Commencement on site is 
expected mid February 2024,

An additional budget of R7 500 000 is required to continue with the works.

An additional budget of R7 500 000 is required to continue with the works.

The contractor is on site, although there is a slow progress on site due to cashflow 

challenges by the contractor, consultant is busy with tender document for the remaining 

scopeof works.
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CNIP VICTIMS PROJECT: CAMBRIDGE WEST 3 000 000 750 030 2 249 970 25%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST  - 
STORMWATER ISUPG 500 000 750 030 -250 030 150%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - ROADS ISUPG 900 000 0 900 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - 
SANITATION ISUPG 850 000 0 850 000 0%

CNIP VICTIMS PROJECT: CAMBRIDGE WEST - WATER ISUPG 750 000 0 750 000 0%

REESTON PHASE 3 STAGE 3 200 000 0 200 000 0%

REESTON PHASE 3 STAGE 3 - STORMWATER 10% USDG 200 000 0 200 000 0%

PHAKAMISA SOUTH 10 000 000 3 999 979 6 000 021 40%

PHAKAMISA SOUTH - STORMWATER USDG 5 000 000 2 005 578 2 994 422 40%

PHAKAMISA SOUTH -ROADS USDG 5 000 000 1 994 401 3 005 599 40%

ILITHA 177 3 000 000 814 251 2 185 749 27%

ILITHA 177 - STORMWATER 10% USDG 1 000 000 224 967 775 033 22%

ILITHA 177 - ROADS USDG 500 000 228 364 271 636 46%

ILITHA 177 - SANITATION USDG 1 000 000 227 000 773 000 23%

ILITHA 177 - WATER USDG 500 000 133 919 366 081 27%

DIMBAZA SHUTER HOUSES: DETAILED 
INFRASTRUCTURE INVESTIGATION 2 000 000 1 622 880 377 120 81%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 
INVESTIGATION - STORMWATER 10% USDG 250 000 0 250 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 

INVESTIGATION- ROADS USDG 750 000 0 750 000 0%
DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 
INVESTIGATION- SANITATION USDG 250 000 0 250 000 0%

DIMBAZA SHUTER HOUSES: DETAILED INFRASTRUCTURE 
INVESTIGATION- WATER USDG 750 000 1 622 880 -872 880 216%

MZAMOMHLE: PEOPLES HOUSING PROCESS USDG 12 000 000 4 499 658 7 500 342 37%

Contractor is on site progressing with the works and  payment certificates  have been 
submitted to the finace department.

PARKHOMES FOR  DESTITUTES & GBV VICTIMS USDG 9 000 000 10 164 778 -1 164 778 113% An additional budget of R1 000 000 is required to continue with the works . 

ZIPHUNZANA BYPASS RELOCATION  SITE (TRAs) USDG 8 000 000 10 072 425 -2 072 425 126%

works order have been gerenerated and contractor will be back on site to commerce with the  
works and is expected to submitt an invoice before or by the end of March 2024.

ZIPHUNZANA BYPASS RELOCATION  SITE (TRAs) ISUPG 6 000 000 5 520 000 480 000 92%

works order have been gerenerated and contractor will be back on site to commerce with the  
works and is expected to submitt an invoice before or by the end of March 2024.

MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS USDG 5 000 000 0 5 000 000 0%

Implementing Agent (HDA) is still in the process of proccuring the replacement service 
provider for the project. The procumment process will be concluded before or by the end of 
March 2024.

PARKHOMES FOR  DESTITUTES & GBV VICTIMS ISUPG 2 000 000 0 2 000 000 0%

Works order have been gerenerated and contractor is on site progressing nicely with the 
works and is expected to submitt an invoice before or by the end of March 2024.

Procurement processes

The project is on procurement

The process of land transfer is not yet finalised between BCMM and the the Department of 
Land Reform and rural development, for the remaining 66 sites.

This project is under procurement processes

Constractor is on site. Work is progressing well, expecting invoice in February 2024
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MDANTSANE ERF 81,87 &88 RELOCATION SITE UNITS ISUPG 5 000 000 0 5 000 000 0%

Implementing Agent (HDA) is still in the process of proccuring the replacement service 
provider for the project. The procumment process will be concluded before or by the end of 
March  2024.

LILLYVALE ROADS ISUPG 13 000 000 7 651 181 5 348 819 59%

Contractor is on site progressing with the works, additional  of R8 000 000 is required to 
finish up the project.

FYNBOSS RELOCATION SITE UNITS USDG 500 000 487 882 12 118 98% Approved budget is depleted and additonal budget of R5 000 000 is required.

HAVEN HILLS TRU USDG 5 000 000 2 753 208 2 246 792 55% HDA to appoint a contractor byor before the end of  December 2023

HEMINGWAYS INFORMAL SETTLEMENTS ISUPG 1 000 000 809 094 190 906 81% The Project is progressing very well.

SILVERTOWN ISUPG 1 000 000 0 1 000 000 0%

The Department is busy sourcing the information as to supply material to the affected 
beneficiaries, once that stage is completed it will be submitted to SCM as to generate works 
order. It is anticipated that in the next 14 days SCM will advertise an Informal Tender to 
secure a service provider that will render the services.

KWT GOLF CLUB/ SWEETWATERS (NEW) USDG 2 000 000 0 2 000 000 0% On procurement stages

AMALINDA CO-OP ISUPG 600 000 0 600 000 0% Funds included in the ajustment buget, procurement still to take place 

TEMPORARY RELOCATION UNIT (WEST BANK FARM 194) ISUPG 6 000 000 0 6 000 000 0% Funds included in the ajustment buget, procurement still to take place 

MANYANO THEMBELIHLE ROADS & STORMWATER ISUPG 7 000 000 0 7 000 000 0% Funds included in the ajustment buget, procurement still to take place 

EMERGENCY TRA (STONEY DRIFT, NOMPUMELELO,KWA 
BOTHA) ISUPG 650 000 0 650 000 0% Funds included in the ajustment buget, procurement still to take place 

BREIDBACH INFRASTRUCTURE USDG 4 850 000 0 4 850 000 0% Funds included in the ajustment buget, procurement still to take place 

TOTAL CAPITAL BUDGET: HUMAN SETTLEMENTS 282 400 000 146 492 599 135 907 401 52%

INFRASTRUCTURE SERVICES

OFFICE OF THE DIRECTOR

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 294 616 205 384 59% Procurement is underway

500 000 294 616 205 384 59%

ELECTRICITY

BULK ELEC INFRAS UPGR(RING-FENCED 4%) 90 445 694 53 106 554 37 339 140 59% -

LV NETWORK - RC=COASTAL OWN FUNDS 16 774 914 9 246 441 7 528 473 55%

The following projects have been prepared and are in progress with materials on order and 

installation is in progress:  P3268 Sweetwaters Pole Changeover; P3267 Dimbaza Are Pole 
Change Over; P3292 Vincent OH Mains Upgrade progress well additional funding to be 
allocated to complete area; P3294 Woodbrook OH Line Install Open Wire; P3262 
Chiselhurst Ext to Amalinda build line COMPLETED 20/11/23; P3256 Cambridge West 
progress well additional funding to be allocated to extend work into Cambridge; P3252 
Selborne Phase 1 OH Mains COMPLETED 14/12/23; P3276 Street Lighting Poles 
Replacement; P3295 Gonubie Parking Lot relocate Cable 

HV TRANSMISSION NETWORK - RC=COASTAL OWN FUNDS 22 000 000 8 727 849 13 272 151 40%

Proj 3284 Purchase of Transformers utilizing Annual Contract 337 - Actom second Invoice 
received total claimed at 20% remaining 30% on Materials and the balance of 50 % to be 
paid in the 2023/2024 year

HV TRANSMISSION NETWORK OWN FUNDS 22 000 000 8 727 849 13 272 151 40%

Proj 3255 Purchase of Transformers utilizing Annual Contract 337 - Actom second Invoice 
received total claimed at 20% remaining 30% on Materials and the balance of 50 % to be 
paid in the 2023/2024 year

LV NETWORKS - RW=WHOLE METRO OWN FUNDS 29 670 780 26 404 415 3 266 365 89%

P3247 SCADA Coastal; P3248 SCADA Inand/Midland; P3218 Replace OH Poles Mdantsane;  P3240 
Gordon Rd Southernwood m/substation COMPLETED 22/9/23;   P3265 Progress Substation; P3264 6th St 
Gonubie Replace 630kVA m/sub Transformer COMPLETED 28/8/23; P3270 Duncan Village C -Section 
COMPLETED 01/02/24;  P3258 Woodbrook Substation; P3263 Teichmann Place Replace m/substation 
COMPLETED 20/10/23; P3254 Access Control;  P3272 Dimbaza Hyster Sub Replacement RMU 
COMPLETED 3/8/23;  ; P3219 Zwelitsha Relocate Line and Poles; P3280 Brill St Replacement 500kVA 
Transformer COMPLETED 31/01/24; P3202 Underfrequency Load Shedding - Midland

-

ELECTRIFICATION PROGRAMME -

-



ACCOUNT DESCRIPTION FUNDING SOURCE

2023/2024 Mid-
year Adjustment 

Budget
YTD Expenditure 

(incl. VAT)

  2023/2024 

Variance (incl. 

VAT)  
% Expenditure 

(incl. VAT) Comments
ELECTRIFICATION - INFORMAL DWELLING AREAS - 
BCMM 20 000 000 10 697 168 9 302 832 53% -

LV NETWORKS - RW=WHOLE METRO ISUPG 20 000 000 10 697 168 9 302 832 53%

P3250 Infills BCMM area of Supply; P3251 Gompo Industrial Line Phase 2 community 
issues causing delays; P3282 Biko Electrification Infills; Proj 3283 Cambridge 25 units; 
P3289 Masibulele Electrification; P3298 Judy Rd Amalinda Electrification

-

STREET LIGHT & HIGHASTS - BCMM AREAS OF SUPPLY 5 000 000 4 836 132 163 868 97% -

LV NETWORKS - RW=WHOLE METRO ISUPG 5 000 000 4 836 132 163 868 97%

P3242 Supply & Delivery of high mast lighting installed and supplies connected waiting for 
Technician to closse off; P3293 New Street Lighting BCMM area

-

TOOLS AND EQUIPMENT (SPECIALISED VEHICLES) OWN FUNDS 176 608 0 176 608 0% No Project in place as all funding was to be utilized for Mid-Year Adjustment

BUILDING ALTERATIONS -BEACON BAY CIVIC CENTRE & 
OPERATIONS DEPOT OWN FUNDS 338 340 0 338 340 0% No Project in place as all funding was to be utilized for Mid-Year Adjustment

115 960 642 68 639 854 47 320 788 59%

ROADS

BOWLS ROAD REHABILITATIONN - WARD 3 OWN FUNDS 5 000 000 2 689 983 2 310 017 54% A portion of Bowls road is completed

REHABILITATION OF SETTLER'S WAY OWN FUNDS 28 759 781 68 115 139 -39 355 358 237%

CONSTRUCTION OF ROAD INFRASTRUCTURE - TOYANA 
ROAD NDPG 14 581 000 2 905 659 11 675 341 20% The order haas been issued to the contractor and a site hand over will be arranged

CONSTRUCTION OF ROAD INFRASTRUCTURE USDG 3 000 000 661 005 2 338 995 22% The requsition has been submitted to SCM for order to be generated

REHABILIT OF BCMM BRIDGES AND STORMWATER USDG 5 000 000 1 788 409 3 211 591 36% The project is at construction stage

REHABILITATION OF BEACONHURST DRIVE OWN FUNDS 5 000 000 0 5 000 000 0% The project is completed

ROADS PROVISION 68 743 027 46 060 810 22 682 217 67%

ROADS PROVISION - WARD 01 OWN FUNDS 2 000 000 0 2 000 000 0% The project is completed

ROADS PROVISION - WARD 02 OWN FUNDS 800 000 0 800 000 0% The requsition has been submitted to SCM for order to be generated

ROADS PROVISION - WARD 03 OWN FUNDS 2 000 000 4 019 945 -2 019 945 201% The requsition has been submitted to SCM for order to be generated

ROADS PROVISION - WARD 04 OWN FUNDS 2 000 000 897 489 1 102 511 45% The project is at construction stage

ROADS PROVISION - WARD 05 OWN FUNDS 2 000 000 0 2 000 000 0% The requsition has been submitted to SCM for order to be generated

ROADS PROVISION - WARD 06 OWN FUNDS 2 000 000 0 2 000 000 0% The project is completed

ROADS PROVISION - WARD 07 OWN FUNDS 2 000 000 0 2 000 000 0% The project is completed

ROADS PROVISION - WARD 08 OWN FUNDS 2 000 000 0 2 000 000 0% The project is completed

ROADS PROVISION - WARD 09 OWN FUNDS 2 000 000 2 241 728 -241 728 112% The requsition has been submitted to SCM for order to be generated

ROADS PROVISION - WARD 12 OWN FUNDS 2 000 000 1 669 818 330 182 83% The project is at construction stage

ROADS PROVISION - WARD 13 OWN FUNDS 2 000 000 1 334 011 665 989 67% The requsition has been submitted to SCM for order to be generated

ROADS PROVISION - WARD 16 OWN FUNDS 1 000 000 351 110 648 890 35% The requsition has been submitted to SCM for order to be generated

ROADS PROVISION - WARD 18 OWN FUNDS 800 000 0 800 000 0% The requsition has been submitted to SCM for order to be generated

ROADS PROVISION - WARD 19 OWN FUNDS 2 000 000 1 957 154 42 846 98% The project is practically completed

ROADS PROVISION - WARD 20 OWN FUNDS 2 000 000 1 782 348 217 652 89% The project is at construction stage

ROADS PROVISION - WARD 22 OWN FUNDS 2 000 000 1 999 930 70 100% The project is at construction stage

ROADS PROVISION - WARD 25 OWN FUNDS 2 000 000 1 984 644 15 356 99% The project is at construction stage

ROADS PROVISION - WARD 26 OWN FUNDS 2 000 000 1 968 447 31 553 98% The project is practically completed

ROADS PROVISION - WARD 27 OWN FUNDS 2 000 000 1 867 825 132 175 93% The project is at construction stage

ROADS PROVISION - WARD 28 OWN FUNDS 2 500 000 2 289 018 210 982 92% The project is practically completed

ROADS PROVISION - WARD 29 OWN FUNDS 2 000 000 174 211 1 825 789 9% The project is at construction stage
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ROADS PROVISION - WARD 31 OWN FUNDS 1 887 402 1 836 437 50 965 97% The project is practically completed

ROADS PROVISION - WARD 32 OWN FUNDS 1 500 000 1 489 447 10 553 99% The project is completed

ROADS PROVISION - WARD 34 OWN FUNDS 2 000 000 487 658 1 512 342 24% The project is at construction stage

ROADS PROVISION - WARD 35 OWN FUNDS 1 500 000 1 497 169 2 831 100% The project is practically completed

ROADS PROVISION - WARD 36 OWN FUNDS 2 000 000 0 2 000 000 0% The project is at construction stage

ROADS PROVISION - WARD 39 OWN FUNDS 2 000 000 1 186 454 813 546 59% The project is at construction stage

ROADS PROVISION - WARD 41 OWN FUNDS 2 000 000 287 185 1 712 815 14% The project is at construction stage

ROADS PROVISION - WARD 43 OWN FUNDS 2 000 000 1 993 698 6 302 100% The project is completed

ROADS PROVISION - WARD 44 OWN FUNDS 2 000 000 0 2 000 000 0% The project is at construction stage

ROADS PROVISION - WARD 45 OWN FUNDS 2 000 000 1 988 886 11 114 99% The project is practically completed

ROADS PROVISION - WARD 47 OWN FUNDS 1 500 000 1 065 388 434 612 71% The requsition has been submitted to SCM for order to be generated

ROADS PROVISION - WARD 50 OWN FUNDS 2 000 000 1 442 526 557 474 72% The requsition has been submitted to SCM for order to be generated

ROADS PROVISION - WARD 08 USDG 1 255 625 1 443 969 -188 344 115% The project is completed

ROADS PROVISION - WARD 10 USDG 2 000 000 2 300 000 -300 000 115% The project is completed

ROADS PROVISION - WARD 15 USDG 2 000 000 2 204 313 -204 313 110% The project is completed

ROADS PROVISION - WARD 16 USDG 2 000 000 2 300 000 -300 000 115% The project is completed

RURAL ROADS 29 000 000 30 735 876 -1 735 876 106%

RURAL ROADS - WARD 33 ISUPG 2 000 000 0 2 000 000 0%

RURAL ROADS - WARD 17 USDG 2 000 000 1 852 284 147 716 93% The project is at construction stage

RURAL ROADS - WARD 22 USDG 2 000 000 2 099 269 -99 269 105% The project is completed

RURAL ROADS - WARD 24 USDG 2 000 000 2 262 954 -262 954 113% The project is completed

RURAL ROADS - WARD 25 USDG 1 000 000 1 150 000 -150 000 115% The requsition has been submitted to SCM for order to be generated

RURAL ROADS - WARD 26 USDG 2 000 000 2 218 713 -218 713 111% The project is completed

RURAL ROADS - WARD 31 USDG 2 000 000 2 297 686 -297 686 115% The project is completed

RURAL ROADS - WARD 32 USDG 2 000 000 1 923 552 76 448 96% The project is at construction stage

RURAL ROADS - WARD 33 USDG 1 500 000 1 723 916 -223 916 115% The project is completed

RURAL ROADS - WARD 34 USDG 1 500 000 1 725 000 -225 000 115% The requsition is being prepared  for order to be generated

RURAL ROADS - WARD 35 USDG 2 000 000 1 413 643 586 357 71% The requsition is being prepared  for order to be generated

RURAL ROADS - WARD 36 USDG 1 500 000 1 724 299 -224 299 115% The project is completed

RURAL ROADS - WARD 38 USDG 1 500 000 1 722 201 -222 201 115% The project is completed

RURAL ROADS - WARD 40 USDG 1 500 000 1 723 356 -223 356 115% The project is completed

RURAL ROADS - WARD 43 USDG 1 500 000 1 725 000 -225 000 115% The project is completed

RURAL ROADS - WARD 49 USDG 1 000 000 1 150 000 -150 000 115% The project is completed

RURAL ROADS - WARD 50 USDG 2 000 000 2 284 875 -284 875 114% The project is completed

UPGR OF MDANTSANE RDS - CLUST 1 5 000 000 5 141 891 -141 891 103%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 11 USDG 1 000 000 991 891 8 109 99%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 12 USDG 1 000 000 1 000 000 0 100%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 14 USDG 1 000 000 1 000 000 0 100%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 17 USDG 1 000 000 1 150 000 -150 000 115%

UPGR OF MDANTSANE RDS - CLUST 1: WARD 42 USDG 1 000 000 1 000 000 0 100%

UPGR OF MDANTSANE RDS - CLUST 2 5 500 000 -14 672 003 20 172 003 -267%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 USDG 1 500 000 -5 018 384 6 518 384 -335%

The project is practically completed

The project is completed



ACCOUNT DESCRIPTION FUNDING SOURCE

2023/2024 Mid-
year Adjustment 

Budget
YTD Expenditure 

(incl. VAT)

  2023/2024 

Variance (incl. 

VAT)  
% Expenditure 

(incl. VAT) Comments

UPGR OF MDANTSANE RDS - CLUST 2: WARD 17 USDG 1 000 000 -6 099 365 7 099 365 -610%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 20 USDG 1 000 000 -2 219 030 3 219 030 -222%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 30 USDG 1 000 000 123 472 876 528 12%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 48 USDG 1 000 000 -1 458 696 2 458 696 -146%

UPGR OF MDANTSANE RDS - CLUST 2: WARD 11 OWN FUNDS 612 598 0 612 598 0%

UPGR OF MDANTSANE RDS - CLUST 2 14 644 126 16 375 247 -1 731 121 112%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 20 USDG 3 286 032 3 897 848 -611 816 119%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 21 USDG 3 786 032 3 956 522 -170 490 105%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 23 USDG 3 786 031 3 956 522 -170 491 105%

UPGR OF MDANTSANE RDS - CLUST 3: WARD 24 USDG 3 786 031 4 564 356 -778 325 121%

UPGRADE OF NORTH EAST EXPRESSWAY OWN FUNDS 4 000 000 5 026 205 -1 026 205 126% The project is at construction stage

URBAN ROADS 6 500 000 6 846 667 -346 667 105%

URBAN ROADS - WARD 35 OWN FUNDS 500 000 2 054 130 -1 554 130 411% The requsition has been submitted to SCM for order to be generated

URBAN ROADS - WARD 35 USDG 1 000 000 0 1 000 000 0%

URBAN ROADS - WARD 37 USDG 3 000 000 3 430 717 -430 717 114% The project is at construction stage

URBAN ROADS - WARD 39 USDG 2 000 000 1 361 820 638 180 68% The project is at construction stage

195 340 532 171 674 888 23 665 644 88%

WASTEWATER

SANITATION  FACILITIES IN INFORMAL SETTLEMENTS ISUPG 8 000 000 832 470 7 167 530 10% Orders have been issued, contractors are expected to be on site this month

BERLIN SEWERS USDG 3 000 000 570 625 2 429 375 19%

Services provider has been appointed. Expenditure expected to improve in the third 

quarter.

BISHO KWT & ZWELITSHA BULK REG SEWER SCHEME USDG 20 000 000 21 358 127 -1 358 127 107%

Project involves refurbishment of the pipe bridge to Zwelitsha WWTW. Project 

progressing well.

EAST BEACH GRAVITY SEWER UPGRADE OWN FUNDS 6 000 000 1 990 251 4 009 749 33%

There were delays in procurement; however, this has been sorted out. Expenditure expected 
to improve in the third quarter. 

RENEWAL OF INFRASTRUCTURE - TREATMENT WORKS USDG 17 000 000 23 298 641 -6 298 641 137%  Project is progressing well.

HOOD POINT MARINE OUTF SEWER & AUXILLIARY 
WORKS USDG 3 000 000 1 598 232 1 401 768 53%

Project involved refurbishment of the treatment works. There were delays in procurement; 

however, this has been sorted out. Project is progressing well.

MDANTSANE WASTEWATER TREATMENT WORKS ISUPG 19 598 320 11 053 844 8 544 476 56% Contractor on site; project progressing well.

UPGRADING OF POTSDAM WASTEWATER TREATMENT 
WORKS USDG 5 500 000 4 867 101 632 899 88% Contractor on site; project progressing well.

DUCATS SANITATION USDG 3 000 000 1 455 839 1 544 161 49%  A professional service provider has been apponted

NEW WEST BANK WASTEWATER TREATMENT WORKS USDG 5 500 000 9 988 066 -4 488 066 182%

A service provider has been appointed to prepare a Feasibility Study for a new West Bank 

WWTW.

UPGRADING OF BERLIN WASTEWATER TREATMENT 
WORKS USDG 3 000 000 207 880 2 792 120 7%

There were delays in procurement; however, this has been sorted out. Expenditure 

expected to improve in the third quarter. 

93 598 320 77 221 075 16 377 245 83%

The project is completed

The project is completed
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WATER DEPT

KWT & BHISHO INFRASTRUCTURE

BULK MAINS-KWT & BHISHO INFRASTRUCTURE USDG 5 000 000 1 990 978 3 009 022 40% Project well in progress

BULK MAINS-UPGRADE WATER NETWORKS USDG 4 000 000 6 539 395 -2 539 395 163%

PUMP STATION-UPGRADE WATER NETWORKS USDG 3 155 315 0 3 155 315 0%

WATER BACKLOGS

BULK MAINS-WATER BACKLOGS USDG 4 000 000 0 4 000 000 0%

DISTRIBUTION MAINS-WATER BACKLOGS USDG 5 000 000 221 950 4 778 050 4%

RESERVOIRS-WATER BACKLOGS USDG 5 000 000 0 5 000 000 0%

PIPE AND WATER METER REPLACEMENT IN BISHO,KWT 
& DIMBAZA
BULK-PIPE AND WATER METER REPLACEMENT IN 
BISHO,KWT & DIMBAZA OWN FUNDS 2 500 000 3 137 435 -637 435 125%

DISTRIBUTION POINTS-PIPE AND WATER METER 

REPLACEMENT IN BISHO,KWT & DIMBAZA OWN FUNDS 2 500 000 0 2 500 000 0%

PIPE AND WATER METER REPLACEMENT IN EL

BULK-PIPE AND WATER METER REPLACEMENT IN EL OWN FUNDS 2 500 000 2 491 891 8 109 100%

DISTRIBUTION POINTS-PIPE AND WATER METER 
REPLACEMENT IN EL OWN FUNDS 2 500 000 2 491 252 8 748 100%

PIPE AND WATER METER REPLACEMENT IN MDANTSANE

BULK-PIPE AND WATER METER REPLACEMENT IN 
MDANTSANE OWN FUNDS 4 000 000 2 576 001 1 423 999 64% Project well in progress

DISTRIBUTION POINTS-PIPE AND WATER METER 
REPLACEMENT IN MDANTSANE OWN FUNDS 5 500 000 6 026 832 -526 832 110% Project well in progress

RESERVOIRS-PIPE AND WATER METER REPLACEMENT IN 
MDANTSANE OWN FUNDS 4 000 000 1 099 614 2 900 386 27% Project well in progress

AMAHLEKE WATER SUPPLY

DISTRIBUTION-AMAHLEKE WATER SUPPLY USDG 4 714 495 4 948 998 -234 503 105% Project well in progress

RESERVOIRS EAST COAST SUPPLY USDG 5 291 379 3 182 733 2 108 646 60% Project well in progress

UMZONYANA DAM AND EAST COAST WATER SUPPLY 
UPGRADE USDG 25 000 000 12 368 967 12 631 033 49% Project well in progress

W/DEMAND MANGM - WATER CONSERV - PRV STA USDG 7 000 000 3 918 592 3 081 408 56% Project well in progress

INFORMAL SETTLEMENTS

WATER MAINS-INFORMAL SETTLEMENTS INLAND ISUPG 2 000 000 2 292 317 -292 317 115% Project well in progress

WATER SUPPLY -INFORMAL SETTLEMENTS COASTAL ISUPG 6 400 000 4 326 756 2 073 244 68% Project well in progress

Project well in progress

Project well in progress

Project well in progress

Project well in progress
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DISTRIBUTION MAINS- INFORMAL SETTLEMENTS 
MIDLANDS ISUPG 4 000 000 4 598 782 -598 782 115% Project well in progress

104 061 189 62 212 493 41 848 696 60%

FLEET

BCM FLEET PLANT SPEC EQUIP & S/WASTE VEH OWN FUNDS 10 000 000 6 738 890 3 261 110 67%

IN THE PROCESS OF PROCURRING SPEAKER'S VEHICLE AND ALSO OTHER 
DEPARTMENT'S VEHICLES

TOTAL CAPITAL BUDGET: INFRASTRUCTURE SERVICES 519 460 683 386 781 816 132 678 867 74%

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 500 000 193 049 306 951 39%

Procurement of office furniture is still underway at supply chain stage. Due to a lack of cash 
flow in the instituion the procurement has been suspended.

DEVELOPMENT, UPGRADE & REFURBISHMENT OF 
COMMUNITY HALLS & LIBRARIES 

DEVELOPMENT OF  C/HALLS & FACILITIES USDG 3 000 000 1 798 600 1 201 400 60% Projects have been identified. Fencing of NU1 Community Hall has been completed.

DEVELOPMENT UPGRADE AND REFURBISHMENT OF 
COMMUNITY HALLS USDG 6 500 000 3 861 230 2 638 770 59%

Projects have been identified. Fencing of Nolizwe Community Hall and Schornville 
Commuinity Hall has been completed. RFQ's for various trades of work at various facilties 
are in process of been advertised/awarded.  

DEVELOPMENT UPGRADE AND REFURBISHMENT OF 
LIBRARIES USDG 5 500 000 3 290 930 2 209 070 60%

1. Gonubie Library - Fencing has been completed 2. Mdatsane Library - Refurbishment 
works is completed 3. Parkside Library - Roof refurbishment awarded 4. West Bank Library -
Refurbishment  Painting and carpets has been completed. 5. Parkside LIbrary - Fencing 
works has been awarded and 6. Dimbaza Library - Fencing works has been awarded 
7.Berlin Library - roof repairs completed 8. Gompo Library -  roof repairs completed.

HALLS-TOOLS AND EQUIPMENT OWN FUNDS 500 000 49 260 450 740 10% OWN Funded Projects are currently on hold.

UPGR & REFURB EXIST C/HALLS & FACILITIES OWN FUNDS 2 000 000 0 2 000 000 0%

RFQ's have been advertised for Mcleantown Hall and Carnegie Hall- awaiting the  award of 
contractor for Mcleantown Hall. 1. Carnegie Plumbing Works has been awarded. Further to 
this, awarding of OWN Funded Projects has been put on hold.

NU 3 COMMUNITY HALL USDG 4 000 000 1 997 262 2 002 738 50% Final assessments are currently in progress

EGESINI COMMUNITY HALL USDG 4 000 000 2 496 132 1 503 868 62% Final assessments are currently in progress

UPGRADING OF RESORTS

DEVELOPMENT, UPGRADE & REFURBISHMENT OF 
SPORTSFIELDS

DEVELOPMENT, UPGRADE AND REFURBISHMENT OF 
SPORTS FIELDS AND STADIUMS OWN FUNDS 5 000 000 2 544 361 2 455 639 51%

The contractor is on site at Sisa Dukashe stadium for the upgrading and refurbishment of 
the grandstand at Sisa Dukashe Stadium as the project commenced on 20 November 2023 
and 40% of the grandstand was completed.

UPGRADING OF SPORTSFIELDS ISUPG 5 500 000 5 707 916 -207 916 104%

Project for the UPGRADE OF SPORTSFIELD (FENCING) at Gompo Sportsfield was 

completed on the 30 October 2023. Requistion has been submitted to SCM on the 30 

November 2023and the project was completed on the 29th February 2024.

BUILDING OF MEMORIAL STONES OWN FUNDS 1 000 000 0 1 000 000 0%

A specifications for the upgrade of  Mzukisi Wonderboy Skweyiya and  Zola Brian Luyanda 

Mjo memorial sites have been prepared . Procurement processes are underway at SCM to 
appoint a contractor to kick-start an upgrade.Currently awaiting for Executive Mayor  

RESTORATION OF HERITAGE SITES OWN FUNDS 1 000 000 862 000 138 000 86%

The project is completed & the balance to be utilised for bush clearing at Mngqesha Great 
Place heritage site.

UPGRADING OF ZOO

UPGRADING OF ZOO OWN FUNDS 900 000 872 350 27 650 97% New gates installed the at Lion enclosure. Remainder of projects complete.

PLANT - ZOO OWN FUNDS 100 000 15 760 84 240 16%

OWN Funded Projects currently on hold unless projects are at BID stage or funding has 
already been committed/order issued.

DIRECTORATE OF SPORTS , RECREATION & COMMUNITY 
DEVELOPMENT
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REFURBISMENT OF AQUARIUM

REFURBISMENT OF AQUARIUM OWN FUNDS 600 000 476 959 123 041 79%

Refurbishment of the tiger boundary fence complete per agreement with Aquarium for use of 
funding.

PLANT - AQUARIUM OWN FUNDS 100 000 71 250 28 750 71% Awaiting quotes through annual contractor for husbandry equipment for fish tanks

SWIMMING POOLS

REFURBISHMENT OF SWIMMING POOLS OWN FUNDS 4 000 000 3 818 112 181 888 95% Refurbishment of pool pumps at Orient paddling pool.

BUILDING OF SWIMMING POOLS AT GONUBIE RESORT OWN FUNDS c/o 1 828 444 0 1 828 444 0% Evaluation report is at Bid Evaluation Committee for building of swimming pool. 

REDEVELOPMENT OF MDANTSANE SPORT PRECINCT 
NU2 SWIMMING POOL OWN FUNDS c/o 3 179 021 0 3 179 021 0%

Department busy amending BOQ for the Mdantsane swimming pool for the removal of tiles 
in the main pool. 

CONSTRUCTION OF OFFICES AT NAHOON CARAVAN 
PARK OWN FUNDS c/o 503 759 84 500 419 259 17%

Specification for Wheelchair friendly ablution has been completed and submitted to Supply 
Chain Management.

UPGRADING OF DEPOTS

GRASS CUTTING EQUIPMENT OWN FUNDS 500 000 0 500 000 0% Funding to be utilised for purchasing of trimmers and bush cutters through Informal tenders

DEVELOPMENT OF CEMETRIES

PLANT AND EQUIPMENT (CEMETRIES) OWN FUNDS 500 000 336 488 163 512 67% Informal tenders for additional trimmers for Cemeteries were advertised in December 2023 

COAST CEMETRIES (CAMBRIDGE CREMATORIUM) 2 OWN FUNDS 500 000 349 552 150 448 70% Funding to be utilised for ugrading of the Crematorium

DEVELOPMENT OF CEMETERIES-COASTAL OWN FUNDS 750 000 25 530 724 470 3% Funding to utilised for the extention of Cambridge Cemetery

DEVELOPMENT OF CEMETERIES-INLAND OWN FUNDS 750 000 471 356 278 644 63% The balance to be utilised for Development of new Ilitha Cemetery

DEVELOPMENT OF CEMETERIES-MIDLAND OWN FUNDS 750 000 527 716 222 284 70% The to be utilised for construction of internal roads at Fort Jackson

INLAND CEMETRIES (KWT / CLUBVIEW) OWN FUNDS 500 000 499 000 1 000 100% Project of fencing Clubview cemetery completed

INLAND CEMETRIES (PHAKAMISA) OWN FUNDS 500 000 490 884 9 116 98% Funding was used as topup for construction of internal roads at Zwelitsha Cemetery

INLAND CEMETRIES (ZWELITSHA) OWN FUNDS 500 000 479 481 20 519 96% Project of construction of internal roads at Zweliths Cemetery completed

MIDLANDS CEMETRIES (FORT JACKSON) OWN FUNDS 200 000 0 200 000 0% Funding to be utilised for construction of internal roads at Fort Jackson

MIDLANDS CEMETRIES (MTSOTSO CEMETERY) OWN FUNDS 1 000 000 869 565 130 435 87% Funding to be utilised for construction of internal roads at Fort Jackson

FENCING OF CEMETERIES ISUPG 3 000 000 0 3 000 000 0% Funding to be withdrawn

UPGRADING OF COMMUNITY PARKS

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - 
COASTAL OWN FUNDS 1 000 000 159 885 840 115 16%

Funds have been committed to install palisade fencing and gates in Pefferville. Funds to be 
further used for fencing in the coastal regions 

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - 
MIDLAND OWN FUNDS 1 000 000 0 1 000 000 0% Funding to be utilsed for installation Playground and Outdoor Gyms in the Midland Region

UPGRADING AND DEVELOPMENT OF COMMUNITY PARKS - 
INLAND OWN FUNDS 1 000 000 0 1 000 000 0% Funding to be utilsed for installation Playground and Outdoor Gyms in the Inland Region

ESTABLISHMENT OF RECREATIONAL PARKS ISUPG 4 000 000 1 917 740 2 082 260 48% Funding to be utilised for fencing and Outdoor Gyms across the 3 regions

TOTAL CAPITAL BUDGET: DIRECTORATE OF SPORTS , 
RECREATION & COMMUNITY DEVELOPMENT 66 161 224 34 266 868 31 894 355 52%

DIRECTORATE OF SOLID WASTE & ENVIRONMENTAL 
MANAGEMENT 
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OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 427 000 149 040 277 960 35%

The project has been put on hold due to restrictive measures imposed by the  Financial 
Recovery Plan of the Institution which has restricted expenditure on own funded projects. 
The project will be implemented once the financial state has improved. 

OFFICE FURN & EQUIPMENT (DIRECTORATE) c/o OWN FUNDS c/o 232 674 26 998 205 676 12%

The project has been put on hold due to restrictive measures imposed by the  Financial 
Recovery Plan of the Institution which has restricted expenditure on own funded projects. 

The project will be implemented once the financial state has improved. 

BEACHES

BEACHES OWN FUNDS 430 000 150 000 280 000 35%

Informal tender has been submitted to SCM for Lifesaving equipment,now awaiting 
appointment of service providers.

REFURBISHMENT & UPGRADING OF FACILITIES AT 
BEACHES OWN FUNDS 400 000 0 400 000 0%

Specifications for the refuerbishment and upgrading of disabled toilets facilities project at 
Gonubie main Beach was submitted at SCM , the informal tender will be advertised before 
the end of April 2024.   

REVITILISATION OF BEACH INFRASTRUCTURE USDG 5 500 000 2 101 519 3 398 481 38%

The service providers have been appointed and are on site. The refurbishment of 
changerooms and ablutions projects at Bonza Bay, Gonubie and Nahoon Beach will be 
completed by 30 April 2024. A Service Provider is on site for the restoration of a sewage 

system and installlation of a  conservancy tank project at Eastern Beach. Invoices for the 
above projects will be submitted by 30 April 2024. 

BCM FLEET AND PLANT - FOR SOLID WASTE AND 
ENVIRONMENTAL MANAGEMENT OWN FUNDS 6 000 000 0 6 000 000 0% Requisition has been submitted to SCM for generation of an order

PURCHASE OF BULK CONTAINERS WITH REMOVAL 
VEHICLES OWN FUNDS 3 000 000 0 3 000 000 0% Requisition has been submitted to SCM for generation of an order

TRANSFER STATION

CONSTRUCTION OF WASTE CELLS AT KWT LANDFILL 
SITE USDG 6 300 000 3 813 367 2 486 633 61%

Various service providers are on site for refurbishment of KWT and Roundhill landfill 
site.There is reported expenditure for the month of March 2024.

DEVELOPMENT OF BEACH AND NATURE RESERVES 
INFRASTRUCTURE USDG 500 000 497 726 2 274 100%

The project is been complete. 

CONSTRUCTION OF CELLS AND ANCILLARY WORKS IN 
THE LANDFILL SITES OWN FUNDS 1 000 000 0 1 000 000 0%

Various service providers are on site for refurbishment of KWT and Roundhill landfill 
site.There is reported expenditure for the month of March 2024.

ESTABLISHMENT OF GARDEN TRANSFER STATIONS 
(MIDLAND) USDG 4 350 000 0 4 350 000 0%

A service provider is on site for establishment of the garden transfer station.  There is 
reported expenditure for the month of March 2024.

ESTABLISHMENT OF GARDEN TRANSFER STATIONS 
(INLAND) USDG 4 350 000 2 530 572 1 819 428 58%

 A service provider has been appointed for establishment of the garden transfer 
station.There is reported expenditure for the month of March 2024.

GRASS CUTTING EQUIPMENT OWN FUNDS 1 500 000 333 530 1 166 470 22%

The procurement of brush cutters is at evaluation phase, awaiting appointment of a service 
provider. Specifications for procurement of additional brushcutters and chainsaws will be 
submitted at SCM by 15 April 2024.

GRASS CUTTING EQUIPMENT c/o OWN FUNDS c/o 190 000 190 000 0 100%

10x brush cutters have been delivered and the remainder of the budget will be adjusted 
downwards by R82 000.

GUARDRAILS OWN FUNDS 230 000 229 770 230 100% Project was completed and payment of an invoice was processed.

CONSTRUCTION OF STAFF ACCOMODATION OWN FUNDS 300 000 0 300 000 0% This project could not be initiated due to the cost containment measures. 

REFURBISMENT OF NATURE RESERVES

AIR MONITORING STATION OWN FUNDS 1 000 000 762 870 237 130 76%

Five (5) RFQ's were advertised, evaluated and committed. Awaiting Service Providers to 
conclude services to be rendered.
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(incl. VAT) CommentsACQUISITION OF FLEET (CHERRY PICKER TRUCKS, 
CREW CAGE TRUCK, TIPPER TRUCK, TRACTORS, BUSH 
CUTTERS, TRAILERS FOR RITE ON ETC)c/o OWN FUNDS c/o 507 195 0 507 195 0%

RFQ's for procurement of additional equipment for grass cutting have been submitted to 
SCM and advertised, awaiting appointment of service providers.

GALVANISED STREET LITTER BINS c/o OWN FUNDS c/o 6 993 639 2 610 000 4 383 639 37%

A second service provider has started with installing galvanised street litter bins in the 
Coastal Region.

REFURBISHMENT OF NU 6 MDANTSANE OFFICES FOR 
MUNICIPAL HEALTH SERVICES MIDLAND c/o OWN FUNDS c/o 3 000 000 0 3 000 000 0%

A Bid Adjudication Committee sat on the 4th of April 2024 to consider the Project. Awaiting 
issuing of an Award Letter to the Service Provider before work commences.

AIR MONITORING STATION c/o OWN FUNDS c/o 831 717 0 831 717 0%

BSC sat on the 22nd of February 2024 and the contract was approved with ammendments. 

Ammendments were made and submitted to the BSC for contract 546. Five (5) RFQ's were 
advertised, evaluated and committed.  All five service providers have been given their award 
letters to proceed with work.

PURCHASE OF BULK CONTAINERS WITH REMOVAL 
VEHICLES c/o OWN FUNDS c/o 411 931 0 411 931 0% The outstanding amount will processed for payment of VAT for previous invoices.

TOTAL CAPITAL BUDGET: DIRECTORATE OF SOLID 
WASTE & ENVIRONMENTAL MANAGEMENT 47 454 156 13 395 391 34 058 765 28%

ASSET REPLACEMENTS - INSURANCE OWN FUNDS 10 000 000 294 026 9 705 974 3%

“The budget is in respect of Insurance Asset Replacements following an insured loss. 
Assets are only replaced as and when they are damaged beyond repair or stolen. The 
expenditure will only be incurred once a claim has been submitted and approved by insurers 
and has then gone through the Supply Chain Management procurement process. Budget 
spending cannot be predicted as it is dependent on claims being lodged and approved.”

TOTAL: BCMM CAPITAL BUDGET 1 279 688 352 690 797 848 588 890 504 54%

BCMDA PROJECTS

ESPLANADE BEACHFRONT UPGRADE OWN FUNDS 5 000 000 0 5 000 000 0% Tender for development of a masterplan , including the whole Quigney will be readvertised.

EAST LONDON BEACHFRONT AND WATERWORLD 
(BCMDA) OWN FUNDS c/o 8 398 667 0 8 398 667 0%

Court Crescent is at project completion stage. Water World is on hold due to legal process 
underway.

COMPUTER SOFTWARE OWN FUNDS 416 333 97 000 319 333 23% Expenditure at this point is regarded as satisfactory.

OFFICE FURN & EQUIPMENT (DIRECTORATE) OWN FUNDS 191 810 14 500 177 310 8% Expenditure will be incurred in Q4

COMPUTER EQUIPMENT OWN FUNDS 200 000 0 200 000 0% Expenditure will be incurred in Q4

TOTAL : BCMDA PROJECTS 14 206 810 87 461 14 119 349 1%

TOTAL: CONSOLIDATED CAPITAL PROJECTS 1 293 895 162 690 885 309 603 009 853 53%


