
Project Name

Funding 

Source

2017/2018 

Mid Year Adj 

Budget

YTD 

Expenditure 

(incl. VAT)

 Variance 

(incl. VAT) 

% 

Expenditure 

(incl. VAT) Comments

EXECUTIVE SUPPORT SERVICES

Capacity Building Councillors Own Funds 1 616 332 1 587 932 28 400              98%

Communication, Media, Marketing and Branding 

Strategy 'Own Funds" 250 000 0 250 000 0%

Meetings with the relevant stakeholders have been convened ( Radio Station Managers, Community Media Indaba and Metro 

Communicators Forum and the venue was hired awaiting payment of invoice. 

African/Asian Partnership Exploration to Support the 

MGDS 'Own Funds" 300 000 55 160 244 840 18% Commencement of expenditure in April 2018 for hosting of homestay project 

GIS Internet Service Own Funds 350 000 0 350 000            0%

The funding of the project was diverted into an informal tender. The department has decided to take that route as the financial year end is 

approaching and no funds have been utilised.

Civic Education Project 'Own Funds" 250 000 143 328 106 672 57% The expenditure will commence in May 2018.

Ward Committee Empowerment Programme 'Own Funds" 740 000 269 500 470 500 36% Training will commence in May 2018 after IDP Budget Roadshows.

Swimming/Surfing Project 'Leiden'' 138 207 73 220 64 987 53% Commencement of expenditure in May 2018 for launch

Nahoon Point Reserve 'Salaida'' 255 000 24 213 230 787 9% Meeting of the boardwalk project of activities has commenced with international partner , invoices for project is awaited

Nahoon Estuary Reserve 'Salaida'' 100 000 18 918 81 082 19% Discussions held with sister department on boardwalk project signage. The spending is anticipated to reflect in April 2018 Report.

Youth Project 'Salaida'' 80 000 19 800 60 200 25% Bulk of budget bulk spent when BCMM hosted Gavle delegation in March 2018.  Expenditure will reflect in April 2018 report. 

Gender Project ( Homestay) 'Salaida'' 700 000 86 406 613 594 12% Commencement of expenditure following visit of Chinese Delegation

Management and Coordination 'Salaida'' 319 574 48 001 271 573 15% Expenditure to commence in May 2018 for expert programme

Lighting Project Galve c/o 89 858 0 89 858              0% Stakeholder engagement held March 2018 and spending will reflect April 2018.

TOTAL : EXECUTIVE SUPPORT SERVICES 5 188 971 2 326 478 2 862 493 45%

MUNICIPAL MANAGER'S OFFICE

GTAC Cost Recovery Fees Own Funds 2 823 080 0 2 823 080         0%

Project Management Funding - EPMO Unit Salaries 'USDG'' 22 943 840 17 557 290 5 386 550 77% Expenditure is ongoing

Innovative Strategy Own Funds 1 095 325 605 632 489 693            55%

Project on track, and ongoing, as per project milestones outlined in Service Level Agreement. Final phase (Phase 4 out of 4) nearing 

compeltion. Final Report to be submitted to and presented at Top Management in May 2018, followed by submission of final report to 

Council. One (Final) payment outstanding, to be effected on receipt of final invoice after completion of project once final report has been 

submitted to Top Management and Council., before end of 2017/18 FInancial year. 

Expanded Public Works Programme EPWP 4 952 000 3 023 021 1 928 979         61% Procurement and delivery of Protective Clothing for three (3) projects in KWT, Pirrie Mission & Call to Action for R 94,000.00.

Share Point Own Funds 6 000 000 3 991 875 2 008 125         67% Budget has been fully committed and expenditure to reflect in the month end April 2018.

System Integration Own Funds 10 200 000 1 619 766 8 580 234         16% The System intergration is ongoing and envisaged to be completed by end June 2018, Budget spending to reflect June 2018

Establishment of Municipal Courts Own Funds 800 000 123 971 676 029            15% Expenditure is ongoing as the unit is paying salaries every month. 

Implementation of Fraud Hotline Own Funds

Awareness Own Funds 200 000 4 766 195 234            2% The tender process is in its final stage of awarding, we are anticipating that the service provider would start by the 1st May 2018.

Investigation Own Funds 493 500 0 493 500            0%

A request for qoute was issued and evaluation took place, however the tender has been recommended for re-advertisement as the 

bidders were non responsive. 

TOTAL : MUNICIPAL MANAGER'S OFFICE 49 507 745 26 926 320 22 581 425 54%

DIRECTORATE OF HUMAN SETTLEMENTS

Sunny South -  Electrification HSDG 5 000 000 0 5 000 000         0%

Storm Damaged 260 Units HSDG 1 410 000 1 406 100 3 900                100%

Reloc of Beneficiaries to formal houses HSDG 300 000 163 368 136 633            54%

Potsdam Village Phase 1 & 2 - P5 HSDG 2 000 000 0 2 000 000         0% Tender document for appointment of contractor for construction of top structures, Tender will be evaluated in April 2018.

BUFFALO CITY METROPOLITAN MUNICIPALITY

 OPERATING PROJECTS EXPENDITURE REPORT AS AT 31 MARCH 2018
ANNEXURE D
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Cluster 1 (Masibambane; Masibulele; Velwano; Ilinge 

and Dacawa) P5 HSDG 4 000 000 548 035 3 451 965         14% Contractor is off site, awaiting for the approval of Masibulele area.

Cluster 2 (Chris Hani 3; Winnie Mandela;  Deluxolo 

Village; Sisulu Village; Francis Mei; Mahlangu 

Village, Mathemba Vuso, Gwentshe) P5 (Name 

Change) HSDG 18 000 000 6 896 656 11 103 344       38%

Contractor has been extended time, next year to complete the reduced scope of 344 units. The motivation letter for termination of 

contract from Gibb consultant has been submitted to the client for termination of contract between Siyavuna Trading and BCMM.

Cluster 3 (Fynbos 1; Fynbos 2; Ndancama, ) P5 HSDG 34 040 000 21 466 764 12 573 236       63% Contractor on site, progressing with the works.

Duncan Village Competition  Site - DVRI HSDG 100 000 0 100 000            0% The project is under litigation following the contract validity disputes.

Housing Needs Database and Accreditation HSDG 1 000 000 0 1 000 000         0%

Business plan agreement  between BCMM and PDoHS has not yet been finalised. Expenditure can only occure once the agreement is 

signed by both parties.

Reeston Phase 3 Stage 3 P5 HSDG 3 650 000 0 3 650 000         0%

The project has been completed but excludes the 66 sites that needs to be transferred from Ruarl Development and Land Reform land to 

BCMM,A meeting will be held with Rural Development and Land Reform Department to resolve this issue.

Amalinda Co - Op P5 HSDG 1 000 000 0 1 000 000         0%

Project will be implemented in phases. The first component will be the engineering services through annual cotractors and the second 

phase will then be top strructures. Currently the department is procuring annual contractor to start with construction. 

Disaster Project - Tsholomnqa HSDG 8 600 000 4 787 319 3 812 681         56% Contractor on site proceeding with the work in different villages of Tsholomnqa. Progress to date : 136 units complete.

Peelton Cluster (Majali, Mdange, Kwatrain, 

Nkqonqweni, Drayini & Esixekweni) - P5 HSDG 12 500 000 4 419 773 8 080 227         35% Contractor on site proceeding with the work in both areas Majali and Nkqonqweni. Progress to date : 250 units complete.

TOTAL: HUMAN SETTLEMENTS 91 600 000 39 688 014 51 911 986       43%

DIRECTORATE OF FINANCIAL SERVICES

Contract 172 - (Contract extended) Immovable 

Assets Project Own Funds 2 195 208 2 195 208 0 100% Funding fully spent.

Audit Improvement Plan 'Own Funds'' 2 500 000 1 167 470 1 332 530 47% The funds will be utilised for consultants which will be assisting in the preparation of the Financial Statements for 2017/18.

mSCOA Implemetation Own Funds 10 000 000 1 584 300 8 415 700         16%

The service provider has submitted Invoices amounting to R1.7 million and payment will be processed during the month of April 2018. 

Furthermore, Council has approved the extension of scope for the mSCOA supporting service provider to continue with its mSCOA 

implementation project and the unpaid invoices for the past eight months amounting to R 3.9 million will be processed during the month 

of April 2018.

Budget Reforms FMG

Interns Compensation FMG 986 026 803 068 182 958            81% Interns are being remunerated accordingly. Expenditure is on track.

Training Minimum Competency FMG 313 974 174 000 139 974            55% Expenditure is according to cash flow projections.

E- procurement contracts 'Own Funds'' 7 500 000 4 892 234 2 607 766 65% License for e-procurement has been renewed in terms of the approved Service Level Agreement.

Financial Systems  - Revenue Own Funds

Consultancy through National Treasury Own Funds 2 650 000 2 294 194 355 806            87%

Due to mSCOA and National Treasury Circular 80 requirements, specifications for the system is being thoroughly scrutinised towards 

developing the specifications for BCMM. Expenditure is generated quarterly and at the end of Q3 R2,294 million (87%) of the budget had 

been spend.

Training of administrators Own Funds 50 000 43 466 6 534                87%

Current contract document has been received for consideration and approval. Once signed, invoices will be generated by the service 

provider. The current expenditure reflected was misallocated and needs to be corrected. This will be done in the April 2018

Travelling Cost Own Funds 50 000 0 50 000              0%

A training needs analysis is currently being drawn up for BCX to train Billing staff on essential modules. The staff will then be required to 

travel inorder to attend the training. It is anticipated that the funding will be spent by 31 May 2018

Revenue Enhancement Strategy Own Funds

Revenue Enhancement Strategy - Projects 

(Consultants) Own Funds 500 000 414 056 85 944              83%

An Informal Tender has been re-advertised and only one (1) Service provider submitted a tender which is way above the available 

budget. As per the SCM regulations the next step in the process is currently conducted and will be finalised in Q4.The expenditure on the 

vote to date has been for advertising for various Revenue Management public awareness item such as the business meter audit, water 

restrictions and smart metering. There is expenditure relating to the Indigent Campaign that still need to be corrected. Will be done in 

April 2018
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Indigent Registration Campaign-Rural (Consultants) Own Funds 1 000 000 224 533 775 467            22%

The programme commenced on 01 September 2017 until 10 November 2017. Further engagements with the community started in 

February and further expenditure will be incurred in the months to follow.

Indigent Management System (Consultants) Own Funds 500 000 0 500 000            0%

Tender Specification has been completed and signed off. It will be advertised during the month of April 2018. It is anticipated that the 

budget will be spent by June 2018. 

Business Meter Audit Own Funds 3 000 000 1 235 514 1 764 486         41%

The department has engaged with all stakeholders and the project is now in the final phase. Invoices have been received and will 

continue to be received until completion of the project.

IVR System Own Funds 1 000 000 163 500 836 500            16%

Validation of the tender expired in December 2017. Extention of the previous contract with the service provider has been granted for a 

further six months ending 31 August 2018. Current expenditure is for maintenance of the system.

Implement Cost Effective Tariff Structure Own Funds 2 500 000 43 882 2 456 118         2%

A tender briefing for the tender was held on 16 March 2018 and the closing date for the tender is 03 April 2018. It is anticipated that the 

appointment will made by end of April 2018.

General Valuations Roll 2017 Own Funds 9 804 792 9 071 663 733 129            93%

The project is progressing well. The January 2018 invoices have been received and expenditure will reflect in the month of February 

2018, Project is aligned to the Gantt Chart which will be completed in June 2018 for implementation in July 2018.

TOTAL : FINANCIAL SERVICES 44 550 000 24 307 088 20 242 912 55%

DIRECTORATE OF CORPORATE SERVICES

Infrastructure Skills Development 'ISDG'' 10 560 000 6 104 245 4 455 755 58% Expenditure is on track.

Implementation of Job Evaluation Own Funds 2 000 000 949 625 1 050 375         47% Payment of Project Temps and the Project Specialist.

Training -  Seta Own Funds 1 098 467 2 600 638 -1 502 171        237% Budget transferred on mid year , journals to be done for the expenditure. 

Training - various Own Funds 6 860 883 3 185 280 3 675 603         46% Budget transferred on mid year , journals to be done for the expenditure. 

Telephone line Administration Own Funds 6 500 0 6 500                0%

TOTAL : CORPORATE SERVICES 20 525 850 12 839 787 7 686 063 63%

DIRECTORATE OF INFRASTRUCTURE SERVICES

Master Plan  -  WATER Development Own Funds 600 000 0 600 000            0% The contract is still at BEC Stage, submited to the committee on the first week of February 2018. 

BCMM Fleet Management System - Lease Own Funds 4 100 000 3 229 960 870 040            79% Balance of the yearly maintenance/ subsrciption fees for the vehicle tracker system will be paid towards the end of April 2018

Stormwater Management System  Own Funds 1 000 000 69 958 930 042            7% The contract has been awarded for the Roads and Stormwater master plan. The consultant is currently working on the information.

Rural Sanitation Backlog USDG 40 000 000 45 535 836 -5 535 836        114% Current phase completed

Renewable Energy Efficiency Audit - (Building)

City of 

Oldenburg c/o 495 761 0 495 761            0% Design for Proposed Welcoming Local Economic Development Feature - waiting for concept design approval 

TOTAL : INFRASTRUCTURE SERVICES 46 195 761 48 835 754 -2 639 993        106%

DIRECTORATE OF SPATIAL PLANNING AND DEVELOPMENT

Feasibility study & Tarcy Survey Own Funds 210 000 0 210 000            0%

Service Provider has been appointed for Smiling Valley and appointments to be done in due course for Nompumelelo and Quenera area 

feasibility studies.

Signage Removal Own Funds 500 000 494 116 5 884                99% Funds exhuasted, additional budget was not approved in the Mid year adjustment budget.

Outdoor Advertising Own Funds 600 000 597 168 2 832                100% Funds exhausted

Municipal Planning Tribunal in terms of SPLUMA 'Own Funds'' 140 000 23 039 116 961 16%

Funds to be utilized during the year for the Municipal Planning Tribunal once established and SPLUMA related activities. Council has 

approved on the 6 December 2017 the members to serve on the Tribunal and this has been gazetted in the Provincial Gazette. BCMM is 

in the process to write letters to all members to inform them of the appointment. 

Operational & Business Plan PTIG 8 169 000 483 821 7 685 179         6% This Project is progressing. Expenditure will increase in 4th Quarter.

Transport Register PTIG 1 700 000 1 513 790 186 210            89%

Service providers have submitted the final document and the TPO department reviewed the documents. The Department is currently 

preparing relevant reports for close out. 

TOTAL : SPATIAL PLANNING AND DEVELOPMENT 11 319 000 3 111 934 8 207 066 27%
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DIRECTORATE OF ECONOMIC DEVELOPMENT & AGENCIES
Local Economic Development Programme - LED - 

(Export Support, Trade Promotion & Franchise 

Expo) Own Funds

Franchise Expo 'Own Funds'' 1 500 000 1 422 887 77 113 95% Project complete

Supplier Development 'Own Funds'' 400 000 267 931 132 069 67% Expenditure is on track.

SMME Capacity Building 'Own Funds'' 1 000 000 386 375 613 625 39%

Training for Financial Management has been conducted awaiting payment of an invoice, Macadamia training is in the process of being 

awarded, BEAD and Clothing training is also underway, Service Provider for Customer Care has been appointed

Youth Work Readiness & Skills Sevelopment 

Support 'Own Funds'' 2 000 000 312 474 1 687 526 16% Concept and programmes to be implemented in this quarter are underway

Business Centres Operations - (Mdantsane One 

Stop Shop, DV Business Hives, KWT; Automotive 

and Incubation & Dimbaza) 'Own Funds'' 4 200 000 1 266 040 2 933 960 30% Awaiting appoint of a Service Provider for Masikhanyiselane Bakery Equipment, Finalising specifations for a Block Yard in Tsholomnqa

Trade and Investment Programmes Own Funds

Export Development Support Own Funds 1 000 000 997 538 2 462                100%

The project is a joint collaboration initiative with ECDC and as  per the signed agreement between BCMM and ECDC the funding 

allocated for the implementation of the project will be transferred to ECDC. Transfer of funds has since been done. Expenditure is @ 

100%.

Invest Buffalo City Initiative Own Funds 1 227 504 687 834 539 670            56% Funding allocated for  the MOU between the City and BKCOB partnership awaiting invoice from BKCOB for the transfer of funds

Review of Cost of Doing Business Own Funds 300 000 0 300 000            0% In a proccess of establishment of Red Tape Reduction Committee

Status Review and Needs Assessment ( West Bank, 

Wilsonia, Zwelitsha, Mdantsane) Own Funds 500 000 0 500 000            0% Awaiting advertisement for an appointment of the Service Provider to conduct the needs assessment
Agriculture and rural development support 

Programme - Cropping Programme & Organic 

Farming Own Funds

Production Inputs (Maize) 'Own Funds'' 1 000 000 898 102 101 898 90% Funding to be utilised to transport inputs and feed to farmers 

Production Inputs ( Vegetables and Poultry) 'Own Funds'' 250 000 176 880 73 120 71% Balance of the budget will be used to procure poultry feed

Livestock Improvement 'Own Funds'' 500 000 166 964 333 036 33% Appointment of a Service Provider to procure goats for selected goat farmers

Farmer Seminars 'Own Funds'' 100 000 29 850 70 150 30%

Hosting of BCMM Agricultural show, Participating in 

Provincial. National Agricultural shows & Farmer 

Seminars 'Own Funds'' 500 000 317 885 182 115 64% budget will be used to attend local, National Agricultural Shows, exhibition, seminars

Tractor and Implements Maintenance 'Own Funds'' 5 950 000 201 763 5 748 237 3% Procurement process underway.

Art, Culture and Heritage Soft Development 

Programme - Reburials, Film Industry & Artist 

Development Own Funds

Heritage Development and Promotion Own Funds

1. Exhumation, Repartiation and Reburial 'Own Funds'' 645 000 303 000 342 000 47% It is envisaged that another exhumation programme will be implemented during the third quarter. 

2. Comemoration of the Heritage Day, Humans Right 

Day and Freedom Day 'Own Funds'' 1 020 000 417 549 602 451 41%

The department is crrently preparing for human rights day - commemorative event 2018. This will only be done during the 3d quarter. 

Procurement process will only start closer to the time.

3. Liberation Heritage Route Development 'Own Funds'' 855 000 0 855 000 0%

Funding is allocated for the development of a comprehensive arts, culture and hertiatge strategy and policy.  Awaiting for National 

Heritage Council to finalise the MOU.

Arts and Culture Own Funds

Project 1: Artist Training and Capacity Building 'Own Funds'' 630 000 243 745 386 255 39%

Funding is allocated to cover costs towards training of artists.  The trainings are done on a quarterly basis and are informed by the needs 

analysis.

Project 2: Artist Market Access Support 'Own Funds'' 720 000 359 789 360 211 50%

Funding is allocated towards assisting artists to gain access to the market.  The platforms used includes participaticipation in trade 

shows, having access to Public replations specialists and marketing and advertising their work.
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Project 3: Operations of the Art centres 'Own Funds'' 130 000 56 898 73 102 44%

Funding is allocated to cover operational matters of the art centres.  Costs towards this are incurred monthly.  Procurement is currently 

underway.

Tourism Niche Product Development Own Funds 300 000 0 300 000            0% A call for proposal from the public to submit business plans for the development of a tourism niche product is currently underway.

Tourism Awareness 'Own Funds'' 500 000 91 017 408 983 18%

The department is planning to do a tourism awareness in Kwelera area during the 3rd quarter. Procurement of goods and services 

related to the programme will only be done closer to the time.

Tourism Support and Capacity Building (Including 

Home Stays) 'Own Funds'' 950 000 199 371 750 629 21%

The department is in a process of identifying training needs for tourism product owners and trainings will only commence was that 

exercise is finalized.

Signage Support Own Funds 20 000 0 20 000              0% Procurement process underway.

The Fresh Produce Market  Awareness Own Funds 250 000 90 816 159 184            36% Budget is used for procuring promotional items for the Market, this will include costs for the open market which will be held in May 2018.

TOTAL : ECONOMIC DEVELOPMENT & AGENCIES 26 447 504 9 060 893 17 386 611 34%

DIRECTORATE OF HEALTH, PUBLIC SAFETY & EMERGENCY SERVICES

Community Based Risk Reduction 'Own Funds'' 190 000 14 241 175 759 7% Training conducted 14-20 March 2018 with 16 people completing the training. Expenditure will reflect in April 2018 Reporting.

Disaster Management: Education, Training and 

Awareness 'Own Funds'' 100 000 12 600 87 400 13%

Study tour to Cape Town Disaster Management Centre, awaiting confirmation of instructors from Cape Town to conduct training in 

Buffalo City during May 2018.

Disaster Management Structures 'Own Funds'' 50 000 0 50 000 0% Ward Forum meeting of 2nd March 2018 cancelled due to poor attendance.

Event Safety Capacity Building 'Own Funds'' 80 000 260 79 740 0%

Study tour to Cape Town Disaster Management Centre, awaiting confirmation of instructors from Cape Town to conduct training in 

Buffalo City during May 2018.

Community Safety Forums 'Own Funds'' 20 000 0 20 000 0%

A Report for Establishment of Community Safety Forum within the Metro has been submitted to the Portfolio Committee for the 8th of 

March 2018 for Councils Approval.

MHS: Environmental Health Education Training & 

Awareness 'Own Funds'' 250 000 68 331 181 669 27%

1.  Hand Wash event was held on 27-10-2017.                                               2.  Food Control workshop was held on 6-12-2017                                          

3.  Health & Hygiene Awareness event was held 28-2-2018.                    

Review of Air Quality Management Plan Own Funds'' 600 000 1 620 598 380 0%

Contract 3156 was awarded by BAC on the 7 February 2018 and letter of award dated 9 February 2018 was accepted by the successful 

tenderer.

Review of Traffic Safety Plan Own Funds'' 250 000 0 250 000 0%

The tender document for the appointment for a consultant for the review and update of the Traffic Safety Plan was submitted to SCM on 

the 9/02/2018 to be tabled at Bid Specifications committtee. BSC held its meeting on the 01 March 2018 and the Traffic Safety Plan was 

defferd for minor changes. Amended tender documents were submitted to SCM on the 14 March 2018. To be re-tabled at the next BSC 

meeting. To date the Committee is yet to reconvene. 

Disaster Management Sector Plans Own Funds'' 120 000 0 120 000 0%

Study tour to Cape Town Disaster Management Centre, awaiting confirmation of instructors from Cape Town to conduct training in 

Buffalo City during May 2018.

Municipal Health Service Plan Own Funds 200 000 0 200 000            0%

Security Risk Analysis for BCMM Own Funds 800 000 0 800 000            0%

TOTAL: HEALTH, PUBLIC SAFETY & EMERGENCY SERVICES 2 660 000 97 052 2 562 948 4%

DIRECTORATE OF MUNICIPAL SERVICES

Environmental Enhancement: Parks and Cemeteries Own Funds 200 000 170 007 29 993              85% Project at implementation stage, procurement of goods in progress.

Carry out EIA’s for Cemetries - (Identification of 

Suitable Land) Own Funds 100 000 17 848 82 153              18% Formal tender for master plan submitted to Supply Chain for Bid Specification Committee meeting

Development of Horticultural Features and City 

Scapes Improve the Aesthetics of Towns and Cities - 

(Beautification of Towns and Township Entrances) Own Funds 350 000 233 493 116 507            67%

Project has commenced and is ''work in progress''. More spending is anticipated during December and  budget will be spend by end of 

May 2018

Develop and Implement of a Cemetery Management 

Plan for BCMM - All Wards Own Funds 200 000 0 200 000            0% Formal tender for master plan submitted to Supply Chain for Bid Specification Committee meeting
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Eradication of Invasive Plants - Coastal Own Funds 500 000 699 560 -199 560           140% 100% of budget has been spent

Eradication of Invasive Plants - Midland Own Funds 500 000 0 500 000            0% Specifications for informal tenders for clearing of invasive plants will be carried out in the 3rd quarter. A division of areas in the Midlands into clusters is completed to determine the sizes and scope of work.

Eradication of Invasive Plants - Inland Own Funds 400 000 200 550 199 450            50% Project awaiting to be advetise therough informal tenders.

Constr & Rehab waste cells - Landfill Op Own Funds 2 246 369 1 970 499 275 870            88% Project is complete

Constr & Rehab waste cells - Landfill Op Own Funds 5 753 631 5 595 839 157 792            97% Project is complete

Pilot Project - co-Operatives for Solid Waste 

Department / Greening/BCMM @ Work project Own Funds 59 037 59 036 1                       100% Specifications approved and forwarded to SCM

Waste Minimisation, Recycling, Awareness and 

Waste Seperation Programmes Own Funds 500 000 440 315 59 685              88% waste minimisation, recycling and awareness programmes are implemented

Waste Indaba Own Funds 600 000 272 260 327 740            45% Funds will be utilised before the end of this financial year. Waste Indaba will be held in May

TOTAL : MUNICIPAL SERVICES 11 409 037 9 659 405          1 749 632 85%

TOTAL OPERATING PROJECTS 309 403 868 176 852 725 132 551 143     57%
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