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EXECUTIVE SUPPORT SERVICES

Office Furniture and Equipment (Directorate) Own Funds 500 000 249 793 250 207 50%

Invoice for 8 laptops totalling to R86 692 has been received and will be paid, payment will reflect in next months 

reporting. A commitment amounting to R144 887 has also been generated for informal tender (SPU Office Furniture).

Office Furniture and Equipment (Councillors) Own Funds 3 000 000 27 409 2 972 591 1%

It is anticipated that the project will be implemented in the next financial year as it is still to be presented to the Bid 

Evaluation Committee.

Office Furniture and Equipment (Speakers) Own Funds 1 000 000 0 1 000 000 0%

Office Furniture and Equipment (City Hall) c/o Own Funds c/o 1 300 240 902 639 397 601 69%

Procurement of PA system, hoover, chair, podium, Old Council Chamber chairs and table is underway. Specification 

for furniture for 4 Mayoral committee members is in progress. All this will be procured within the current financial 

year.

Park Homes for Councillors c/o Own Funds c/o 1 200 000 2 037 1 197 963 0% The Project is at Bid Adjudication Committee.

Upgrading of Swedish Projects c/o Galve c/o 229 000 0 229 000 0%

The specification for lighting project is being developed and the quote for the Boardwalk project is being revised by 

the contractor due to funding availability.

TOTAL: EXECUTIVE SUPPORT SERVICES 7 229 240 1 181 879 6 047 361 16%

MUNICIPAL MANAGER'S OFFICE

Office Furniture and Equipment (Directorate) Own Funds 500 000 249 964 250 036 50% Procurement of office furniture and equipment is underway. The budget will be fully spent at year end.

Office Furniture- EPMO USDG 100 000 0 100 000 0% Procurement of laptops for EPMO Officials is underway. The funding will be fully by 30 June 2018.

Office renovations - Legal service Own Funds 3 200 000 0 3 200 000 0%

The bidding process has been started, the compulsory briefing session was held on 3rd April 2018,  the tender 

closes on 17 April 2018.

Office Furniture - ICT Centres Own Funds 750 000 387 966 362 034 52%

The department is currently re-organising the office space as there is limitation of space in Munifin Building, 

thereafter the order of furniture has been placed. The remainder of the budget is committed; not all procured 

equipment has been delivered by supplier yet and no invoicing has been done.

Fibre Network Own Funds 5 000 000 4 233 204 766 796 85%

The project to deploy Fibre to KWT and Bisho surrounding areas is at implementation stage and equipment has 

been ordered expenditure will reflect end April 2018. Work has already been started by the Supplier.

Fibre Network c/o Own Funds c/o 4 465 050 1 421 089 3 043 961 32%

The project to deploy Fibre to KWT and Bisho surrounding areas is at implementation stage and equipment has 

been ordered expenditure will reflect end April 2018. Work has already been started by the Supplier. Fibre Sleeves 

and trenching has already been completed.

LTE Infrastructure Own Funds 12 000 000 0 12 000 000 0%

The project to deploy Fibre to KWT and Bisho surrounding areas is in design stage and expenditure will reflect end 

April 2018. Work already started by supplier. Delays were due to the availability of the Fibre cable as manufacturing 

only began in January 2018.  Trenching has already been done and fiber channels are in place.

Disaster Recovery Enhancement Own Funds 3 000 000 412 290 2 587 710 14%

The expenditure for the procurement of hardware for disaster recovery will reflect end of April 2018. Contract is at 

evaluation stage.

Disaster Recovery Infrastructure c/o Own Funds c/o 12 144 236 1 610 317 10 533 919 13%

The expenditure for the procurement of hardware for disaster recovery will reflect end of June 2018. Work has 

already been started by the Supplier.

Procurement of ICT Equipment (R250,000 for Building Maintenance) Own Funds 1 250 000 902 359 347 641 72% The budget is fully committed. The project is expected to be completed in June 2018.

TOTAL: MUNICIPAL MANAGER'S OFFICE 42 409 286 9 217 189 33 192 097 22%

CAPITAL EXPENDITURE REPORT AS AT 31 MARCH 2018  

ANNEXURE E
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HUMAN SETTLEMENTS

Office Furniture and Equipment (Directorate) Own Funds 500 000 280 430 219 570 56% Procurement of office furniture and equipment is underway.

Office Furniture and Equipment (Directorate) c/o Own Funds c/o 420 242 0 420 242 0% Procurement of office furniture and equipment is underway.

Dimbaza Technical school USDG 1 200 000 0 1 200 000 0%

Sunny South USDG 750 000 0 750 000 0%

Reeston Phase 3 Stage 3 USDG 7 190 000 0 7 190 000 0%

The project has been completed but excludes the 66 sites that needs to be transferred from Rural Development and 

Land Reform to BCMM. A meeting with Rural Development will be held this month (April 2018) trying to resolve this 

issue.

Potsdam Ikhwezi Block 1 USDG 5 750 000 198 525 5 551 475 3% Tender for provision of internal services and construction of top strucures is at bid evaluation stage. 

Potsdam North Kanana USDG 310 000 310 600 -600 100% Project is at design  stage.

Ilitha North 177 Units USDG 7 574 000 2 014 221 5 559 779 27% There is progress regarding work that has been done, contractor will accelerate work.

Duncan Village Proper USDG 500 000 0 500 000 0% The project is under litigation following the contract validity disputes.

Mdantsane Zone 18 CC Phase 2 USDG 34 000 000 4 346 592 29 653 408 13%

The contract was extended to March 2018 due to additional work on site. The contractor is completing the work for 

internal services for 500 units by end of March 2018. Contractor appointed for 1000 units for water and sanitation on 

contract 3A but the consultant is still busy compiling a contract document that will reflect commencement and 

completion dates. Commitments amounting to R23.19 million have been generated for this programme.

Amalinda Co- Op USDG 6 000 000 1 412 986 4 587 014 24% The contractor is on site progressing with the works.

Cluster 1 (Masibambane; Masibulele; Velwano; Ilinge and Dacawa) USDG 3 090 000 1 664 824 1 425 176 54% Contractor is off site, awaiting for approvals of general plans for Masibulele.

Cluster 2 (Chris Hani 3; Winnie Mandela;  Deluxolo Village; Sisulu Village; 

Francis Mei; Mahlangu Village, Mathemba Vuso, Gwentshe) USDG 5 000 000 1 221 495 3 778 505 24% The contractor is on site progressing with the works.

Cluster 3 (Fynbos Informal 1, Fynbos Informal 2, Ndancama) P1 & P3 USDG 46 531 000 34 848 755 11 682 245 75% The contractor is on site progressing with the works.

Duncan Village Composite Site USDG 750 000 0 750 000 0% The project is under litigation following the contract validity disputes 

Block Yard TRA USDG 1 200 000 0 1 200 000 0% The consultants have been submitted a fee proposal for the remaining works.

Braelyn ext 10  USDG 500 000 0 500 000 0% The project is under litigation following the contract validity disputes.

Tyutyu Phase 3 USDG 20 000 000 1 735 764 18 264 236 9%

Service provider has completed infrastructure investigation. Infrastructure is not adequate to supply proposed 

housing project.

Westbank Restitution USDG 1 050 000 0 1 050 000 0% To be presented to the specifications committee in April 2018.

TOTAL : HUMAN SETTLEMENTS 142 315 242 48 034 192 94 281 050 34%

DIRECTORATE OF FINANCIAL SERVICES

Office Furniture and Equipment (Directorate) Own Funds 500 000 52 991 447 009 11% Purchase of office furniture and equipment is currently at procurement stage.

Smart Metering Solution Own Funds 51 520 000 15 750 51 504 250 0%

The Service Level Agreement has been signed and installation of meters has started as of the first week of February 

2018. The project implementation plan has been revised to install 11 000 meters by June 2018.

Fully Integrated Asset Management System Own Funds 8 500 000 3 137 645 5 362 355 37%

Tender was withdrawn on 26 February 2018 and it will be readvertised once it has gone through the Bid commitees. 

The anticipated start date for the project is May 2018.

Acquire ERP System Own Funds 5 000 000 0 5 000 000 0% The funding will be utilised during the month of April as BCX will be on site to assess the project.
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Construction of Office Accommodation for Customer Care Office - Mdantsane Own Funds 4 000 000 5 161 3 994 839 0%

The Tender Specification for acquiring the services of a professional designer has been considered and approved by 

Bid Evaluation Committee (BEC). The specification is now proceeding to Bid Adjudication Committee (BAC).  It is 

anticipated that the budget will be spent by 30 June 2018.

Indigent Management System Own Funds 1 500 000 0 1 500 000 0%

Tender Specification has been completed and signed off. The specification is ready for next Bid Specification 

Committee Agenda and advert thereafter. It is anticipated that the budget will be spent by 30 June 2018.

TOTAL : FINANCIAL SERVICES 71 020 000 3 211 547 67 808 453 5%

DIRECTORATE OF CORPORATE SERVICES

Office Furniture and Equipment (Directorate) Own Funds 500 000 0 500 000 0%

An amount of R175 711 has been approved for the delivery and supply of furniture. The remainder of the funding will 

be used to procure furniture for the Directorate before year end. 

Office Furniture and Equipment (Directorate) c/o Own Funds c/o 157 298 3 930 153 368 2%

The process of procuring IT equipment has been initiated and it is anticipated that it would be finalised by February 

2018.

Electronic Attandance Control System Own Funds 1 500 000 424 725 1 075 275 28%

Site visits commenced with effect from 15 January 2018 onwards and constant monitoring and site visits will be done 

by HR to handhold and assist users on Time Register system. User licenses have been procured, so rapid progress 

will be undertaken in setting new users on the system for submission of electronic timesheets at the newly 

implemented worksites. The full expenditure on the project will reflect end May 2018.

Employee Performance Management System c/o Own Funds c/o 1 271 341 148 802 1 122 539 12% The project has been put on hold.

Extension to Employee Wellness c/o Own Funds c/o 184 351 0 184 351 0%  In a process of evaluating the informal tender and it is expected that the project will be completed by June 2018.

TOTAL : CORPORATE SERVICES 3 612 990 932 932 2 680 058 26%

DIRECTORATE OF INFRASTRUCTURE SERVICES

Office Furniture and Equipment (Directorate) Own Funds 500 000 265 747 234 253 53% Procurement under way, as per the depatments needs.

Eastern Beach Gravity Sewer Upgrade - Blind River to City Pumpstation Own Funds 23 880 803 8 729 320 15 151 483 37%

Cancellation memorandum prepared and emergency work is being undertaken. Two year construction period upon 

award.

Bulk Sanitation Provision - Programme 

Reeston Bulk Sewer USDG 35 000 000 39 256 189 -4 256 189 112% Budget has been fully spent.

Ablution Facilities USDG 3 000 000 2 980 196 19 804 99% Contractor on site and the project is progressing well.  On going programme.

Mdantsane Sanitation USDG 15 000 000 2 283 840 12 716 160 15% Variation Order at Bid Adjudication Committee for resolution.

Hood Point Marine Outfall Sewer and Ancillary Works USDG 10 000 000 0 10 000 000 0% Contractor to commence with the work. Two year construction period upon award.

Bisho, KWT and Zwelitsha Bulk Regional Sewerage Scheme - Phase 2  

Zwelitsha WWTW USDG 100 577 520 81 175 857 19 401 663 81% Contractor on site and the project is progressing well.

Bulk Sanitation Provision - Replacing Existing Infrastructure Own Funds

Reticulation Own Funds 19 000 000 6 230 309 12 769 691 33% Contractor on site and the project is progressing well.  On going programme.

Wastewater Treatment Works Own Funds 25 000 000 9 759 025 15 240 975 39% Contractor on site and the project is progressing well.  On going programme.

Pump Stations Own Funds 4 000 000 1 073 000 2 927 000 27% Contractor on site and the project is progressing well.  On going programme.

Sewerage 235 958 323 151 753 482 84 204 841 64%
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Bulk Water Provision - Programme 

West Bank Restitution  - Water

Water Reservoirs USDG 15 000 000 13 916 647 1 083 353 93% Project is progressing well and funding to be fully spent by 30 June 2018.

Water Demand Management - Water Conservation - PRV Station USDG 1 000 000 911 875 88 125 91% Project is progressing well and funding to be fully spent by 30 June 2018.

Feasibilities for Alternative Water Supply - Bulk Mains USDG 1 000 000 633 789 366 211 63% Project is progressing well and funding to be fully spent by 30 June 2018.

Water Backlogs 'USDG'' 14 000 000 13 145 117 854 883 94% Construction of distribution mains in Ward 33 villages will be completed by 30 April 2018.

KWT and Bisho Infrastructure(Water)- Inland Bulk Water Provision 'USDG'' 8 500 000 5 175 044 3 324 956 61%

 Project is at the detailed design stage and the construction of the new KWT/Bisho water treatment works is planned 

to be completed by June 2022, however, the allocated budget for this current year will be fully spent.

Amahleke Water Supply 'USDG'' 6 250 000 2 585 096 3 664 904 41% Project is under construction and planned to be completed by October 2019.

Upgrade Water Networks in terms of Densification and Augmentation 'USDG'' 9 250 000 5 220 101 4 029 899 56% Project is at detailed design stage and construction of the project is planned to be completed by 30 June 2020.

Pipe and Water Meter Replacement Programme in East London 'Own Funds'' 16 000 000 11 961 905 4 038 095 75% Contractor is onsite and the project is planned to be completed by 30 June 2018.

Pipe and Water Meter Replacement Programme in Mdantsane Areas 'Own Funds'' 16 000 000 10 072 758 5 927 242 63% Contractor is progressing well on site.

Pipe and Water Meter Replacement Programme in Bisho,KWT and Dimbaza 

Areas 'Own Funds'' 10 000 000 6 853 088 3 146 912 69% Contractor is progressing well on site.

Umzonyana Dam Upgrade USDG 30 000 000 20 464 091 9 535 909 68% Upgrading of Umzonyana project is progressing well.

Kei Road TW 'USDG'' 5 000 000 3 951 617 1 048 383 79%

 Project is at the detailed design stage and construction of the new King Williams Town/Bisho water treatment works 

is planned to be completed by 30 June 2018.

Upgrading of Laboratory Infrastructure Own Funds 1 118 569 0 1 118 569 0% Currently 3 informal tenders open and one informal tender pending completion prior to advertisement.

Water 133 118 569 94 891 128 38 227 441 71%

Fleet Street USDG 50 000 000 28 439 012 21 560 988 57% The contractor is on site however work is progressing at a slow rate. The anticipated completion is in June 2018.

Pavement Management System Own Funds 1 000 000 640 948 359 052 64% The service provider is currently working on the Master plan, data collection is complete.

Rural  Roads 'USDG'' 20 000 000 0 20 000 000 0%

The plant hire contract (contract 13B) has been awarded and the requsitions are being prepared to hire plant for re-

gravelling of our roads.

Quenera Beacon Bay Link Road USDG 25 000 000 26 513 675 -1 513 675 106% Funding has been fully spent.

Upgrading of Mdantsane Roads - Cluster 1 'USDG'' 20 000 000 17 589 883 2 410 117 88% Contractor is progressing well on site.

Upgrading of Mdantsane Roads - Cluster 2 'USDG'' 20 000 000 20 779 156 -779 156 104% Funding has been fully spent.

Upgrading of Mdantsane Roads - Cluster 3 'USDG'' 20 000 000 18 378 635 1 621 365 92% Contractor is progressing well on site.

KWT Roads 'USDG'' 15 000 000 0 15 000 000 0%

New contracts are being advertised for roads, and awaiting award of contract for Consultants to carry out designs. 

Adevrtising informal tenders for minor work.

Rehabilitation of BCMM Bridges and Storwater USDG 8 000 000 0 8 000 000 0%

New contracts are being advertised for Bridge Rehabilitation, and awaiting award of contract for Consultants to carry 

out designs. Adevrtising informal tenders for minor work.

Roads Provision - Replacing Existing Infrastructure 'Own Funds'' 80 000 000 5 181 813 74 818 187 6%

New contracts are being advertised for Bridge Rehabilitation, and awaiting award of contract for Consultants to carry 

out designs. Adevrtising informal tenders for minor work.

Procurement of Graders for Rural Roads - Yellow Fleet Own Funds 5 000 000 170 376 4 829 624 3% Fleet services is in the process of procuring plant for the Roads branch

Integrated City Development Grant ICDG 6 956 000 6 956 000 0 100% Completed

Roads 270 956 000 124 649 500 146 306 500 46%
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BCMM Fleet, Plant and Specialised Equipment and Specialised Solid Waste 

Vehicles (R3Mill for Building Maintenance Vehicles) Own Funds 91 196 118 8 548 361 82 647 757 9%

R81 665 298 worth of orders committed for the purchase of Solid Waste Compactor trucks, honey suckers, water 

trucks, LDV's, sedans. Awaiting delivery from April 2018.

BCMM FLEET C/O Own Funds 5 758 409 0 5 758 409 0%

R5 457 585 worth of orders committed to purchase mayoral SUV's awaiting delivery June 2018; aerial platforms 

awaiting delivery May 2018 and a TLB awaiting delivery April 2018

Fleet 96 954 527 8 548 361 88 406 166 9%

Bulk Electricity Infrastructure Upgrade(Ring-Fenced 4% of the Total Electricity 

Revenue) Own Funds 60 000 000 21 547 218 38 452 782 36%

Electrification project issued totals to 44, 3 has been completed and 6 projects will be WIP as equipment will only be 

delivered in July / Aug 2018.

INEP Electrification Programme 

DoE(Intergrate

d National 

Electrification 

Programme) 7 300 000 3 925 311 3 374 689 54% Project is progressing well.

INEP C/O

DoE(Intergrate

d National 

Electrification 

Programme) 12 508 534 9 384 102 3 124 432 75% Seventy five percent of the rolled over funding has been spent.

INEP Electrification Programme  - Counterfunding USDG 5 000 000 0 5 000 000 0%

This funding has been allocated for the Sunny South electrification which cannot commence as BCMM is waiting for 

the Memorandum of Understand to be signed by Eskom.

Electrification of Informal Dwelling Areas within BCMM Own Funds 10 000 000 4 199 268 5 800 732 42%

Two projects have encounted problems. Mzomomhle: the layout plan is not complete and survey to identify roadways 

and plots cannot be completed. Ikwezi block: one has encounted problems there is now a conflict with the housing 

project and community moving onto identified plots.

Street Lighting and Highmasts within BCMM Areas of Supply USDG 5 000 000 3 048 245 1 951 755 61% Streetlighting Projects progressing well.

Tools and Equipment USDG 2 000 000 0 2 000 000 0% Informal tenders are at evaluation stage.

Building Alterations - Beacon Bay Civic Centre and Operations Depot in 

EL/KWT USDG 1 000 000 0 1 000 000 0%

Electricity 142 808 534 59 688 788 83 119 746 42%

TOTAL : INFRASTRUCTURE SERVICES 879 795 953 439 531 258 440 264 694 50%

DIRECTORATE OF SPATIAL PLANNING AND DEVELOPMENT

Office Furniture and Equipment (Directorate) Own Funds 1 804 000 203 829 1 600 171 11%

Orders have been generated for Furniture and currently awaiting delivery of Items before payments can be 

processed.  Additional Funds were allocated during Mid-Year Adjustment for Survey Computers.  

Sleeper Site/Civic Centre 'USDG'' 3 200 000 2 243 947 956 053 70% Tender for the Project has been advertised and closing on the 11 May 2018.

Sleeper Site(City to Sea) 'Own Funds'' 3 000 000 0 3 000 000 0%

Meetings currently being arranged among the relevant departments, i.e. Transport Planning & Operations and 

Development Planning for the development of Terms of Reference for the consultancy services.  

Integrated Transport Plan Implementation Programme PTIG

Qumza Highway Phase 7 - Phase 1 PTIG 45 000 000 19 975 365 25 024 635 44%

Road contractor has been terminated and Tender for the works closed on the 27 March 2018. Water & Electrical 

contractors on site removing existing services.

Upgrading of Qumza Highway C/O PTIG c/o 30 289 000 0 30 289 000 0%

Road contractor has been terminated and Tender for the works closed on the 27 March 2018. Water & Electrical 

contractors on site removing existing services.

Transport Register C/O PTIG c/o 2 825 561 0 2 825 561 0%
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Integrated Transport Plan Implementation Programme USDG 

Taxi/Bus Embayments USDG 300 000 293 499 6 501 98% Project is complete.

Taxi Rank Infrastructure (Roads & Ablution Facilities) USDG 300 000 0 300 000 0%

Ebuhlanti Taxi Rank Electrical is 98% Complete and materials for the Ginsberg Taxi Rank Electrification currently 

awaiting delivery.

Bridge Designs & Implementation USDG 2 250 000 0 2 250 000 0%

Awaiting award of Contract 195 for consultancy services,  Department is compiling bid documents for open tender. 

Informal tender for the procurement of pre cast bridges for minor structures is at procurement stage.

Traffic Engineering Safety Measures

Sidewalks USDG 1 500 000 6 932 1 493 068 0%

The sites for the construction of sidewalks have been identified. The tender has been advertised and closes on the 

10 April 2018, anticipating to be on BEC agenda in May 2018. 

Traffic Calming USDG 1 700 000 917 227 782 773 54%

Construction of speed humps at St Georges Street, Kelly Road, NU 10 Mdantsane have been completed. The 

contractor has commenced with the construction of humps at Kent Road, Nkonyeni Street Mdantsane, Jan Smuts 

Avenue, NU3 & NU1 Mdantsane, Floredale primary in Nompumelelo, Kaysers Beach, West bank and Clubview have 

been completed.

Traffic Signals USDG 800 000 0 800 000 0%

Contract 150 for the installation and maintenance of traffic lights was awarded on 13 March 2018 and installation of 

overhead Traffic Signals in Oxford Street is underway.

Guardrails USDG 300 000 0 300 000 0% Informal tender for the installation  of guardrail to be re-advertised.

Guidance Signage USDG 200 000 686 199 314 0%

Completed  the installation of clinic signage and an informal tender to be advertised by SCM. Purchasing of 

installation hardware is proceding.

King Williams Town Public Transport Facilities Own Funds

Market Square Taxi Rank Own Funds 11 200 000 0 11 200 000 0% Construction will start in May 2018 at the Taxi Rank.

Market Square Bus Rank Own Funds 8 000 000 6 413 600 1 586 400 80% Foundations for the buildings have been completed and brick work is progressing well on site

Taxi City Taxi Rank Own Funds 20 000 000 17 827 979 2 172 021 89%

Taxi Rank is almost 97% complete and only electricity connections being awaited from BCMM department. Testing 

will proceed after the installations.

Needs Camp Potsdam Bridge USDG 60 000 000 23 870 682 36 129 318 40% Contractors are onsite and the project is progressing as per programme.

Kwa Tshatshu Pedestrian Bridge USDG 1 000 000 1 097 014 -97 014 110% Construction complete as of end July 2017.

Mdantsane Urban Renewal - Mount Ruth Node LGTH c/o 9 036 112 0 9 036 112 0% Revised MOA has been sent to SANRAL for their final input and once its complete, MOA will be signed.

Upgrading of Lifts for BCMM Buildings Own Funds 4 500 000 984 289 3 515 711 22%

Lifts to Planning and Engineering Centre are installed and operational - The 12-month free maintenance service 

period runs from 1 October 2017 until 30 September 2018.                                                                                                       

Tenders for the installation of lifts to Munifin, Old Mutual, Library, Electricity House and City Hall were advertised on 

21 November 2017 and closed on 12 December 2017. The tenders are now being assessed and reports submitted 

to the Bid Committees.

SCM Inventory Warehousing and Fencing Own Funds 6 500 000 1 729 436 4 770 564 27%

Construction of the SCM Warehouse is in progress. Due to non-performance; a letter of caution was sent to the 

contractor on 9 March 2018 and the works are now underway again. The original 2017/18 budget of R 10 000 000 

has been adjusted down to R 6 500 000, with the uncommitted amount of R 3 500 000 requested to be adjusted into 

the 2018/19 financial year. 

New  Parking Areas (pathways, parking and fencing) 'Own Funds'' 4 360 000 3 894 683 465 317 89% Project is progressing well.

New Disabled facilities 'Own Funds'' 1 000 000 0 1 000 000 0% Procurement stage.

New Fencing and Security Access for Garcia Flats Own Funds 400 000 320 268 79 732 80% Project is complete. 
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New Fencing and security access for Gonubie Municipal Old Age Home, 

Sunny mead Own Funds 168 000 213 966 -45 966 127% Project amount  R382 759. Commitment still to be paid of R168 793. 

New Offices, Extensions to Ablutions and Workshops at Chislehurst BMS 

Depot 'Own Funds'' 299 502 298 211 1 291 100% Project completed

Major refurbishment of Municipal Buildings  in various areas 'Own Funds'' 8 390 515 3 764 688 4 625 827 45%

Munifin Refurbishment and Other Buildings Own Funds

New Air-conditioner (Replacement - Shoprite Caxton Street) Own Funds 1 698 000 4 797 1 693 203 0% Project at BAC

New Air-conditioning Plant - City Engineering Building (One Plant doing away 

with smaller units) 'Own Funds'' 1 400 000 0 1 400 000 0%

New Building Maintenance Planning and Management Programme - Software Own Funds 200 000 0 200 000 0% Waiting for IT to respond on the duplication of tenders with BCX.

Land Acquisition Own Funds 9 000 000 430 000 8 570 000 5%

Waiting invoice of R3 000 000 for the Gonubie main road.  Sonwabiso Informal Settlement in MDT waiting for 

invoices for R5 944 000 

Cannopies Munifin Planning Enginneering Own Funds 100 000 0 100 000 0% New project 

King Williams Town Payments Hall Own Funds 4 000 000 864 669 3 135 331 22%

Construction of the  KWT Payments Hall is in progress. Due to non-performance; a letter of caution was sent to the 

contractor on 9 March 2018 and the works are now underway again.                                                                           

Due to budget shortage to meet the contractual commitments to the contractor and consultant, additional budget of 

R 2.5 mil has been requested to be adjusted to the project in the 18/19 financial year from Land Aquisition.

Survey Equipment and Software Packages Own Funds 1 500 000 0 1 500 000 0%

Bid Specifications prepared and submitted to Bid Specification Committee for presentation and approval so as to 

advertise, since the previous tender was cancelled.

Digital Terrain Model (DTM) Own Funds 1 000 000 0 1 000 000 0%

The Digital Terrain Model (DTM) is required for the new areas which have been incorporated into BCMM as a result 

of the new dermacation of the municipal boundaries. The SPD Directorate (Development Planning Department) in 

conjunction with Executive Suport Service Directorate (GIS Unit) are to finalise the memo to The City Manager for a 

possible deviation for the appointment of the service provider.

Feasibility Study for Munifin & Engineering building Own Funds 400 000 0 400 000 0%

TOTAL : SPATIAL PLANNING AND DEVELOPMENT 247 620 690 85 355 766 162 264 924 34%

DIRECTORATE OF ECONOMIC DEVELOPMENT & AGENCIES

Enabling Infrastructure Programme - LED - Market 'USDG'' 7 500 000 6 153 156 1 346 844 82% Project is progressing well.

Enabling Infrastructure Programme - LED - KWT Incubation & Rural 

Fencing (Trade and Industry)

Hydroponics and Packhouse Own Funds 600 000 1 441 598 559 0%

Bid to repair Hydroponic  tunnels at NU12 Mdantsane has closed and report submited to SCM, we are wainting for 

award letter we anticipate that project will start on the 20th March . Dimbaza Specifications for repaires  has been 

submited to SCM to advertise. The other portipon  of the budget will be utilised for rain water harvestings in all 

tunnels around BCMM. 

Enabling Infrastructure Programme - LED (Replacing of Existing Assets)

Informal trade ( Hawker Stalls : East London CBD, Mdantsane- Cecilia  

Makiwane & Zwelitsha and etc) Own Funds 5 000 000 0 5 000 000 0%

Tender for the Hawker Stalls awaiting BEC, Informal Tender for the refurbishment of Ebuhlanti Braai stands will be 

advertised on the 19 March 2018.  Finalising the designs for Fort Jackson Hawker stalls or eatery centre.

Enabling Infrastructure Programme - LED (Replacing of Existing Assets) Own Funds c/o 4 026 459 661 625 3 364 834 16% Refurbishment of the King William's Town Business Support Centre, awaiting appointment of a Service Provider
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SMME Incubator

Upgrading of Buildings Own Funds 2 000 000 0 2 000 000 0% Funding will be utilised for refurbishment of Tourism Building.

Office Furniture and Equipment for SMME Incubator Own Funds 1 000 000 0 1 000 000 0%

Service Provider appointed for the supply and delivery of windscreen equipment and an RFQ was submitted for the 

appointment of Service Provider to supply and deliver tyre machinery for the Mdantsane Automotive Incubator

Incubator Hubs c/o Own Funds c/o 178 561 0 178 561 0% Tender has been awarded.

Art, Culture and Heritage Sites Upgrading Own Funds

Build a Tombstone for Chief Tshatshu Own Funds 160 000 34 800 125 200 22% Project underway

Upgrade of Rubusane Grave in Braelyn Own Funds 100 000 26 000 74 000 26% Project completed.  Invoices to be processed

Fencing of German Settler Monument in KWT Own Funds 300 000 0 300 000 0% Project completed.  Invoices to be processed

Restoration work on Dimbaza Children's Grave Own Funds 600 000 174 916 425 084 29% Project complete balance will be utilised for signage and will be complete before the end of financial year 

Upgrade of Rharhabe Royal Family Graves Own Funds 300 000 261 866 38 134 87%

The project has been completed balance will be utilised for the gravesite signage and services of the annual provider 

will be utilised. 

Restoration of Ann Bryant Art Gallery and Coach House Own Funds 740 000 696 966 43 034 94%

Project completed.  A request has been made to transfer the funding during mid-term budget adjustment towards the 

construction of Dr Rubusana statue project which awaits approval of adjustment.

Art, Culture and Heritage Sites Upgrading c/o Own Funds c/o 931 868 0 931 868 0% Budget will be utilised for construction of Dr WB Rubusana statue 

Tourism Infrastructure Programme - Counterfunding

Upgrading of access road to Community Lodge Own Funds 5 000 000 0 5 000 000 0% Project will be implemented in the fourth quarter with support from the Infrastructure Services Directorate.  

Site Landscaping Own Funds 1 500 000 0 1 500 000 0% Project will be implemented in partnership with Municipal Services.

Installation Kiddies Play Park Facilities Own Funds 1 000 000 686 280 313 720 69%

Project is in initial planning phases for the  community lodge projects namely  Mdantsane, Ncera and Tyusha.  The 

Enviromental Impact Assessments (EIA) and Land issues for all projects once finalised the project will commence.    

Tourism Infrastructure Programme - Counterfunding c/o Own Funds c/o 6 873 454 5 140 910 1 732 544 75%

The contractor is still on site commencing with work. Work done is approximately  at 85% as of end January 2018 . 

Invoices are submitted by the service provider and work is anticipated to be complete by end of June 2018. 

Tourism Hub Own Funds 5 000 000 1 885 371 3 114 629 38%

Three different contractors are on site commencing with the work. Out of the three contarctors, one is doing the 

ceilings and partitioning, the other one is doing plumbing and the last one is doing tiling.  The project will be 

completed in June 2018.

Revitalisation of Industrial Area ( Dimbaza, Westbank, Wilsonia & Zwelitsha) Own Funds 3 000 000 0 3 000 000 0% The funds will be utilised to support Infrastructure needs towards Dimbaza Revitalization.

Office Furniture and Equipment (Directorate) Own Funds 500 000 119 243 380 757 24% Directorates furniture and equiptment requirements have been submitted to SCM.    

TOTAL : ECONOMIC DEVELOPMENT & AGENCIES 51 097 779 18 073 941 33 023 838 35%

DIRECTORATE OF HEALTH, PUBLIC SAFETY & EMERGENCY SERVICES

Office Furniture and Equipment (Directorate) Own Funds 1 440 000 288 706 1 151 294 20%

Procurement in progress with departments submitting manual requisitions to SCM which should speed up the 

procurement process. Formal tender for the procurement of furniture for King Williams Town Traffic Centre (R850 

000) is currently being prepared for submission to BSC as funds were only made available during the mid-year 

budget adjustment. Informal Tender RFQ/ICT/2017-18/372 for the purchase of 11 computers (R90 000) for Fire 

Services advertised 16 March 2018, closed 26 March 2018. ICT to carry out evaluation of bids received. 

Office Furniture and Equipment (Directorate) c/o Own Funds c/o 65 913 0 65 913 0%

Procurement in progress with departments submitting manual requisitions to SCM which should speed up the 

procurement process.
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Offices: Emergency Services c/o Own Funds c/o 85 958 60 526 25 432 70%

Requisition for upgrades to Archives Room of new GM offices utilising balance of funds available, was submitted to 

SCM on 5th March 2018 for processing. Awaiting SCM to appoint a service provider. This will be final work required 

in order to complete the project.

Closed Circuit Television Network - CCTV Own Funds 3 500 000 0 3 500 000 0%

Contract No. 3166 - Supply & Installation of Digital Macro Surveillance System : For the roll out of surveillance 

cameras for areas to be identified viz, Leaches Bay, East London, CBD, West Bank Area and Various Municipal 

Buildings.

Closed Circuit Television Network - CCTV c/o Own Funds c/o 7 874 074 1 018 636 6 855 438 13%

Contract 3112: Supply & Installation of Digital Macro Surveillance System: EL & CBD & Various Municipal Buildings, 

was awarded to Bona Electronics Solutions (Pty) Ltd on 12 July 2017. Order raised for Mott MacDonald - Balance of 

R238,733-17 (Order No. 0002049619) and an Order raised for Bona Electronics - amount of R3,484,541-19 for 

Contract 3112.  Meetings held with Consultant & Service Provider on the 13th March 2018. Payment made - Invoice 

No. 38604 of R888,220.80.  Installation of  21 Cameras at Munifin, 6 cameras at Beacon Bay.  Gompo installations 

of cameras should be completed at end of May and CBD and City Hall at the of June 2018.  Raised flooring and 

biometrics at front doors to CCTV Control Room and Main door to commence next week. 

Traffic and Law Enforcement Equipment Own Funds 600 000 421 499 178 502 70%

1) RFQ-HPS-2017/18-380 was submitted 3 March 2018 for 16 additional firearms for new recruits and installation of 

a 135 firearm safes for traffic & law enforcement services. The RFQ-380 was advertised on the 20 March 2018 and 

closed on the 28 March 2018, Department to evaluate during the week of 9-13 April 2018.                                                                                                                                                                                         

2)AN additional request for quotations was submitted 15/02/2018, SCM requested a follow-up submisison as they 

could not find the original whcih was submitted on the 6/3/2018 for 135 firearm safes which still needs to be 

advertised.

Traffic and Law Enforcement Equipment c/o Own Funds c/o 1 352 276 599 446 752 830 44%

remaining to be commited as follows:                                                                                                                                                                                                             

1)RFQ-HPS-2017/2018-165 for 22 Shot guns was re-advertised on the 23 February 2018 and closed on the 2nd 

March 2018.Departmnet evaluated RFQ-165 on the 6th March 2018 and submitted the evaluation report on the 6 

March 2018. SCM is currently preparing all point scoring and letter of award for the appointment of a service provider 

total RFQ amounted to R 181 602,00                                                                                                                                                                                                    

2) RFQ- HPS-2017/2018-388 for additional 61 units of body armour was submitted on the 5 March 2018, it was 

advertised on the 23 March 2018 and closing date was the 3 April 2018. Department to evaluate during the week of 9-

13 April 2018.                                                                                                                                                3) 

Department prepared a report to City Manager on the 27 March 2018 in order for a service provider to be appointed 

in order for the remaining funds to to utilsied for 3x Evedentiary breath anaysers for Traffic and Law Enforcement 

services

Fire Arms: Emergency Offices c/o Own Funds c/o 36 798 0 36 798 0%

Remaining budget to be added to the budget of R 178 502 for RFQ-HPS-2017/18-380 was submitted 3 March 2018 

for 16 additional firearms for new recruits and installation of a 135 firearm safes for traffic & law enforcement 

services. The RFQ-380 was advertised on the 20 March 2018 and closed on the 28 March 2018, Department to 

evaluate during the week of 9-13 April 2018,

Construction of New KWT Traffic Centre USDG 18 900 000 7 777 756 11 122 244 41%

The project is progressing well and as at end of January 2018. The roof is being erected however rain has hampered 

the progress in this regard. All outer walls & paintwork has been done. The contractor is busy with the installation of 

the IT network points and electrical work and the installation of the lift system. Construction is still ahead of schedule 

however progress has been hampered by rain.

Air Monitoring Station Own Funds 800 000 0 800 000 0%

Contract   287.     Letter of award has been signed and presently with SCM who is awaiting the signed copy back 

from service provider .  

Radio Network Own Funds 640 000 0 640 000 0%

Contract 3162: Bid Evaluation Committee meeting of 19 March 2018 recommended tender to Bid Adjudication 

Committee.

Vehicle Pound c/o Own Funds c/o 211 451 0 211 451 0%

The additional budget of R 150 000,00 was approved during the mid-year adjustment in order for RFQ-ARCH/2016-

17/354 for the construction of ablutions facilities at the gonubie pound. Letter of award was prepared by SCM and 

Arch dept prepared the requistion. the Site was handed over to the contractor on the 4 April 2018,

Early Warning Systems Own Funds 695 000 0 695 000 0%

Contract 3163: Bid Evaluation Committee meeting of 26 March 2018 recommended tender to Bid Adjudication 

Committee.

Fire Equipment Own Funds 1 175 000 414 518 760 482 35%

Final payment of R374,848.00 for Sysman Vunumphelo (Pty) Ltd submitted on 29 March 2018 to SCM for 

processing. Informal Tender RFQ/DHPS/2017-18-351 for the purchase of fire hoses with couplings, utilising balance 

of funds, was advertised on 9 March 2018 and closed 16th March 2018.  SCM awaiting submission of samples from 

tenderers before evaluating bids received.
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Fire Equipment c/o Own Funds c/o 481 763 0 481 763 0%

Contract 3109: Tender documentation re-submitted to SCM on 8 February 2018, advertised on 30 March 2018, 

closes 17 April 2018. Funding of the amount of R320 122 from Insurance Claim for rescue tool stolen to also be 

utilised for this procurement. 

Vehicle Test Station Equipment Own Funds 1 000 000 0 1 000 000 0%

The service provider commencend with works on the 26/02/2018, service provider scheduled works as follows:                                                                                             

Gonubie Civil works 26/02/2018-01/03/2018                                                                                                                                                                                             

Gonubie equipment installations 01/03/2018- 09/03/2018.                                                                                                                                                                                              

East London 01/03/2018- 09/03/2018                                                                                                                                                                                               

King Williams town KWT VTS 12/03/2018-20/03/2018. Project progressing well, remaining funds to be utilsed for 

VTS camera equipment.

Fire Engine Own Funds 9 000 000 0 9 000 000 0%

Contract 3113: Supply & Delivery of 2 x Bush Tenders:  Requisition submitted to SCM on 11 Jan 2018 and order for 

R1,487693.16 (VAT exclusive) raised.  Awaiting delivery.                                                                                                                                                                                                         

Contract 3089: Supply & Delivery of 1x 15000l Water Tanker:  Bid Adjudication Committee of 12 March 2018 

deferred tender back to Bid Evaluation Committee under Minute no. BAC23/18, for re-evaluation.

Refurbishment and Rehabilitation of Fire Infrastructure Own Funds 1 200 000 0 1 200 000 0%

RFQ/DHPS/2017-18/193: Overhaul the Landrover Engine (BT7) by replacing all necessary parts with genuine parts -  

Award letter received 5 February 2018 for the sum of R189,767.18.  Order raised.  RFQ/DHPS/2017-18/188: Repair 

& Replace all necessary parts and components to get the Hydraulic System running and fully operational: ALP 3 -  

Award letter received 31 January 2018 for the sum of R166,181.50.  Order raised. Further orders raised for 

emergency repairs to fire engine 11 (R205 255.50 - overhaul of gearbox - and R359,751.66 - replacement of engine) 

utilising deviation.

Disaster Management: Event Safety Equipment Own Funds 105 000 0 105 000 0%

RFQ/DHPS/2017-18/196: Supply & Delivery of Event Safety Equipment - Access Control Channels: re-submitted to 

SCM on 3 April 2018 for re-advertisement. 

Disaster Management: Event Safety Equipment c/o Own Funds c/o 82 090 68 185 13 905 83% Specifications completed for mobile wind meters on 26 March 2018.

TOTAL: HEALTH, PUBLIC SAFETY & EMERGENCY SERVICES 49 245 323 10 649 272 38 596 051 22%

DIRECTORATE OF MUNICIPAL SERVICES

Office Furniture and Equipment (Directorate) Own Funds 1 000 000 286 259 713 741 29%

Requisitions  to the value of R 126 542 have  been submitted to Supply Chain Management to procure  furniture for 

the various Departments  in addition to the R188 183 already committed.

Office Furniture and Equipment (Libraries) c/o Own Funds c/o 135 821 127 490 8 331 94% Project is progressing well 

Development and Upgrading of Cemeteries (Inland, Midland and Coastal) - 

Replaving Existing Assets 'Own Funds'' 10 000 000 6 688 793 3 311 208 67%

Upgrading of buildings in progress and palisade fencing ongoing. Mtsotso- awaiting annual contract from Roads to 

assist with upgrading upgrading of internal roads.

Establishment and Upgrading of Depots (Inland, Midlands and Coastal)  'Own Funds'' 3 000 000 531 607 2 468 393 18%

Ablution repairs and painting have been completed. External painting of main building in progress and will be 

completed by end of April 2018.

Grass Cutting Equipment Own Funds 500 000 193 895 306 105 39% Procurement of tractor bush cutters re-advertsied.  Trailers, Kudu Mowers and trimmers purchased

Fencing of Community Parks - East District Own Funds 100 000 0 100 000 0% Quote have been received awaiting order from SCM

Fencing of Community Parks - North District Own Funds 100 000 62 330 37 670 62% R62330 has been spend to date. Waiting quotes from SCM

Fencing of Community Parks - South District Own Funds 100 000 0 100 000 0% Waiting for quotes from SCM

Fencing of Community Parks - West District Own Funds 100 000 60 881 39 119 61% An amount of R60 881 has been spent and waiting for quotes. 

Fencing of Community Parks - Nompumelelo Own Funds 100 000 0 100 000 0% Waiting for quotes from SCM

Upgrade and Development of Community Parks - Inland Own Funds 1 000 000 586 316 413 684 59% Palisade and fencing for Parks completed. Formal tender for playgroung equipment at Bid Specification Committee

Upgrade and Develop Community Parks - Midland Own Funds 1 000 000 719 751 280 249 72% Palisade and fencing for Parks is ongoing. Formal tender for playground equipmenr at Bid Specification Committee
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Upgrade and Develop Community Parks - South District Own Funds 1 000 000 475 178 524 822 48% Project is progressing well, waiting for adjudication of informal tenders

Upgrade and Develop Community Parks - West District Own Funds 1 000 000 639 898 360 102 64% Project is progressing well

Upgrade and Develop Community Parks - Nompumelelo Own Funds 1 000 000 497 765 502 235 50%

R497 765 spent to date and awaiting orders for the appointemnt of contractors to repair and replacement of place 

equipment. Waiting for adjudication of informal tenderss for park furniture and concrete slabs.

Book Alarm System Own Funds 150 000 0 150 000 0%

Refurbishment of Public Seating Nahoon Point Own Funds 200 000 0 200 000 0%

Storeroom Nahoon Point Nature Reserve Own Funds 300 000 0 300 000 0%

Signage Nahhon Point & Est Nature Reserve Own Funds 143 999 0 143 999 0%

Extention of Exiting Side Walk Nahoon Point Own Funds 156 001 0 156 001 0%

Upgrading Filtration System Aquarium Own Funds 400 000 0 400 000 0%

Upgrade and Refurbish Existing Community Halls and Facilities and 

Nompumelelo Hall Own Funds 10 000 000 3 786 658 6 213 342 38%

The tender evaluation for Contract 3095, Construction of Nompumelelo Community Hall (Phase 2) was deferred from 

the Bid Adjudication Committee to the Bid Evaluation Committee on 09/04/2018.
Upgrading and Development of BCMM Sportfleds and Swimming Pools - 

Replacing Existing Assets Own Funds

Dimbaza Wall Own Funds 1 673 503 1 335 053 338 450 80% Earthworks was completed on the 31 January 2018. 

Refurbishment of Admin Block at Zwelitsha Own Funds 396 497 287 884 108 613 73% Funding was utilized to complete the netball court 

Refurbishment of Ticket Office at Sisa Dukashe Own Funds 7 500 000 3 563 648 3 936 352 48% Spectator fencing completed 27 Feberuary 2018. Upgrading of plumbing in the change rooms completed 

Painting media room, VOC and wall around the pitch at Sisa Dukashe Own Funds 400 000 393 760 6 240 98%

Painting, change room and ablution are completed, the remaining funds was used for irrigation system. Project 

completed 20 January 2018

Refurbishment of Media Room and VOC at Sisa Dukashe Own Funds 30 000 28 866 1 134 96% Project Completed  

Upgrading and Development of BCMM Sportfleds and Swimming Pools - 

Replacing Existing Assets c/o Own Funds c/o 682 232 598 449 83 783 88% Official Order issued and Contractor on site.  50% complete.

Swimming Pools - Office, Plant and Equipment

Ruth Belonsky Swimming Pool - (Plant & Equipment) Own Funds 800 000 200 854 599 146 25% Awaiting advertisement of Informal Tender.

King Williams Town Swimming Pool - (Plant & Equipment) Own Funds 350 000 200 854 149 146 57% Awaiting advertisement of Informal Tender for starting blocks.

Zwelitsha Swimming Pools - (Plant & Equipment) Own Funds 450 000 206 458 243 542 46% Chlorination system was installed on 26 March 2018. 

John Harrison Swimming Pools - (Plant & Equipment) Own Funds 850 000 220 041 629 959 26% Awaitng advertisement of Informal Tender for starting blocks by end of March 2018

Water World Swimming Pool - (Plant & Equipment) Own Funds 400 000 235 187 164 813 59%

Chlorinating system installed 30/11/2017. 2 x  Cash Registers delivered. High Pressure Cleaner. 30 November 2017.  

Awaiting order for the drop-of-safe.

Orient Swimming Pools - (Plant & Equipment) Own Funds 450 000 238 723 211 277 53% Project 90% completed and awaiting order for the drop-o- safe.

Redevelopment of Mdantsane Sport Precint NU2 Swimming Pool Own Funds 3 000 000 463 001 2 537 000 15% Concept plan finalised and received qoutes from Annual Contractors for Remedial works

Upgrading of Waterworld c/o Own Funds c/o 61 562 0 61 562 0% Roll up doors installed. Cupboards will be installed in cashiers office by end of May 2018.

Floodlights (Victoria Grounds, Jan Smuts Stadium, Ginsberg Sportsfields, 

Gompo Stadium, Amalinda Stadium, Foster Stadium, Selborne Tennis Park, 

Bunkers Hill Sportsfields) Own Funds 1 265 509 44 755 1 220 754 4%

Project completed  at North End Stadium. Jan Smuts for rehabilitation of the grand stand floodlights will not be done 

due to no security. 
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Scenery Park: Drainage Playing Area Own Funds 200 000 0 200 000 0% Contractor is busy with natural drainage 

Kwalini Sport Grounds: Earthworks Playing Area Own Funds 200 000 166 899 33 101 83% Earthworks were conmpleted on 22 December 2017. The irrigation system was completed on 23 February 2018. 

Nompumelelo: Earthworks Playing Area Own Funds 200 000 182 400 17 600 91%

Earthworks completed 22 December 2017. catch net order was cancelled and the funds was re-directed for 

rehabilitation of the irrigation system that is completed 23 February 2018

Pefferville: Fencing  Own Funds 664 050 29 600 634 450 4%

Order for fencing is held in absence while awaiting for soil to dry out from sewer spill. Sewer pipe was fixed yet still 

spilling.

Schoeman: Upgrading of  changeroom and drainage of  synthetic playing area Own Funds'' 1 800 000 514 592 1 285 408 29%

 Order received for painting, pumbling, and electricity contractors on site at Buffalo Flats/ Hockey Field and 

Schoeman Sportsfield. 

Sisa Dukashe: Evacuation Routes at open  stands to be reviewed, Create 

Disabled areas Identify area to establish permanent visual operational centre, 

Add a VIP area to the main grandstand and review media box location, 

Construct concrete     spectator stands on the grass embankments, All 

spectators seating to be numbered, Rehabilitation of the reinforced concrete 

structure,  concrete delamination and spallin Own Funds 500 000 0 500 000 0% Assessment of Tenders for the Appointment of Professional Service Provider in progress.

Foster Rugby fields Resurfacing of playing area Own Funds 935 590 835 870 99 720 89% Painting and plumbing completed 16 February 2018

Orlando Staduim:  Construction of the ablutions Refurbishment of 

boundary wall and gates, Caretaker cottage, Installation of floodlights, 

Rehabilitation of playing surface Own Funds .

Construction of the ablution facilities Own Funds 750 000 124 759 625 241 17% Contractor on site and is 95% complete with the refurbishment of ablution.

Upgrading of Main grand stand at Sisa Dukashe Stadium Own Funds 750 000 0 750 000 0% Assessment of Tenders for the Appointment of Professional Service Provider in progress.

Rehabilitation of playing surface Own Funds 750 000 713 860 36 140 95% Project Completed  at Orlando Stadium 30 September 2017

Instalation of MeshWire fence around soccer field Own Funds 500 000 0 500 000 0% contractor is on site for earthworks

Upgrading of Coastal Nature Reserves Own Funds

Entrance feature at Nahoon Point Own Funds 200 000 0 200 000 0% Assessment of Tenders for the Appointment of Professional Service Provider in progress.

Upgrading of Coastal Nature Reserves c/o Own Funds c/o 623 767 0 623 767 0% Materials will be procured that will be used for Nahoon Point and Estuary for refurbishment works.

Plant and Equipment for Nature Reserves 'Own Funds'' 850 000 0 850 000 0%

Plant and Equipment for Nature Reserves c/o Own Funds c/o 278 242 62 419 215 823 22% Awaiting official order from Supply Chain Mangement

Upgrading of Beaches Facilities 'Own Funds'' 1 500 000 689 894 810 106 46%

Main Ticket Office completed, painting, panels and sliding doors at Orient main ticket office. Ablutions completed at 

Bonza bay,  Eastern Beach and Orient Beach. Contractor on site at the Orient Beach staff quarters, securtity room 

and Caretakers quarters., Staff quarters and security room refurbishment, Caretakers room is  completed 28 

February 2018.

Upgrading of Ubuhlanti & Little Maurituis 'Own Funds'' 2 000 000 736 487 1 263 513 37% Parking at Ubuhlanti will form part of the Professional Service Provider for roads

Upgrading and Development of Building Facillities (Staff Facilitiess, Public 

Ablutions, Life Guards Facilities, storages, braai stands) Replacing Exisitng 

Assets and Developemnt  of Master Plan 'Own Funds'' 1 500 000 1 053 836 446 164 70%
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Plant and Equipment for the Beaches Own Funds

Bonza Bay 'Own Funds'' 500 000 233 066 266 934 47% Inflatable rescue boat and intercoms delivered, base radios received. life guard chairs. Boom gates installed.

Gonubie Own Funds'' 750 000 78 304 671 696 10% Recieved intercoms, base radios and life guard equipment and evaluation for new rescue boat completed 28/3/2018

Nahoon Own Funds'' 250 000 21 536 228 464 9% Intercoms, base radios delivered and awaiting life guard chairs

Upgrading of Zoo Facilities Own Funds

Zoo Boundry Wall - Lions to Wolfs Enclosure Own Funds 1 500 000 172 500 1 327 500 12% Material and contractors on site, boundary wall will be completed by end 30 april 2018.

Upgrading of Wild Dog Enclosure Own Funds 275 000 0 275 000 0% Site handover was  done 20 March 2018 

Addition to Staff Change Rooms Own Funds 270 000 0 270 000 0% Site handover was  done 20 March 2019

Gibbons Night Room Own Funds 200 000 0 200 000 0% Informal tender was submitted on the 20 March 2018 and awaiting advertisement

New Sungazer Enclosure Own Funds 5 000 0 5 000 0% Informal tender was submitted on the 20 March 2018 and awaiting advertisement

Design of the Iguana Enclosure Own Funds 75 000 0 75 000 0% Informal tender was submitted on the 20 March 2018 and awaiting advertisement

Upgrading of Zoo Facilities c/o Own Funds c/o 807 491 136 158 671 333 17%

Project complete/Wildboard enclosure invoince paid on 10 November 2017  Balance of funds will be used to pay the 

current PSP for design work.

Development of Master Plan, Plannig, Design and Project Manage 

Construction of Board Walk (Gonubie Beach and Ablution, Staff Facilities 

under boardwalk, Gonubie Ocean Way, Nahoon) Own Funds'' 1 000 000 412 055 587 945 41%

The tender document to appoint the Professional Service Provider has been finalised and will be submitted to the Bid 

Specification Committee to address the long term plan. Refurbishment of Gonubie, Bonza Bay and Nahoon 

Boardwalks was completed 18 December 2017.

Ablution facilities Own Funds 250 000 0 250 000 0%

Bonza Bay, Eastern Beach and Orient Beach Ablutions completed.  Waiting orders for refurbishment of the  Gonubie 

and Nahoon Ablutions.

Staff Facilities Own Funds 250 000 0 250 000 0%

New Burglar Proof  and gates installed at the Gonubie Tidal Pools staff Quarters. awaiting order for refubishment of 

the  Nahoon  Staff quarters.

Upgrading of Resorts Own Funds

Demolishing and construction of office  at Gonubie Resort Own Funds 2 000 000 4 618 1 995 382 0% The project is at Bid Evaluation committee 

Demolishing and Construction of Dinning Hall and Security guard house at 

Gonubie Caravan Park Own Funds 2 000 000 2 037 1 997 963 0% The project is at Bid Evaluation committee

Upgrading of Resorts c/o Own Funds c/o 529 234 490 397 38 837 93% Awaiting for official order from Supply Chain Management for the purchase of equipment with the balance.

Tools and Equipment (Zoo) Own Funds 20 000 19 248 752 96% Completed 

Relocation of Aquarium Own Funds 3 927 000 1 400 3 925 600 0%

Assessment of Tenders for the Appointment of Professional Service Provider evaluation done and BEC report to be 

compiled.

Refurbishment of Swimming Pools Own Funds

Ruth Belonsky Swimming Pool Own Funds 750 000 196 000 554 000 26% Contractor onsite to fit high steel security fencing and gates

King Williams Town Swimming Pool Own Funds 300 000 0 300 000 0%

Annual contractor will be used for refurbishment of the main ablutions. 50% completed awaiting order for male 

ablutions.

Zwelitsha Swimming Pools Own Funds 400 000 136 190 263 811 34% Renovations of entrance gate and tiling completed 28 February 2018.

John Harrison Swimming Pools Own Funds 1 050 000 435 070 614 930 41%  Informal Tender for New Chlorine System advertised and front entrance complete.
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Water World Swimming Pool Own Funds 350 000 0 350 000 0% Chlorine System has been installed.

Refurbishment of Swimming Pools c/o Own Funds c/o 142 525 0 142 525 0%  Awaiting Informal Tender to be advertised for upgrading of Superintendent Office. 

Supply and Install Security System - ALL BCMM Swimming Pools Precints 

and Develop Master Plan Own Funds 800 000 0 800 000 0% Specification document to be finalised by 30 March 2018 In consultation with Public Safety Directorate.

Development of Master Plan, rehabilitating of electrical, mechanical, 

plumbing engineering plant and equipmnet of swimming pools Own Funds

Master Plan Own Funds 50 000 0 50 000 0% Specification to appoint Professional Service Provider has been finalised and been submitted to BSC.

Filtration System Own Funds 1 000 000 852 900 147 100 85% Pumps are installed at Joan Harrison Pool.

Electric control systems Own Funds 500 000 0 500 000 0% This is dependant on appointment of PSP therefore funding will not be spent this financial year.

Ticket offices Own Funds 200 000 0 200 000 0% Awaiting advertising of Informal Tender  for laminating floor and built in cupboards by end April 2018.

Entrance Own Funds 200 000 0 200 000 0% Awaiting advertisement of Informal Tender for Tiling at King Williams Town by end April 2018.

Ablution facilities Own Funds 1 050 000 63 392 986 608 6% Project completed 20 February 2018.

10x Portable seating at Nompumelelo Own Funds 142 966 130 439 12 527 91%  The project completed  

Install Doors and Buglar Bars at Parside Own Funds 30 000 28 800 1 200 96%  The project completed  

Combination goal posts at Perffeville Own Funds 37 705 29 140 8 565 77%  The project completed  

Burglar gates and Windows at N.U.1 Own Funds 39 220 29 200 10 020 74%  The project completed  

Burglar gates and windows at Jan Smuts Own Funds 44 763 43 937 826 98%  The project completed  

Delivery and Commissioning of one Raptor Ride on Mower Own Funds 94 332 77 734 16 598 82%  The project completed  

Commisssioning of Players seating, Players tunnel, goal post  at Sisa 

Dukashe Own Funds 73 408 72 850 558 99%  The project completed  

Commissioning of combination posts at West Bank Own Funds 37 606 37 460 146 100% Project completed as the combination posts was delivered on the 20/10/2017

Orlando stadium: Installing of electrical irrigation, soccer goalpost, corner 

flags, line marker etc., portable stands, construction of the ablutions Own Funds 3 640 000 1 858 183 1 781 817 51% Project completed in November 2017

Sisa Dukashe: flail mower, Ride On Mower Own Funds 400 000 0 400 000 0% Evaluation process completed on the 28 March 2018

Waste Management Facilities Programme 'Own Funds'' 4 660 000 35 050 4 624 950 1% Funding will be utilised for the purchase of Mobile Transfer Stations 

Construction and Rehabilitation of Waste Cells - Roundhill Berlin 'USDG'' 21 161 640 0 21 161 640 0%

Construction and Rehabilitation of Waste Cells 'Own Funds'' 14 213 410 7 043 527 7 169 883 50% Service provider on Site, project is progressing

TOTAL : MUNICIPAL SERVICES 129 973 074 40 428 196 89 544 877 31%

TOTAL : CAPITAL PROJECTS - ALL DIRECTORATES 1 624 319 577 656 616 173 967 703 404 40%

Asset Replacements - Insurance Own Funds 10 000 000 268 624 9 731 376 3%

TOTAL : BCMM CAPITAL BUDGET 1 634 319 577 656 884 796 977 434 780 40%
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