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EXECUTIVE SUPPORT SERVICES

Office Furniture and Equipment (Directorate) Own Funds 500 000 68 301 431 699 14%

3 laptops for staff have been delivered. Awaiting evaluation report to be signed by GM- Supply Chain Unit to 

proceed with procument of Office Furniture for IDP/PMS unit totaling to an amount of R120.000

Office Furniture and Equipment (Councillors) Own Funds 2 500 000 0 2 500 000 0%

There was a delay on the specification of refurbishment of the New Council chamber and other City hall 

equipment due to non appointment of committee members,how ever the presentation will take place on 

February 2018. 

Office Furniture and Equipment (City Hall) c/o Own Funds c/o 1 300 240 841 446 458 794 65%

Old Council Chamber Chairs have been delivered. Invoices for City Halll Duty Cleanining machine, Chair, 

microwave and fridge for Deputy Executive Mayors' office have been processed.

Park Homes for Councillors Own Funds c/o 2 200 000 2 037 2 197 963 0%

The Bid Evaluation Committee is busy considering the report which will be finalised by the week ending 16 

February 2018 and then submitted to the Bid Adjudication Committee for an award.

Upgrading of Swedish Projects c/o Galve c/o 229 000 0 229 000 0%

The specification for lighting project is being developed and the quote for the Boardwalk project is being revised 

by the contractor due to funding availability

TOTAL: EXECUTIVE SUPPORT SERVICES 6 729 240 911 784 5 817 456 14%

MUNICIPAL MANAGER'S OFFICE

Office Furniture and Equipment (Directorate) Own Funds 500 000 172 417 327 583 34%

Some of the furniture  has been delivered , some is still on procurement phase , so the the expenditure will 

appear in the next month reporting.

Office Furniture - ICT Centres Own Funds 750 000 387 966 362 034 52%

The department is currently reorganising the office space as there is limitation of space in Munifin Building, 

thereafter the procurement of furniture will follow. The remainder of the Budget is committed and expenditure 

will reflect in March 2018

Fibre Network Own Funds 5 000 000 4 101 562 898 438 82%

The project to deploy Fibre to KWT and Bisho surrounding areas is in design stage and expenditure will reflect 

end January 2018. Work already started by supplier.

Fibre Network c/o Own Funds c/o 4 465 050 0 4 465 050 0%

The project to deploy Fibre to KWT and Bisho surrounding areas is in design stage and expenditure will reflect 

end March 2018. Work already started by supplier. Delays were due to the availability of the Fibre cable as 

manufacturing only began in January 2018. 

LTE Infrastructure Own Funds 12 000 000 0 12 000 000 0%

The project to deploy Fibre to KWT and Bisho surrounding areas is in design stage and expenditure will reflect 

end March 2018. Work already started by supplier. Delays were due to the availability of the Fibre cable as 

manufacturing only began in January 2018. 

Disaster Recovery Enhancement Own Funds 3 000 000 0 3 000 000 0%

The expenditure for the procurement of hardware for disaster recovery will reflect end of March 2018. Work 

already started by supplier.

Disaster Recovery Infrastructure c/o Own Funds c/o 12 144 236 555 261 11 588 975 5%

The expenditure for the procurement of hardware for disaster recovery will reflect end of June 2018. Work 

already started by supplier.

Procurement of ICT Equipment (R250,000 for Building 

Maintenance) Own Funds 1 250 000 816 776 433 224 65% The budget is fully committed.

TOTAL: MUNICIPAL MANAGER'S OFFICE 39 109 286 6 033 982 33 075 304 15%

HUMAN SETTLEMENTS

Office Furniture and Equipment (Directorate) Own Funds 500 000 164 409 335 591 33% Procurement of office furniture and equipment is underway.

Office Furniture and Equipment (Directorate) c/o Own Funds c/o 420 242 0 420 242 0% Procurement of office furniture and equipment is underway.

CAPITAL EXPENDITURE REPORT AS AT 31 JANUARY 2018  

ANNEXURE ''E''
2017-2018 - APPROVED CAPITAL PROJECTS
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Reeston Phase 3 Stage 3 'USDG'' 2 500 000 0 2 500 000 0%

Potsdam Ikhwezi Block 1 'USDG'' 25 000 000 198 525 24 801 475 1%

Potsdam North Kanana 'USDG'' 20 000 000 310 600 19 689 400 2%

Ilitha North 177 Units 'USDG'' 7 574 000 1 579 817 5 994 183 21%

Duncan Village Proper 'USDG'' 500 000 0 500 000 0%

Mdantsane Zone 18 CC Phase 2 'USDG'' 34 000 000 4 150 939 29 849 061 12%

Amalinda Co- Op 'USDG'' 6 000 000 411 629 5 588 371 7%

Amalinda Fairlands 'USDG'' 6 000 000 0 6 000 000 0%

Cluster 1 (Masibambane; Masibulele; Velwano; Ilinge and 

Dacawa) 'USDG'' 11 000 000 1 664 824 9 335 176 15%

Cluster 2 (Chris Hani 3; Winnie Mandela;  Deluxolo Village; 

Sisulu Village; Francis Mei; Mahlangu Village, Mathemba 

Vuso, Gwentshe) 'USDG'' 13 000 000 1 221 495 11 778 505 9%

Cluster 3 (Fynbos Informal 1, Fynbos Informal 2, 

Ndancama) P1 & P3 'USDG'' 39 031 000 32 495 793 6 535 207 83%

Duncan Village Composite Site 'USDG'' 2 000 000 0 2 000 000 0%

Block Yard TRA 'USDG'' 3 250 000 0 3 250 000 0%

Braelyn ext 10  'USDG'' 3 000 000 0 3 000 000 0%

Tyutyu Phase 3 'USDG'' 9 000 000 1 735 764 7 264 236 19%

Westbank Restitution 'USDG'' 4 000 000 0 4 000 000 0%

TOTAL : HUMAN SETTLEMENTS 186 775 242 43 933 795 142 841 447 24%

DIRECTORATE OF FINANCIAL SERVICES

Office Furniture and Equipment (Directorate) Own Funds 500 000 44 443 455 557 9% The funding will be utilised to purchase office furniture and equipment. Currently at procurement stage.

Smart Smetering Solution Own Funds 63 720 000 0 63 720 000 0%

The Service Level Agreement has been signed and installation of meters have started as of the first week of 

February 2018. The number of meters installed and invoicing will be provided at the end of February 2018.

Fully Integrated Asset Management System Own Funds 15 000 000 2 643 610 12 356 390 18%

Tender is at Bid adjudication stage. A request has been submitted to split the budget to OPEX as the 

expenditure incurred under this vote relates to it.

Acquire ERP System Own Funds 5 000 000 0 5 000 000 0% The funding will be utilised during the next two quarters for Phase 2 intergration of MSCOA

Computers (Interns) FMG 100 000 0 100 000 0% The funding will be utilised to purchase capital assets for the interns as and when a need arises.

Construction of Office Accommodation for Customer Care 

Office - Mdantsane Own Funds 2 000 000 5 161 1 994 839 0%

The Tender Specification for acquiring the services of a professional designer has been considered and 

approved by Bid Evaluation Committee (BEC). The specification is now proceeding to Bid Adjudication 

Committee (BAC).  It is anticipated that the budget will be spent by 30 June 2018

Indigent Management System Own Funds 1 500 000 0 1 500 000 0%

Tender Specification has been completed and signed off. The specification is ready for next BSC Agenda and 

advert thereafter. It is anticipated that the budget will be spent by 30 June 2018,

TOTAL : FINANCIAL SERVICES 87 820 000 2 693 214 85 126 786 3%

The project has been completed,but excludes the 66 sites that needs to be transferred from Amathole land to 

BCMM,still waiting for the land department to advise

Tender for provision of internal services and construction of top strucures was advertised in october and closed 

in November 2017, tender is BEC stage. 

Project is at design  stage ,

there is progress regarding work that has been done, contractor will accelerate work where more monies are 

allocated in the project in order to get expenditure going.

The project is under litigation following the contract validity disputes 

The contractor is completing the work for internal services for 500 units. Project will be going on tender for 

additional 1000 units.

The contractor is on site progressing with the works.

Project is at pre-planning stage.

Contractor is off site, awaiting for approvals of generalplans for Masibulele

The contractor is on site progressing with the works.

Project is still on bulk implemention stage ,which is done by the Infrastructure service department  .

contractor on site progressing well with work .

The project is under litigation following the contract validity disputes 

The consultants have been paid,and the consultant will submit a commencement plan for the works,so that the 

annual contractor can commence with the works.

The project is under litigation following the contract validity disputes 

service provider has completed infrastructure investigation, contracator will be given a site to do infrastructure in 

this project, infrastructure is not adquate to supply proposed housing project
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DIRECTORATE OF CORPORATE SERVICES

Office Furniture and Equipment (Directorate) Own Funds 500 000 0 500 000 0%

An amount R175 711 has been approved for the delivery and supply of furniture. The remainder of the funding 

will be used to procure furniture for the Directorate.

Office Furniture and Equipment (Directorate) c/o Own Funds c/o 157 298 3 930 153 368 2%

The process of procuring IT equipment has been initiated and it is anticipated that it would be finalised by 

February 2018.

Electronic Attandance Control System Own Funds 1 500 000 22 825 1 477 175 2%

Site visits commenced with effect from 15 January 2018 onwards and constant monitoring and site visits will be 

done by HR to handhold and assist users on Time Register system. User licenses have been procured so rapid 

progress will be undertaken in setting new users on the system for submission of electronic timesheets at the 

newly implemented worksites. The commitment of R540 100 will be paid end of February 2018 and the balance 

to reflect end May 2018.

Employee Performance Management System Own Funds 4 000 000 271 311 3 728 689 7% The project has been put on hold and the amount of 2 million has been released during budget adjustment. 

Employee Performance Management System c/o Own Funds c/o 1 995 455 0 1 995 455 0% The project has been put on hold.

Extension to Employee Wellness c/o Own Funds c/o 184 351 0 184 351 0%

Funds to be used for the construction of a vehicle garage for the Employee Wellness Centre through informal 

tender by year end.  
TOTAL : CORPORATE SERVICES 8 337 104 298 066 8 039 038 4%

DIRECTORATE OF INFRASTRUCTURE SERVICES

Office Furniture and Equipment (Directorate) Own Funds 500 000 131 302 368 698 26% Procurement under way.

Eastern Beach Gravity Sewer Upgrade - Blind River to City 

Pumpstation Own Funds 33 880 803 4 572 011 29 308 792 13% Annual tender is on tagert to complete the  repairs to Eastern Beach by  April 2018

Bulk Sanitation Provision - Programme 

Reeston Bulk Sewer USDG 35 000 000 35 499 449 -499 449 101% Project in progress, Contractor is behind schedule to complete by End February 2018.

Ablution Facilities USDG 3 000 000 1 699 465 1 300 535 57% Contractor is on site and the project is progressing well.

Mdantsane Sanitation USDG 15 000 000 2 283 840 12 716 160 15% Contractor is on site and the project is progressing well.

Hood Point Marine Outfall Sewer and Ancillary Works USDG 10 000 000 0 10 000 000 0% Annual Tender will commence construction on the 14 February 2018. The order has been genarated.

Bisho, KWT and Zwelitsha Bulk Regional Sewerage 

Scheme - Phase 2  Zwelitsha WWTW USDG 77 817 520 61 455 764 16 361 756 79%

Actual forecast completion date is 11 April 2019 , percentage Time elapsed is 63% , percentage of work 

complete is 65% Overall the project is progressing well

Bulk Sanitation Provision - Replacing Existing 

Infrastructure Own Funds 0

Reticulation Own Funds 20 000 000 3 674 948 16 325 052 18% Contractor is on site and the project is progressing well.

Wastewater Treatment Works Own Funds 15 000 000 5 534 217 9 465 783 37% Contractor is on site and the project is progressing well.

Pump Stations Own Funds 5 000 000 517 350 4 482 650 10% Contractor is on site and the project is progressing well.

East London Sewer Diversion : Central WWTW To Reeston 

WWTW : Phase 2 : Tunnel and Civil Works LOAN 69 000 000 547 032 68 452 968 1% A withdrawal Memo was prepared for the tender

Sewerage 284 198 323 115 915 378 168 282 944 41%

Bulk Water Provision - Programme 

West Bank Restitution  - Water

Water Reservoirs USDG 15 000 000 12 231 764 2 768 236 82% Contractor is progressing well on site

Water Demand Management - Water Conservation - PRV 

Station USDG 1 000 000 0 1 000 000 0% Contractor is progressing well on site, invoices to be submitted in February 2018.

Feasibilities for Alternative Water Supply - Bulk Mains USDG 1 000 000 633 789 366 211 63% Contractor is progressing well on site
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Water Backlogs 'USDG'' 14 000 000 10 387 347 3 612 653 74% Project Phase 2F5 completed. Budget will be adjusted henceforth.

KWT and Bisho Infrastructure(Water)- Inland Bulk Water 

Provision 'USDG'' 8 500 000 3 842 482 4 657 518 45% Progressing well, at final design stage.

Amahleke Water Supply 'USDG'' 6 250 000 560 802 5 689 198 9% Site was handed over to the contractor in January 2018

Upgrade Water Networks in terms of Densification and 

Augmentation 'USDG'' 9 250 000 3 430 898 5 819 102 37% Progressing well, at final design stage.

Pipe and Water Meter Replacement Programme in East 

London 'Own Funds'' 15 000 000 10 744 724 4 255 276 72% Contractor is progressing well on site

Pipe and Water Meter Replacement Programme in 

Mdantsane Areas 'Own Funds'' 15 000 000 8 975 956 6 024 044 60% Contractor is progressing well on site

Pipe and Water Meter Replacement Programme in 

Bisho,KWT and Dimbaza Areas 'Own Funds'' 10 000 000 5 604 923 4 395 077 56% Contractor is progressing well on site

Umzonyana Dam Upgrade USDG 30 000 000 17 426 434 12 573 566 58% Contractor is progressing well on site

Kei Road TW 'USDG'' 5 000 000 3 951 617 1 048 383 79% Progressing well, at final design stage.

Water 130 000 000 77 790 737 52 209 263 60%

Fleet Street USDG 50 000 000 28 439 012 21 560 988 57% Contractor is on target to complete the project in May 2018

Pavement Management System Own Funds 1 000 000 372 018 627 982 37% Project ongoing 

Rural  Roads 'USDG'' 20 000 000 0 20 000 000 0% Awaiting the award of the annual plant hire and quarry products contracts

Quenera Beacon Bay Link Road USDG 25 000 000 21 312 908 3 687 092 85% The project is still at Construction stage

Upgrading of Mdantsane Roads - Cluster 1 'USDG'' 20 000 000 12 565 994 7 434 006 63% The project is still at Construction stage and 40% progress

Upgrading of Mdantsane Roads - Cluster 2 'USDG'' 20 000 000 14 268 419 5 731 581 71% The contract is progressing well on site

Upgrading of Mdantsane Roads - Cluster 3 'USDG'' 20 000 000 17 383 945 2 616 055 87% The contract has been terminated and the contractor is appealing the termination.

KWT Roads 'USDG'' 15 000 000 0 15 000 000 0%

New contracts are being advertised for roads, and awaiting award of contract for Consultants to carry out 

designs. Adevrtising informal tenders for minor work.

Rehabilitation of BCMM Bridges and Storwater USDG 8 000 000 0 8 000 000 0%

New contracts are being advertised for roads, and awaiting award of contract for Consultants to carry out 

designs. Adevrtising informal tenders for minor work.

Roads Provision - Replacing Existing Infrastructure 'Own Funds'' 80 000 000 4 668 837 75 331 163 6%

New contracts are being advertised for roads, and awaiting award of contract for Consultants to carry out 

designs. Adevrtising informal tenders for minor work.

Procurement of Graders for Rural Roads - Yellow Fleet Own Funds 5 000 000 170 376 4 829 624 3% Fleet services is in the process of procuring plant for the Roads branch

Integrated City Development Grant ICDG 6 956 000 6 956 000 0 100% Complete
Roads 270 956 000 106 137 510 164 818 490 39%

BCMM Fleet, Plant and Specialised Equipment and 

Specialised Solid Waste Vehicles (R3Mill for Building 

Maintenance Vehicles) Own Funds 23 000 000 8 548 361 14 451 639 37%

In the process of utilising the RT57 Government tender to purchase 4x Solid Waste Compactor trucks for R9 

983 379 
Fleet 28 758 409 8 548 361 14 451 639 30%

Bulk Electricity Infrastructure Upgrade(Ring-Fenced 4% of 

the Total Electricity Revenue) Own Funds 60 000 000 11 977 083 48 022 917 20%

Bulk Electricity Infrastructure Upgrade - Replacing Existing 

Infrastructure Own Funds 40 000 000 20 610 392 18 321 608 52%
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INEP Electrification Programme 

DoE(Intergrated 

National 

Electrification 

Programme) 25 000 000 2 839 106 22 160 894 11% Budget to be amended as per the Department of Energy revised value R17 700,000

INEP Electrification Programme  - Counterfunding USDG 5 000 000 0 5 000 000 0%

 Electrification within Eskom area of supply, funded by BCMM, Currently awaiting feedback from BCMM legal 

department with reference to a Memorandum of Understanding  between BCMM and Eskom before moving 

forward

Electrification of Informal Dwelling Areas within BCMM Own Funds 10 000 000 2 174 704 7 825 296 22%

Street Lighting and Highmasts within BCMM Areas of 

Supply USDG 5 000 000 2 400 995 2 599 005 48%

Tools and Equipment USDG 2 000 000 0 2 000 000 0%

Building Alterations - Beacon Bay Civic Centre and 

Operations Depot in EL/KWT USDG 1 000 000 0 1 000 000 0%
Electricity 148 000 000 40 002 282 106 929 718 27%

TOTAL : INFRASTRUCTURE SERVICES 861 912 732 348 394 268 506 692 055 40%

DIRECTORATE OF SPATIAL PLANNING AND DEVELOPMENT

Office Furniture and Equipment (Directorate) Own Funds 500 000 0 500 000 0%

Orders have been generated and currently awaiting delivery of Items before payments can be processed.  

Funds are fully committed.

Sleeper Site/Civic Centre 'USDG'' 10 000 000 2 211 030 7 788 970 22% Tender Document is expected to be submitted on the 13 February 2018.

Sleeper Site(City to Sea) 'Own Funds'' 3 000 000 0 3 000 000 0%

Meetings currently being arranged among the relevant departments, i.e. Transport Planning & Operations and 

Development Planning for the development of Terms of Reference for the consultancy services.  

Integrated Transport Plan Implementation Programme PTIG

Qumza Highway Phase 7 - Phase 1 PTIG 46 000 000 19 079 471 26 920 529 41%

Road contractor has failed to rectify health and safety issues and has been served with two notices of intention 

to terminate. Water contractor is currently relocating waterlines to the road reserve.

Mdantsane Access Road PTIG 2 167 000 0 2 167 000 0%

Designs to start once the Operational & Business Plans are complete. This should be completed by quarter 3. 

Portion of the budget to be shifted to Qumza Highway during the mid year adjustment period.

Integrated Transport Plan Implementation Programme USDG 

Taxi/Bus Embayments USDG 300 000 293 499 6 501 98% Project is complete.

Taxi Rank Infrastructure (Roads & Ablution Facilities) USDG 300 000 0 300 000 0% Electrical contractor awaiting delivery of materials for installation of lights at Ebuhlanti Taxi Rank.

Bridge Designs & Implementation USDG 2 250 000 0 2 250 000 0%

Awaiting award of Contract 195 for consultancy services,  Department is also compliling  bid documents for 

open tender to be completedby the end of February 2018. Informal tender for the procurement of pre cast 

bridges for minor structures  awaiting award at SCM and construction is expected to start in February 2018.

Traffic Engineering Safety Measures

Sidewalks USDG 4 000 000 0 4 000 000 0%

The sites for the construction of sidewalks have been identified. Terms of reference have been completed and 

anticipating to be on the agenda of BSC next sitting.

Traffic Calming USDG 1 200 000 540 866 659 135 45%

Construction of speed humps at St Georges Street, Kelly Road, NU 10 Mdantsane have been completed. The 

contractor has commenced with the construction of humps at Kent Road, Nkonyeni Street Mdantsane, Jan 

Smuts Avenue, NU3 & NU1 Mdantsane, Floredale primary in Nompumelelo and Kaysers Beach. The 

requisitions are being done for West bank and Clubview in King williams town.

Traffic Signals USDG 800 000 0 800 000 0%

Contract 150 is on the agenda of the BAC next sitting. The informal for the four intersection was closed on the 

08 February 2018.
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Guardrails USDG 300 000 0 300 000 0% Informal tender for the installation  of guardrail to be readvertised, awaiting for the confirmation from SCM

Guidance Signage USDG 200 000 0 200 000 0%

Completed  the installation of clinic signage and an informal tender to be advertise by SCM on the week of 16 

February 2018.

King Williams Town Public Transport Facilities Own Funds

Market Square Taxi Rank Own Funds 12 000 000 0 12 000 000 0% Construction will start in April 2018 at the Taxi Rank.

Market Square Bus Rank Own Funds 8 000 000 946 194 7 053 806 12% Foundations for the buildings have been completed and brick work is progressing

Taxi City Taxi Rank Own Funds 20 000 000 17 611 509 2 388 491 88%

Taxi Rank is almost 95% complete and only electricity and water connections being awaited from BCMM 

department. Testing will proceed after the installations.

Needs Camp Potsdam Bridge USDG 35 000 000 15 155 856 19 844 144 43% Contractors onsite and project progressing as per schedule.

Kwa Tshatshu Pedestrian Bridge USDG 1 000 000 1 097 014 -97 014 110% Construction complete as of end July 2017.

Mdantsane Urban Renewal - Mount Ruth Node LGTH c/o 9 036 112 0 9 036 112 0% Revised MOA has been sent to SANRAL for their final input and once its complete, MOA will be signed.

Upgrading of Lifts for BCMM Buildings Own Funds 4 500 000 984 289 3 515 711 22%

Lifts to Planning and Engineering Centre are installed and operational - The 12-month free maintenance service 

period runs from 1 October 2017 until 30 September 2018.                                                                                                       

Tenders for the installation of lifts to Munifin, Old Mutual, Library, Electricity House and City Hall were advertised 

on 21 November 2017 and closed on 12 December 2017. The tenders are now to be assessed and reports 

submitted to the Bid Committees.

SCM Inventory Warehousing and Fencing Own Funds 10 000 000 1 320 107 8 679 893 13%

Construction of the SCM Warehouse is in progress, however the contractor is not performing well.  Of the 

2017/18 budget of R 10 000 000 approximately R 6 500 000 has been spent, or is committed, while an amount 

of approximately R 3 500 000 remains uncommitted. Accordingly the uncommitted amount of R 3 500 000 will 

be requested to be adjusted into the 2018/19 financial year. 

New  Parking Areas (pathways, parking and fencing) 'Own Funds'' 5 000 000 830 396 4 169 604 17% The Contract and Planning Branch has committed the funding for paving of several parking areas.

New Disabled facilities 'Own Funds'' 1 900 000 534 234 1 365 766 28% Building Maintenance Section is going out on Informal tender and will be engaging SCM for site briefing dates.

New Offices, Extensions to Ablutions and Workshops at 

Chislehurst BMS Depot 'Own Funds'' 3 000 000 293 760 2 706 240 10%

A formal tender, tender no: BCMM/DDP/ARCH /1436/2017 has been advertised on the 06 February 2018. 

Compulsory site briefing session is on the 13 February 2018 and closing date 27 February 2018.

Major refurbishment of Municipal Buildings  in various areas 'Own Funds'' 10 000 000 689 673 9 310 327 7%

Munifin Refurbishment and Other Buildings Own Funds

New Air-conditioner (Replacement - Shoprite Caxton Street) Own Funds 1 800 000 1 902 1 798 098 0% The tender documents have gone through BSC and is currently waiting for advert

New Air-conditioning Plant - City Engineering Building (One 

Plant doing away with smaller units) 'Own Funds'' 3 200 000 0 3 200 000 0%

The department was busy with the evaluation of the new Electrcial and air conditioning annual tenders. The 

validity period expired and the annual tenders must be readvised in 6 months.  A Consultant is being appointed 

through the Informal tender process for R200, 000 for each project. The project is over two years and the formal 

bid process will be followed for each project.

New Building Maintenance Planning and Management 

Programme - Software Own Funds 200 000 0 200 000 0%

Second meeting with IT scedualled for next week to get all the IT specicifications for the appointement of the 

Contacultsna who will be drawing up the tender docuements. Will be spent by the endf the fin year.

Land Acquisition Own Funds 15 000 000 430 000 14 570 000 3%

The Land Admin Division is committing R9 800 000 for the invoicing of the Gonubie main road.  R7m will be 

used to acquire land in respect of Sonwabiso Informal Settlement in MDT, where valuations of the areas area 

complete and negotiations have commenced with the property owners
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King Williams Town Payments Hall Own Funds 4 000 000 756 776 3 243 224 19%

Site handed over to contractor on 27 June 2017 and the  project is in progress.                                                          

However, due to virements undertaken in 2016/17 there is a shortage of funding to meet the current contractual 

commitments to the contractor and consultant (R 2 000 000 shortfall). Accordingly, additional budget has been 

requested (Letter sent to Finance on 24 November 2017l).

Aerial and Oblique Photography Own Funds 4 104 000 88 097 4 015 903 2%

Project similar to the one carried out by Corporate GIS, who have already awarded a tender for the similar 

project, but the tender misses the DTM part, which will be covered by this vote. The exact amount still to be 

determined. This funding is also be utilized for the Project Survey Equipment which has been submitted to BAC, 

who have resolved to cancel due to the tender been expired. A memo to request to advertise for the cancelaltion 

has been submitted. These aspects will be incoporated into the next Adjustment Budget.

TOTAL : SPATIAL PLANNING AND DEVELOPMENT 218 757 112 62 864 670 155 892 442 29%

DIRECTORATE OF ECONOMIC DEVELOPMENT & AGENCIES

Enabling Infrastructure Programme - LED - Market USDG 

Upgrading of Cold Rooms at Fresh Produce Market USDG 600 000 439 320 160 680 73% Project has been completed

Construction of Cashier Cubicles at Market USDG 1 350 000 665 784 684 216 49%

Contract awarded last financial year. The appointed contractor was delaying in implementing the project and the 

contract had to be terminated. An annual contractor will be used to complete the project.

Energy Efficiency (SOLAR Pannels & Wind Turbines for the 

Market) USDG 2 300 000 1 884 054 415 946 82% Budget will be used to complete upgrading of market.

Construction of Pallet Zones in the Market USDG 1 500 000 992 228 507 773 66% The contractor is on site

Upgrading of Market Hall USDG 1 750 000 1 314 304 435 696 75%  The contractor is on site

Masterplan Development for the Fresh Produce Market USDG 2 500 000 0 2 500 000 0% The contract is now at BEC

Upgrading of Cold Rooms at Fresh Produce Market c/o Own Funds c/o 2 000 000 0 2 000 000 0% Project has been completed. Expenditure and commitments are reflected under energy efficiency project.

Construction of Cashier Cubicles at Market c/o Own Funds c/o 1 851 420 105 889 1 745 531 6%

Contract awarded last financial year. The appointed contractor was delaying in implementing the project and the 

contract had to be terminated. An annual contractor will be used to complete the project.

CCTV Camera Installation Own Funds c/o 936 017 0 936 017 0% A contractor is currently on site.

Enabling Infrastructure Programme - LED - KWT 

Incubation & Rural Fencing (Trade and Industry)

Hydroponics and Packhouse Own Funds 600 000 0 600 000 0%

Bugdet will be used to repair Hydroponic  tunnels at NU12 Mdantsane  and Dimbaza Hydroponics. 

Specifications for repaires  has been submited to SCM to advertise. The other portipon  of the budget will be 

utilised for rain water harvestings in all tunnels around BCMM. 

Enabling Infrastructure Programme - LED (Replacing of 

Existing Assets)

Informal trade ( Hawker Stalls : East London CBD, 

Mdantsane- Cecilia  Makiwane & Zwelitsha and etc) Own Funds 6 000 000 0 6 000 000 0%

Awaiting BSC meeting to present the specifications, Awaiting EPMO to finalise the designs for the Ebuhlanti 

braai areas and an annual contract will be utilised, R 2 500 000 will be spent on the construction of Fort Jackson 

hawker stalls

Enabling Infrastructure Programme - LED (Replacing of 

Existing Assets) Own Funds c/o 4 026 459 51 880 3 974 579 1%

Awaiting quotation for the refurbishment of King William's Town Offices. Services of annual service provider for 

refurbishment of LED office s are in progress and will be completed end of February 2018.

SMME Incubator

Upgrading of Buildings Own Funds 2 000 000 0 2 000 000 0% Funding will be utilised for refurbishment of Tourism Building.

Office Furniture and Equipment for SMME Incubator Own Funds 2 000 000 0 2 000 000 0%

Service Provider appointed for the supply and delivery of windscreen equipment and an RFQ was submitted for 

the appointment of SP to supply and deliver tyre machinery for the Mdantsane Automotive Incubator

Incubator Hubs c/o Own Funds c/o 178 561 0 178 561 0% Tender has been awarded.
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Art, Culture and Heritage Sites Upgrading Own Funds

Build a Tombstone for Chief Tshatshu Own Funds 60 000 34 800 25 200 58%

Additional funding requested or the construction of tombstone in the mid year adjustment and is awaiting 

approval as quotations were above the available balance.

Upgrade of Rubusane Grave in Braelyn Own Funds 50 000 0 50 000 0%

Service provider has been requested to upgrade the Dr Rubusana grave to restore the damage wall and replace 

swing gates expenditure will be incurred by end of February 2018.  

Fencing of German Settler Monument in KWT Own Funds 300 000 0 300 000 0%

Eastern Cape Heritage Resources Authority  has officially granted a permit for BCMM to carry on erecting a 

clear View fence around the German Settler's Monument. The service provider advised on delays with their 

supplier for material but will commence once it arrives.   

Restoration work on Dimbaza Children's Grave Own Funds 200 000 174 916 25 084 87% Project complete balance will be utilised for signage and will be complete be the end of financial year 

Extension of Mdantsane Art Centre Own Funds 1 500 000 0 1 500 000 0% Request has been made to transfer funding to operational budget once adjustment has been approved.

Upgrade of Rharhabe Royal Family Graves Own Funds 300 000 261 866 38 134 87%

The project has been completed balance will be utilised for the gravesite signage and services of the annual 

provider will be utilised. 

Restoration of Ann Bryant Art Gallery and Coach House Own Funds 1 590 000 696 966 893 034 44%

Project completed.  A request is made to transfer the funding during budget towards the construction of Dr 

Rubusana statue project which awaits approval of adjustment.

Art, Culture and Heritage Sites Upgrading c/o Own Funds c/o 631 868 0 631 868 0% Roll over will be utilised for construction of Dr WB Rubusana statue 

Tourism Infrastructure Programme - Counterfunding

Upgrading of access road to Community Lodge Own Funds 1 500 000 0 1 500 000 0%

Project is in initial planning phases for the  community lodge projects namely  Mdantsane, Ncera and Tyusha.  

The Enviromental Impact Assessments (EIA) and Land issues for all projects once finalised the project will 

commence.    

Installation of the Water  Infrastructure Own Funds 1 000 000 0 1 000 000 0%

Project is in initial planning phases for the  community lodge projects namely  Mdantsane, Ncera and Tyusha.  

The Enviromental Impact Assessments (EIA) and Land issues for all projects once finalised the project will 

commence.    

Installation of Sanitation Infrastructure Own Funds 1 000 000 0 1 000 000 0%

Project is in initial planning phases for the  community lodge projects namely  Mdantsane, Ncera and Tyusha.  

The Enviromental Impact Assessments (EIA) and Land issues for all projects once finalised the project will 

commence.    

Installation of  the Three Phase Electricity Own Funds 2 500 000 0 2 500 000 0%

Project is in initial planning phases for the  community lodge projects namely  Mdantsane, Ncera and Tyusha.  

The Enviromental Impact Assessments (EIA) and Land issues for all projects once finalised the project will 

commence.    

Fencing of the Site Own Funds 1 500 000 0 1 500 000 0%

Project is in initial planning phases for the  community lodge projects namely  Mdantsane, Ncera and Tyusha.  

The Enviromental Impact Assessments (EIA) and Land issues for all projects once finalised the project will 

commence.    

Site Landscaping Own Funds 1 500 000 0 1 500 000 0%

Project is in initial planning phases for the  community lodge projects namely  Mdantsane, Ncera and Tyusha.  

The Enviromental Impact Assessments (EIA) and Land issues for all projects once finalised the project will 

commence.    

Installation Kiddies Play Park Facilities Own Funds 1 000 000 686 280 313 720 69%

Project is in initial planning phases for the  community lodge projects namely  Mdantsane, Ncera and Tyusha.  

The Enviromental Impact Assessments (EIA) and Land issues for all projects once finalised the project will 

commence.    

Tourism Infrastructure Programme - Counterfunding c/o Own Funds c/o 6 873 454 4 189 350 2 684 104 61%

The contractor is still on site commencing with work. Work done is approximately  at 85% as of end January 

2018 . Invoices are submitted by the service provider and work is anticipated to be complete by end of March 

2018. 

Tourism Hub Own Funds 5 000 000 1 885 371 3 114 629 38%

Three different contractors are on site commencing with the work. Out of the three contarctors, one is doing the 

ceilings and partitioning, the other one is doing plumbing and the last one is doing tiling.  The project will be 

completed in June 2018.

Revitalisation of Industrial Area ( Dimbaza, Westbank, 

Wilsonia & Zwelitsha) Own Funds 3 000 000 0 3 000 000 0% The funds will be utilised to support Infrastructure Directorate in areas of water, sanitation and electricity. 

Office Furniture and Equipment (Directorate) Own Funds 500 000 124 383 375 617 25% Project ongoing funding utilised for the Directorates furniture and equiptment needs.    

TOTAL : ECONOMIC DEVELOPMENT & AGENCIES 59 597 779 13 507 390 46 090 389 23%
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DIRECTORATE OF HEALTH, PUBLIC SAFETY & EMERGENCY SERVICES

Office Furniture and Equipment (Directorate) Own Funds 500 000 253 081 246 919 51%

All furniture & equipment procurement will take place from September 2017. Requisitions to be submitted to 

Supply Chain Management.  Invoice for the Supply & Delivery of Office Furniture for the GM: Emergency 

Services Office submitted to SCM for payment on 7 December 2017.  Payment for paper shredding machine for 

GM: Emergency Services Office processed in November 2017.

Office Furniture and Equipment (Directorate) c/o Own Funds c/o 65 913 0 65 913 0%

Furniture & equipment requisition is being prepared for submission to Supply Chain Management on the 6th 

October 2017. Problems being experienced with eProcurement process. 

Offices: Emergency Services c/o Own Funds c/o 85 958 60 526 25 432 70%

Informal tender advertised, 4 x air conditioners installed and installation completed on 14 December 2017. 

Invoice singed off and submitted for payment.

Closed Circuit Television Network - CCTV Own Funds 3 500 000 0 3 500 000 0%

Contract No. 3166 - Supply & Installation of Digital Macro Surveillance System : East London CBD, West Bank 

Area and Various Municipal Buildings. Budget confirmation Form received from Finance on 22 Nov 2017 by 

CFO. Specifications sent by AHOD to Supply Chain Management for BSC Specification.

Closed Circuit Television Network - CCTV c/o Own Funds c/o 7 874 074 112 102 7 761 972 1%

Contract 3112: Supply & Installation of Digital Macro Surveillance System: EL & CBD & Various Municipal 

Buildings, was awarded to Bona Electronics Solutions (Pty) Ltd on 12 July 2017.   Meetings held with service 

provider on the 8th and 20th September 2017 & on site visits held to discuss the locations & placement of the 

CCTV Cameras within the CBD & municipal installations.  Project Meetings held on the 4th & 24th of October & 

8th & 22nd Nov -  Consultants Mott Mc Donald issued instructions to Contractors - Bona Electronics to procure 

14 x Poles @ Total Price of R242,450. Order raised for Mott MacDonald - Balance of R238,733-17 (Order No. 

0002049619) - Invoice submitted to Supply Chain Management on 5th Dec for R28,500 - Invoice No. 00012082. 

Order raised for Bona Electronics - amount of R3,484,541-19 for Contract 3112 .  Invoices submitted on 8th Dec 

2017 for procurement of Equipment & Furniture for CCTV Control Room - Invoice No. 37020 - R20,076.16 and 

Invoice No. 37019 - R21,794.46 - Total for Dec R64,194.11.  Invioce 38151 submitted to SCM on 1st Feb 2018 - 

R54,055.06. Cameras to be installed at Munifin & City Hall and thereafter, installation of cameras in Beacon Bay 

& Gompo by end of Feb.  Trenching and Fibre connections are on hold as BCMM Tender for Trenching was 

unsuccessful and needs to be re-tendered. Bona Electronics are in the process of getting a subcontractor .

Traffic and Law Enforcement Equipment Own Funds 600 000 421 499 178 502 70%

RFQ to be submitted for the procurement of firearm safes for Traffic & Law Enforcement to be submitted to 

SCM. 

Traffic and Law Enforcement Equipment c/o Own Funds c/o 1 352 276 599 446 752 830 44%

remaining funds for traffic & law enforcement  to be committed as follows:                                                                                                          

RFQ-HPS-2017-18/165 for shotguns has been submitted to SCM for advertising,                                                                                               

RFQ to be submitted for additional body amour for traffic & Law Enforcement for new appointments                                                                          

RFQ- to be submitted for Alco breath evedential breathyslers                                                                   

Fire Arms: Emergency Offices c/o Own Funds c/o 36 798 0 36 798 0%

Funds to be utilised for the procurement of additional firearms. RQF being prepared for submission to SCM by 

the end of Feb 2018,

Construction of New KWT Traffic Centre USDG 10 900 000 5 232 147 5 667 853 48%

The project is progressing well and as at end of December 2017 the roof has been erected and all outer walls & 

paintwork has been done. The contractor is busy with the installation of the IT network points and electrical work 

and the installation of the lift system. Construction is eight weeks ahead of schedule & total of 66% completed to 

date.
Air Monitoring Station Own Funds 800 000 0 800 000 0% Contract   287.    Gone to Bid Ajudification Committee for approval of appointment of service provider.   

Radio Network Own Funds 800 000 0 800 000 0%

Contract 3162 approved by Bid Specification Committee on 13 December 2017, advertised 2 February 2018.  

Tender closes 16 February 2018.

Vehicle Pound c/o Own Funds c/o 61 451 0 61 451 0%

Budget to be utilised for the construction of the ablution facilities however top up funding is required. Evaluation 

report that was prepared by Arch department was submited to the department on the 03 October 2017 in order 

for a report to be prepared for additional funding the department is requesting that a R 150 000.00 be made 

available from the Vehicle Testing Station equipment vote.

Early Warning Systems Own Funds 800 000 0 800 000 0%

Contract 3163 approved by Bid Specification Committee on 13 December 2017, advertised 2 February 2018.  

Tender closes 16 February 2018.

Fire Equipment Own Funds 1 000 000 0 1 000 000 0%

Order for R789 366 authorised on 26 October 2017, project in progress. Informal Tender for the purchase of fire 

hoses, utilising balance of funds, was submitted to SCM on 6 February 2018.

Fire Equipment c/o Own Funds c/o 481 763 0 481 763 0%

Contract 3109: Supply & Delivery of 2x Hydraulic Rescue Tool Sets: City Manager  approval to withdraw and re-

advertise received 7th December 2017. Cancellation notice appeared in Daily Dispatch 12 January 2018.  

Tender documentation has been prepared and will be re-submitted to SCM on 8 February 2018. Funding of the 

amount of R320 122 from Insurance Claim for rescue tool stolen to also be utilised for this procurement. 
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Vehicle Test Station Equipment Own Funds 1 000 000 471 607 528 393 47%

An amount of R 662 891.00 was utilised for the construction and installation of a 500KVA mini substation, 

Department to request that a R 150 000.00 be made available as additional funding for the construction of the 

ablution facilities for the Gonubie pound offices as a matter of urgency. Balance of funds to be utilised for the 

procurement of furniture & equipment for the newly constructed KWT Traffic Centre. 

Vehicle Test Station Equipment c/o Own Funds c/o 1 000 000 0 1 000 000 0%

Letter of aletter of award has been signed by service provider. Requistion P 447542 was submitted to SCM on 

the 17th January 2018 and an official order 0002053035 was approved on the 24/01/2018, official order was 

submitted to service provider and works orders have been generated by the service provider for work to 

commence. Currently the manufacturer has indicated that the VTS equipment is in the manufacturing stage, 

service provider will update as and when progress is made. Remaining funds to be utilised for the VTS camera 

equipment.

Fire Engine Own Funds 9 000 000 0 9 000 000 0%

Contract 3113: Supply & Delivery of 2 x Bush Tenders was evaluated by Bid Evaluation Committee on 31st 

October 2017 (BEC 1-302/17) and awarded by Bid Adjudication Committee on 4th December 2017 

(BAC197/17).  Requisition submitted to SCM on 11 Jan 2018 and order for R1,487693.16 (VAT exclusive) 

raised same day.                                                                                                                                                                                                         

Contract 3089: Supply & Delivery of 1x 15000l Water Tanker: Closed on 22nd September 2017.  Department 

completed technical evaluation with BEC 4th December 2017.  BEC meeting of 31 January 2018 recommended 

tender proceed to BAC.  Extension of validity of contract to 22 March 2018 approved by City Manager.  Awaiting 

approval by BAC.

Refurbishment and Rehabilitation of Fire Infrastructure Own Funds 1 200 000 0 1 200 000 0%

RFQ/DHPS/2017-18/193: Overhaul the Landrover Engine by replacing all necessary parts with genuine parts - 

advertised 17th November 2017, closed 24 November 2017.  Department carried out evaluation and submitted 

report to Supply Chain Management on 4th December 2017.  Award letter received 5 February 2018 for the sum 

of R189,767.18.  Department submitted requisition to SCM same day for order to be raised.  RFQ/DHPS/2017-

18/188: Repair & Replace all necessary parts and components to get the Hydraulic System running and fully 

operational: ALP 3 - advertised 14th November 2017, closed 21st November 2017.  Department carried out 

evaluation and submitted report to Supply Chain Management on 4th December 2017. Award letter received 31 

January 2018 for the sum of R189,446.91 (VAT inclusive) and order has been raised.

Disaster Management: Event Safety Equipment Own Funds 105 000 0 105 000 0%

RFQ/DHPS/2017-18/196: Supply & Delivery of Event Safety Equipment - Access Control Channels: advertised 

17th November 2017, closed 24th November 2017.  One bid received, over the budget threshhold.  Department 

requested SCM on 8 December 2017 within their evaluation report, to re-advertise. No advertisement to date.

Disaster Management: Event Safety Equipment c/o Own Funds c/o 82 090 68 185 13 905 83%

Quadcopter unit delivered on 14 December 2017 and payment processed.  Balance of funding to be utilised for 

procurement of wind meters. 

TOTAL: HEALTH, PUBLIC SAFETY & EMERGENCY SERVICES 41 245 323 7 218 592 34 026 731 18%

DIRECTORATE OF MUNICIPAL SERVICES

Office Furniture and Equipment (Directorate) Own Funds 1 000 000 143 202 856 798 14%

Requisitions  to the value of R 126 542 have  been submitted to Supply Chain Management to procure  furniture 

for the various Departments  in addition to the R188 183 already committed.

Office Furniture and Equipment (Libraries) Own Funds c/o 135 821 127 490 8 331 94%

Quotations requested for chairs, requisition to be completed and handed to SCM for procurement - follow-ups 

will be done with SCM as the requisitions have still not been processed.

Neighbourhood Development Partnership 'NDPG'' 10 000 000 0 10 000 000 0% Grant funding will be utilised to implement the Mdantsane hub.

Development and Upgrading of Cemeteries (Inland, Midland 

and Coastal) - Replaving Existing Assets 'Own Funds'' 10 000 000 4 846 439 5 153 562 48% Programme is progressing well

Establishment and Upgrading of Depots (Inland, Midlands 

and Coastal)  'Own Funds'' 3 000 000 126 141 2 873 859 4%

Contractor is on site fot Gompo Depot to do renovations, R300 000 has been transferred to Meadow Road 

Depot for restorations and another R300 000 to Gonubie Depot.  The remainder will be used to hard surface the 

gompo depot when the contract becomes available in March 2018.

Grass Cutting Equipment Own Funds 500 000 47 812 452 188 10% Procurement of tractor bush cutters being processed by SCM

Fencing of Community Parks - East District Own Funds 100 000 0 100 000 0% Quote have been received awaiting orders

Fencing of Community Parks - North District Own Funds 100 000 62 330 37 670 62% R62330 has been spend to date, waiting for further quotes.

Fencing of Community Parks - South District Own Funds 100 000 0 100 000 0% Waiting for quotes

Fencing of Community Parks - West District Own Funds 100 000 0 100 000 0% An amount of R60 881 committed and waiting for quotes

Fencing of Community Parks - Nompumelelo Own Funds 100 000 0 100 000 0% waiting for quotes

Upgrade and Development of Community Parks - Inland Own Funds 1 000 000 586 316 413 684 59%

Procurement of Palisade and fencing for Parks completed. Formal tender for playgroung equipment at Bid 

Specification Committee

Upgrade and Develop Community Parks - Midland Own Funds 1 000 000 349 476 650 524 35%

Procurement of Palisade and fencing for Parks is ongoing. Formal tender for playground equipmenr at Bid 

Specification Committee
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Upgrade and Develop Community Parks - South District Own Funds 1 000 000 0 1 000 000 0%

R415 000 spent  and awaiting orders for the appointment of contractors to repair and replacement of play 

equipment

Upgrade and Develop Community Parks - West District Own Funds 1 000 000 286 636 713 364 29%

R639 000 spent and awaiting orders for the appointment of contractors to repair and replacement of play 

equipment

Upgrade and Develop Community Parks - Nompumelelo Own Funds 1 000 000 497 765 502 235 50%

R497 765 spent to date and awaiting orders for the appointemnt of contractors to repair and replacement of 

place equipment

Upgrade and Refurbish Existing Community Halls and 

Facilities and Nompumelelo Hall Own Funds 10 000 000 734 086 9 265 914 7%

The tender evaluations for Contract 3095, Construction of Nompumelelo Community Hall, was presented to the 

Bid Evaluation Committee on the 25 January 2018 and is being finalized by the Bid Evaluation Committee on 

the 06 February 2017 for submission to the Bid Adjudication Committee.
Upgrading and Development of BCMM Sportfleds and 

Swimming Pools - Replacing Existing Assets 'Own Funds'' 10 000 000 4 632 114 5 367 886 46% Earthworks  completed   14/12/2017. Orders has been done for Plumbling and Spectator fencing 

Upgrading and Development of BCMM Sportfleds and 

Swimming Pools - Replacing Existing Assets c/o Own Funds c/o 682 232 0 682 232 0% Official Order issued and Contractor on site.  50% complete.

Swimming Pools - Office, Plant and Equipment 'Own Funds'' 3 300 000 1 302 117 1 997 883 39%  Filtration parts been delivered and supplied  and installed Project  onCompleted 10/01./18.  

Redevelopment of Mdantsane Sport Precint NU2 Swimming 

Pool Own Funds 3 000 000 463 001 2 537 000 15% Concept plan finalised and Annual Contractors have been requestred to quote for Remedial works

Upgrading of Waterworld Own Funds c/o 61 562 0 61 562 0% Installed roll up doors and received the order for the tiles  Service Provider Tiler on site.

Floodlights (Victoria Grounds, Jan Smuts Stadium, 

Ginsberg Sportsfields, Gompo Stadium, Amalinda Stadium, 

Foster Stadium, Selborne Tennis Park, Bunkers Hill 

Sportsfields) Own Funds 1 265 509 44 755 1 220 754 4%

Awaiting quotes from Annual Contractors for upgrading of floodlight. Bunkers Hill Sportsfields project was the 

only project that was completed in the 2016/17 financial year. 

Scenery Park: Drainage Playing Area Own Funds 200 000 0 200 000 0% Awaiting for Quotes from the Annual Contractor .

Kwalini Sport Grounds: Earthworks Playing Area Own Funds 200 000 137 200 62 800 69%

Project completed. The remaining fund will be install  catch net.  Requisition submitted to Supply  Chain 

Management

Nompumelelo: Earthworks Playing Area Own Funds 200 000 153 800 46 200 77% Earthworks completed the requisition submitted to Supply Chain management for the catch net.

Pefferville: Fencing  Own Funds 664 050 0 664 050 0% Order issued to the Annual Contrator. Sewerpipe burst waiting for Sanitation Dept to fix it.

Schoeman: Upgrading of  changeroom and drainage of  

synthetic playing area 'Own Funds'' 1 600 000 157 810 1 442 190 10% Requistion submitted to Supply Chain Management for Painting, plumbing and Irrigation system.

North End Stadium Rehabilitation of Synthetic Playing 

surface Own Funds 200 000 27 900 172 100 14%

Completed 31/01./18.  Requistion submitted to Supply Chain Management for patching and re marking of the 

playing surface.

Sisa Dukashe: Evacuation Routes at open  stands to be 

reviewed, Create Disabled areas Identify area to establish 

permanent visual operational centre, Add a VIP area to the 

main grandstand and review media box location, Construct 

concrete     spectator stands on the grass embankments, All 

spectators seating to be numbered, Rehabilitation of the 

reinforced concrete structure,  concrete delamination and 

spallin Own Funds 500 000 0 500 000 0% Assessment of Tenders for the Appointment of Professional Service Provider will be done in January 2018.

Foster Rugby fields Resurfacing of playing area Own Funds 935 590 780 120 155 470 83%  Requistion submitted to Supply Chain Management forr painting  and plumbing.
Orlando Staduim:  Construction of the ablutions 

Refurbishment of boundary wall and gates, Caretaker 

cottage, Installation of floodlights, Rehabilitation of 

playing surface Own Funds .

Construction of the ablution facilities Own Funds 750 000 124 759 625 241 17% 80% Completed, invoice of R300 000 will appear in January 2018 

Upgrading of Main grand stand at Sisa Dukashe Stadium Own Funds 750 000 0 750 000 0% Assessment of Tenders for the Appointment of Professional Service Provider will be done in January 2018.

Rehabilitation of playing surface Own Funds 750 000 657 360 92 640 88% Project Completed  at Orlando Stadium 30/09/2017

Instalation of MeshWire fence around soccer field Own Funds 500 000 0 500 000 0% Project Completed on 15/12/17 invoice will appear in January 2018

Upgrading of Coastal Nature Reserves 'Own Funds'' 1 400 000 2 037 1 397 962 0%

Upgrading of Coastal Nature Reserves c/o Own Funds c/o 623 767 0 623 767 0%

Quotes obtained from annual contractor nd will submitted to SCM by the 11/12/17 No order numbers were 

generated and annual contractors has expired.  Funding to be released.

Plant and Equipment for Nature Reserves 'Own Funds'' 850 000 0 850 000 0% Procurement process underway

Plant and Equipment for Nature Reserves c/o Own Funds c/o 278 242 33 279 244 963 12% Awaiting official order from Supply Chain Mangement

Upgrading of Beaches Facilities 'Own Funds'' 1 500 000 475 266 1 024 734 32%

Contractor on site at the Orient Beach staff quarters, securtity room and Caretakers quarters.  Staff quarters and 

security room refurbishment completed.  Caretakers room is 90% completed.

Upgrading of Ubuhlanti & Little Maurituis 'Own Funds'' 2 000 000 290 954 1 709 046 15%  Ubuhlanti:   Main Ablutions completed : & Little Maurituis ablutions 80% completed
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Upgrading and Development of Building Facillities (Staff 

Facilitiess, Public Ablutions, Life Guards Facilities, 

storages, braai stands) Replacing Exisitng Assets and 

Developemnt  of Master Plan 'Own Funds'' 1 500 000 777 807 722 193 52%

Plant and Equipment for the Beaches Own Funds

Bonza Bay 'Own Funds'' 500 000 187 998 312 002 38%

 inflatable rescue boat and intercoms delivered,, awaiting orders for base radios and life guard chairs. Boom 

gates installed.

Gonubie 'Own Funds'' 750 000 48 682 701 318 6% awaiting  orders for, intercoms, base radios and life guard equipment

Nahoon 'Own Funds'' 250 000 20 253 229 747 8% intercoms delivered, awaiting base radios and life guard chairs

Upgrading of Zoo Facilities Own Funds

Zoo Boundry Wall - Lions to Wolfs Enclosure Own Funds 1 500 000 172 500 1 327 500 12% Phase one 50% completed. Contractors awaiting materials.

Upgrading of Wild Dog Enclosure Own Funds 250 000 0 250 000 0%

 Order received for the Wild Dog Enclosure fencing.  Awaiting ammeded bill and quotation to be submitted by 15 

Febraury 2018

Addition to Staff Change Rooms Own Funds 100 000 0 100 000 0% Awaiting ammeded bill and quotation to be submitted by 15 Febraury 2018

Gibbons Night Room Own Funds 200 000 0 200 000 0% Awaiting bill for informal tender to be submitted by 15 February 2018

New Sungazer Enclosure Own Funds 200 000 0 200 000 0% The InformFunds reallocated to be used in staff quarters and wild dog enclosures

Design of the Iguana Enclosure Own Funds 75 000 0 75 000 0%

Order has been received for Iguana Fencing. Awaiting bill of quatities to go to informal tender by 15 February 

2018

Upgrading of Zoo Facilities c/o Own Funds c/o 477 491 94 158 383 333 20% Project complete/Wildboar enclosure invoince paid on 10/11/17  Balance of funds will be used to pay PSP

Development of Master Plan, Plannig, Design and Project 

Manage Construction of Board Walk (Gonubie Beach and 

Ablution, Staff Facilities under boardwalk, Gonubie Ocean 

Way, Nahoon) 'Own Funds'' 1 500 000 412 055 1 087 945 27%

The tender document to appoint the Professional Service Provider has been finalised and will be submitted to 

the Bid Specification Committee to address the long term plan.  In the short term the Annual Contractors are on 

site to refurbush Gonubie, Bobza Bay and Nahoon Boardwwalks

Upgrading of Resorts Own Funds

Demolishing and construction of office  at Gonubie Resort Own Funds 5 000 000 4 618 4 995 382 0%

The tender was advertised on the 20 October 2017 and closed on the 21 November 2017 and the letter to 

appoint assessors was submitted on the 27 November 2017 to the office of the City Manager for approval.

Demolishing and Construction of Dinning Hall and Security 

guard house at Gonubie Caravan Park Own Funds 2 000 000 2 037 1 997 963 0%

The tender was advertised on the 20 October 2017 and closed on the 21 November 2017 and the letter to 

appoint assessors was submitted on the 27 November 2017 to the office of the City Manager for approval.

Upgrading of Resorts c/o Own Funds c/o 529 234 488 401 40 833 92%

The installation of alluminium doors in 20 chalets at Gonubie Resort was completed on the 04/12/2017, awaiting 

final invoice from the service provider.  An invoice for the balance of work for paving has been submitted at SCM 

for payment.A requsition to purchase lawn mowers has been submitted at SCM.
Tools and Equipment (Zoo) Own Funds 20 000 20 000 0 100% Completed and invoice submitted

Relocation of Aquarium Own Funds 3 927 000 0 3 927 000 0% Awaiting item to be concerned by Bid Specification Commitee. Tender closed and evaluation to be done.

Refurbishment of Swimming Pools Own Funds

Ruth Belonsky Swimming Pool Own Funds 750 000 196 000 554 000 26% Order received to supply and fit high steel security fencing and gates

King Williams Town Swimming Pool Own Funds 300 000 0 300 000 0% Informal Tender submitted to Supply Chain Management for advertising of rebushing the main ablutions..

Zwelitsha Swimming Pools Own Funds 400 000 99 100 300 900 25% Annaual contarctor onsite for the renovations of entrance gate and tiling  80% complete

John Harrison Swimming Pools Own Funds 1 050 000 197 440 852 560 19%  Informal Tender for New Chlorine System advertised . annual contractor onsite for tiling of front entrance 

Water World Swimming Pool Own Funds 350 000 0 350 000 0% Chlorine System has been installed.

Refurbishment of Swimming Pools c/o Own Funds c/o 142 525 0 142 525 0%  Annual Contractors expired .   Preparing Informal Tender for  upgrading of Superintendent Office. 

Supply and Install Security System - ALL BCMM Swimming 

Pools Precints and Develop Master Plan Own Funds 800 000 0 800 000 0% Specification document to be finalised by 31/12/2017 In consultation with Public Safety Directorate.
Development of Master Plan, rehabilitating of electrical, 

mechanical, plumbing engineering plant and equipmnet 

of swimming pools Own Funds

Master Plan Own Funds 750 000 0 750 000 0% Specification to appoint Professional Service Provider has been finalised and been submitted to BSC.

Filtration System Own Funds 1 000 000 852 900 147 100 85% Pumps are installed at Joan Harrison Pool . 60% complete.

Electric control systems Own Funds 500 000 0 500 000 0% Annual Contractort expired preparing Informal Tender  for electrical entrance gate at Joan Harrison Pool

Ticket offices Own Funds 200 000 0 200 000 0% Annual Contractor expired.  Preparing Informal Tender  for laminating floor and Built in cupboards

Entrance Own Funds 200 000 0 200 000 0% Preparing Informal Tender for Tiling at King Williams Town. 

Ablution facilities Own Funds 350 000 0 350 000 0% Official Order issued and Contractor on site.  50% complete.

10x Portable seating at Nompumelelo Own Funds 142 966 130 439 12 527 91%  The project completed the invoice will appear in January 2018 

Install Doors and Buglar Bars at Parside Own Funds 30 000 28 800 1 200 96% Project completed  30/09/2017

Combination goal posts at Perffeville Own Funds 37 705 29 140 8 565 77% Project completed  30/09/2017

Burglar gates and Windows at N.U.1 Own Funds 39 220 29 200 10 020 74% Project completed  30/09/2017

Burglar gates and windows at Jan Smuts Own Funds 44 763 43 937 826 98% Project completed  
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Project Name  Funding Source 

2017/2018 

Rollover 

Adjustment 

budget

YTD 

Expenditure 

(incl. VAT)

Variance 

(incl. VAT)

% 

Expenditure 

(incl. VAT) Comments

Delivery and Commissioning of one Raptor Ride on Mower Own Funds 94 332 77 734 16 598 82% Informal Tender to be advertised in January 2018

Commisssioning of Players seating, Players tunnel, goal 

post  at Sisa Dukashe Own Funds 73 408 72 850 558 99% Requisition has been submitted to Supply Chain Management  on the 04/12/2017

Commissioning of combination posts at West Bank Own Funds 37 606 37 460 146 100% Delivered 20/10/2017

Orlando stadium: Installing of electrical irrigation, soccer 

goalpost, corner flags, line marker etc., portable stands, 

construction of the ablutions Own Funds 3 640 000 1 454 651 2 185 349 40% Completed

Sisa Dukashe: flail mower, Ride On Mower Own Funds 400 000 0 400 000 0% Evaluation  will be done on the 02/02/2018

Waste Management Facilities Programme 'Own Funds'' 4 660 000 35 050 4 624 950 1% Funding will be utilised for the purchase of Mobile Transfer Stations 

Construction and Rehabilitation of Waste Cells - Roundhill 

Berlin 'USDG'' 2 626 200 0 2 626 200 0% Service provider on Site, project is progressing

Construction and Rehabilitation of Waste Cells 'Own Funds'' 40 000 000 336 495 39 663 505 1% Service provider on Site, project is progressing

Transfer Stations 'USDG'' 18 535 440 0 18 535 440 0% Funding will be utilised for the purchase of Mobile Transfer Stations 
TOTAL : MUNICIPAL SERVICES 168 279 663 22 939 871 145 339 792 14%

TOTAL : CAPITAL PROJECTS - ALL DIRECTORATES 1 678 563 481 508 795 632 1 162 941 440 30%

BCDA ProjectS. Own Funds 25 000 000 0 25 000 000 0% BCDA Project. 
Asset Replacements - Insurance Own Funds 10 000 000 48 912 9 951 088 0%

TOTAL : BCMM CAPITAL BUDGET 1 713 563 481 508 844 544 1 197 892 528 30%
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